

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

 Document No.: QF-PRO-01  
 Revision No.: 00  
 Effective Date: 01 Apr 14  
 Page 1 of 1

 Haripur 412MW Combined Cycle Power Plant  
 2nd Revised Annual Procurement Plan Financial Year: 2025-2026

 Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
 Agency: Electricity Generation Bangladesh PLC  
 Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

 Mechanical and Civil Maintenance Division  
 Budget : Revenue
**A. Goods procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Washable Filter, different filters and related spares of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 02	Procurement of Consumable materials, civil material, tools, hydraulic / power trolley, wire rope, portable drum pumps, filter etc. for Haripur 412 MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	05-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 03	Procurement of RO membrane, Microfilter, WT and WWF spares and other related spares for Haripur 412 MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 04	Procurement of Motor Operated Valves, manual vales, spare for valves and spares for different equipments of Haripur 412 MW CCGP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	10.00	Planned date	03-May-26	24-May-26	7-Jun-26	14-Jun-26	21-Jun-26	19-Jul-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 05	Procurement of EDG spares, Pump spares, Control oil filters, Cleaning oil cartridge etc for Haripur 412 MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 06	Procurement of SS solid shaft, teflon shafts, gaskets, tools, Valves, consumables, Valve & Pump Spares etc for Haripur	Lot	1	OTM (e-GP)	CE	Own Fund	4.80	Planned date	02-May-26	23-May-26	6-Jun-26	13-Jun-26	20-Jun-26	18-Jul-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 07	Procurement of Diver Damper sapres, Pipes, fittings, expansion joints, Valve & Pump Spares etc for Haripur 412 MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 08	Procurement of Balancing Machine and other equipments for Haripur 412MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 09	Procurement of Nitrogen membrane, seal gas filters, lube oil filters, IA Filter, Hydrogen generation system spares and other related spares for Haripur 412 MW	Lot	1	OTM (e-GP)	CE	Own Fund	5.00	Planned date	07-May-26	28-May-26	11-Jun-26	18-Jun-26	25-Jun-26	23-Jul-26	77	90 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								

*Mominul Haque*  
 26.02.26  
**Mominul Haque**  
 Sub-Divisional Engineer (MMD)  
 Haripur 412 MW CCGP, EGCB.

*Mominul Haque*  
 26.02.26  
**মোঃ নাসিম আশরাফ**  
 নিরবধি প্রকৌশলী (যান্ত্রিক ও পুর)  
 হরিপুর ১২২ মেগা ওয়াল্টজ প্লান্ট, ইজিসিবি  
 হরিপুর, বন্দর, নারায়ণগঞ্জ।

*Md. Kamruzzaman*  
 26/02/26  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCGP  
 EGCB, Haripur, Bandar, Narayanganj.

*A. K. M. Manzur Kadir*  
**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
2nd Revised Annual Procurement Plan Financial Year: 2025-2026

Ministry/Division: Ministry of Power, Energy & Mineral Resources - Power Division
Agency: Electricity Generation Bangladesh PLC.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Mechanical and Civil Maintenance Division
Budget : Revenue

A. Goods procurement

Table with 17 columns: Pkg No, Description of package Goods, Unit, Qty, Procurement method & type, Contract approving authority, Source of Funds, Estd. Cost in Million Tk, Time code for process, Invite/Advertise Tender, Tender opening, Tender evaluation, Approval to award, Notification of award, Signing of contract, Total time to contract signature, Time for Completion of Contract. Rows include items like pumps, control valve spares, safety valves, compressors, filters, and emergency spare parts.

Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP EGCB

Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB
Haripur. Bandar, Narayanganj

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Bandar, Narayanganj

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
Bandar, Narayanganj

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir
Managing Director
Electricity Generation Bangladesh PLC



**QUALITY MANAGEMENT SYSTEM**  
**QUALITY FORMS**  
TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01  
Revision No.: 00  
Effective Date: 01 Apr. 14  
Page 1 of 1

Haripur 412MW Combined Cycle Power Plant  
2nd Revised Annual Procurement Plan Financial Year: 2025-2026

Ministry/Division: Ministry of Power, Energy & Mineral Resources/ Power Division  
Agency: Electricity Generation Bangladesh PLC  
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Mechanical and Civil Maintenance Division  
Budget : Revenue

**A. Goods procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approval authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 21	Procurement of supply and installation of sulfuric acid tank of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	0.00	Planned date Planned days Actual dates	Deleted								
GR 22	Procurement of Overhauling Spares of ST & ST Generator	Lot	1	IDPM	MD	Own Fund	70.00	Planned date Planned days Actual dates	10-Apr-26 0	22-May-26 42	5-Jun-26 14	12-Jun-26 7	19-Jun-26 7	17-Jul-26 28	98	180 Days	
GR 23	Procurement of Lube oil for Gas Turbine System of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned date Planned days Actual dates	10-Apr-26 0	1-May-26 21	15-May-26 14	22-May-26 7	29-May-26 7	26-Jun-26 28	77	180 Days	
GR 24	Procurement of supply and installation of Potable Water System for Dormitory of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	1.00	Planned date Planned days Actual dates	10-Apr-26 0	1-May-26 21	15-May-26 14	22-May-26 7	29-May-26 7	26-Jun-26 28	77	180 Days	
GR 25	Procurement of Seal, Coupling etc. for CWP, BFP of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned date Planned days Actual dates	15-Mar-26 0	5-Apr-26 21	19-Apr-26 14	26-Apr-26 7	3-May-26 7	31-May-26 28	77	180 Days	
GR 26	Procurement of Ultrasonic flaw detection machine, Digital Portable Hardness Tester and PMI Machine etc. for Haripur 412MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.00	Planned date Planned days Actual dates	10-Apr-26 0	1-May-26 21	15-May-26 14	22-May-26 7	29-May-26 7	26-Jun-26 28	77	180 Days	
GR 27	Procurement of Spares of BFP of Haripur 412 MW CCPP	Lot	1	IDPM	ED (O&M)	Own Fund	30.00	Planned date Planned days Actual dates	10-Apr-26 0	22-May-26 42	5-Jun-26 14	12-Jun-26 7	19-Jun-26 7	17-Jul-26 28	98	180 Days	
In words: Three Hundred Seven Point Eight Two Five Million Taka					Total Million (TK)	307.825											

26.02.26

**Mominul Haque**  
Sub-Divisional Engineer (MMD)  
Haripur 412 MW CCPP, EGCB

26.2.26

**Md. Nayem Ashraf**  
Executive Engineer (Mechanical & Civil)  
Haripur 412 MW CCPP, EGCB  
Haripur, Bandar, Narayanganj

03.03.26  
**মোঃ কাজিমুল হাসান**  
জলবিদ্যায়ক প্রকৌশলী (সংরক্ষণ)  
ইতিপূর্ব ৪১২ কোঃ সিসিপিপি, ইজিসিবি  
বন্দর, নারায়ণগঞ্জ।

**Md. Kamruzzaman**  
Chief Engineer  
Haripur 412 MW CCPP  
EGCB, Haripur, Bandar, Narayanganj

**A.K.M. Mostafizur Rahaman**  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

**A. K. M. Manzur Kadir**  
Managing Director  
Electricity Generation Bangladesh PLC



**QUALITY MANAGEMENT SYSTEM**  
**QUALITY FORMS**  
**TITLE: ANNUAL PROCUREMENT PLAN**

Document No.: QM-PROC-01  
 Revision No.: 00  
 Effective Date: 07 Apr 14  
 Page 1 of 1

2nd Revised Annual Procurement Plan for Financial Year: 2025-2026

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
 Agency: Electricity Generation Bangladesh PLC  
 Procuring Entity Name & code: Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division  
 Budget: Revenue

**A. Works procurement**

Pig No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WR-01	Supply of Labor for Sweeping, Cleaning works for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	2.00	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	365 days	
								Planned Days	0	21	14	7	7	28			
								Actual Dates									
WR-02	Procurement of pest control works of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE	Own Fund	0.70	Planned date	2-Apr-26	23-Apr-26	7-May-26	14-May-26	21-May-26	18-Jun-26	77	365 days	
								Planned days	0	21	14	7	7	28			
								Actual dates									
WR-03	Procurement of different civil repairing Works, Painting, structure works etc for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	75 days	
								Planned days	0	21	14	7	7	28			
								Actual dates									
WR-04	Procurement of Boundary Column, Grade Beam, Wall, Sand Filling etc. for acquired land for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	9.81	Planned date	10-Apr-26	1-May-26	15-May-26	22-May-26	29-May-26	26-Jun-26	77	45 days	
								Planned days	0	21	14	7	7	28			
								Actual dates	20-Nov-25	15-Dec-25	12-Jan-26	12-Jan-26	12-Jan-26	19-Jan-26			
WR-05	Procurement of different shade repairing Works, tiles cleaning etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	2.150	Planned date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	75 days	
								Planned days	0	21	14	7	7	28			
								Actual dates	24-Aug-25	11-Sep-25	14-Oct-25	14-Oct-25	14-Oct-25	1-Nov-25			
WR-06	Procurement of Testing of Overhead Crane, Forklift, Mobile Crane and Lub Oil etc of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.00	Planned date	Deleted								
								Planned days									
								Actual dates									
WR-07	Procurement of Intake Cleaning & Other civil related works of Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.050	Planned date	5-Apr-26	12-Apr-26	17-Apr-26	22-Apr-26	25-Apr-26	30-Apr-26	25	20 days	
								Planned days	0	7	5	5	3	5			
								Actual dates									
WR-08	Procurement of Emergency maintenance works of TI of Haripur 412MW CCPP	Lot	1	RFQ	SE	Own Fund	0.990	Planned date	2-Jul-25	9-Jul-25	14-Jul-25	19-Jul-25	22-Jul-25	27-Jul-25	25	20 days	
								Planned days	0	7	5	5	3	5			
								Actual dates	3-Jul-25	7-Jul-25	7-Jul-25	7-Jul-25	7-Jul-25	8-Jul-25			
WR-09	Procurement of Emergency work for Cooling Tower, Damper, Exhaust Duct, SS Clutch, Inlet Duct etc. of Haripur 412 MW CCPP	Lot	1	RFQ	SE	Own Fund	0.985	Planned date	10-Jul-25	17-Jul-25	22-Jul-25	27-Jul-25	30-Jul-25	4-Aug-25	25	20 days	
								Planned days	0	7	5	5	3	5			
								Actual dates	3-Jul-25	8-Jul-25	8-Jul-25	8-Jul-25	8-Jul-25	8-Jul-25			

26.02.26  
**Mominul Haque**  
 Sub-Divisional Engineer (MMD)  
 Haripur 412 MW CCPP EGCB

26.02.26  
**Md. Nayem Ashraf**  
 Executive Engineer (Mechanical & Civil)  
 Haripur 412 MW CCPP, EGCB  
 Haripur, Bandar, Narayanganj

03.03.26  
**মোঃ কাজিমুল হাসান**  
 জরুরি কাজ প্রকৌশলী (সংরক্ষণ)  
 হরিপুর ৪১২ মেগাওয়ার সিঙ্গেল ফিউজিং  
 বন্দর, নারায়ণগঞ্জ।

4/2/26  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCB, Haripur, Bandar, Narayanganj

**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: GF-PRO-01

Revision No.: 00

Effective Date: 01 Apr 14

Page 1 of 1

2nd Revised Annual Procurement Plan for Financial Year: 2025-2026

Mechanical & Civil Maintenance Division  
Budget : RevenueMinistry/Division: Ministry of Power, Energy & Mineral Resources / Power Division  
Agency: Electricity Generation Bangladesh PLC  
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

## A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-10	Procurement of Emergency repairing works of GT, ST, HRSG of Haripur 412MW CCGP	Lot	4	Cash Purchase	CE	Own Fund	0.125	Planned date	As and when required							
								Planned days								
								Actual dates								
WR-11	Procurement of Mechanical works and Civil repairing works of Haripur 412MW CCGP	Lot	4	Cash Purchase	CE	Own Fund	0.125	Planned Date	As and when required							
								Planned Days								
								Actual Dates								
WR-12	Procurement of Overhauling Works of CWP of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	SE	Own Fund	5.00	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates	21-Jan-26	1-Feb-26						
WR-13	Procurement of GBC Overhauling Works of Haripur 412MW CCGP	Lot	1	IDPM	ED (O&M)	Own Fund	14.33	Planned Date	5-May-26	16-Jun-26	30-Jun-26	7-Jul-26	14-Jul-26	11-Aug-26	98	30 days
								Planned Days	0	42	14	7	7	28		
								Actual Dates	18-Aug-25	3-Dec-25	8-Dec-25	30-Jan-26	3-Feb-26			
WR-14	Procurement of C&F Agent Works for Haripur 412MW CCGP	Lot	1	OTM (e-GP)	MD	Own Fund	7.20	Planned Date	3-Mar-26	24-Mar-26	7-Apr-26	14-Apr-26	21-Apr-26	19-May-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates	14-Aug-25	28-Aug-25	7-Sep-25	7-Sep-25	7-Sep-25	11-Sep-25		
WR-15	Procurement of installation Works of valves, fitting, flowmeter etc. of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	SE	Own Fund	3.50	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates	19-Feb-26							
WR-16	Procurement of Testing of different safety valves of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	SE	Own Fund	0.77	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates	17-Sep-25	7-Oct-25	25-Oct-25	25-Oct-25	25-Oct-25	11-Nov-25		
WR-17	Procurement of Supply, installation of fire protection system of Haripur 412MW	Lot	1	OTM (e-GP)	CE	Own Fund	4.50	Planned Date	5-May-26	26-May-26	9-Jun-26	16-Jun-26	23-Jun-26	21-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-18	Procurement of Emergency repairing works of High Pressure Line of Haripur 412MW CCGP	Lot	1	RFQ	SE	Own Fund	0.295	Planned date	12-Oct-25	19-Oct-25	24-Oct-25	29-Oct-25	1-Nov-25	6-Nov-25	28	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates	11-Oct-25	14-Oct-25	14-Oct-25	14-Oct-25	14-Oct-25	14-Oct-25		
WR-19	Procurement of Overhauling Works of BFP of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	CE	Own Fund	5.50	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
WR-20	Procurement of Overhauling Works of CEP of Haripur 412MW CCGP	Lot	1	OTM (e-GP)	SE	Own Fund	4.50	Planned Date	15-Apr-26	6-May-26	20-May-26	27-May-26	3-Jun-26	1-Jul-26	77	30 days
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
In words: Sixty Three Point Seven Three Zero Million						Total Million (TK)	63.730									

26.02.26  
Mominul Haque  
Sub-Divisional Engineer (MMD)  
Haripur 412 MW CCGP, EGCB.

26.02.26  
Md. Nayem Ashraf  
Executive Engineer (Mechanical & Civil)  
Haripur 412 MW CCGP, EGCB  
Haripur, Bandar, Narayanganj

26.03.26  
মোঃ নূরুল হাসান  
সহকারী প্রকৌশলী (সংরক্ষণ)  
৪১২ মোঃ মিনিসিপি, ইলিসিপি  
বন্দর, নারায়ণগঞ্জ।

21/2/26  
Md. Kamruzzaman  
Chief Engineer  
Haripur 412 MW CCGP  
EGCB, Haripur, Bandar, Narayanganj

A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir  
Managing Director  
Electricity Generation Bangladesh PLC



<b>QUALITY MANAGEMENT SYSTEM</b>	Document No: QF-PRO-01
	Revision No: 00
	<b>QUALITY FORMS</b>
<b>TITLE: ANNUAL PROCUREMENT PLAN</b>	Effective Date: 01 Apr, 14
	Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant**  
**2nd Revised Annual Procurement Plan, Financial Year: 2025-2026 (GOODS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division  
 Agency: Electricity Generation Bangladesh PLC (EGB PLC)  
 Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division  
 Budget: Revenue

Rev 2

**A. Goods Procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of I&C Spares for Sampling System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.800	Planned date	6-Apr-26	4-May-26	18-May-26	25-May-26	1-Jun-26	29-Jun-26	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates								
GR 02	Procurement of I&C Spares for Continuous Emission Monitoring System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.500	Planned date	13-Apr-26	4-May-26	18-May-26	25-May-26	1-Jun-26	29-Jun-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 03	Procurement of I&C Software, Spares & Related Services for Vibration Analysis System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	6.900	Planned date	22-Dec-25	13-Jan-26	3-Feb-26	10-Feb-26	17-Feb-26	17-Mar-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates	2-Dec-25	24-Dec-25	5-Jan-26	8-Jan-26	8-Jan-26	21-Jan-26		
GR 04	Procurement of I&C Hardware Spares for Vibration Analysis System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	5.000	Planned date	13-Apr-26	5-May-26	26-May-26	2-Jun-26	9-Jun-26	7-Jul-26	85	121 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 05	Procurement of I&C Spares (Lot-1) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.129	Planned date	22-Dec-25	19-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	16-Mar-26	84	120 Days
								Planned days	0	28	14	7	7	28		
								Actual dates	31-Dec-25	15-Jan-26	10-Feb-26	14-Feb-26	14-Feb-26	26-Feb-26		
GR 06	Procurement of I&C Spares (Lot-2) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.800	Planned date	20-Apr-26	11-May-26	25-May-26	1-Jun-26	8-Jun-26	6-Jul-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates								
GR 07	Procurement of I&C Spares (Lot-3) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.270	Planned date	22-Dec-25	12-Jan-26	26-Jan-26	2-Feb-26	9-Feb-26	9-Mar-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	21-Jan-26	8-Feb-26	25-Feb-26	25-Feb-26	26-Feb-26			
GR 08	Procurement of Fire Fighting System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.200	Planned date	20-Apr-26	12-May-26	2-Jun-26	9-Jun-26	16-Jun-26	14-Jul-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 09	Procurement of I&C Spares (Lot-1) for Water Treatment System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	3.998	Planned date	16-Mar-26	6-Apr-26	20-Apr-26	27-Apr-26	4-May-26	1-Jun-26	77	120 Days
								Planned days	0	21	14	7	7	28		
								Actual dates	10-Sep-25	30-Sep-25	8-Nov-25	11-Nov-25	11-Nov-25	3-Dec-25		
GR 10	Procurement of I&C Spares (Lot-2) for Water Treatment System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	3.900	Planned date	6-Apr-26	28-Apr-26	19-May-26	26-May-26	2-Jun-26	30-Jun-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates								
GR 11	Procurement of DCS Workstation Accessories of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	2.190	Planned date	2-Apr-26	24-Apr-26	15-May-26	22-May-26	29-May-26	26-Jun-26	85	120 Days
								Planned days	0	22	21	7	7	28		
								Actual dates	21-Jan-26	5-Feb-26	19-Feb-26	23-Feb-26	23-Feb-26			
GR 12	Procurement of IT Accessories of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.000	Planned date	Deleted						0	45 Days
								Planned days								
								Actual dates								

Mahbubur  
04.03.2026  
**S.M. Mahbubur Rahman**  
 Assistant Engineer (I & C)  
 Haripur 412 MW CCPP  
 EGCB Ltd., Bandar, Narayanganj.

*A.K.M.*  
04.03.26  
**A.K.M. Zillur Rahman**  
 Executive Engineer (I&C)  
 Haripur 412 MW CCPP  
 EGCB Ltd., Bandar, Narayanganj.

*NAZIM*  
04.03.26  
**মোঃ নাজমুল হাসান**  
 জরায়বিক প্রকৌশলী (সহকারী)  
 পিসিএ ৪১১ মেমোরিসিসিপি, ইকিপিবি  
 বঙ্গব, নারায়ণগঞ্জ।

*Md. Kamruzzaman*  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCB, Haripur, Bandar, Narayanganj

*A.K.M. Mostafizur Rahaman*  
**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

*A.K.M. Manzur Kadir*  
**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC



<b>QUALITY MANAGEMENT SYSTEM</b>	Document No: QF-PRO-01
<b>QUALITY FORMS</b>	Revision No: 00
<b>TITLE: ANNUAL PROCUREMENT PLAN</b>	Effective Date: 01 Apr, 14
	Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant**  
**2nd Revised Annual Procurement Plan, Financial Year: 2025-2026 (GOODS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division  
Agency: Electricity Generation Bangladesh PLC (EGB PLC)  
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division  
Budget: Revenue

Rev 2

**A. Goods Procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 13	Procurement of I&C Spares (Lot-1) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.120	Planned date	10-Apr-26	20-Apr-26	25-Apr-26	28-Apr-26	3-May-26	8-May-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 14	Procurement of I&C Spares (Lot-2) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.325	Planned date	4-Apr-26	14-Apr-26	19-Apr-26	22-Apr-26	27-Apr-26	2-May-26	7	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates	17-Jul-25	22-Jul-25	22-Jul-25	24-Jul-25	24-Jul-25	24-Jul-25			
GR 15	Procurement of I&C Spares (Lot-3) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.100	Planned date	2-May-26	12-May-26	17-May-26	20-May-26	25-May-26	30-May-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates									
GR 16	Procurement of I&C Spares (Lot-4) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.000	Planned date	Deleted						0	45 Days	
								Planned days									
								Actual dates									
GR 17	Procurement of Emergency I&C Spares (Lot-1) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	Completed								
								Planned days									
								Actual dates									
GR 18	Procurement of Emergency I&C Spares (Lot-2) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
GR 19	Procurement of Emergency I&C Spares (Lot-3) for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date	(As and When Required)								
								Planned days									
								Actual dates									
GR 20	Procurement of Clean Agent Fire Fighting System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	2.316	Planned date	11-Dec-25	2-Jan-26	23-Jan-26	30-Jan-26	6-Feb-26	6-Mar-26	85	120 Days	
								Planned days	0	22	21	7	7	28			
								Actual dates	9-Nov-25	26-Nov-25	18-Dec-25	21-Dec-25	21-Dec-25	4-Jan-26			
GR 21	Procurement of IGV Actuator and Related Accessories for Fuel Gas Compressor of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.400	Planned date	9-Feb-26	19-Feb-26	24-Feb-26	27-Feb-26	4-Mar-26	9-Mar-26	28	45 Days	
								Planned days	0	10	5	3	5	5			
								Actual dates	12-Jan-26	18-Jan-26	20-Jan-26	22-Jan-26	22-Jan-26	22-Jan-26			
GR 22	Procurement of Acronis Backup Spares for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.500	Planned date	2-Apr-26	23-Apr-26	30-Apr-26	7-May-26	14-May-26	11-Jun-26	70	120 Days	
								Planned days	0	21	7	7	7	28			
								Actual dates									
GR 23	Procurement of GT Minimex System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	2.500	Planned date	15-Apr-26	6-May-26	27-May-26	3-Jun-26	10-Jun-26	8-Jul-26	84	120 Days	
								Planned days	0	21	21	7	7	28			
								Actual dates									
Total Million (TK)							59.173										

In words: Fifty-Nine point One Seven Three Million Taka only.

Mahbubur  
04.03.2026

**S.M. Mahbubur Rahman**  
Assistant Engineer (I & C)  
Haripur 412 MW CCPP  
EGCB Ltd., Bandar, Narayanganj.

04.03.26

**A.K.M. Zillur Rahman**  
Executive Engineer (I&C)  
Haripur 412 MW CCPP  
EGCB Ltd., Bandar, Narayanganj.

NCSM  
04.03.26  
মোঃ নাজমুল হালান  
জরুরীকৃত প্রকৌশলী (সংরক্ষণ)  
হলিওয়ে ৪১২ মেমোরি সিলিপিসি, হুইলিবি  
বন্দর, নারায়ণগঞ্জ।

04.03.26

**Md. Kamruzzaman**  
Chief Engineer  
Haripur 412 MW CCPP  
EGCB, Haripur, Bandar, Narayanganj.

**A.K.M. Mostafizur Rahaman**  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

**A. K. M. Manzur Kadir**  
Managing Director  
Electricity Generation Bangladesh PLC



<b>QUALITY MANAGEMENT SYSTEM</b> <b>QUALITY FORMS</b> <b>TITLE: ANNUAL PROCUREMENT PLAN</b>	Document No: QF-PRO-01
	Revision No: 00
	Effective Date: 01 Apr, 14
	Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant**  
**2nd Revised Annual Procurement Plan, Financial Year: 2025-2026 (WORKS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division  
 Agency: Electricity Generation Bangladesh PLC (EGB PLC)  
 Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division  
 Budget: Revenue

Rev 2

**A. Works Procurement**

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
WR 01	Procurement of Internet Connection for Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.288	Planned date Planned days Actual dates	2-Aug-25 0 6-Aug-25	12-Aug-25 10 13-Aug-25	17-Aug-25 5 13-Aug-25	20-Aug-25 3 18-Aug-25	25-Aug-25 5 18-Aug-25	30-Aug-25 5 18-Aug-25	12	365 Days		
WR 02	Procurement of Emergency I&C Works (Lot-1) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.000	Planned date Planned days Actual dates	Deleted						0	45 Days		
WR 03	Procurement of Emergency I&C Works (Lot-2) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.000	Planned date Planned days Actual dates	Deleted						0	45 Days		
WR 04	Procurement of Emergency I&C Works (Lot-3) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ	SE	Own Fund	0.990	Planned date Planned days Actual dates	4-Mar-26 0 16-Jul-25	14-Mar-26 10 21-Jul-25	19-Mar-26 5 21-Jul-25	22-Mar-26 3 21-Jul-25	27-Mar-26 5 21-Jul-25	1-Apr-26 5 22-Jul-25	6	45 Days		
WR 05	Procurement of Troubleshooting Works for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	SE	Own Fund	4.930	Planned date Planned days Actual dates	2-Feb-26 0 13-Jan-26	23-Feb-26 21 1-Feb-26	9-Mar-26 14 18-Feb-26	16-Mar-26 7 18-Feb-26	23-Mar-26 7 18-Feb-26	20-Apr-26 28 18-Feb-26	77	120 Days		
WR 06	Procurement of Emergency I&C Works for Haripur 412 MW CCPP.	Lot	1	Direct Cash Purchase	CE	Own Fund	0.075	Planned date Planned days Actual dates	Completed									
							<b>Total Million (TK)</b>	<b>6.283</b>										

In words: Six point Two Eight Three Million Tk Only.

*Mahbubur*  
*04.03.2026*  
**S.M. Mahbubur Rahman**  
 Assistant Engineer (I & C)  
 Haripur 412 MW CCPP  
 EGCB Ltd., Bandar, Narayanganj.

*[Signature]*  
*04.03.26*  
**A.K.M. Zillur Rahman**  
 Executive Engineer (I&C)  
 Haripur 412 MW CCPP  
 EGCB Ltd., Bandar, Narayanganj.

*Nazim*  
*04.03.26*  
**মোঃ নাজমুল হাসান**  
 ডপ্লোম্যাটিক প্রকৌশলী (সংরক্ষণ)  
 হরিপুর ৪১২ মেগাওয়াট পিসিপিপি, ইলিসিবি  
 বন্দর, নারায়ণগঞ্জ।

*[Signature]*  
*4/3/26*  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCB, Haripur, Bandar, Narayanganj

*[Signature]*  
**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

*[Signature]*  
**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

2nd Revised ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.

Budget: Revenue  
Electrical Maintenance Division

Table with 18 columns: Package No., Description of procurement Item, Unit, Quantity, Procurement Method & Type, Contract Approving Authority, Source of Funds, Estd. In Tk. (Million), Time Code for Process, Not used in Goods, Invite/ Advertise Tender, Tender Opening, Tender Evaluation, Approval to Award, Notification of Award, Sign of Contract, Total Time to Contract Signature, Time for Completion of Contract. Rows include GR1 to GR12 with various procurement details.

Md. Rahatul Islam  
09.03.2026

Animesh Shaha  
09.03.2026

Md. Kamruzzaman  
09-03-26

Md. Kamruzzaman  
7/1/26

A.K.M. Mostafizur Rahaman

A.K.M. Manzur Kadir

Md. Rahatul Islam  
Assistant Engineer  
Electrical Maintenance  
Haripur 412MW CCPP, EGCB Ltd  
Haripur, Bandar, Narayanganj

Animesh Shaha  
Executive Engineer  
Electrical Maintenance  
Haripur 412 MW CCPP  
EGCB Ltd

মোঃ নাজমুল হাসান  
উপসহকারী প্রকৌশলী (সহকারী)  
ফটিকপুর ৪১২ মেগাওয়াট বিদ্যুৎ কেন্দ্র, হাজিরা  
বন্দর, নারায়ণগঞ্জ।

Md. Kamruzzaman  
Chief Engineer  
Haripur 412 MW CCPP  
Haripur, Bandar, Narayanganj

A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir  
Managing Director  
Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

**2nd Revised ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (GOODS PROCUREMENT)**

Ministry/ Division :- Power Division, PE &amp; MR Ministry.

Agency :- Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code :- **Haripur 412MW Combine Cycle Power Plant.****Budget: Revenue  
Electrical Maintenance Division**

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR13	Procurement of Lightning Arrester, Cable Seal end and Cable joint Kit for 132KV system of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	5.000	Planned Dates		13-Apr-26	27-Apr-26	11-May-26	18-May-26	25-May-26	22-Jun-26	70	180
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR14	Procurement of Regular Electrical Measuring Tools of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.000	Planned Dates		24-Apr-26	8-May-26	22-May-26	29-May-26	5-Jun-26	3-Jul-26	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR15	Procurement of Protection Relay of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	3.089	Planned Dates		15-Jan-26	29-Jan-26	12-Feb-26	19-Feb-26	26-Feb-26	26-Mar-26	70	150
								Planned Days		0	14	14	7	7	28		
								Actual Dates		6-Jan-26	21-Jan-26	16-Feb-26	18-Feb-26	18-Feb-26	3-Mar-26		
GR16	Procurement of Electronic Breather of 570MVA Transformer of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.000	Planned Dates		19-Apr-26	3-May-26	17-May-26	24-May-26	31-May-26	28-Jun-26	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
GR17	Procurement of Energy Meter with installation and testing commissioning of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.500	Planned Dates		6-Apr-26	20-Apr-26	4-May-26	11-May-26	18-May-26	15-Jun-26	70	90
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
<b>Grand Total =</b>							<b>60.174</b>										

**In Word: Taka Sixty Point One Seven Four Million Only.**

*Rahatul*  
09.03.2026

Md. Rahatul Islam  
Assistant Engineer  
Electrical Maintenance  
Haripur 412MW CCPP, EGCB Ltd  
Haripur, Bandar, Narayanganj

*Animesh*  
09.03.2026

Animesh Shah  
Executive Engineer  
Electrical Maintenance  
Haripur 412 MW CCPP  
EGCB Ltd

*Nazim*  
09.03.26

মোঃ নাজমুল হাসান  
উপসহকারী প্রকৌশলী  
৪১২ মেগাওয়াট  
বন্দর, নারায়angan

*Kamruzzaman*  
2/3/26

Md. Kamruzzaman  
Chief Engineer  
Haripur 412 MW CCPP  
EGCB, Haripur, Bandar, Narayanganj

*A.K.M. Mostafizur Rahaman*

A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

*A.K.M. Manzur Kadir*

A. K. M. Manzur Kadir  
Managing Director  
Electricity Generation Bangladesh PLC



QUALITY MANAGEMENT SYSTEM

Document No.: QF-PRO-01

QUALITY FORMS

Revision No.: 00

TITLE: ANNUAL PROCUREMENT PLAN

Effective Date: 01 Apr. 14

Page 1 of 1

2nd Revised ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-2026 (WORKS PROCUREMENT)

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.

Budget: Revenue

Electrical Maintenance Division

Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WR1	Procurement of Repairing works/servicing for HVAC system of Haripur 412 MW CCPP by supplying spare parts.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	2.69	Planned Dates		1-Apr-26	15-Apr-26	29-Apr-26	6-May-26	13-May-26	10-Jun-26	70	365		
								Planned Days		0	14	14	7	7	28				
								Actual Dates		22-Jul-25	7-Aug-25	15-Aug-25	17-Aug-25	19-Aug-25	25-Aug-25				
WR2	Procurement of Physical service for testing of Transformer and Lube Oil of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.00	Planned Dates		15-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	70	15		
								Planned Days		0	14	14	7	7	28				
								Actual Dates											
WR3	Procurement of Emergency maintenance work of Electrical system BOP of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.00	Planned Dates		Deleted									
								Planned Days											
								Actual Dates											
WR4	Procurement of Emergency maintenance work of Switchgear of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.00	Planned Dates		Deleted									
								Planned Days											
								Actual Dates											
WR5	Procurement of Yearly Maintenance Works of 3 nos. Lift of plant and residential area of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.18	Planned Dates		15-May-26	25-May-26	30-May-26	2-Jun-26	7-Jun-26	12-Jun-26	28	365		
								Planned Days		0	10	5	3	5	5				
								Actual Dates											
WR6	Procurement of LV Motor servicing under annual contract of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.50	Planned Dates		15-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	70	365		
								Planned Days		0	14	14	7	7	28				
								Actual Dates											
WR7	Procurement of overhauling of MV Motors of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	4.00	Planned Dates		18-Apr-26	2-May-26	16-May-26	23-May-26	30-May-26	27-Jun-26	70	30		
								Planned Days		0	14	14	7	7	28				
								Actual Dates											
WR8	Procurement of repairing of condensing unit of HVAC system for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.80	Planned Dates		21-Apr-26	5-May-26	19-May-26	26-May-26	2-Jun-26	30-Jun-26	70	30		
								Planned Days		0	14	14	7	7	28				
								Actual Dates											
WR9	Procurement of emergency works etc. for Electrical Maint. Division of Haripur 412 MW CCPP.	Lot	2	DCP (Cash)	Chief Engineer	Own Fund	0.15	Planned Dates		FY 2025-2026 (As required)									
								Planned Days											
								Actual Dates											
WR10	Procurement of maintenance work During Turbine Inspection of Electrical system (Turbine aux, Generator Aux, and BOP) of Haripur 412 MW CCPP.	Lot	1	RFQ	Superintending Engineer (Maint)	Own Fund	0.994	Planned Dates		5-Jul-25	12-Jul-25	15-Jul-25	18-Jul-25	21-Jul-25	24-Jul-25	19	20		
								Planned Days		0	7	3	3	3	3				
								Actual Dates		8-Jul-25	12-Jul-25	12-Jul-25	14-Jul-25	14-Jul-25	14-Jul-25				
Grand Total =							11.314												

In Word : Taka Eleven Point Three One Four Million Only.

*Rahatul*  
09.03.2026

Md. Rahatul Islam  
Assistant Engineer  
Electrical Maintenance  
Haripur 412MW CCPP, EGCB Ltd  
Haripur, Bandar, Narayanganj

*Animesh*  
09.03.2026

Animesh Shaha  
Executive Engineer  
Electrical Maintenance  
Haripur 412 MW CCPP  
EGCB Ltd

*Nazim*  
09.03.26  
মোঃ নাজমুল হাসান  
তত্ত্বাবধায়ক প্রকৌশলী (সেফেকন)  
স্বিগুয় ৪১২ মেইগঃ নিসিপি, ইতিসিবি  
বন্দর, নারায়ণগঞ্জ।

*Kamruzzaman*  
21/3/26  
Md. Kamruzzaman  
Chief Engineer  
Haripur 412 MW CCPP  
EGCB, Haripur, Bandar, Narayanganj

*AKM*  
A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

*Manzur*  
A. K. M. Manzur Kadir  
Managing Director  
Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr 14

Page 1 of 1

**HARIPUR 412MW COMBINED CYCLE POWER PLANT**

Electricity Generation Bangladesh (EGB) PLC

2nd Revised Annual Procurement Plan (Financial Year : 2025-2026)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant

**Budget: Revenue  
Operation Division****A. Goods Procurement**

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Nitrogen Gas for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work Contract)	SE (Opn)	Own Fund	1.50	Planned date	20/Apr/26	4/May/26	18/May/26	25/May/26	1/Jun/26	29/Jun/26		29/Jun/27
								Planned Days	0	14	14	7	7	28	70	365
								Actual Dates								
GR 2	Procurement of Walkie-Talkie for Haripur 412 MW CCPP	Lot	1	RFQ	CE	Own Fund	0.22	Planned date	10/Apr/26	20/Apr/26	27/Apr/26	30/Apr/26	3/May/26			13/May/26
								Planned Days	0	10	7	3	3			10
								Actual Dates								
<b>Total Taka: One Point Seven Two Million only</b>							<b>1.72</b>									

05/03/26

**Md. Younus Ali**  
Assistant Engineer (Operation)  
Haripur 412 MW CCPP, EGCB  
Haripur, Bandar, Narayanganj.

05.03.2026

**Sudarshan Chandra Saha**  
Executive Engineer (Operation)  
Haripur 412 MW CCPP, EGCB  
Haripur, Bandar, Narayanganj.

5/3/26

**Md. Kamruzzaman**  
Chief Engineer  
Haripur 412 MW CCPP  
EGCB, Haripur, Bandar, Narayanganj.

**A.K.M. Mostafizur Rahaman**  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

**A. K. M. Manzur Kadir**  
Managing Director  
Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 2

**ANNUAL PROCUREMENT PLAN**

Fiscal Year : 2025-2026 (2nd Revision)

Section : Administration

Budget : Revenue

Ministry/Division : Ministry of Power , Energy &amp; Mineral Resources/ Power Division ,

Agency : Electricity Generation Bangladesh PLC

Procurement Entity name &amp; Code : Haripur 412 MW Combined Cycle Power Plant

A.Goods Procurement (Local)

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK. (Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR1	Procurement of Uniform & Leverages for Security & O&M Personnel	lot	1	OTM (e-GP)	CE	Own Fund	1.200	Planned Dates		07-Jan-26	28-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	18-Mar-26	70	17-May-26	
								Planned Days		0	21	7	7	7	28			60
								Actual dates		27-Jan-26	12-Feb-26							
GR2	Procurement of Safety Item for all section (Shoes, Umbrella ,Fire Safety Item, Mask, Gloves, Safety shoe, belt, shout , Torch Light, helmet,Gumboot,musk, etc)	lot	1	OTM (e-GP)	CE	Own Fund	1.200	Planned Dates		1-Apr-26	22-Apr-26	29-Apr-26	6-May-26	13-May-26	10-Jun-26	70	8-Sep-26	
								Planned Days		0	21	7	7	7	28			90
								Actual dates										
GR3	Procurement of Tyre/Tube/battery/Various parts of Vehicle/ etc	Lot	3	Direct Cash Purchase	CE	Own Fund	0.450	Planned Dates	(As & when Required)								38	25-Jun-26
								Planned Days										
								Actual dates										
GR4	Procurement of Office Furniture	Lot	1	RFQ	CE	Own Fund	0.300	Planned Dates		18-Apr-26	28-Apr-26	5-May-26	12-May-26	19-May-26	26-May-26	38	30	
								Planned Days		0	10	7	7	7	7			
								Actual dates										
GR5	Procurement of ABC Powder/ CO2 For portable Fire extinguisher	Lot	1	RFQ	CE	Own Fund	0.214	Planned Dates		27-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	38	3-Jan-26	
								Planned Days		0	10	7	7	7	7			
								Actual dates		15-Oct-25	20-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25	22-Oct-25			7
Total=							3.364											

In words: Three point three six four million taka only.

*[Signature]* 04.03.26  
**HABIBUR RAHMAN**  
 Assistant Manager (HR)  
 Haripur 412 MW (CCPP)  
 EGCBL, Bandar, Narayanganj

*[Signature]* 4.3.26  
**Md. Shahidul Islam**  
 Manager (HR)  
 Haripur 412 MW CCPP  
 EGB PLC, Haripur, Narayanganj

*[Signature]* 4/3/26  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCBL, Haripur, Bandar, Narayanganj

*[Signature]*  
**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCBL Ltd. Dhaka

*[Signature]*  
**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC

**ANNUAL PROCUREMENT PLAN**

Fiscal Year : 2025-2026 (2nd Revision)      Section : Administration      Budget : Revenue  
 Ministry/Division : Ministry of Power , Energy & Mineral Resources/ Power Division ,  
 Agency : Electricity Generation Bangladesh PLC  
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant

**B. WORKS Procurement (Local)**

Pack age No.	Description of Procurement Item	Unit	Qua-ntity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK.( Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Repair & Maintenance of Office Equipment	lot	0	Direct Cash Purchase	CE	Own Fund	0.000	Planned Dates									
								Planned Days									
								Actual dates									
WR2	Vehicle repair & Maintenance work-1	lot	1	RFQ	CE	Own Fund	0.299	Planned Dates		17-Dec-25	27-Dec-25	3-Jan-26	10-Jan-26	17-Jan-26	24-Jan-26	38	23-Feb-26
								Planned Days		0	10	7	7	7	7		30
								Actual dates		11-Nov-25	13-Nov-25	13-Nov-25	13-Nov-25	13-Nov-25	13-Nov-25		
WR3	Vehicle repair & Maintenance work-2	lot	1	RFQ	CE	Own Fund	0.234	Planned Dates		20-Oct-25	30-Oct-25	6-Nov-25	13-Nov-25	20-Nov-25	27-Nov-25	38	27-Dec-25
								Planned Days		0	10	7	7	7	7		30
								Actual dates		15-Jul-25	17-Jul-25	17-Jul-25	17-Jul-25	17-Jul-25	17-Jul-25		
WR4	Vehicle repair & Maintenance work-3	lot	1	RFQ	CE	Own Fund	0.173	Planned Dates		10-Jan-26	20-Jan-26	27-Jan-26	3-Feb-26	10-Feb-26	17-Feb-26	38	19-Mar-26
								Planned Days		0	10	7	7	7	7		30
								Actual dates		5-Jul-25	7-Jul-25	7-Jul-25	7-Jul-25	7-Jul-25	7-Jul-25		
WR5	Vehicle repair & Maintenance work-4	lot	1	RFQ	CE	Own Fund	0.187	Planned Dates		20-Apr-26	30-Apr-26	7-May-26	14-May-26	21-May-26	28-May-26	38	27-Jun-26
								Planned Days		0	10	7	7	7	7		30
								Actual dates		16-Sep-25	21-Sep-25	24-Sep-25	24-Sep-25	24-Sep-25	27-Sep-25		
WR6	Vehicle repair & Maintenance work-5	lot	1	RFQ	CE	Own Fund	0.100	Planned Dates		3-Apr-26	13-Apr-26	20-Apr-26	27-Apr-26	4-May-26	11-May-26	38	10-Jun-26
								Planned Days		0	10	7	7	7	7		30
								Actual dates									
WR7	Vehicle repair & Maintenance work-6	lot	1	RFQ	CE	Own Fund	0.000	Planned Dates									
								Planned Days									
								Actual dates									
<b>Total=</b>							<b>0.993</b>										

In words: Zero point nine nine three million taka only.

04.03.26

**HABIBUR RAHMAN**  
 Assistant Manager (HR)  
 Haripur 412 MW (CCPP)  
 EGCB, Bandar, Narayanganj

04.3.26

**Md. Shahidul Islam**  
 Manager (HR)  
 Haripur 412 MW CCPP  
 EGB PLC, Haripur, Narayanganj

04/3/26

**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCB, Haripur, Bandar, Narayanganj

**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

04

**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

**HARIPUR 412MW COMBINED CYCLE POWER PLANT**

Electricity Generation Bangladesh PLC

2nd Revised Annual Procurement Plan (Financial Year : 2025-2026)

Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division

Agency: Electricity Generation Bangladesh PLC.

Procuring Entity Name and Code: Haripur 412 MW Combined Cycle Power Plant

Budget: Revenue

Operation Division (Chemical)

**A. Goods Procurement**

Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Laboratory Testing Kit, Chemicals, Reagents etc. for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE (Opn)	Own Fund	1.08	Planned date	1/Dec/25	15/Dec/25	29/Dec/25	5/Jan/26	12/Jan/26	9/Feb/26	70	9/Jan/26
								Planned Days	0	14	14	7	7	28		120
								Actual Dates	27/Jan/26	10/Feb/26	3/Mar/26	4/Mar/26	4/Mar/26			
GR 2	Procurement of Chlorine Gas under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	SE (Opn)	Own Fund	5.00	Planned date	5/Apr/26	3/May/26	17/May/26	24/May/26	31/May/26	28/Jun/26	84	28/Jun/27
								Planned Days	0	28	14	7	7	28		365
								Actual Dates								
GR 3	Procurement of Sulfuric acid etc. under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	4.80	Planned date	5/Apr/26	3/May/26	17/May/26	24/May/26	31/May/26	28/Jun/26	84	28/Jun/27
								Planned Days	0	28	14	7	7	28		365
								Actual Dates	21/Aug/25	11/Sep/25	22/Sep/25	28/Sep/25	29/Sep/25	12/Oct/25	53	11/Oct/26
GR 4	Procurement of Water Pre-Treatment Chemicals (Poly Aluminium Chloride etc.) for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	21.68	Planned date	1/Dec/25	29/Dec/25	12/Jan/26	19/Jan/26	26/Jan/26	9/Feb/26	70	9/Jan/26
								Planned Days	0	28	14	7	7	14		120
								Actual Dates	20/Nov/25	10/Dec/25	6/Jan/26	10/Jan/26	11/Jan/26	24/Jan/26	64	23/Apr/26
GR 5	Procurement of Water Treatment, HRSG etc. Chemicals for Haripur 412 MW CCPP	Lot	1	OTM(e-GP)	SE (Opn)	Own Fund	5.00	Planned date	10/Apr/26	8/May/26	22/May/26	29/May/26	5/June/26	19/Jun/26	70	17/Oct/26
								Planned Days	0	28	14	7	7	14		120
								Actual Dates								
GR 6	Procurement of Sulfuric acid etc. under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	15.00	Planned date	2/Apr/26	30/Apr/26	14/May/26	21/May/26	28/May/26	25/Jun/26	84	22/Dec/26
								Planned Days	0	28	14	7	7	28		180
								Actual Dates								
Total Taka: Fifty Two Point Five Six (in Million)							52.56									

09.03.26  
M.A. Kaosar Khan  
Assistant Engineer

09.03.26  
Md. Habibur Rahman  
Manager (Chemical)  
Haripur 412MW CCPP, EGCB Ltd.  
Haripur, Bandar, Narayanganj.  
EGCB Ltd., Haripur, Narayanganj.

9.3.26  
Syed Golam Rumi  
Superintending Engineer (Operation)  
Haripur 412 MW CCPP, EGCB  
Bandar, Narayanganj.

9/3/26  
Md. Kamruzzaman  
Chief Engineer  
Haripur 412 MW CCPP  
Haripur, Bandar, Narayanganj.

A.K.M. Mostafizur Rahaman  
Executive Director (O&M)  
Corporate Office  
EGCB Ltd. Dhaka

A. K. M. Manzur Kadir  
Managing Director  
Electricity Generation Bangladesh PLC

**QUALITY MANAGEMENT SYSTEM**

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

**QUALITY FORMS**

TITLE: ANNUAL PROCUREMENT PLAN

**HARIPUR 412 MW COBINED CYCLE POWER PLANT, EGB PLC  
2nd Revised Annual Procurement Plan (Financial Yea: 2025-26)****Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant**

Ministry/Division: Ministry of Power, Energy &amp; Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC.

**Operation Division (Chemical)****Budget : Revenue****A. Works procurement**

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-1	Procurement of Skilled & Non-skilled labour for water treatment plant and GT washable filter cleaning works for Haripur 412 MW CCPP.	Lot	1	OTM(e-gp) Frame work	CE	Own Fund	2.05	Planned date	10/Aug/25	24/Aug/25	7/Sep/25	14/Sep/25	21/Sep/25	19/Oct/25		19/Oct/26
								Planned days	0	14	14	7	7	28	70	365 days
								Actual date	10/Sep/25	25/Sep/25	10/Oct/25	20/Oct/25	20/Oct/25	29/Oct/25	50	31/Oct/26
<b>Total (Million Taka)=Two Point Zero Five Only</b>							<b>2.05</b>									

09.03.26  
  
**M.A. Kaosar Khan**  
 Assistant Engineer  
 Haripur 412MW CCPP, EGCB Ltd.  
 Haripur, Bandar, Narayanganj.

09.03.26  
  
**Md. Habibur Rahman**  
 Manager (Chemical)  
 Haripur 412 MW CCPP  
 EGCB Ltd., Haripur, Narayanganj.

0.3.26  
  
**Syed Golam Romy**  
 Superintending Engineer (Operation)  
 Haripur 412 MW CCPP, EGCB  
 Bandar, Narayanganj.

12.03.26  
  
**Md. Kamruzzaman**  
 Chief Engineer  
 Haripur 412 MW CCPP  
 EGCB, Haripur, Bandar, Narayanganj.

12.03.26  
  
**A.K.M. Mostafizur Rahaman**  
 Executive Director (O&M)  
 Corporate Office  
 EGCB Ltd. Dhaka

24/03/26  
  
**A. K. M. Manzur Kadir**  
 Managing Director  
 Electricity Generation Bangladesh PLC