

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)


Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project


Ministry/ Division :- Power Division, PE & MR Ministry.


Agency :- Electricity Generation Bangladesh PLC


Budget: Development


Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Procurement of Stationary Items	Lot	1	OTM (NCT)	PD	EGB PLC	0.600	Planned Dates Planned Days Actual Dates		1-Jul-26 0 14	15-Jul-26 14 14	29-Jul-26 14 14	5-Aug-26 7 7	12-Aug-26 7 7	26-Aug-26 14 14	56 56 56	26-Aug-27 365 365
GD2	Procurement of Laptop Computer with all necessary Accessories	No	6	RFQ (NCT)	PD	EGB PLC	0.444	Planned Dates Planned Days Actual Dates		1-Jul-26 0 7	8-Jul-26 7 3	11-Jul-26 3 3	14-Jul-26 3 3	17-Jul-26 3 3	17-Jul-26 0 0	16 16 16	16-Aug-26 30 30
GD3	Procurement of Desktop (with UPS), Printer.	Lot	1	OTM (NCT)	ED	EGB PLC	0.924	Planned Dates Planned Days Actual Dates		15-Jul-26 0 14	29-Jul-26 14 14	12-Aug-26 14 14	19-Aug-26 7 7	26-Aug-26 7 7	9-Sep-26 14 14	56 56 56	9-Oct-26 30 30
GD4	Procurement of DSLR/Digital Camera	No	1	RFQ (NCT)	PD	EGB PLC	0.100	Planned Dates Planned Days Actual Dates		15-Jul-26 0 7	22-Jul-26 7 3	25-Jul-26 3 3	28-Jul-26 3 3	31-Jul-26 3 3	31-Jul-26 0 0	16 16 16	30-Aug-26 30 30
GD5	Procurement of Crockerries Item	Lot	1	RFQ (NCT)	PD	EGB PLC	0.150	Planned Dates Planned Days Actual Dates		15-Jul-26 0 7	22-Jul-26 7 3	25-Jul-26 3 3	28-Jul-26 3 3	31-Jul-26 3 3	31-Jul-26 0 0	16 16 16	30-Aug-26 30 30
GD6	Procurement of Photocopier Machine	No	1	OTM (NCT)	PD	EGB PLC	0.519	Planned Dates Planned Days Actual Dates		1-Jul-26 0 14	15-Jul-26 14 14	29-Jul-26 14 14	5-Aug-26 7 7	12-Aug-26 7 7	26-Aug-26 14 14	56 56 56	25-Sep-26 30 30


23.05.26
AE


Exen


23.5.26
DPD


23.5.26
PD


04.06.26
ED

MD


08.06.26

Mashuka Jahan
Assistant Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Abdul Mazed
Executive Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

প্রকৌঃ মীর মোঃ জিন্নাত আলী
নির্বাহী পরিচালক (পিএসডি)
ইলেকট্রিসিটি জেনারেশন কোম্পানী
অব বাংলাদেশ লিমিটেড, ঢাকা

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development

Package No.	Description of procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. In Tk. (Million)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD7	Procurement of Desktop Computer and computer lab related equipment (Livelihood Improvement Component)	No	50	OTM (NCT)	PD	PA	3.200	Planned Dates		1-Jan-27	15-Jan-27	29-Jan-27	5-Feb-27	12-Feb-27	26-Feb-27	56	25-Aug-27
								Planned Days		0	14	14	7	7	14	180	
						EGB PLC	0.800	Actual Dates									
GD8	Procurement of Sewing Machine, Mobile Servicing Toolbox, Electrician Toolbox and library equipments (Livelihood Improvement Component)	No	130	OTM (NCT)	PD	PA	2.030	Planned Dates		1-Jan-27	15-Jan-27	29-Jan-27	5-Feb-27	12-Feb-27	26-Feb-27	56	25-Aug-27
								Planned Days		0	14	14	7	7	14	180	
						EGB PLC	0.508	Actual Dates									
GD9	Procurement of Cow, Sheep, Chicken, Seeds Fertilizer and Fish (Livelihood Improvement Component)	No	525	OTM (NCT)	ED	PA	6.100	Planned Dates		1-Feb-27	15-Feb-27	1-Mar-27	8-Mar-27	15-Mar-27	29-Mar-27	56	25-Sep-27
								Planned Days		0	14	14	7	7	14	180	
						EGB PLC	1.525	Actual Dates									
GD10	Procurement of Auto Rickshaw for disabled (Livelihood Improvement Component)	No	20	OTM (NCT)	PD	PA	2.000	Planned Dates		1-Jan-27	15-Jan-27	29-Jan-27	5-Feb-27	12-Feb-27	26-Feb-27	56	25-Aug-27
								Planned Days		0	14	14	7	7	14	180	
						EGB PLC	0.500	Actual Dates									
In Words: Nineteen Point four Million Only							19.400										

M. J. M. Abdul Mazed
23.05.26
AE

Exen

F. Uddin
23.5.26
DPD

M. S. Islam
23.05.26
PD

K. M. Jinnat Ali
04.06.26
ED

M. D. M. Kadir
08/06/26
MD

M. J. M. Abdul Mazed
Executive Engineer
Assigned to Procurement of 220 MW Solar Power Plant Project
Sonagazi 220 MW Solar Power Plant Project EGB PLC, Dhaka

Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

প্রকৌশল মীর মোঃ জিন্নাত আলী
নির্বাহী পরিচালক (পিএন্ডডি)
ইলেক্ট্রিসিটি জেনারেশন কোম্পানী
অব বাংলাদেশ লিমিটেড, ঢাকা

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্ষিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development


Package No.	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Design, supply, installation, testing and commissioning of 220 MW AC Solar Power Plant	Lot	1	OTM(ICT)	CCGP	PA	3,980.000	Planned Dates		15-Jun-26	30-Jul-26	29-Aug-26	28-Sep-26	01-Oct-26	29-Oct-26		21-Apr-28
						EGB PLC	18.000	Planned Days	0	45	30	30	3	28	136	540	
WD2	Construction of Residential Building	Lot	1	OTM(NT)	MD	EGB PLC	50.000	Actual Dates		15-Jun-26	13-Jul-26	27-Jul-26	03-Aug-26	10-Aug-26	07-Sep-26		
								Planned Dates		0	28	14	7	7	28	84	360
								Planned Days									
	Total =						4,048.000	Actual Dates									


In words: Taka Four Thousand and Forty Eight Million Only


23.05.26
AE


Exen


23.5.26
DPD


23.05.26
PD

ED

04.06.26

MD

8/7/26

Mashuka Jahan
Assistant Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Abdul Mazed
Executive Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

প্রকৌঃ মীর মোঃ জিন্নাত আলী
নির্বাহী পরিচালক (পিএসডি)
ইলেক্ট্রিসিটি জেনারেশন কোম্পানী
অব বাংলাদেশ লিমিটেড, ঢাকা

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্ষ্মিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (PHYSICAL SERVICE PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project

Ministry/ Division :- Power Division, PE & MR Ministry.

Agency :- Electricity Generation Bangladesh PLC

Budget: Development

Package No.	Description of procurement Package Physical Service	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Est. In Tk (Million)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
PS1	Procurement of Vehicle Service (Vehicle Rent 1 Microbus and 1 Double cabin pickup)	Lot	1	OTM (NCT)	MD	EGB PLC	5.200	Planned Dates		11-Jun-26	25-Jun-26	09-Jul-26	16-Jul-26	23-Jul-26	20-Aug-26		21-Aug-28
								Planned Days		0	14	14	7	7	28	70	732
								Actual Dates									
PS2	Procurement of Manpower Service (Outsourcing)	Lot	1	OTM (NCT)	ED	EGB PLC	1.888	Planned Dates		15-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26		19-Aug-28
								Planned Days		0	14	14	7	7	28	70	726
								Actual Dates									
						7.088											

In words: Seven point Zero Eight Eight Million only

Mashuka Jahan
AE 23.05.26

Md. Abdul Mazed
EGB

Farid Uddin
DPD 23.5.26

Md. Siful Islam
PD 23.05.26

প্রকৌঃ মীর মোঃ জিন্নাত আলী
ED 04.06.26

MD

এ. কে. এম. মনজুর কাদির
8/7/26

Mashuka Jahan
Assistant Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Abdul Mazed
Executive Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

প্রকৌঃ মীর মোঃ জিন্নাত আলী
নির্বাহী পরিচালক (পিএন্ডডি)
ইলেক্ট্রিসিটি জেনারেশন কোম্পানী
অব বাংলাদেশ লিমিটেড, ঢাকা

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেক্ট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Sonagazi 220 MW Solar Power Plant Construction Project
Electricity Generation Bangladesh PLC**

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (SERVICE PROCUREMENT)

Procuring Entity Name & Code :- Project Director, Sonagazi 220MW Solar Power Plant Construction Project


Ministry/ Division :- Power Division, PE & MR Ministry.


Agency :- Electricity Generation Bangladesh PLC


Budget:Development


Package No.	Description of procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval to Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20
SD1	Design Review, Supervision and monitoring Consultant (Owner's Engineer)	Lot	1	QCBS(International)	EGB PLC Board	PA	20.000	Planned Dates	11-Jan-26	11-Jun-26	23-Jul-26	30-Jul-26	06-Aug-26	06-Aug-26	17-Sep-26	15-Oct-26	261	07-Apr-28
						EGB PLC	6.700	Planned Days		128	42	7	7	7	42	28	540	
	Total =						26.700	Actual Dates	11-Jan-26									

In Words: Taka twenty Six Point Seven Million only.


23.05.26
AE


Exen


DPD 23.5.26


23.05.26
PD

ED 
24.06.26

MD


8/2/27

Mashuka Jahan
Assistant Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Abdul Mazed
Executive Engineer
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Farid Uddin
Deputy Project Director
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka

Md. Siful Islam
Project Director (Chief Engineer)
Sonagazi 220 MW Solar Power Plant Project
EGB PLC, Dhaka.

প্রকৌঃ মীর মোঃ জিন্নাত আলী
নির্বাহী পরিচালক (পিএন্ডডি)
ইলেক্ট্রিসিটি জেনারেশন কোম্পানী
অব বাংলাদেশ লিমিটেড, ঢাকা

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি