

ANNUAL PROCUREMENT PLAN (APP)

CORPORATE OFFICE, EGC Ltd.

Financial Year: 2025-26

Revision:02
Budget: Revenue

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division

Agency : Electricity Generation Bangladesh PLC.

Procuring Entity Name & Code : Corporate Office

Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Human Resource Department																	
GR01	Procurement of Office Stationery for Corporate Office of EGB PLC.	Lot	1	OTM (NCT) (e-GR)	General Manager	Own Fund	2,000	Planned Dates Planned Days Actual Dates	- - -	14 May 2026 0 17 May 2026	24 May 2026 10 -	07 June 2026 14 -	14 June 2026 7 -	21 June 2026 7 -	19 July 2026 28 -	- 66 -	19 July 2027 365 -
GR02	Procurement of Vehicle for Corporate Office of EGB PLC.	Lot	1	DPM (Local)	Managing Director	Own Fund	5,075	Planned Dates Planned Days Actual Dates	- - -	21 November 2025 0 -	11 December 2025 20 -	16 December 2025 5 -	21 December 2025 5 -	21 December 2025 0 -	28 December 2025 7 -	- 37 -	27 January 2026 30 -
GR03	Procurement of Furniture for Corporate Office.	Lot	1	RFQ	Executive Director	Own Fund	0,497	Planned Dates Planned Days Actual Dates	- - -	21 November 2025 10 October 2025 -	11 December 2025 20 October 2025 -	16 December 2025 25 October 2025 -	21 December 2025 28 October 2025 -	28 December 2025 02 November 2025 -	07 January 2026 07 November 2025 -	- 47 -	17 November 2025 10 -
GR04	Supply and Installation of Spare Parts for vehicle of corporate office-1.	Lot	1	RFQ	General Manager	Own Fund	0,294	Planned Dates Planned Days Actual Dates	- - -	30 October 2025 26 February 2026 -	09 November 2025 08 March 2026 -	14 November 2025 13 March 2026 -	17 November 2025 16 March 2026 -	22 November 2025 21 March 2026 -	22 November 2025 26 March 2026 -	- 23 -	23 05 April 2026 -
GR05	Supply and Installation of Spare Parts for vehicle of corporate office-2.	Lot	1	RFQ	General Manager	Own Fund	0,245	Planned Dates Planned Days Actual Dates	- - -	04 January 2026 07 March 2026 -	12 January 2026 17 March 2026 -	13 January 2026 22 March 2026 -	13 January 2026 25 March 2026 -	13 January 2026 30 March 2026 -	13 January 2026 04 April 2026 -	- 28 -	10 14 April 2026 -
GR06	Supply and Installation of Spare Parts for vehicle of corporate office-3.	Lot	1	RFQ	General Manager	Own Fund	0,250	Planned Dates Planned Days Actual Dates	- - -	25 February 2026 03 May 2026 -	01 March 2026 07 May 2026 -	01 March 2026 12 May 2026 -	01 March 2026 15 May 2026 -	02 March 2026 20 May 2026 -	04 March 2026 25 May 2026 -	- 9 -	04 June 2026 10 -
GR07	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	RFQ	General Manager	Own Fund	0,340	Planned Dates Planned Days Actual Dates	- - -	01 December 2025 0 -	11 December 2025 10 -	16 December 2025 5 -	19 December 2025 3 -	24 December 2025 5 -	29 December 2025 5 -	- 28 -	08 January 2026 10 -
GR08	Procurement of Mobile Phone set with Accessories-1	Lot	1	RFQ	Deputy General Manager	Own Fund		Planned Dates Planned Days Actual Dates	- - -	30 November 2025 -	10 December 2025 -	15 December 2025 -	18 December 2025 -	23 December 2025 -	28 December 2025 -	- 28 -	28 -
GR09	Procurement of Mobile Phone set with Accessories-2	Lot	1	RFQ	Deputy General Manager	Own Fund		Planned Dates Planned Days Actual Dates	- - -	- -	- -	- -	- -	- -	- -	- -	- -
GR10	Procurement of Mobile Phone set with Accessories-3	Lot	2	Direct Cash Purchase	General Manager	Own Fund		Planned Dates Planned Days Actual Dates	- - -	- -	- -	- -	- -	- -	- -	- -	- -
GR11	Emergency purchase of Spare Parts for Vehicle of Corporate Office.	Lot.	9	Direct Cash Purchase	General Manager	Own Fund	0,490	Planned Dates Planned Days Actual Dates	- - -	- -	- -	- -	- -	- -	- -	- -	- -
GR12	Procurement of Official Uniform of Staff for Corporate Office of EGB PLC.	Lot	1	RFQ	General Manager	Own Fund	0,453	Planned Dates Planned Days Actual Dates	- - -	20 December 2025 0 04 January 2026	30 December 2025 10 11 January 2026	04 January 2026 5 11 January 2026	07 January 2026 3 11 January 2026	12 January 2026 5 12 January 2026	17 January 2026 5 17 January 2026	- 28 13	27 January 2026 10 13

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Initial/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
ICT Department																	
GR13	Procurement of Computer/ Printer/ Scanner/ Server/ IP Phone/Networking Equipment etc.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.500	Planned Dates Planned Days Actual Dates	-	16 March 2026 0	30 March 2026 14	27 April 2026 28	18 May 2026 21	25 May 2026 7	22 June 2026 28	98	22 June 2027 365
GR14	Procurement of Microsoft Windows Operating System for EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	1.000	Planned Dates Planned Days Actual Dates	-	12 March 2026 0	07 April 2026 19	20 June 2026 14	27 June 2026 7	29 June 2026 2	27 July 2026 28	70	27 July 2027 365
GR15	Procurement of Microsoft Office 365 for EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.765	Planned Dates Planned Days Actual Dates	-	10 February 2026 0	28 February 2026 18	14 March 2026 14	21 March 2026 7	28 March 2026 7	25 April 2026 28	74	25 April 2027 365
GR16	Procurement of SAP License (ECC455) and renew SAP AMC for EGB PLC.	Lot	1	DPM (International)	Managing Director	Own Fund		Planned Dates Planned Days Actual Dates	-	15 February 2026 0	02 March 2026 12	12 March 2026 12	12 March 2026 12	24 March 2026 24	07 April 2026 07	51	
GR17	Procurement of Server Security for EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund		Planned Dates Planned Days Actual Dates	-								
GR18	Procurement of Redhat Linux Subscription (Redhat Linux AMC)	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.855	Planned Dates Planned Days Actual Dates	-	30 November 2025 0	15 December 2025 15	29 December 2025 14	29 December 2025 14	05 January 2026 7	02 February 2026 28	64	02 February 2027 365
GR19	Procurement of IT Accessories/Firewall/Firewall License for Corporate Office.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.977	Planned Dates Planned Days Actual Dates	-	18 August 2025 0	01 September 2025 14	15 September 2025 14	22 September 2025 7	29 September 2025 7	27 October 2025 28	70	27 October 2026 365
GR20	Procurement of Computer/ Networking Accessories for Corporate Office.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.150	Planned Dates Planned Days Actual Dates	-	05 June 2026 0	17 June 2026 14	24 June 2026 7	26 June 2026 2	29 June 2026 3	27 July 2026 28	54	27 July 2027 365
GR21	Procurement of Emergency IT Accessories for Corporate Office.	Lot	4	Direct Cash Purchase	Superintending Engineer	Own Fund		Planned Dates Planned Days Actual Dates	-								
Procurement & P&D Department																	
GR22	Procurement of Furniture for Corporate Office of EGB PLC.	Lot	2	Direct Cash Purchase	Chief Engineer	Own Fund	0.100	Planned Dates Planned Days Actual Dates	-								
GR23	Procurement of Battery Bank for UPS-01 at Data Centre of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	0.396	Planned Dates Planned Days Actual Dates	-	22 January 2026 0	05 February 2026 14	19 February 2026 14	26 February 2026 7	05 March 2026 7	02 April 2026 28	70	02 April 2027 365
GR24	Procurement of Desktop Computer, Printer and UPS for Boardroom of EGB PLC.	Lot	1	RFQ	Superintending Engineer	Own Fund	0.199	Planned Dates Planned Days Actual Dates	-	25 January 2026 0	17 February 2026 5	25 February 2026 3	25 February 2026 3	02 March 2026 1	09 March 2026 28	42	28 September 2026 365
GR25	Procurement of Computer/Networking Accessories for Laptop Upgradation of Corporate Office.	Lot	1	RFQ	Chief Engineer	Own Fund	0.245	Planned Dates Planned Days Actual Dates	-	20 August 2025 0	25 August 2025 5	28 August 2025 3	30 August 2025 2	31 August 2025 1	28 September 2025 28	39	28 September 2026 365
GR26	Emergency Procurement of Computer/ Laptop/Printer/ UPS etc.	Lot	1	RFQ	Chief Engineer	Own Fund	0.397	Planned Dates Planned Days Actual Dates	-	20 August 2025 0	25 August 2025 5	28 August 2025 3	30 August 2025 2	31 August 2025 1	28 September 2025 28	39	28 September 2026 365
GR27	Procurement of Interactive Display System and Public Address System for EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1.794	Planned Dates Planned Days Actual Dates	-	30 September 2025 0	05 October 2025 5	08 October 2025 3	10 October 2025 2	11 October 2025 1	08 November 2025 28	39	08 February 1900 39
GR28	Procurement of IP Based Surveillance Camera for the corporate office of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	0.575	Planned Dates Planned Days Actual Dates	-	25 November 2025 0	09 December 2025 14	23 December 2025 14	30 December 2025 7	06 January 2026 7	03 February 2026 28	70	03 February 2028 365
GR29	Procurement of Biometric access control systems for corporate office of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	0.299	Planned Dates Planned Days Actual Dates	-	20 November 2025 0	01 January 2026 14	11 January 2026 14	17 March 2026 7	24 March 2026 7	09 February 2026 21	60	21 April 2027 365

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Procurement Department																	
GR-30	Procurement of Photocopy Machine (Procurement Division) of Corporate Office.	Lot	1	OTM (NCT) (e-GP)	ED	Own Fund		Planned Dates Planned Days Actual Dates	-	04 September 2025 04 September 2025 05 October 2025	10 September 2025 10 September 2025 09 October 2025						
Human Resource Department																	
GR31	Supply, Repair, & Installation of Spare Parts for Photocopier Machine of Corporate office of EGB PLC.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.102	Planned Dates Planned Days Actual Dates	-	04 September 2025 04 September 2025 05 October 2025	10 September 2025 10 September 2025 09 October 2025	0	14 September 2025 14 September 2025 13 October 2025	14 September 2025 14 September 2025 13 October 2025	0	10 10 8	24 September 2025 10 21 October 2025
GR32	Procurement of Smart TV/Monitor for Corporate office of EGCB Ltd.	Lot	1	RFQ	Deputy General Manager	Own Fund	0.125	Planned Dates Planned Days Actual Dates	-	05 October 2025 05 October 2025 13 November 2025	12 October 2025 09 October 2025 23 November 2025	3	13 October 2025 13 October 2025 01 December 2025	13 October 2025 13 October 2025 06 December 2025	0	8 8 28	10 8 21 December 2025
GR-33	Procurement of Jute Bag for Corporate office of EGB PLC.	Lot	1	DPM	General Manager	Own Fund	0.125	Planned Dates Planned Days Actual Dates	-	13 November 2025 13 November 2025 13 November 2025	23 November 2025 23 November 2025 23 November 2025	5	01 December 2025 01 December 2025 01 December 2025	06 December 2025 06 December 2025 06 December 2025	5	28 28 28	10 28 28
GR34	Procurement of Vehicle for Corporate Office of EGB PLC.	Lot	1	DPM	Managing Director	Own Fund	16.760	Planned Dates Planned Days Actual Dates	-	10 December 2025 10 December 2025 13 October 2025	17 December 2025 17 December 2025 23 October 2025	7	31 December 2025 22 December 2025 31 October 2025	28 January 2026 02 January 2025 05 November 2025	28 49 5	28 28 28	20 January 2026 28 20 November 2025
GR-35	Procurement of Crest & Gift items for Corporate office of EGB PLC.	Lot	1	DPM	General Manager	Own Fund	0.479	Planned Dates Planned Days Actual Dates	-	13 October 2025 13 October 2025 13 October 2025	23 October 2025 23 October 2025 23 October 2025	5	31 October 2025 31 October 2025 31 October 2025	05 November 2025 05 November 2025 05 November 2025	5	28 27 28	10 28 28
GR36	Procurement of office supplies items for Corporate Office of EGB PLC.	Lot	12	Direct Cash Purchase	General Manager	Own Fund	0.760	Planned Dates Planned Days Actual Dates	-	05 June 2026 05 June 2026 05 June 2026	20 June 2026 15 June 2026 20 June 2026	5	23 June 2026 23 June 2026 23 June 2026	28 June 2026 28 June 2026 28 June 2026	5	28 28 28	13 July 2026 10 28
GR37	Supply and Installation of Tyres and Battery for vehicle of corporate office.	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	30 November 2025 30 November 2025 01 January 2026	10 December 2025 10 December 2025 16 January 2026	5	18 December 2025 18 December 2025 03 March 2026	23 December 2025 23 December 2025 31 March 2026	5	28 28 28	28 20 November 2025 10
GR38	Procurement of Vehicle for Corporate Office of EGB PLC.	Lot	1	DPM	Managing Director	Own Fund	4.410	Planned Dates Planned Days Actual Dates	-	01 January 2026 01 January 2026 01 January 2026	15 01 December 2025 08 February 2026	23	03 March 2026 03 March 2026 03 March 2026	28 03 March 2026 03 March 2026	89	28	28
Goods Procurement, Total amount (in Million Taka)							42.6078										

As and When Required (Actual Expenditure 0.760 million Tk)

MS

✓

✓

✓

✓

✓

✓

✓

B. Works Procurement																	
Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Human resource Department																	
WR01	Procurement of Security Service for Corporate Office of EGB PLC.	Lot	1	RFQ	General Manager	Own Fund	0.895	Planned Dates Planned Days Actual Dates	- - -	01 August 2025 0 08 August 2025 31 December 2025 27 January 2026 06 June 2026 25 May 2025 25 September 2025 05 April 2026 27 November 2025 15 May 2025 03 November 2025 12 June 2026 11 May 2026	11 August 2025 08 August 2025 14 January 2026 09 February 2026 13 June 2026 08 June 2025 05 October 2025 12 April 2026 03 December 2025 29 May 2025 13 November 2025 17 June 2026 25 May 2026	16 August 2025 13 August 2025 28 January 2026 30 March 2026 27 June 2026 16 August 2025 10 October 2025 26 April 2026 08 December 2025 12 June 2025 18 November 2025 19 June 2026 08 June 2026	19 August 2025 16 August 2025 04 February 2026 6-Apr-26 04 July 2026 19 August 2025 13 October 2025 09 May 2026 12 December 2025 19 June 2025 21 November 2025 20 June 2026 15 June 2026	24 August 2025 21 August 2025 11 February 2026 06 April 2026 11 July 2026 24 August 2025 18 October 2025 10 May 2026 14 December 2025 26 June 2025 26 November 2025 21 June 2026 22 June 2026	29 August 2025 26 August 2025 11 March 2026 09 April 2026 08 August 2026 29 August 2025 23 October 2025 07 June 2026 30 December 2025 24 July 2025 01 December 2025 24 June 2026 20 July 2026	18 18 70 70 63 28 28 63 33 28 28 12 70	29 August 2025 10 23 60 60 28 28 22 September 2025 10 11 December 2025 09 July 2026 15 40 July 2028 730
WR02	Interior Decoration, Office, Workstation and other related civil works for Level -15 & 16 of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	10.000	Planned Dates Planned Days Actual Dates	- - -	0 0 0	14 14 14	14	7	7	28	70	10 May 2026
WR03	Supply, Repair and Installation of Spare Parts for vehicle of corporate office-4	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	- - -	0 0 0	7 7 7	14	7	7	28	63	07 October 2026
WR04	Supply, Repair and Installation of Spare Parts for vehicle of corporate office-5	Lot	1	RFQ	Deputy General Manager	Own Fund	0.183	Planned Dates Planned Days Actual Dates	- - -	0 0 0	10 10 10	5	3	5	5	28	10 October 2025
WR05	Supply, Repair and Installation of Spare Parts for vehicle of corporate office-6	Lot	1	RFQ	General Manager	Own Fund	0.216	Planned Dates Planned Days Actual Dates	- - -	0 0 0	7 7 7	14	7	7	28	63	06 August 2026
WR06	Supply, Repair and Installation of Spare Parts for vehicle of corporate office-7	Lot	1	RFQ	General Manager	Own Fund	0.189	Planned Dates Planned Days Actual Dates	- - -	0 0 0	10 10 10	5	3	5	5	28	22 September 2025
WR07	Supply, Repair and Installation of Spare Parts for vehicle of corporate office-8	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	- - -	0 0 0	5 5 5	2	1	1	3	12	15
ICT Department (2/2)																	
WR08	Procurement of Dedicated Internet Service for Corporate Office of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	1.200	Planned Dates Planned Days Actual Dates	- - -	11 May 2026 0 0	25 May 2026 14 14	14	7	7	20 July 2026 28	70	40 July 2028 730
WR09	Procurement of Sensing Work of Fire Suppression System and Other related devices (including Gas & other Agents required)	Lot	1	RFQ	Chief Engineer	Own Fund		Planned Dates Planned Days Actual Dates									
WR10	Procurement of ERP & EAM Support Service	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund		Planned Dates Planned Days Actual Dates									
WR11	Procurement of Dedicated Internet Connectivity Service for Video conferencing System	Lot	1	RFQ	Superintending Engineer	Own Fund		Planned Dates Planned Days Actual Dates									
WR12	Repair & Maintenance work of Precision AC Split AC of NOC & Power room etc.	Lot	1	Direct Cash Purchase	Chief Engineer	Own Fund	0.040	Planned Dates Planned Days Actual Dates									
WR13	Emergency Procurement of AC, Diesel Generator Accessories, Environment Detection accessories for Repair & Maintenance Work	Lot	1	Direct Cash Purchase	Chief Engineer	Own Fund	0.035	Planned Dates Planned Days Actual Dates									

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Company Secretary Department																	
WR14	Printing of Annual Report of EGB PLC.	Lot	1	RFQ	Managing Director	Own Fund	0.275	Planned Dates Planned Days Actual Dates	-	10	30 October 2025 5 13 October 2025	3	04 November 2025 5 15 October 2025	12 November 2025 5 16 October 2025	17 November 2025 28 16 October 2025	10 10	27 November 2025 10
Accounts Department																	
WR15	Procurement of Auditing Service for Annual Accounts of EGB PLC	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates Planned Days Actual Dates	-								
WR16	Procurement of Auditing Service for CPF of EGB PLC.	Lot	1	RFQ	Executive Director	Own Fund	0.044	Planned Dates Planned Days Actual Dates	-	0	20-Nov-25 10 14-Oct-25	5	28-Nov-25 3 16-Oct-25	3-Dec-25 5 16-Oct-25	8-Dec-25 5 30-Oct-25	28 22	7-Jan-26 30
WR17	Procurement of Auditing Service for Gratuity Fund of EGB PLC.	Lot	1	RFQ	Executive Director	Own Fund	0.040	Planned Dates Planned Days Actual Dates	-	0	25-Nov-25 10 30-Nov-25	5	3-Dec-25 3 3-Dec-25	8-Dec-25 5 13-Jan-26	13-Dec-25 5 12-Jan-26	28 30	12-Jan-26 30
WR18	Procurement of Auditing Service for WPPF of EGB PLC.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates Planned Days Actual Dates	-		7-Oct-25 8-Oct-25		9-Oct-25	10-Oct-25	10-Oct-25	10	28
WR19	Procurement of works & physical services for preparation and submission of periodic and annual income tax Return for Company's Accounts, CPF & Gratuity accounts for the FY and AY (2025-26) including tax hearing and other processing to complete the tax assessment in full as required by tax authority.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates Planned Days Actual Dates	-								
WR20	Procurement of works & physical services for preparation and submission of Monthly & other income tax and VAT returns along with related activities for the FY 2025-26.	Lot	1	RFQ	Executive Director	Own Fund	0.284	Planned Dates Planned Days Actual Dates	-	0	18-Feb-26 10 23-Feb-26	5	26-Feb-26 3	3-Mar-26 5	8-Mar-26 5	28	8-Mar-27 385
WR21	Procurement of works & physical services for preparation and submission of Monthly & other income tax and VAT returns along with related activities for the FY 2025-26.	Lot	1	RFQ	Executive Director	Own Fund		Planned Dates Planned Days Actual Dates	-		23-Feb-26		25-Feb-26	25-Feb-26	3-Mar-26	14	
Procurement Department																	
WR22	Annual Servicing & Maintenance of Air Conditioning System of Corporate Office of EGB PLC.	Lot	1	RFQ	Managing Director	Own Fund	1.000	Planned Dates Planned Days Actual Dates	-	0	11 August 2025 10 15 August 2025	1	19 August 2025 1	24 August 2025 2	29 August 2025 0	14	29 August 2025 365
ICT Department (2/2)																	
WR23	Procurement of Employees Provident Fund Software for EGB PLC.	Lot	1	RFQ	Executive Director	Own Fund	0.470	Planned Dates Planned Days Actual Dates	-	0	28 December 2025 7 01 January 2026	5	05 January 2026 3	10 January 2026 5	15 January 2026 5	25	15 January 2028 730
HR Department																	
WR-24	Supply, Repair and Installation of spare parts of vehicle of Corporate office of EGB PLC.	Lot	1	DPM	Executive Director	Own Fund	0.340	Planned Dates Planned Days Actual Dates	-	0	13 December 2025 0 13 December 2025	9	26 December 2025 4	04 January 2026 9	04 January 2026 0	22	03 February 2026 30
WR25	Supply and Installation of Spare Parts for vehicle of corporate office-9.	Lot	1	RFQ	General Manager	Own Fund	0.293	Planned Dates Planned Days Actual Dates	-	0	23 March 2026 10 24 February 2026	5	31 March 2026 3	05 April 2026 5	10 April 2026 5	28	20 April 2026 10
WR26	Supply and Installation of Spare Parts for vehicle of corporate office-10	Lot	1	RFQ	General Manager	Own Fund	0.295	Planned Dates Planned Days Actual Dates	-	0	11 February 2026 6 05 February 2026	3	15 February 2026 1	16 February 2026 1	21 February 2026 5	16	03 March 2026 10
WR27	Servicing & Maintenance of Air Conditioning System for level 13 of Corporate Office, EGB PLC.	Lot	1	Direct Cash Purchase	Chief Engineer	Own Fund	0.075	Planned Dates Planned Days Actual Dates	-		06-05-2026		06-05-2026	06-05-2026	07-05-2026	7	
WR28	Supply, Repair and Installation of spare parts of vehicle of Corporate office of EGB PLC.	Lot	1	DPM	Managing Director	Own Fund	0.521	Planned Dates Planned Days Actual Dates	-	0	31 March 2026 0 31 March 2026	12	16 April 2026 4	20 April 2026 4	20 April 2026 0	20	20 May 2026 30
WR29	Supply, Repair and Installation of Spare Parts for vehicle of corporate office	Lot	1	RFQ	General Manager	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	0	15 June 2026 5 10 June 2026	3	19 June 2026 1	26 June 2026 7	27 June 2026 1	17	26 August 2026 60
P&D Department																	
WR30	Procurement of land demarcation works, construction of permanent pillar, installation of temporary pillar & Signboard for the Munshiganj acquired land.	Lot	1	RFQ	Chief Engineer (P&D)	Own Fund	0.400	Planned Dates Planned Days Actual Dates	-	0	06 May 2026 7 06 May 2026	1	07 May 2026 1	09 May 2026 2	12 May 2026 5	16	12 July 2026 60
Works Procurement, Total amount (in Million Taka)																	17.559

Ministry / Division
: Ministry of Power, Energy & Mineral Resources / power Division

Agency
: Electricity Generation Bangladesh PLC.

Procuring Entity Name & Code
: Corporate Office, Dhaka.

C. Service Procurement

Package No.	Description of Procurement Package Service	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise EOJ	Issue RFA	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ICT Department																		
SR01	Support Services for SAP (ERP & EAM Systems) for EGCBL Ltd.	Lot	1	Quality & Cost Based Selection (QCBS)	Executive Director	Own Fund		Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-
SR02	Cyber Security Audit & VAPT Services for EGCBL Ltd.	Lot	1	Least Cost Selection (LCS)	Executive Director	Own Fund		Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-
P&D Department																		
SR03	Appointment of Certification Body for Re-certification on IMS Implementation complaints to management system ISO 9001, ISO 14001 and ISO 45001 to EGCBL PLC.	Lot	1	Single Source Selection (SSS)	Executive Director	Own Fund	1.04	Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-
SR04	Procurement Specialist (Individual Consultant) for assisting in procuring works (Plan-Turnkey) and consulting services for Sonagazi 220 MW solar power plant construction Project, EGCBL PLC, Sonagazi, Feni.	Lot	1	Individual Consultant Selection	MD	Own Fund	1.82	Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-
SR05	Consultancy Services for Detail Drawing, Design & Estimate for Residential Building (Dormitory Building, Internal Road and Landscaping) for Sonagazi 220 MW Solar Power Plant Construction Project, EGCBL PLC, Sonagazi, Feni.	Lot	1	Individual Consultant Selection	ED	Own Fund		Planned Dates Planned Dates Actual Dates	-	-	-	-	-	-	-	-	-	-

All packages of Goods : 42.608 (In Million Taka), Works : 17.559 (In Million Taka), Service : 2.860 (In Million Taka), Total 2nd Rev. APP amount: 63.027 (In Million Taka)

General Manager (F & A)
Muhammad Fardoush Bhuiyan
(Finance & Accounts)
Corporate Office
EGCB PLC

Executive Engineer (Procurement)
Md. Anisur Rahman
Sub-Divisional Engineer
Procurement Division
Corporate Office, EGCBL Ltd., Dhaka.

Executive Engineer (Procurement)
Md. Masan Zahidul Islam
Electricity Generation Company
of Bangladesh Limited, Dhaka.

Manager (HRM)
Md. Robiul Islam
Manager (Admin)
Corporate Office, EGCBL PLC

Chief Engineer (P&D) আল মোহতান
ইব্রাহিম আহমদ শামী আল মোহতান
প্রধান প্রকৌশলী (পি এড ভি)
কর্পোরেট অফিস
ইকিভিবি লি., ঢাকা-১২১৭

Superintending Engineer (P&D)
M. Rasheduzzaman Khan
Superintending Engineer ICT
Electricity Generation Company of
Bangladesh (EGCB) Ltd Dhaka

Superintending Engineer (Procurement)
Mohammed Aminul Haque Khan
Superintending Engineer (Procurement)
Corporate Office, EGCBL PLC, Dhaka.

Superintending Engineer (ICT)
M. Rasheduzzaman Khan
Superintending Engineer ICT
Electricity Generation Company of
Bangladesh (EGCB) Ltd Dhaka

Approved By:
A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

Executive Director (Admin & Finance)
Executive Director (P & D)

Managing Director
এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইকিভিবি জেনারেশন বাংলাদেশ পিএলসি