

Annual Procurement Plan

Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant

A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 00

Budget: Operational


[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of LP Recirculation Pump and Emergency Circulating Water Pump of Siddhirganj 335 MW CCPP	Lot	1	IOTM (e-gp)	ED	Own Fund	30.00	Planned Dates Planned Days Actual Dates	01-10-2026 0 -	12-11-2026 42 -	03-12-2026 21 -	10-12-2026 7 -	13-12-2026 3 -	10-01-2027 28 -	101	09-07-2027 180 -
GR 02	Procurement of Spare Parts of Cooling Tower, Different Valve etc. for Siddhirganj 335MW CCPP	Lot	1	IOTM (e-gp)	CE	Own Fund	10.00	Planned Dates Planned Days Actual Dates	01-01-2027 0 -	12-02-2027 42 -	05-03-2027 21 -	12-03-2027 7 -	15-03-2027 3 -	12-04-2027 28 -	101	09-10-2027 180 -
GR 03	Procurement of Spare Parts of BFP, CWP, CEP etc. of Siddhirganj 335 MW CCPP	Lot	1	IOTM (e-gp)	MD	Own Fund	80.00	Planned Dates Planned Days Actual Dates	10-01-2027 0 -	21-02-2027 42 -	14-03-2027 21 -	21-03-2027 7 -	24-03-2027 3 -	21-04-2027 28 -	101	18-10-2027 180 -
GR 04	Procurement of Coalescer Filter, Filter Wraps etc. for GT Filter House of Siddhirganj 335MW CCPP	Lot	1	IOTM (e-gp)	CE	Own Fund	10.00	Planned Dates Planned Days Actual Dates	01-02-2027 0 -	15-03-2027 42 -	05-04-2027 21 -	12-04-2027 7 -	15-04-2027 3 -	13-05-2027 28 -	101	09-11-2027 180 -
GR 05	Supply, Installation, Testing and Commissioning of Water Treatment Equipments for Pre water Treatment plant of Siddhirganj 335 MW CCPP	Lot	1	IOTM (e-gp)	ED	Own Fund	50.00	Planned Dates Planned Days Actual Dates	01-12-2026 0 -	12-01-2027 42 -	02-02-2027 21 -	09-02-2027 7 -	12-02-2027 3 -	12-03-2027 28 -	101	08-09-2027 180 -
GR 06	Procurement of Steam Drain valves of Steam Turbine System for Siddhirganj 335MW CCPP	Lot	1	IOTM (e-gp)	CE	Own Fund	10.00	Planned Dates Planned Days Actual Dates	15-02-2027 0 -	29-03-2027 42 -	19-04-2027 21 -	26-04-2027 7 -	29-04-2027 3 -	27-05-2027 28 -	101	23-11-2027 180 -
GR 07	Procurement of spare parts of different valve of HRSG of Siddhirganj 335MW CCPP	Lot	1	IOTM (e-gp)	CE	Own Fund	15.00	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	12-04-2027 42 -	03-05-2027 21 -	10-05-2027 7 -	13-05-2027 3 -	10-06-2027 28 -	101	07-12-2027 180 -
GR 08	Procurement of spare parts of SPX Control Valves for HP/IP/LP Systems (Start-up Blowdown, Pegging, Economizer Inlet & Recirculation) for Siddhirganj 335MW CCPP	Lot	1	IOTM (e-gp)	CE	Own Fund	15.00	Planned Dates Planned Days Actual Dates	05-01-2027 0 -	16-02-2027 42 -	09-03-2027 21 -	16-03-2027 7 -	19-03-2027 3 -	16-04-2027 28 -	101	13-10-2027 180 -
Sub-Total Goods Procurement in Mechanical Maintenance Division =							220.00	(In Words: Two Hundred and Twenty Million Taka Only)								



30.6.26
XEN (MMD)-2


30/6/26
XEN (MMD)-1


30/6/2026
SE (Maint)


30/6/2026
CE


30.6.26
ED (O&M)


30.6.26
ED (A&F)


30.6.26
MD

AL OBYED BIN AHMED
Executive Engineer (Mech-2)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Md. Dilwar Hossain
Executive Engineer (Mech-1)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
নাক্সিসিটি জেনারেশন বাংলাদেশ পিএনসি

Annual Procurement Plan

Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant
A: Goods Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 00


Budget: Operational

(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 09	Procurement of Mechanical Seals, Sleeves and Bearings of Different pumps for Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	CE	Own Fund	5.00	Planned Dates Planned Days Actual Dates	10-02-2027 0 -	03-03-2027 21 -	17-03-2027 14 -	24-03-2027 7 -	27-03-2027 3 -	24-04-2027 28 -	73	22-08-2027 120 -
GR 10	Procurement of Pressurization Pump, Pumps to Sand Filter, Recirculation Pump, Flocculation Chamber Mixer etc. of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	6.50	Planned Dates Planned Days Actual Dates	15-10-2026 0 -	05-11-2026 21 -	19-11-2026 14 -	26-11-2026 7 -	29-11-2026 3 -	27-12-2026 28 -	73	26-04-2027 120 -
GR 11	Procurement of Gas Turbine Air Inlet Filter (Conical & Cylindrical) for Gas Turbine (GE Model 9FA03) of Siddhirganj 335 MW CCPP	Lot	1	DPM (Local) (Bangladesh Diesel Plant)	MD	Own Fund	40.00	Planned Dates Planned Days Actual Dates	15-09-2026 0 -	06-10-2026 21 -	20-10-2026 14 -	27-10-2026 7 -	30-10-2026 3 -	27-11-2026 28 -	73	27-03-2027 120 -
GR 12	Procurement of Spare Parts of Water Treatment & Pre Water Treatment Plant of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	CE	Own Fund	5.00	Planned Dates Planned Days Actual Dates	10-01-2027 0 -	31-01-2027 21 -	14-02-2027 14 -	21-02-2027 7 -	24-02-2027 3 -	24-03-2027 28 -	73	22-07-2027 120 -
GR 13	Procurement of Emergency Spares for Siddhirganj 335 MW CCPP	Lot	1	DPM (Local) (Govt. Org)	SE	Own Fund	3.50	Planned Dates Planned Days Actual Dates	01-04-2027 0 -	22-04-2027 21 -	06-05-2027 14 -	13-05-2027 7 -	16-05-2027 3 -	13-06-2027 28 -	73	11-10-2027 120 -
GR 14	Procurement of MI Consumable, Civil materials, Gasket, Tools, Filter, Oil, Grease, etc for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	10.00	Planned Dates Planned Days Actual Dates	10-08-2026 0 -	31-08-2026 21 -	14-09-2026 14 -	21-09-2026 7 -	24-09-2026 3 -	22-10-2026 28 -	73	19-02-2027 120 -
GR 15	Procurement of Spare Parts for Plate Type Heat Exchanger for Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	6.50	Planned Dates Planned Days Actual Dates	01-09-2026 0 -	22-09-2026 21 -	06-10-2026 14 -	13-10-2026 7 -	16-10-2026 3 -	13-11-2026 28 -	73	13-03-2027 120 -
GR 16	Procurement of Spare Parts of Fire Pump, EDG or other equipment of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	CE	Own Fund	4.00	Planned Dates Planned Days Actual Dates	05-01-2027 0 -	26-01-2027 21 -	09-02-2027 14 -	16-02-2027 7 -	19-02-2027 3 -	19-03-2027 28 -	73	17-07-2027 120 -
GR 17	Procurement of emergency spare parts/Goods for various systems of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.35	Planned Dates Planned Days Actual Dates	05-01-2027 0 -	15-01-2027 10 -	18-01-2027 3 -	21-01-2027 3 -	24-01-2027 3 -	24-01-2027 0 -	19	23-02-2027 30 -
GR 18	Procurement of emergency spare parts for ST, WTP and its auxiliaries of Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.30	Planned Dates Planned Days Actual Dates	15-01-2027 0 -	25-01-2027 10 -	28-01-2027 3 -	31-01-2027 3 -	03-02-2027 3 -	03-02-2027 0 -	19	05-03-2027 30 -
GR 19	Procurement of emergency spare parts for GT, GBC, Air Compressor, Fire Fighting System etc. of Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.30	Planned Dates Planned Days Actual Dates	20-04-2027 0 -	30-04-2027 10 -	03-05-2027 3 -	06-05-2027 3 -	09-05-2027 3 -	09-05-2027 0 -	19	08-06-2027 30 -
GR 20	Procurement of filter, oil, parts etc for 75 ton crane, fork lift, other crane etc of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.15	Planned Dates Planned Days Actual Dates	15-04-2027 0 -	25-04-2027 10 -	28-04-2027 3 -	01-05-2027 3 -	04-05-2027 3 -	04-05-2027 0 -	19	03-06-2027 30 -
Sub-Total Goods Procurement in Mechanical Maintenance Division =							81.60	(In Words: Eighty One Point Six Zero Million Taka Only)								
Total Goods Procurement in Mechanical Maintenance Division =							301.60	(In Words: Three Hundred and One Point Six Zero Million Taka Only)								


30-6-26
XEN (MMO)-2


30/6/26
XEN (MMO)-1


30/6/26
SE (Main)


30/6/26
CE


30/6/26
ED (O&M)


30/6/26
ED (A&F)


30/6/26
MD

AL OBYED BIN AHMED
Executive Engineer (Mech-2)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Md. Dilwar Hossain
Executive Engineer (Mech-1)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনজিনিয়ারিং (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইকসিবি লি., ঢাকা
বিদ্যুৎ বিভাগ

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
পক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan

Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant.

B: Works Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 00

Budget: Operational


[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement of repairing and maintenance of different sheds, painting works of different structure, tanks etc of power plant of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	2.00	Planned Dates Planned Days Actual Dates	03-01-2027 0 -	24-01-2027 21 -	07-02-2027 14 -	14-02-2027 7 -	17-02-2027 3 -	17-03-2027 28 -	73	15-06-2027 90 -
WR 02	Procurement of Dredging Works for River Water Intake of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	1.50	Planned Dates Planned Days Actual Dates	01-02-2027 0 -	22-02-2027 21 -	08-03-2027 14 -	15-03-2027 7 -	18-03-2027 3 -	15-04-2027 28 -	73	15-05-2027 30 -
WR 03	Procurement of different Civil Maintenance Works (toilet renovation works, sanitary works, concrete works etc.) of Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	ED	Own Fund	1.00	Planned Dates Planned Days Actual Dates	03-01-2027 0 -	24-01-2027 21 -	07-02-2027 14 -	14-02-2027 7 -	17-02-2027 3 -	17-03-2027 28 -	73	16-05-2027 60 -
WR 04	Procurement of maintenance works of different machineries, equipment of Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-gp)	SE	Own Fund	3.50	Planned Dates Planned Days Actual Dates	01-02-2027 0 -	22-02-2027 21 -	08-03-2027 14 -	15-03-2027 7 -	18-03-2027 3 -	15-04-2027 28 -	73	14-06-2027 60 -
WR 05	Procurement of different BOP Maintenance Work during MI/2026 of Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-gp)	SE	Own Fund	3.00	Planned Dates Planned Days Actual Dates	02-08-2026 0 -	23-08-2026 21 -	06-09-2026 14 -	13-09-2026 7 -	16-09-2026 3 -	14-10-2026 28 -	73	12-01-2027 90 -
WR 06	Procurement of Non-Destructive Test and other works during MI /2026 of Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-gp)	SE	Own Fund	4.00	Planned Dates Planned Days Actual Dates	02-08-2026 0 -	23-08-2026 21 -	06-09-2026 14 -	13-09-2026 7 -	16-09-2026 3 -	14-10-2026 28 -	73	12-01-2027 90 -
WR 07	Procurement of maintenance works of different equipment of Siddhirganj 335 MW CCPP	Lot	1	DPM (Local) (Govt. Org)	SE	Own Fund	3.50	Planned Dates Planned Days Actual Dates	05-02-2027 0 -	26-02-2027 21 -	12-03-2027 14 -	19-03-2027 7 -	22-03-2027 3 -	19-04-2027 28 -	73	18-06-2027 60 -
WR 08	Packaging/Boxing of GT MI Rolled Out Parts for refurbishment/repair work of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.30	Planned Dates Planned Days Actual Dates	01-02-2027 0 -	11-02-2027 10 -	14-02-2027 3 -	17-02-2027 3 -	20-02-2027 3 -	23-02-2027 3 -	22	25-03-2027 30 -
WR 09	Procurement of Calibration Works for GT Special Tools of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.35	Planned Dates Planned Days Actual Dates	15-07-2026 0 -	25-07-2026 10 -	28-07-2026 3 -	31-07-2026 3 -	03-08-2026 3 -	06-08-2026 3 -	22	05-09-2026 30 -
WR 10	Procurement of Emergency Civil Maintenance Works for Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.125	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	11-03-2027 10 -	14-03-2027 3 -	17-03-2027 3 -	20-03-2027 3 -	23-03-2027 3 -	22	22-05-2027 60 -
WR 11	Procurement of Emergency Repairing Works for various system, equipment of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.45	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	11-03-2027 10 -	14-03-2027 3 -	17-03-2027 3 -	20-03-2027 3 -	23-03-2027 3 -	22	22-04-2027 30 -
WR 12	Procurement of Emergency Repairing Works for different equipment of WTP, CT, ST etc. of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.45	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	11-03-2027 10 -	14-03-2027 3 -	17-03-2027 3 -	20-03-2027 3 -	23-03-2027 3 -	22	22-04-2027 30 -
WR 13	Procurement of Emergency EDG Maintenance Work of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.20	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	11-03-2027 10 -	14-03-2027 3 -	17-03-2027 3 -	20-03-2027 3 -	23-03-2027 3 -	22	22-04-2027 30 -
WR 14	Procurement of maintenance work of Forklift, Mobile Crane, Overhead Crane etc. of Siddhirganj 335MW CCPP	Lot	1	RFQ (e-gp)	SE	Own Fund	0.125	Planned Dates Planned Days Actual Dates	01-03-2027 0 -	11-03-2027 10 -	14-03-2027 3 -	17-03-2027 3 -	20-03-2027 3 -	23-03-2027 3 -	22	22-04-2027 30 -
Total Works Procurement in Mechanical Maintenance Division =							20.50	(In Words: Twenty Point Five Zero Million Taka Only)								


30-6-26
XEN (MMD)-2


30/6/26
XEN (MMD)-1


30/6/26
SE (Main)


30/6/26
CE


30/6/26
ED (O&M)


30/6/26
ED (A&F)


30/6/26
MD

AL OBYED BIN AHMED
Executive Engineer (Mech-2)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Md. Dilwar Hossain
Executive Engineer (Mech-1)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ অহসানুল ইসলাম এনভিসি (ফুগাসচিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
পকিসিটি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan

Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant.

C: Physical Service Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 00

Budget: Operational


[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS 01	Supply of Craft Labor, Rental Tools etc. for Gas Turbine MI works of Siddhirganj 335 MW CCPP	Lot	1	DPM (International) (OEM)	MD	Own Fund	100.00	Planned Dates Planned Days Actual Dates	15-07-2026 0 -	12-08-2026 42 -	02-09-2026 21 -	09-09-2026 7 -	12-09-2026 3 -	10-10-2026 28 -	101	08-01-2027 90 -
PS 02	Procurement of Expert Service and Associated Works for HP Turbine Major Maintenance/ Overhauling and Minor Inspection of IP-LP Turbine of Steam Turbine of Siddhirganj 335 MW CCPP	Lot	1	DPM (International) (OEM)	Board	Own Fund	200.00	Planned Dates Planned Days Actual Dates	15-07-2026 0 -	12-08-2026 42 -	02-09-2026 21 -	09-09-2026 7 -	12-09-2026 3 -	10-10-2026 28 -	101	08-01-2027 90 -
PS 03	Procurement of Overhauling Work of different Attenuator, Sky Vent and Bypass Valves of Steam Turbine for Siddhirganj 335MW CCPP	Lot	1	DPM (International) (OEM)	CE	Own Fund	7.00	Planned Dates Planned Days Actual Dates	15-08-2026 0 -	26-09-2026 42 -	17-10-2026 21 -	24-10-2026 7 -	27-10-2026 3 -	24-11-2026 28 -	101	22-02-2027 90 -
Sub-Total Physical Service Procurement in Mechanical Maintenance Division =							307.00	(In Words: Three Hundred and Seven Million Taka Only)								


30-6-26
XEN (MMD)-2


30/6/26
XEN (MMD)-1


30/6/26
SE (Maint)


30/6/26
CE


30-6-26
ED (O&M)


30-6-26
ED (A&F)


30-6-26
MD

ALOBYED BIN AHMED
Executive Engineer (Mech-2)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Md. Dilwar Hossain
Executive Engineer (Mech-1)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ মুমিনুল ইসলাম, এনডিসি (ব্যবস্থাপনা)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ
পক্টিসিটি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan

Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant.

C: Physical Service Procurement (Mechanical Maintenance Division)

QF-PRO-01

Revision: 00

Budget: Operational

[Amount in Million Tk.]

Package No	Description of the Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS 04	Procurement of Sweeping and Cleaning for Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	MD	Own Fund	3.00	Planned Dates Planned Days Actual Dates	01-10-2026 0 -	22-10-2026 21 -	05-11-2026 14 -	12-11-2026 7 -	15-11-2026 3 -	13-12-2026 28 -	73	13-12-2027 365 -
PS 05	Procurement of GT Air Intake Filter Replacement Work, Cleaning Work of DAF, CT Basin, Clarifier Tank, Discharge Pit, Wrap Filter Washing Work, Sand Replacement Work of Sand Filter, etc. under frame work basis of Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-gp)	CE	Own Fund	2.00	Planned Dates Planned Days Actual Dates	15-07-2026 0 -	05-08-2026 21 -	19-08-2026 14 -	26-08-2026 7 -	29-08-2026 3 -	26-09-2026 28 -	73	26-09-2027 365 -
PS 06	Procurement of Pest Control Works for Siddhirganj 335MW CCPP	Lot	1	OTM (NCT) (e-gp)	SE	Own Fund	0.70	Planned Dates Planned Days Actual Dates	15-07-2026 0 -	05-08-2026 21 -	19-08-2026 14 -	26-08-2026 7 -	29-08-2026 3 -	26-09-2026 28 -	73	26-09-2027 365 -
Sub-Total Physical Service Procurement in Mechanical Maintenance Division =							5.70	(In Words: Five Point Seven Zero Million Taka Only)								
Total Physical Service Procurement in Mechanical Maintenance Division =							312.70	(In Words: Three Hundred and Twelve Point Seven Zero Million Taka Only)								


XEN (MMD)-2 30-6-26


XEN (MMD)-1 30/6/26


SE (Main) 30/6/26


CE 30/6/26


ED (O&M) 08-07-26


ED (A&F)


MD

AL OBYED BIN AHMED
Executive Engineer (Mech-2)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Md. Dilwar Hossain
Executive Engineer (Mech-1)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

ক. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিক জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**


Ministry/Division Ministry of Power, Energy & Mineral Resources / Power Division
Agency Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code Siddhirganj 335 MW Combined Cycle Power Plant (O&M)
A. Goods Procurement (Electrical Maintenance Division)

QF-PRO-01
Revision-00
Budget: Operational

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Electrical Testing Device, Meter and Tools	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	29 08 26	19 09 26	03 10 26	10 10 26	13 10 26	27 10 26		25 01 27
								Planned days	0	21	14	7	3	14	59	90
								Actual dates								
GR 2	Procurement of Electrical Spares for Generator, Breaker and Excitation System	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	31 03 27	21 04 27	05 05 27	12 05 27	15 05 27	29 05 27		27 08 27
								Planned days	0	21	14	7	3	14	59	90
								Actual dates								
GR 3	Procurement of Electrical Spares for Switchgear and MCC Panel	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	03 01 27	24 01 27	07 02 27	14 02 27	17 02 27	03 03 27		02 05 27
								Planned days	0	21	14	7	3	14	59	60
								Actual dates								
GR 4	Procurement of Electrical Motors, Transformer, Control Drives and Consumables	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	11 01 27	01 02 27	15 02 27	22 02 27	25 02 27	11 03 27		09 06 27
								Planned days	0	21	14	7	3	14	59	90
								Actual dates								
GR 5	Procurement of Electrical Spares for HVAC/Cooling units, Dryer and Plant Lighting System	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	19 04 27	10 05 27	24 05 27	31 05 27	03 06 27	17 06 27		16 08 27
								Planned days	0	21	14	7	3	14	59	60
								Actual dates								
GR 6	Procurement of Electrical Spares for Water Treatment, Pre Water, River Intake and Dosing System	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	02 05 27	23 05 27	06 06 27	13 06 27	16 06 27	30 06 27		29 08 27
								Planned days	0	21	14	7	3	14	59	60
								Actual dates								
GR 7	Procurement of Electrical Spares for Transformer Substation	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	5 000	Planned date	05 05 27	26 05 27	09 06 27	16 06 27	19 06 27	03 07 27		01 09 27
								Planned days	0	21	14	7	3	14	59	60
								Actual dates								
GR 8	Procurement of Spares, Consumables and Tools for Electrical Motors and control Panels	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 400	Planned date	03 09 26	13 09 26	16 09 26	19 09 26	22 09 26	22 09 26		29 09 26
								Planned days	0	10	3	3	3	0	19	7
								Actual dates								
GR 9	Procurement of Spares for Transformer, Switchgear and Cable Termination Kit	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 400	Planned date	13 07 26	23 07 26	26 07 26	29 07 26	01 08 26	01 08 26		08 08 26
								Planned days	0	10	3	3	3	0	19	7
								Actual dates								
GR 10	Procurement of Consumables and Spares for Generator, Transformer and Motor etc	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 500	Planned date	27 07 26	06 08 26	09 08 26	12 08 26	15 08 26	15 08 26		22 08 26
								Planned days	0	10	3	3	3	0	19	7
								Actual dates								

Subtotal of the Estimated Cost in Million Tk = 36 300

In Words: Taka Thirty-Six Point Three Zero Million Only


30/6/26
Executive Engineer (Electrical)
Siddhirganj 335 MW CAPP
Md. Abu Sayeed
Executive Engineer
Siddhirganj 335 MW Combined Cycle Power Plant
Electricity Generation Company of Bangladesh Ltd.
Siddhirganj, Narayanganj.


30/6/2026
Superintending Engineer
Siddhirganj 335 MW CAPP
Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CAPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30/6/2026
Chief Engineer
Siddhirganj 335 MW CAPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CAPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


28.07.26
Executive Director (O&M)
EGB PLC, Dhaka
A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd Dhaka


Executive Director (A&F)
EGB PLC, Dhaka


Managing Director
EGB PLC, Dhaka

আমিনুল ইসলাম, এনভিসি (যোগাযোগ)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ক্রিসিটি জেনারেশন বাংলাদেশ প্রাইভেট

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)

QF-PRO-01
Revision-00
Budget: Operational


B. Works Procurement (Electrical Maintenance Division)

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 1	Procurement of repair and schedule maintenance works of different types of HVAC units	Lot	1	OTM (NCT) (e-GP)	SE	EGB PLC Own Fund	3 000	Planned date	06 06 27	27 06 27	11 07 27	18 07 27	21 07 27	04 08 27		03 08 28
								Planned days	0	21	14	7	3	14	59	365
								Actual dates								
WR 2	The procurement of power transformer oil filtration, centrifugation, and processing work	Lot	1	OTM (NCT) (e-GP)	SE	EGB PLC Own Fund	2 000	Planned date	08 08 26	29 08 26	12 09 26	19 09 26	22 09 26	06 10 26		04 04 27
								Planned days	0	21	14	7	3	14	59	180
								Actual dates								
WR 3	Procurement of Electrical Switchgear, Transformer and Generator Repair and Testing Works	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 300	Planned date	16 07 26	26 07 26	29 07 26	01 08 26	04 08 26	11 08 26		25 08 26
								Planned days	0	10	3	3	3	7	26	14
								Actual dates								
WR 4	Procurement of Repair Maintenance Painting of Tools/Instrument/Shed etc and Calibration/Testing Works of Different Types of Equipment	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 500	Planned date	30 07 26	09 08 26	12 08 26	15 08 26	18 08 26	25 08 26		08 09 26
								Planned days	0	10	3	3	3	7	26	14
								Actual dates								
WR 5	Procurement of Repair and Maintenance of Elevator/Crane/Cable and Painting Works	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 150	Planned date	20 08 26	30 08 26	02 09 26	05 09 26	08 09 26	15 09 26		29 09 26
								Planned days	0	10	3	3	3	7	26	14
								Actual dates								
WR 6	Procurement of Repair Works of Busbar, Switchgear, Shed, Cable Drum and Similar Types of Electrical Equipment	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 600	Planned date	10 09 26	20 09 26	23 09 26	26 09 26	29 09 26	06 10 26		20 10 26
								Planned days	0	10	3	3	3	7	26	14
								Actual dates								
WR 7	Procurement of Electrical Motor, Transformer Panel Repair and Painting Works of Siddhirganj 335 MW CCPP	Lot	1	RFQ (NCT) (e-GP)	SE	EGB PLC Own Fund	0 300	Planned date	09 11 26	19 11 26	22 11 26	25 11 26	28 11 26	05 12 26		19 12 26
								Planned days	0	10	3	3	3	7	26	14
								Actual dates								


Subtotal of the Estimated Cost in Million Tk = 6.850

In Words: Taka Six Point Eight Five Zero Million Only


30/6/26
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
Md. Abu Sayeed
Executive Engineer
Siddhirganj 335 MW Combined Cycle Power Plant
Electricity Generation Company of Bangladesh Ltd.
Siddhirganj, Narayanganj.


26/6/2026
Superintending Engineer
Siddhirganj 335 MW CCPP
Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30/6/2026
Chief Engineer
Siddhirganj 335 MW CCPP
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


28.07.26
Executive Director (O&M)
EGB PLC, Dhaka
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
EGB PLC, Dhaka


Managing Director
EGB PLC, Dhaka

W

আমিনুল ইসলাম এনজিনিয়ারিং (মাস্টার্স)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ক্রিস্টি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant (O&M)

QF-PRO-01
Revision-00
Budget: Operational

C. Physical Service Procurement (Electrical Maintenance Division)


Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS 1	Procurement of yearly schedule sampling and testing service of transformer oil	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	1 200	Planned date	28.06.27	19.07.27	02.08.27	09.08.27	12.08.27	26.08.27		10.10.27
								Planned days	0	21	14	7	3	14	59	45
								Actual dates								
PS 2	The procurement of Repair, Maint and Testing Service of Protection Relay , Generator ,IPB , Transformer , Excitation , LCI, GCB etc.	Lot	1	OTM (NCT) (e-GP)	CE	EGB PLC Own Fund	2 500	Planned date	15.08.26	05.09.26	19.09.26	26.09.26	29.09.26	13.10.26		11.04.27
								Planned days	0	21	14	7	3	14	59	180
								Actual dates								

In Words: Three Point Seven Zero Million Only

Total Estimated Cost in Million Tk = 46.85

In Words: Taka Forty-Six Point Eight Five Million Only


30/6/26
Executive Engineer (Electrical)
Siddhirganj 335 MW CCPP
Md. Abu Sayeed
Executive Engineer
Siddhirganj 335 MW Combined Cycle Power Plant
Electricity Generation Company of Bangladesh Ltd.
Siddhirganj, Narayanganj.


30/6/2026
Superintending Engineer
Siddhirganj 335 MW CCPP
Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30/6/2026
Chief Engineer
Siddhirganj 335 MW CCPP
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


28.07.26
Executive Director (O&M)
EGB PLC, Dhaka
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
EGB PLC, Dhaka


Managing Director
EGB PLC, Dhaka

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিং, ঢাকা
বিদ্যুৎ বিভাগ
কে. এম. মনজুর কানি
ব্যবস্থাপনা পরিচালক
পক্টিসিটি জেনারেশন বাংলাদেশ পিএ

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division Ministry of Power, Energy & Mineral Resources / Power Division
Agency Electricity Generation Bangladesh PLC
Procuring Entity Name & Code Siddhirganj 335 MW Combined Cycle Power Plant

QF-PRO-01
Revision-00
Budget: Operational

A. Goods Procurement (I&C Maintenance Department)

Pkg No	Description of Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of various type of instruments for Gas Turbine, Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	ED (O&M)	Own Fund	9 000	Planned date	03 02 27	24 02 27	10 03 27	17 03 27	20 03 27	17 04 27	73	14 09 27
								Planned days	0	21	14	7	3	28		150
								Actual dates								
GR 2	Procurement of various type of instruments for Steam Turbine, Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	CE	Own Fund	4 600	Planned date	08 02 27	01 03 27	15 03 27	22 03 27	25 03 27	22 04 27	73	19 09 27
								Planned days	0	21	14	7	3	28		150
								Actual dates								
GR 3	Procurement of Plant Surveillance and Security System equipments	Lot	1	OTM (NCT) (e-GP)	CE	Own Fund	0 500	Planned date	04 10 26	25 10 26	08 11 26	15 11 26	18 11 26	16 12 26	73	15 05 27
								Planned days	0	21	14	7	3	28		150
								Actual dates								
GR 4	Procurement of I&C Spares for BOP-1 (HP& IP Steam System, Condenser etc), Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	CE	Own Fund	4 500	Planned date	25 02 27	18 03 27	01 04 27	08 04 27	11 04 27	09 05 27	73	06 10 27
								Planned days	0	21	14	7	3	28		150
								Actual date								
GR 5	Procurement of I&C Spares for BOP-2 (Cooling Tower, Chemical Dosing System etc), Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	CE	Own Fund	5 000	Planned date	30 03 2027	20 04 27	04 05 27	11 05 27	14 05 27	11 06 27	73	08 11 27
								Planned days	0	21	14	7	3	28		150
								Actual dates								
GR 6	Procurement of DCS Workstations for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	SE	Own Fund	2 000	Planned date	25 10 26	15 11 26	29 11 26	06 12 26	09 12 26	06 01 27	73	05 06 27
								Planned days	0	21	14	7	3	28		150
								Actual date								
GR 7	Procurement of Historian, Engineering Workstation and NLDC Gateway Servers etc for Siddhirganj 335 MW CCPP	Lot	1	DPM (International) (OEM)	ED (O&M)	Own Fund	50 000	Planned date	20 04 27	01 06 27	22 06 27	29 06 27	02 07 27	30 07 27	101	26 01 28
								Planned days	0	42	21	7	3	28		180
								Actual date								
GR 8	Procurement of Emergency Spares for Fire Fighting & IA System, Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 400	Planned date	04 04 27	14 04 27	17 04 27	20 04 27	23 04 27	23 04 27	19	23 05 27
								Planned days	0	10	3	3	3	0		30
								Actual date								
GR 9	Procurement of Emergency Spares for GT and GBC, Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 350	Planned date	11 04 27	21 04 27	24 04 27	27 04 27	30 04 27	30 04 27	19	30 05 27
								Planned days	0	10	3	3	3	0		30
								Actual date								
GR 10	Procurement of Emergency Spares for ST & WTP, Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 350	Planned date	25 04 27	05 05 27	08 05 27	11 05 27	14 05 27	14 05 27	19	13 06 27
								Planned days	0	10	3	3	3	0		30
								Actual date								
GR 11	Supply, Installation and Restoration of Existing CEMS (sensor, pump etc) for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	CE	Own Fund	4 500	Planned date	01 12 26	22 12 26	05 01 27	12 01 27	15 01 27	12 02 27	73	12 07 27
								Planned days	0	21	14	7	3	28		150
								Actual dates								

In Words: Taka Eighty One point Two Million Only

Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP

Chief Engineer
Siddhirganj 335 MW CCPP

Executive Director (O&M)
Electricity Generation Bangladesh PLC

Executive Director (A&F)
Electricity Generation Bangladesh PLC

Managing Director
Electricity Generation Bangladesh PLC

Md. Siddiqur Rahman
Executive Engineer (I & C)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনভিসি (ফুয়াসচি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
শক্তিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division Ministry of Power, Energy & Mineral Resources / Power Division
Agency Electricity Generation Bangladesh PLC
Procuring Entity Name & Code Siddhirganj 335 MW Combined Cycle Power Plant
B. Works Procurement (I&C Maintenance Department)

QF-PRO-01
Revision-00
Budget: Operational

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1	Network Infrastructure Works and Dedicated Internet Connection for Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 200	Planned date	08 07 26	18 07 26	21 07 26	24 07 26	27 07 26	30 07 26	22	06 08 26
								Planned days	0	10	3	3	3	3		7
								Actual dates								
WR2	Procurement of Emergency Work for GT & ST Control System, Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 200	Planned date	09 05 27	19 05 27	22 05 27	25 05 27	28 05 27	31 05 27	22	07 06 27
								Planned days	0	10	3	3	3	3		7
								Actual dates								
WR3	Procurement of Emergency Work for BOP & DCS, , Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 200	Planned date	23 05 27	02 06 27	05 06 27	08 06 27	11 06 27	14 06 27	22	21 06 27
								Planned days	0	10	3	3	3	3		7
								Actual dates								
WR4	Stack Emission Measurement Works by Portable CEMS for Siddhirganj 335 MW CCPP	Lot	1	RFQ (e-GP)	SE	Own Fund	0 150	Planned date	23 05 27	02 06 27	05 06 27	08 06 27	11 06 27	14 06 27	22	21 06 27
								Planned days	0	10	3	3	3	3		7
								Actual dates								

In Words: Taka Zero point Seven Five Million only

Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP

Chief Engineer
Siddhirganj 335 MW CCPP

Executive Director (O&M)
Electricity Generation Bangladesh PLC

Executive Director (A&F)
Electricity Generation Bangladesh PLC

Managing Director
Electricity Generation Bangladesh PLC

Md. Siddiqur Rahman
Executive Engineer (I & C)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd Dhaka

মোঃ আমিনুল ইসলাম, এনজিনিয়ারিং
নির্বাহী পরিচালক (প্রশাসন - মর্গ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
নক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**


Ministry/Division Ministry of Power, Energy & Mineral Resources / Power Division
Agency Electricity Generation Bangladesh PLC
Procuring Entity Name & Code Siddhirganj 335 MW Combined Cycle Power Plant
C. Physical Service Procurement (I&C Maintenance Department)

QF-PRO-01
Revision-00
Budget: Operational

Pkg No	Description of Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS1	Calibration of Master instruments including major field devices	Lot	1	RFQ (e-GP)	SE	Own Fund	0 150	Planned date	26 05 27	05 06 27	08 06 27	11 06 27	14 06 27	17 06 27	22	24 06 27
								Planned days	0	10	3	3	3	3		7
								Actual dates								


Subtotal of the Estimated Cost in Million Tk = 0 150

In Words: Taka Zero point One Five Million only



Executive Engineer (I&C)
Siddhirganj 335 MW CCPP

Md. Siddiqur Rahman
Executive Engineer (I & C)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.



Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP

Mohammad Anwar Hossain
Superintending Engineer (Maintenance)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.



Chief Engineer
Siddhirganj 335 MW CCPP

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.



Executive Director (O&M)
Electricity Generation Bangladesh PLC

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka



Executive Director (A&F)
Electricity Generation Bangladesh PLC

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ



Managing Director
Electricity Generation Bangladesh PLC

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Proposed Annual Procurement Plan
(Financial Year: 2026-27)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC (EGB PLC) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW CCPP

Revision: 00

Budget: Operational

A. Goods Procurement (Operation Division)

A. Goods Procurement (Operation Division)																
Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Procurement of Sodium Hypochlorite etc. for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP, Framework Contract)	ED (O&M)	EGB PLC Fund	25.00	Planned date	30-Nov-2026	21-Dec-2026	11-Jan-2027	18-Jan-2027	21-Jan-2027	18-Feb-2027	80	18-Feb-28
								Planned days	0	21	21	7	3	28		365
								Actual dates								
GR02	Procurement of Sulfuric Acid, Caustic Soda etc. for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP, Framework Contract)	ED (O&M)	EGB PLC Fund	30.00	Planned date	2-Sep-2026	23-Sep-2026	14-Oct-2026	21-Oct-2026	24-Oct-2026	21-Nov-2026	80	21-Nov-27
								Planned days	0	21	21	7	3	28		365
								Actual dates								
GR03	Procurement of Ferric Chloride for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP, Framework Contract)	ED (O&M)	EGB PLC Fund	30.00	Planned date	21-Nov-2026	12-Dec-2026	2-Jan-2027	9-Jan-2027	12-Jan-2027	9-Feb-2027	80	9-Feb-2028
								Planned days	0	21	21	7	3	28		365
								Actual dates								
GR04	Procurement of Laboratory Reagents & Water Treatment Chemicals for Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP)	SE (Operation)	EGB PLC Fund	2.00	Planned date	1-Apr-2027	15-Apr-2027	29-Apr-2027	6-May-2027	9-May-2027	6-Jun-2027	66	4-Sep-2027
								Planned days	0	14	14	7	3	28		90
								Actual dates								
GR05	Procurement of Gas Turbine Compressor Water Wash Detergent	Lot	1	OTM (NCT) (e-GP, Framework Contract)	SE (Operation)	EGB PLC Fund	5.00	Planned date	21-Mar-2027	4-Apr-2027	18-Apr-2027	25-Apr-2027	28-Apr-2027	26-May-2027	66	25-May-2028
								Planned days	0	14	14	7	3	28		365
								Actual dates								
GR06	Procurement of fire extinguisher and refill for fire extinguisher cylinders	Lot	1	OTM (NCT) (e-GP, Framework Contract)	SE (Operation)	EGB PLC Fund	1.10	Planned date	11-Jan-2027	25-Jan-2027	8-Feb-2027	15-Feb-2027	18-Feb-2027	18-Mar-2027	66	16-Sep-2028
								Planned days	0	14	14	7	3	28		548
								Actual dates								
GR07	Procurement of CO ₂ and/or N ₂ Gas for Siddhirganj 335 MW CCPP	Lot	1	RFQ (NCT) (e-GP)	SE (Operation)	EGB PLC Fund	0.25	Planned date	3-May-27	13-May-27	16-May-27	19-May-27	22-May-27	22-May-27	19	21-Jun-2027
								Planned days	0	10	3	3	3	0		30
								Actual dates								
GR08	Procurement of Safety, Consumables, Miscellaneous Items, etc.	Lot	1	RFQ (NCT) (e-GP)	SE (Operation)	EGB PLC Fund	0.25	Planned date	3-Apr-27	13-Apr-27	16-Apr-27	19-Apr-27	22-Apr-27	22-Apr-27	19	22-May-2027
								Planned days	0	10	3	3	3	0		30
								Actual dates								
Total							93.60									

In Word: Ninety-Three Point Six Zero Million only


Executive Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC

ASIF NOOR KHANDAKER
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC

A.H.M. Zafrul Hossain
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


Chief Engineer
Siddhirganj 335 MW CCPP, EGB PLC

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


Executive Director (O&M)
EGB PLC

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
EGB PLC

মোঃ আমিনুল ইসলাম, এনডিসি (যোগাযোগ)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


Managing Director
EGB PLC

এ, কে, এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Proposed Annual Procurement Plan
(Financial Year: 2026-27)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC (EGB PLC) Ltd.

Procuring Entity Name & Code: Siddhirganj 335 MW CCPP

Revision: 00

Budget: Operational

A. Works Procurement (Operation Division)

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR01	Operational and Chemical Cylinders (H ₂ , N ₂ , CO ₂) maintenance, etc. works for Siddhirganj 335 MW CCPP	Lot	1	RFQ (NCT) (e-GP)	SE (Operation)	EGB PLC Fund	0.25	Planned date	2-May-27	12-May-27	15-May-27	18-May-27	21-May-27	24-May-27	22	23-Jun-27
								Planned days	0	10	3	3	3	3		30
								Actual dates								
Total							0.25									

In Word: Taka Zero Point Two Five Million only


30-04-26

Executive Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC

ASIF NOOR KHANDAKER
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30-04-26

Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC

A.H.M Zafrul Hossain
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30-04-26

Chief Engineer
Siddhirganj 335 MW CCPP, EGB PLC

Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30-04-26

Executive Director (O&M)
EGB PLC

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd Dhaka



Executive Director (A&F)
EGB PLC

মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ



Managing Director
EGB PLC

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Proposed Annual Procurement Plan
(Financial Year: 2026-27)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC (EGB PLC) Ltd.
Procuring Entity Name & Code : Siddhirganj 335 MW CCPP

Revision: 00
Budget : Operational

A. Physical Service Procurement (Operation Division)

A. Physical Service Procurement (Operation Division)																
Package No	Description of Procurement Packages Physical Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS01	Procurement of Skilled Labour for Chemical Handling of Siddhirganj 335 MW CCPP	Lot	1	OTM (NCT) (e-GP, Framework Contract)	CE	EGB PLC Fund	1.50	Planned date	5-May-27	19-May-27	2-Jun-27	9-Jun-27	12-Jun-27	10-Jul-27	66	9-Jul-28
								Planned days	0	14	14	7	3	28		365
								Actual dates								
PS02	Fuel Gas Composition testing and analysis from BUET for pre and post-performance analysis of Gas Turbine during MI of Siddhirganj 335 MW CCPP	Lot	1	DPM (NCT)	SE (Operation)	EGB PLC Fund	0.50	Planned date	17-Oct-27	31-Oct-27	14-Nov-27	21-Nov-27	24-Nov-27	22-Dec-27	66	21-Dec-28
								Planned days	0	14	14	7	3	28		365
								Actual dates								
						Total	2.00									

In Word: Taka Two Point Zero Million only


60-06-26
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC
ASIF NOOR KHANDAKER
Executive Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


60-06-26
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP, EGB PLC
A.H.M Zafrul Hossain
Superintending Engineer (Operation)
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


30/6/2026
Chief Engineer
Siddhirganj 335 MW CCPP, EGB PLC
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


8.11.26
Executive Director (O&M)
EGB PLC
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
EGB PLC


Managing Director
EGB PLC

মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined Cycle Power Plant(O&M).

OP-PRO-01
Revision: 00
Budget: Operational

A: Goods Procurement (HR Division)

(Amount in Million Tk.)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of Uniform & Liversies of Siddhirganj 335MW CCPF	Lot	1	OTM(e-GP) NCT	CE	EGCB Fund	2.000	Planned Dates	16/04/2027	07/05/2027	21/05/2027	28/05/2027	31/05/2027	14/06/2027	59	12/08/2027
								Planned Days	0	21	14	7	3	14		90
								Actual Dates								
GR 02	Procurement of Safety Items for the employee of Siddhirganj 335MW CCPF	Lot	1	OTM(e-GP) NCT	CE	EGCB Fund	2.000	Planned Dates	30/01/2027	20/02/2027	06/03/2027	13/03/2027	16/03/2027	30/03/2027	59	28/08/2027
								Planned Days	0	21	14	7	3	14		90
								Actual Dates								

Total Goods Procurment in HR Division= **4.000** In Words: Four Point zero Million only

Anamul
30.06.2026
Assistant Manager (HR)
Siddhirganj 335 MW CCPF

Gobinda Kumar Ghosh
30.06.26
Manager (HR)
Siddhirganj 335 MW CCPF
Manager (HR)
Siddhirganj 335 MW CCPF
EGCB Ltd., Siddhirganj, Narayanganj.

MAR
30/6/2026
Chief Engineer
Siddhirganj 335 MW CCPF
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPF
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
EGB PLC, Dhaka

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGB Ltd. Dhaka

Amirul Islam
Managing Director
EGB PLC, Dhaka

Amirul Islam
Managing Director
EGB PLC, Dhaka

মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব) এ, কে, এম, মনজুর কাদির
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি
বিদ্যুৎ বিভাগ

Md. Anamul Hossain
Assistant Manager (HR/Admin)
Siddhirganj 335 MW CCPF
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Company of Bangladesh (EGCB) Ltd.
Procuring Entity Name & Code: Siddhirganj 335 MW Combined

QF PRO-01
Revision: 00
Budget: Operational
(Amount in Million Tk.)


B: Works Procurement (HR Division)

Package No	Description of the Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Estimated Cost in Million Tk	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement of Repair and Maintenance Works for Car of Siddhirganj 335MW CCPP	Lot	1	RFQ(e-Gp) NCT	CE	EGCB Fund	0.230	Planned Dates	29/03/2027	08/04/2027	11/04/2027	14/04/2027	17/04/2027	01/05/2027	33	30/06/2027
								Planned Days	0	10	3	3	3	14		60
								Actual Dates								
WR 02	Procurement of Repair and Maintenance Works for Pickup of Siddhirganj 335MW CCPP	Lot	1	RFQ(e-Gp) NCT	CE	EGCB Fund	0.280	Planned Dates	15/03/2027	25/03/2027	28/03/2027	31/03/2027	03/04/2027	17/04/2027	33	16/06/2027
								Planned Days	0	10	3	3	3	14		60
								Actual Dates								
WR 03	Procurement of Repair and Maintenance Works for Jeep of Siddhirganj 335MW CCPP	Lot	1	RFQ(e-Gp) NCT	CE	EGCB Fund	0.260	Planned Dates	28/03/2027	07/04/2027	10/04/2027	13/04/2027	16/04/2027	30/04/2027	33	29/06/2027
								Planned Days	0	10	3	3	3	14		74
								Actual Dates								
WR 04	Procurement of Repair and Maintenance Works for Microbus of Siddhirganj 335MW CCPP	Lot	1	RFQ(e-Gp) NCT	CE	EGCB Fund	0.230	Planned Dates	15/05/2027	25/05/2027	28/05/2027	31/05/2027	03/06/2027	17/06/2027	33	16/08/2027
								Planned Days	0	10	3	3	3	14		60
								Actual Dates								

Total works Procurement in HR Division= 1.000

In Words: Taka One Point Zero Million only


Assistant Manager (HR)
Siddhirganj 335 MW CCPP


Manager (HR)
Siddhirganj 335 MW CCPP
Gobinda Kumar Ghosh
Manager (HR)
Siddhirganj 335 MW CCPP
EGCB Ltd., Siddhirganj, Narayanganj.


Chief Engineer
Siddhirganj 335 MW CCPP
Mohammed Morshed Alam
Chief Engineer
Siddhirganj 335 MW CCPP
Electricity Generation Bangladesh PLC
Siddhirganj, Narayanganj.


Executive Director (O&M)
EGB PLC, Dhaka
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Managing Director
EGB PLC, Dhaka
মোঃ আমিনুল ইসলাম, এনভিসি দপ্তর
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


Managing Director
EGB PLC, Dhaka
এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
নক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি


Muhammad Fardoush Bhuiyan
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC