



QUALITY MANAGEMENT SYSTEM
QUALITY FORMS
TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01
Revision No.: 00
Effective Date: 01 Apr. 14
Page 1 of 1

ANNUAL PROCUREMENT PLAN (APP)

CORPORATE OFFICE, ELECTRICITY GENERATION BANGLADESH PLC.

Financial Year: 2026-2027

Revision: 00
Budget: Operational

Ministry / Division : Ministry of Power, Energy & Mineral Resources / power Division
Agency : Electricity Generation Bangladesh PLC (EGB PLC.)
Procuring Entity Name & Code : Office of the Chief Engineer (P&D), Corporate Office.

Department: Planning and Development (P&D)

A. Goods Procurement

ICT Department		Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Not Rsd in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
Pag No.	Description of Procurement Package GOODS																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR01	Procurement of Computers & Pheripherals as System equipments.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	2,000	Planned Dates Planned Days Actual Dates	-	07-Oct-26 0 0	21-Oct-26 14 14	11-Nov-26 21 21	18-Nov-26 7	21-Nov-26 3	19-Dec-26 28	73	19-Mar-27 90
GR02	Procurement of Computers & Pheripherals as office equipments.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	1,500	Planned Dates Planned Days Actual Dates	-	07-Apr-27 0 0	21-Apr-27 14 14	12-May-27 21 21	19-May-27 7	22-May-27 3	19-Jun-27 28	73	17-Sep-27 90
GR03	Procurement of Microsoft Windows Operating System License for Electricity Generation Bangladesh PLC.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	1,500	Planned Dates Planned Days Actual Dates	-	15-Apr-27 0 0	29-Apr-27 14 14	20-May-27 21 21	27-May-27 7	30-May-27 3	27-Jun-27 28	73	25-Sep-27 90
GR04	Procurement of Microsoft Office 365 License for Electricity Generation Bangladesh PLC.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	1,500	Planned Dates Planned Days Actual Dates	-	15-Jan-27 0 0	29-Jan-27 14 14	19-Feb-27 21 21	26-Feb-27 7	01-Mar-27 3	29-Mar-27 28	73	27-Jun-27 90
GR05	Procurement of SAP License (ECC+ESS) and renew SAP AMC for Electricity Generation Bangladesh PLC.	Lot	1	DPM (International)	Managing Director	Own Fund	22,000	Planned Dates Planned Days Actual Dates	-	08-Nov-26 0 0	15-Nov-26 7 7	29-Nov-26 14 14	06-Dec-26 7	09-Dec-26 3	06-Jan-27 28	59	06-Apr-27 90
GR06	Procurement of Redhat Linux Subscription / License (Redhat Linux AMC) for Electricity Generation Bangladesh PLC.	Lot	1	OTM (NCT) (e-GP)	Superintending Engineer	Own Fund	1,500	Planned Dates Planned Days Actual Dates	-	10-Nov-26 0 0	24-Nov-26 14 14	08-Dec-26 14 14	15-Dec-26 7	18-Dec-26 3	15-Jan-27 28	66	15-Apr-27 90
GR07	Procurement of Next Generation Firewall with license for Corporate Office of for Electricity Generation Bangladesh PLC.	Lot	1	OTM (NCT) (e-GP)	Managing Director	Own Fund	2,000	Planned Dates Planned Days Actual Dates	-	07-Mar-27 0 0	21-Mar-27 14 14	04-Apr-27 14 14	11-Apr-27 7	14-Apr-27 3	12-May-27 28	66	10-Aug-27 90
GR08	Procurement of Computer & IT accessories for Corporate Office of Electricity Generation Bangladesh PLC.	Lot	1	OTM [Framework Agreement]	Managing Director	Own Fund	4,000	Planned Dates Planned Days Actual Dates	-	24-Jul-26 0 0	07-Aug-26 14 14	21-Aug-26 14 14	28-Aug-26 7	31-Aug-26 3	28-Sep-26 28	66	27-Dec-26 90
GR09	Procurement of Network Accessories for Corporate Office for Electricity Generation Company PLC.	Lot	1	RFQ (e-GP)	Superintending Engineer	Own Fund	0,300	Planned Dates Planned Days Actual Dates	-	07-Feb-27 0 0	14-Feb-27 7 7	21-Feb-27 7 7	28-Feb-27 7	03-Mar-27 3	17-Mar-27 14	38	16-Apr-27 30
Total Amount of Goods							36,300										

Handwritten signatures and initials:
On the right side of the table, there are several handwritten signatures and initials, including a large signature that appears to be "A. G." and others that are less legible.

**QUALITY MANAGEMENT SYSTEM**Document No.: QM-PRO-01
Revision No.: 00
Effective Date: 01 Apr. 14QUALITY FORMS
TITLE: ANNUAL PROCUREMENT PLAN

Page 1 of 1

ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division

Agency

Procuring Entity Name & Code

Department: Planning and Development (P&D)

B. Works Procurement.

: Ministry of Power, Energy & Mineral Resources / power Division

: Electricity Generation Bangladesh PLC (EGB PLC)

: Office of the Chief Engineer (P&D), Corporate Office.

CORPORATE OFFICE, ELECTRICITY GENERATION BANGLADESH PLC.

Financial Year: 2026-2027

Revision: 00
Budget: Operational

Pg. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
ICT Department.																	
WR01	Procurement of Repair and servicing work of Computer, Laptop, Printer, Scanner, UPS etc. for Corporate office of EGB PLC.	Lot	1	OTM [Framework Agreement] (e-GP)	Managing Director	Own Fund	0.600	Planned Dates Planned Days Actual Dates	- - -	31-Oct-26 0 -	14-Nov-26 14 -	28-Nov-26 14 -	05-Dec-26 7 -	08-Dec-26 3 -	05-Jan-27 28 -	66 -	05-Jan-28 365 -
Renewable Energy Department.																	
WR02	Procurement of works for tree plantation, construction kancha internal road etc. in Munshiganj acquired land, Munshiganj.	Lot	1	RFQ (e-GP)	CE	Own Fund	1.000	Planned Dates Planned Days Actual Dates	- - -	11-Sep-26 0 -	18-Sep-26 7 -	23-Sep-26 5 -	26-Sep-26 3 -	29-Sep-26 3 -	02-Oct-26 3 -	21 -	31-Dec-26 90 -
WR03	Procurement of works for installation Barbed Wire fencing in acquired land of Munshiganj, Munshiganj.	Lot	1	RFQ (e-GP)	CE	Own Fund	1.000	Planned Dates Planned Days Actual Dates	- - -	10-Feb-27 0 -	17-Feb-27 7 -	22-Feb-27 5 -	25-Feb-27 3 -	28-Feb-27 3 -	03-Mar-27 3 -	21 -	01-Jun-27 90 -
Total Works (million BDT)														2.600			

Handwritten signatures and initials are present on the right side of the page, including a large checkmark and several initials.

Financial Year: 2026-27

CORPORATE OFFICE, ELECTRICITY GENERATION BANGLADESH PLC.

ANNUAL PROCUREMENT PLAN (APP)

Ministry of Power, Energy & Mineral Resources / power Division
: Electricity Generation Bangladesh PLC (EGB PLC)
: Office of the Chief Engineer (P&D), Corporate Office

Ministry / Division
Agency
Procuring Entity Name & Code
C. Physical Service

Revision: 00
Budget: Operational

Pkg No.	Description of Procurement Package WORKS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Million Taka)	Time code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract	Time for completion of contract
1	ICT Department (Physical Service)	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS01	Procurement of Email Security Service, web hosting, domain registration for corporate office of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	2.500	Planned Dates Planned Days Actual Dates	-	15-Jul-26 0	29-Jul-26 14	19-Aug-26 21	26-Aug-26 7	29-Aug-26 3	26-Sep-26 28	73	25-Nov-26 60
PS02	Procurement of SIEM (Security Information and Event Management) solution service for server, end point and IT network of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Chief Engineer	Own Fund	1.500	Planned Dates Planned Days Actual Dates	-	15-Feb-27 0	08-Mar-27 21	29-Mar-27 21	05-Apr-27 7	08-Apr-27 3	06-May-27 28	80	05-Jul-27 60
PS03	Procurement of Cloud Computing service for Hosting Data Recovery (DR) site of EGB PLC.	Lot	1	OTM (NCT) (e-GP)	Executive Director	Own Fund	9.500	Planned Dates Planned Days Actual Dates	-	15-Mar-27 0	05-Apr-27 21	26-Apr-27 21	03-May-27 7	06-May-27 3	03-Jun-27 28	80	02-Aug-27 60
PS04	Procurement of Servicing Work of Fire Suppression System and Other related devices (Including GAS & other Agents required).	Lot	1	e-RFQ	Superintending Engineer	Own Fund	0.250	Planned Dates Planned Days Actual Dates	-	15-Apr-27 0	22-Apr-27 7	27-Apr-27 5	30-Apr-27 3	03-May-27 3	08-May-27 5	23	18-May-27 10
PS05	Repair & Maintenance work of Precision AC, Split AC of NOC & Power room of EGB PLC.	Lot	1	e-RFQ	Superintending Engineer	Own Fund	0.500	Planned Dates Planned Days Actual Dates	-	15-Sep-27 0	22-Sep-27 7	27-Sep-27 5	30-Sep-27 3	03-Oct-27 3	08-Oct-27 5	23	23-Oct-27 15
Physical Service																	14,250

Executive Engineer (ICT)
19/10/2026

Md. Rezwan-Ul-Islam
Executive Engr. (ICT)
Electricity Generation Company
of Bangladesh (EGCB) Ltd. Dhaka

Sharmin Aktar
Executive Engineer (P&D)
Electricity Generation Company
of Bangladesh Ltd., Dhaka

Md. Masud Alam
Superintending Engineer
Renewable Energy Unit
P&D, EGCB Ltd., Dhaka

Superintending Engineer (ICT)

19.07.2026

Superintending Engineer (P&D)
19/7/26
Poritosh Kumar (P&D)
Superintending Engineer (P&D)
Corporate Office
EGCB Ltd., Dhaka-1217

Chief Engineer (P&D)
19.07.2026

Chief Engineer (P&D)
Corporate Office
EGCB Ltd, Dhaka-1217

Muhammad Fardoush Bhuiyar
General Manager
(Finance & Accounts)
Corporate Office
EGB PLC

Engr. Mir Md. Zinnat Ali
Executive Director (P&D)
Electricity Generation Company
of Bangladesh Limited, Dhaka.

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

Executive Director (Admin & Finance)
মোঃ আমিনুল ইসলাম, এনডিসি (ফুগসিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

Managing Director

Approved By:

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
নৌকিসিটি জেনারেশন বাংলাদেশ প্রাইভেট লিমিটেড