

Annual Procurement Plan (Financial Year:2026-2027)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC
Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Operational

Revision-00

A. Goods procurment (Mechanical Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Emergency Goods for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCBLtd.	0.500	Planned date Planned days Actual dates	03.12.2026 0 0	13.12.26 10 0	20.12.26 7 0	27.12.26 7 0	30.12.26 3 0	04.01.27 5 0		32	30
GR 2	Procurement of Emergency Goods for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCBLtd.	0.500	Planned date Planned days Actual dates	01.03.2027 0 0	11.03.27 10 0	18.03.27 7 0	25.03.27 7 0	28.03.27 3 0	02.04.27 5 0		32	30
GR 3	Procurement of Emergency Goods for Mechanical Maintenance Division (PKG-3)	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCBLtd.	0.500	Planned date Planned days Actual dates	03.05.2027 0 0	13.05.27 10 0	20.05.27 7 0	27.05.27 7 0	30.05.27 3 0	04.06.27 5 0		32	30
GR 4	Procurement of Consumables for Mechanical Maintenance Division	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCBLtd.	2.000	Planned date Planned days Actual dates	10.11.2026 0 0	01.12.26 21 0	29.12.26 28 0	05.01.27 7 0	08.01.27 3 0	22.01.27 14 0		73	60
GR 5	Procurement of different types of filters (Seal Gas Filter, EDG Filter, Hydraulic Filter etc.) for Mechanical Maintenance Division	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCBLtd.	5.000	Planned date Planned days Actual dates	25.02.2027 0 0	18.03.27 21 0	15.04.27 28 0	22.04.27 7 0	25.04.27 3 0	09.05.27 14 0		73	60
GR 6	Procurement of different types of Valves (Butterfly valve for Gas skid, GBC Suction Valve spares etc.), Pump Spares (Mechanical Seal, Bearing, etc.)	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCBLtd.	5.000	Planned date Planned days Actual dates	15.03.2027 0 0	05.04.27 21 0	03.05.27 28 0	10.05.27 7 0	13.05.27 3 0	27.05.27 14 0		73	60
GR 7	Procurement of IA/PA Compressor Spares for Siddhirganj 2x120 MW PPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund of EGCBLtd.	10.000	Planned date Planned days Actual dates	21.01.2027 0 0	26.07.00 21 0	23.08.00 28 0	30.08.00 7 0	02.09.00 3 0	16.09.00 14 0		73	60
GR 8	Procurement of Plumbing Fittings, Sanitary Items and other Civil Items	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCBLtd.	0.500	Planned date Planned days Actual dates	01.10.2026 0 0	11.10.26 10 0	18.10.26 7 0	25.10.26 7 0	28.10.26 3 0	02.11.26 5 0		32	30
GR 9	Procurement of Cleaning and Housekeeping Supplies	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCBLtd.	0.200	Planned date Planned days Actual dates	01.02.2027 0 0	11.02.27 10 0	18.02.27 7 0	25.02.27 7 0	28.02.27 3 0	05.03.27 5 0		32	30
GR 10	Procurement of Lube Oil for GT & GBC From Jamuna oil Company Ltd.	Lot	1	DPM (National)	CE	Own Fund of EGCBLtd.	4.000	Planned date Planned days Actual dates	07.02.2027 0 0	28.02.27 21 0	07.03.27 7 0	14.03.27 7 0	17.03.27 3 0	31.03.27 14 0		52	90
Total Amount of Goods procurement for Mechanical Division							28.200										

RAJIB DATTA
04.07.2026

Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW PPP

Md. Golam Mortuza Khan
04.07.24

Executive Engineer (Mech.)
Siddhirganj 2x120 MW PPP

Md. Golam Rumi
08.07.24

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGB PLC

Mohammed Anisur Rahman Bhuyan
08.07.24

Chief Engineer
Siddhirganj 2x120 MW PPP, EGB PLC

A.K.M. Mostafizur Rahman
08.07.26

Executive Director (O&M)
EGB PLC

A.K.M. Mostafizur Rahman
08.07.26

Executive Director (A&F)
EGB PLC

এ, কে, এম, মনজুর কাদির
08.07.26

Managing Director
EGB PLC

RAJIB DATTA
Sub-Divisional Engineer (MMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Md. Golam Mortuza Khan
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Md. Golam Rumi
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGB Ltd. Dhaka

এ.এম.এ. (মুদ্রাসিদ্ধ)
এ.এম.এ. (প্রশাসন ও অর্থ)
নির্বাহী পরিচালক
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan (Financial Year: 2026-2027)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC

Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Operational

Revision-00

B. Works procurment (Mechanical Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singa- ture	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
WR 1	Procurement of Different Mechanical Maintenance Works for Mechanical Maintenance Division (PKG-1)	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCB Ltd.	0.450	Planned date		20.04.2027	30.04.27	07.05.27	14.05.27	17.05.27	22.05.27	32	30
								Planned days		0	10	7	7	3	5		
								Actual dates									
WR 2	Procurement of Different Mechanical Maintenance Works for Mechanical Maintenance Division (PKG-2)	Lot	1	RFQ (National) (e-GP)	SE	Own Fund of EGCB Ltd.	0.450	Planned date		17.05.2027	27.05.27	03.06.27	10.06.27	13.06.27	18.06.27	32	30
								Planned days		0	10	7	7	3	5		
								Actual dates									
WR 3	Repair and Maintenance of Barbed wire.	Lot	1	RFQ (National) (e-GP)	CE	Own Fund of EGCB Ltd.	0.500	Planned date		15.03.2027	25.03.27	01.04.27	08.04.27	11.04.27	16.04.27	32	60
								Planned days		0	10	7	7	3	5		
								Actual dates									
WR 4	Different types of Civil Maintenance works[Repairing and Modification of scrap yard, Tin shed, workshop Falguni-6 and Sraboni-1]	Lot	1	OTM (National) (e-GP)	MD	Own Fund of EGCB Ltd.	3.500	Planned date		10.11.2026	01.12.26	29.12.26	05.01.27	08.01.27	22.01.27	73	60
								Planned days		0	21	28	7	3	14		
								Actual dates									
WR 5	Painting works for EOT Crane, GT Filter House Duct etc. of Siddhirganj 2x120 MW PPP.	Lot	1	OTM (National) (e-GP)	SE	Own Fund of EGCB Ltd.	2.000	Planned date		15.11.2026	06.12.26	03.01.27	10.01.27	13.01.27	27.01.27	73	60
								Planned days		0	21	28	7	3	14		
								Actual dates									
WR 6	Painting works for different building (Admin Building, LCR-1, LCR-2, Security Gate) etc. of Siddhirganj 2x120 MW PPP.	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund of EGCB Ltd.	2.000	Planned date		15.10.2026	05.11.26	03.12.26	10.12.26	13.12.26	27.12.26	73	60
								Planned days		0	21	28	7	3	14		
								Actual dates									
Total Amount of Works Procurement for Mechanical Division							8.900										

Rajib Datta
04/07/2026

Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW PPP

Md. Golam Mortuza Khan
4.7.26

Executive Engineer (Mech.)
Siddhirganj 2x120 MW PPP

Syed Golam Rumi
4.7.26

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGB PLC

Mohammed Anisur Rahman Bhuyan
8.9.26

Chief Engineer
Siddhirganj 2x120 MW PPP, EGB PLC

A.K.M. Mostafizur Rahman
8.9.26

Executive Director (O&M)
EGB PLC

Executive Director (A&F)
EGB PLC

Managing Director
EGB PLC

RAJIB DATTA

Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Md. Golam Mortuza Khan
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Syed Golam Rumi
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan (Financial Year: 2026-2027)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC

Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Operational Revision-00

B. Physical Service Procurment (Mechanical Section)


Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singa-ture	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
PS 1	Sweeping, Cleaning, Gardening & Plantation works etc.	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCB Ltd.	2.000	Planned date		01.03.2027	22.03.27	19.04.27	26.04.27	29.04.27	13.05.27	73	365
								Planned days		0	21	28	7	3	14		
								Actual dates									
PS 2	Filter Cleaning and Filter Net changing works	Lot	1	OTM (National) (e-GP)	SE	Own Fund of EGCB Ltd.	0.500	Planned date		01.12.2026	22.12.26	19.01.27	26.01.27	29.01.27	12.02.27	73	365
								Planned days		0	21	28	7	3	14		
								Actual dates									
PS 3	Pest Control Works	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCB Ltd.	0.600	Planned date		01.02.2027	22.02.27	22.03.27	29.03.27	01.04.27*	15.04.27	73	365
								Planned days		0	21	28	7	3	14		
								Actual dates									
PS 4	Procurement of Load Test of Lifting Tools, Equipment, Cranes & Forklift, calibration of measuring devices, Gas Cylinder test, Lube Oil test etc.	Lot	1	OTM (National) (e-GP)	CE	Own Fund of EGCB Ltd.	2.000	Planned date		01.04.2027	22.04.27	20.05.27	27.05.27	30.05.27	13.06.27	73	180
								Planned days		0	21	28	7	3	14		
								Actual dates									
Total Amount of Physical Service Procurement for Mechanical Division							5.100										


04.07.2026

Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW PPP


04.07.24

Executive Engineer (Mech.)
Siddhirganj 2x120 MW PPP


04.07.24

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGB PLC


04.07.24

Chief Engineer
Siddhirganj 2x120 MW PPP, EGB PLC

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj.


04.07.24

Executive Director (O&M)
EGB PLC

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


04.07.24

Executive Director (A&F)
EGB PLC


04.07.24

Managing Director
EGB PLC

RAJIB DATTA

Sub-Divisional Engineer (MMD)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Md. Golam Mortuza Khan

Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Syed Golam Rumi

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj.

মোঃ আমিনুল ইসলাম, এমভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্ৰশাসন ও অর্থ)
ইতিস্মিৰি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্ষ্মিসিটি জেনারেশন বাংলাদেশ পিএলসি

Carried Over (Goods, works & Service)
(Financial Year: 2025-2026 to 2026-2027)

ISO Document No: QF-PRO-01

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh PLC


Procuring Entity Name & Code : Siddhirganj 2x120 MW Peaking Power Plant.

Budget : Operational

Revision-00

Division: Mechanical Maintenance


Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise prequalification (if applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing-ture	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	17	18
GR 3	Procurement of spare parts for different types of Pumps and Compressors.	Lot	1	OTM (eGP)	CE	Own Fund of EGCBLtd.	5,000	Planned date Planned days Actual dates	N/A		Tender is on Evaluation stage: NOA Target: 30/06/2026;						
GR 9	Procurement of CI Hardware for Unit-02	Lot	1	IOTM	CE	Own Fund of EGCBLtd.	10,000	Planned date Planned days Actual dates	N/A		NOA: 03/04/2026; Contract Signed: 24/05/2026, Contract Amount:32,56,478,40 BDT Delivery Period: 180 days. No payment was made during FY 2025–2026.						
WR 3	GBC Overhauling Works	Lot	1	IOTM	CE	Own Fund of EGCBLtd.	8,000	Planned date Planned days Actual dates	N/A		NOA: 03/05/2026; Contract Signed: 16/06/2026, Contract Amount:1,02,88,875.00 BDT No payment was made during FY 2025–2026.						
WR 4	Procurement of Refurbishment Work of Capital Spares rolled out from Unit-01 during MI	Lot	1	IOTM	MD	Own Fund of EGCBLtd.	80,000	Planned date Planned days Actual dates	N/A		NOA: 21/04/2026; Contract Signed: 04/06/2026 No payment was made during FY 2025–2026.						
WR 5	Repairing works of different buildings for Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM (egp)	ED	Own Fund of EGCBLtd.	1,700	Planned date Planned days Actual dates	N/A		NOA: 24/03/2026; Contract Signed: 02/04/2026, Contract Amount: 1574854.252 BDT No payment was made during FY 2025–2026.						
WR 6	Procurement of Servicing Work and Load Test of Lifting Tools, Equipment, Cranes & Forklift, calibration of measuring devices, Gas Cylinder test, Lube Oil test etc.	Lot	1	OTM (egp)	SE	Own Fund of EGCBLtd.	2,500	Planned date Planned days Actual dates	N/A		Contract Amount:22,55,000.00 BDT NOA : 28/06/2026;						
WR 8	Painting Works of CWM, Air Filter House, GT & Generator Enclosers etc.	Lot	1	OTM (egp)	SE	Own Fund of EGCBLtd.	1,200	Planned date Planned days Actual dates	N/A		NOA: 19/05/2026; Contract Signed: 11/06/2026, Contract Amount: 10,29,457,180.252 BDT No payment was made during FY 2025–2026.						
WR 10	Repairing / Modification of Boundary Wall at North-East side of Siddhirganj 2x120 MW Peaking Power Plant	Lot	1	RFQ	ED(O&M)	Own Fund of EGCBLtd.	1,000	Planned date Planned days Actual dates	N/A		NOA: 09/06/2026; Contract Signed: 10/06/2026, Contract Amount: 9,92,897.13 BDT No payment was made during FY 2025–2026.						
PS 1	Sweeping, Cleaning, gardening & plantation works etc.	Lot	1	OTM (egp)	CE	Own Fund of EGCBLtd.	2,000	Planned date Planned days Actual dates	N/A		NOA: 12/05/2026; Contract Signed: 17/05/2026, Contract Amount: 18,62,070.683 BDT No payment was made during FY 2025–2026.						
PS 2	Filter Cleaning and Filter Net changing works	Lot	1	OTM (egp)	CE	Own Fund of EGCBLtd.	0,600	Planned date Planned days Actual dates	N/A		NOA: 10/02/2026; Contract Signed: 22/02/2026, Contract Amount: 5,75,516.443 BDT No payment was made during FY 2025–2026.						
PS 3	Pest Control Works	Lot	1	OTM (egp)	CE	Own Fund of EGCBLtd.	0,600	Planned date Planned days Actual dates	N/A		NOA: 18/04/2026; Contract Signed: 22/04/2026, Contract Amount: 3,85,245.50 BDT No payment was made during FY 2025–2026.						
Total Amount of Goods, Works & Service Procurement for Mechanical Division							112,600										


04.07.2026


Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW PPP


04/07/24

Executive Engineer (Mech.)
Siddhirganj 2x120 MW PPP


08.09.24

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP, EGB PLC


08.09.2024

Chief Engineer
Siddhirganj 2x120 MW PPP, EGB PLC
Mohammed Anisur Rahman
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj


08.07.24

Executive Director (O&M)
EGB PLC
A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


08.07.24

Executive Director (A&F)
EGB PLC


08.07.24

Managing Director
EGB PLC

RAJIB DATTA
Sub-Divisional Engineer (Mech.)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

Md. Golam Mortuza Khan
Executive Engineer (Mech., Civil & Workshop)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

Syed Golam Rumi
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj.

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

ইসলাম, এনডিসি (কৃষকসিবি), কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
বাল্কিসিটি জেনারেশন বাংলাদেশ পিএলসি
বিদ্যুৎ বিভাগ

**Annual Procurement Plan
(Financial Year: 2026-2027)**


Revision: 00
Budget : Operational


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP


A. Goods Procurement (Electrical Section)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
GR 1	Procurement of Auxiliary motors (CWP,FC,JOP,etc.) and Electrical spares for Siddhirganj 2x120 MW PPP.	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	5.000	Planned date Planned days Actual dates	N/A	15-Nov-26 0	6-Dec-26 21	20-Dec-26 14	27-Dec-26 7	30-Dec-26 3	13-Jan-27 14	59	13-May-27 120
GR 2	Procurement of Consumables,Tools & tackles, Measuring instruments and Spares for lighting system and other electrical system.	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	2.500	Planned date Planned days Actual dates	N/A	15-Feb-27 0	8-Mar-27 21	22-Mar-27 14	29-Mar-27 7	1-Apr-27 3	15-Apr-27 14	59	14-Jun-27 60
GR 3	Procurement of Transformer oil for Siddhirganj 2x120 MW PPP	Lot	1	OTM (NCT,e-GP)	SE	EGB PLC Fund	1.500	Planned date Planned days Actual dates	N/A	13-Sep-26 0	4-Oct-26 21	18-Oct-26 14	25-Oct-26 7	28-Oct-26 3	11-Nov-26 14	59	10-Jan-27 60
GR 4	Procurement of Emergency electrical spares of Switchgear,Lift and Other electrical system for Siddhirganj 2x120 MW PPP.	Lot	1	RFQ (NCT,e-GP)	SE	EGB PLC Fund	0.500	Planned date Planned days Actual dates	N/A	18-Feb-27 0	28-Feb-27 10	28-Feb-27 0	7-Mar-27 7	10-Mar-27 3	10-Mar-27 0	20	24-Apr-27 45
GR 5	Procurement of Spare Parts of LV & HV Electrical Systems for Siddhirganj 2x120MW PPP.	Lot	1	OTM (NCT,e-GP)	CE	EGCB Fund	5.000	Planned date Planned days Actual dates	N/A	19-Oct-26 0	9-Nov-26 21	23-Nov-26 14	30-Nov-26 7	3-Dec-26 3	17-Dec-26 14	59	16-Apr-27 120
Total value of Goods Procurement							14.500										

In Words: Taka Fourteen Point Five Million


24.06.2026
Sub-Divisional Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC


24.06.26
Executive Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC


24.06.26
Superintending Engineer (Maint.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC


24.6.26
Chief Engineer
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC


Executive Director (O&M)
Electricity Generation Bangladesh PLC


Executive Director (A&F)
Electricity Generation Bangladesh PLC


Managing Director
Electricity Generation Bangladesh PLC

Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Ashim Kumar Mondal
Executive Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এমভিসি (ব্যবস্থাপনা)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ. কে. এম. মনজুর কাদির
ব্যবস্থাপনা পরিচালক
পল্লিটিকি জেনারেশন বাংলাদেশ পিএলসি

Annual Procurement Plan
(Financial Year: 2026-2027)

Revision: 00
Budget : Operational

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP

A. Works Procurement (Electrical Section)

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
								Planned date		17-Jan-27	7-Feb-27	21-Feb-27	28-Feb-27	3-Mar-27	17-Mar-27		16-Mar-28
								Planned days	N/A	0	21	14	7	3	14	59	365
								Actual dates									
WR 1	Repair & Schedule Maintenance works of Air Conditioner (AC) and Switchgear blower with necessary spares under annual maintenance contract	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	3.000	Planned date	N/A	20-Dec-26	30-Dec-26	30-Dec-26	6-Jan-27	11-Jan-27	25-Jan-27	36	11-Mar-27
								Planned days		0	10	0	7	5	14		45
								Actual dates									
WR 2	Servicing/ Repair/ Maintenance work for AVR, Motor and Other electrical equipment & systems : Package-1	Lot	1	RFQ (NCT,e-GP)	SE	EGB PLC Fund	1.000	Planned date	N/A	28-Mar-27	7-Apr-27	7-Apr-27	14-Apr-27	19-Apr-27	3-May-27	36	17-Jun-27
								Planned days		0	10	0	7	5	14		45
								Actual dates									
WR 3	Servicing/ Repair/ Maintenance/ Manufacturing work for LV & HV electrical panel, equipment and systems : Package-2	Lot	1	RFQ (NCT,e-GP)	SE	EGB PLC Fund	1.000	Planned date	N/A								
								Planned days									
								Actual dates									
Total value of Works Procurement							5.000										

In Words: Taka Five Million


24.06.2026
Sub-Divisional Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC


24.06.26
Executive Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Ashim Kumar Mondal
Executive Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Superintending Engineer (Maint.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.6.26
Chief Engineer
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Executive Director (O&M)
Electricity Generation Bangladesh PLC

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
Electricity Generation Bangladesh PLC


Managing Director
Electricity Generation Bangladesh PLC

মোঃ আমিনুল ইসলাম
নির্বাহী পরিচালক (প্রশাসন)
ইউজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ
কি, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লেক্সিসিটি জেনারেশন বাংলাদেশ প্রাইভেট লিমিটেড

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Revision: 00
Budget : Operational

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP


A. Physical Services Procurement (Electrical Section)

Package No	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
PS 1	Physical service for Tandelta test of GSU transformer.	Lot	1	DPM	MD	EGB PLC Fund	0.150	Planned date Planned days Actual dates	N/A	2-Aug-26 0	16-Aug-26 14	30-Aug-26 14	6-Sep-26 7	9-Sep-26 3	9-Sep-26 0	38	9-Oct-26 30
PS 2	Schedule sampling & Testing works of Transformer oil	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	0.600	Planned date Planned days Actual dates	N/A	5-Oct-26 0	26-Oct-26 21	9-Nov-26 14	16-Nov-26 7	19-Nov-26 3	3-Dec-26 14	59	3-Dec-27 365
Total value of Physical Services Procurement							0.750										


In Words: Taka Zero Point Seven Five Million


24.06.2026
Sub-Divisional Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Moniruzzaman
Sub-Divisional Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Executive Engineer (Elect.)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Ashim Kumar Mondal
Executive Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Superintending Engineer (Maint)
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Chief Engineer
Siddhirganj 2x120 MW PPP
Electricity Generation Bangladesh PLC

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


24.06.26
Executive Director (O&M)
Electricity Generation Bangladesh PLC

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
Electricity Generation Bangladesh PLC


Managing Director
Electricity Generation Bangladesh PLC

আমিনুল ইসলাম. এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিং, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

Carried Over
(From FY 2025-26 to FY 2026-27)

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC

Procuring Entity Name & Code : Siddhirganj 2x120 MW PPP

Budget : Operational

Section: Electrical Maintenance

Package No	Description of Procurement Package GOODS/WORKS/PHYSICAL SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk*	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
PS 1 (25-26)	Servicing work of Air Conditioner (AC), switchgear blower and Central Chiller System with necessary spares under annual maintenance contract	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	2.396	Planned date	N/A	Contract Agreement [No. 27.27.2666.000.206.03.0016.25.L442,Dated: 29/03/2026] signed; Intended Completion date: 31/03/2027; Payment made in FY 25-26: BDT 0.							
								Planned days									
								Actual dates									
PS 2 (25-26)	Physical service for different test of transformer oil	Lot	1	OTM (NCT,e-GP)	CE	EGB PLC Fund	0.644	Planned date	N/A	Contract Agreement [No. 27.27.2666.000.206.03.0012.25.L433,Dated: 05/11/2025] signed; Intended Completion date: 07/12/2026; Payment made in FY 25-26: BDT 314,000.							
								Planned days									
								Actual dates									
	Total value of GOODS,WORKS & PHYSICAL SERVICES Procurement						3.040										

In Words: Taka Three Point Zero Four Million

Note: * Contract Price


27-06-2026

Ashim Kumar Mondal
Executive Engineer (EMD)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


27-06-2026
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2X120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.


27-6-26
Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj.


মোঃ আমিনুল ইসলাম এনজিনিয়ারিং (মুদ্রাসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC (EGB)
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-00
Budget: Operational

A. Goods Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Purchase of Instrumentation & Control System Spares for Gas Turbine, GBC & BOP System.	Lot	1	OTM (National) (e-gp)	CE	Own Fund of EGB PLC	5.00	Planned date	24.12.26	14.01.27	04.02.27	11.02.27	14.02.27	28.02.27	66	150
								Planned days	0	21	21	7	3	14		
								Actual dates								
GR 2	Purchase of Mark VI Control System Modules & Related Accessories for Gas Turbines.	Lot	1	OTM (National) (e-gp)	ED (O&M)	Own Fund of EGB PLC	15.00	Planned date	20.10.26	10.11.26	01.12.26	08.12.26	11.12.26	25.12.26	66	150
								Planned days	0	21	21	7	3	14		
								Actual dates								
GR 3	Purchase of Modules, Spares & Upgraded Software for Bently Nevada Machine Monitoring System.	Lot	1	OTM (National) (e-gp)	ED (O&M)	Own Fund of EGB PLC	10.00	Planned date	13.02.27	06.03.27	27.03.27	03.04.27	06.04.27	20.04.27	66	150
								Planned days	0	21	21	7	3	14		
								Actual dates								
GR 4	Purchase of UV Detectors and Related Accessories for Gas Turbines.	Lot	1	OTM (National) (e-gp)	CE	Own Fund of EGB PLC	5.00	Planned date	28.03.27	18.04.27	09.05.27	16.05.27	19.05.27	02.06.27	66	150
								Planned days	0	21	21	7	3	14		
								Actual dates								
GR5	Refilling of CO2 Cylinders for Gas Turbine.	Lot	1	RFQ (National) (e-gp)	SE	Own Fund of EGB PLC	0.50	Planned date	08.02.27	15.02.27	22.02.27	01.03.27	04.03.27	09.03.27	29	30
								Planned days	0	7	7	7	3	5		
								Actual dates								
GR 6	Purchase of Emergency Instruments for GT, GBC & BOP.	Lot	1	RFQ (National) (e-gp)	SE	Own Fund of EGB PLC	0.50	Planned date	11.03.27	18.03.27	25.03.27	01.04.27	04.04.27	09.04.27	29	30
								Planned days	0	7	7	7	3	5		
								Actual dates								
Total=								36,000								
In words: Three Crore & Sixty Lakh Taka Only																

আশফা কুরআন
23.04.26
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

23.06.26
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

24.06.26
Superintending Engineer (Maint.)
Siddhirganj 2x120 MW PPP
EGB PLC

24.6.26
Chief Engineer
Siddhirganj 2x120 MW PPP
EGB PLC

28.07.25
Executive Director (O&M)
EGB PLC

Executive Director (A&F)
EGB PLC

Managing Director
EGB PLC

Md. Ashfaqur Rahman
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP (EGB PLC.)
Siddhirganj Power Station, Narayanganj.

Md. Elias Hossain
Executive Engineer (I&C)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

M.K. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

সেং মামিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নিবাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC (EGB)
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-00
Budget: Operational

B. Works Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
WR 1	Repair Works for Mark-VI Control System Modules.	Lot	1	RFQ (National) (e-gp)	SE	Own Fund of EGB PLC	0.50	Planned date	21.04.27	28.04.27	05.05.27	12.05.27	15.05.27	20.05.27	29	150
								Planned days	0	7	7	7	3	5		
								Actual dates								
Total=							0.500									
In words: Five Lakh Taka Only																

আসফা কুর, এম.এস.এ.
২৩.০৬.২৬
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

২৩.০৬.২৬
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

২৩.০৬.২৬
Superintending Engineer (Maint.)
Siddhirganj 2x120 MW PPP
EGB PLC

২৩.৬.২৬
Chief Engineer
Siddhirganj 2x120 MW PPP
EGB PLC

২৩.৬.২৬
Executive Director (O&M)
EGB PLC

২৩.৬.২৬
Executive Director (A&F)
EGB PLC

২৩.৬.২৬
Managing Director
EGB PLC

Md. Ashfaqur Rahman
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP (EGB PLC.)
Siddhirganj Power Station, Narayanganj.
Md. Elias Hossain
Executive Engineer (I&C)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.
Mohammad Noore Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj.

M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

আমিনুল ইসলাম, প্রকল্প পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC (EGB)
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.

QF-PRO-01
Revision-00
Budget: Operational

C. Physical Service Procurement (I&C Division).

Pkg No	Description of Package	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
PS 1	Calibration of Laboratory Master Instrument	Lot	1	RFQ (National) (e-gp)	SE	Own Fund of EGB PLC	0.30	Planned date	07.04.26	14.04.26	21.04.26	28.04.26	01.05.26	06.05.26	29	60
								Planned days	0	7	7	7	3	5		
								Actual dates								
PS 2	Purchase of Internet Service.	Lot	1	RFQ (National) (e-gp)	SE	Own Fund of EGB PLC	0.20	Planned date	14.04.25	21.04.25	28.04.25	05.05.25	12.05.25	19.05.25	29	365
								Planned days	0	7	7	7	3	5		
								Actual dates								
Total=							0.500									
In words: Five Lakh Taka Only																

আম্বাফার রহমান
20.06.26
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

ইয়াসিন হোসেন
23.06.26
Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

সিদ্দিক আলম সিদ্দিকী
24.06.26
Superintending Engineer (Maint.)
Siddhirganj 2x120 MW PPP
EGB PLC

মোহাম্মদ আনিসুর রহমান ভূয়ান
24.06.26
Chief Engineer
Siddhirganj 2x120 MW PPP
EGB PLC

মোস্তাফিজুর রহমান
24.06.26
Executive Director (O&M)
EGB PLC

মোস্তাফিজুর রহমান
24.06.26
Executive Director (A&F)
EGB PLC

এ. কে. এম. মনজুর কাদির
Managing Director
EGB PLC

Md. Ashfaqur Rahman
Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP (EGB PLC)
Siddhirganj Power Station, Narayanganj

Md. Elias Hossain
Executive Engineer (I&C)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

Mohammad Noor Alam Siddiki
Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
: লেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC (EGB)
Procuring Entity Name & Code: Siddhirganj 2x120 MW Peaking Power Plant.
A. Goods, Works, Physical Service Procurement (I&C Division).

Budget: Operational

Note: * Contract Price


23/06/26

Assistant Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC


23/06/26

Executive Engineer (I&C)
Siddhirganj 2x120 MW PPP
EGB PLC

Md. Elias Hossain EGB BC
Executive Engineer (I & S)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC, Siddhirganj, Narayanganj

Syed Golam Rumi EGB PLC
Intending Engineer (Maintenance)
Siddhirganj 2x120 MW Peaking Power Plant
Siddhirganj, Narayanganj

Superintending Engineer (Maintenance)
Siddhirganj 2x120 MW PPP
EGB PLC

(Maintenance)
Peking Power Plant
Narayangani
Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhingaj 2x120 MW Peking Power Plant
EGB PLC, Siddhingaj, Narayangani


Executive Director (O&M)
EGB PLC

Executive Director (A&F)
EGB PLC

Managing Director
EGB PLC

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লব্ধিসিটি জেনারেশন বাংলাদেশ পিএলসি

M) আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

**Annual Procurement Plan
(Financial Year:2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 00
Budget : Operational

A. Goods procurment (Operation Division)

Pkg No	Description of package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Advertise Prequalification (If Applicable)	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT) of Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM (NCT, e-GP)	SE (as per DOFP 1.05)	Own Fund of EGB PLC.	0.400	Planned date	Not Applicable	15-Mar-27	29-Mar-27	26-Apr-27	03-May-27	06-May-27	20-May-27	66	90
								Planned days		0	14	28	7	3	14		
								Actual dates									
Total Goods Procurment in Operation division =							0.400										

Sakib
25-06-2026
Assistant Engineer (OPN)
Siddhirganj 2x120 MW PPP

Araf
25/06/26
Executive Engineer (OPN)
Siddhirganj 2x120 MW PPP

M.A.R.
25.6.26
Superintending Engineer (Operation)
Siddhirganj 2x120 MW PPP, EGB PLC

M.A.R.
25.6.26
Chief Engineer
Siddhirganj 2x120 MW PPP, EGB PLC

K.M.
25.6.26
Executive Director (O&M)
EGB PLC

M.
25.6.26
Executive Director (A&F)
EGB PLC

M.
25.6.26
Managing Director
EGB PLC

Arafa Sakib
Assistant Engineer (Operation)
Siddhirganj 2x120MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj

Sayed Ahammad
Executive Engineer (Operation)
Siddhirganj 2x120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj

Mohammed Anisur Rahman Bhuyan
Superintending Engineer (Operation)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB PLC., Siddhirganj, Narayanganj

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGCB PLC., Siddhirganj, Narayanganj

K.M. Mostafizur Rahman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ই-চিসিবি লিঃ, ঢাকা
সিদ্ধিরগঞ্জ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লেন্ডিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year:2026-2027)**

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh (EGB) PLC
Procuring entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant

QF-PRO-01
Revision: 00
Budget : Operational

Carried Over

A. Works procurment (Operation Division)

A. Works procurement (Operation Division)									
GR 1 (25-26)	Procurement of chemicals for water treatment plant, Gas Booster Compressor (GBC) and Gas Turbine (GT) of Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM (e-GP)	SE	Own Fund of EGB PLC	0.24	Planned date	Carry over from FY 2025-26
								Planned days	
								Actual dates	
WR 1 (25-26)	Mixed Bed Regeneration Works & Demi (DM) water production Works of Siddhirganj 2x120 MW Peaking Power Plant.	Lot	1	OTM (e-GP)	SE	Own Fund of EGB PLC	0.13	Planned date	Carry over from FY 2025-26
								Planned days	
								Actual dates	
Total Goods & Works procurment in Operation division (Carried Over) =							0.37		
Grand Total (APP 2026-2027 & Carried Over) =							0.77		

Sakib
25-06-2026

Arafa Sakib
Assistant Engineer (Operation)
Siddhirganj 2x120MW Peaking Power Plant
EGCB Ltd. Siddhirganj, Narayanganj

Sayed Ahammad
25/06/26

Sayed Ahammad
Executive Engineer (Operation)
Siddhirganj 2x120 MW PPP, EGCB Ltd.
Siddhirganj Power Station, Narayanganj.

Mohammed Anisur Rahman Bhuyan
25.6.26

Mohammed Anisur Rahman Bhuyan
Superintending Engineer (Operation)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

Mohammed Anisur Rahman Bhuyan
25.6.26

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj



এ, কে, এম, মনজুর কাদির

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি
এম. আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
পরিচালক (প্রশাসন ও অর্থ)
নির্বাহী
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

**Annual Procurement Plan
(Financial Year: 2026-2027)**


Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.

Goods Procurement (Admin. Section)

Budget : Operational

A. Goods Procurement (Admin. Section)

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Liveries for the employee of Siddirganj 2x120 MW PPP	Lot	1	OTM (e-Gp)	CE	Own Fund	2.200	Planned date	13/03/2027	27/03/2027	03/04/2027	10/04/2027	13/04/2027	27/04/2027	45	30
								Planned days	0	14	7	7	3	14		
								Actual dates								
GR-02	Procurement of fire safety for Siddirganj 2x120 MW PPP.	Lot	1	OTM (e-Gp)	CE	Own Fund	0.500	Planned date	17/02/2027	03/03/2027	10/03/2027	17/03/2027	20/03/2027	03/04/2027	45	30
								Planned days	0	14	7	7	3	14		
								Actual dates								
GR-03	Procurement of Safety Items for Siddirganj2x120 MW PPP.	Lot	1	OTM (e-Gp)	CE	Own Fund	1.700	Planned date	27/02/2027	13/03/2027	20/03/2027	27/03/2027	30/03/2027	13/04/2027	45	30
								Planned days	0	14	7	7	3	14		
								Actual dates								
GR-04	Procurement of Car Purchase for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund	5.600	Planned date	27/02/2027	06/03/2027	13/03/2027	20/03/2027	23/03/2027	30/03/2027	31	30
								Planned days	0	7	7	7	3	7		
								Actual dates								
GR-05	Procurement of Double Cabin Pickup for Siddhirganj 2x120 MW PPP	Lot	1	DPM	MD	Own Fund	8.600	Planned date	27/02/2027	06/03/2027	13/03/2027	20/03/2027	23/03/2027	30/03/2027	31	30
								Planned days	0	7	7	7	3	7		
								Actual dates								
18.600																


05-07-2026
Deputy Manager (Admin)
Siddhirganj 2x120 MW PPP


5.7.26
Manager (Admin)
Siddhirganj 2x120 MW PPP


5.7.26
Chief Engineer
Siddhirganj 2x120 MW PPP


Executive Director (O&M)
Electricity Generation Bangladesh PLC


Executive Director (A&F)
Electricity Generation Bangladesh PLC


Managing Director
Electricity Generation Bangladesh PLC

শামসুদ্দোহা বরকতউল্লাহ
উপ-ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইজিসিবি পিএলসি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

M. SAIDUL ISLAM
Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লক্ষিসিটি জেনারেশন বাংলাদেশ পিএলসি

**Annual Procurement Plan
(Financial Year: 2026-2027)**

Revision-00

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC.
Procuring Entity Name & code : Siddhirganj 2x120 MW Peaking Power Plant.


Works Procurement (Admin Section)

Budget : Operational

B. Works procurement (Admin Section)

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Repair and Maintenance Works for vehicle(Pkg-01)	Lot	1	RFQ (e-GP)	CE	Own Fund	0.200	Planned date	02-10-2026	09-10-2026	16-10-2026	23-10-2026	26-10-2026	02-11-2026	31	15
								Planned days	0	7	7	7	3	7		
								Actual dates								
WR 02	Repair & Maintenance Works of Vehicle (Pkg-02)	Lot	1	RFQ (e-GP)	CE	Own Fund	0.300	Planned date	02-01-2027	09-01-2027	16-01-2027	23-01-2027	26-01-2027	02-02-2027	31	15
								Planned days		7	7	7	3	7		
								Actual dates								
WR 03	Repair & Maintenance Works of Vehicle (Pkg-03)	Lot	1	RFQ (e-GP)	CE	Own Fund	0.200	Planned date	15-03-2027	22-03-2027	29/03/27	05-04-2027	08-04-2027	15-04-2027	31	15
								Planned days	0	7	7	7	3	7		
								Actual dates								
WR 04	Procurement of Repair & Maintenance Works of Vehicle under framework agreement (Pkg-04)	Lot	1	OTM (NCT) (e-GP) Framework	MD	Own Fund	1.500	Planned date	10-10-2026	31-10-2026	07-11-2026	14-11-2026	17-11-2026	01-12-2026	52	52
								Planned days	0	21	7	7	3	14		
								Actual dates								
Total							2.200									


05-07-2026
Deputy Manager (Admin)
Siddhirganj 2x120 MW PPP
শামসুদ্দোহা বরকতউল্লাহ
উপ-ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট পিকিং পাওয়ার প্লান্ট
ইজিবি পিএলসি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।


05/07/26
Manager (Admin)
Siddhirganj 2x120 MW PPP
H.M. SAIDUL ISLAM
Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj


05-07-26
Chief Engineer
Siddhirganj 2x120 MW PPP
Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj



05-07-26
Executive Director (O&M)
Electricity Generation Bangladesh PLC
A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka


Executive Director (A&F)
Electricity Generation Bangladesh PLC
আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


Managing Director
Electricity Generation Bangladesh PLC
এ. কে. এম. মনজুর কাদের
ব্যবস্থাপনা পরিচালক
লক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

Carried Over (Goods)
Financial Year: 2025-26 to 2026-27

A. Goods Procurement (Admin. Section)								
GR-05 (25-26)	Procurement of Liveries for the employee of Siddhirganj 2x120 MW PPP	Lot	1	OTM e-Gp	CE	Own Fund of EGB PLC	1.500	Carry Over from FY 2025-26 NoA Issued on 28-06-2026
Total Goods & Works procurment in Operation division (Carried Over) =							1.500	
Grand Total (APP 2026-2027 & Carried Over) =								
							1.500	


05-07-2026
Deputy Manager (Admin)
Siddhirganj 2x120 MW PPP


5.7.26
Manager (Admin)
Siddhirganj 2x120 MW PPP


5.7.26
Chief Engineer
Siddhirganj 2x120 MW PPP


5.7.26
Executive Director (O&M)
Electricity Generation Bangladesh PLC


Executive Director (A&F)
Electricity Generation Bangladesh PLC


14.7.26
Managing Director
Electricity Generation Bangladesh PLC

শামসুদ্দোহা বরকতউল্লাহ
উপ-ব্যবস্থাপক (প্রশাসন)
সিদ্ধিরগঞ্জ ২x১২০ মেগাওয়াট শীর্ষ শক্তি
ইজিবি পিএলসি, সিদ্ধিরগঞ্জ, নারায়ণগঞ্জ।

H.M. SAIDUL ISLAM
Manager (Admin)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

Mohammed Anisur Rahman Bhuyan
Chief Engineer (Addl. Charge)
Siddhirganj 2x120 MW Peaking Power Plant
EGB PLC., Siddhirganj, Narayanganj

A.K.M. Mostafizur Rahaman
Executive Director (O&M)
Corporate Office
EGCB Ltd. Dhaka

আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
নেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি

