

QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh P.L.C.
Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant.

Mechanical and Civil Maintenance Division
Budget : Revenue

A. Goods procurement

Goods procurement																	
Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advirtise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR 01	Procurement Of Washable, Coalescer Filters etc. And Related Spares Of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	4.20	Planned date	10-Jan-27	31-Jan-27	14-Feb-27	21-Feb-27	24-Feb-27	10-Mar-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 02	Procurement Of Consumable Materials, Civil Material, Tools, Hydraulic / Power Trolley, Wire Rope, Portable Drum Pumps, Filter Etc. For Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	5.00	Planned date	15-Feb-27	8-Mar-27	22-Mar-27	29-Mar-27	1-Apr-27	15-Apr-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 03	Procurement of N2 membrane, Microfilter,WT and WWT spares and other related spares for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	120 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 04	Procurement of Motor Operated Valves, manual vales, spare for valves and spares for different equipments of Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	10.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	120 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 05	Procurement of EDG spares, Pump spares, Control oil filters, Cleaning oil cartridge etc for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	4.50	Planned date	10-Dec-26	31-Dec-26	14-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 06	Procurement of SS solid shaft, teflon shafts, gaskets, tools, Valves, consumables etc for Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	4.20	Planned date	10-Feb-27	3-Mar-27	17-Mar-27	24-Mar-27	27-Mar-27	10-Apr-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 07	Procurement of Diver Damper sapres, Pipes, fittings, expansion joints & spares of different equipment etc for Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	4.50	Planned date	22-Feb-27	15-Mar-27	29-Mar-27	5-Apr-27	8-Apr-27	22-Apr-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 08	Procurement of laser cutting machine, sheet cutting machine etc. for Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	4.00	Planned date	10-Dec-26	31-Dec-26	14-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 09	Procurement of seal gas filters, lube oil filters, IA Filter, Hydrogen generatiorn system spares and other related spares for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	5.00	Planned date	10-Dec-26	31-Dec-26	14-Jan-27	21-Jan-27	24-Jan-27	7-Feb-27	59	90 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									
GR 10	Procurement of CCWP, CPH, RWLP etc. and pumps' spares etc. of Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	15.00	Planned date	04-May-27	25-May-27	8-Jun-27	15-Jun-27	18-Jun-27	2-Jul-27	59	120 Days	
								Planned days	0	21	14	7	3	14			
								Actual date									


27.06.26
Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CBPP FGCB

Md. Nayem Ashraf Senior Engineer (Maintenance)
Executive Engineers (Mechanical & Civil) 412 MW CCPP, EGCB
Haripur 412 MW CCPP, EGCB Bandar, Narayanganj.
Haripur, Bandar, Narayanganj

Types
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
CCB, Haripur, Bandar, Narayanganj

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএলএম)
কর্পোরেট অফিসঃ আমিন
ইজিসিবি লিঃ, ঢাকা নির্বাহী

নূর ইনাম, এনভিসি (বিশ্ববিদ্যালয়) এম, মনজুর কর্ণিস
পরিচালক (প্রশাসন ও অর্থ) ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা পলিটেকনিক প্রদারশন বাংলাদেশ পিএনসি
বিদ্যাবিভাগ



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources - Power Division
Agency: Electricity Generation Bangladesh PLC
Procuring Entity Name & code: Haripur 412 MW Combined Cycle Power Plant.

Mechanical and Civil Maintenance Division
Budget : Revenue

A. Goods procurement

Goods procurement																
Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 11	Procurement of flanges, Valves, pipes etc. of different systems of Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	5.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	180 Days
								Planned days	0	21	14	7	3	14		
								Actual date								
GR 12	Procurement of Chain Pulley, Wire, Jack etc. of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	7.50	Planned date	15-Apr-27	6-May-27	20-May-27	27-May-27	30-May-27	13-Jun-27	59	120 Days
								Planned days	0	21	14	7	3	14		
								Actual date								
GR 13	Procurement of emergency goods for HRSG, BOP, GT for Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.320	Planned date	24-Feb-27	3-Mar-27	8-Mar-27	13-Mar-27	16-Mar-27	21-Mar-27	25	20 Days
								Planned days	0	7	5	5	3	5		
								Actual date								
GR 14	Procurement of emergency goods for WTP, WWTP, CT etc. for Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.320	Planned date	10-May-27	17-May-27	22-May-27	27-May-27	30-May-27	4-Jun-27	25	20 Days
								Planned days	0	7	5	5	3	5		
								Actual date								
GR 15	Procurement of emergency goods for GBC, Steam Turbine, CT system etc for Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.320	Planned date	05-May-27	12-May-27	17-May-27	22-May-27	25-May-27	30-May-27	25	20 Days
								Planned days	0	7	5	5	3	5		
								Actual date								
GR 16	Procurement of emergency goods of civil and mechanical equipment for Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.320	Planned date	02-May-27	9-May-27	14-May-27	19-May-27	22-May-27	27-May-27	25	20 Days
								Planned days	0	7	5	5	3	5		
								Actual date								
GR 17	Procurement of H2 Compressor of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	9.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	180 Days
								Planned days	0	21	14	7	3	14		
								Actual date								
GR 18	Procurement of Seal, Monitor etc. of 110 Ton Mobile Crane, Forklift of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	2.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	180 Days
								Planned days	0	21	14	7	3	14		
								Actual date								
GR 19	Procurement of Lube oil, Grease etc. for GT, ST, CT etc. of Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	10.00	Planned date	15-Dec-26	5-Jan-27	19-Jan-27	26-Jan-27	29-Jan-27	12-Feb-27	59	120 Days
								Planned days	0	21	14	7	3	14		
								Actual date								
In words: Ninety Six Point One Eight Zero Million Taka Only					Total Million (TK)		96.180									

24.06.26
Mominul Haque

Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP EGCB

24.6.26

Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB,
Haripur, Bandar, Narayanganj

24.06.26

Md. Nazmul Hasan
Sponsoring Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bongor, Narayanganj.

24/6/26

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

এ.কে.এম. মোশাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লি., ঢাকা।

মোঃ আমিনুল ইসলাম, এনজিনিয়ার (ম্যানেজিং),
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লি., ঢাকা
বিশ্ববিদ্যালয়
কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14


Page 1 of 1


Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan for Financial Year: 2026-2027Ministry/Division: Ministry of Power, Energy & Mineral Resources - Power Division
Agency: Electricity Generation Bangladesh PLC
Procuring Entity Name & code: Haripur 412 MW Combined Cycle Power PlantMechanical & Civil Maintenance Division
Budget: Revenue

A. Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-01	Different civil repairing Works, Painting, structure works etc. for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	2.00	Planned date	15-Mar-27	5-Apr-27	19-Apr-27	26-Apr-27	29-Apr-27	13-May-27	59	75 days
								Planned days	0	21	14	7	3	14		
								Actual dates								
WR-02	Construction of Boundary Column, Grade Beam, Wall, Sand Filling etc. for acquired land for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	10.00	Planned date	10-Apr-27	10-Apr-27	10-Apr-27	10-Apr-27	10-Apr-27	10-Apr-27	59	45 days
								Planned days	0	21	14	7	3	14		
								Actual dates								
WR-03	Different shade repairing Works, tiles cleaning etc. for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	2.000	Planned date	15-Jan-27	5-Feb-27	19-Feb-27	26-Feb-27	1-Mar-27	15-Mar-27	59	75 days
								Planned days	0	21	14	7	3	14		
								Actual dates								
WR-04	Emergency maintenance works of BOP of Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.400	Planned date	2-Dec-26	9-Dec-26	14-Dec-26	19-Dec-26	22-Dec-26	27-Dec-26	25	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
WR-05	Emergency work for Cooling Tower, Damper, Exhaust Duct, SS Clutch, Inlet Duct etc. of Haripur 412 MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.250	Planned date	10-Nov-26	17-Nov-26	22-Nov-26	27-Nov-26	30-Nov-26	5-Dec-26	25	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
WR-06	Overhauling Works of CWP, CEP, BFP etc of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	9.00	Planned Date	15-Apr-27	6-May-27	20-May-27	27-May-27	30-May-27	13-Jun-27	59	30 days
								Planned Days	0	21	14	7	3	14		
								Actual Dates								
WR-07	Testing & Readjustment works of different safety valves of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	SE	Own Fund	1.00	Planned Date	25-Mar-27	15-Apr-27	29-Apr-27	6-May-27	9-May-27	23-May-27	77	30 days
								Planned Days	0	21	14	7	3	14		
								Actual Dates								


24.06.26
Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP EGCB


24.6.26
Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj


24.06.26
Md. Kamrul Hasan
Superintending Engineer (Mechanics)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj


24/6/20
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj


এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।


মোঃ আমিনুল ইসলাম, এনডিসি (ফাগুসিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) এ, কে, এম, মনজুর কাদি
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ শিএ
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr 14

Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan for Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh P14

Procuring Entity Name & code: Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division
Budget: Revenue

A. Works procurement

A Works procurement

Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR-08	Emergency repairing works of High Pressure Line, Balancing Works etc. of Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.300	Planned date	12-Oct-26	19-Oct-26	24-Oct-26	29-Oct-26	1-Nov-26	6-Nov-26	28	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
WR-09	Safety valves overhauling of Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.700	Planned date	12-Oct-26	19-Oct-26	24-Oct-26	29-Oct-26	1-Nov-26	6-Nov-26	28	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
WR-10	Extension of security room of Haripur 412MW CCPP	Lot	1	OTM (National) (e-GP)	CE	Own Fund	2.50	Planned Date	5-Sep-26	26-Sep-26	10-Oct-26	17-Oct-26	20-Oct-26	3-Nov-26	77	30 days
								Planned Days	0	21	14	7	3	14		
								Actual Dates								
WR-11	Emergency maintenance works of boom of 110 Ton mobile crane of Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.350	Planned date	30-Jul-26	6-Aug-26	11-Aug-26	16-Aug-26	19-Aug-26	24-Aug-26	25	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
In words: Twenty Eight Point Five Zero Zero Million Taka							Total Million (TK)	28.500								

24.06.26

Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP, EGCB

24.6.26

Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj

24.06.26

Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj

24/6/26

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম, এনজিনিয়ার (ম্যানেজিং)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদি
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএ



QUALITY MANAGEMENT SYSTEM

QUALITY FORMS

TITLE: ANNUAL PROCUREMENT PLAN

Document No.: QF-PRO-01
Revision No.: 00
Effective Date: 01 Apr, 14
Page 1 of 1

Haripur 412MW Combined Cycle Power Plant
Annual Procurement Plan for Financial Year: 2026-2027

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division
Agency: Electricity Generation Bangladesh PLC
Procuring Entity Name & code: Haripur 412 MW Combined Cycle Power Plant

Mechanical & Civil Maintenance Division
Budget: Revenue

A. Physical Service procurement

Physical Service procurement																
Pkg No	Description of package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS-01	Supply of Labor for Sweeping, Cleaning Works for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	ED (O&M)	Own Fund	2.20	Planned date	25-Mar-27	22-Apr-27	20-May-27	27-May-27	30-May-27	13-Jun-27	80	365 days
								Planned days	0	28	28	7	3	14		
								Actual dates								
PS-02	Pest Control Works for Haripur 412 MW CCPP	Lot	1	OTM (National) (e-GP)	SE	Own Fund	0.80	Planned date	25-Mar-27	22-Apr-27	20-May-27	27-May-27	30-May-27	13-Jun-27	80	365 days
								Planned days	0	28	28	7	3	14		
								Actual dates								
PS-03	Load and Calibration Testing of Overhead Crane, Forklift, Mobile Crane and Lub Oil etc. of Haripur 412 MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.45	Planned date	15-Apr-27	22-Apr-27	27-Apr-27	2-May-27	5-May-27	10-May-27	25	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
PS-04	Intake Cleaning & Other civil related works of Haripur 412MW CCPP	Lot	1	RFQ (National) (e-GP)	SE	Own Fund	0.250	Planned date	5-Apr-27	12-Apr-27	17-Apr-27	22-Apr-27	25-Apr-27	30-Apr-27	25	20 days
								Planned days	0	7	5	5	3	5		
								Actual dates								
In words: Three Point Seven Zero Zero Million Taka Only					Total Million (TK)		3.700									

24.06.26

Mominul Haque
Sub-Divisional Engineer (MMD)
Haripur 412 MW CCPP EGCB

24.6.26

Md. Nayem Ashraf
Executive Engineer (Mechanical & Civil)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj

24.06.26

Md. Nazmul Haque
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj

24/6/26

Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএজএম)
কর্পোরেট অফিস
ইজিসিবি লি., ঢাকা।

মোঃ আমিনুল ইসলাম, এনডিসি (ইগাসচিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লি., ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

		QUALITY MANAGEMENT SYSTEM										Document No.: QF-PRO-01					
		QUALITY FORMS										Revision No.: 00					
		TITLE: ANNUAL PROCUREMENT PLAN										Effective Date: 01 Apr. 14					
												Page 1 of 2					
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)																	
Ministry/ Division :- Power Division, PE & MR Ministry. Agency :- Electricity Generation Bangladesh (EGB) PLC. Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.														Budget: Revenue Electrical Maintenance Division			
Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Emergency Electrical Consumables (Contact Cleaner, Sandpaper, Jute Cotton / Waste Cotton, Hand Gloves etc) for Maintenance Division.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		20-Aug-26	27-Aug-26	30-Aug-26	2-Sep-26	5-Sep-26	8-Sep-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
GR2	Procurement of Emergency Electrical Spares (MCB, Relay, Fuse, Timer, MC, Switch etc) for Electrical Maintenance Division of Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.200	Planned Dates		13-Aug-26	20-Aug-26	23-Aug-26	26-Aug-26	29-Aug-26	1-Sep-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
GR3	Procurement of Different types of Bearing for Electrical Maintenance of Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		12-Sep-26	19-Sep-26	22-Sep-26	25-Sep-26	28-Sep-26	1-Oct-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
GR4	Procurement of spare parts for the existing HVAC System (Controller, Relays, PLC etc) of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.200	Planned Dates		16-Apr-27	30-Apr-27	14-May-27	21-May-27	24-May-27	7-Jun-27	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR5	Procurement of Coolant Gas (R-134,R407,R410 etc) for the existing HVAC System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.500	Planned Dates		26-Sep-26	10-Oct-26	24-Oct-26	31-Oct-26	3-Nov-26	17-Nov-26	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR6	Procurement of Consumables (PVC Tape, Cable Lugs, MCB, Timer, relay, Connectors, Cable Ties etc) for Electrical Maintenance Division.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.000	Planned Dates		28-Oct-26	11-Nov-26	25-Nov-26	2-Dec-26	5-Dec-26	19-Dec-26	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR7	Procurement of Electrical Spares (MCCB, Magnetic Contactor, Timmer Relays, OCR, GFR etc) for LV, MV and BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.000	Planned Dates		10-Nov-26	24-Nov-26	8-Dec-26	15-Dec-26	18-Dec-26	1-Jan-27	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR8	Procurement of On Line DGA System for Step-Up Transformer of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	2.000	Planned Dates		18-Dec-26	1-Jan-27	15-Jan-27	22-Jan-27	25-Jan-27	8-Feb-27	52	180
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR9	Installation of Roof Top Solar System in Residential area of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.000	Planned Dates		14-Jan-27	28-Jan-27	11-Feb-27	18-Feb-27	21-Feb-27	7-Mar-27	52	180
								Planned Days		0	14	14	7	3	14		
								Actual Dates									

24/06/26
ABDUL GAFUR
 Sub-Divisional Engineer (EMD)
 Haripur 412 MW CCPP EGCB Ltd.
 Haripur, Bandar, Narayanganj.

24.06.2026
Animesh Shaha
 Executive Engineer
 Electrical Maintenance
 Haripur 412 MW CCPP
 EGCB Ltd.

24.06.26
মোঃ নাজমুল হাসান
 তত্ত্বাবধায়ক প্রকৌশলী (সরঞ্জাম)
 হরিপুর ৪১২ মেগাওয়াট জিএসপি, ইজিসিবি
 স্বপ্ন, নারায়ণগঞ্জ।

24/6/26
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.


এ.কে.এম. মোস্তাফিজুর রহমান
 নির্বাহী পরিচালক (ওএডএম)
 কর্পোরেট অফিস
 ইজিসিবি লিঃ, ঢাকা।


মোঃ আমিনুল ইসলাম, এনভিসি (ফুয়াসটিব)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা
 বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

		QUALITY MANAGEMENT SYSTEM										Document No.: QF-PRO-01					
		QUALITY FORMS										Revision No.: 00					
		TITLE: ANNUAL PROCUREMENT PLAN										Effective Date: 01 Apr. 14					
												Page 1 of 2					
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (GOODS PROCUREMENT)																	
Ministry/ Division :- Power Division, PE & MR Ministry. Agency :- Electricity Generation Bangladesh (EGB) PLC Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.														Budget: Revenue Electrical Maintenance Division			
Package No.	Description of procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR10	Procurement of CT & Lightning Arrester for 132KV System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	5.000	Planned Dates		12-Feb-27	26-Feb-27	12-Mar-27	19-Mar-27	22-Mar-27	5-Apr-27	52	180
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR11	Procurement of Measuring & Testing Tools(AVR and SFC Related Special Tools) for Electrical Maintenance Division of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	2.000	Planned Dates		15-May-27	29-May-27	12-Jun-27	19-Jun-27	22-Jun-27	6-Jul-27	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
GR12	Procurement of Protection Relay (REM-615, REF-615, P141, 75J81 etc) of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Chief Engineer	Own Fund	3.000	Planned Dates		22-Nov-26	6-Dec-26	20-Dec-26	27-Dec-26	30-Dec-26	13-Jan-27	52	90
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
Grand Total =							21.500										
In Word: Taka Twenty-One Point Five Million Only.																	


 24/06/26
ABDUL GAFUR
 Sub-Divisional Engineer (EMD)
 Haripur 412 MW CCPP EGCB Ltd.
 Haripur, Bandar, Narayanganj.


 24.06.2026
Animesh Shaha
 Executive Engineer
 Electrical Maintenance
 Haripur 412 MW CCPP
 EGCB Ltd


 24.06.26
মোঃ নাজমুল হাসান
 তত্ত্বাবধায়ক প্রকৌশলী (সরেক্ষণ)
 হরিপুর ৪১২ মেগাওয়াট সিসিপিপি, ইজিসিবি
 বন্দর, নারায়ণগঞ্জ।


 24/6/26
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj


 এ.কে.এম. মোস্তাফিজুর রহমান
 নির্বাহী পরিচালক (ওএন্ডএম)
 কর্পোরেট অফিস
 ইজিসিবি লিঃ, ঢাকা।


 মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মসচিব)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা
 বিদ্যুৎ বিভাগ


 এ. কে. এম. মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

	QUALITY MANAGEMENT SYSTEM												Document No.: QF-PRO-01				
	QUALITY FORMS												Revision No.: 00				
	TITLE: ANNUAL PROCUREMENT PLAN												Effective Date: 01 Apr. 14				
													Page 1 of 2				
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (WORKS PROCUREMENT)																	
Ministry/ Division :- Power Division, PE & MR Ministry. Agency :- Electricity Generation Bangladesh (EGB) PLC Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.														Budget: Revenue Electrical Maintenance Division			
Package No.	Description of procurment Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Procurement of Repairing works/servicing for HVAC system of Haripur 412 MW CCPP by supplying spare parts.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	3.000	Planned Dates		3-Jul-26	17-Jul-26	31-Jul-26	7-Aug-26	10-Aug-26	24-Aug-26	52	365
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
WR2	Procurement of Emergency maintenance work of Electrical system (Relay repair) of Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.400	Planned Dates		13-Mar-27	20-Mar-27	23-Mar-27	26-Mar-27	29-Mar-27	1-Apr-27	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
WR3	Procurement of Emergency maintenance work of Switchgear /EDG of Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.100	Planned Dates		13-Oct-26	20-Oct-26	23-Oct-26	26-Oct-26	29-Oct-26	1-Nov-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
WR4	Procurement of Emergency maintenance work of Sub-station of Haripur 412 MW CCPP.(132 KV Line Connector Change)	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.200	Planned Dates		17-Nov-26	24-Nov-26	27-Nov-26	30-Nov-26	3-Dec-26	6-Dec-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
WR5	Procurement of Yearly Maintenance Works of 3 nos. Lift of plant and residential area of Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.200	Planned Dates		15-May-27	22-May-27	25-May-27	28-May-27	31-May-27	3-Jun-27	19	365
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
WR6	Procurement of LV Motor servicing under annual contract of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	1.500	Planned Dates		25-Apr-27	9-May-27	23-May-27	30-May-27	2-Jun-27	16-Jun-27	52	365
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
WR7	Procurement of overhauling of MV Motors of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	4.000	Planned Dates		18-Mar-27	1-Apr-27	15-Apr-27	22-Apr-27	25-Apr-27	9-May-27	52	30
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
Grand Total =							9.400										
In Word: Taka Nine Point Four Million Only.																	


 24/06/26
ABDUL GAFUR
 Sub-Divisional Engineer (EMD)
 Haripur 412 MW CCPP EGCB Ltd.
 Haripur, Bandar, Narayanganj.


 24.06.2026
Animesh Shaha
 Executive Engineer
 Electrical Maintenance
 Haripur 412 MW CCPP
 EGCB Ltd


 24/06/26
মোঃ নাজমুল হাসান
 তত্ত্বাবধায়ক প্রকৌশলী (সংরক্ষণ)
 হরিপুর ৪১২ মেগাওয়াট সিপিপি, ইজিসিবি
 বন্দর, নারায়ণগঞ্জ।


 24/06/26
Md. Karim
 Chief Engineer
 Haripur 412 MW
 EGCB, Haripur, Bandar, Narayanganj


এ.কে.এম. মোস্তাফিজুর রহমান
 নির্বাহী পরিচালক (ওএডএম)
 কর্পোরেট অফিস
 ইজিসিবি লিঃ, ঢাকা।


মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা
 বিদ্যুৎ বিভাগ


এ. কে. এম. মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

	QUALITY MANAGEMENT SYSTEM												Document No.: QF-PRO-01	
	QUALITY FORMS												Revision No.: 00	
	TITLE: ANNUAL PROCUREMENT PLAN												Effective Date: 01 Apr. 14	
	ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2026-2027 (PHYSICAL SERVICE PROCUREMENT)												Page 1 of 2	

Ministry/ Division :- Power Division, PE & MR Ministry.
Agency :- Electricity Generation Bangladesh (EGB) PLC
Procuring Entity Name & Code :- Haripur 412MW Combine Cycle Power Plant.


Budget: Revenue
Electrical Maintenance Division

Package No.	Description of procurment Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In Tk. (Million)	Time Code for Process	Advertise PQ (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-01	Procurement of Physical service for testing of Transformer Oil of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		10-Apr-27	24-Apr-27	8-May-27	15-May-27	18-May-27	1-Jun-27	52	15
								Planned Days		0	14	14	7	3	14		
								Actual Dates									
PS-02	Procurement of Testing of Different Relays(REF-615, P141,P343 etc) for Haripur 412 MW CCPP.	Lot	1	RFQM (e-GP)	Superintending Engineer (Maint)	Own Fund	0.300	Planned Dates		5-Nov-26	12-Nov-26	15-Nov-26	18-Nov-26	21-Nov-26	24-Nov-26	19	15
								Planned Days		0	7	3	3	3	3		
								Actual Dates									
Grand Total =							0.600										

In Word: Taka Zero Point Six Million Only.



24/06/26
ABDUL GAFUR
Sub-Divisional Engineer (EMD)
Haripur 412 MW CCPP EGCB Ltd.
Haripur, Bandar, Narayanganj.


24.06.2026
Animesh Shaha
Executive Engineer
Electrical Maintenance
Haripur 412 MW CCPP
EGCB Ltd


24.06.26
মোঃ নাজমুল হাসান
তত্ত্বাবধায়ক প্রকৌশলী (সরেকদা)
হরিপুর ৪১২ মেঃওঃ সিসিপিপি, ইজিসিবি
বন্দর, নারায়ণগঞ্জ।


24/6/26
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj


এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।


মোঃ আমিনুল ইসলাম, এনজিনিয়ার (মাস্টারচিফ)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ


এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
লেক্সিসিটি জেনারেশন বাংলাদেশ পিএলসি



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2026-2027 (GOODS Procurement)

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Bangladesh PLC (EGB PLC)
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

A. Goods Procurement

Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 01	Procurement of GT & ST Auxiliary System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.800	Planned date	08-Sep-26	29-Sep-26	13-Oct-26	20-Oct-26	23-Oct-26	6-Nov-26	59	150 Days
								Planned days	0	21	14	7	3	14		
								Actual dates								
GR 02	Procurement of Control Card & Modules for Various Systems of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.500	Planned date	13-Oct-26	27-Oct-26	6-Nov-26	13-Nov-26	16-Nov-26	30-Nov-26	48	120 Days
								Planned days	0	14	10	7	3	14		
								Actual dates								
GR 03	Procurement of DCS & CMS Hardware Components for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	7.450	Planned date	22-Dec-26	12-Jan-27	26-Jan-27	2-Feb-27	5-Feb-27	19-Feb-27	59	150 Days
								Planned days	0	21	14	7	3	14		
								Actual dates								
GR 04	Procurement of I&C Spares (Lot-1) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.750	Planned date	12-Oct-26	26-Oct-26	5-Nov-26	12-Nov-26	15-Nov-26	29-Nov-26	48	120 Days
								Planned days	0	14	10	7	3	14		
								Actual dates								
GR 05	Procurement of I&C Spares (Lot-2) for BOP System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.800	Planned date	01-Apr-27	15-Apr-27	25-Apr-27	2-May-27	5-May-27	19-May-27	48	120 Days
								Planned days	0	14	10	7	3	14		
								Actual dates								
GR 06	Procurement of Fire Fighting System Spares for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.000	Planned date	20-Jan-27	10-Feb-27	24-Feb-27	3-Mar-27	6-Mar-27	20-Mar-27	59	150 Days
								Planned days	0	21	14	7	3	14		
								Actual dates								
GR 07	Procurement of I&C Spares for Water Treatment System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.900	Planned date	16-Mar-27	6-Apr-27	20-Apr-27	27-Apr-27	30-Apr-27	14-May-27	59	150 Days
								Planned days	0	21	14	7	3	14		
								Actual dates								
GR 08	Procurement of CCTV, PABX, and Different IT Components for Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	4.500	Planned date	08-Sep-26	22-Sep-26	2-Oct-26	9-Oct-26	12-Oct-26	26-Oct-26	48	120 Days
								Planned days	0	14	10	7	3	14		
								Actual dates								
GR 09	Procurement of Ovation Acronis Backup Solution for DCS System of Haripur 412 MW CCPP.	Lot	1	OTM (e-GP)	CE	Own Fund	7.000	Planned date	12-Jul-26	26-Jul-26	05-Aug-26	12-Aug-26	15-Aug-26	29-Aug-26	48	120 Days
								Planned days	0	14	10	7	3	14		
								Actual dates								
GR 10	Procurement of I&C Spares (Lot-1) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ (e-GP)	SE	Own Fund	0.300	Planned date	04-Jan-27	11-Jan-27	14-Jan-27	17-Jan-27	20-Jan-27	23-Jan-27	19	15 Days
								Planned days	0	7	3	3	3	3		
								Actual dates								

Jahid
24.06.26
Jahidul Islam
Assistant Engineer (I & C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

A.K.M. Zillur Rahman
24/06/26
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Nazmul Hasan
24.06.26
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Kamruzzaman
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএ&এম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম, এনভিসি (ক্লাসিফিকেশন), এম, মনজুর কারি
নির্বাহী পরিচালক (প্রশাসন ও অর্থ) ব্যবস্থাপনা পরিচালক
ইজিসিবি লিঃ, ঢাকা ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পি
বিদ্যুৎ বিভাগ

**QUALITY MANAGEMENT SYSTEM**

Document No: QF-PRO-01

Revision No: 00

QUALITY FORMS

Effective Date: 01 Apr, 14

TITLE: ANNUAL PROCUREMENT PLAN

Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2026-2027 (GOODS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
 Agency: Electricity Generation Bangladesh PLC (EGB PLC)
 Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
 Budget: Revenue

A. Goods Procurement																
Pkg No	Description of package Goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 11	Procurement of I&C Spares (Lot-2) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ (e-GP)	SE	Own Fund	0.300	Planned date	04-Apr-27	11-Apr-27	14-Apr-27	17-Apr-27	20-Apr-27	23-Apr-27	19	15 Days
								Planned days	0	7	3	3	3	3		
								Actual dates								
GR 12	Procurement of I&C Spares (Lot-3) for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ (e-GP)	SE	Own Fund	0.200	Planned date	05-Oct-26	12-Oct-26	15-Oct-26	18-Oct-26	21-Oct-26	24-Oct-26	19	15 Days
								Planned days	0	7	3	3	3	3		
								Actual dates								
Total Million (TK)							47.500									

In words: Forty Seven point Five Million Taka.

Jahid
 24.06.26
Jahidul Islam
 Assistant Engineer (I & C)
 Haripur 412 MW CCPP
 EGCB Ltd., Bandar, Narayanganj.

A.K.M. Zillur Rahman
 24/06/26
A.K.M. Zillur Rahman
 Executive Engineer (I&C)
 Haripur 412 MW CCPP
 EGCB Ltd., Bandar, Narayanganj.

Nazmul Hasan
 24.06.26
Md. Nazmul Hasan
 Supervising Engineer (Maintenance)
 Haripur 412 MW CCPP, EGCB
 Bandar, Narayanganj.

Md. Kamruzzaman
 24/6/26
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGCB, Haripur, Bandar, Narayanganj.

এ.কে.এম. মোস্তাফিজুর রহমান
 নির্বাহী পরিচালক (ওএন্ডএম)
 কর্পোরেট অফিস
 ইজিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম, এনভিসি (যুগ্মনির্বাহী)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা
 বিদ্যুৎ বিভাগ

এ. কে, এম, মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

**Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2026-2027 (WORKS Procurement)**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Bangladesh PLC (EGB PLC)
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

B. Works Procurement

B. Works Procurement																
Pkg No	Description of package Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR 01	Procurement of I&C Works for Different Systems of Haripur 412 MW CCPP.	Lot	1	RFQ (e-GP)	SE	Own Fund	0.24	Planned date	04-Jan-27	11-Jan-27	14-Jan-27	17-Jan-27	20-Jan-27	23-Jan-27	19	30 Days
								Planned days	0	7	3	3	3			
								Actual dates								
Total Million (TK)							0.240									

In words: Zero Point Two Four Zero Million Taka.

Jahid
24.06.26
Jahidul Islam
Assistant Engineer (I & C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

A.K.M. Zillur Rahman
24/06/26
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

Nazmul Hasan
24.06.26
Md. Nazmul Hasan
Superintending Engineer (Mechanical)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

Md. Kamruzzaman
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

এ.কে.এম. মোস্তাফিজুর রহমান
এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএন্ডএম)
কর্পোরেট অফিস
ইতিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম
মোঃ আমিনুল ইসলাম
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইতিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি



QUALITY MANAGEMENT SYSTEM	Document No: QF-PRO-01
QUALITY FORMS	Revision No: 00
TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr, 14
	Page: 1 of 1

Haripur 412 MW Combined Cycle Power Plant
Annual Procurement Plan, Financial Year: 2026-2027 (~~WORKS~~ Procurement)

Ministry/ Division: Ministry of Power, Energy & Mineral Resources/ Power Division
Agency: Electricity Generation Bangladesh PLC (EGB PLC)
Procuring Entity Name & Code: Haripur 412 MW Combined Cycle Power Plant.

Instrument and Control Maintenance Division
Budget: Revenue

C. Physical Service Procurement

C. Physical Service Procurement																
Pkg No	Description of package Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in Million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS 01	Procurement of Internet Connection for Haripur 412 MW CCPP.	Lot	1	RFQ (e-GP)	SE	Own Fund	0.36	Planned date	02-Aug-26	9-Aug-26	12-Aug-26	15-Aug-26	18-Aug-26	21-Aug-26	19	365 Days
								Planned days	0	7	3	3	3			
								Actual dates								
Total Million (TK)							0.360									

In words: Zero point Three-Six Million Taka.

24.06.26
Jahidul Islam
Assistant Engineer (I & C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.

24/06/26
A.K.M. Zillur Rahman
Executive Engineer (I&C)
Haripur 412 MW CCPP
EGCB Ltd., Bandar, Narayanganj.


24.06.26
Md. Nazmul Hasan
Superintending Engineer (Maintenance)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

24/6/26
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।

মোঃ আমিনুল ইসলাম, এনভিসি (ম্যাসচিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

	QUALITY MANAGEMENT SYSTEM	Document No.: QF-PRO-01
	QUALITY FORMS	Revision No.: 00
	TITLE: ANNUAL PROCUREMENT PLAN	Effective Date: 01 Apr. 14
		Page 1 of 1


HARIPUR 412MW COMBINED CYCLE POWER PLANT
Electricity Generation Bangladesh (EGB) PLC.
Annual Procurement Plan for FY 2026-2027 (Goods)


Ministry / Division: Ministry of Power, Energy and Mineral Resources / Power division
Agency: Electricity Generation Bangladesh (EGB) PLC.
Procuring Entity Name and Code: Haripur 412MW Combined Cycle Power Plant


Budget: Revenue
Operation Division


A. Goods Procurement

A. Goods Procurement																
Pkg No.	Description of Package goods	Units	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd Cost in million Taka	Time code for Process	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Chlorine Gas under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	SE (Opn)	Own Fund	2.00	Planned date	16/Jun/27	6/Feb/27	20/Feb/27	27/Feb/27	2/Mar/27	16/Mar/27		15/Mar/28
								Planned Days	0	21	14	7	3	14	59	365
								Actual Dates								
GR 2	Procurement of Sulfuric acid under framework contract for Haripur 412 MW CCPP	Lot	1	OTM(e-GP) (Frame Work)	ED (O&M)	Own Fund	30.00	Planned date	1/Oct/26	22/Oct/26	5/Nov/26	12/Nov/26	15/Nov/26	29/Nov/26		29/Nov/27
								Planned Days	0	21	14	7	3	14	59	365
GR 3	Procurement of Water Pre-Treatment Chemicals (Poly Aluminium Chloride etc.) for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	ED (O&M)	Own Fund	25.00	Planned date	1/Mar/27	22/Mar/27	5/Apr/27	12/Apr/27	15/Apr/27	29/Apr/27		27/Aug/27
								Planned Days	0	21	14	7	3	14	59	120
								Actual Dates								
GR 4	Procurement of Water Treatment, HRSG etc. Chemicals for Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	SE (Opn)	Own Fund	5.00	Planned date	15/Mar/27	5/Apr/27	19/Apr/27	26/Apr/27	29/Apr/27	13/May/27		10/Sep/27
								Planned Days	0	21	14	7	3	14	59	120
								Actual Dates								
GR 5	Procurement of Nitrogen Gas under framework contract for Haripur 412 MW CCPP	Lot	1	OTM (e-GP) (Frame Work)	SE (Opn)	Own Fund	1.50	Planned date	20/Feb/27	6/Mar/27	20/Mar/27	27/Mar/27	30/Mar/27	13/Apr/27		12/Apr/28
								Planned Days	0	14	14	7	3	14	52	365
								Actual Dates								
GR 6	Procurement of Walkie-Talkie for Haripur 412 MW CCPP	Lot	1	RFQ (e-GP)	CE	Own Fund	0.50	Planned date	11/Mar/27	18/Mar/27	21/Mar/27	24/Mar/27	27/Mar/27	27/Mar/27		11/Apr/27
								Planned Days	0	7	3	3	3	0	16	15
								Actual Dates								
Total Taka: Sixty Four Point Zero only (in Million)							64.00									


24/06/26
Md. Younus Ali
Assistant Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.



24.06.26
Md. Habibur Rahman
Manager (Chemical)
Haripur 412 MW CCPP
EGCB Ltd., Haripur, Narayanganj.


24.06.2026
Sudarshan Chandra Saha
Executive Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.



24.06.26
Syed Golam Rumi
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.


Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.


এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।


এ, কে, এম, মনজুর
ব্যবস্থাপনা পরিচালক
লেক্সিসিটি জেনারেশন বাংলাদেশ

মোঃ আমিনুল ইসলাম, এনডিসি (ফুগাসিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

**QUALITY MANAGEMENT SYSTEM****QUALITY FORMS****TITLE: ANNUAL PROCUREMENT PLAN**

Document No.: QF-PRO-01

Revision No.: 00

Effective Date: 01 Apr. 14

Page 1 of 1

HARIPUR 412 MW COBINED CYCLE POWER PLANT, EGB PLC.**Annual Procurement Plan for FY 2026-27 (Physical Service)**

Procuring Entity Name & code : Haripur 412 MW Combined Cycle Power Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources / Power Division

Agency: Electricity Generation Bangladesh (EGB) PLC.

Operation Division

Budget : Revenue

A. Physical Services procurment

Pkg No	Description of package Physical Services	Unit	Qty	Procurement method & type	Contract approving authority	Source of Funds	Estd. Cost in million Tk	Time code for process	Invite/ Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract singature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PS-1	Procurement of Skilled & Non-skilled labour for water treatment plant and GT washable filter cleaning works for Haripur 412 MW CCPP.	Lot	1	OTM (e-gp) Frame work	CE	Own Fund	2.50	Planned date	10/Aug/26	24/Aug/26	7/Sep/26	14/Sep/26	17/Sep/26	1/Oct/26		1/Oct/27
								Planned days	0	14	14	7	3	14	52	365 days
PS-2	Procurement of Testing and Painting of N2/H2/CO2 Cylinder and CO2 gas refilling of Haripur 412 MW CCPP	Lot	1	OTM (e-GP)	CE	Own Fund	2.00	Planned date	25/Aug/26	8/Sep/26	22/Sep/26	29/Sep/26	2/Oct/26	16/Oct/26		14/Apr/27
								Planned Days	0	14	14	7	3	14	52	180 days
								Actual Dates								
Total (Million Taka)=Four Point Five Zero only							4.50									

24/06/26
Md. Younus Ali
Assistant Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.

28/06/26
Md. Habibur Rahman
Manager (Chemical)
Haripur 412 MW CCPP
EGCB Ltd., Haripur, Narayanganj.

24.06.2026
Sudarshan Chandra Saha
Executive Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Haripur, Bandar, Narayanganj.

24.06.26
Syed Golam Rumi
Superintending Engineer (Operation)
Haripur 412 MW CCPP, EGCB
Bandar, Narayanganj.

24/6/26
Md. Kamruzzaman
Chief Engineer
Haripur 412 MW CCPP
EGCB, Haripur, Bandar, Narayanganj.

এ.কে.এম. মোস্তাফিজুর রহমান
নির্বাহী পরিচালক (ওএসএম)
কর্পোরেট অফিস
ইজিসিবি লিঃ, ঢাকা।
মোঃ আমিনুল ইসলাম, এনডিসি (ফুগাসিবি)
নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
ইজিসিবি লিঃ, ঢাকা
বিদ্যুৎ বিভাগ

এ, কে, এম, মনজুর কাদির
ব্যবস্থাপনা পরিচালক
ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি


	QUALITY MANAGEMENT SYSTEM										Document No.: QF-PRO-01	
	QUALITY FORMS										Revision No.: 00	
	TITLE: ANNUAL PROCUREMENT PLAN										Effective Date: 01 Apr. 14	
											Page 1 of 2	

ANNUAL PROCUREMENT PLAN

Fiscal Year : 2026-2027 Section : Admin
 Ministry/Division : Ministry of Power, Energy & Mineral Resources/ Power Division,
 Agency : Electricity Generation Bangladesh PLC
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant
 A.Goods Procurement (Local)

Budget : Revenue

Pack age No.	Description of Procurement Item	Unit	Quan-tity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK. (Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Procurement of Uniform & Liveries for Security for O&M Personnel	lot	1	OTM (e-GP)	CE	Own Fund	1.500	Planned Dates		01-Nov-26	15-Nov-26	25-Nov-26	2-Dec-26	5-Dec-26	19-Dec-26	48	19-Mar-27
								Planned Days		0	14	10	7	3	14		90
								Actual dates									
GR2	Procurement of Safety Item for all section (Fire Safety Item, Mask, Gloves, Safety shoe, Torch Light, helmet etc)	lot	1	OTM (e-GP)	CE	Own Fund	1.200	Planned Dates		15-Jan-27	29-Jan-27	8-Feb-27	15-Feb-27	18-Feb-27	4-Mar-27	48	2-Jun-27
								Planned Days		0	14	10	7	3	14		90
								Actual dates									
GR3	Pocurement of ABC Powder/ CO2 For portable Fire extinguisher	Lot	1	RFQ (e-GP)	CE	Own Fund	0.300	Planned Dates		2-Oct-26	9-Oct-26	12-Oct-26	15-Oct-26	18-Oct-26	21-Oct-26	19	20-Nov-26
								Planned Days		0	7	3	3	3	3		30
								Actual dates									
GR4	Procurement of vehicle (Micro Bus) for Haripur 412 MW CCPP	Lot	1	DPM	MD	Own Fund	6.000	Planned Dates		1-Apr-27	15-Apr-27	25-Apr-27	2-May-27	5-May-27	19-May-27	48	17-Aug-27
								Planned Days		0	14	10	7	3	14		90
								Actual dates									
Total=								9.000									
In words: Nine million taka only.																	


 28/4/2024
Md. Saifur Rahman
 Jr. Assistant Manager (HR)
 Haripur 412 MW CAPP
 EGCB, Bandar, Narayanganj.


 28/04/2024
মোঃ জামিলুর রহমান
 উপ-ব্যবস্থাপক (এইচ আর)
 হরিপুর ৪১২ মেঃ ওঃ সিসিপিপি
 ইজিসিপিপি, বন্দর, নারায়ণগঞ্জ।


 28/4/24
Md. Shahidul Islam
 Manager (HR)
 Haripur 412 MW CAPP
 EGB PLC, Haripur Narayanganj


 24/4/24
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CAPP
 EGCB, Haripur, Bandar, Narayanganj


এ.কে.এম. মোস্তাফিজুর রহমান
 নির্বাহী পরিচালক (ওএকএম)
 কর্পোরেট অফিস
 ইজিসিপিপি লিঃ, ঢাকা।


মোঃ আমিনুল ইসলাম, এনডিসি (যুগ্মসচিব)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিপিপি লিঃ, ঢাকা
 বিনোব বিভাগ


এ, কে, এম, মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 ইলেকট্রিসিটি জেনারেশন বাংলাদেশ পিএলসি

	QUALITY MANAGEMENT SYSTEM							Document No.: QF-PRO-01	
	QUALITY FORMS							Revision No.: 00	
	TITLE: ANNUAL PROCUREMENT PLAN							Effective Date: 01 Apr. 14	
								Page 2 of 2	

ANNUAL PROCUREMENT PLAN

Fiscal Year : 2026-2027 Section : Admin
 Ministry/Division : Ministry of Power, Energy & Mineral Resources/ Power Division,
 Agency : Electricity Generation Bangladesh PLC
 Procurement Entity name & Code : Haripur 412 MW Combined Cycle Power Plant

Budget : Revenue

B. WORKS Procurement (Local)

Pack age No.	Description of Procurement Item	Unit	Qua-ntity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. In TK.(Million)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Vehicle repair & Maintenance work-1	lot	1	RFQ (e-gp)	CE	Own Fund	0.300	Planed Dates		17-Aug-26	24-Aug-26	27-Aug-26	30-Aug-26	2-Sep-26	5-Sep-26	19	5-Oct-26
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
WR2	Vehicle repair & Maintenance work-2	lot	1	RFQ (e-gp)	CE	Own Fund	0.300	Planed Dates		20-Oct-26	27-Oct-26	30-Oct-26	2-Nov-26	5-Nov-26	8-Nov-26	19	8-Dec-26
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
WR3	Vehicle repair & Maintenance work-3	lot	1	RFQ (e-gp)	CE	Own Fund	0.250	Planed Dates		12-Dec-26	19-Dec-26	22-Dec-26	25-Dec-26	28-Dec-26	31-Dec-26	19	30-Jan-27
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
WR4	Vehicle repair & Maintenance work-4	lot	1	RFQ (e-gp)	CE	Own Fund	0.200	Planed Dates		10-Jan-27	17-Jan-27	20-Jan-27	23-Jan-27	26-Jan-27	29-Jan-27	19	28-Feb-27
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
WR5	Vehicle repair & Maintenance work-5	lot	1	RFQ (e-gp)	CE	Own Fund	0.250	Planed Dates		2-Feb-27	9-Feb-27	12-Feb-27	15-Feb-27	18-Feb-27	21-feb-27	19	23-Mar-27
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
WR6	Vehicle repair & Maintenance work-6	lot	1	RFQ (e-gp)	CE	Own Fund	0.200	Planed Dates		7-Mar-27	14-Mar-27	17-Mar-27	20-Mar-27	23-Mar-27	26-Mar-27	19	25-Apr-27
								Planed Days		0	7	3	3	3	3		30
								Actual dates									
Total=							1.500										

In words: One point Five million taka only.


 28/4/2026
Md. Saifur Rahman
 Jr. Assistant Manager (HR)
 Haripur 412 MW CCPP
 EGC&B, Bandar, Narayanganj.


 28/04/2026
মোঃ জামিলুর রহমান
 উপ-ব্যবস্থাপক (এইচ আর)
 হরিশপুর ৪১২ মেঃ ওঃ সিসিপিপি
 ইজিবি সিএলসি, বন্দর, নারায়ণগঞ্জ।


 28/4/26
Md. Shahidul Islam
 Manager (HR)
 Haripur 412 MW CCPP
 EGB PLC, Haripur, Narayanganj


 24/4/26
Md. Kamruzzaman
 Chief Engineer
 Haripur 412 MW CCPP
 EGC&B, Haripur, Bandar, Narayanganj


 06-07-26

এ.কে.এম. মোজাফিজুর রহমান
 নির্বাহী পরিচালক (ওএন্ডএম)
 কর্পোরেট অফিস
 ইজিসিবি লিঃ, ঢাকা।


Kamruddin Bhuiyan
 General Manager
 Finance & Accounts
 EGC&B PLC


 মোঃ আমিনুল ইসলাম, এনভিসি (ক্যান্সিটব)
 নির্বাহী পরিচালক (প্রশাসন ও অর্থ)
 ইজিসিবি লিঃ, ঢাকা।
 এম. মনজুর কাদির
 ব্যবস্থাপনা পরিচালক
 নেত্রিসিটি জেনারেশন বাংলাদেশ প্রাইভেট
 বিদ্যুৎ বিভাগ


 16.7.26