



রপ্তানি উন্নয়ন ব্যুরো

প্রশাসন শাখা
১, কাওয়ান বাজার, ঢাকা।
www.epb.gov.bd



নং-২৬.০২.০০০০.০০৬.৫২.৬৩৮.২১/৭১১

তারিখঃ ১৫ প্রাণ ১৪৩০
৩০ জুলাই ২০২৩

অফিস আদেশ

মন্ত্রিপরিষদ বিভাগের নির্দেশনা অনুযায়ী ২০২৩-২০২৪ অর্থবছরের রপ্তানি উন্নয়ন ব্যুরোর বার্ষিক ক্রয় কর্মপরিকল্পনা (রাজস্ব এবং উন্নয়ন) নির্ধারিত টেমপ্লেট অনুযায়ী প্রণয়ন করা হয়েছে।

০২। সংযুক্ত ক্রয় পরিকল্পনা অনুযায়ী নির্ধারিত কার্যক্রম সম্পাদনের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে (১৪) পাতা।


(বিবেক সরকার)

সচিব (উপসচিব)

ফোনঃ ৫৫০১৩৪২০

E-mail: secy@epb.gov.bd

বিতরণ (কার্যার্থে): জ্যেষ্ঠতার ক্রমানুসারে নয়

০১. প্রকল্প পরিচালক (বিসিএফইসি প্রকল্প), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০২. পরিচালক, বস্ত্র, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৩. পরিচালক, তথ্য, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৪. পরিচালক [চ.দা], (গণ্য/মেলা/নীতি), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৫. উপ-পরিচালক (প্রশাসন), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।
০৬. প্রোগ্রামার, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (ব্যুরোর তথ্য বাতায়নে প্রকাশের অনুরোধসহ)।
০৭. উপপরিচালক (অর্থ ও হিসাব), রপ্তানি উন্নয়ন ব্যুরো, ঢাকা।

অনুলিপি (জ্ঞাতার্থে):

০১. নির্বাহী সহকারী টু ভাইস চেয়ারম্যান, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (ভাইস চেয়ারম্যান মহোদয়ের সদয় অবগতির জন্য)।
০২. পিএ টু সচিব, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
০৩. পিএ টু মহাপরিচালক-১, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (মহাপরিচালক-১ মহোদয়ের সদয় অবগতির জন্য)।
০৪. পিএ টু মহাপরিচালক-২, রপ্তানি উন্নয়ন ব্যুরো, ঢাকা (মহাপরিচালক-২ মহোদয়ের সদয় অবগতির জন্য)।

ANNUAL PROCUREMENT PLAN FY 2023-2024

Ministry/Division : Ministry of Commerce
 Agency : Export Promotion Bureau
 Procuring Entity Name : Vice Chairman
 Implementation Period : 1-7-2023 to 30-6-2024

Total Budget for EPB	
Market Development Fund=	3671.50
Administrative Fund =	3071.29
Total Budget	=6742.79 (lakh tk.)

Budget: Revenue/Development

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est'd Cost (In tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary/Miscellaneous Goods	Pcs	As per List Enclosed-1	RFQ /OTM/ DPM /LTM	Vice Chairman	GOB	12.00	Planned Dated		20-8-23	02-09-23	15-09-23	21-09-23	27-09-23	3-10-23	49	3-12-23
								Planned Days		0	14	14	7	7	7		90
								Actual Dates									
2.	Statistics Software	Pcs	1	RFQ /OTM/ DPM /LTM	Vice Chairman	MDF	15.00	Planned Dated		23-11-22	06-12-2023	19-12-2023	26-12-2023	02-01-2024	09-01-2024	49	09-03-2023
								Planned Days		0	14	14	7	7	7		90
								Actual Dates									
3.	Desktop/Computer/Laptop /LED Monitor/Printer/UPS/Scanner & Others IT Related Accessories etc.	Pcs	As per List Enclosed-2	RFQ /OTM/ DPM /LTM	Vice Chairman	GOB	20.00	Planned Dated		10-8-23	24-08-23	08-09-23	15-09-23	22-09-23	29-09-23	49	29-12-23
								Planned Days		0	14	14	7	7	7		90
								Actual Dates									

Handwritten signature



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Liveries (4th Class Employees' Dresses, Shoes, Name Plate and others)	pcs	44	RFQ /OTM/ DPM /LTM	Vice Chairma n	GOB	4.00	Planned Dated		20-10-23	02-11-23	15-11-23	21-11-23	27-11-23	3-12-23	49	03-03-23 90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
5.	Furniture	Pcs	As per List Enclosed-3	RFQ /OTM/ DPM /LTM	Vice Chairma n	GOB/ MDF	8.00	Planned Dated		20-8-23	02-09-23	15-09-23	21-09-23	27-09-23	3-10-23	49	3-12-22 90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
6.	Repair(Furniture /Electric)	Pcs	As per List Enclosed-3	RFQ /OTM/ DPM /LTM	Vice Chairma n	GOB	3.00	Planned Dated		23-11-22	06-12-2023	19-12-2023	26-12-2023	02-01-2024	09-01-2024	49	09-03-2024 90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
7.	Telephone/Intercom Replacement/Repair/Service	Pcs	01	RFQ /OTM/ DPM /LTM	Vice Chairma n	GOB	1.50	Planned Dated		20-9-23	02-10-23	15-10-23	21-10-23	27-10-23	3-11-23	49	03-02-23 90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									

End



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8.	CC Camera Maintenance	Pcs	1	RFQ /OTM/ DPM /LTM	Vice Chairman	GOB	0.50	Planned Dated		23-11-22	06-12-2023	19-12-2023	26-12-2023	02-01-2024	09-01-2024	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
9.	Fire extinguisher Refill	Pcs	50	RFQ /OTM/ DPM /LTM	Vice Chairman	GOB	0.25	Planned Dated		20-11-23	02-12-23	15-12-23	21-12-23	27-12-23	3-01-24	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
10.	ICT Equipment (Pen drive, Hard disk, Wi-Fi Router, CD, DVD, Application software, Key Board, Mouse etc)	Pcs	Lump sum	RFQ /OTM/ DPM /LTM	Vice Chairman	GOB	2.00	Planned Dated		20-8-23	02-09-23	15-09-23	21-09-23	27-09-23	3-10-23	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
11.	SAFTA CO KOREA CO CHILE CO Form Printing	Pcs	70,000 10,000 5,000	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	24.50	Planned Dates		14-07-2023	27-07-2023	10-08-2023	16-08-2023	22-08-2023	28-08-2023	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									

Chuli



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est'd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12.	Annual Report 2023-2023	PIC	500	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	2	Planned Dates		14-07-2023	27-07-2023	10-08-2023	16-08-2023	22-08-2023	28-08-2023	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
13.	Fair Brochure Printing	Pcs	(10×500) = 5000	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	5	Planned Dates		02-04-2023	15-04-2023	28-04-2023	05-05-2023	11-05-2023	16-05-2023	49	30
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
14.	DITF Publication Printing (I. Souvenir II. Invitation Cards III. Envelops, Passes and supplement ary etc.)	pcs	1500 2500 10	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	32	Planned Dates		14-10-2023	27-10-2023	10-11-2023	16-11-2023	22-11-2023	28-11-2023	49	30
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
15.	Export Statistics 2023-2023	pcs	200	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	4	Planned Dates		14-09-2023	27-09-2023	10-10-2023	16-10-2023	22-10-2023	28-10-2023	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									

Echedj



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Est'd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16.	Pocket Statistics 2023-2023	Pcs	1000	RFQ /OTM/ DPM /LTM	Vice Chairman, EPB	GOB	1	Planned Dates		14-08-2023	27-08-2023	10-09-2023	16-09-2023	22-09-2023	28-09-2023	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
17.	Vehicles Servicing/Maintenance	Pcs	04	RFQ /OTM/ DPM /LTM	VC	Market Development Fund, EPB	10.00	Planned Dated		14-07-2023	27-07-2023	10-08-2023	16-08-2023	22-08-2023	28-08-2023	49	90
								Planned Days		0	14	14	7	7	7		
								Actual Dates									
18.	Display item for Bangladesh Foreign Mission	Pcs	300	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00	Planned Dated		02 Oct 2023	09 Oct	12 Oct	16 Oct	19 Oct	22 Oct	21 days	22 Nov 2023 45 days
								Planned Days		0	08	03	04	03	03		
								Actual Dates		02 Oct	09 Oct	12 Oct	16 Oct	19 Oct	22 Oct		
19.	Brochure for CIIE	Pcs	500	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00	Planned Dated		7 Sep 2023	14 Sep	17 Sep	24 Sep	24 Sep	25 Sep	19 days	25 Nov 2023 30 days
								Planned Days		0	08	03	07	0	01		
								Actual Dates									
20.	Gift Item for CIIE	Pcs	100	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00	Planned Dated		4 Sep 2023	10 Sep	17 Sep	19 Sep	19 Sep	21 Sep	18 days	21 Nov 2023 35 days
								Planned Days		0	07	07	02	0	02		
								Actual Dates									

Rehedi



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21.	Making of Documentary Of CIE	Pcs	100	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5	Planned Dated		4 Sep 2023	12 Sep 2023	13 Sep 2023	20 Sep 2023	21 Sep 2023	24 Sep 2023	21 Days	24 Sep 2023 45 Days
								Planned Days		0	09	01	07	01	03		
								Actual Dates									
22.	Making of Jute bags for CIIE	Pcs	500	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00	Planned Dated		5 Sep 2023	12 Sep 2023	17 Sep 2023	19 Sep 2023	19 Sep 2023	21 Sep 2023	17 days	21 Nov 2023 45 Days
								Planned Days		0	08	05	02	0	02		
								Actual Dates									
23.	Making of a documentary For BBCFEC	Pcs	01	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00	Planned Dated		01 Oct 2023	10 Oct	16 Oct	22 Oct	25 Oct	26 Oct	26 days	45 Days
								Planned Days		0	10	06	06	03	01		
								Actual Dates		01 Oct	10 Oct	16 Oct	22 Oct	25 Oct	26 Oct		
24.	Souvenir	Pcs	1000	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	5.00			03 Oct 2023	12 Oct 2023	16 Oct 2023	22 Oct 2023	23 Oct 2023	26 Oct 2023	24 days	26 Dec 2023 45 days
										0	10	04	06	1	03		
25.	BBCFEC Maintenance	Pcs	Enclosed-4	RFQ /OTM/ DPM /LTM	VC, EPB as a HOPE	Market Development Fund, EPB	200.00	Planned Dated		27 Aug 2023	01 Oct 2023	11 Oct 2023	18 Oct 2023	23 Oct 2023	30 Oct 2023	65 days	30 Dec 2023 80 Days
								Planned Days		0	36	10	07	05	07		
								Actual Dates									

Handwritten signature



Packag e No.	Description of Procurement Package Goods	Unit	Quantity	Procureme nt Method & Type	Contrac t Approv ed Authori ty	Sourc e of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluati on	Approva l To Award	Notificat ion of Award	Signing of Contract	Total time to Contract Signatu re	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
26.	CIP Card Distribution Ceremony (I. CIP Card making and Hall Decoratio n II. Printing invitation card and citation Hall Room rent and Others)	2	2	RFQ /OTM/ DPM /LTM	VC, EPB	Marke t Devel opme nt Fund, EPB	49.00	Planned Dated		01-02- 2024	25-02- 2024	28-02- 2024	02-03- 2024	04-03- 2024	07-03- 2024	39	07-06- 2023
								Planned Days		0	25	4	5	2	3		90
								Actual Dates									
27.	National Export Trophy Awarding Ceremony (I. Trophy making, Hall Decoratio n and others II. Printing invitation card and citation Hall Room rent and entertain	1	3	RFQ /OTM/ DPM /LTM	VC, EPB	Marke t Devel opme nt Fund, EPB	209	Planned Dated		01-12- 2023	25-12- 2023	29-12- 2023	03-01- 2024	08-01- 2024	12-01- 2024	39	12-04- 2024
								Planned Days		0	25	4	5	2	3		90
								Actual Dates									

Red



Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (In tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	ment																
Total Budget							637.75										



৳৳৳