

২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan 2024-2025)

বিভাগ : চট্টগ্রাম

জেলা : রাঙ্গামাটি পার্বত্য জেলা

দফর : কোড : ১৪৪০২০৪-১২০২০৩

দফর : উপজেলা মনসা কর্মকর্তার দফর, জুরাছড়ি, রাঙ্গামাটি পার্বত্য জেলা।

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd cost in Lac Tk	Time Code for Process	Estimated/Invite/advertise Tender	Estimated/Tender Opening	Estimated/Tender Evaluation	Estimated/Approval to Award	Estimated/Notification of Award	Estimated/Singing of Contract	Estimated/Time for Contract	Estimated/Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	প্রচার বিজ্ঞাপন (০২১১১১১)July/ 24 to June/25 months	As per Requisition	RFQ	U.F.O	GOB	0.2	Planned Dates	15.07.24	22.07.24	22.07.24	22.07.24	22.07.25	-	06.08.24	
							Planned Days	0	7	0	0	0	-	15	12 months
							Actual Dates								
2	কম্পিউটার সামগ্রী (০২৫৫১০১)August/ 24 to June/25 months	As per Requisition	RFQ	U.F.O	GOB	0.4	Planned Dates	01.08.24	08.08.24	08.08.24	08.08.24	08.08.24	-	25.08.24	
							Planned Days	0	7	0	0	0	-	15	11 months
							Actual Dates								
3	মেট্রিকাল সরঞ্জাম (০২৫৫১০১)August/ 24 to Decmber/24 months	As per Requisition	RFQ	U.F.O	GOB	0.4	Planned Dates	07.08.24	14.08.24	14.08.24	14.08.24	14.12.22	-	29.08.24	
							Planned Days	0	7	0	0	0	-	15	06 months
							Actual Dates								
4	মেট্রিকাল সরঞ্জাম (০২৫৫১০১)January 25 to Jun/25 months	As per Requisition	RFQ	U.F.O	GOB	0.4	Planned Dates	05.01.25	13.01.25	13.01.25	13.01.25	13.01.25	-	29.01.25	
							Planned Days	0	7	0	0	0	-	15	06 months
							Actual Dates								
5	প্রিন্টার (০২১১১০৩)July/ 24 to June/25 months	As per Requisition	RFQ	U.F.O	GOB	0.48	Planned Dates	0	0	0	0	0	-	0	
							Planned Days	0	7	0	0	0	-	15	12 months
							Actual Dates								
6	অফিস সরঞ্জাম (০২১১১১০)July/ 24 to June/25 months	As per Requisition	RFQ	U.F.O	GOB	0.4	Planned Dates	-	0	0	0	0	-	0	
							Planned Days	0	7	0	0	0	-	15	12 months
							Actual Dates								

15	भारत सरकार (संसाधन) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	1	Planned Dates	21.08.24	29.08.24	29.08.24	29.08.24	29.08.24	29.08.24	-	06.09.25	12 months
							Planned Days									
16	भारत सरकार (संसाधन) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	1.6	Planned Dates	-	-	-	-	-	-	-	-	12 months
							Planned Days									
17	भारत सरकार (संसाधन) July/23 to June/24 months	As per Requisition	RFQ	U.F.O	GOB	0.4	Planned Dates	16.10.24	23.10.24	23.10.24	23.10.24	23.10.24	23.10.24	-	07/11.24	12 months
							Planned Days		7						15	
18	भारत सरकार (संसाधन) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	0.6	Planned Dates	-	-	-	-	-	-	-	-	12 months
							Planned Days									
19	भारत सरकार (संसाधन) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	0.5	Planned Dates	-	-	-	-	-	-	-	-	12 months
							Planned Days									
20	भारत सरकार (संसाधन) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-	12 months
							Planned Days									
21	भारत सरकार (संसाधन) for Three months July/24 to September/24	As per Requisition	D/P	U.F.O	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-	03 months
							Planned Days									
22	भारत सरकार (संसाधन) for Three months October/24 to December/24	As per Requisition	D/P	U.F.O	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-	03 months
							Planned Days									
						Actual Dates										

23	অসমীয়া সিনিয়ৰ (১২৪১০০৭)for Three months January/25 to March/25	As per Requisition	D/P	U.F.O	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-	-	-	03months
24	অসমীয়া সিনিয়ৰ (১২৪১০০৭)for Three months April/25 to June/25	As per Requisition	D/P	U.F.O	GOB	0.4	Planned Dates	-	-	-	-	-	-	-	-	-	-	03months
25	সিনিয়ৰ (১২৪১০০৭)July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	1	Planned Dates	-	-	-	-	-	-	-	-	-	-	12 months
26	আসকাৰপত্ৰ (১২৪১০০৭) July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	1	Planned Dates	-	-	-	-	-	-	-	-	-	-	12 months
26	সিনিয়ৰি সেনানীক (১২৪১০০৭)July/24 to June/25 months	As per Requisition	D/P	U.F.O	GOB	25	Planned Dates	-	-	-	-	-	-	-	-	-	-	12 months

পত্ৰ নং : ৩৩.০২.৮৪৪৭.৫০১.৩৬.০৩৬.১৯-০৬০
 সদস্য অনুমোদনের জন্য জেলা সংসদ কার্যকর্তা, রাঙামাটি পার্বত্য জেলার সনিয়ে দাখিল করা হলো।

(Signature)
 ১৯/৭/২০২৪
 জুমিৰ চন্দ্ৰ মাস
 পদবিঃ স. ১০২২৬৬
 কোষাধ্যক্ষ
 রাঙামাটি পার্বত্য জেলা

(Signature)
 ১৯/৭/২৪
 উপজেলা সংসদ কার্যকর্তা (তাঃ)
 (নুনাল কাঠি চাকমা)
 জুৱাৰুডি, রাঙামাটি পার্বত্য জেলা

তারিখ: ১৯/০৭/২০২৪