

Annual Procurement plan-2025-26
Works

Ministry/Division: Ministry of housing and public works																
Agency: Gazipur Development Authority																
Procuring entity: Chief Engineer																
Package no.	Description of procurement Package	Unit	Quantity	Procurement methods & type	Contract approving authority	Source of funds	estd. Cost in lac tk	time code for process	Invite/advertise tender	tender opening	tender evaluation	Approval to award	NOA	signing of contract	total time to contract signature	Time for completion of Contract
1	Completion of the remaining repair and renovation work on the third floor of the Gazipur Development Authority building (civil, sanitary and electrical works).	sft	2000	LTM	HOPE	Own source	15	Planned date	7/25/2025	8/8/2025	8/22/2025	8/29/2025	8/31/2025	9/28/2025		
								Planned days		14	14	7	2	28	65	2 months
								Actual date								
2	Repair and renovation of the fourth floor of the Gazipur Development Authority building (civil, sanitary and electrical works).	sft	3000	LTM	HOPE	Own source	30	Planned date	8/15/2025	9/5/2025	9/19/2025	9/26/2025	9/28/2025	10/26/2025		
								Planned days		21	14	7	2	28	72	2 months
								Actual date								


২৭/৭/২০২৫
 নিপন কুমার রায়
 প্রধান প্রকৌশলী
 গাজীপুর উন্নয়ন কর্তৃপক্ষ

১৬.০৭.২৫
 মোহাম্মদ আবদুল মান্নান
 চেয়ারম্যান
 গাজীপুর উন্নয়ন কর্তৃপক্ষ গাজীপুর

Annual Procurement plan-2025-26
Goods

Ministry/Division: Ministry of housing and public works																
Agency: Gazipur Development Authority																
Procuring entity: Chief Engineer																
Pack no.	Description of procurement Package	Unit	Quantity	Procurement methods & type	Contract approving authority	Source of	estd. Cost in lac tk	time code for process	Invite/ advertise tender	tender opening	tender evaluation	Approval to award	NOA	signing of contract	total time to contract signature	Time for completion of Contract
1	Supply of the remaining furniture for the third floor of the Gazipur Development Authority building.	nos	20	LTM	HOPE	Own source	15	Planned date	7/25/2025	8/8/2025	8/22/2025	8/29/2025	8/31/2025	9/28/2025		2 months
								Planned days		14	14	7	2	28	65	
								Actual date								
2	Supply of Furniture for 4th floor of Gazipur Development Authority.	nos	100	LTM	HOPE	Own source	30	Planned date	8/15/2025	9/5/2025	9/19/2025	9/26/2025	9/28/2025	10/26/2025		2 months
								Planned days		21	14	7	2	28	72	
								Actual date								


 26/9/2025
 রিশন কুমার রায়
 প্রধান প্রকৌশলী
 গাজীপুর উন্নয়ন কর্তৃপক্ষ


 26.09.25
 মোহাম্মদ আবদুল মান্নান
 চেয়ারম্যান
 গাজীপুর উন্নয়ন কর্তৃপক্ষ গাজীপুর

Annual Procurement plan-2025-26

Service

Ministry/Division: Ministry of housing and public works																
Agency: Gazipur Development Authority																
Procuring entity: Chief Engineer																
Pack no.	Description of procurement Package	Unit	Quantity	Procurement methods & type	Contract approving authority	Source of	estd. Cost in lac tk	time code for process	Invite/advertise tender	tender opening	tender evaluation	Approval to award	NOA	signing of contract	total time to contract signature	Time for completion of Contract
1	Feasibility study for a housing project in Gazipur and preparation of DPP for township.	man-month	150	LTM	HOPE	Own source	10	Planned date	7/25/2025	8/8/2025	8/22/2025	8/29/2025	8/31/2025	9/28/2025		6 months
								Planned days		14	14	7	2	28	65	
								Actual date								
2	Feasibility study for a road construction project aimed at addressing communication issues in the housing area, along with preparing a DPP to improve underdeveloped roads and enhance traffic mobility.	man-month	150	LTM	HOPE	Own source	10	Planned date	8/15/2025	9/5/2025	9/19/2025	9/26/2025	9/28/2025	10/26/2025		6 months
								Planned days		21	14	7	2	28	72	
								Actual date								

২০/৭/২০২৫

রিপন কুমার রায়
প্রধান প্রকৌশলী
গাজীপুর উন্নয়ন কর্তৃপক্ষ

১৬.৭.২৫
মোহাম্মদ আব্দুল মান্নান
চেয়ারম্যান
গাজীপুর উন্নয়ন কর্তৃপক্ষ গাজীপুর

Annual Procurement plan-2025-26


Goods


Minstry/Division: Ministry of housing and public works

Agency: Gazipur development Authority.

Procuring entity: Secretary , Gazipur development Authority.

Pack no.	Description of procurement Package	Unit	Quantity	Procurement methods & type	Contract approving authority	Source of f	estd. Cost in lac tk	time code for process	Invite/ advertise tender	tender opening	tender evulation	Approval to award	NOA	signing of contract	total time to contract signature	Time for completion of Contract
1	Books various iteam (Code-3211127)	Nos	50	OTM (framework)	HOPE Or As per Deligation	GOB	0.5	Planned date	3 aug. 2025	31 Aug.25	7 sep. 25	14 sep.25	18 sep.25	22 oct.25		01 year
								Planned days		28 days	7 Days	7 Days	4 days	28 days	81 days	
								Actual date								
2	Computer printer tonner & other accessories (code-3255101)	Nos	100	OTM (framework)	HOPE Or As per Deligation	GOB	5.5	Planned date	3 aug. 2025	31 Aug.25	7 sep. 25	14 sep.25	18 sep.25	22 oct.25		01 year
								Planned days		28 days	7 Days	7 Days	4 days	28 days	81 days	
								Actual date								
3	Other Stationary (Code-3255105)	Nos	7000	OTM (framework)	HOPE Or As per Deligation	GOB	7	Planned date	3 aug. 2025	31 Aug.25	7 sep. 25	14 sep.25	18 sep.25	22 oct.25		01 year
								Planned days		28 days	7 Days	7 Days	4 days	28 days	81 days	
								Actual date								
4	Compmer accessories (Laptop,desktop, Printer,scanner,ups & other accessories)	Nos	15	OTM (framework)	HOPE Or As per Deligation	GOB (6) + Own source(4)	10	Planned date	3 aug. 2025	31 Aug.25	7 sep. 25	14 sep.25	18 sep.25	22 oct.25		01 year
								Planned days		28 days	7 Days	7 Days	4 days	28 days	81 days	
								Actual date								
5	ICT Equipment- (IPS,Network,switch & other accessories) Code-4112201	Nos	40	RFQ	HOPE Or As per Deligation	GOB	3	Planned date	10 Aug.25	20 Aug.25	20 Aug.25	27 Aug.25	3sep.25	-	01 year	
								Planned days		10Days	00 Days	7 Days	7 days	24 days		
								Actual date								
6	Furniture Code-4112314	Nos	50	RFQ	HOPE Or As per Deligation	GOB (6) + Own source(4)	10	Planned date	5 Oct.25	15 Oct. 25	15 Oct. 25	22 Oct.25	29 Oct.25	-	01 year	
								Planned days		10Days	00 Days	7 Days	7 days	24 days		
								Actual date								
7	Office equipment Code-4112310	Nos	50	OTM (framework)	HOPE Or As per Deligation	GOB (9) + Own source(6)	15	Planned date	3 aug. 2025	31 Aug.25	7 sep. 25	14 sep.25	18 sep.25	22 oct.25		01 year
								Planned days		28 days	7 Days	7 Days	4 days	28 days	81 days	
								Actual date								
8	Cleaning Equipment Code-3211102	Nos	1000	RFQ	HOPE Or As per Deligation	GOB	2.6	Planned date	03 Nov.25	13 Nov.25	13 Nov.25	20 Nov.25	27 Nov.25	-	01 year	
								Planned days		10Days	00 Days	7 Days	7 days	24 days		
								Actual date								
9																


 দেওয়ান সাইয়দ হক
 সদস্য (প্রশাসন ও জর)।
 গাজীপুর উন্নয়ন কর্তৃপক্ষ, গাজীপুর।


 মোহাম্মদ আবদুল মান্নান
 চেয়ারম্যান
 গাজীপুর উন্নয়ন কর্তৃপক্ষ গাজীপুর।