

GENERAL ELECTRIC MANUFACTURING COMPANY LIMITED
NORTH PATENGA, CHATTAGRAM-4204.

Annual Procurement plan for the year of 2024-2025

Ministry/Division: Ministry of Industries

Procuring Entity Name: GENERAL ELECTRIC MANUFACTURING COMPANY LIMITED, North Patenga, Chattogram (An Enterprise of BSEC)

পিপিআর-২০০৮ এর প্রদত্ত ছক (তফসিল-৫ এর অংশ ঘ) মোতাবেক

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notication of Award	Signing of Contract	Time for completion of contract									
G-01	Silicon Steel Sheet t=0.27 mm (Angular & Rectangular)	Kg	302073	OTM (ICT)/NCT/LT M	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	7-Mar-25									
								6-Sep-24	18-Oct-24	29-Nov-24	3-Jan-25	10-Jan-25	7-Feb-25	8-May-25									
							Planned days	0	42	42	35	7	28	90									
	Actual dates																						
	P.I. Copper Strip, various size	Kg	66435				66435	OTM (ICT)/NCT/LT M	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	7-Mar-25					
												6-Sep-24	18-Oct-24	29-Nov-24	3-Jan-25	10-Jan-25	7-Feb-25	8-May-25					
											Planned days	0	42	42	35	7	28	90					
	Actual dates																						
	Super Enamelled Copper Wire, various size (SWG-14-21)	Kg	99400				99400				OTM (ICT)/NCT/LT M	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	7-Mar-25		
															6-Sep-24	18-Oct-24	29-Nov-24	3-Jan-25	10-Jan-25	7-Feb-25	8-May-25		
														Planned days	0	42	42	35	7	28	90		
	Actual dates																						
Transformer Oil (1 Drum=210 Ltrs)	Drum	1264	1264	OTM (ICT)/NCT/LT M	GEMCO Board of Director/ Managing Director	Own	Planned dates							6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	7-Mar-25			
														6-Sep-24	18-Oct-24	29-Nov-24	3-Jan-25	10-Jan-25	7-Feb-25	8-May-25			
							Planned days							0	42	42	35	7	28	90			
Actual dates																							
G-02	Oval Pipe 45X18X1.5 mm, L=6050	Metre	5000				OTM (NCT)/LTM	Managing Director/ Head of Department	Own	Planned dates				6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24			
														6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25			
										Planned days				0	14	35	14	7	28	32			
	Actual dates																						
	MS Pipe φ 32X1.5 mm	Metre	354							354	OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24		
															6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
														Planned days	0	14	35	14	7	28	32		
	Actual dates																						
	MS Pipe φ ½" Inch	Metre	425	425	OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department				Own				Planned dates	6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
														Planned days	0	14	35	14	7	28	32		
	Actual dates																						
	MS Pipe φ 40X(1.8-2.0) mm	No.	53	53										OTM (NCT)/ E-Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25
Planned days							0	14	35								14	7	28	32			
Actual dates																							
Pipe Connection (8.454.005)	No.	885	885	OTM (NCT)/ E-Gp/LTM/ RFQ			Managing Director/ Head of Department	Own	Planned dates								6-Jul-24	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23
																	6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
Planned days	0	14	35						14		7	28	32										
Actual dates																							
MS Plug (8.322.010)	No.	885	885						OTM (NCT)/ E-Gp/LTM/ RFQ		Managing Director/ Head of Department	Own	Planned dates				6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25
													Planned days				0	14	35	14	7	28	32
Actual dates																							
MS Sheet, various tickness	kg	130793	130793		OTM (NCT)/(ICT) E-Gp/LTM/ RFQ	GEMCO Board of Director/ Managing Director				Own			Planned dates				6-Jul-24	24-Aug-23	28-Sep-23	12-Oct-23	19-Oct-23	16-Nov-23	18-Dec-23
																	6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
													Planned days	0	14	35	14	7	28	32			
Actual dates																							

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
	MS Channel 75 mm	Kg.	39350	OTM (NCT)/ LTM/ E-Gp/ RFQ	Managing Director/ Head of Department		Planned dates	6-Jul-24	6-Jul-24	6-Jul-24	6-Jul-24	6-Jul-24	6-Jul-24	6-Jul-24
	6-Sep-24							6-Sep-24	6-Sep-24	6-Sep-24	6-Sep-24	6-Sep-24	6-Sep-24	
	Planned days						0	14	35	14	7	28	32	
							Actual dates							
	Planned dates						6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24	
							6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25	
Planned days	0	14	35	14	7	28	32							
	Actual dates													
G-03	Tank 250 KVA	No	150	OTM (NCT)/DPM/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
							Planned days	0	14	35	14	7	28	32
	Actual dates													
	Radiator	No	3450	OTM (NCT)/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
							Planned days	0	14	35	14	7	28	32
	Actual dates													
	Frame	No.	875	OTM (NCT)/ LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
							Planned days	0	14	35	14	7	28	32
	Actual dates													
G-04	Ins.Paper Board, various size	KG	18646	OTM (ICT)/ (NCT)/ LTM	GEMCO Board of Director/ Managing Director	Own	Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	7-Mar-25
			3952					6-Sep-24	18-Oct-24	29-Nov-24	3-Jan-25	10-Jan-25	7-Feb-25	8-May-25
	Insulated Paper K-80/120/125	KG	3952	OTM (ICT)/ (NCT)/ LTM	GEMCO Board of Director/ Managing Director	Own	Planned days	0	42	42	35	7	28	90
								Actual dates						
	Copper Strip 0.3X30 mm	Kg	0	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
								6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25
								6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25
							Planned days	0	14	35	14	7	28	32
								Actual dates						
							Copper Bus-bar 3.0 x 30 mm	Kg	47	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24
	6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24								14-Jan-25
	Copper Bus-bar 4.0 x 40 mm	Kg	1519	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25
								6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25
	Copper Rod Φ 20 mm	Kg	15	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32
								Actual dates						
	Copper Rod Φ 14.3+0.1 mm	Kg	1212	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
Copper Rod Φ 10.75 mm	Kg	36	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25	
							6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25	
Cast Iron Shots	Kg	0	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32	
							Actual dates							
Brass Bush 8ww211.110	No.	3320	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24	
							6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25	
Brass Bush 8ww211.111	No.	5	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25	
							6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25	
Brush Bush 8ww211.109	No.	180	OTM (NCT) LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned days	0	14	35	14	7	28	32	
							Actual dates							

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notication of Award	Signing of Contract	Time for completion of contract		
G-05	MS. Wire Φ 3 mm	Kg	156	OTM (NCT) /LTM E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24		
	MS Rod Φ 5.8/5.6 mm		0					6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	MS Rod Φ 10.8 mm		0					Planned days	0	14	35	14	7	28	32	
			Actual dates													
	Short Pin 200 & 250 KVA	No	6640				Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24		
	Long Pin 200KVA		800					6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	Long Pin 250KVA		2520					6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
			6-Feb-25					20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25			
	Eye Bolt 8SEG960.009 (LT)	No.	3540				Planned days	0	14	35	14	7	28	32		
	Eye Bolt 8SEG960.004 (M12) (HT)		2655					Actual dates								
	Female Parts 8SEG961.006 (LT)		3360						Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
	Female Parts 8SEG961.007(LT) 100KVA		180							6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
	Female Parts 8SEG961.003 (HT)		2655				6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25			
	HT Pin 8.939.002		2640				6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25			
	Aluminium Hod/Cap 8.307.020 (100KVA LT)		180				Planned days	0	14	35	14	7	28	32		
	AluminiumHod/Cap 8.307.022 (HT)		2655					Actual dates								
	Aluminium Hod/Cap 8.307.023 (LT)		3360						Planned dates for RFQ	6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24
	Phase Plate		Set				885	6-Jan-25		13-Jan-25	18-Jan-25	21-Jan-25	26-Jan-25	31-Jan-25	15-Feb-25	
								Planned days	0	7	5	3	5	5	15	
				Actual dates												
G-06	Stoving Red oxide		Litre	1028	OTM (NCT) National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24	
	Oil Resistant Paint	622		6-Sep-24					20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	Stoving Enamel Paint	1114		6-Dec-24					20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
	M.T.T	0	6-Feb-25	20-Feb-25					27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25			
	Xylene(1 drum=179 Kg)	Kg	0	Planned days				0	14	35	14	7	28	32		
			Actual dates													
G-07	Organic Glass Sheet, t=3mm	Kg	16	OTM (NCT) National/LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24		
	Cotton Tape 0.45x20 mm		73825					6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	Cotton Tape 0.25x15 mm	Meter	35150					6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
								6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25		
	Polyvinyle Acetate Dispersion (Dimond GUM)	Litre	143				Planned days	0	14	35	14	7	28	32		
	Carbon Brush	No.	178					Actual dates								
	Diamondal	Kg	142						Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
	Tin Lead Solder	Kg	9				6-Sep-24	20-Sep-24		25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	Copper Phosphorus Solder Φ 1.5-2.0	Kg	0				6-Dec-24	20-Dec-24		24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
	Copper Phosphorus Solder 2.6x2.6 mm	Kg	112				6-Feb-25	20-Feb-25		27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25		
	Annel Copper Wire, Dia=2.5mm	Kg	576				Planned days	0	14	35	14	7	28	32		
	Silica Gel	Kg	280					Actual dates								
	Silica Gel Indicator	Kg	0													
	Breather Kit	No.	885													

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract								
G-08	Tap Changer 6SEG209.009.02-01	No.	885	OTM (NCT) National/LTM	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	8-Jan-25								
								6-Jan-25	17-Feb-25	31-Mar-25	5-May-25	12-May-25	9-Jun-25	11-Jul-25								
							Planned days	0	42	42	35	7	28	32								
	Actual dates																					
	Dial Type Thermometer		Planned dates				6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	8-Jan-25									
							6-Jan-24	17-Feb-24	30-Mar-24	4-May-24	11-May-24	8-Jun-24	10-Jul-24									
Planned days		0	42	42	35	7	28	32														
Actual dates																						
G-09	Silkoroi Wood	CFT	517	OTM (NCT) National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24								
								6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25								
								6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25								
								6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25								
							Planned days	0	14	35	14	7	28	32								
	Actual dates																					
	Rubber Gasket 8.370.000-01 (HT Insul. Down)	No.	2640		OTM (NCT) National/LTM/ National/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24							
									6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25							
									6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25							
									6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25							
								Planned days	0	14	35	14	7	28	32							
								Actual dates														
								Rubber Gasket 8.370.013	No.	180					Planned dates	6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24
																6-Dec-24	13-Dec-24	18-Dec-24	21-Dec-24	26-Dec-24	31-Dec-24	15-Jan-25
															Planned days	0	7	5	3	5	5	15
								Actual dates														
	Rubber Gasket 8.371.003	No.	880					Planned dates	6-Jul-24	27-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	21-Sep-24	21-Oct-24							
									6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24							
	Rubber Gasket 8.371.008-01	No.	2640					Planned days	0	7	5	3	5	5	15							
									Actual dates													
Rubber Strip 8X12 mm	Meter	2159					Planned dates	6-Jul-24	27-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	21-Sep-24	21-Oct-24								
								6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24								
							Planned days	0	21	14	7	7	28	30								
								Actual dates														
								HT Insulator 8.716.003	No.	2655					Planned dates	6-Jul-24	27-Jul-24	10-Aug-24	17-Aug-24	24-Aug-24	21-Sep-24	21-Oct-24
																6-Jan-24	27-Jan-24	10-Feb-24	17-Feb-24	24-Feb-24	23-Mar-24	22-Apr-24
								LT Insulator 1/250		180												
LT Bush 1/250		180																				
LT Insulator 1/400		3340																				
LT Bush 1/400		3340																				
LT Insulator 1/630		20																				
LT Bush 1/630		20																				

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract		
G-10	Name Plate 3-Phase	No.	885	OTM (NCT) National/LTM/ E-Gp/ RFQ	Managing Director/ Head of Department	Own	Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24		
	Rating Plate (100 KVA)	No.	45					6-Sep-24	28-Aug-49	23-Sep-74	2-Nov-99	18-Dec-24	3-Mar-50	18-Jun-75		
	Rating Plate (200 KVA)	No.	200					6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
	Rating Plate (250 KVA)	No.	630					6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25		
	Blind Revet Φ 3.2X10 mm	No.	7080				Planned days	0	14	35	14	7	28	32		
	G.I. Socket Φ 1/2"	No.	885					Actual dates								
	MS Screw M 6 X 10	No.	885						Planned dates	6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
	MS Screw M 6X15(r/ws/wp)	No.	6195							6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25
	MS Bolt M 8 X 50	Set	6195				Planned days		0	14	35	14	7	28	32	
	MS Bolt M 10 X 25	Kg	243					Actual dates								
	MS Bolt M 16X40-45	Set	3360				Planned dates For RFQ National		6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24	
	MS Nut M 6	Kg	18					6-Sep-24	13-Sep-24	18-Sep-24	21-Sep-24	26-Sep-24	1-Oct-24	16-Oct-24		
	MS Nut M 10	Kg	20					6-Dec-24	13-Dec-24	18-Dec-24	21-Dec-24	26-Dec-24	31-Dec-24	15-Jan-25		
	MS Nut M 12(BIG)	Kg	86					6-Feb-25	13-Feb-25	18-Feb-25	21-Feb-25	26-Feb-25	3-Mar-25	18-Mar-25		
	MS Nut M 12(C)	Kg	52				Planned days	0	7	5	3	5	5	15		
	MS Nut M 16(BIG)	Kg	1493					Actual dates								
	MS Washer M12(Arrester)OD=35mm	Kg	97						Planned dates	6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24
	Brass Nut M 12(BIG)	Kg	178							6-Sep-24	13-Sep-24	18-Sep-24	21-Sep-24	26-Sep-24	1-Oct-24	16-Oct-24
	Brass Nut M 12(C)	Kg	73				Planned days		0	7	5	3	5	5	15	
	Brass Nut M 16(BIG)	Kg	269					Actual dates								
	Brass Nut M 16(C)	Kg	240				Planned dates		6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24	
	MS Washer, M6	Kg	31					6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25		
	MS Washer, M8	Kg	17					6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25		
	MS Washer, M10	Kg	387					6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25		
	MS Washer, M12	Kg	37				Planned days	0	14	35	14	7	28	32		
	MS Washer, M16	Kg	470					Actual dates								
	M S Bolt M 10x33	Set	35460						Planned dates	6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24
	M S Bolt M 12x35	Kg	169							6-Sep-24	13-Sep-24	18-Sep-24	21-Sep-24	26-Sep-24	1-Oct-24	16-Oct-24
M S Bolt M 12x45	Set	11	Planned days	0	7	5	3		5	5	15					
Drain Cork	Set	885		Actual dates												
Full Lug	No.	9735	Planned dates For RFQ National		6-Jul-24	13-Jul-24	18-Jul-24	21-Jul-24	26-Jul-24	31-Jul-24	15-Aug-24					
Welding Electrodes (2.5mm)	Pac	68		6-Sep-24	13-Sep-24	18-Sep-24	21-Sep-24	26-Sep-24	31-Dec-24	15-Jan-25						
Welding Electrodes (3.2 mm)	Pac	500		6-Dec-24	13-Dec-24	18-Dec-24	21-Dec-24	26-Dec-24	31-Dec-24	15-Jan-25						
Welding Electrodes (4.0 mm)	Pac	236		6-Feb-25	13-Feb-25	18-Feb-25	21-Feb-25	26-Feb-25	3-Mar-25	18-Mar-25						
Brash Washar M-12	Kg	25	Planned days	0	7	5	3	5	5	15						
Testing equipment(Variac)	No.	1		Actual dates												
HT winding machine	No.	1			Planned dates	6-Jul-24	17-Aug-24	28-Sep-24	2-Nov-24	9-Nov-24	7-Dec-24	8-Dec-25				
						Planned days	0	42	42	35	7	28	366			
					Actual dates											

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Time for completion of contract
G-12	Stapler m/c	Pe	15	OTM(NCT) National/ E- Gp/LTM/ RFQ	Managing Director/ Head of Department	Own	Planned dates	when as needed						
	Stapler Pin	Packet	120											
	James Clip	Packet	60											
	Office Pin	Packet	20											
	Pin Trey	Pc	10											
	Chalk	Packet	50											
	Desk Calender	Pcs	30											
	Desk Calender Stand	Pcs	10											
	S S Seale 12 inch	Pcs	10											
	Paper Clip (1½" - 2½")	Pcs	50											
	Paper Clip (½" - 1 ¼")	Pcs	50											
	Paper Weight	Pcs	20											
	Paper Desk Trey (Big)	Pcs	10											
	Paper Desk Trey (Small)	Pcs	10											
	Cotton CIPHER	Pcs	50											
	Candle	Pcs	100											
	Lead/Seal Lead	Kg	20											
	Tin Wire	Kg	10											
	Gala	Pkt	36											
	Ball Pen (black)	Pcs	450											
	Ball Pen (Red)	Pcs	60											
	Marker Pen	Pcs	60											
	Sign Pen	Pcs	20											
	Highlighter	Pcs	20											
	Pencil	Dozen	9											
	Pencil Cutter	Pcs	12											
	Eraser	Pcs	12											
	Punch Machine	Pcs	14											
	Pin Remover	Pcs	13											
	Calculator (General)	Pcs	7											
	Stamp Pad	Pcs	12											
	Stamp Pad Ink	Pcs	5											
	Torch Light Battery	Pcs	300											
Pencil Battery	Pcs	50												
Envelope (big)	Pcs	400												
Envelope (medium)	Pcs	1200												
Envelope (small)	Pcs	1700												
Register Khata (1, 2, 3 & 4 Dista)	Pcs	150												
Attendance Khata	Pcs	100												
							Planned dates	6-Jul-24	20-Jul-24	24-Aug-24	7-Sep-24	14-Sep-24	12-Oct-24	13-Nov-24
							Planned dates	6-Sep-24	20-Sep-24	25-Oct-24	8-Nov-24	15-Nov-24	13-Dec-24	14-Jan-25
							Planned dates	6-Dec-24	20-Dec-24	24-Jan-25	7-Feb-25	14-Feb-25	14-Mar-25	15-Apr-25
							Planned dates	6-Feb-25	20-Feb-25	27-Mar-25	10-Apr-25	17-Apr-25	15-May-25	16-Jun-25
							Planned days	0	14	35	14	7	28	32
							Actual dates							
							Planned dates	when as needed						
							Planned dates	when as needed						

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to award	Notication of Award	Signing of Contract	Time for completion of contract
	Wheel Soap	Pcs	1600											
	Lux	Pcs	300											
	Harpic (1L)	Pcs	100											
	Fenayl (5L)	Pcs	100											
	Broom (Flower)	Pcs	200											
	Broom (Shola)	Pcs	500											
	Towel	Pcs	24											
	Hand socks (Cotton)	Pcs	300											
	Hand socks (Leather)	Pcs	400											
	Cotton Waste	Kg	1000											
	Uniform (Summer)- 56 Person	Set	112											
	Uniform (Winter)- 32 person (Full+Half)	Set	32											
	Shoes	Pair	112											
	Socks	Pair	112											
	Egg	Pcs	1848											
	Milk Powder	kg	200											
	Mask	Pcs	1000											
	Hand sanitizer (100ml)	Pcs	50											
	Hand wash	Pcs	60											
	ACI Aerosol	Pcs	24											
	Air Freshner	Pcs	24											
	Vim Powder (1 pkt=500gm)	Pkt	24											
	Odonil	Pcs	30											
	Tissue Box	Pkt	30											
	Hand rub(250ml)	Pcs	50											
	Renovation and repair work of Admin Building	LS	Job											