

Annual Procurement Plan

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division
 Agency : Health Engineering Department.

Budget - Revenue

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for process	Advertiser Prequal (if Applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair & Maintenance of civil works (Plaster, wooden door frame tiles, MS window grill & shutter, painting etc), sanitary & plumbing works (faucets, water pump supply etc) and electrical works (cable, switch, socket, circuit breaker, LED Tube light set, fan supply etc) at Trimolihni (Sabaria) UH&FWC in Keshalpur Upazila under Jashore District.	No.	1	LTM (NCT)	AO	GOB	5.819	Planned Dates Actual Dates		15-Sep-25	29-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	60
	Repair & Maintenance of civil works (Plaster, wooden door frame tiles, MS window grill & shutter, painting etc), sanitary & plumbing works (faucets, water pump supply etc) and electrical works (cable, switch, socket, circuit breaker, LED Tube light set, fan supply etc) at Trimolihni (Sabaria) UH&FWC in Keshalpur Upazila under Jashore District.	No.	1	LTM (NCT)	AO	GOB	15.700	Planned Dates Actual Dates		15-Sep-25	29-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	60

১৯/০৯/২০২৫
 আঞ্জীল কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ, স্বাস্থ্য
 বাস্তবায়ন বিভাগ

১৯/০৯/২০২৫
 আঞ্জীল কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ, স্বাস্থ্য
 বাস্তবায়ন বিভাগ

১৯/০৯/২০২৫
 আঞ্জীল কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ, স্বাস্থ্য
 বাস্তবায়ন বিভাগ

১৯/০৯/২০২৫
 আঞ্জীল কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ, স্বাস্থ্য
 বাস্তবায়ন বিভাগ

১৯/০৯/২০২৫
 আঞ্জীল কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর্ব)
 বাস্তবায়ন বিভাগ, স্বাস্থ্য
 বাস্তবায়ন বিভাগ

HED-1D/GOB Rev./ME- FWD/2025- 2026/03	Repair & Maintenance of civil works(Plaster, wooden door & window frame & shutter,tiles, painting etc) sanitary & plumbing works (Combi closet, faucets, water pump supply etc) and electrical works (cable, switch, socket, circuit breaker, LED tube light set, fan supply etc) at Sutolakhri UH&FWC in Keshabpur under Jashore District.	No.	1	LTM (NCT)	AO	GOB	4.891	Planned Dates	15-Sep-25	29-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	28-Dec-25
								Actual Dates							
HED-1D/GOB Rev./ME- FWD/2025- 2026/04	Repair & Maintenance of civil works(R.C pad, Plaster, MS door, MS window grill & shutter, tiles, glass panes, painting etc), sanitary & plumbing works(Combi closet, long pan, uPVC pipe, Faucets,water pump supply etc), electrical works (cable, switch, socket, circuit breaker, LED tube light set, fan supply etc) at Siddipasha UH&FWC in Abhaynagar upazila under Jashore District.	No.	1	LTM (NCT)	AO	GOB	15.814	Planned Dates	15-Sep-25	29-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	28-Dec-25
								Actual Dates							
HED-1D/GOB Rev./ME- FWD/2025- 2026/05	Repair, maintenance works of civil works(Plaster, paint, tiles, door shutter & frame, MS window frame & shutter, grill, etc) sanitary & plumbing and electrical works(socket, cable) of Patbhila UH&FWC at Chowgacha upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	16.566	Planned Dates	15-Sep-25	29-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	28-Dec-25
								Actual Dates							

শ্রী শ্রী স. এ. এ. এ.
আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (পূর্ব)
খাড়া প্রকৌশল অধিদপ্তর
সি/কো-৪, বুলনা।

১৯৯৫
২৬/০৭/২০২৫
শ্রী শ্রী স. এ. এ. এ.
আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (তত্ত্ব)
খাড়া প্রকৌশল অধিদপ্তর
সি/কো-৪, বুলনা।

১৯৯৫
২৯/১০/২০২৫
শ্রী শ্রী স. এ. এ. এ.
আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (তত্ত্ব)
খাড়া প্রকৌশল অধিদপ্তর (কো-৪)
খাড়া বিভাগ, বুলনা।

১৯৯৫
২৯/০৭
শ্রী শ্রী স. এ. এ. এ.
আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী
খাড়া প্রকৌশল অধিদপ্তর (কো-৪)
খাড়া বিভাগ, বুলনা।

১৯৯৫
২৬/১০/২৫
শ্রী শ্রী স. এ. এ. এ.
আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (তত্ত্ব)
খাড়া প্রকৌশল অধিদপ্তর
সি/কো-৪, বুলনা।

HED-JD/GOB Rev./ME- FWD/2025- 2026/09	Repair & Maintenance of civil works (Plaster Tiles, painting etc) sanitary & plumbing (Tubewell sinking with Submersible pump) works and electrical works (cable, switch, socket, circuit breaker, fan supply etc) at Ulashi UH&FWC (2-storied Building) in Shaisha upazilla under Jashore District.	No.	1	LTM (NCT)	AO	GOB	13.702	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60
HED-JD/GOB Rev./ME- FWD/2025- 2026/10	Repair. Maintenance of Civil, Sanitary & Electrical Works for 10 Bed Mother and Child Welfare Center (MCWC) at Sadar Upazilla under Narail District.	No.	1	LTM (NCT)	AO	GOB	11.575	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60
HED-JD/GOB Rev./ME- FWD/2025- 2026/11	Repair. Maintenance of Internal Road with Raise in Road Surface Level by RCC Casting (From Main Gate to MCWC Front Side & Garage) works for 10 Bed Mother and Child Welfare Center (MCWC) Compound at sadar Upazilla under Narail District.	No.	1	LTM (NCT)	AO	GOB	5.820	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60
HED-JD/GOB Rev./ME- FWD/2025- 2026/12	Repair & Maintenance of Civil, Sanitary and Electrical Works with Link Road for Family Planning Store Building (1-Sid) in Kalia Uzhc under Narail District.	No.	1	LTM (NCT)	AO	GOB	8.446	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60
HED-JD/GOB Rev./ME- FWD/2025- 2026/13	Repair. Maintenance of Civil, Sanitary & Electrical Works for Atria UH&FWC Quarter Building (1-Sid) at Sadar Upazilla under Narail District.	No.	1	LTM (NCT)	AO	GOB	9.956	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60
HED-JD/GOB Rev./ME- FWD/2025- 2026/14	Repair & Maintenance of Civil, Sanitary and Electrical works for Nongram UH&FWC (2-Sid. Building) at Lohagara Upazilla in Narail District.	No.	1	LTM (NCT)	AO	GOB	10.812	Planned Dates	15-Sep-25	20-Sep-25	13-Oct-25	15-Oct-25	16-Oct-25	30-Oct-25	45	28-Dec-25
								Planned Days	0	14	14	2	1	14	45	60

১৯/০৯/২৫
১৯/০৯/২৫
১৯/০৯/২৫

১৯/০৯/২৫
১৯/০৯/২৫
১৯/০৯/২৫

১৯/০৯/২৫
১৯/০৯/২৫
১৯/০৯/২৫

১৯/০৯/২৫
১৯/০৯/২৫
১৯/০৯/২৫

১৯/০৯/২৫
১৯/০৯/২৫
১৯/০৯/২৫

আমীয়া কসারি সার
আমীয়া কসারি সার
আমীয়া কসারি সার

আমীয়া কসারি সার
আমীয়া কসারি সার
আমীয়া কসারি সার

আমীয়া কসারি সার
আমীয়া কসারি সার
আমীয়া কসারি সার

আমীয়া কসারি সার
আমীয়া কসারি সার
আমীয়া কসারি সার

আমীয়া কসারি সার
আমীয়া কসারি সার
আমীয়া কসারি সার

HED-JD/GOB Rev./ME- FWD/2025- 2026/17	Repair & maintenance of civil works (plaster, repair/replacement of wooden door shutter, broken window glass replacement, grill repair, tiles, painting CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system, rain water down pipe etc.) and internal electrical works(switch, socket, cable, fan supply, MCB etc) of Family Planning Store (single storied) at Chaugachha UZHC in Jashore district.	No. 1	LTM (NCT)	AO	GOB	3,960	Planned Dates Actual Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	19-Jan-26
HED-JD/GOB Rev./ME- FWD/2025- 2026/18	Repair & maintenance of civil works (plaster, repair/replacement of wooden door shutter, broken window glass replacement, grill repair, tiles, painting CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system, rain water down pipe etc.) and internal electrical works(switch, socket, cable, fan supply, MCB etc) of Family Planning Store (single storied) at Bagharpara UZHC in Jashore district.	No. 1	LTM (NCT)	AO	GOB	3,780	Planned Dates Actual Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	19-Jan-26

অংশীদারী কার্যক্রম সচিব
 অংশীদারী কার্যক্রম (পুর)
 বাহা এজেকিউশন অফিসের
 সার্কেল-৪, বুলনা।

২৯/০৭/২৫
 ২৯/০৭/২৫
 মঞ্জুরের মূলতালিকা যিনি
 বাহা এজেকিউশন অফিসের
 সার্কেল-৪, বুলনা।

২৯/০৭/২০২৫

মোঃ নাজমুল হক
 নির্বাহী প্রকৌশলী
 বাহা এজেকিউশন অফিসের (এইচইসি)
 সার্কেল বিভাগ, বুলনা।

শাহরিয়ার হান্নান মহিউদ্দিন
 উপসচিব প্রকৌশলী (অতিরিক্ত দায়িত্ব)
 বাহা এজেকিউশন অফিসের
 সার্কেল-৪, বুলনা।

HEED-ID/GOB Rev./ME- FWD/2025- 2026/19	Repair & maintenance of civil works (plaster, repair/replacement of wooden door shutter, broken window glass replacement, grill repair, tiles, painting etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system, rain water down pipe etc.) and internal electrical works(switch, socket, cable, MCB etc) at Mazidpur UH&FWC in Keshabpur upazila under Jashore district.	No.	1	LTM (NCT)	AO	GOB	16.750	Planned Dates	Planned Days	Actual Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	19-Jan-26	
HEED-ID/GOB Rev./ME- FWD/2025- 2026/20	Repair & maintenance of civil works (plaster, repair/replacement of wooden door shutter, broken window glass replacement, grill repair, tiles, painting CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system, rain water down pipe etc.) and internal electrical works(switch, socket, cable, fan supply, MCB etc) of Family Planning Store (single storied) at Abhaynagar UzHC in Jashore district.	No.	1	LTM (NCT)	AO	GOB	5.970	Planned Dates	Planned Days	Actual Dates	5-Oct-25	19-Oct-25	14	14	2	1	14	45	60
HEED-ID/GOB Rev./ME- FWD/2025- 2026/21	Repair, maintenance and reconstruction of existing boundary wall with new Gate of Silpo Clinic at Abhaynagar Upazila in Jashore district.	No.	1	LTM (NCT)	AO	GOB	56.000	Planned Dates	Planned Days	Actual Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60	

Minis
আব্দুল করিম সাদা
উপ-সচিব(সি) প্রকৌশলী (পূর)
আই.এ. প্রকৌশল অধিদপ্তর
সি.এ.সি-৪, ফুলনা ১

29/09/2025
সাজ্জাদুল হক
সি.এ.সি-৪, ফুলনা ১

29/09/2025
সোহাগ আলী
সি.এ.সি-৪, ফুলনা ১

29/09/25
সোহাগ আলী
সি.এ.সি-৪, ফুলনা ১

29/09/25
সোহাগ আলী
সি.এ.সি-৪, ফুলনা ১

HED/JD/GOB Rev./ME- FWD/2025- 2026/28	Emergency repair & maintenance of Civil, Sanitary and Electrical works of Upazila Family Planning Office cum Store Building at Jhikargachha UzHC in Jhikargachha upazila under Jashore district.	No.	1	RFO (NCT)	AO	GOB	4.980	Planned Dates		Planned Days		Actual Dates		Actual Days	
								12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25	
HED/JD/GOB Rev./ME- FWD/2025- 2026/29	Emergency repair & maintenance of Sanitary, Plumbing and Electrical Works inc sinking and instalation of Tube-well with submersible water pump & motor at Shimulia UH&FWC of Jhikargachha Upazila in Jashore district.	No.	1	RFO (NCT)	AO	GOB	5.500	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25	
								0	4	3	1	1	5	14	14

Handwritten signature and date
 ১৩/১০/২৫
 আশীশ কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর)
 শ্রী ১৩ প্রকৌশল অধিদপ্তর
 সার্কুলার-৪, খুলনা।

Handwritten signature and date
 ১৩/১০/২৫
 সত্যজিৎ কুমার সাহা
 উপ-সহকারী প্রকৌশলী (পূর)
 শ্রী ১৩ প্রকৌশল অধিদপ্তর
 সার্কুলার-৪, খুলনা।

Handwritten signature and date
 ২৯/১০/২০২৫
 সৌম্য কুমার সিংহ
 এফসিও (পূর)
 শ্রী ১৩ প্রকৌশল অধিদপ্তর (এইচও)
 সার্কুলার-৪, খুলনা।

Handwritten signature and date
 ১৩/১০/২৫
 সৌম্য কুমার সিংহ
 এফসিও (পূর)
 শ্রী ১৩ প্রকৌশল অধিদপ্তর (এইচও)
 সার্কুলার-৪, খুলনা।

Handwritten signature and date
 ১৩/১০/২৫
 (শাহরিয়ার হাভান আহম্মদ)
 তত্ত্বাবধায়ক প্রকৌশলী (অতিরিক্ত দায়িত্ব)
 শ্রী ১৩ প্রকৌশল অধিদপ্তর
 সার্কুলার-৪, খুলনা।

HED-JD/GOB Rev./ME- FWD/2023- 2026/30	Emergency repair & maintenance of Civil, Sanitary and Electrical works of Upazila Family Planning Office cum Store Building at Shasha UzhC in Shasha upazila under Jashore district.	No.	1		RFQ (NCT)	AO	GOB	4.950	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14	9-Nov-25
HED-JD/GOB Rev./ME- FWD/2023- 2026/31	Emergency repair & maintenance of Civil, Plumbing and Electrical works inc sinking and installation of Tube-well with submersible water pump & motor at Khanpur UH&FWC of Monirampur Upazila in Jashore District.	No.	1		RFQ (NCT)	AO	GOB	4.780	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14	9-Nov-25
HED-JD/GOB Rev./ME- FWD/2023- 2026/32	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Clinic Building of MCWC of Sadar upazila in Jashore district.	No.	1		RFQ (NCT)	AO	GOB	4.980	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14	9-Nov-25
HED-JD/GOB Rev./ME- FWD/2023- 2026/33	Emergency repair & maintenance of Civil, Sanitary and Electrical works at MO Qtr (Gr. Floor) of MCWC of Sadar upazila in Jashore district.	No.	1		RFQ (NCT)	AO	GOB	3.250	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14	9-Nov-25
HED-JD/GOB Rev./ME- FWD/2023- 2026/34	Emergency repair & maintenance of external sanitary & plumbing works(broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works(cable, street light, garden light, repair/replacement etc) at MCWC campus of Sadar upazila in Jashore district.	No.	1		RFQ (NCT)	AO	GOB	4.890	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14	9-Nov-25

আগীষ কুমার শাস্ত্রী
উপ-সহকারী প্রকৌশলী (প্র)
শাখা প্রকৌশল অধিদপ্তর
সিটেক-৪, ফুলগা।

১৫/১০/২৫
২১/১০/২০২৫
শাখা প্রকৌশল অধিদপ্তর
সিটেক-৪, ফুলগা।

১৫/১০/২৫
২১/১০/২০২৫
শাখা প্রকৌশল অধিদপ্তর
সিটেক-৪, ফুলগা।

১৫/১০/২৫
২১/১০/২০২৫
শাখা প্রকৌশল অধিদপ্তর
সিটেক-৪, ফুলগা।

১৫/১০/২৫
২১/১০/২০২৫
শাখা প্রকৌশল অধিদপ্তর
সিটেক-৪, ফুলগা।

HEP-D/DOB Rev/ME- FWD/2023- 2026/37	Emergency repair & maintenance of civil works (broken window glass replacement, Collapsible gate repair etc.), sanitary & plumbing works (Commode, Basin, faucets, damaged soil & waste water pipe line pressure pipe replacement etc.) and internal electrical works(switch, socket, cable, MCB, IPS, Battery etc) at Hostel Building of Regional Training Center (RTC) in Monirampur Upazila under Jashore district.	No.	1	RFQ (NCT)	AO	GOB	4.860	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		9-Nov-25	
HEP-D/DOB Rev/ME- FWD/2023- 2026/38	Emergency repair & maintenance of civil works (broken window glass replacement, Collapsible gate repair etc.), sanitary & plumbing works (Commode, Basin, faucets, damaged soil & waste water pipe line pressure pipe replacement etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, IPS, Battery etc) at Field Practice Center (Single storied) of Regional Training Center (RTC) in Monirampur Upazila under Jashore district.	No.	1	RFQ (NCT)	AO	GOB	4.780	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		14	14

Amirul Karim
আমিরুল করিম মুন্সীর মুন্সীর
উপ-সরকারী প্রকৌশলী (পূর)
যাঙ্গা প্রকৌশল অফিসের
সাক্ষর-৪, খুলনা।

Prasanna
২৪/১০/২০২৫
প্রসন্ন মুন্সীর মুন্সীর
আসিস্টেন্ট প্রকৌশলী (অতিরিক্ত)
উপ-সরকারী প্রকৌশল অফিসের
সাক্ষর-৪, খুলনা।

Prasanna
২৭/১০/২০২৫
প্রসন্ন মুন্সীর মুন্সীর
আসিস্টেন্ট প্রকৌশলী (অতিরিক্ত)
উপ-সরকারী প্রকৌশল অফিসের
সাক্ষর-৪, খুলনা।

Prasanna
২৭/১০/২০২৫
প্রসন্ন মুন্সীর মুন্সীর
আসিস্টেন্ট প্রকৌশলী (অতিরিক্ত)
উপ-সরকারী প্রকৌশল অফিসের
সাক্ষর-৪, খুলনা।

Prasanna
২৮/১০/২০২৫
প্রসন্ন মুন্সীর মুন্সীর
আসিস্টেন্ট প্রকৌশলী (অতিরিক্ত)
উপ-সরকারী প্রকৌশল অফিসের
সাক্ষর-৪, খুলনা।

HED-1D/GOB Rev./ME- FWD/2025- 2026/39	Emergency repair & maintenance of Sanitary, Plumbing and Electrical works inc sinking and installation of Tube-well with submersible water pump & motor at Regional Training Center (RTC) of Monirampur Upazila in Jashore District.	No.	1	RFQ (NCT)	AO	GOB	4.850	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED-1D/GOB Rev./ME- FWD/2025- 2026/40	Emergency Repair, Maintenance of Civil, Sanitary and Internal Electrical Works for M.O and Visitor Quarter (3-Storeyed bldg.) for Sadar MCWC under Narail District.	No.	1	RFQ (NCT)	AO	GOB	6.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED-1D/GOB Rev./ME- FWD/2025- 2026/41	Emergency Repair, Maintenance of Civil, Sanitary and Internal Electrical Works for Garage cum driver Qtr for Sadar MCWC under Narail District.	No.	1	RFQ (NCT)	AO	GOB	4.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED-1D/GOB Rev./ME- FWD/2025- 2026/42	Emergency Repair & Maintenance of Sanitary and Internal Electrical Works for Sheikhhat UH&FWC at Sadar Upazila under Narail District.	No.	1	RFQ (NCT)	PE	GOB	2.400	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED-1D/GOB Rev./ME- FWD/2025- 2026/43	Emergency SFF of Deep Tubewell works at Nursing College in Sadar Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	3.500	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED-1D/GOB Rev./ME- FWD/2025- 2026/44	Emergency Repair & Maintenance of Sanitary and Internal Electrical for Nursing College in Sadar Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	5.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25

আলীয়া কুহাফ সাহা
উপ-সহকারী প্রকৌশলী (পূর্ব)
সাহা প্রকৌশল অফিসভব
সিক্টর-৪, বুলনা।

২৪/১০/২০২৫
২৪/১০/২০২৫

২৭/১০/২০২৫
২৭/১০/২০২৫

২৭/১০/২০২৫

২৫/১০/২৫
২৫/১০/২৫

শাহরিয়ার হাশান মহিউদ্দিন
উপসহকারী প্রকৌশলী (অতিরিক্ত দায়িত্ব)
সাহা প্রকৌশল অফিসভব
সিক্টর-৪, বুলনা।

HED-ID/GOB Rev./ME- FWD/2025- 2026/45	Emergency Repair, Maintenance of Civil, Sanitary and Electrical Works for Family Planning Office cum Store in Lohagara Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	5,000	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
HED-ID/GOB Rev./ME- FWD/2025- 2026/46	Emergency Repair, Maintenance of Sanitary and Electrical Works for Digolla UH&FWC in Lohagara Upazila under Narail District.	No.	1	RFQ (NCT)	PE	GOB	3,000	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
HED-ID/GOB Rev./ME- FWD/2025- 2026/47	Emergency Repair, Maintenance of Sanitary and Electrical Works for Professor Shaikh Mohammad Rokon Uddin Ahamed 10 Bed Mother & Child Welfare Center (MCWC) in Lohagara Upazila under Narail District.	No.	1	RFQ (NCT)	PE	GOB	2,750	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
HED-ID/GOB Rev./ME- FWD/2025- 2026/48	Emergency SFF of Deep Tube-well works with Motor for Pohorhangra UH&FWC in Kaila Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	3,500	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
HED-ID/GOB Rev./ME- FWD/2025- 2026/49	Emergency SFF of Deep Tube-well works with Motor for Puroila UH&FWC in Kaila Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	3,500	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
HED-ID/GOB Rev./ME- FWD/2025- 2026/50	Emergency Repair, Maintenance of Sanitary and Electrical Works for Puroila 10 Bed Mother & Child Welfare Center (MCWC) in Kaila Upazila under Narail District.	No.	1	RFQ (NCT)	PE	GOB	3,000	Planned Dates Planned Days Actual Dates	12-Oct-25 0 16-Oct-25 19-Oct-25 20-Oct-25 21-Oct-25 26-Oct-25	14	9-Nov-25
Total Value of Works Procurement							375,529				

আমি/সি.সি.সি.
উপ-সহকারী প্রকৌশলী (পূর্ব)
শ্রী ৪৫ প্রকৌশল অধিদপ্তর
সিটেক-৪, বুলনা।

১৯/১০/২৫
১৪/১০/২৫
১৪/১০/২৫

১৯/১০/২৫
১৪/১০/২৫
১৪/১০/২৫

১৯/১০/২৫
১৪/১০/২৫
১৪/১০/২৫

১৯/১০/২৫
১৪/১০/২৫
১৪/১০/২৫

Annual Procurement Plan

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Services Division
Agency : Health Engineering Department.

Procuring Entity Name & Code : Executive Engineer, HED, Jashore Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process		Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
HED- JD-GOB- Rev./HSD/20 25-2026/01	Repair, Renovation & Maintenance works of Old Hospital Building at Avoyngar UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	84.796	Planned Dates Actual Dates		14-Aug-25 0	28-Aug-25 14	11-Sep-25 14	14-Sep-25 3	15-Sep-25 1	29-Sep-25 14	46	27-Jan-26 120	
HED- JD-GOB- Rev./HSD/20 25-2026/02	Repair & Maintenance of Civil works (Plaster, Wooden Door Frame & Shutter, Aluminium Glass Door, PVC Door, Pavement Tiles Painting etc.), Sanitary & Plumbing Works & Electrical Works (Cable, Switch, Socket, Fan, IPS, AC etc.) at Old Hospital Building of Chowgacha 100 Bedded Upazila Health Complex in Jashore District.	No.	1	LTM (NCT)	AO	GOB	37.155	Planned Dates Actual Dates		24-Aug-25 0	7-Sep-25 14	21-Sep-25 14	24-Sep-25 3	25-Sep-25 1	9-Oct-25 14	46	7-Jan-26 90	
HED- JD-GOB- Rev./HSD/20 25-2026/03	Repair & Maintenance of civil works (Plaster, wooden door frame & shutter, PVC door, painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan, IPS, AC etc) at OPD Building of Chowgacha 100 Bedded Upazila Health Complex in Jashore District.	No.	1	LTM (NCT)	AO	GOB	26.809	Planned Dates Actual Dates		24-Aug-25 0	7-Sep-25 14	21-Sep-25 14	24-Sep-25 3	25-Sep-25 1	9-Oct-25 14	46	7-Jan-26 90	

Amir
28.07.25
আমির কামার সাদা
উপ-সহকারী প্রকৌশলী (পূর্ব)
আশা প্রকৌশল অফিসের
আইকন-৪, বুলনা।

১১/০৯/২০২৫
২১/০৯/২০২৫
মোঃ সফিকুল ইসলাম
প্রকৌশল (পূর্ব)
আশা প্রকৌশল অফিসের (এইচইডি)
আইকন-৪, বুলনা।

১৯.০৯
মোঃ মাজহার হক
ক্রিয়াকর্মী প্রকৌশলী
আশা প্রকৌশল অফিসের (এইচইডি)
আইকন-৪, বুলনা।

২৫.৯.২৫
মোঃ সফিকুল ইসলাম
উপসহকারী প্রকৌশলী (অতিরিক্ত দায়িত্ব)
আশা প্রকৌশল অফিসের
আইকন-৪, বুলনা।

HED- JD/GOB- Rev./HSD/20	Repair, renovation & maintenance of Civil works (Tiles, Plaster, MS door & window new & repair, RC pad, Painting etc.), Sanitary & Plumbing works (Water supply with motor, Tube-well sinking, PVC water Tank, Septic Tank) & Electrical works (Electric wiring & Fan supply) at (i) Nimtola Community Clinic of Fulstara union and (ii) Sharappur Community Clinic of Hakimpur union of Chaugachha Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	7,086	Planned Dates		18-Dec-25
								Planned Days	Actual Dates	
HED- JD/GOB- Rev./HSD/20 25-2026/09	Repair & Maintenance of Civil works (Broken CGI Sheet roof repair, Plaster, M/S Door & window new & repair, Tiles, Painting etc.), Sanitary & Plumbing works & Electrical works (Electric wiring & Fan supply) at Pashapal Union Sub-center of Pashapal union of Chaugachha Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	3,497	Planned Days	Actual Dates	60
								1-Sep-25	14-Sep-25	
HED- JD/GOB- Rev./HSD/20 25-2026/10	Repair, renovation & maintenance of Civil works (Tiles, Plaster, MS door & window replace & repair, RC pad, Painting etc.), Sanitary & Plumbing works (Water supply with motor, Tube-well sinking, PVC water Tank, Septic Tank) & Electrical works (Electric wiring & Fan supply) at (i) Mossyompur Community Clinic of Chaugachha union of Chaugachha Upazila in Jashore District.	No.	1	LTM (NCT)	AO	GOB	5,175	Planned Days	Actual Dates	60
								1-Sep-25	14-Sep-25	

আমি ০১.১১.২৫
 আনিস কামাল সরকার
 উপ-সহকারী প্রকৌশলী (গ্রন্থ)
 যন্ত্র প্রকৌশল অফিস-৩৪
 গাজীপুর-৪, খুলনা ১

২৯/১০/২০২৫
 মোঃ মাহবুব হোসেন
 প্রকৌশলী (গ্রন্থ)
 যন্ত্র প্রকৌশল অফিস-৩৪, খুলনা ১
 মোঃ মাহবুব হোসেন
 প্রকৌশলী (গ্রন্থ)
 যন্ত্র প্রকৌশল অফিস-৩৪, খুলনা ১

২৭.১০.২৫
 মোঃ মাহবুব হোসেন
 প্রকৌশলী (গ্রন্থ)
 যন্ত্র প্রকৌশল অফিস-৩৪, খুলনা ১

২৯.১০.২৫
 মোঃ মাহবুব হোসেন
 প্রকৌশলী (গ্রন্থ)
 যন্ত্র প্রকৌশল অফিস-৩৪, খুলনা ১

HED- JD/GOB- Rev./HSD/20 25-2026/11	Repair & Maintenance of civil works (Plaster, wooden door frame & shutter, painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan, IPS, AC etc) at OLD Hospital Building of Bagherpara Upazila Health Complex in Jashore District.	No.	1	LTM (NCT)	AO	GOB	12,952	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
HED- JD/GOB- Rev./HSD/20 25-2026/12	Repair & Maintenance of civil works (wooden door frame & shutter, painting etc), sanitary & plumbing works and electrical works (cable, switch, socket, fan, etc) at OPD Building of Bagherpara Upazila Health Complex in Jashore District.	No.	1	LTM (NCT)	AO	GOB	5,758	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
HED- JD/GOB- Rev./HSD/20 25-2026/13	Repair & Maintenance of civil works(MS angle, CGI sheet, RCC, MS gate & grill etc), sanitary & plumbing works, Internal electrical works(cable, switch, socket, circuit breaker, IPS & AC supply, etc) at Hospital Buildings and External electrical works(Cable, Street Light, Garden light etc) at Hospital campus of Keshabpur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	8,873	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
HED- JD/GOB- Rev./HSD/20 25-2026/14	Repair & Maintenance of civil works(Plaster, wooden door frame & shutter,tiles, aluminum window, painting etc), sanitary & plumbing works and electrical works(cable, switch, socket, circuit breaker, fan supply, etc) at Class -III Qtr. of Keshabpur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	7,058	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25

অতিরিক্ত কুমার সান্না
উপ-সহকারী প্রকৌশলী (পূর্ব)
শান্ত প্রকৌশল অফিসভব
শাকেশ-৪, বুলনা।

১৯/৯/২৫
১৯/৯/২৫

১৯/৯/২৫
১৯/৯/২৫

শান্ত প্রকৌশল অফিসভব
শাকেশ-৪, বুলনা।

১৯/৯/২৫
১৯/৯/২৫

শান্ত প্রকৌশল অফিসভব
শাকেশ-৪, বুলনা।

১৯/৯/২৫
১৯/৯/২৫

শান্ত প্রকৌশল অফিসভব
শাকেশ-৪, বুলনা।

HED- JD/GOB- Rev./HSD/20 25-2026/15	Repair & Maintenance of civil works (Plaster, wooden door frame & shutter, aluminium window, painting etc) sanitary & plumbing works and Internal electrical works(cable, switch, socket, circuit breaker, IPS, Fan supply, etc) at Hospital Buildings of Abhaynagar UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	7.334	Planned Dates		1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49	60
								Planned Dates	Actual Dates								
HED- JD/GOB- Rev./HSD/20 25-2026/16	Repair & Maintenance of civil works/ Plaster, wooden door frame & shutter/tiles, painting etc), sanitary & plumbing works and electrical works(cable, switch, socket, circuit breaker, fan supply, etc) at 8005/H Qtr.(03Units)of Abhaynagar UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	8.681	Planned Dates		1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49 <td rowspan="2">60</td>	60
								Planned Dates	Actual Dates								
HED- JD/GOB- Rev./HSD/20 25-2026/17	Repair & Maintenance of sanitary & plumbing works (Commode, Basin, mirror, shelf, Faucets, PVC water Tank etc), Internal electrical works (cable, switch, socket, circuit breaker, IPS & AC supply etc) at Hospital Buildings and External electrical works/ Street Light, Garden light etc) at Hospital campus of Montirampur UzHC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	15.974	Planned Dates		1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49 <td rowspan="2">60</td>	60
								Planned Dates	Actual Dates								

আসীম কুমার শাহ
উপ-সহকারী প্রকৌশলী (গর)
আইএ প্রকৌশলী অধিদপ্তর
সিক্টর-৪, বুলনা।

আসীম কুমার শাহ
উপ-সহকারী প্রকৌশলী (গর)
আইএ প্রকৌশলী অধিদপ্তর
সিক্টর-৪, বুলনা।

আসীম কুমার শাহ
উপ-সহকারী প্রকৌশলী (গর)
আইএ প্রকৌশলী অধিদপ্তর (কোম্পিউটার)
সিক্টর-৪, বুলনা।

আসীম কুমার শাহ
উপ-সহকারী প্রকৌশলী (গর)
আইএ প্রকৌশলী অধিদপ্তর (কোম্পিউটার)
সিক্টর-৪, বুলনা।

আসীম কুমার শাহ
উপ-সহকারী প্রকৌশলী (গর)
আইএ প্রকৌশলী অধিদপ্তর
সিক্টর-৪, বুলনা।

HED- JD/GOB- Rev./HSD/20 25-2026/18	Repair & Maintenance of civil works (250mm thick brick works, Plaster with NCF etc), sanitary & plumbing works, Internal electrical works(cable, switch, socket, circuit breaker, IPS & AC supply etc) at Hospital Buildings and External electrical works (Street Light, Garden light etc) at Hospital campus of Jharkagadha UZHIC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	15,915	Planned Dates		Actual Dates					
								Planned Days	Actual Dates	Planned Days	Actual Dates				
								1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49	60
HED- JD/GOB- Rev./HSD/20 25-2026/19	Repair & Maintenance of civil works(Plaster, wooden door frame & shutter, collapsible gate, RC pad, Tiles, painting etc), Sanitary & plumbing works and Internal electrical works (cable, switch, socket, circuit breaker, IPS & AC supply etc) at Hospital Buildings of Sarsha UZHIC in Jashore District.	No.	1	LTM (NCT)	AO	GOB	15,965	Planned Dates		Actual Dates					
								1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49	60
HED- JD/GOB- Rev./HSD/20 25-2026/20	Repair, Maintenance of Civil, Sanitary & Electrical Works of i) Bonhulshakhali Community Clinic at Bichhal Union ii) Shimulia Community Clinic at Kolora Union in Sadar Upazila Under Narail District	No.	1	LTM (NCT)	AO	GOB	6,112	Planned Dates		Actual Dates					
								1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49	60
HED- JD/GOB- Rev./HSD/20 25-2026/21	Repair, Maintenance of Civil, Sanitary & Electrical Works of i) Bidumurtala Community Clinic at Hobokhali Union ii) Shaikha Community Clinic at Bashgram Union in Sadar Upazila Under Narail District	No.	1	LTM (NCT)	AO	GOB	6,561	Planned Dates		Actual Dates					
								1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	49	60

Abir K. G. 01.15
জনাব কুমার সারা
 উপ-সচিব (প্র)
 বাংলাদেশ প্রকৌশল অধিদপ্তর
 সফটওয়্যার-৪, ঢাকা।

29/09/2025
স্বাক্ষরিত
 বাংলাদেশ প্রকৌশল অধিদপ্তর (প্রকৌশল)
 সফটওয়্যার-৪, ঢাকা।

29.09
স্বাক্ষরিত
 বাংলাদেশ প্রকৌশল অধিদপ্তর (প্রকৌশল)
 সফটওয়্যার-৪, ঢাকা।

25.9.25
স্বাক্ষরিত
 বাংলাদেশ প্রকৌশল অধিদপ্তর (প্রকৌশল)
 সফটওয়্যার-৪, ঢাকা।

HEID- JD/GOB- Rev./HSD/20	Repair, Maintenance of Civil, Sanitary & Electrical Works for OPD Bldg in Lohagara Uzhe under Narail District.	No	1	LTM (NCT)	AO	GOB	15.998	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
								Planned Days	0	14	14	2	5	14	49
HEID- JD/GOB- Rev./HSD/20	Repair, Maintenance of Master Drain and Re-construction of Existing Drain (Partly) with ancillary works and S.F.F of 1 nos Collapsible gate, O.T Sink in front of O.T Entry & Tiles work for UH&FPO Rest House at Kalta Uzhe under Narail District.	No	1	LTM (NCT)	AO	GOB	6.650	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
								Planned Days	0	14	14	2	5	14	49
HEID- JD/GOB- Rev./HSD/20	Repair, Maintenance of Internal Road with Raise in Road Surface Level by RCC Casting (From Main Gate to Doctors Qtr back side & OPD Bldg to 01-sid Garage Road) works for Kalta Uzhe under Narail District.	No	1	LTM (NCT)	AO	GOB	12.661	Planned Dates	1-Sep-25	14-Sep-25	28-Sep-25	30-Sep-25	5-Oct-25	19-Oct-25	18-Dec-25
								Planned Days	0	14	14	2	5	14	49
HEID- JD/GOB- Rev./HSD/20	Repair & maintenance of Sanitary, Plumbing and Electrical works in/c sinking and installation of Tube-well with submersible water pump & motor of Leburua UH&FW(CRD) at Sadar upazila in Jashore District.	No	1	LTM (NCT)	AO	GOB	4.760	Planned Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	19-Jan-26
								Planned Days	0	14	14	2	1	14	45
HEID- JD/GOB- Rev./HSD/20	Repair & maintenance of civil works (plaster repair/replacement of wooden door shutter, broken window glass replacement, grill repair, tiles, painting etc.), sanitary & plumbing work/ fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works (switch, socket, cable, MCB, AC, IPS, battery supply etc) of Chest Disease Hospital at Sadar upazila in Jashore district.	No	1	LTM (NCT)	AO	GOB	20.550	Planned Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	19-Jan-26
								Planned Days	0	14	14	2	1	14	45

আনোয়ত সুরক্ষার সচিব
উপ-সরকারী প্রকৌশলী (পূর্ব)
শান্ত প্রকৌশল অফিসভর
শার্কনা-৪, ঝুলনা।

২৯/০৯/২০২৫
সচিব অফিসে প্রেরণ
শান্ত প্রকৌশল অফিসভর (প্রকৌশলী)
স্বাক্ষর: সচিব, ঝুলনা।

২৯/০৯/২৫
স্বাক্ষর: সচিব, ঝুলনা।
স্বাক্ষর: সচিব, ঝুলনা।

২৯/০৯/২৫
স্বাক্ষর: সচিব, ঝুলনা।
স্বাক্ষর: সচিব, ঝুলনা।

২৯/০৯/২৫
স্বাক্ষর: সচিব, ঝুলনা।
স্বাক্ষর: সচিব, ঝুলনা।

HED- JD/GOB- Rev./HSD/20 25-2026/27	Repair, maintenance and reconstruction of existing damaged surface drain around Hospital Building of Chest Disease Hospital at Sadar upazila in Jashore district.	No.	1	LTM (NCT)	AO	GOB	9,000	Planned Dates		5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	49	19-Jan-26
								Planned Days	Actual Dates								
HED- JD/GOB- Rev./HSD/20 25-2026/28	Repair & maintenance of civil works (repair/replacement of wooden door frame & shutter, broken window glass replacement, CG repair etc.); sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works (switch, socket, cable, MCB, IT/MCB, fan supply etc) in/c reconstruction of existing damaged boundary wall, surface drain & site development of DRS at Sadar upazila in Jashore district.	No.	1	LTM (NCT)	AO	GOB	35,890	Planned Dates		5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60
HED- JD/GOB- Rev./HSD/20 25-2026/29	Repair & maintenance of civil works (plaster/CC, repair/replacement of wooden door shutter/grill repair, tiles, painting, wooden truss, CGI sheet replacement etc.); sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works (switch, socket, cable, MCB etc) at Gangamandapur Health Sub-Center in Jhikargachha upazila under Jashore district.	No.	1	LTM (NCT)	AO	GOB	6,500	Planned Dates		5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60
								Actual Dates									

আবুল কালাম আজাদ
 উপ-সচিব (অতিরিক্ত) (স্ব)
 যাত্রা প্রকৌশল অধিদপ্তর
 গাজিয়া-৪, ধাকলা।

আবুল কালাম আজাদ
 উপ-সচিব (অতিরিক্ত) (স্ব)
 যাত্রা প্রকৌশল অধিদপ্তর
 গাজিয়া-৪, ধাকলা।

আবুল কালাম আজাদ
 উপ-সচিব (অতিরিক্ত) (স্ব)
 যাত্রা প্রকৌশল অধিদপ্তর
 গাজিয়া-৪, ধাকলা।

আবুল কালাম আজাদ
 উপ-সচিব (অতিরিক্ত) (স্ব)
 যাত্রা প্রকৌশল অধিদপ্তর
 গাজিয়া-৪, ধাকলা।

আবুল কালাম আজাদ
 উপ-সচিব (অতিরিক্ত) (স্ব)
 যাত্রা প্রকৌশল অধিদপ্তর
 গাজিয়া-৪, ধাকলা।

HED- JD/GOB- Rev./HSD/20 25-2026/30	Repair & maintenance of civil works (plaster, C.C. repair /replacement of wooden door shutter, grill repair, tiles, painting, wooden truss, GI sheet replacement etc.), sanitary & plumbing works/ fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB etc) at Amritobazar Health Sub-Center in Jhikargachha upazila under Jashore district.	No.	1	LTM (NCT)	AO	GOB	7.500	Planned Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60
								Planned Days	0	14	14	2	1	14	45	60
HED- JD/GOB- Rev./HSD/20 25-2026/31	Repair & maintenance of civil works (plaster, repair /replacement of wooden door shutter, broken window glass replacement, grill repair, painting etc.), sanitary & plumbing works/ fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, fan etc) at Bakra Health Sub-Center in Jhikargachha upazila under Jashore district.	No.	1	LTM (NCT)	AO	GOB	4.500	Planned Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60
								Planned Days	0	14	14	2	1	14	45	60
HED- JD/GOB- Rev./HSD/20 25-2026/32	Repair & maintenance of civil works (plaster, repair /replacement of wooden door shutter, broken window glass replacement, grill repair, painting etc.), sanitary & plumbing works/ fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB etc) at Pazia Health Sub-Center of Pazia union in Keshabpur upazila under Jashore district.	No.	1	LTM (NCT)	AO	GOB	15.750	Planned Dates	5-Oct-25	19-Oct-25	3-Nov-25	5-Nov-25	6-Nov-25	20-Nov-25	45	60
								Planned Days	0	14	14	2	1	14	45	60
Total Value of Works Procurement								455,202								

স্বাক্ষরিত
২৯/০৯/২০২৫
১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

Annual Procurement Plan

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
Agency : Health Engineering Department

Procuring Entity Name & Code : Executive Engineer, HED, Jashore Division.

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad Cost in Lac Tk	Time Code for process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Emergency repair & maintenance of sanitary & plumbing works/ fittings & fixtures, damaged sewerage system, pressure pipe etc) and internal electrical works(switch, socket, cable, MCB, AC, IPS, battery etc) at Office of the Upazila Health & Family Planning Officer of Sadar upazila in Jashore district.	No.	1	RFO (NCT)	AO	GOB	4.970	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
	Emergency repair & maintenance of sanitary & plumbing works(Commode, Basin, faucets, damaged sewerage system, pressure pipe etc) and internal electrical works(switch, socket, cable, flood light, tube-light with set, MCB, AC, IPS, battery etc) at Office of the Executive Engineer, HED, Jashore Division, Jashore.	No.	1	RFO (NCT)	AO	GOB	3.750	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25

অতিরিক্ত কর্মসূচি প্রকল্প
উপ-সহকারী প্রকৌশলী (স্বয়ং)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
শার্কিন-৪, সুলনা।

২৯/১০/২৫
২৯/১০/২৫
২৯/১০/২৫

২৯/১০/২০২৫
২৯/১০/২০২৫
২৯/১০/২০২৫

২৯/১০/২৫
২৯/১০/২৫
২৯/১০/২৫

২৫/১০/২৫
২৫/১০/২৫
২৫/১০/২৫

HED- JD/GOB- Rev./Day to Day/2025- 2026/07	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Boro Megha Community Clinic of Chachira union in Sadar upazilla under Jashore district.	No	1	RFQ (NCT)	AO	GOB	4.980	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
								Planned Days	Actual Dates									
HED- JD/GOB- Rev./Day to Day/2025- 2026/08	Emergency repair & maintenance of civil works (repair/replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works (switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc) at Old Hospital Building of Chaugachha UZHC in Jashore district.	No	1	RFQ (NCT)	AO	GOB	4.350	Planned Dates										
HED- JD/GOB- Rev./Day to Day/2025- 2026/09	Emergency repair & maintenance of sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works (switch, socket, cable, MCB, TPMCB etc) at OPD Building of Chaugachha UzHC in Jashore district.	No	1	RFQ (NCT)	AO	GOB	3.200	Planned Dates										
HED- JD/GOB- Rev./Day to Day/2025- 2026/10	Emergency repair & maintenance of sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at EOC Building of Chaugachha UzHC in Jashore district.	No	1	RFQ (NCT)	PE	GOB	1.500	Planned Dates										
								Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
								Planned Dates										
								Planned Dates		0	4	3	1	1	5	14	14	
								Actual Dates										

আমি নিম্নোক্ত কার্যের জন্য
উপ-সহকারী প্রকৌশলী (পূর্ণ)
যাফা প্রকৌশলী অধিদপ্তর
সাক্ষর-৪, বুলনা ১।

১৫/১০/২৫
১৫/১০/২৫

১৫/১০/২৫
১৫/১০/২৫

১৫/১০/২৫
১৫/১০/২৫

১৫/১০/২৫
১৫/১০/২৫

১৫/১০/২৫
১৫/১০/২৫

HED- JD/GOB- Rev./Day to 2026/11	Emergency repair & maintenance of external sanitary & plumbing works(broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works(cable, street light, garden light, sub station maintenance,water pump control board repair etc) at Chaugachha UzHC campus in Jasshore district. -	No.	1	RFO (NCT)	AO	GOB	3.850	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
								Planned Days	Actual Dates							
HED- JD/GOB- Rev./Day to 2026/12	Emergency repair & maintenance of sanitary & plumbing works (damaged soil & waste water pipe, pressure pipe,shower head,stop cock replacement, repair damaged sewerage system etc.) at OT attached Toilet, Toilet block of Female ward and Dining Space of OPD Building of Chaugachha UzHC in Jasshore district.	No.	1	RFO (NCT)	AO	GOB	4.200	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
								Planned Days	Actual Dates							
HED- JD/GOB- Rev./Day to 2026/13	Emergency repair & maintenance of civil works (repair /replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair internal sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc) at Old Hospital Building of Bagharpara UzHC in Jasshore district.	No.	1	RFO (NCT)	AO	GOB	3.650	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
								Planned Days	Actual Dates							

আসি কমান্ডার জিএস
উপ-সহকারী প্রকৌশলী (পূর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কিট-৪, যশোর।

স্বাস্থ্য প্রকৌশল অধিদপ্তর
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কিট-৪, যশোর।

স্বাস্থ্য প্রকৌশল অধিদপ্তর
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কিট-৪, যশোর।

স্বাস্থ্য প্রকৌশল অধিদপ্তর
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কিট-৪, যশোর।

স্বাস্থ্য প্রকৌশল অধিদপ্তর
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কিট-৪, যশোর।

HED- JD/GOB- Rev./Day to Day/2025- 2026/15	Emergency repair & maintenance of sanitary & plumbing works/ fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at OPD Building of Baghanpara UzHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3.350	Planned Dates		Actual Dates					
								Planned Dates	Actual Dates	Planned Dates	Actual Dates				
HED- JD/GOB- Rev./Day to Day/2025- 2026/16	Emergency repair & maintenance of civil works (repair/replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc) at Old Hospital Building of Manirampur UzHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3.760	Planned Dates		Actual Dates					
								Planned Dates	Actual Dates	Planned Dates	Actual Dates				
								12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	20-Oct-25		9-Nov-25
								0	4	3	1	1	5	14	14
								0	4	3	1	1	5	14	14

Amir B. S.

কম্পিউটার সফটওয়্যার
সহকারী প্রোগ্রামার (পূর্ণ)
খাড়া প্রকৌশল অধিদপ্তর
শিল্প-৪, সূরগাঁ।

১৯/১০/২৫
১৯/১০/২৫

সিস্টেম এনালিস্ট (পূর্ণ)
খাড়া প্রকৌশল অধিদপ্তর
শিল্প-৪, সূরগাঁ।

১৯/১০/২৫

সিস্টেম এনালিস্ট (পূর্ণ)
খাড়া প্রকৌশল অধিদপ্তর
শিল্প-৪, সূরগাঁ।

১৯/১০/২৫

সিস্টেম এনালিস্ট (পূর্ণ)
খাড়া প্রকৌশল অধিদপ্তর
শিল্প-৪, সূরগাঁ।

১৯/১০/২৫

সিস্টেম এনালিস্ট (পূর্ণ)
খাড়া প্রকৌশল অধিদপ্তর
শিল্প-৪, সূরগাঁ।

HED- JD/GOB- Rev./Day to Day/2025- 2026/17	HED- JD/GOB- Rev./Day to Day/2025- 2026/18	No.	1	RFO (NCT)	AO	GOB	3.150	Planned Dates		Planned Dates		Planned Dates		Planned Dates		9-Nov-25	
								Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates	Planned Dates	Actual Dates		
	Emergency repair & maintenance of sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at OPD Building of Manirampur UzHC in Jashore district.																
	Emergency repair & maintenance of external sanitary & plumbing works(broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works(cable, street light, garden light, sub station maintenance, water pump control board repair etc) at Manirampur UzHC campus in Jashore district.			RFO (NCT)	AO	GOB	3.350										
	Emergency repair & maintenance of civil works (repair /replacement of wooden door frame & shutter at toilets, broken window/ glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc) at Old Hospital Building of Jhikargachha UzHC in Jashore district.			RFO (NCT)	AO	GOB	4.200										

Amir's
29.07.25

আমির কবীর আহিত
উপ-সহকারী প্রকৌশলী (প্র)
শাহা প্রকৌশল অফিসের
শার্কো-৪, বুলনা।

29/09/25

শাহা প্রকৌশল অফিসের
উপ-সহকারী প্রকৌশলী (প্র)
শাহা প্রকৌশল অফিসের
শার্কো-৪, বুলনা।

29/09/2022

শাহা প্রকৌশল অফিসের
উপ-সহকারী প্রকৌশলী (প্র)
শাহা প্রকৌশল অফিসের
শার্কো-৪, বুলনা।

29/09

শাহা প্রকৌশল অফিসের
উপ-সহকারী প্রকৌশলী (প্র)
শাহা প্রকৌশল অফিসের
শার্কো-৪, বুলনা।

29/09/25

শাহা প্রকৌশল অফিসের
উপ-সহকারী প্রকৌশলী (প্র)
শাহা প্রকৌশল অফিসের
শার্কো-৪, বুলনা।

HED- JD/GOB- Rev./Day to 2026/20	Emergency repair & maintenance of sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works/ switch, socket, cable, MCB, TP/MSB etc) at OPD Building of Jhikargachha UZHC in Jashore district.	No.	1	RFO (NCT)	AO	GOB	3 650	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
								Planned Days	Actual Dates							
HED- JD/GOB- Rev./Day to 2026/21	Emergency repair & maintenance of external sanitary & plumbing works/ broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works/ cable, street light, garden light, sub station maintenance, water pump control board repair etc) at Jhikargachha UZHC campus in Jashore district. -	No.	1	RFO (NCT)	PE	GOB	2 950	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to 2026/22	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Jagadanandakathi Community Clinic of Sankarpur union in Sader upazila under Jashore district.	No.	1	RFO (NCT)	AO	GOB	4 870	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to 2026/23	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Narangali Community Clinic of Panishara union in Sader upazila under Jashore district.	No.	1	RFO (NCT)	AO	GOB	4 960	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to 2026/24	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Shangkarpur Community Clinic of Shangkarpur union in Sader upazila under Jashore district.	No.	1	RFO (NCT)	AO	GOB	4 890	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25

অতিরিক্ত প্রোগ্রাম
উপ-সহকারী প্রকৌশলী (প্রক)
বাংলা প্রকৌশল অধিদপ্তর
জাটকন-৪, সুলানা।

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

১৯/১০/২৫
১৯/১০/২৫

HED- JD/GOB- Rev./Day to Day/2025- 2026/26	Emergency repair & maintenance of Civil, Sanitary and Electrical works at Shantoshnagar Community Clinic of Magura union in Sader upazila under Jashore district.	No.	1	RFQ (NCT)	AO	GOB	4.950	Planned Dates		Actual Dates					
								Planned Dates	Actual Dates	Planned Dates	Actual Dates				
HED- JD/GOB- Rev./Day to Day/2025- 2026/26	Emergency repair & maintenance of civil works (repair /replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc.) at Old Hospital Building of Sharshta UzHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3.300	Planned Dates		Actual Dates					
								Planned Dates	Actual Dates	Planned Dates	Actual Dates				
HED- JD/GOB- Rev./Day to Day/2025- 2026/27	Emergency repair & maintenance of Sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at OPD Building of Sharshta UzHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3.150	Planned Dates		Actual Dates					
								Planned Dates	Actual Dates	Planned Dates	Actual Dates				
								12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25		9-Nov-25
								0	4	3	1	1	5	14	14

আমি
১৯/১০/২৫

আমি
১৯/১০/২৫

আমি
১৯/১০/২৫

আমি
১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

১৯/১০/২৫

HED- JD/GOB- Rev./Day to Day/2025- 2026/29	Emergency repair & maintenance of external sanitary & plumbing works/ broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works/ cable, street light, garden light, sub station maintenance water pump control board repair etc) at Sharsna UZHC campus in Jashore district. -	No	1	RFQ (NCT)	PE	GOB	2.950	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
								Planned Dates	Actual Dates							
HED- JD/GOB- Rev./Day to Day/2025- 2026/29	Emergency repair & maintenance of civil works (dismantling existing floor tiles, toilet bed etc)/sanitary & plumbing works (pan, damaged soil & waste water pipe line, repair damaged sewerage system etc.) at Toilet Block of Female ward of Old Hospital Building of Sharsna UZHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	4.560	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/30	Emergency repair & maintenance of civil works (repair /replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS/Battery etc) at Old Hospital Building of Keshabpur UZHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	4.290	Planned Dates	Actual Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25

১৫.১০.২৫
আজহার হুসাইন আহমদ
 উপ-সচিব (স্বয়ং পরিচালিত)
 শাখা: প্রকৌশল, প্রশাসনিক
 সার্কেল-৪, ঝরনা।

১৫.১০.২৫
সাজহার হুসাইন হানি
 উপ-সচিব (স্বয়ং পরিচালিত)
 শাখা: প্রকৌশল, প্রশাসনিক
 সার্কেল-৪, ঝরনা।

২৯/১০/২০২৫
সোম সিকান্দার হুসাইন
 অতিরিক্ত (স্বয়ং পরিচালিত)
 শাখা: প্রকৌশল প্রশাসনিক (স্বয়ং পরিচালিত)
 সার্কেল বিভাগ, ঝরনা।

১৯.১০.২৫
সোম নাহারুল হক
 নিকটী প্রকৌশলী
 শাখা: প্রকৌশল প্রশাসনিক (স্বয়ং পরিচালিত)
 সার্কেল বিভাগ, ঝরনা।

২৬.১০.২৫
শাহাবুজ্জামান হাশিম
 উপ-সচিব (স্বয়ং পরিচালিত)
 শাখা: প্রকৌশল প্রশাসনিক
 সার্কেল-৪, ঝরনা।

HED- JD/GOB- Rev./Day to Day/2025- 2026/31	Emergency repair & maintenance of sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at OPD Building of Keshabpur UZHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3,250	Planned Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/32	Emergency repair & maintenance of external sanitary & plumbing works(broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works(cable, street light, garden light, sub station maintenance water pump control board repair etc) at Keshabpur UZHC campus in Jashore district. -	No.	1	RFQ (NCT)	AO	GOB	3,200	Planned Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/33	Emergency repair & maintenance of civil & sanitary works at Toilet block of Female ward of Old Hospital Building at Keshabpur UZHC in Jashore district.	No.	1	RFQ (NCT)	PE	GOB	1,524	Planned Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/34	Emergency repair & maintenance of civil works (repair/replacement of wooden door frame & shutter at toilets, broken window glass replacement, CG repair etc.), sanitary & plumbing works(fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB, AC, IPS, Battery etc) at Old Hospital Building of Abhaynagar UZHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3,980	Planned Dates	12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	9-Nov-25

১৯/১০/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫

১২/১০/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫

১২/১০/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫

১২/১০/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫

১২/১০/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫
 ডায়েরী নং ১৯৩৩/২৫

HED- JD/GOB- Rev./Day to Day/2025- 2026/35	Emergency repair & maintenance of sanitary & plumbing works (fittings & fixtures, damaged soil & waste water pipe line, pressure pipe replacement, repair damaged sewerage system etc.) and internal electrical works(switch, socket, cable, MCB, TPMCB etc) at OPD Building of Abhaynagar UzHC in Jashore district.	No.	1	RFQ (NCT)	AO	GOB	3.250	Planned Dates		Actual Dates		21-Oct-25	26-Oct-25	14	14	9-Nov-25
								Planned Days	Actual Days	Planned Days	Actual Days					
HED- JD/GOB- Rev./Day to Day/2025- 2026/36	Emergency repair & maintenance of external sanitary & plumbing works(broken underground water supply pipe line repair, gate valve, check valve etc) and external electrical works(cable, street light, garden light, sub station maintenance, water pump control board repair etc) at Abhaynagar UzHC campus in Jashore district. -	No.	1	RFQ (NCT)	PE	GOB	2.890	Planned Dates	Actual Dates	Planned Dates	Actual Dates	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/37	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works for Singla Community Clinic at Sadar Upazila under Narail District.	No.	1	RFQ (NCT)	PE	GOB	3.000	Planned Dates	Actual Dates	Planned Dates	Actual Dates	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/38	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works for Mirjapur Sub-Center at Sadar Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	4.990	Planned Dates	Actual Dates	Planned Dates	Actual Dates	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/39	Emergency Repair & Maintenance of Sanitary and Internal Electrical works for office of the Assistant Engineer (HED), Narail District.	No.	1	RFQ (NCT)	PE	GOB	1.750	Planned Dates	Actual Dates	Planned Dates	Actual Dates	21-Oct-25	26-Oct-25	14	14	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/40	Emergency Repair & Maintenance of Approach Road and Drain Works for office of the Assistant Engineer (HED), Narail District	No.	1	RFQ (NCT)	AO	GOB	4.000	Planned Dates	Actual Dates	Planned Dates	Actual Dates	21-Oct-25	26-Oct-25	14	14	9-Nov-25

Handwritten signature and date: 01.11.25

Handwritten signature and date: 29/10/2025

Handwritten signature and date: 29/10/25

Handwritten signature and date: 29/10/25

Handwritten signature and date: 26.11.25

উপ-সহকারী প্রকৌশলী (পূর)
বাংলাদেশ সরকার
শিল্প-৪, কুমিল্লা।

সহকারী প্রকৌশলী (পূর)
বাংলাদেশ সরকার
শিল্প-৪, কুমিল্লা।

সহকারী প্রকৌশলী (পূর)
বাংলাদেশ সরকার
শিল্প-৪, কুমিল্লা।

সহকারী প্রকৌশলী (পূর)
বাংলাদেশ সরকার
শিল্প-৪, কুমিল্লা।

সহকারী প্রকৌশলী (পূর)
বাংলাদেশ সরকার
শিল্প-৪, কুমিল্লা।

HED- JD/GOB- Rev./Day to Day/2025- 2026/41	Emergency Repair , Maintenance & Replacement works of External Water Supply Line with ancillary works for Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	AO	GOB	6.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14	14	9-Nov-25
								Planned Days	Actual Dates									
HED- JD/GOB- Rev./Day to Day/2025- 2026/42	Emergency Repair and Maintenance of Sanitary and Electrical works for New Hospital Bldg at Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	PE	GOB	2.500	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/43	Emergency Repair , Maintenance of Solar Pannel with Replacement of Battery for Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	PE	GOB	3.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/44	Emergency Repair, Maintenance of Sanitary and Electrical works for 1000 SFT Quarter at Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	AO	GOB	3.250	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/45	Emergency Repair, Maintenance of Sanitary and Electrical works for 800 SFT Quarter at Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	PE	GOB	2.750	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/46	Emergency Repair, Maintenance of Civil, Sanitary and Electrical works for 600 SFT Quarter at Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	PE	GOB	2.500	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/47	Emergency Repair, Maintenance of Civil, Sanitary and Electrical works for Pump House at Lohagara UzHc under Narail District.	No.	1	RFQ (NCT)	AO	GOB	4.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25
HED- JD/GOB- Rev./Day to Day/2025- 2026/48	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works for Itna Sub-Center at Lohagara Upazila under Narail District.	No.	1	RFQ (NCT)	AO	GOB	6.000	Planned Dates		12-Oct-25	16-Oct-25	19-Oct-25	20-Oct-25	21-Oct-25	26-Oct-25	14 <td>14 <td>9-Nov-25</td> </td>	14 <td>9-Nov-25</td>	9-Nov-25

অর্থ-স্বাক্ষরিত প্রকৌশলী (পরি)
আইসি প্রকৌশল অফিসার
স্বাক্ষর-৪, বুলনা।

২৯/০৭/২০২৫
আইসি প্রকৌশল অফিসার
স্বাক্ষরিত প্রকৌশলী (পরি)
আইসি প্রকৌশল অফিসার
স্বাক্ষর-৪, বুলনা।

২৯/০৭/২৫
আইসি প্রকৌশল অফিসার
স্বাক্ষরিত প্রকৌশলী (পরি)
আইসি প্রকৌশল অফিসার
স্বাক্ষর-৪, বুলনা।

২৯/০৭/২৫
আইসি প্রকৌশল অফিসার
স্বাক্ষরিত প্রকৌশলী (পরি)
আইসি প্রকৌশল অফিসার
স্বাক্ষর-৪, বুলনা।

২৯/০৭/২৫
আইসি প্রকৌশল অফিসার
স্বাক্ষরিত প্রকৌশলী (পরি)
আইসি প্রকৌশল অফিসার
স্বাক্ষর-৪, বুলনা।

