


**ANNUAL PROCUREMENT PLAN**


**FY-2025-26**


**Budget: Revenue**


Ministry/Division-Health and Family Welfare  
 Agency-Health Engineering Department HED  
 Procuring Entity Name & Code-Executive Engineer, HED, Rajshahi Division  
 Project/Programme Name & Code- Priodical Repair Maintenance Works, Health Service Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-1	Repair & Maintenance of Civil and Internal Electrical Works at Civil Surgeon Office in Rajshahi District.	Lot	1	LTM	AO	GOB	13.46	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-2	Repair & Maintenance of Civil, Sanitary and Electrical Works at School Health Center in Rajshahi District.	Lot	1	LTM	AO	GOB	12.38	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-3	Repair & Maintenance of Civil, Sanitary and Electrical Works for OPD Building at Tanore Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	15.99	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-4	Repair & Maintenance of Civil, Sanitary and Electrical Works for Old 31 Bed Hospital Building (Emergency Room, Outdoor, Ward, Bathrooms, Kitchen with special emphasis) at Puthia Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	15.04	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-5	Repair & Maintenance of Boundary Wall of Retrieved Land at Durgapur Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	24.59	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-6	Repair & Maintenance of Civil, Sanitary and Electrical Works for OPD Building at Paba Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	16.16	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-7	Repair and Maintenance of Broken Boundary Wall (Approximately 40 feet) of Mohanpur Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	4.29	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-8	Repair & Maintenance of Civil, Sanitary and Electrical Works for Main Hospital Building at Godagari 31 Bed Hospital in Rajshahi District.	Lot	1	LTM	AO	GOB	15.04	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-9	Repair & Maintenance of Civil, Sanitary and Electrical Works for OPD Building and External Civil Works at Bagmara Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	15.93	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-10	Repair & Maintenance of Civil, Sanitary and Electrical Works for 3rd and 4th Class Quarter Building at Tanore Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	16.12	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-11	Repair & Maintenance of Civil, Sanitary & Electrical Works of Old 31 Bed Hospital Building and Repair of Drainage System at Bagha Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	15.82	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									


  
 মোঃ আরিফুর রহমান  
 এস্টিমেটর (পুর)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
 মোঃ ইমুল হােক  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
 (Md. Imaul Haque)  
 Assistant Engineer (Elec)  
 Health Engineering Department  
 (HED) Circle-3, Rajshahi


  
 (Md. Moniruzzaman Mollah)  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Circle-3, Rajshahi

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-12	Repair & Maintenance of Civil, Sanitary and Electrical Works at Shiroil Urban Dispensary in Rajshahi District.	Lot	1	LTM	AO	GOB	5.90	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-13	Repair & Maintenance of Civil, Sanitary and Electrical Works for 2nd Class Quarter Building at Bagmara Upazila Health Complex in Rajshahi District.	Lot	1	LTM	AO	GOB	10.48	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-14	Repair & Maintenance of Civil, Sanitary & Electrical Works Nursing Station Room, Emergency Room and Repair and Reconstruction of Drainage System at	Lot	1	LTM	AO	GOB	15.64	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-15	Supply & Installation of 1.5 HP Submersible Pump with Approximately 400 feet Boring for Mundumala Sub-Center at Tanore Upazila in	Lot	1	LTM	AO	GOB	5.46	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-16	Supply and Instalation of 3HP Submersible Water Pump, Installation of Aluminium Door and Internal Electrical Works at Godagari	Lot	1	LTM	AO	GOB	18.23	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-17	Repair & Maintenance of Civil, Sanitary & Electrical Works of OPD Building at Gomostapur UzHe in Chapainawabganj District	Lot	1	LTM	AO	GOB	24.81	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-18	Repair & Maintenance of Civil, Sanitary & Electrical Works of OT Complex (in OPD Building) at Nachole UzHC in Chapainawabganj District.	Lot	1	LTM	AO	GOB	9.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-19	Repair & Maintenance of Civil, Sanitary & Electrical Works of Debinagar Union Sub-Center Under Sadar Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	9.49	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-20	Repair & Maintenance of water Supply Line (Distribution Line of Whole Campus) Including Supply & Installation of 2 H.P Submersible Pump at Shibganj UzHe in	Lot	1	LTM	AO	GOB	6.77	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-21	Repair & Maintenance of Civil, Sanitary & Electrical Works of Nurse's Dormitory at Gomostapur UzHe in Chapainawabganj District.	Lot	1	LTM	AO	GOB	8.25	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-22	Repair & Maintenance of Civil, Sanitary & Electrical Works of Nurse's Quarter at Bholahat UzHC in Chapainawabganj District.	Lot	1	LTM	AO	GOB	11.97	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-23	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Hospital Building at Niamatpur UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	19.99	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-24	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Hospital Building at Dhamoirhat UzHC in Naogaon	Lot	1	LTM	AO	GOB	18.05	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-25	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for OPD Building at Manda UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	16.99	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									


  
**মোঃ আবদুল্লাহ**  
 এন্টিমেটর (পুর)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
**মোহাম্মদ আলী জিন্নাহ**  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।


  
**(Md. Imrul Haque)**  
 Assistant Engineer (Elec)  
 Health Engineering Department  
 (HED), Circle-3, Rajshahi

  
**(Md. Moniruzzaman Mollah)**  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Circle-3, Rajshahi

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-26	Emergency Repair, Maintenance & Renovation of Sanitary & Electrical Works for OPD & OLD Hospital Bldg. at Patmitola UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	4.95	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-27	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for OPD Building with Cons. 150 Rft Boundary wall at Sapahar UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	18.99	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-28	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for OPD Building at Raninagar UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	14.85	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-29	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Hospital Building at Atrai UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	20.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-30	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Sadar UH&FPO Office in Naogaon District.	Lot	1	LTM	AO	GOB	13.75	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-31	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Hospital Building at Badalgachi UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	18.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-32	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 1000 Sft MO Quarter (4 unit) Building at Mohadevpur UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	6.75	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-33	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Old Doctor's quarter 1 (One) Unit & 600 Sft Quarter (6 Unit) Building at Patmitola UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	10.95	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-34	Repair, Maintenance Works Of External Civil ( Surface Drain, Road) & Sanitary Works For Porsha UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	9.74	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-35	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for 600 Sft Quarter (4 unit) Building at Mohadevpur UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	6.99	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-36	Repair & Maintenance of Civil, Internal Electrical Works, Repair of Internal Road (700 Feet Approximately) Connecting Director Health Office, Repair of Drain and External Electrical Works at Director (Health)	Lot	1	LTM	AO	GOB	48.86	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									

  
 মোঃ আবদুল্লাহ  
 এস্টিমেটর (পুর)  
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোহাম্মদ আলী জিন্নাহ  
 নির্বাহী প্রকৌশলী  
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 (Md. Imaul Haque)  
 Assistant Engineer (Elec)  
 Health Engineering Department  
 (HED) Circle-3, Rajshahi


  
 (Md. Moniruzzaman Mollah)  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Circle-3, Rajshahi


**ANNUAL PROCUREMENT PLAN  
FY-2025-26**


Budget: Revenue

Agency-Health Engineering Department HED  
Procuring Entity Name & Code-Executive Engineer, HED, Rajshahi Division  
Project/Programme Name & Code- Emergency Repair Maintenance Works, Health Education and Family Welfare Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-1	Repair & Maintenance of Civil Works (Brick Works, Plaster Works, Inside & Outside Painting), Sanitary Works and Electrical Works (Repair of Lift with Priority) at Deputy Director & Divisional Director of Family Planning Office Building in Rajshahi District.	Lot	1	LTM	AO	GOB	13.25	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-2	Repair & Maintenance of Civil (Plaster Works, Wooden Door Change, Tiles Works, Painting etc), Sanitary & Electrical Works at Family Planning Regional Warehouse in Rajshahi District.	Lot	1	LTM	AO	GOB	7.27	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-3	Repair, Maintenance of Civil, Sanitary & Electrical Works at Upazila Family Planning Office Under Durgapur Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	6.70	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-4	Repair, Maintenance & Renovation of Civil Works (Wood Works, Plaster, Painting etc.), Sanitary Works (Soil Pipe, Pan, Basin, Bib Cock etc) & Electrical Works (Cable Change, Switch, Socket, Fan, LED Bulb, MCB etc) of Clinic Building at Raighati UH&FWC under Mohonpur Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	15.42	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-5	Repair, Maintenance & Renovation of Civil Works (Wood Works, Plaster, Painting etc.), Sanitary Works (Soil Pipe, Pan, Basin, Bib Cock etc) & Electrical Works (Cable Change, Switch, Socket, Fan, LED Bulb, MCB etc) of Clinic Building & Quarter Building at Jahanabad UH&FWC under Mohonpur Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	5.47	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-6	Repair & Maintenance of Civil (Wood Works, Plaster, Painting etc.), Sanitary & Electrical Works of Nimpara UH&FWC Quarter Building at Charghat Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	7.98	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-7	Repair & Maintenance of Civil Works (Tiles Work, Wood Works, Plaster, Painting etc.), Sanitary (Soil Pipe, Pan, Basin, Bib Cock etc) & Electrical Works at Shonadanga UH&FWC under Bagmara Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	9.67	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									


  
**মোঃ সাফিউদ্দিন**  
এসিটমেন্টর (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
রাজশাহী বিভাগ, রাজশাহী।


  
**মোহাম্মদ আলী জিন্নাহ**  
সিনিয়র প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
স্বাস্থ্য পরিদপ্তর, রাজশাহী।


  
**(Md. Imaul Haque)**  
Assistant Engineer (Elec)  
Health Engineering Department  
(HED) Circle-3, Rajshahi

  
**(Md. Moniruzzaman Mollah)**  
Superintending Engineer  
Health Engineering Department (HED)  
Circle-3, Rajshahi

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinure	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-8	Repair & Maintenance of Civil (Plaster Works, Tiles Works, Painting, Door-Window Repair etc.), Sanitary & Electrical Works at Bagmara Upazila Family Planning Office in Rajshahi District.	Lot	1	LTM	AO	GOB	6.80	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-9	Emergency Repair and Maintenance of Civil, Sanitary and Electrical Works at DDFP Office in Rajshahi District.	Lot	1	LTM	AO	GOB	1.66	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-10	Repair & Maintenance of Civil (Wood Works, Plaster, Painting etc.), Sanitary & Electrical Works of Clinic Building of Bausha UH&FWC at Bagha Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	6.41	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-11	Repair & Re-Construction Boundary Wall of Harian UH&FWC Quarter Building at Paba Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	19.72	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-12	Repair & Maintenance of Civil (Wood Works, Plaster, Painting etc.), Sanitary & Electrical Works of Shuvodanga Quarter & Clinic Building at Bagmara Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	10.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-13	Supply and Installation of 1.5HP Submersible Water Pump at Sarkerpara Union Health and Family Welfare Center (UH&FWC) at Tanore Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	5.46	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-14	Repair & Maintenance of Civil, Sanitary, Electrical and External Civil Works for Regional Training Center (RTC) at Charghat Upazila in Rajshahi District.	Lot	1	LTM	AO	GOB	14.32	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-15	Repair, Reconstruction and Enheightening of 1365 Feet Boundary Wall at Regional Population Training Institute, Rajshahi.	Lot	1	LTM	AO	GOB	46.47	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-16	Supply and Installation of Transformer and Other Accessory Works in Divisional Continuing Education Center, Rajshahi.	Lot	1	LTM	AO	GOB	17.50	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-17	Repair, Reconstruction of 250 feet Boundary Wall in Divisional Continuing Education Center, Rajshahi.	Lot	1	LTM	AO	GOB	11.20	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-18	Repair, Maintenance & Reconstruction of Internal Road at Divisional Continuing Education Center, Rajshahi.	Lot	1	LTM	AO	GOB	11.90	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-19	Repair, Maintenance & Renovation of Civil & Internal Electrical Works at Divisional Continuing Education Center, Rajshahi.	Lot	1	LTM	AO	GOB	12.20	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									

  
 মোঃ আব্দুল্লাহ  
 এন্টিমেটর (পুর)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোহাম্মদ আলী জিন্নাহ  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 (Md. Imaul Haque)  
 Assistant Engineer (Elec)  
 Health Engineering Department  
 (HED) Circle-3, Rajshahi

  
 (Md. Moniruzzaman Mollah)  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Circle-3, Rajshahi

Package No	Description of Procuremental Package Works	Unit	Quantity	Procuremental Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-20	Repair & Maintenance of Civil, Sanitary & Electrical Works of McWe FWV Quarter Building at Sadar Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	12.67	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-21	Repair & Maintenance of Civil, Sanitary & Electrical Works of Jambana UH&FWC Quarter Building at Bholahat Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	9.49	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-22	Repair & Maintenance of Civil, Sanitary & Electrical Works of Kosba UH&FWC at Nachole Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	12.98	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-23	Repair & Maintenance of Civil, Sanitary & Electrical Works of Alinagar UH&FWC at Gomostapur Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	12.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-24	Repair & Maintenance of Civil, Sanitary & Electrical Works of Boalia UH&FWC at Gomostapur Upazila in Chapainawabganj District.	Lot	1	LTM	AO	GOB	15.95	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-25	Repair & Maintenance of Civil, Sanitary & Electrical Works of Nachole Upazila Family Planning Office in Chapainawabganj District.	Lot	1	LTM	AO	GOB	8.86	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-26	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Ext. Civil Works for Shoilgachi UH&FWC Qtr. At Sadar Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	9.50	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-27	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Tetulia UH&FWC at Manda Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	12.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-28	Repair, Maintenance & Const. Driver rest room, FP store at Parking area, Water resurver & Supply 2 No AC & CC Tv Monitor for DD office Naogaon.	Lot	1	LTM	AO	GOB	21.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-29	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Uttargram UH&FWC at Mohadevpur Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	10.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-30	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for FP Store Cum Office at Niamatpur in Naogaon District.	Lot	1	LTM	AO	GOB	5.98	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-31	Repair, Maintenance Internal Electrical works & Supply and Installation of AC for OT Room of Sapahar Upazila Family Planning office at Sapahar UzHC in Naogaon District.	Lot	1	LTM	AO	GOB	2.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									


মোঃ আব্দুল হক  
এসি.মে.বি. (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
রাজশাহী বিভাগ, রাজশাহী।


মোহাম্মদ আলী জিন্নাহ  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
রাজশাহী বিভাগ, রাজশাহী।

17/11/2025  
(Md. Imaul Haque)  
Assistant Engineer (Elec)  
Health Engineering Department  
(HED), Circle-3, Rajshahi

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HED)  
Circle-3, Rajshahi

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-32	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Manda (Pirpoli) UH&FWC at Manda Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	10.55	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-33	Repair, Maintenance & Renovation of Civil, Sanitary, Electrical & External Civil Works for Tilna UH&FWC at Sapahar Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	9.50	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-34	Repair, Maintenance of Sanitary & Electrical Works for Hapania, Bolihar UH&FWC at Sadar Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	2.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-35	Repair, Maintenance of Civil, Sanitary, Electrical & Ext. Civil Works for Matiandor, Dibor & Nirmoil UH&FWC at Patnitola Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	4.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-36	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Atrai FP Store & Kalikapur UH&FWC under Atrai Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	3.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-37	Repair, Maintenance & Renovation of 2 No Attached Toilet & Painting Boundary wall at Jahanpur UH&FWC under Dhanoirhat Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	5.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-38	Repair, Maintenance & Renovation of Thai Aluminium works, Ms gate for Security, Sanitary & Electrical Works for Doctors (2 Unit) Qtr. At Sadar MCWC in Naogaon District.	Lot	1	LTM	AO	GOB	5.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-39	Repair, Maintenance and Renovation of Civil, Sanitary, Electrical & Ext. Elect. Works for Male Hostel & SFF 7.5 HP Submersible water Pump for Medical Assistant Training School (MATS) Patnitola Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	19.50	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-40	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Institute of Health Technology (IHT) at Dhanoirhat Upazila in Naogaon District.	Lot	1	LTM	AO	GOB	7.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-41	Repair, Maintenance of Sanitary & Electrical works of Academic Building & Hostel with Supply, Installation 100 KVA Transformer & External Electrical Works for Nursing Training Institute Naogaon.	Lot	1	LTM	AO	GOB	7.99	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									
RM-42	Repair, Maintenance & Renovation of Civil, Sanitary & Electrical Works for Officers Quarter (4 Unit) at NTI in Naogaon District.	Lot	1	LTM	AO	GOB	6.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
								Planned Days	N/A	0	14	21	14	7	28	84	90
								Actual Dates									

  
 মোঃ আব্দুল হায  
 এন্সিমেটর (পুর)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

  
 মোহাম্মদ আলী জিন্নাহ  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 রাজশাহী বিভাগ, রাজশাহী।

১১/১১/২৫  
 (Md. Imaul Haque)  
 Assistant Engineer (Elec)  
 Health Engineering Department  
 (HED) Circle-3, Rajshahi

  
 Md. Moniruzzaman Mollah  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Circle-3, Rajshahi