

Annual Procurement Plan

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : Executive Engineer HED, Kushtia Division, Kushtia

Budget : Revenue

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/KUSHTIA/GO B/HEALTH/2025-26/01	Repair, Renovation and Maintenance of Civil works of OPD Building at Mirpur Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.000	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/02	Repair, Renovation and Maintenance of Sanitary & Plumbing and Internal Electrical works of OPD & Old Hospital Building at Mirpur Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.000	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/03	Repair, Renovation and Maintenance of Civil works of Old Hospital Building at Mirpur Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.300	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/04	Renovation and Maintenance of Civil, Sanitary and Internal Electrical works of OPD Building (Ground Floor) at Daulatpur Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	2.000	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/05	Repair, Renovation and Maintenance of OPD Hospital Building at Kumarkhali Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.800	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/06	Repair, Renovation and Maintenance of Hospital Building at Bheramara Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.800	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/07	Repair, Renovation and Maintenance of Civil, Sanitary and Internal Electrical works of 1000Sft MO Quarter (4 unit) Building at Bheramara Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.200	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/08	Repair, Renovation and Maintenance of UHFPO Office Room at Sadar Upazila in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.350	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/09	Repair, Renovation and Maintenance of Kushtia HED Office in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.550	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/10	Repair, Renovation and Maintenance of Civil, Sanitary and Internal works of Old Hospital Building at Kumarkhali Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.200	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60

আব্দুল হক
 প্রকৌশল কর্মকর্তা
 উপ-সহকারী প্রকৌশলী (সহ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 সার্কেল-৪, কুষ্টিয়া

স্বাক্ষর
 মাজরেদা সুলতানা বিন
 উপ-সহকারী প্রকৌশলী (জিইসি)
 এইচইডি, সার্কেল-৪, কুষ্টিয়া

প্রকৌশল নওরোজ মোঃ তারেক
 নিবাহী প্রকৌশলী (সহ)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 কুষ্টিয়া বিভাগ, কুষ্টিয়া।

শাহরিয়ার হাসান মহিউদ্দিন
 তত্ত্বাবধায়ক প্রকৌশলী (অতিরিক্ত দায়িত্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর
 সার্কেল-৪, কুষ্টিয়া।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/KUSHTIA/GO B/HEALTH/2025-26/11	Repair, Renovation and Maintenance of Sanitary & Plumbing and Internal Electrical works of OPD & Old Hospital Building at Daulopur Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.800	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/12	Repair, Renovation and Maintenance of Civil, Sanitary and Electrical works of Conference Room, EPI Building at Khoksha Upazila Health Complex (UzHC) in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.700	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/13	Repair, Maintenance & Renovation of Civil, Sanitary and Electrical works of TB Clinic in Kushtia District.	No.	1	LTM/OTM	AO	GOB	1.200	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/14	Renovation and Maintenance of External Civil works at Civil Surgeon Office in Kushtia District.	No.	1	LTM/OTM	AO	GOB	0.500	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/15	Supply with Installation of Deep set Tube-well with 5.5 HP Pump and Repair Pump house works at Jibomnagar Upazila Health Complex in Chuadanga District.	No.	1	LTM/OTM	AO	GOB	1.100	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/16	Repair, & Maintenance works of OLD Hospital Building (Back Portion) Including Protective Boundary wall for Disposal pit at Damurhuda Upazila Health Complex Under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	1.907	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/17	Repair, & Maintenance of Civil, Sanitary & Electrical Works UH&FPO Room, indoor store, Cabin 1,2,3, Diarrhoea ward, Male Ward, Female ward, Office Room 09,206,207 & Library room at Hospital Building in Alamdanga Upazila Health Complex Under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.600	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/18	Repair, Maintenance Of Sub-Station Electrical Works At Alamdanga Upazila Health Complex in Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.100	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/19	Repair, Maintenance & Renovation of Conference Room with Installation of LED Video Wall Display & Air Cooler In Meeting Room At Civil Surgeon Office Under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.600	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60
HED/KUSHTIA/GO B/HEALTH/2025-26/20	Repair, & Maintenance works of Poisoning wash shade, Ambulance garage shade, Pump House & Main gate digital LED name plate light setting at Damurhuda Upazila Health Complex Under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.615	Planned Dates Planned Days Adjust Dates		11-Nov-25 0 0	26-Nov-25 15 15	10-Dec-25 14 14	17-Dec-25 7 7	24-Dec-25 7 7	21-Jan-26 28 28	71 71	21-Mar-26 60 60

AMC

১৩১

আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (পূর্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।

প্রকৌশল নওরোজ মোঃ তারেক
নির্বাহী প্রকৌশলী (চয় দায়)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুষ্টিয়া বিভাগ, কুষ্টিয়া।

(শাহরিয়ার হাসান মহিউদ্দিন)
জরায়মক প্রকৌশলী (অতিরিক্ত দায়িত্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।


Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/KUSHTIA/GO B/HEALTH/2025-26/21	Repair & Maintenance of Civil Sanitary Works at OPD Building Including Ambulance Garage, Sub-station in Jibomagar Upazila Health Complex Under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.925	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/22	Repair, Maintenance works of Gorchapra & Bolesorpur Community Clinic, Union-(Jehalok/Nagdah) Ward No-(old-03, & old-02) in Alandanga Upazila under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	1.135	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/23	Repair, Renovation & Maintenance works of Jahazpota Sub-Center at Damurhuda Upazila under Chuadanga District.	No.	1	LTM/OTM	AO	GOB	0.684	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/24	Estimate for Repair, Renovation & Maintenance of Internal Electrical works at UH & FPO Office at sadar Upazila in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.348	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/25	Estimate for Repair, Renovation & Maintenance of Civil, Sanitary & Internal Electrical works at Jadukhali Subcenter at Sadar Upazila in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.539	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/26	Estimate for Repair, Renovation & Maintenance of Sanitary & Internal Electrical works at Old Hospital Building at Gangni Upazila Health Complex in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.297	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/27	Estimate for Repair, Renovation & Maintenance of Sanitary & Internal Electrical works at Kutubpur Subcenter at Sadar Upazila in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.297	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/28	Estimate for Repair, Renovation & Maintenance works of Doctors Quarters at Gangni Upazila Health Complex in Meherpur District.	No.	1	LTM/OTM	AO	GOB	1.130	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/29	Estimate for Repair, Renovation & Maintenance of Civil, Sanitary & Internal Electrical works at Mujibnagar Upazila Health Complex in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.455	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/30	Estimate for Repair, Renovation & Maintenance of Civil, Sanitary & Internal Electrical works of 2nd & 3rd Class QTR at Mujibnagar Upazila Health Complex in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.557	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
HED/KUSHTIA/GO B/HEALTH/2025-26/31	Estimate for supply with installation of deep set tube-well and distributed pipe at Mujibnagar Upazila Health Complex in Meherpur District.	No.	1	LTM/OTM	AO	GOB	0.960	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60

Abir

আসীম কমান্ড-সার
উপ-সহকারী প্রকৌশলী (পুর),
সরকারী প্রকৌশল অধিদপ্তর
সেক্টর-৪, খুলনা।

৯৯৯

যাজের হা সুলতানা মনি
উপ-সহকারী প্রকৌশলী (ভূমি)
এইচইডি, সেক্টর-৪, খুলনা।


(সহকারী হাঙ্গান মহিউদ্দিন)
তত্ত্বাবধায়ক প্রকৌশলী (অতিরিক্ত দায়িত্ব)
সরকারী প্রকৌশল অধিদপ্তর
সেক্টর-৪, খুলনা।

প্রকৌশল নওরোজ হোসেন তারেক
নির্বাহী প্রকৌশলী (চঃ সঃ)
সরকারী প্রকৌশল অধিদপ্তর (এইচইডি)
কুষ্টিয়া বিভাগ, কুষ্টিয়া।

Package no	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise Prequel (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/KUSHIAGO B/HEALTH/2025-26/32	Estemate for Supply & Installation of Submersible pump at Dariapur Sub center at Mujibnagar upazila in Meherpur District	No.	1	LTM/OTM	AO	GOB	0.418	Planned Dates Planned Days Adjust Dates		11-Nov-25 0	26-Nov-25 15	10-Dec-25 14	17-Dec-25 7	24-Dec-25 7	21-Jan-26 28	71	21-Mar-26 60
AND SO ON																	
AND SO ON																	
Total Value of Works Procurement																	

Amir

আমির কুমার সাহা
উপ-সহকারী প্রকৌশলী (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।

Jas

মাজরেহা সুলতানা মনি
উপ-সহকারী প্রকৌশলী (ভেডিং)
এইচইডি, সার্কেল-৪, খুলনা।

[Signature]

০৪.০৬.২০২৫

প্রকৌশল নওরোজ মোঃ তারেক
নির্বাহী প্রকৌশলী (চঃ দঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুষ্টিয়া বিভাগ, কুষ্টিয়া।

[Signature]

০৪.০৬.২০২৫
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Emergency repair & maintenance works (Health Services Division)																	
HED/KUSHTI A/GOB-HSD/DD/2025-26/01	Emergency repair & maintenance works of UH&FPO's office at Kushiata sadar upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.200	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/02	Emergency repair & maintenance works of Mirpur Upazila health complex at Mirpur Upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.600	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/03	Emergency repair & maintenance works of Daulatpur Upazila health complex at Daulatpur Upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.300	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/04	Emergency repair & maintenance works of Bheramara Upazila health complex at Bheramara Upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/05	Emergency repair & maintenance works of Khoksha Upazila health complex at khoksha Upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.450	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/06	Emergency repair & maintenance works of Kumerkhali Upazila health complex at Kumerkhali Upazila in Kushiata district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30
HED/KUSHTI A/GOB-HSD/DD/2025-26/07	Emergency repair & maintenance works of Alamdanga Upazila health complex at Alamdanga Upazila in Chuadanga district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates Planned Days Actual Dates		30-12-25 0	04-01-26 5	07-01-26 3	09-01-26 2	11-01-26 2	14-01-26 3	15	13-02-26 30

আশীষ কুমার সাহা
উপ-সহকারী প্রকৌশলী (পুল)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।

স্বাস্থ্য প্রকৌশল অধিদপ্তর
এইচইডি. সার্কেল-৪, খুলনা।

প্রকৌশল নথ্যেরাজ সোহা তারেক
নির্বাহী প্রকৌশলী (স্বাস্থ্য)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুষ্টিয়া বিভাগ, কুষ্টিয়া।

শাহরিয়ার হাসান মহিউদ্দিন
উপ-সহকারী প্রকৌশলী (অতিরিক্ত দায়িত্ব)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, খুলনা।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Emergency repair & maintenance works of Jibonmagar Upazila health complex at Jibonmagar Upazila in Chuadanga district.	No.	4	RFQM/OTM (NCT)	SE/AO	GOB	0.600	Planned Dates	10	30-12-25	04-01-26	07-01-26	09-01-26	11-01-26	14-01-26	17	18	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/08	Emergency repair & maintenance works of Damurhuda Upazila health complex at Damurhuda Upazila in Chuadanga district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.400	Planned Dates		08-02-25	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25		25-03-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/10	Emergency repair & maintenance works at civil Surgeon Office in Kushtia district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates		08-02-25	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25		25-03-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/11	Emergency repair & maintenance works at civil Surgeon Office in Chauadanga district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates		08-02-25	13-02-25	16-02-25	18-02-25	20-02-25	23-02-25		25-03-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/12	Emergency repair & maintenance works of Gangni Upazila health complex at Gangni Upazila in Meherpur district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.300	Planned Dates		20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25		04-06-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/13	Emergency repair & maintenance works of Mujibnagar Upazila health complex at Mujibnagar Upazila in Meherpur district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.300	Planned Dates		20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25		04-06-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
HED/KUSHTI A/GOB-HSD/DD/2025-26/14	Emergency repair & maintenance works at civil Surgeon Office in Meherpur district.	No.	1	RFQM/OTM (NCT)	SE/AO	GOB	0.500	Planned Dates		20-04-25	25-04-25	28-04-25	30-04-25	02-05-25	05-05-25		04-06-25	
								Planned Days	0		5	3	2	2	3	15	30	
								Actual Dates										
Total Value of Works Procurement							6.150											

Handwritten signature

আলীশ কুমার সাহা
উপ-সহকারী প্রকৌশলী (সহ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর
সার্কেল-৪, কুলনা।

Handwritten signature

সাজের হা সুলতানা মনি
উপ-সহকারী প্রকৌশলী (ভুক্তি)
এইচইডি, সার্কেল-৪, কুলনা।

Handwritten signature

প্রকৌঃ নওরোজ মোঃ তারেক
নির্বাহী প্রকৌশলী (সহ সহ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
কুষ্টিয়া বিভাগ, কুষ্টিয়া।

Handwritten signature

(শাহরিয়ার ইব্রাহিম মহিউদ্দিন)
তত্ত্বাবধায়ক প্রকৌশলী (অতিরিক্ত দায়িত্ব)
স্বাস্থ্য প্রকৌশলী অধিদপ্তর
সার্কেল-৪, কুলনা।