

**ANNUAL PROCUREMENT PLAN**

FY-2025-26

Budget Revenue

Ministry/Division-Health and Family Welfare  
 Agency-Health Engineering Department HED  
 Procuring Entity Name & Code-Executive Engineer, HED Sirajganj Division  
 Project/Programme Name & Code- Prondial Repair Maintenance Works, Health Service Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-1	Repair & Maintenance of Civil, Sanitary & Electrical Works at Ullapara (Sadar) 30 Bed Hospital Under Ullapara Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	30.00	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25		26.04.25
RM-2	Repair & Maintenance Works of Khoksa Bari 10 Bed Hospital Under Sadar Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	24.00	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-3	Repair & Maintenance of Civil, Sanitary & Electrical Works and Supply & Installation of Submersible Pump at 2nd, 3rd & 4th Class Quarter Building Under Rayganj 30 Bed UzHC in Sirajganj District.	Lot	1	LTM	AO	GOB	10.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-4	Repair & Maintenance of Civil, Sanitary & Electrical Works at Old & New OPD Building and Quarter Building Under Kamarkhand 50 Bed UzHC in Sirajganj District.	Lot	1	LTM	AO	GOB	15.00	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-5	Repair & Maintenance (Civil, Sanitary, Electrical & Ex. Electrical) Works of Shaljudpur 50 Bed UzHC Under Shaljudpur Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	12.00	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-6	Repair & Maintenance (Civil, Sanitary, Electrical & Ex. Electrical) Works of Belkuchi 50 Bed UzHC (Hospital Building & Doctor's Quarter) Under Belkuchi Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	10.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-7	Repair & Maintenance Works of Office of the Civil Surgeon and T.B Hospital Under Sadar Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	6.00	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25
RM-8	Repair & Maintenance of Civil, Sanitary & Electrical Works at Old & New OPD Building Under Rayganj 50 Bed UzHC in Sirajganj District.	Lot	1	LTM	AO	GOB	14.50	Planned Dates	N/A	03.11.25	17.11.25	08.12.25	22.12.25	30.12.25	26.01.25	84	26.04.25

১২.০৭.২৫  
 শান্তা খাতুন  
 উপ-সহকারী প্রকৌশলী (প্র)  
 যন্ত্র প্রকৌশল অফিসের (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

স্বাক্ষরিত  
 আশু প্রকৌশল অধিদপ্তর  
 সিরাজগঞ্জ বিভাগ।

স্বাক্ষরিত আলম  
 নিবন্ধী প্রকৌশলী (৫ঃ পাঃ)  
 যন্ত্র প্রকৌশল অফিসের (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

(Md. Mozazzaman Mollah)  
 Superintending Engineer  
 Health Engineering Department (HED)  
 Sirajganj Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Cods for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-9	Repair & Maintenance of Civil, Sanitary & Electrical Works at New OPD Building and Kitchen Room Under Ullapra 50 Bed UZHC in Sirajganj District	Lot	1	LTM	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-10	Repair & Maintenance of Civil, Sanitary & Electrical Works at New OPD & OLD OPD Building Under Tarash 50 Bed UZHC in Sirajganj District	Lot	1	LTM	AO	GOB	9.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-11	Repair & Maintenance of Civil, Sanitary & Electrical Works at Nurse Dormitory Under Tarash 50 Bed UZHC in Sirajganj District	Lot	1	LTM	AO	GOB	7.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-12	Repair & Maintenance (Civil, Sanitary & Electrical) Works of Magarabinod Community Clinic, Union Magarabinod & Monoharpur Community Clinic, Union Baruahash Under Tarash Upazilla in Sirajganj District	Lot	1	LTM	AO	GOB	5.50	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-13	Supply & Installation of Deep tube well works for Hospital Building at Santhia Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	18.40	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-14	Repair & Maintenance of Civil, Sanitary & Electrical works for Hospital Building (Old OPD) at Ishwardi, Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	17.97	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-15	Repair & Maintenance of Civil, Sanitary & Internal Electrical works for Hospital Building (Old OPD) at Aghora, Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	15.99	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-16	Repair & Maintenance of Civil, Sanitary & Electrical works for Hospital Building (Old OPD & New OPD) at Sujanagar Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	15.98	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-17	Repair & Maintenance of Civil, Sanitary & Electrical works for Hospital Building (Old OPD & New OPD) at Bera, Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	11.31	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-18	Repair & Maintenance of Civil, Sanitary & Electrical works for Hospital Building (Old OPD) at Bhangura, Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	13.88	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90
RM-19	Repair & Maintenance of Civil, Sanitary & Internal Electrical works for Hospital Building (Old & New OPD) at Chaimohor Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	15.98	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25 90

১২/০৭/২৫  
শান্তি হোসেন  
উপ-সহকারী প্রকৌশলী (প্র)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সিআই-৩, পাবনা

১২/০৭/২৫  
আব্দুল হক  
উপ-সহকারী প্রকৌশলী (প্র)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সিআই-৩, পাবনা

১২/০৭/২৫  
মাহবুবুল আলম  
নির্বাহী প্রকৌশলী (প্র)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
সিআই-৩, পাবনা

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HED)  
C/A-3, P. 5, P. 1

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-20	Repair & Maintenance of Civil, Sanitary & Internal Electrical works for Hospital Building (Old & New OPD) at Farapur Upazilla Health Complex in Pabna District	Lot	1	LTM	AO	GOB	15.98	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-21	Repair & Maintenance works of Chalk-Dublia Community Clinic (CC) Dogachi Union at Sadar Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.27	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-22	Repair & Maintenance works of Naldhi Community Clinic (CC) Bharara Union at Sadar Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.04	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-23	Repair & Maintenance works of Natun Tatpara Community Clinic (CC) Chararapur Union at Sadar Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.05	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-24	Repair, Maintenance of Civil, Sanitary, Electrical works of Rayamhati Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.50	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-25	Repair, Maintenance of Civil, Sanitary, Electrical works of Narayanpur Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.30	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-26	Repair, Maintenance of Civil, Sanitary, Electrical works of Pondigram Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-27	Repair, Maintenance of Civil, Sanitary, Electrical works of Dighapatiya Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.25	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-28	Repair, Maintenance of Civil, Sanitary, Electrical works of Gobindpur Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-29	Repair, Maintenance of Civil, Sanitary, Electrical works of Boro-bura Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.45	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-30	Repair, Maintenance of Civil, Sanitary, Electrical works of Sulianpur Community Clinic at Sadar Upazilla in Natore District	Lot	1	LTM	AO	GOB	3.25	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-31	Repair, Maintenance of External Civil Work, Privacy wall Construction, Installation of collapsible gate OPD Building at Naldanga Upazilla in Natore District	Lot	1	LTM	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25
RM-32	Repair, Maintenance of Civil, Sanitary, Electrical works of Sudhanur Community Clinic at Naldanga Upazilla in Natore District	Lot	1	LTM	AO	GOB	4.25	Planned Dates Planned Days Actual Dates	N/A N/A	03.11.25 0	17.11.25 14	08.12.25 21	22.12.25 14	30.12.25 7	26.01.25 28	84	26.04.25

১৯-১২-০৭-২৫  
শান্তি হাটুন  
উপ-সহকারী প্রকৌশলী (স্ব)  
শান্তি প্রকৌশল অধিদপ্তর (এইচইডি)  
সিদ্ধান্ত বিভাগ

১৯-১২-২৫  
উপ-সহকারী প্রকৌশলী (স্ব)  
শান্তি প্রকৌশল অধিদপ্তর (এইচইডি)  
সিদ্ধান্ত বিভাগ

১৯-১২-২৫  
উপ-সহকারী প্রকৌশলী (স্ব)  
শান্তি প্রকৌশল অধিদপ্তর (এইচইডি)  
সিদ্ধান্ত বিভাগ

(Md. Mozammel Mollah)  
Superintending Engineer  
Health Engineering Department (HED)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process (If applicable)	Advertise Prequal Tender	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair, Maintenance of files works Office Room, EMO Room, Labour Room & Sanitary, Electrical Works of Bagatpara UzHc at Bagatpara Upazila in Natore	Lot	1	LTM	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-33	Repair, Maintenance of Underground Pipe Line Change of Old Pump House & Plumbing Works of Bagatpara UzHc at Bagatpara Upazila in Natore District.	Lot	1	LTM	AO	GOB	2.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-34	Repair, Maintenance of Civil, Sanitary, Electrical & External Electrical works of Bagatpara UzHc at Bagatpara Upazila in Natore District.	Lot	1	LTM	AO	GOB	6.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-35	Repair, Maintenance works of EOC Building & Sanitary, Electrical Works of Gurudaspur UzHc at Gurudaspur Upazila in Natore District.	Lot	1	LTM	AO	GOB	3.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-36	Repair, Maintenance works of External & Internal Electrical Works of Gurudaspur UzHc at Gurudaspur Upazila in Natore District.	Lot	1	LTM	AO	GOB	13.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-37	Repair, Maintenance works of Boundarywall Lalpur UzHc at Lalpur Upazila in Natore District.	Lot	1	LTM	AO	GOB	5.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-38	Repair, Maintenance of files works Kitchen, EMO Room, Room No-10 Lalpur UzHc at Lalpur Upazila in Natore District.	Lot	1	LTM	AO	GOB	8.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-39	Repair, Maintenance of Sanitary, Electrical, Pipe Line works Lalpur UzHc at Lalpur Upazila in Natore District.	Lot	1	LTM	AO	GOB	3.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-40	Repair, Maintenance of Civil, Sanitary, Electrical works of Emergency Room, Zin Expert Room, Male-Female ward, Nurse Rest Room at Boraigram UzHc at Boraigram Upazila in Natore District.	Lot	1	LTM	AO	GOB	10.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90
RM-41	Repair, Maintenance of Civil, Sanitary, Electrical works of class-III Qtr Ground Floor Unit-1 & 1st Floor Unit-1 at Boraigram Upazila in Natore District.	Lot	1	LTM	AO	GOB	4.00	Planned Dates Planned Days Actual Dates	03.11.25 0	11 0	12 17.11.25 14	13 08.12.25 21	14 22.12.25 14	15 30.12.25 7	16 26.01.25 28	17 84	18 26.04.25 90

২৪.০৭.২৫  
শান্তা খাতুন  
উপ. প্রকৌশলী (সে. দাঃ)  
সি.এ.স. (এইচ.ই.সি.)

০৩/০৭/২৫  
আব্দুল আজিম  
উপ. প্রকৌশল (সে. দাঃ)  
সি.এ.স. (এইচ.ই.সি.)

০৩/০৭/২৫  
আব্দুল আজিম  
উপ. প্রকৌশলী (সে. দাঃ)  
সি.এ.স. (এইচ.ই.সি.)

(M.C. Moniruzzaman Moliah)  
Superintending Engineer  
Health Engineering Department (HED)  
Circle-3, Rajshahi



**ANNUAL PROCUREMENT PLAN**

FY-2025-26

Budget: Revenue

Ministry/Division-Health and Family Welfare  
 Agency-Health Engineering Department HED  
 Procuring Entity Name & Code-Executive Engineer, HED Sirajganj Division  
 Project/Programme Name & Code-Emergency Repair Maintenance Works, Family Planning Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procuremental Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Cods for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	Repair & Maintenance Works of Academic & Women's Hostel Building at Nursing College Under Kazipur Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	16.60	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	17 84	18 90
RM-46	Repair & Maintenance works of Academic Building, Boys & Women's Hostel Building at Institute of Health Technology(IHT) Under Kazipur Upazila in Sirajganj District	Lot	1	LTM	AO	GOB	13.62	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-47	Repair & Maintenance Works of Sadar 10 Bed MCWC at Sadar Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	18.50	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-48	Repair & Maintenance Works of Deputy Director Office at Sadar Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	6.00	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-49	Repair & Maintenance Works of Dowlapur UH & FWC at Belkuchi Upazila in Sirajganj District	Lot	1	LTM	AO	GOB	7.00	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-50	Repair & Maintenance Works of Vodroghar UH & FWC at Kamarkhand Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	9.00	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-51	Repair & Maintenance Works of Kaliahorpur UH & FWC at Sadar Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	7.50	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-52	Repair & Maintenance Works of Dhamaingar UH & FWC at Rayganj Upazila in Sirajganj District.	Lot	1	LTM	AO	GOB	8.50	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-53	Repair & Maintenance Works of Haikunul UH & FWC at Uliapara Upazila in Sirajganj District	Lot	1	LTM	AO	GOB	8.50	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-54	Repair & Maintenance Works of Birmogacha 10 Bed MCWC at Rayganj Upazila in Sirajganj District	Lot	1	LTM	AO	GOB	14.50	Planned Dates Planned Days Actual Dates	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	90
RM-55																	

০৭/০৭/২৫  
 সিনিয়র প্রকৌশলী (স্ব)  
 স্বাস্থ্য অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

০৭/০৭/২৫  
 প্রকৌশল অধিদপ্তর  
 সিরাজগঞ্জ বিভাগ।

স্ব. মৌলভী মোস্তাফিজুল আলম  
 সিনিয়র প্রকৌশলী (স্ব)  
 স্বাস্থ্য অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

স্ব. মৌলভী মোস্তাফিজুল আলম  
 সিনিয়র প্রকৌশলী (স্ব)  
 স্বাস্থ্য অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1																	
RM-56	Repair & Maintenance Works of Belloli UH&FWC at Shahjadpur Upazilla in Sirajganj District	Lot	1	LTM	AO	GOB	12.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-57	Repair & Maintenance of Dillpashar UH&FWC (Clinic & Quarter Building) at Bhungura Upazilla in Pabna District	Lot	1	LTM	AO	GOB	9.56	Planned Dates	N/A	0	14	21	14	7	28	84	90
RM-58	Repair & Maintenance of Charatrapur UH&FWC (Clinic Building for ) at Sadar Upazilla in Pabna District	Lot	1	LTM	AO	GOB	4.42	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-59	Repair & Maintenance of Dogachai UH&FWC (Clinic Building for ) at Sadar Upazilla in Pabna District	Lot	1	LTM	AO	GOB	6.26	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-60	Repair & Maintenance of Regional Ware House (Family Planning) Sadar in Pabna District	Lot	1	LTM	AO	GOB	8.66	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-61	Repair & Maintenance of Pakshi UH&FWC (Clinic & Quarter Building) at Ishwardi Upazilla in Pabna District	Lot	1	LTM	AO	GOB	10.02	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-62	Repair & Maintenance of Ekdano UH&FWC (Clinic & Quarter Building) at Aighona Upazilla in Pabna District	Lot	1	LTM	AO	GOB	8.15	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-63	Repair & Maintenance of Mulgram UH&FWC (Clinic Building) at Chaimohor Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.15	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-64	Repair & Maintenance of Honpur UH&FWC (Clinic Building) at Chaimohor Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.71	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-65	Repair & Maintenance of Pungoli UH&FWC (Clinic Building) at Fandpur Upazilla in Pabna District	Lot	1	LTM	AO	GOB	5.70	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-66	Repair & Maintenance of Hadol UH&FWC (Clinic Building) at Fandpur Upazilla in Pabna District	Lot	1	LTM	AO	GOB	7.64	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25
RM-67	Repair, Maintenance works of Ishwardi UH&FWC Quarter Building & Clinic at Lalpur Upazilla in Naiores District	Lot	1	LTM	AO	GOB	10.00	Planned Dates	N/A	17.11.25	01.12.25	24.12.25	22.12.25	07.01.25	02.02.25		01.05.25

১৯/১১/২৫  
 উপ-সহকারী প্রকৌশলী (স্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ

১৯/১১/২৫  
 উপ-সহকারী প্রকৌশলী (স্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সিরাজগঞ্জ বিভাগ

১৯/১১/২৫  
 উপ-সহকারী প্রকৌশলী (স্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ

*(Signature)*

(Md. Moniruzzaman Mollah)  
 Superintending Engineer  
 Health Engineering Division (HED)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cools for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RM-68	Repair, Maintenance of Civil, Sanitary, Electrical works of Italy UH&FWC at Singra Upazila in Natore District	Lot	1	LTM	AO	GOB	6.00	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-69	Repair, Maintenance of Civil, Sanitary, Electrical works of Lokkhipur Kholabana UH&FWC at Sadar Upazila in Natore District	Lot	1	LTM	AO	GOB	6.50	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-70	Repair, Maintenance of Civil, Sanitary, Electrical works of Doyarampur UH&FWC Quarter Building at Bagatipara Upazila in Natore District	Lot	1	LTM	AO	GOB	4.00	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-71	Repair, Maintenance of Civil, Sanitary, Electrical works of Doyarampur UH&FWC Clinic Building at Bagatipara Upazila in Natore District	Lot	1	LTM	AO	GOB	6.00	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-72	Repair, Maintenance of Civil, Sanitary, Electrical works of Ruananda khajura UH&FWC (Clinic & Stair Room) at Singra Upazila in Natore District	Lot	1	LTM	AO	GOB	5.50	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-73	Repair, Maintenance of Civil, Sanitary, Electrical works of Doro Horsapur UH&FWC Clinic Building and Quarter Building at Sadar Upazila in Natore District	Lot	1	LTM	AO	GOB	6.00	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-74	Repair, Maintenance of Civil, Sanitary, Electrical works of Sherkole UH&FWC Quarter Building at Singra Upazila in Natore District	Lot	1	LTM	AO	GOB	5.00	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-75	Repair, Maintenance of Civil, Sanitary, Electrical works of Baghat UH&FWC Quarter (1st Floor) at Gurudaspur Upazila in Natore District	Lot	1	LTM	AO	GOB	8.27	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-76	Repair, Maintenance of Civil, Sanitary, Electrical works of Bromompur UH&FWC at Naldanga Upazila in Natore District	Lot	1	LTM	AO	GOB	7.62	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-77	Repair, Maintenance of Civil, Sanitary, Electrical works of Chamant UH&FWC Clinic & Quarter Building at Singra Upazila in Natore District	Lot	1	LTM	AO	GOB	5.50	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-78	Repair, Maintenance of Civil, Sanitary, Electrical works of Upazila Family Planning Office Cum Store at Gurudaspur Upazila in Natore District	Lot	1	LTM	AO	GOB	1.73	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90
RM-79	Repair, Maintenance of Civil, Sanitary, Electrical works of Chain, UH&FWC at Sadar Upazila in Natore District	Lot	1	LTM	AO	GOB	3.60	Planned Dates Planned Days	N/A N/A	17.11.25 0	01.12.25 14	24.12.25 21	22.12.25 14	07.01.25 7	02.02.25 28	84	01.05.25 90

২০২৪-০৭-২৫  
শান্তা খাতুন  
উপ-সহকারী প্রকৌশলী (পূর্ব)  
গণ্ড প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাঙ্গগঞ্জ বিভাগ।

২০২৪-০৭-২৫  
শান্তা খাতুন  
উপ-সহকারী প্রকৌশলী (পূর্ব)  
গণ্ড প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাঙ্গগঞ্জ বিভাগ।

২০২৪-০৭-২৫  
শান্তা খাতুন  
উপ-সহকারী প্রকৌশলী (পূর্ব)  
গণ্ড প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাঙ্গগঞ্জ বিভাগ।

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HEE)  
Circular-3, Rajshahi

**ANNUAL PROCUREMENT PLAN**

FY-2025-26

Budget Revenue

Ministry/Division-Health and Family Welfare  
 Agency-Health Engineering Department HED  
 Procuring Entity Name & Code-Executive Engineer, HED Sirajganj Division  
 Project/Programme Name & Code- Emergency Repair Maintenance Works, Health Service Division

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Cods for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & Maintenance of Electric And Sanitary Works at Bagbati 31 Bed Hospital Under Sadar Upazilla in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.25	Planned Dates Planned Days	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	17	18
WR-01	Emergency Repair & Maintenance of Electric And Sanitary Works at Bagbati 31 Bed Hospital Under Sadar Upazilla in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.25	Planned Dates Planned Days	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-02	Emergency Repair & Maintenance of Electric And Sanitary Works at Civil Surgeon Office in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	0.80	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-03	Emergency Repair & Maintenance of Electric And Sanitary Works at HED Assistant Engineer Office in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.50	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-04	Emergency Repair & Maintenance of Electric And Sanitary Works at Ullapara UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.92	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-05	Emergency Repair & Maintenance of Electric And Sanitary Works at Ullapara 30 Bed Hospital Under Ullapara Upazilla in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.25	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-06	Emergency Repair & Maintenance of Electric And Sanitary Works at Rayganj UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.97	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-07	Emergency Repair & Maintenance of Electric And Sanitary Works at Kamarkhand UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.95	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-08	Emergency Repair & Maintenance of Electric And Sanitary Works at Belkuchi UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.50	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-09	Emergency Repair & Maintenance of Electric And Sanitary Works at Sahajpur UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.70	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-10	Emergency Repair & Maintenance of Electric And Sanitary Works at Tarash UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.98	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-11	Emergency Repair & Maintenance of Electric And Sanitary Works at Kazipur UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.68	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5
WR-12	Emergency Repair & Maintenance of Electric And Sanitary Works at Sonamukhi Union Health Sub Center (RD) Under Kazipur Upazilla in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.00	Planned Dates Actual Dates	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	5

২৭.০৭.২৫  
 শান্তি খাতুন  
 উপ-সহকারী প্রকৌশলী (পূর্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

S.M. S. M. S. M.  
 ২৭/০৭/২৫  
 প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর  
 সিরাজগঞ্জ বিভাগ।

স্বাস্থ্য সেবা  
 বিবিডি প্রকৌশলী (সি: পি)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 সিরাজগঞ্জ বিভাগ।

Md. Arshadul Islam Morian  
 Superintending Engineer  
 Health Engineering Department (HED)

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Cods for Process (If applicable)	Advse Prequel (If applicable)	Advse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
WR-13	Emergency Repair & Maintenance of Electric And Sanitary Works at Chowhali UzHC in Sirajganj District	Lot	1	RFQM & NCT	AO	GOB	1.50	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-14	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Sujanaagar Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.99	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-15	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Pabna Sadar Upazilla Health & Family Planning Office in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.93	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-16	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Ishwardi Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.97	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-17	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Aighona Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.95	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-18	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Chalmohor Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.97	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-19	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Faridpur Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.94	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-20	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Bhangura Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.88	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-21	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Sunthia Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.96	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-22	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Bera Upazilla Health Complex in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.98	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-23	Emergency Repair & Maintenance works of (Sanitary & Electrical) at Civil Surgeon Office in Pabna District	Lot	1	RFQM & NCT	AO	GOB	1.92	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-24	Emergency Civil, Sanitary & Electrical works of health infrastructure under Gunadaspur UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.92	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5
WR-25	Emergency Civil, Sanitary & Electrical works of health infrastructure under Sadar Upazilla in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.85	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13 13	11.09.25 5

১৪/০৭/২৫  
শান্তা আতুন  
৮ম-স্বকোশী প্রকৌশলী (স্বঃ)  
স্বঃ প্রকৌশল অফিসের (এইচইডি)  
সি.এম.ও বিতরণ

১৪/০৭/২৫  
স্বঃ প্রকৌশল অফিসের  
সি.এম.ও বিতরণ।

স্বঃ প্রকৌশল অফিসের  
সি.এম.ও বিতরণ।

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HED)  
Cuttack-3, Hajisham

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-26	Emergency Civil, Sanitary & Electrical works of health infrastructure under Lalpur UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.88	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13	11.09.25 5
WR-27	Emergency Civil, Sanitary & Electrical works of health infrastructure under Boraigram UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.90	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13	11.09.25 5
WR-28	Emergency Civil, Sanitary & Electrical works of health infrastructure under Bagaipara UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.95	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13	11.09.25 5
WR-29	Emergency Civil, Sanitary & Electrical works of health infrastructure under Singra UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.93	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13	11.09.25 5
WR-30	Emergency Civil, Sanitary & Electrical works of health infrastructure under Naldanga UzHC in Natore District	Lot	1	RFQM & NCT	AO	GOB	1.80	Planned Dates Planned Days Actual Dates	N/A N/A	21.09.25 0	25.09.25 4	26.09.25 1	29.09.25 3	30.09.25 1	04.10.25 4	13	11.09.25 5

১৯/০৭/২৫  
সি.সহকারী প্রকৌশলী (পূর)  
যাফ্র প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাজগঞ্জ বিভাগ

১৯/০৭/২৫  
সি.সহকারী প্রকৌশলী (পূর)  
যাফ্র প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাজগঞ্জ বিভাগ

১৯/০৭/২৫  
সি.সহকারী প্রকৌশলী (পূর)  
যাফ্র প্রকৌশল অধিদপ্তর (এইচইডি)  
সিরাজগঞ্জ বিভাগ

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HED)  
Gulidua-3, Hajjabadh

**ANNUAL PROCUREMENT PLAN**

**FY-2025-26**

Budget: Revenue

Ministry/Division-Health and Family Welfare  
 Agency-Health Engineering Department HED  
 Procuring Entity Name & Code-Executive Engineer, HED Sirajganj Division  
 Project/Programme Name & Code-Emergency Repair Maintenance Works, Family Planning Division

Package No	Description of Procuremental Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	4	RFQM & NC	AO	GOB	1.98	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	17	18
WR-31	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.98	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-32	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.15	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-33	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.50	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-34	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.50	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-35	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.20	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-36	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.25	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-37	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.42	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-38	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	0.90	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-39	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.30	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-40	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	1.00	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13
WR-41	Emergency Repair & Maintenance of Civil, Sanitary and Electrical Works at	Lot	1	RFQM & NC	AO	GOB	0.90	Planned Date: 9 Planned Days: 0	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	13

১২২-০৭-২৫  
 শান্তা খাতুন  
 ই-সংক্রান্তী প্রকৌশলী (গৃহ)  
 ১০১০ অফিস নং-১, সেক্টর-৬  
 ১৩১৩৬ ডি-১

১০১০ অফিস নং-১  
 সিরাজগঞ্জ বিভাগ  
 ১৩১৩৬ ডি-১

১০১০ অফিস নং-১  
 সিরাজগঞ্জ বিভাগ  
 ১৩১৩৬ ডি-১

(Md. Moniruzzaman Mollah)  
 Superintending Engineer  
 Health Engineering Department (HED)

WR-42	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	1.00	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-43	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	0.94	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-44	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	0.95	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-45	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	0.90	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-46	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	0.90	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-47	Emergency Repair & Maintenance works of (Sanitary & Electrical) at	Lot	1	RFQM & NC	AO	GOB	1.20	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-48	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.50	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-49	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.75	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-50	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.25	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-51	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.30	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-52	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.20	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-53	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.80	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25
WR-54	Emergency Civil, Sanitary & Electrical works of various UH&FWC	Lot	1	RFQM & NC	AO	GOB	1.00	Planned Date	N/A	21.09.25	25.09.25	26.09.25	29.09.25	30.09.25	04.10.25	13	11.09.25

১২৪-০৭-২৯  
শান্তা খাতুন  
চপ-সহকারী প্রকৌশলী (৩য়)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইডি)  
সিদ্ধান্ত ১৫৯৮

০৯/০৭/২৯  
আব্দুল হক  
চপ-সহকারী প্রকৌশল অধিদপ্তর  
সিদ্ধান্ত বিভাগ।

আব্দুল হক  
সিদ্ধান্ত বিভাগ (৩য় পাহ)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইডি)  
সিদ্ধান্ত বিভাগ

*(Signature)*

(Md. Moniruzzaman Mollah)  
Superintending Engineer  
Health Engineering Department (HED)