

Annual Procurement Plan (2025-2026)


Budget : Revenue


Ministry/Division : Ministry of Health & Family Welfare/Health Service Division


Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Office of The Deputy Director for Family Planning under Sadar Upazilla in Dinajpur	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/01	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Office of The Deputy Director for Family Planning under Sadar Upazilla in Dinajpur	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/02	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Belachandi UH&FWC under Parbatipur Upazilla in Dinajpur District.	No	1	OTM & NCT	AO	GOB	1,500	Planned Dates Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/D/25-26/03	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Poursova UH&FWC under Parbatipur Upazilla in Dinajpur District.	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/04	Emergency Repair & Maintenance of Civil & Sanitary and Electrical Works at Sitlaman MCWC under Fulbari Upazilla	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/05	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Alway UH&FWC (Quarter Building)	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/06	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Kalta UH&FWC (Clinic Building) under Bhangpur Upazilla in Dinajpur District.	No	1	OTM & NCT	AO	GOB	2,000	Planned Dates Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/D/25-26/07	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works and Supply 1 HP-Sub Movable Pump at Fajipur UH&FWC under Sadar Upazilla in Dinajpur District.	No	1	OTM & NCT	AO	GOB	1,500	Planned Dates Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/D/25-26/08	Emergency Repair & maintenance Works of Civil, Sanitary & Electrical Works in Nursing Training Institute (Old academic Building), Sadar Upazilla under District.	No	1	OTM & NCT	AO	GOB	1,500	Planned Dates Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/D/25-26/09	Emergency Repair & maintenance Works of Civil, Sanitary & Electrical Works in Nursing Training Institute (New Building), Sadar Upazilla under Thakurgaon District.	No	1	OTM & NCT	AO	GOB	1,250	Planned Dates Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5


 Md. Alsaif
 Executive Engineer
 Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.


 Md. Alsaif
 Executive Engineer
 Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.


 Md. Alsaif
 Executive Engineer
 Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.

Health Engineering Department
 Dinajpur Division

Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.

Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.

Health Engineering Department (HED)
 Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
DIN/GOB/ME/DI/25-26/10	Emergency Repair & maintenance Works of Civil, Sanitary & Electrical Works in MCWC, Sadar Upazilla under Thakurgaon District.	No	1	RFQ & NCT	AO	GOB	1,300	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/11	Emergency Repair & maintenance Works of Civil, Sanitary & Electrical Works in MCWC 2 Stored Class 3rd (2 unit) QTR in Sadar Upazilla Under Thakurgaon	No	1	OTM & NCT	AO	GOB	2840	Planned Dates Planned Days Adjust Dates		05-Feb-26 14	19-Feb-26 1	21-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
DIN/GOB/ME/DI/25-26/12	Emergency Repair & maintenance Works of Civil, Sanitary & Electrical Works in MCWC 2 Stored Doctors Quarter in Sadar Upazilla Under Thakurgaon	No	1	RFQ & NCT	AO	GOB	1,100	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/13	Emergency Repair & Maintenance of Internal Electrical Works at MCWC Clinic Building under Sadar Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	0,800	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/14	Emergency Repair & Maintenance of Civil & Sanitary Works at MCWC Clinic Building under Sadar Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	1,000	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/15	Emergency Repair & Maintenance of Internal Electrical Works at MCWC 3rd Class Quarter Building under Sadar Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	1,650	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/16	Emergency Repair & Maintenance of Civil & Sanitary Works at MCWC 3rd Class Quarter Building under Sadar Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	0,950	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/17	Emergency Repair & Maintenance of Internal Electrical Works at Upazilla Family Planning Office Cum Store Building under Awari Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	0,800	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/18	Emergency Repair & Maintenance of Civil & Sanitary Works at Upazilla Family Planning Office Cum Store Building Under Awari Upazilla in Panchagath	No	1	RFQ & NCT	AO	GOB	1,000	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/19	Emergency Repair & Maintenance of Internal Electrical Works at Upazilla Family Planning Office Cum Store Building under Tetulia Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	0,800	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
DIN/GOB/ME/DI/25-26/20	Emergency Repair & Maintenance of Civil & Sanitary Works at Upazilla Family Planning Office Cum Store Building under Tetulia Upazilla in Panchagath District.	No	1	RFQ & NCT	AO	GOB	1,000	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
	Total Value of Works Procurement=						28,990										

Approved

2025.02.25
Md. Moinul Islam
Estimator (Civil)

Health Engineering Department
Dinajpur Division.

Md. Afsar

Executive Engineer
Health Engineering Department (HEP)
Dinajpur Division, Dinajpur.

১৩/০২/২৬
১৩/০২/২৬
১৩/০২/২৬

১৩/০২/২৬
১৩/০২/২৬
১৩/০২/২৬

Annual Procurement Plan (2025-2026)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Emergency Repair, Maintenance and Supply of Electrical Poles at Parbatipur Upazila Health Complex (UZHCC) in Dinajpur District	No	1	OIM & NCT	AO	GOB	3000	9	10	11	12	13	14	15	16	17	18
DIN/GOB/HSD/D ID/25-26/01	Emergency Repair & Maintenance of Sanitary and Electrical Works at EPI Store Under Sedar Upazila in Dinajpur District	No	1	OIM & NCT	AO	GOB	1250	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 3 05-Feb-26	07-Feb-26 0 07-Feb-26	09-Feb-26 2 09-Feb-26	10-Feb-26 1 10-Feb-26	10-Feb-26 0 10-Feb-26	16-Feb-26 7 16-Feb-26	13	20-Feb-26
DIN/GOB/HSD/D ID/25-26/02	Emergency Repair & Maintenance of Sanitary and Electrical Works at Store Under Sedar Upazila in Dinajpur District	No	1	OIM & NCT	AO	GOB	2000	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 14 05-Feb-26	19-Feb-26 1 19-Feb-26	21-Feb-26 3 21-Feb-26	22-Feb-26 1 22-Feb-26	23-Feb-26 1 23-Feb-26	01-Mar-26 7 01-Mar-26	27	07-Mar-26
DIN/GOB/HSD/D ID/25-26/03	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Civil Surgeon Quarter Under Sedar Upazila in Dinajpur District	No	1	OIM & NCT	AO	GOB	1000	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 3 05-Feb-26	07-Feb-26 0 07-Feb-26	09-Feb-26 2 09-Feb-26	10-Feb-26 1 10-Feb-26	10-Feb-26 0 10-Feb-26	16-Feb-26 7 16-Feb-26	13	20-Feb-26
DIN/GOB/HSD/D ID/25-26/04	Emergency Repair & Maintenance of Internal Electrical Works and Supply of Fans at Office of The Health and Family	No	1	OIM & NCT	AO	GOB	2000	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 14 05-Feb-26	19-Feb-26 1 19-Feb-26	21-Feb-26 3 21-Feb-26	22-Feb-26 1 22-Feb-26	23-Feb-26 1 23-Feb-26	01-Mar-26 7 01-Mar-26	27	07-Mar-26
DIN/GOB/HSD/D ID/25-26/05	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Hospital Building under Ghograhat	No	1	OIM & NCT	AO	GOB	3000	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 14 05-Feb-26	19-Feb-26 1 19-Feb-26	21-Feb-26 3 21-Feb-26	22-Feb-26 1 22-Feb-26	23-Feb-26 1 23-Feb-26	01-Mar-26 7 01-Mar-26	27	07-Mar-26
DIN/GOB/HSD/D ID/25-26/06	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Hospital Building under Hakimpur Upazila Health Complex (UZHCC) in Dinajpur District	No	1	OIM & NCT	AO	GOB	2000	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 14 05-Feb-26	19-Feb-26 1 19-Feb-26	21-Feb-26 3 21-Feb-26	22-Feb-26 1 22-Feb-26	23-Feb-26 1 23-Feb-26	01-Mar-26 7 01-Mar-26	27	07-Mar-26
DIN/GOB/HSD/D ID/25-26/07	Emergency Repair & Maintenance of Sub Mersible Pump and Solar Panel at Kharole Upazila Health Complex in Dinajpur District	No	1	OIM & NCT	AO	GOB	2500	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 14 05-Feb-26	19-Feb-26 1 19-Feb-26	21-Feb-26 3 21-Feb-26	22-Feb-26 1 22-Feb-26	23-Feb-26 1 23-Feb-26	01-Mar-26 7 01-Mar-26	27	07-Mar-26
DIN/GOB/HSD/D ID/25-26/08	Emergency Repair & Maintenance of Sanitary Works at Biral Upazila Health Complex Sedar Upazila in Dinajpur District	No	1	OIM & NCT	AO	GOB	1500	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 3 05-Feb-26	07-Feb-26 0 07-Feb-26	09-Feb-26 2 09-Feb-26	10-Feb-26 1 10-Feb-26	10-Feb-26 0 10-Feb-26	16-Feb-26 7 16-Feb-26	13	20-Feb-26
DIN/GOB/HSD/D ID/25-26/09	Emergency Repair & Maintenance of Civil Sanitary and Electrical Works at Hospital Building under Fulbari Upazila Health Complex (UZHCC) in Dinajpur District	No	1	OIM & NCT	AO	GOB	1500	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 3 05-Feb-26	07-Feb-26 0 07-Feb-26	09-Feb-26 2 09-Feb-26	10-Feb-26 1 10-Feb-26	10-Feb-26 0 10-Feb-26	16-Feb-26 7 16-Feb-26	13	20-Feb-26
DIN/GOB/HSD/D ID/25-26/10	Emergency Repair & Maintenance of Electrical Works and Supply 1 HP Sub Mersible Pump at Civil Surgeon Office Under Sedar Upazila in Dinajpur District	No	1	OIM & NCT	AO	GOB	1500	Planned Dates Planned Days Adjust Dates	Planned Dates Planned Days Adjust Dates	05-Feb-26 3 05-Feb-26	07-Feb-26 0 07-Feb-26	09-Feb-26 2 09-Feb-26	10-Feb-26 1 10-Feb-26	10-Feb-26 0 10-Feb-26	16-Feb-26 7 16-Feb-26	13	20-Feb-26

Approved

Md. Afzar
 Executive Engineer
 Health Engineering Department (HED)
 Dinajpur Division

Md. Moinul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division

Md. Afzar
 Executive Engineer
 Health Engineering Department (HED)
 Dinajpur Division

Md. Moinul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
D/N/GOB/H/SDD/D ID/25-26/23	Emergency Repair & Maintenance works of Civil, Sanitary & Electrical at Harpur Upazila Health Complex in Thakurgaon District.	No	1	RFC & NCT	AO	GOB	1,500	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/24	Emergency Repair & Maintenance works of Civil, Sanitary & Electrical at Doctors Quarter at Bailadangi Upazila Health Complex in Thakurgaon District.	No	1	RFC & NCT	AO	GOB	1,650	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/25	Emergency Repair & Maintenance works of Civil, Sanitary & Electrical at Doctors Quarter at Harpur Upazila Health Complex in Thakurgaon District.	No	1	RFC & NCT	AO	GOB	1,550	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/26	Emergency Repair & Maintenance of Internal Electrical Works at Hospital Building under Tetulia Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,400	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/27	Emergency Repair & Maintenance of External Electrical Works at Tetulia Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,700	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/28	Emergency Repair & Maintenance of Civil & Sanitary Works at Hospital Building under Tetulia Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,000	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/29	Emergency Repair & Maintenance of Internal Electrical Works at Hospital Building under Awarat Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,300	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/30	Emergency Repair & Maintenance of External Electrical Works at Awarat Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,600	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/31	Emergency Repair & Maintenance of Civil & Sanitary Works at Hospital Building under Awarat Upazila Health Complex (UZH) in Panchaghat District.	No	1	RFC & NCT	AO	GOB	1,100	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/32	Emergency Repair & Maintenance of Internal Electrical Works at UH&FPO Office Building under Sadar Upazila in Panchaghat District.	No	1	OTM & NCT	AO	GOB	2,100	Planned Dates Planned Days Adjust Dates		05-Feb-26 14 Adjust Dates	07-Feb-26 1	09-Feb-26 3	22-Feb-26 1	23-Feb-26 1	01-Mar-26 7	27	07-Mar-26 7
D/N/GOB/H/SDD/D ID/25-26/33	Emergency Repair & Maintenance of External Electrical Works at UH&FPO Office Building under Sadar Upazila in Panchaghat District.	No	1	RFC & NCT	AO	GOB	0,850	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/H/SDD/D ID/25-26/34	Emergency Repair & Maintenance of Civil & Sanitary Works at UH&FPO Office Building under Sadar Upazila in Panchaghat District.	No	1	RFC & NCT	AO	GOB	0,900	Planned Dates Planned Days Adjust Dates		05-Feb-26 3 Adjust Dates	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5

Md. Mohannul Islam
Estimator (Civil)
Health Engineering Department
Dinajpur Division

Md. Afzar
Executive Engineer
Health Engineering Department (III)
Dinajpur Division, Dinajpur

Approved

Page 3 of 4

Page 3 of 4

সিটি এনজিনিয়ারিং (সিটি)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সিটি)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সিটি)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সিটি)
স্বাস্থ্য ইঞ্জিনিয়ারিং বিভাগ (সিটি)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost In Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
D/N/GOB/HSS/D/D/25-26/35	Emergency Repair & Maintenance of Internal Electrical Works at Hospital Building under Debgonj Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.400	Planned Dates Planned Days		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/HSS/D/D/25-26/36	Emergency Repair & Maintenance of External Electrical Works at Debgonj Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.500	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/HSS/D/D/25-26/37	Emergency Repair & Maintenance of Civil & Sanitary Works at Hospital Building under Debgonj Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.100	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/HSS/D/D/25-26/38	Emergency Repair & Maintenance of Internal Electrical Works at Hospital Building under Boda Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.350	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/HSS/D/D/25-26/39	Emergency Repair & Maintenance of External Electrical Works at Boda Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.550	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
D/N/GOB/HSS/D/D/25-26/40	Emergency Repair & Maintenance of Civil & Sanitary Works at Hospital Building under Boda Upazila Health Complex (UZH) in Panchagarh District.	No	1	RFQ & NCT	AO	GOB	1.000	Planned Dates Planned Days Adjust Dates		05-Feb-26 3	07-Feb-26 0	09-Feb-26 2	10-Feb-26 1	10-Feb-26 0	16-Feb-26 7	13	20-Feb-26 5
	Total Value of Works Procurement=		40				66.550										

28.02.25
Md. Momenul Islam
Estimator (Civil)
Health Engineering Department
Dinajpur Division

Md. Afsar
Executive Engineer
Health Engineering Department (HEP)
Dinajpur Division, Dinajpur.

স্বাক্ষরিত করিয়া
স্বাক্ষর (কঃ নাঃ এঃসিঃসিঃ)
স্বাক্ষরিত করিয়া
এসিঃসিঃ, সার্বজনিক-৯, রংপুর।

স্বাক্ষরিত করিয়া
স্বাক্ষরিত করিয়া (কঃ নাঃ এঃসিঃসিঃ)
স্বাক্ষরিত করিয়া (কঃ নাঃ এঃসিঃসিঃ)
স্বাক্ষরিত করিয়া (কঃ নাঃ এঃসিঃসিঃ)
স্বাক্ষরিত করিয়া (কঃ নাঃ এঃসিঃসিঃ)

Approved

XEN

**Annual Procurement Plan
(2025-2026)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Dinajpur Division, Dinajpur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DIN/GOB/ME/25/26/01	Repair, Maintenance works of Civil Sanitary & Electrical (i) Mother & Child Welfare Centre (MCWC), (ii) Extension Of Boundary Wall at D.D. Office Under	No	1	OTM & NCT	AO	GOB	24.610	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25/26/02	Repair, Maintenance works of Civil Sanitary & Electrical (i) 3rd Class Quarter at MCWC (ii) Staff Quarter at	No	1	OTM & NCT	AO	GOB	11.620	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25/26/03	Repair, Maintenance of Civil Sanitary Electrical works at Sogra UH&FWC (Clinic Building) Under Sadar Upazila in Dinajpur District.	No	1	LTM & NCT	AO	GOB	8.600	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25/26/04	Repair, Maintenance works of Civil Sanitary Electrical Vervey UH&FWC (Clinic building) Under Khansama	No	1	OTM & NCT	AO	GOB	11.480	Planned Dates Planned Days Adjust Dates		14-Jan-26 14	20-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	10-Mar-26 14	57	08-May-26 60
DIN/GOB/ME/25/26/05	Repair, Maintenance works of Govaydeh UH&FWC (Quarter building) Under Khansama Upazila in Dinajpur District.	No	1	LTM & NCT	AO	GOB	9.730	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25/26/06	Repair, Maintenance (Civil Sanitary & Electrical) of (i) Pasa UH&FWC (Clinic Building) (ii) Family Planning Store at Ghoraghat Upazila in Dinajpur District.	No	1	OTM & NCT	AO	GOB	15.900	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25/26/07	Repair, Maintenance (Civil Sanitary & Electrical) of (i) Khansama MCWC (Clinic Building) (ii) Staff Dormitory at MCWC	No	1	OTM & NCT	AO	GOB	17.530	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25/26/08	Repair, Maintenance of Civil Sanitary Electrical works of Store Cum Office for Family Planning at Parbatipur Upazila in Dinajpur District.	No	1	LTM & NCT	AO	GOB	5.020	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25/26/09	Repair, Maintenance of Civil Sanitary Electrical works of Hamidpur UH&FWC (Clinic building) Under Parbatipur Upazila	No	1	LTM & NCT	AO	GOB	9.360	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25/26/10	Repair, Maintenance of Civil Sanitary Electrical works of Khotranchhapur UH&FWC (Quarter building) Under	No	1	OTM & NCT	AO	GOB	10.730	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-25 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90

১৯.০৭.২৫

১৯.০৭.২৫

১৯.০৭.২৫

APPROVED

Estimator (Civil)
Health Engineering Department
Dinajpur Division

Executive Engineer
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

Md. Afsar
Executive Engineer
Health Engineering Department (HED)
Dinajpur Division, Dinajpur.

১৯.০৭.২৫

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
DIN/GOB/ME/25-26/30	Routine, Periodical & Maintenance Works of MO Quarter Building at Mother and Child Welfare Center (MCWC) under Sagar Upazila in Panchagath District.	No	1	LTM & NCT	AO	GOB	9.250	Planned Dates Planned Days		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25-26/31	Routine, Periodical & Maintenance Works of Hafizabad Union Health & Family Welfare Center (2 Storied Clinic & Quarter Building) under Sagar Upazila in Panchagath District.	No	1	OTM & NCT	AO	GOB	12.300	Actual Dates Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25-26/32	Routine, Periodical & Maintenance Works of Buraburi Union Health & Family Welfare Center (2 Storied Clinic & Quarter Building) under Tetulia Upazila in Panchagath District.	No	1	OTM & NCT	AO	GOB	13.050	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
DIN/GOB/ME/25-26/33	Routine, Periodical & Maintenance Works of Upzila Family Planning Office Cum Store under Boda Upazila in Panchagath District.	No	1	LTM & NCT	AO	GOB	9.150	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25-26/34	Routine, Periodical & Maintenance of Sanitary & Electrical Works at Mother and Child Welfare Center (MCWC) Clinic Building under Boda Upazila in Panchagath District.	No	1	LTM & NCT	AO	GOB	3.500	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	23-Feb-26 14	57	23-Apr-26 60
DIN/GOB/ME/25-26/35	Routine, Periodical & Maintenance Works of Debiduda Union Health & Family Welfare Center (One Storied Clinic & One Storied Quarter Building) under Debigang Upazila in Panchagath District.	No	1	OTM & NCT	AO	GOB	13.610	Planned Dates Planned Days Adjust Dates		05-Dec-25 14	19-Dec-26 1	02-Jan-26 14	09-Jan-26 7	09-Jan-26 7	06-Feb-26 28	71	06-May-26 90
	Total Value of Works Procurement						352.520										

28.07/25
Md. Mominul Karim
Estimator (Civil)
Health Engineering Department
Dinainpur Division

Md. Ansar
Executive Engineer (HED)
Health Engineering Department
Dinainpur Division

১২/১১/২৫
১২/১১/২৫
১২/১১/২৫

Approved
১২/১১/২৫
১২/১১/২৫
১২/১১/২৫

XEN

**Annual Procurement Plan
(2025-2026)**

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Service Division
 Agency : Health Engineering Department (HED)
 Procuring Entity Name & Code : HED, Dinaipur Division, Dinaipur.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1																	
DIN/GOB/HS D/25-26/01	Repair, Maintenance works (Civil, Sanitary & Electrical) of Old Hospital Building at Kanarole Upazilla Health Complex in Dinaipur District.	No.	1	OTM & NCT	AO	GOB	13660	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 28	71	21-Jun-26 90
DIN/GOB/HS D/25-26/02	Repair, Maintenance works (Civil, Sanitary & Electrical) of Chest Disease Clinic at Sadar Upazilla in Dinaipur	No.	1	OTM & NCT	AO	GOB	7870	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 14	57	08-May-26 60
DIN/GOB/HS D/25-26/03	Repair, Maintenance (Civil, Sanitary & Electrical) of (3rd Class Quarter ii) Old Hospital Building at Bochnaganj Upazilla Health Complex in Dinaipur District.	No.	1	OTM & NCT	AO	GOB	15560	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 28	71	21-Jun-26 90
DIN/GOB/HS D/25-26/04	Repair, Maintenance works (Civil, Sanitary & Electrical) of Rangani Sub Center at Sadar Upazilla in Dinaipur	No.	1	OTM & NCT	AO	GOB	5780	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 14	57	08-May-26 60
DIN/GOB/HS D/25-26/05	Repair, Maintenance works (Civil, Sanitary & Electrical) at Khansama Upazilla Health Complex in Dinaipur	No.	1	OTM & NCT	AO	GOB	18230	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 28	71	21-Jun-26 90
DIN/GOB/HS D/25-26/06	Repair, Maintenance works of (Civil, Sanitary & Electrical) i) Old Hospital Building and Installation of Sub-Meristible pump ii) Pump House at Chitrbandar Upazilla Health Complex in Dinaipur	No.	1	OTM & NCT	AO	GOB	28820	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 28	71	21-Jun-26 90
DIN/GOB/HS D/25-26/07	Repair, Maintenance works of Rajpur Community Clinic at 9 No. Askarpur Union under Sadar Upazilla in Dinaipur	No.	1	OTM & NCT	AO	GOB	5530	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 14	57	08-May-26 60
DIN/GOB/HS D/25-26/08	Repair, Maintenance works (Civil, Sanitary & Electrical) of Old Hospital Building and Providing GI Pole at Brampur Upazilla Health Complex in Dinaipur District.	No.	1	OTM & NCT	AO	GOB	18850	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 28	71	21-Jun-26 90
DIN/GOB/HS D/25-26/09	Repair, Maintenance works (Civil, Sanitary & Electrical) of Jalajpur Sub Center at Sadar Upazilla in Dinaipur	No.	1	OTM & NCT	AO	GOB	7160	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 14	57	08-May-26 60
DIN/GOB/HS D/25-26/10	Repair, Maintenance works (Civil, Sanitary & Electrical) of Ramdubi Sub Center at Sadar Upazilla in Dinaipur	No.	1	OTM & NCT	AO	GOB	5750	Planned Dates Planned Days		14-Jan-26 14	29-Jan-26 1	11-Feb-26 14	18-Feb-26 7	25-Feb-26 7	24-Mar-26 14	57	08-May-26 60

20/01/2025
Md. Mominul Islam
20/01/25


APPROVED
Md. Afsar


Health Engineering Department
Dinaipur Division

Health Engineering Department (HED)
Dinaipur Division, Dinaipur.


Page 1 of 4

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
D/N/GOB/HHS D/25-26/30	Routine Periodical & Maintenance Works of New OPD Building at Awari Upazila Health Complex (UZH-C) under Awari Upazila in Panchagagh District.	No.	1	OTM & NCT	AO	GOB	4.640	Planned Dates Planned Days		14-Jan-26	29-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	10-Mar-26	57	08-May-26
D/N/GOB/HHS D/25-26/31	Routine, Periodical & Maintenance Works of New OPD Building at Debgonj Upazila Health Complex (UZH-C) under Debgonj Upazila in Panchagagh District.	No.	1	OTM & NCT	AO	GOB	14.320	Adjust Dates Planned Dates Planned Days Adjust Dates		14-Jan-26	29-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	24-Mar-26	71	21-Jun-26
D/N/GOB/HHS D/25-26/32	Routine, Periodical & Maintenance Works of 3rd Class Quarter Building at Boda Upazila Health Complex (UZH-C) under Boda Upazila in Panchagagh District.	No.	1	OTM & NCT	AO	GOB	11.650	Planned Dates Planned Days Adjust Dates		14-Jan-26	29-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	24-Mar-26	71	21-Jun-26
D/N/GOB/HHS D/25-26/33	Routine, Periodical & Maintenance Works of (1) Parimachpukur C.C at Hafzabad Union (2) Bir Mukulodhra Nurul Islam C.C at Chakrabort Union and (3) Dhonipara C.C at Magura Union under Sedar Upazila in Panchagagh District.	No.	1	OTM & NCT	AO	GOB	13.690	Planned Dates Planned Days Adjust Dates		14-Jan-26	29-Jan-26	11-Feb-26	18-Feb-26	25-Feb-26	24-Mar-26	71	90
	Total Value of Works Procurement		4				378.100										


 28.07.25
 Md. Moinul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division


 28.07.25
 Md. Moinul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division


 28.07.25
 Md. Moinul Islam
 Estimator (Civil)
 Health Engineering Department
 Dinajpur Division


 Approved

(স্বাক্ষরিত স্বাক্ষর করা)
 উপস্থাপন প্রকৌশলী (সি.এইচ.ই)
 স্বাক্ষরিত স্বাক্ষর করা (স্বাক্ষরিত)
 স্বাক্ষরিত স্বাক্ষর করা (স্বাক্ষরিত)
 স্বাক্ষরিত স্বাক্ষর করা (স্বাক্ষরিত)