

ANNUAL PROCUREMENT PLAN (HSD, 2025-26)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Services Division
 Agency : Health Engineering Department (HED)

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/D/CD/GOB-HS/2025-26/01	Operation & Maintenance of Central Air-Conditioning System at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	55.96	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HED/D/CD/GOB-HS/2025-26/02	Yearly Servicing & Maintenance of 16 (Sixteen) Nos Lift & 2-Pairs Escalator Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	22.51	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/03	Yearly Operation of Lift & Escalator Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.40	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/04	Yearly Servicing & Maintenance Works of Laundry Plant Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.51	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/05	Yearly Servicing & Maintenance of Hospital Management Software Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.36	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/06	Yearly Servicing & Maintenance of Fire Detection & Protection System Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	17.26	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/07	Yearly Operation & Maintenance Works of Building Management Systems (BMS) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.36	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/08	Yearly Servicing & Maintenance of CCT.V, PABX and Others Auxiliary Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.15	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HED/D/CD/GOB-HS/2025-26/09	Yearly Servicing & Maintenance of 2x, 2500 KVA Substation Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.20	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HED/D/CD/GOB-HS/2025-26/10	Yearly Servicing & Maintenance of 3x1000 KVA and 1x800 KVA Generator Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.96	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026

Signature

Signature

Signature

Signature

Signature

স্বাক্ষর
 Md. Ratem Ali
 Estimator (Civil)
 Health Engineering Department (HED)
 Dhaka City Division

স্বাক্ষর
 (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)

স্বাক্ষর
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

স্বাক্ষর
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)


স্বাক্ষর
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)


Health Engineering Department (HED)
 Dhaka City Division

স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)


স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)
 স্বাক্ষরী স্বাক্ষর (স্বাক্ষর)


Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lack Tk.	Time Code for process.	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEID/DCD/GOB-HS/2025-26/11	Supply & Installation of 200 mm dia PVC Deep Trench with 30 HP Sub-Mersible Pump-Motor and Related Works at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	41.13	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/12	Repair & Maintenance Works of External Civil (incl. Construction of R.C.C. Road) Works at Front of Hospital Building in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	42.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/13	Repair, Remodelling, Renovation & Extension Works of Emergency Block at Ground Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	37.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/14	Repair & Maintenance Works of Civil Sanitary & Electrical Works at 4th Floor (incl. Renovation of Cabin Block) in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	38.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/15	Repair & Maintenance Works of Civil Sanitary & Electrical Works at Ground Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	24.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/16	Repair & Maintenance Works of Civil Sanitary & Electrical Works at 1st Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	25.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/17	Repair & Maintenance Works of Civil Sanitary & Electrical Works at 2nd Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	27.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/18	Repair & Maintenance Works of Civil Sanitary & Electrical Works at 5th Floor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	25.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/19	Repair & Maintenance Works of External Sanitary (incl. Sewerage and Drainage Line) Works at Hospital Building in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/20	Repair & Maintenance Works of External Electrical Works at Hospital Building in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026
HEID/DCD/GOB-HS/2025-26/21	Repair, Maintenance & Servicing of Air-Conditioner (Ground to 2nd Floor) at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	8.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-May-2026


মোঃ জাহির রহমান
 উপ-সহকারী প্রকৌশলী (অতিরিক্ত)
 এসইচইডি, সার্কেল-১, ঢাকা।
 Estimator (Civil)
 Health Engineering Department (HEID)
 Dhaka City Division


মোঃ জাহির রহমান
 সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইচইডি)
 ঢাকা সিটি বিভাগ।



মোঃ জাহির রহমান
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division


মোঃ জাহির রহমান
 সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইচইডি)
 সার্কেল-১, ঢাকা।



মোঃ জাহির রহমান
 সহকারী প্রকৌশলী (পূর্ব)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এসইচইডি)
 সার্কেল-১, ঢাকা।


Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lack Tk.	Time Code for process.	Advertise Prognal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEID/DCD/HS/2025-26/23	Repair, Maintenance & Servicing of Air-Conditioner (3rd to 6th Floor) at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	8.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HEID/DCD/HS/2025-26/22	Yearly Servicing, Maintenance & Monthly Operation of 02 (Two) Nos Bed Lift at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	14.00	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HEID/DCD/HS/2025-26/24	Yearly Servicing & Maintenance of 800 KVA Sub-Station & 200 KVA Generator Works at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.10	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/25	Yearly Servicing & Maintenance of 06 (Six) Nos Lift Works at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.06	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/26	Yearly Maintenance & Servicing Works of 01 (One) Nos 1000 KVA Sub-Station at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.30	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/27	Yearly Servicing & Maintenance Works of 01 (One) Nos 500 KVA Generator at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.82	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/28	Yearly Maintenance & Servicing Works of Split Type Air-Conditioner (AC) at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.27	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/29	Yearly Operation & Maintenance Works of Central Air-Conditioning System at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.11	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/30	Repair & Maintenance Works of Internal Electrical at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.89	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HEID/DCD/HS/2025-26/31	Repair & Maintenance Works of Civil (Roof, Children Ward), Sanitary Works at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	11.40	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HEID/DCD/HS/2025-26/33	Repair, Maintenance & Renovation Works of Toilet Block (Ground Floor, 1st Floor Block-A & 01 Nos Toilet Block of 1st Floor to 5th Floor Block-D) at DNCC Dedicated Covid-19 Hospital, Mohakhali.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.48	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026


 Md. Ralein Al
 Estimator (Civil)
 Health Engineering Department (HEE),
 Dhaka City Division.


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department,
 Dhaka City Division.


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department,
 Dhaka City Division.


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department,
 Dhaka City Division.


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department,
 Dhaka City Division.

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process.	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/D/CD/GOB-HS/2025-26/45	Repair, Maintenance and Replacement of Damaged Parts of 650ton Capacity Water Cooled Chiller/Chiller Number-03) at National Institute of Burn and Plastic Surgery(NIBPS),Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.14	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/45	Repair, Maintenance and Replacement of Damaged Parts of Fan Coil Unit (FCU) and Air Handling Unit(AHU) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	16.70	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/47	Supply and Filling of Water Chemicals for Central Air Conditioning System Chilled and Condenser Water Supply and Return Pipe line at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	17.81	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/48	Supply and Installation of Earthing Work at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.52	Planned Dates	-	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HED/D/CD/GOB-HS/2025-26/49	Repair, Maintenance, Refill of Fire Extinguisher and Others Auxiliary Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.86	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/50	Repair, Maintenance and Full System Integration, Programming of 5no Washing Machine at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.71	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Feb-2026
HED/D/CD/GOB-HS/2025-26/51	Software Subscription of Building Management System(BMS) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.60	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/52	Repair, Maintenance and Parts Replacement of Building Management System(BMS) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	18.53	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/53	Repair, Maintenance and Parts Replacement of Raw Water, Treated Water Pump Motor and Geysar plant at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.51	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/54	Repair, Maintenance and Parts Replacement of Lift(Mech/Borad Change of 15no. Lift) at National Institute of Burn and Plastic Surgery(NIBPS),Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	14.95	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026
HED/D/CD/GOB-HS/2025-26/55	Repair, Maintenance and Replacement of Damaged Equipment of Escalator (Roller Change of 5 & 6no Step) at National Institute of Burn and Plastic Surgery(NIBPS),Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	8.44	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Mar-2026
HED/D/CD/GOB-HS/2025-26/56	Repair and Maintenance of CCTV and PABX System at National Institute of Burn and Plastic Surgery (NIBPS),Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.42	Planned Dates	0	2-Nov-2025	16-Nov-2025	30-Nov-2025	7-Dec-2025	14-Dec-2025	11-Jan-2026	70	11-Apr-2026

gsm

gsm

gsm

gsm

gsm

gsm


গোঃ ইমরান হোসেন, Estimator (Civil)
 উপ-সহকারী প্রকৌশলী (সিভিল)
 এনইসিডি, সার্কেল-১, ঢাকা
 Engineering Department (HED)
 Dhaka City Division

স্বাক্ষরিত আত্মস্বাক্ষর
 প্রকৌশলী (সিভিল)
 উপ-সহকারী প্রকৌশলী (সিভিল)
 এনইসিডি, সার্কেল-১, ঢাকা


(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

স্বাক্ষরিত আত্মস্বাক্ষর
 প্রকৌশলী (সিভিল)
 উপ-সহকারী প্রকৌশলী (সিভিল)
 এনইসিডি, সার্কেল-১, ঢাকা


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process.	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/D/CD/	Yearly Servicing & Maintenance of 06 (Six) Nos Lift Works at DGHS	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.46	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Apr-2026
GOB- HS/2025-26/90	Yearly Operation of 06 (Six) Nos Lift Works at DGHS (New), Mohakhali, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.96	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
HED/D/CD/	Retrofitting of Damaged Slab, Column and Beam & Supply, Fitting and Fixing of Sanitary and Internal Electrical Works at HED, Head Office (Ground Floor, 2nd Floor & 3rd Floor) in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	16.02	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Apr-2026
GOB- HS/2025-26/92	Ar-Conditioner (A/C) Servicing Works of Ground, 2nd & 3rd Floor at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
HED/D/CD/	Supplying & Installation Works of Spare Parts and Generator Oil & Service Connection 100 KVA Generator at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
GOB- HS/2025-26/93	Monthly Operation of 01 (One) Nos Lift at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.48	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
HED/D/CD/	Supply & Installation Works of Spare Parts of Lift at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.00	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
GOB- HS/2025-26/95	Yearly Servicing & Maintenance Works of 01 (One) Nos Lift at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.54	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
HED/D/CD/	Yearly Servicing & Maintenance Works of Sub-Station at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.35	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
GOB- HS/2025-26/97	Supply & Installation Works of Spare Parts for the Sub-Station at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.50	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
HED/D/CD/	Yearly Operation, Servicing & Maintenance Works of 100 KVA Generator at HED, Head Office in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
GOB- HS/2025-26/100	Retrofitting of Damaged Slabs, Columns, and Beams, Sanitary and Internal Electrical Works including Supplying Fitting and Fixing of Necessary Fixtures at Office of Divisional Director (Health), Dhaka Division Office, 3rd Floor (East Side) in 105-106, Motijheel C/A, Dhaka-1000	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.05	Planned Dates	-	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Mar-2026
HED/D/CD/																	
GOB- HS/2025-26/101																	



 Md. Zahir Rayhan
 Health Engineering Department (HED),
 Dhaka City Division


 Md. Ratem Ali
 Estimator (Civil)
 Health Engineering Department (HED),
 Dhaka City Division


 Md. Zahir Rayhan
 Health Engineering Department (HED),
 Dhaka City Division


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department,
 Dhaka City Division


 Md. Zahir Rayhan
 Health Engineering Department,
 Dhaka City Division


 Md. Zahir Rayhan
 Health Engineering Department,
 Dhaka City Division

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Repair, Maintenance & Servicing Works of Existing Air-Cooler (A/C) at Office of Divisional Director (Health), Dhaka Division Office, 3rd Floor (East Side) in 105-106, Mirjapur C/A, Dhaka-1000.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
	Supplying and Installation of Digital Banner at Office of Divisional Director (Health), Dhaka Division Office, 3rd Floor (East Side) in 105-106, Mirjapur C/A, Dhaka-1000.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.85	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Mar-2026
	Repair, Renovation & Maintenance Works of Civil (including Repair Door-Window Shutter, Painting Works on Interior Wall & Ceiling, Door Shutter & Window Grill Painting, Plastering on Damp Wall), Sanitary and Internal Electrical Works at Nurses' Quarter in Kamrangchhar 31 Bed Hospital, Kamrangchhar, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	11.52	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Apr-2026
	Repair, Renovation & Construction Works of New Road for Emergency Gate at Hospital Building in Kamrangchhar 31 Bed Hospital, Kamrangchhar, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.41	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
	Repair, Renovation & Maintenance Works of Conference Room including Supplying & Installation Works of Multimedia Projector & LED TV Screen and Necessary Sanitary & Internal Electrical Works at Hospital Building in Kamrangchhar 31 Bed Hospital, Kamrangchhar, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	16.01	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Apr-2026
	Repair, Maintenance and Servicing Works of Generator & Sub-Station at Kamrangchhar 31 Bed Hospital, Kamrangchhar, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.31	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
	Repair, Renovation & Maintenance Works of Existing Ambulance Garage and Driver's Rest Room at Kamrangchhar 31 Bed Hospital, Kamrangchhar, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.30	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-Feb-2026
	Remodelling and Renovation work for Admin Block at 1st Floor (West Side) in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	114.98	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-May-2026
	Feasible Estimate of 1250 Kg (16 Person) Passenger Lift at Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	87.06	Planned Dates	0	16-Nov-2025	30-Nov-2025	14-Dec-2025	21-Dec-2025	28-Dec-2025	25-Jan-2026	70	25-May-2026

Jam
 Md. Raleem A.
 Estimator (Civil)
 Dhaka City Division

Permyee
 (স্বাক্ষরিত আফিসার)
 সরকারী প্রকৌশলী (প্র)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।

Rayhan
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

HTS
 স্বাক্ষরিত আফিসার
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lakh Tk.	Time Code for process	Advertis Prequal (If Applicable)	Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/D/CD/HS/2025-26/111	Repair, Maintenance & Re-Construction of Boundary Wall Works (North & West Side) at National Electro-Medical Equipment Maintenance Workshop & Training Center (NEMEMW & TC), Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	29.02	Planned Dates Planned Days	- 0	16-Nov-2025 0	30-Nov-2025 14	14-Dec-2025 14	21-Dec-2025 07	28-Dec-2025 07	25-Jan-2026 28	70	25-May-2026 120
HED/D/CD/GOB-HS/2025-26/112	Supply and installation of 100 KVA Generator With ATS at National Electro-medical Equipment maintenance workshop and training Center (NEMEMW & TC) in Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	30.68	Planned Dates Planned Days	- 0	16-Nov-2025 0	30-Nov-2025 14	14-Dec-2025 14	21-Dec-2025 07	28-Dec-2025 07	25-Jan-2026 28	70	25-May-2026 120
HED/D/CD/GOB-HS/2025-26/113	Construction of Boundary wall for Protection of Laboratory Complex at DGDA, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	9.95	Planned Dates Planned Days	- 0	16-Nov-2025 0	30-Nov-2025 14	14-Dec-2025 14	21-Dec-2025 07	28-Dec-2025 07	25-Jan-2026 28	70	25-Mar-2026 60
HED/D/CD/GOB-HS/2025-26/114	Repair Maintenance & Construction of Semi Pakka Garage at Thana Health Complex, Tejgaon, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.40	Planned Dates Planned Days	- 0	16-Nov-2025 0	30-Nov-2025 14	14-Dec-2025 14	21-Dec-2025 07	28-Dec-2025 07	25-Jan-2026 28	70	25-Mar-2026 60
HED/D/CD/GOB-HS/2025-26/115	Repair Maintenance & Construction of Patient Toilet Block in Hospital Building at Thana Health Complex, Tejgaon, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	11.75	Planned Dates Planned Days	- 0	16-Nov-2025 0	30-Nov-2025 14	14-Dec-2025 14	21-Dec-2025 07	28-Dec-2025 07	25-Jan-2026 28	70	25-Apr-2026 90
Total Value of Works Procurement=							1725.60										

Signature
যোঃ ইমরান হোসেন
 উপ-সরকারী প্রকৌশলী (অডি)
 এইচইডি, সার্কেল-১, ঢাকা।
 Health Engineering Department (HED)
 Dhaka City Division

Signature
(সৌজন্য আক্তার)
 সরকারী প্রকৌশলী (সর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।

Signature
(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Signature
(সোঃ শাহাব উদ্দিন)
 সরকারী প্রকৌশলী (সর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।

Signature
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।

ANNUAL PROCUREMENT PLAN (DAY TO DAY, 2025-26).

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Health Services Division.

Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority.	Source of Funds	Est. Cost in Lack Tk.	Time Code for process.	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract.
1	Emergency repair, maintenance of Pump motor at Directorate General of Health Service, DGHS, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.15	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	17	24-Feb-2026
HED/DCC/D/2D/GOB-HS/2025-26/01	Supply, Fitting & Fixing of Ablution Basin (Combined) at Director Admin, DGHS, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.65	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
HED/DCC/D/2D/GOB-HS/2025-26/02	Emergency Repair & Maintenance of Necessary Electrical Works for new Autoclave machine at 6th floor OT unit in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.42	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
HED/DCC/D/2D/GOB-HS/2025-26/04	Emergency Repair & Maintenance of Sub-station in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
HED/DCC/D/2D/GOB-HS/2025-26/05	Emergency Repair & Maintenance of 200 KVA Generator in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
HED/DCC/D/2D/GOB-HS/2025-26/06	Emergency Internal Sanitary works in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
HED/DCC/D/2D/GOB-HS/2025-26/07	Emergency External Sanitary, Drain cleaning works in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
HED/DCC/D/2D/GOB-HS/2025-26/08	Emergency Internal Electrical works in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
HED/DCC/D/2D/GOB-HS/2025-26/09	Emergency replacement of burnt out cable, Circuit Breaker in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026

firm
শ্রীঃ ইব্রাহিম হোসেন
 উপ-সহকারী প্রকৌশলী (জিও)
 এইচইডি, সার্কেল-১, ঢাকা
 Estimator (Civil)
 Health Engineering Department (HED)
 Dhaka City Division

Raymond
 (স্বাক্ষরিত আকারে)
 সহকারী প্রকৌশলী (পূর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।

Zahir Rayhan
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

H Sam
 (স্বাক্ষরিত আকারে)
 সহকারী প্রকৌশলী (পূর)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।

Sam
 (স্বাক্ষরিত আকারে)
 অতিরিক্ত প্রকৌশলী (সিভিল)
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-১, ঢাকা।

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk	Time Code for process	Advertise (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency Repair and maintenance works of Pump and motor in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
	Emergency Replacement of spare parts of 2 nos lift in Dhaka Dental College Hospital, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair & Maintenance of Necessary Sanitary & Electrical Works at Hospital building in Amnabazar 20 Bed Hospital, Amnabazar, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair and maintenance works of Pump and motor in Amnabazar 20 Bed Hospital, Amnabazar, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
	Emergency Repair and Maintenance Works of Washing Machine-1,2 at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair and Maintenance Works of Washing Machine-3,4 at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.15	Planned Dates	-	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair and Maintenance Works of Dryer Machine and Iron Machine at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.85	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair, Maintenance of Lifting Pump, Mid Pump at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.55	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	24-Feb-2026
	Emergency Repair, Maintenance of Substation at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.50	Planned Dates	-	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency Repair, Maintenance of Central AVR(Automatic Voltage Regulator) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
	Emergency, Parts Replacement of Air Handling Unit(AHU) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.0	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	70	11-Mar-2026

Signature

কোঃ ইয়াবান হোসেন
উপ-সহকারী প্রকৌশলী (অফিস)
এইচইডি, সার্কেল-১, ঢাকা।

Signature
Md. Raishan AI
Estimator (Civil)
Health Engineering Department (HEI)
Dhaka City Division.

Signature

(কোডিনেশ্বর আফগান)
সহকারী প্রকৌশলী (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা সিটি বিভাগ।

Signature

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

Signature

(কোঃ ইয়াবান হোসেন)
সহকারী প্রকৌশলী (পুর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

Signature

কোঃ ইয়াবান হোসেন
উপ-সহকারী প্রকৌশলী (পাঠ দাফতর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency Parts Replacement of Fan Coil Unit(FCU) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.0	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	17	11-Mar-2026
2	Emergency Repair and Maintenance of Basement Leakage Treatment at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
3	Emergency Repair, Maintenance and Shifting of Waste Water Line of 14th floor Kitchen Block Area at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.35	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
4	Emergency Repair Maintenance and Leakage Treatment of Glass Curtain Wall at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
5	Emergency Repair Maintenance of Civil, Sanitary and Electrical Works(July to October) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
6	Emergency Repair Maintenance of Civil, Sanitary and Electrical Works(November to February) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.65	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
7	Emergency Repair Maintenance of Civil, Sanitary and Electrical Works(March to June) at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.44	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
8	Emergency Repair Maintenance of External Civil and Sanitary Works at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.98	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
9	Emergency Repair Maintenance of Fire Hose Pipe and Coupler at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.00	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
10	Emergency Repair Maintenance of Gas Suppression System at National Institute of Burn and Plastic Surgery (NIBPS), Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026
11	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (July to October) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	1-Dec-2025	15-Dec-2025	29-Dec-2025	5-Jan-2026	12-Jan-2026	9-Feb-2026	28	11-Mar-2026

Signature

শ্রীঃ ইমরান হোসেন
উপ-সহকারী প্রকৌশলী (অফিস)
এইচইডি, সার্কেল-১, ঢাকা।

Signature

Md. Ratem Ali
Estimator (Civil)
Health Engineering Department (HED)
Dhaka City Division

Signature

(স্বাক্ষরিত আকারে)
সহকারী প্রকৌশলী (প্র)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা সিটি বিভাগ।

Signature

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

Signature

(স্বাক্ষরিত আকারে) গোলাপা সাহাবুর
সহকারী প্রকৌশলী (প্র) তত্ত্বাবধায়ক প্রকৌশলী (স্ব নঃ)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি) স্বাক্ষরিত আকারে (এইচইডি)
সার্কেল-১, ঢাকা।

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lact Tk	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEID/DC/D/2D/GOB-26/42	Emergency Repair & Maintenance Works of Civil Sanitary & Electrical (March to June) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.75	Planned Dates	0	15-Dec-2025	15-Dec-2025	14	07	12-Jan-2026	9-Feb-2026	70	11-Mar-2026
HEID/DC/D/2D/GOB-26/43	Emergency Repair & Maintenance Works of Civil Sanitary & Electrical (March to June) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.25	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/44	Emergency Repair, Maintenance & Servicing Works of Air-cooler at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/45	Emergency Repair, Maintenance & Servicing Works of 1000 KVA Sub-Station at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/46	Emergency Repair, Maintenance & Servicing Works of 1000 KVA Generator at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/47	Emergency Repair, maintenance & servicing Works of 1000kg Panorama Lift at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/48	Emergency Repair & Maintenance Works of Civil Sanitary & Electrical at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/49	Emergency Repair & Maintenance Works of Central Air-Conditioner at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/40	Emergency Repair & Maintenance Works of Washing Plant at DNCC Dedicated Covid-19 Hospital, Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/41	Emergency Repair & Maintenance Works of Civil Sanitary & Electrical at National Electro-Medical Equipment Maintenance Workshop & Training Center (NEMEMV & TC), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/D/2D/GOB-26/42	Emergency Repair & Maintenance Works of Civil Sanitary & Electrical at Central Medical Stores Depot (CMSD), Tejgaon, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	07	26-Jan-2026	23-Feb-2026	70	25-Mar-2026

Form
ফোর্ড ইয়ারান হোল্ডেন
 উপ-স্বাক্ষরিত প্রকৌশলী (ভুক্তি)
 এইচইডি, সার্কেল-১, ঢাকা।
 Health Engineering Department
 Dhaka City Division

Rayman
 (স্বাক্ষরিত) প্রকৌশলী
 স্বাক্ষরিত প্রকৌশলী (স্ব)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)

Rayman
 (স্বাক্ষরিত) প্রকৌশলী
 স্বাক্ষরিত প্রকৌশলী (স্ব)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)

Rayman
 (স্বাক্ষরিত) প্রকৌশলী
 স্বাক্ষরিত প্রকৌশলী (স্ব)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)

Rayman
 (স্বাক্ষরিত) প্রকৌশলী
 স্বাক্ষরিত প্রকৌশলী (স্ব)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)

Rayman
 (স্বাক্ষরিত) প্রকৌশলী
 স্বাক্ষরিত প্রকৌশলী (স্ব)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)
 স্বাক্ষরিত প্রকৌশলী (এইচইডি)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lack Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/DCC/D/2D/GOB-26/43	Emergency Repair, Maintenance & Servicing Works of Central Air-Conditioning System of Old Store at Central Medical Stores Depot (CMSD), Tejgaon, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.50	Planned Dates	-	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/44	Emergency Repair, Maintenance & Servicing Works of 1000 KVA Sub-Station at Central Medical Stores Depot (CMSD), Tejgaon, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/45	Emergency Repair, Maintenance & Servicing Works of 500 KVA Generator at Central Medical Stores Depot (CMSD), Tejgaon, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/46	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical at DGDA, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.50	Planned Dates	-	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/47	Emergency Repair, Maintenance & Servicing Works of Split Type Air-Cooler at DGDA, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/48	Emergency Repair, Maintenance & Servicing Works of 800 KVA Sub-Station at DGDA, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/49	Emergency Repair, Maintenance & Servicing Works of 2x300KVA & 1x200KVA Generator at DGDA, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/50	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (July to October) at DGHS (Old Bhaban), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	-	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/51	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (November to February) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.75	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/52	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (March to June) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.25	Planned Dates	-	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HED/DCC/D/2D/GOB-26/53	Emergency Repair, Maintenance & Servicing Works of Air-cooler at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026

form
 Md. Ratem Al
 Estimator (Civil)
 Health Engineering Department (HE),
 Dhaka City Division

Rayhan
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Rayhan
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

স্বাক্ষরিত প্রকৌশলী (পূর্ব) স্বাক্ষরিত প্রকৌশলী (পঃ দাঃ)
 স্বাক্ষরিত প্রকৌশলী (পূর্ব) স্বাক্ষরিত প্রকৌশলী (পঃ দাঃ)
 স্বাক্ষরিত প্রকৌশলী (পূর্ব) স্বাক্ষরিত প্রকৌশলী (পঃ দাঃ)
 স্বাক্ষরিত প্রকৌশলী (পূর্ব) স্বাক্ষরিত প্রকৌশলী (পঃ দাঃ)

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est Cost in Lack Tk	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HEID/DC/DD 2D/GOB- HS/2025- 26/54	Emergency Repair, Maintenance & Servicing Works of 1000 KVA Sub-Station at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/55	Emergency Repair, Maintenance & Servicing Works of 1000 KVA Generator at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/56	Emergency Repair, maintenance & servicing Works of 1000kg Panorama Lift at Health Bhaban, DGHS (New office), Mohakhali, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/57	Emergency Repair and Maintenance works of Sanitary line Blockage removal including 4" Uprvc trap, pipe and necessary sanitary fittings at Toilet Block in CCU ward (2nd Floor) of OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.78	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	10-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/58	Emergency Repair, Maintenance and Supplying installation works of Door Shutter at Toilet Block (6th Floor) of OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.79	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	10-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/59	Emergency Repair, Maintenance works of water leakage through roof & side wall and other necessary civil works at Health Engineering Department (HED), 105-106, Mujibhel, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.25	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	10-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/60	Emergency Repair, Maintenance works of Sanitary & Water supply line including necessary sanitary fittings at Health Engineering Department (HED), 105-106, Mujibhel, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.54	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/61	Emergency Repair, Maintenance works of Internal Electrical line including necessary electrical fittings at Health Engineering Department (HED), 105-106, Mujibhel, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.25	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	25-Mar-2026
HEID/DC/DD 2D/GOB- HS/2025- 26/62	Emergency Repair, Maintenance works of Aluminum Sliding and Swing Door Shutter including Swing door Closer, door lock, sliding door wheel (2nd floor to 7th floor) of OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.85	Planned Dates	0	15-Dec-2025	29-Dec-2025	12-Jan-2026	19-Jan-2026	26-Jan-2026	23-Feb-2026	70	10-Mar-2026

gfrmm
 (স্বাক্ষর)
 Md. Raterin A.
 Estimator (Civil)
 Health Engineering Department
 Dhaka City Division

Rayman
 (স্বাক্ষর)
 স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী

Rayman
 (স্বাক্ষর)
 (Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Rayman
 (স্বাক্ষর)
 স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী

স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী
 স্বাক্ষরকারী

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk	Time Code for process	Advertisement Prequal (if Applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
HED/DCC/D/2D/GOB-26/63	Emergency Repair, Maintenance works of Sanitary and water supply line including sanitary fittings for OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	2.92	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	31-Mar-2026
HED/DCC/D/2D/GOB-26/64	Emergency Repair, Maintenance works of internal electrical line including necessary fittings (Light, Switch-socket, Combined Socket, Ceiling Fan Capacitor & regulator etc) for OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	2.98	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	31-Mar-2026
HED/DCC/D/2D/GOB-26/65	Emergency Repair, Maintenance and servicing & Supply installation works of Air Cooler (AC) for Diagnostics & Cash Lab-1 & 2 OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	4.98	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	31-Mar-2026
HED/DCC/D/2D/GOB-26/66	Emergency Repair, Maintenance works of Sanitary & water supply line including sanitary fittings, sanitary blockage removal and Internal Electrical fittings for Intern doctors hostel in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	2.54	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	31-Mar-2026
HED/DCC/D/2D/GOB-26/67	Emergency Repair, Maintenance works of Pump Motor set for Intern doctors hostel in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	0.98	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	16-Mar-2026
HED/DCC/D/2D/GOB-26/68	Emergency Repair, Maintenance and Supplying installation works of Door Shutter at Toilet Block (Ground Floor to 7th Floor) of OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	2.78	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	31-Mar-2026
HED/DCC/D/2D/GOB-26/69	Emergency Repair, Maintenance works of Submersible pump motor set at Kamrangirchar 31 bed Hospital, Kamrangirchar, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	1.57	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	16-Mar-2026
HED/DCC/D/2D/GOB-26/70	Emergency Repair, Maintenance works of Generator for Hospital Building at Kamrangirchar 31 bed Hospital, Kamrangirchar, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	0.62	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	16-Mar-2026
HED/DCC/D/2D/GOB-26/71	Emergency Repair, Maintenance works of Drain Apprene including cleaning works of drain, Apprene and external sewerage line, porch and roof for OPD building in Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	1.85	Planned Dates	-	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	16-Mar-2026

Sam

মোঃ ইয়াসিন হোসেন

উপ-সহকারী প্রকৌশলী (জিও) Md. Ratem AI
এইচইসি, সার্কেল-১, ঢাকা। Estimator (Civil)

Health Engineering Department (HEU)
Dhaka City Division

Rayhan

(মোঃ জাহির রায়হান) সহকারী প্রকৌশলী (পুর)

সহকারী প্রকৌশলী (পুর) মোঃ জাহির রায়হান (এইচইসি) ঢাকা সিটি বিভাগ।

Rayhan

(Md. Zahir Rayhan) Executive Engineer Health Engineering Department Dhaka City Division

Rayhan

(মোঃ জাহির রায়হান) সহকারী প্রকৌশলী (পুর)

সহকারী প্রকৌশলী (পুর) মোঃ জাহির রায়হান (এইচইসি) ঢাকা সিটি বিভাগ।

Rayhan

সহকারী প্রকৌশলী (পুর) মোঃ জাহির রায়হান (এইচইসি) ঢাকা সিটি বিভাগ।

সহকারী প্রকৌশলী (পুর) মোঃ জাহির রায়হান (এইচইসি) ঢাকা সিটি বিভাগ।

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lack Tk	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency Repair, Maintenance works of Basement Sub-station for protecting water leakage through retaining wall and raise floor level by concrete casting for OPD building in Sir Salimullah Medical College & Mirford Hospital, Mirford, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	0.98	Planned Dates	0	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	18
HED/DCC/D/20/GOB-HS/2025-26/73	Emergency Repair, Maintenance works of Sanitary & water supply line and Drain Appone including cleaning works of drain, appone and external sewerage line at Civil Surgeon office, Old population Bhaban, Azmirpur, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	1.48	Planned Dates	0	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	15
HED/DCC/D/20/GOB-HS/2025-26/74	Emergency Repair, Maintenance works of Sanitary & Water supplying and Internal Electrical Line including necessary fittings at Divisional Director, Health, 105-106, Motijheel, Dhaka	Nos	01	RFQU, NCT	AO (SE, HED, Circle-1)	GOB	0.98	Planned Dates	0	29-Dec-2025	8-Jan-2026	18-Jan-2026	25-Jan-2026	1-Feb-2026	1-Mar-2026	62	15
Total Value of Works Procurement=							222.81										

মোঃ ইব্রাহিম হোসেন
উপ-সহকারী প্রকৌশলী (জিই)
এইচইডি, সার্কেল-১, ঢাকা Health Engineering Department (HE)
Dhaka City Division

(মোঃ জাহিদুল আলম)
সহকারী প্রকৌশলী (পূর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা সিটি বিভাগ

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

(মোঃ শাহজাহান উদ্দিন)
সহকারী প্রকৌশলী (পূর)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা

প্রকৌশল মোঃ আব্দুল
তত্ত্বাবধায়ক প্রকৌশলী (৪৪ নং)
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা

ANNUAL PROCUREMENT PLAN ME & FWD, 2025-20.

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division.
 Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Budget : Revenue

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/D/CD/GOB-ME/2025-26/01	Repair, Renovation, Remodelling and Maintenance of Civil, Sanitary & Electrical Works at Dental Unit Building (2nd & 3rd Floor, North Block) for Temporary Shifting of Main Male Hostel Students in Sir Salmullah Medical College, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	19.80	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/02	Repair, Renovation and Maintenance of Civil, Sanitary & Electrical Works at Old Academic Building (2nd & 3rd Floor) for Temporary Shifting of Main Male Hostel Students in Sir Salmullah Medical College, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	21.08	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Apr-2026
HED/D/CD/GOB-ME/2025-26/03	Repair, Renovation and Maintenance of Civil, Sanitary & Electrical Works at Alaudin Hostel (6-Store) for Temporary Shifting of Main Male Hostel Students in Sir Salmullah Medical College, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.21	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/04	Repair, Renovation and Maintenance of Civil, Sanitary & Electrical Works at 20 No. Korail Hostel (2-Store), BDS Hostel for Temporary Shifting of Main Male Hostel Students in Sir Salmullah Medical College, Ishampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.42	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Feb-2026
HED/D/CD/GOB-ME/2025-26/05	Emergency repair and maintenance works of Civil, Sanitary and Internal electrical works at Divisional Director, Family Planning at Old Population Bhaban, Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.67	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
HED/D/CD/GOB-ME/2025-26/06	Emergency Repair, maintenance and Servicing works of Air Cooler (AC) at Divisional Director, Family Planning at Old Population Bhaban, Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.76	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
HED/D/CD/GOB-ME/2025-26/07	Emergency Repair and Maintenance Works of Painting Works, Door & window repair, RC Pad on roof and WASA Service Line Connection for Female Hostel of Nursing Institute at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.00	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
HED/D/CD/GOB-ME/2025-26/08	Emergency Repair and Maintenance Works of Sanitary and water Supply line and Internal Electrical works for Female Hostel of Nursing Institute at Sir Salmullah Medical College & Mirford Hospital, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.91	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
HED/D/CD/GOB-ME/2025-26/09	Emergency Repair, maintenance and servicing of Air Cooler (AC) at Health Education Division/Room no 23/4 Ministry of Health and Family Welfare, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.22	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026


গোবিন্দ হাজারান হোসেন
 উপ-সহকারী প্রকৌশলী (ভাষ্টি)
 এইচইডি, সার্কেল-১, ঢাকা।


গোবিন্দ হাজারান
 সার্কারী প্রকৌশলী (পূর)
 গাফ প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।


(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

গোবিন্দ হাজারান হোসেন
 প্রকৌশলী প্রকৌশলী (পূর)
 গাফ প্রকৌশল অধিদপ্তর (এইচইডি)
 ঢাকা সিটি বিভাগ।


Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time in Contract Signature	Time for Completion of Contract
1	Emergency Repair and Maintenance works of Sanitary and Water Supply line and Service Cable Connection for Abudun Hostel at Sir Salimullah Medical College, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair, Maintenance of Civil, Sanitary Electrical and AC Servicing works at Mohammadpur Fertility Services & Training Center (MFSTC) & 100 Bedded Mother & Child Health Hospital, Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.71	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Civil, Sanitary and Repair, Maintenance Servicing Works of Air Conditioner (AC) in Mohammadpur Fertility Services & Training Center (MFSTC) & 100 Bedded Mother & Child Health Hospital, Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.12	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair & Replacement of Water Supply Line at Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.46	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair, Maintenance Works of Sanitary & Electrical at Directorate General of Medical Education (DGMED), Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.80	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair, Maintenance of Pump Motor set with power Panel Board, New Window Making by breaking Wall and HT Meter Repair Works at National Institute of Advance Nursing and Research (NIANER), Mirgaha, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.95	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair, Maintenance Works of Sanitary & Electrical Work and Supply of 02 (Two) Nos Generator Battery at Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.80	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair & Maintenance Works of General of Medical Education (DGMED), DGHS Old, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.47	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical at DGMED, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.92	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Supply, Fitting & Fixing of Abolition Basin (Combined) at Director Admn., DGHS, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.65	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026
	Emergency Repair, Maintenance & Servicing of Existing Pump, S F F of New Submersible Water Pump at Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.70	Planned Dates	-	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Jan-2026



 Md. Rafiqul Islam
 Estimator (Civil)
 Health Engineering Department (HED)
 Dhaka City Division



 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department
 Dhaka City Division



 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lack Tk.	Time Code for process.	Advertisement (if Applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/D/CD/GOB-ME/2025-26/43	Repair & maintenance of Civil, Sanitary works of Basement at 100 bedded Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.28	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	17 18 14-Jan-2026
HED/D/CD/GOB-ME/2025-26/34	Repair & maintenance work of Ground floor to 2nd floor (i.e. Tilt work, Painting, door change, etc.) work, Sanitary, Electric and other ancillary work) at Hospital Building 100 bedded Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.14	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/35	Repair & maintenance work of civil, sanitary and Electrical works at Doctors Quarter (1st Floor, 4 Unit) in 100 bedded Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.37	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/36	Yearly Servicing & Maintenance & Monthly Operation of OI(One) Nos Lift Works at 100 bedded Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.29	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/37	Repair & maintenance work of civil, sanitary and Electrical works at Store and Tin shed work in front of Hostel Building in 100 bedded Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.34	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/38	Repair & Maintenance works of Civil, Sanitary, Electrical works at 10-Storeed Hospital Building in Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.00	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/39	Repair Maintenance of existing lift, Spare parts (1600 kg) at Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	8.50	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/40	Yearly Servicing & Maintenance & Monthly Operation of existing 1000 KG passenger Lift and 1600 KG Cargo Lift at Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.58	Planned Dates	0	5-Oct-2025	19-Oct-2025	2-Nov-2025	9-Nov-2025	16-Nov-2025	14-Dec-2025	70	14-Mar-2026
HED/D/CD/GOB-ME/2025-26/41	Repair, Maintenance and Renewing of colouring work (Outside) at Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.20	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/D/CD/GOB-ME/2025-26/42	Repair & Maintenance Works of Civil & Sanitary of Office Building & Warehouse at Central Warehouse, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	15.10	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/D/CD/GOB-ME/2025-26/43	Repair & Maintenance Works of Internal Electrical of Office & Re-Packaging Building at Central Warehouse, Mohakhali, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	6.17	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Feb-2026


 Md. Ratem Ali
 Estimator (Civil)
 Health Engineering Department (HEP)
 Dhaka City Division


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department
 Dhaka City Division


 Md. Ratem Ali
 Estimator (Civil)
 Health Engineering Department (HEP)
 Dhaka City Division


 Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lack Tk.	Time Code for process	Advertise (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HE/D/DC/GOB-ME/2025-26/56	Repair, Maintenance and Servicing Works of 315 KVA Sub-Station and HT Metering Unit Replacement at National Institute of Advance Nursing and Research (NIANER), Mughda, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.89	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HE/D/DC/GOB-ME/2025-26/57	Monthly Operation of 03 Nos Lift at National Institute of Advance Nursing and Research (NIANER), Mughda, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.44	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Feb-2026
HE/D/DC/GOB-ME/2025-26/58	Yearly Servicing & Maintenance Works of 03 Nos Lift at National Institute of Advance Nursing and Research (NIANER), Mughda, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.32	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Jan-2026
HE/D/DC/GOB-ME/2025-26/59	Supply & Installation Works of Spare Parts of 03 Nos Lift at National Institute of Advance Nursing and Research (NIANER), Mughda, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.60	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Jan-2026
HE/D/DC/GOB-ME/2025-26/60	Repair, Renovation and Vertical Extension of Existing Boundary Wall, Gate in front of Masjid at Maternal and Child Health Training Institute (MCHTI), Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	7.10	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Feb-2026
HE/D/DC/GOB-ME/2025-26/61	Repair, Renovation and Maintenance of Civil, Sanitary & Electrical Works at Doctor's Quarter in Maternal and Child Health Training Institute (MCHTI), Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	8.73	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Feb-2026
HE/D/DC/GOB-ME/2025-26/62	Repair, Renovation and Maintenance of Civil (Ceiling Plaster & Treatment, Interior Painting, Door & Window Repair, False Ceiling etc.), Sanitary & Electrical Line Works including Necessary Fittings at Divisional Director (FP), Old Population Bhaban, Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.00	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HE/D/DC/GOB-ME/2025-26/63	Repair, Renovation and Supplying & Installation Works of Collapsible Gate & Security Grill, Basement Car Parking, Floor Carpet for Auditorium Stair, Ablution Block, Generator Service Connection for Printer at New Building in National Institute of Population Research and Training (NIPORT), Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	16.20	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HE/D/DC/GOB-ME/2025-26/64	Repair, Renovation and Maintenance Works and Providing Geyser Line for 14 Nos Toilet including Shower & Basin Mixture and Necessary Sanitary and Electrical Line at Hostel Building in National Institute of Population Research and Training (NIPORT), Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	5.57	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Jan-2026
HE/D/DC/GOB-ME/2025-26/65	Supplying and Installation Works of Air-Conditioner (A/C) at Old Building (Dormitory) in National Institute of Population Research and Training (NIPORT), Azampur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	10.69	Planned Dates	0	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026

Signature

Signature

Signature

Signature

Signature

Signature

প্রকল্প পরিচালক হোসেন
 Md. Raten Al.
 Estimator (Civil)
 Engineering Department (HED)
 Dhaka City Division

স্বাক্ষরিত প্রকল্প পরিচালক (এইচইডি)
 ঢাকা সিটি বিভাগ।

(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

প্রকল্প পরিচালক হোসেন
 Md. Zahir Rayhan
 Health Engineering Department
 Dhaka City Division

স্বাক্ষরিত প্রকল্প পরিচালক (এইচইডি)
 ঢাকা সিটি বিভাগ।

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2																
HED/DCE/GOB-ME/2025-26/66	Repair, Renovation and Maintenance of Civil, Sanitary & Internal Electrical works at Staff Quarter (6-unit, East side) at Maternal and Child Health Training Institute (MCHTI), Azimpur, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	15.50	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/DCE/GOB-ME/2025-26/67	Repair, Renovation and Maintenance of Civil, Sanitary & Internal Electrical works at Staff Quarter (6-unit, West side) of Hospital Building at Maternal and Child Health Training Institute (MCHTI), Azimpur, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.50	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/DCE/GOB-ME/2025-26/68	Repair, Renovation and Construction works of sewer Shade on Roof Top of Hospital Building at Maternal and Child Health Training Institute (MCHTI), Azimpur, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	28.55	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Apr-2026
HED/DCE/GOB-ME/2025-26/69	Repair, Renovation and Maintenance of Civil, Sanitary & Internal Electrical at Deputy Director (PP) Old Population Bhabon, Azimpur, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	18.55	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/DCE/GOB-ME/2025-26/70	Repair, Renovation and Maintenance of Existing Garage Shade at Deputy Director (PP) Old Population Bhabon, Azimpur, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	12.50	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
HED/DCE/GOB-ME/2025-26/71	Repair, Renovation and Remodeling works for Trainees Dormitory (2nd floor) of Old Building at National Population Research and Training Institute (NPKRT), Azimpur, Dhaka	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	28.50	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Apr-2026
HED/DCE/GOB-ME/2025-26/72	Construction works of New Common Toilet (Tin Sheet) Block for Existing Extension Main Hostel Building which has to be Broken for Construction of New Male Hostel Building at Sir Salmullah Medical College, Mirford, Dhaka.	Nos	01	LTM/OTM, NCT	AO (SE, HED, Circle-1)	GOB	13.13	Planned Dates	-	19-Oct-2025	2-Nov-2025	16-Nov-2025	23-Nov-2025	30-Nov-2025	28-Dec-2025	70	28-Mar-2026
Total Value of Works Procurement=							602.65										

Signature
শ্রীঃ হুমায়ুন হোসেন
 উপ-সহকারী প্রকৌশলী (জিই)
 এইচইডি, সার্কেল-১, ঢাকা।
 ১৯th Engineering Department (HED)
 Dhaka City Division

Signature
সহকারী প্রকৌশলী
 সার্কেল-১, ঢাকা।

Signature
(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Signature
(সাইঃ শাহাব উদ্দিন)
 সহকারী প্রকৌশলী (জিই)
 ১৯th Engineering Department (এইচইডি)
 সার্কেল-১, ঢাকা।

Signature
একৌঃ গোলাম মাহবুব
 উপসহকারী প্রকৌশলী (জিই)
 ১৯th Engineering Department (এইচইডি)
 সার্কেল-১, ঢাকা।

ANNUAL PROCUREMENT PLAN (DAY TO DAY, 2025-26)

Budget : Revenue

Ministry/Division : Ministry of Health & Family Welfare/Medical Education & Family Welfare Division.

Agency : Health Engineering Department (HED).

Procuring Entity Name & Code : Executive Engineer, Health Engineering Department (HED), Dhaka City Division.

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency Repair Maintenance & Servicing of existing Pump, S.F.F. of new Submersible water Pump at Dhaka Dental College, Mirpur-14, Dhaka 26/01	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.71	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair & Replacement of water supply line at Dhaka Dental College, Mirpur-14, Dhaka 26/02	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.46	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency Repair & Maintenance Work of broken glass pan Works at Ladies Hostel of Dhaka Dental College, Mirpur-14 Dhaka 26/03	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.73	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency Maintenance & servicing of Air-Conditioner at Academic Building in Dhaka Dental College, Mirpur-14, Dhaka 26/04	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.20	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency S.F.F. Fire Extinguisher at Academic Building in Dhaka Dental College, Mirpur-14, Dhaka 26/05	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.91	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency Repair and maintenance of Sanitary & Electrical works in Admin Building in Dhaka Dental College, Mirpur-14, Dhaka 26/06	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair and maintenance of Sanitary & Electrical works at Academic Building in Dhaka Dental College, Mirpur-14, Dhaka 26/07	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency Repair and maintenance of Sanitary & Electrical works at 9-storied Ladies Hostel (new) in Dhaka Dental College, Mirpur-14, Dhaka 26/08	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair and maintenance of Sanitary & Electrical works at 5-storied Ladies Hostel (old) in Dhaka Dental College, Mirpur-14, Dhaka 26/09	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026

Jam

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

স্বাক্ষরিত কর্তৃক
উপ-সহকারী প্রকৌশলী (গর)
এইচইডি, সার্কেল-১, ঢাকা।

Md. Ratem Ali
Estimator (Civil)
Health Engineering Department
Dhaka City Division

(স্বাক্ষরিত কর্তৃক)
সহকারী প্রকৌশলী (গর)
স্বাক্ষরিত কর্তৃক (এইচইডি)
সার্কেল-১, ঢাকা।

(স্বাক্ষরিত কর্তৃক)
Executive Engineer
Health Engineering Department
Dhaka City Division

(স্বাক্ষরিত কর্তৃক)
সহকারী প্রকৌশলী (গর)
স্বাক্ষরিত কর্তৃক (এইচইডি)
সার্কেল-১, ঢাকা।

(স্বাক্ষরিত কর্তৃক)
উপ-সহকারী প্রকৌশলী (গর)
স্বাক্ষরিত কর্তৃক (এইচইডি)
সার্কেল-১, ঢাকা।

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Funds	Est. Cost in Lacs Tk.	Time Code for process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	WORKS																
HED/D/C/D/2D/GOB-ME/2023-26/10	Emergency Repair and maintenance of Sanitary & Electrical works at 2-storied Male Hostel in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/2D/GOB-ME/2023-26/11	Emergency Repair and maintenance of Sanitary & Electrical works at 5-storied Male Hostel in Sobhanbag under Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/12	Emergency S.F.F. of spare parts of Pump and motor in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/2D/GOB-ME/2023-26/13	Emergency S.F.F. of spare parts of 02-nos. lift at college building in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/14	Emergency S.F.F. of spare parts of 02-nos. lift at ladies hostel building (new) in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/15	Emergency Repair and maintenance of 500 KVA Sub-station in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/2D/GOB-ME/2023-26/16	Emergency Repair and maintenance of External Civil & Sanitary works in Dhaka Dental College, Mirpur-14, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/17	Emergency repair & maintenance works for Sanitary & Electrical works of Male Hostel in Government Homeopathic Medical College & Hospital, Mirpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/18	Emergency repair & maintenance works for Sanitary & Electrical works of Ladies Hostel in Government Homeopathic Medical College & Hospital, Mirpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/2D/GOB-ME/2023-26/20	Emergency repair & maintenance works for Sanitary & Electrical works of Academic building in Government Homeopathic Medical College & Hospital, Mirpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/2D/GOB-ME/2023-26/20	Emergency Repair and maintenance works of Pump and motor in Government Homeopathic Medical College & Hospital, Mirpur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026

Signature

স্বাক্ষরিত
উপ-সহকারী প্রকৌশলী (ভূমিক)
এইচইডি, সার্কেল-১, ঢাকা।

Md. Raiem Ali
Estimator (Civil)
Health Engineering Department (HEN)
Dhaka City Division

Signature

স্বাক্ষরিত
সহকারী প্রকৌশলী (পূর)
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)
ঢাকা সিটি বিভাগ।

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

Signature

স্বাক্ষরিত
সহকারী প্রকৌশলী (পূর)
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

Signature

স্বাক্ষরিত
উপসহকারী প্রকৌশলী (পূর)
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-১, ঢাকা।

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency Repair, Maintenance Works of Sanitary & Electrical Work and Supply of 02 (Two) Nos Generator Battery at Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.79	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	17	18
2	Emergency repair & maintenance works for Sanitary & Electrical works of hospital building in Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	0	14	14	07	07	28	28	15
3	Emergency S.F.F. of spare parts of 02-nos lift at hospital building in Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30
4	Emergency Repair and maintenance works of Pump and motor in Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.50	Planned Dates	0	0	14	14	07	07	28	28	15
5	Emergency Repair and maintenance of 800 KVA Sub-station & 300 KVA Generator in Mother & Child Health Training Institute (MCHTI), Mirpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30
6	Emergency, Civil, Sanitary and Repair, Maintenance, Servicing works of Air Conditioner (A/C) of Mohammadpur Fertility Services and Training Centre (MFSTC) & 100 Bedded Mother & Child Health Hospital, Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.12	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30
7	Emergency repair, maintenance of Sanitary works in Hospital Building at Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30
8	Emergency repair, maintenance of external Sanitary works in Hospital Building at Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.00	Planned Dates	0	0	14	14	07	07	28	28	15
9	Emergency S.F.F. of spare parts of 01-no. lift at hospital building at Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30
10	Emergency Repair and maintenance works of Pump and motor at Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.50	Planned Dates	0	0	14	14	07	07	28	28	15
11	Emergency Repair and maintenance of Sub-station & Generator at Mohammadpur Fertility Services and Training Centre (MFSTC), Mohammadpur, Dhaka	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	28	30

Signature

Signature

Signature

Signature

Signature

স্বাক্ষরিত কর্তৃক
মোঃ ইমরান হোসেন
 উপ-স্বাক্ষরী প্রকৌশলী (জিইডি)
 এইচইডি, পোর্টল-১, ঢাকা।

Md. Ratem AI
 Estimator (Civil)
 Health Engineering Department (HE)
 Dhaka City Division

(স্বাক্ষরিত কর্তৃক)
স্বাক্ষরী প্রকৌশলী (স্ব)
 স্বাক্ষর প্রকৌশল অফিসের (এইচইডি)
 ঢাকা সিটি বিভাগ।

(স্বাক্ষরিত কর্তৃক)
Md. Zahir Rayhan
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

(স্বাক্ষরিত কর্তৃক)
স্বাক্ষরী প্রকৌশলী (স্ব)
 স্বাক্ষর প্রকৌশল অফিসের (এইচইডি)
 পোর্টল-১, ঢাকা।

স্বাক্ষরিত কর্তৃক
মোঃ গোবিন্দ মাসরুর
 উপ-স্বাক্ষরী প্রকৌশলী (৪৪ নং)
 স্বাক্ষর প্রকৌশল অফিসের (এইচইডি)
 পোর্টল-১, ঢাকা।

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lacs Tk.	Time Code for process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/D/C/D/D	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical at DGMF, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.92	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
2D/GOB-26/32	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (July to October) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.50	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (March to June) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.75	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
2D/GOB-26/34	Emergency Repair & Maintenance Works of Civil, Sanitary & Electrical (November to February) at Health Bhaban, DGHS (New office), Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.25	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair, Maintenance & Servicing Works of Air-cooler at DGMF, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
2D/GOB-26/36	Emergency Repair, Maintenance & Servicing Works of Generator at DGMF, Mohakhali, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.50	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D	Emergency Repair, Maintenance of Passenger Lift at Tanee's Dormitory & Institute Building in Institute of Child and Mother Health (ICMH), Mirshahi, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.62	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
ME/2025-26/38	Emergency Repair, Maintenance and Supply Installation works of Mosquito Net for ward for Doctor's Quarter at Materiel and Child Health Training Institute (MCHTI), Azampur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	0.98	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
HED/D/C/D/D	Emergency Repair, Maintenance and Supply Installation works of False Ceiling at Deputy Director, Family Planning, Old Population Bhaban, Azampur, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	1.92	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	27-Mar-2026
ME/2025-26/40	Emergency Repair and Maintenance of Door shutter, Damp Wall Plastering & Painting, Sanitary Line Pipe Changing and Sanitary Fittings Change for Toilet Block at Alauddin Hostel, Sir Salmullah Medical College, Mirford, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	4.98	Planned Dates	0	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
HED/D/C/D/D																	

firm

স্বাক্ষরিত প্রকল্পের
উপ-সহকারী প্রকৌশলী (জিই)
এইচইডি, সার্কেল-১, ঢাকা।

[Signature]

(Reverse)

(প্রকৌশলী আফসার)
সহকারী প্রকৌশলী (প্র)
স্বাক্ষরিত প্রকল্পের (এইচইডি)
ঢাকা সিটি বিভাগ।

[Signature]

(Md. Zahir Rayhan)
Executive Engineer
Health Engineering Department
Dhaka City Division

[Signature]

(প্রকৌশলী আফসার)
সহকারী প্রকৌশলী (প্র)
স্বাক্ষরিত প্রকল্পের (এইচইডি)
সার্কেল-১, ঢাকা।

[Signature]

প্রকৌশলী সোহাগ মাসুদ
অতিরিক্ত প্রকৌশলী (৪৪ পাঠ)
স্বাক্ষরিত প্রকল্পের (এইচইডি)
সার্কেল-১, ঢাকা।

Health Engineering Department (HED)
Dhaka City Division

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estid Cost in Lakh Tk.	Time Code for process	Advertise Proquail (if Applicable)	Advertise Tender.	Tender Opening	Tender Evaluation	Approval to Award.	Notification of Award.	Signing of Contract.	Total Time to Contract Signature	Time for Completion of Contract.
1	HED/DCC/D/2D/GOB-26/42 Emergency Repair and Maintenance of Existing Boundary Wall weep holes to protect water leakage to the Hospital area (Highway Roadside) at Institute of Child and Mother Health (ICMH), Matuail, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	3.00	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
	HED/DCC/D/2D/GOB-26/43 Emergency Repair, Maintenance and supply Installation works of Service Cable Connection for Female Hostel at Nursing College, Mirford, Dhaka.	Nos	01	OTM, NCT	AO (SE, HED, Circle-1)	GOB	2.25	Planned Dates	-	8-Jan-2026	22-Jan-2026	29-Jan-2026	5-Feb-2026	12-Feb-2026	12-Mar-2026	70	11-Apr-2026
Total Value of Works Procurement=							102.09										

Signature
ডায়েরী নম্বর
 ডায়েরী নম্বর (৩৩৩)
 ডায়েরী নম্বর (৩৩৩)

Md. Ratem Ali
 Estimator (Civil)
 Health Engineering Department (HED)
 Dhaka City Division

Signature
ডায়েরী নম্বর
 ডায়েরী নম্বর (৩৩৩)
 ডায়েরী নম্বর (৩৩৩)

(Md. Zahir Rayhan)
 Executive Engineer
 Health Engineering Department
 Dhaka City Division

Signature
ডায়েরী নম্বর
 ডায়েরী নম্বর (৩৩৩)
 ডায়েরী নম্বর (৩৩৩)

ডায়েরী নম্বর
 ডায়েরী নম্বর (৩৩৩)
 ডায়েরী নম্বর (৩৩৩)

Signature