

Annual Procurement Plan (Works) for Health Services Division
(2024-2025)

Ministry/Division: Ministry of Health and Family Welfare, Health Services Division


Agency: Health Engineering Department (HED)


Procuring Entity Name & Code: Executive Engineer, Netrokona Division, Code: Not Applicable


Project/Programme Name & Code: Not Applicable

-Package No	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB Works (Health Services Division)																	
HED/Net/GOB-HSD/2024-25/01	Repair & maintenance of 800sft (1std-2unit) at Kolamakanda Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.280	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/02	Repair & Maintenance Works of Civil, Sanitary, Electrical & Internal Drain Apron of Old Hospital Building at Durgapur Upazila Health Complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	2.486	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/03	Installation of IPS at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.467	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/04	Repair & maintenance works of 800sft Quarter (1std-2unit) at Kendua Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.731	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


Approved



Alam Hossain
Estimator (A.C.)
Health Engineering Department (HED)



A.S.M. Tanvir Ahmed
Executive Engineer
Health Engineering Department (HED)


তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কো-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Net/GOB-HSD/2024-25/05	Installation CC Tv at Mohongonj Upazila Health Complex for Security Protection System at Mohongonj Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.565	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/06	Repair & maintenance Works of Kodom Deuli CC at Barhatta Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.576	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/07	Repair & maintenance works of Nurse Dormitory at Kendua Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.577	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/08	Repair & Maintenance Works of Civil, Sanitary, Electrical & boundary wall (Partly) of Thakoakona RD at Netrokona Sadar Upazilla in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.433	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/09	Repair & maintenance works of 1st Class Quarter (1st-1unit) at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.430	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona District Office



 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)
 Netrokona District Office

Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertis Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- HSD/2024-25/10	Repair & maintenance of 4th Class Quarter (1std-6unit) at Kolamakanda Upazila Health complex in in Netrokona District.	No	1	LTM (NCT)	SE	GoB	3.040	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/11	Repair & maintenance of 4th Class (2std-4unit) at Kolamakanda Upazila Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.625	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/12	Repair & Maintenance works of old 3rd class quarter (2-storied,4-unit) at Durgapur Upazila Health Complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.783	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/13	Vertical Extension of Boundary Wall at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.880	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/14	Repair & Maintenance of External Electrical Works at Atpara Upazila Health Complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.680	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)

Approved

 20/10/2024
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- HSD/2024- 25/15	Repair & Maintenance works of Ghagra CC at Atpara Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.575	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/16	Repair & maintenance works of 600sft Quarter (2std-4unit) at Kendua Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.692	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/17	Repair & maintenance Works of Bahadurpur CC at Barhatta Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.575	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/18	Repair & maintenance Works of Kashipur CC at Mohongonj Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.562	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/19	Repair & maintenance of Kamalpur CC at Mohongonj Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.562	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/20	Repair & maintenance Works of Nulla CC at Barhatta Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.457	Planned Dates	10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25	
								Planned Days	0	14	14	7	7	28	70	90	
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)


Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কুলার-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invlte/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- HSD/2024-25/21	Repair & maintenance works of Sandikona RD Including Boundary Wall at Kendua Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	3.580	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/22	Supplying fitting fixing & installation of submersible Pump of Ichulia CC at Khalishaur union in Purbodhala Upazila under Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.192	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/23	Repair & maintenance works of Sutarpur CC at Atpara Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.577	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024-25/24	Repair & maintenance works of Doctor's Quarter (2std-3unit) at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	2.432	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.

Approved

 10/10/2024
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- HSD/2024- 25/25	Installation of 50mmX125mm dia shrouded production well with UPVC pipe with S.F/F of 2.00 H.P submersible pump motor works of old Hospital Building at Durgapur upazila health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.441	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/26	Repair & maintenance of RMO Quarter (1st-1unit) at Kolamakanda Upazila Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.092	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/27	Repair & maintenance of Udaypur CC at Khaliajuri Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.680	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/28	Repair & maintenance of Amanipur CC at Khaliajuri Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.790	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/29	Repair & maintenance works of 3rd Class Quarter (1st-2unit) at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	1.830	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


[Signature]
 Estimator (A.C.)


[Signature]
 Exec. Engr

Approved
[Signature]
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
HED/Net/GOB-HSD/2024-25/30	Supplying fitting fixing & installation of submersible Pump of Bhughi-Jawani CC at Narandia union in Purbodhala Upazila under Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.186	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/31	Repair & maintenance works of 3rd Class Quarter (1std-Sunit) at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	4.240	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/32	Repair & maintenance works of 4th Class Quarter (2std-4unit) at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	2.480	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/33	Repair & maintenance works of Kakuria Masim CC at Kolamakanda Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.564	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-HSD/2024-25/34	Construction of Boundary Wall Moadon RD at Modon Upazila Health complex in Netrokona District.	No	1	LTM (NCT)	SE	GoB	2.515	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 A.S.M. Faruk Ahmed
 Executive Engineer
 Health Engineering Department

Approved

 তপন কুমার একৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/Net/ GOB- HSD/2024- 25/35	Repair & maintenance works of Anandapur CC at Kolamakanda Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.565	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- HSD/2024- 25/36	Repair & maintenance works of Noyapara CC at Kolamakanda Upazila in Netrokona District.	No	1	LTM (NCT)	SE	GoB	0.565	Planned Dates		10-12-24	24-12-24	07-01-25	14-01-25	21-01-25	18-02-25		19-05-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
Total Value of Works Procurement							47.705										
Emergency repair & maintenance work (Health Services Division)																	
HED/Net/ GOB- HSD/ERM W/2024- 25/01	Emergency repair & maintenance works of UH&FPO's office at Netrokona sadar upazila in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/ GOB- HSD/ERM W/2024- 25/02	Emergency repair & maintenance works of Purbodhala Upazila health complex at Purbodhala Upazila in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/ GOB- HSD/ERM W/2024- 25/03	Emergency repair & maintenance works of Durgapur Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/ GOB- HSD/ERM W/2024- 25/04	Emergency repair & maintenance works of Kendua Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									


 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)


 Approved
 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
HED/Net/GOB-HSD/ERM W/2024-25/05	Emergency repair & maintenance works of Modon Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/GOB-HSD/ERM W/2024-25/06	Emergency repair & maintenance works of Khaliajuri Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/GOB-HSD/ERM W/2024-25/07	Emergency repair & maintenance works of Atpara Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/GOB-HSD/ERM W/2024-25/08	Emergency repair & maintenance works of Barhatta Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/GOB-HSD/ERM W/2024-25/09	Emergency repair & maintenance works of Mohongonj Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
HED/Net/GOB-HSD/ERM W/2024-25/10	Emergency repair & maintenance works of Kolmakanda Upazila health complex in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.300	Planned Dates		26-11-24	29-11-24	04-12-24	11-12-24	16-12-24	21-12-24		05-01-25
								Planned Days		0	3	5	7	5	5	25	15
								Actual Dates									
Total Value of Works Procurement							3.000										

Alan Hassan
Estimator (A.C.)
Health Engineering Department (HED)
Netrokona Division, Netrokona.

A.S.M. Tanvir Ahmed
Executive Engineer
Health Engineering Department
Netrokona Division, Netrokona.

Approved
তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-০৮, ময়মনসিংহ।

Annual Procurement Plan (Works) for Medical Education and Family Welfare Division
(2024-2025)

Ministry/Division: Ministry of Health and Family Welfare, Medical Education and Family Welfare Division

Agency: Health Engineering Department (HED)

Procuring Entity Name & Code: Executive Engineer, Netrokona Division, Code: Not Applicable

Project/Programme Name & Code: Not Applicable


-Package No	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOB Works (Medical Education and Family Welfare Division)																	
HED/Net/ GOB- MEFWD/2 024-25/01	Repair & Maintenance works of Borkashia Birampur UH&FWC including construction of Road & reconstruction of Boundary wall at Mohongonj Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	3.365	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/02	Repair, vertical extension & re-construction of boundary wall at Challisha UH&FWC in Netrokona Sadar Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.370	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/03	Repair & maintenance works of Kaitail UH&FWC Including Site Development & Re-Construction of Boundary wall at Modon Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	3.221	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


(Signature)
A.S.M. Tanvir Ahmed
Estimator (A.C.)
Health Engineering Department (HED)


(Signature)
A.S.M. Tanvir Ahmed
Executive Engineer
Health Engineering Department (HED)

Approved
(Signature)
তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
দারুল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/04	Repair & maintenance works of Chiram UH&FWC including reconstruction of Boundary wall at Barhatta Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	3.267	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/05	Repair & maintenance works of Chondighor UH&FWC at Durgapur Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.234	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/06	Repair & maintenance works of Naopara UH&FWC (Clinic & Quarter Building) including Re-Construction of Boundary wall at Kendua upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	3.915	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/07	Repair & Maintenance works of Nazirpur UH&FWC including reconstruction of Boundary wall & construction of internal Road at Kolmakanda Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	3.085	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona


 A.S.M. Tanvir Ahmmed
 Executive Engineer
 Health Engineering Department (HED)
 Netrokona Division, Netrokona

Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/GOB-MEFWD/2 024-25/08	Repair & maintenance works of Khalishaur UH&FVC (Quarter Building) including re-construction of boundary wall at Purbodhala Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	3.234	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-MEFWD/2 024-25/09	Re-Construction of Boundary wall of Mendipur UH&FVC at Khaliajuri Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.336	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-MEFWD/2 024-25/10	Supply Fitting & Fixing of Barbed wire fencing in Boundary wall at Shunoi (kamrunnahar) 10 bed MCWC at Shunoi union under Atpara upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	0.749	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department


Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য শকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/GOB-MEFWD/2 024-25/11	Installation of 75mm x 150mm dia shrouded production well with uPVC pipe including S/F/F of 3.0 H.P submersible pump motor works of Tetulia 10 bed MCWC at Mohongonj upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	1.045	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-MEFWD/2 024-25/12	Repair & maintenance works of Dakkhin-Bishiura UH&FWC (Quarter Building) including re-construction of boundary wall (Partly) at Netrokona Sedar Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.814	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/GOB-MEFWD/2 024-25/13	Re-Construction of Boundary wall of Triosree UH&FWC at Modon Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.454	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


Approved

 ১৩/১০/২০২৪
 তত্ত্বাবধায়ক প্রকৌশলী
 বাহা প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED),
 Netrokona Division, Netrokona.


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED),
 Netrokona Division, Netrokona.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code (for Process)	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/14	Repair & maintenance works of Singdha UH&FWC including reconstruction of Boundary wall at Barhatta Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	4.213	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/15	Repair & maintenance works of family planning store at Durgapur Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.050	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/16	Repair & maintenance works of Goradoba UH&FWC (Clinic & Quarter Building) at Kendua upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	1.486	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/17	Repair & Maintenance works of Sodor UH&FWC at kolmakanda Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	0.409	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									



 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona



 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED),


Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
HED/Net/ GOB- MEFWD/2 024-25/18	Repair & maintenance works of Narandia UH&FWC including construction of road at Purboadhala Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	0.559	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/19	Re-Construction of Boundary wall of Chakua UH&FWC at Khaliajuri Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.084	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/20	Re-Construction of Boundary wall of Luneshor UH&FWC at Alpara Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.469	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/21	Reconstruction of Boundary wall of Shuair UH&FWC at Mohongonj upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.417	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									

Approved



Alam Hossain
Estimator (A.C.)
Health Engineering Department (HED)
Netrokona Division, Netrokona



A.S.M. Tanvir Ahmed
Executive Engineer
Health Engineering Department (HED)
Netrokona Division, Netrokona



তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/22	Repair & re-construction of boundary wall (partly) at Shinher-Bangla UH&FWC in Netrokona Sadar Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.150	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/23	Repair & maintenance works of Nayekpur UH&FWC (Clinic Building) Including Re-Construction of Boundary wall(Partly) at Modon Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	1.438	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/24	Repair & maintenance works of Raipur UH&FWC at Barhatta Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	1.287	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/25	Repair & maintenance works of Birisiri UH&FWC (Quarter Building) at Durgapur Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	0.898	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


Approved



Alam Hossain
Estimator (A.C.)
Health Engineering Department (HED)
Netrokona Division, Netrokona.



A.S.M. Tanvir Ahmed
Executive Engineer


তত্ত্বাবধায়ক প্রকৌশলী
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/26	Re-Construction of Boundary wall of Gonda UH&FWC at Kendua Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.334	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/27	Repair & Maintenance works of Rongsati UH&FWC (Quarter Building) at kolmakanda Upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	1.070	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/28	Re-Construction of Boundary wall of Nagar UH&FWC at Khaliajuni Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.442	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/29	Reconstruction of Boundary wall of Bortoli Banihari UH&FWC at Mohongonj upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.469	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department HED,

Approved

 তত্ত্বাবধায়ক প্রকৌশলী
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost In Million Tk.	Time Code (for Process)	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/30	Repair & maintenance works of Amirola UH&FWC at Netrokona Sader Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	1.212	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/31	Repair & maintenance works of Maghan UH&FWC Including Re-Construction of Boundary wall at Modon Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.978	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/32	Reconstruction of Boundary wall & construction of internal Road at Pogra UH&FWC under Koimakanda Upazila in Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.746	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/33	Re-Construction of Boundary wall of Krishnapur UH&FWC at Khaliajuri Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	2.334	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									


 20/10/24
 Alam Hossain
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona.


 A.S.M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department (HED)

Approved

 Subba Bhaik Prakash
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)
 সার্কেল-০৮, ময়মনসিংহ।


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WORKSs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
HED/Net/ GOB- MEFWD/2 024-25/34	Repair & Maintenance works of Maghan Shiadhar UH&FWC (clinic building) including installation of 1.0 HP submersible pump at Mohongonj Upazila in Netrokona District	No	1	LTM(NCT)	SE	GoB	1.441	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/35	Repair & re-construction of boundary wall at Lakkhigonj UH&FWC in Netrokona Sadar Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	2.113	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/36	Repair & maintenance works of Gobindasri UH&FWC (Clinic Building) Including Re-Construction of Boundary wall(Partly) at Modon Upazila under Netrokona District.	No	1	LTM(NCT)	SE	GoB	1.428	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
HED/Net/ GOB- MEFWD/2 024-25/37	Repair & re-construction of boundary wall at Kailati UH&FWC in Netrokona Sadar Upazila under Netrokona district.	No	1	LTM(NCT)	SE	GoB	2.082	Planned Dates		05-01-25	19-01-25	02-02-25	09-02-25	16-02-25	16-03-25		14-06-25
								Planned Days		0	14	14	7	7	28	70	90
								Actual Dates									
Total Value of Works Procurement							75.198										


Ala...
Estimator (A.C.)

A.S.M. Tanvir Ahmed
Executive Engineer


Approved
স্বাক্ষরিত
উপসহকারী প্রকৌশলী
যাঙ্গা প্রকৌশল অফিস (এইচইডি)
স্বাক্ষরিত

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description of Procurement Package WDRAS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
Emergency repair & maintenance work (Medical Education and Family Welfare Division)																	
HED/Net/GOB-NEFWD/E RAN/202 e-25/01	Emergency repair & maintenance works of Sadar MCWC at Netrokona Sadar Upazila in Netrokona district.	No	1	RFQM (NCT)	SE	GoB	0.500			14-01-25	17-01-25	22-01-25	23-01-25	03-02-25	08-02-25		09-05-25
									0	3	5	7	5	5	25	50	
Total Value of Works Procurement							0.500										


 A. S. M. Tanvir Ahmed
 Estimator (A.C.)
 Health Engineering Department (HED)
 Netrokona Division, Netrokona


 A. S. M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department

Approved


 A. S. M. Tanvir Ahmed
 Executive Engineer
 Health Engineering Department
 Netrokona-03, Netrokona