

**APP of GOB Health Service Division (HSD) of HED Barishal Division  
FY: 2024-25**

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-Health/2024-25/01	Supply & Installation of 60 KVA generator at Divisional Director Health in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	20.65	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/02	Repair and Maintenance of Civil , Sanitary & Internal Electrical works of EPI Building at Civil Surgeon Office in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	15.31	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/03	Repair and Maintenance works of OPD Building and Supply & Installation of 38 mm dia Deep Tubewell at Bakerganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	31.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/04	Repair and Maintenance works of OPD Building at Babuganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	25.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/05	Repair & Maintenance of Civil, Sanitary & Internal Electrical Works of OPD Building with 38 mm Deep tubewell at Muladi Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	28.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/06	Repair and Maintenance of Civil , Sanitary & Internal Electrical works of EPI Building at Wazirpur Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	10.56	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/07	Repair and Maintenance of Civil , Sanitary & Internal Electrical works of old hospital building at Gourmadi Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	20.99	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/08	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of UH&FPO Office Room and Emergency room at Agoiljhara upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	20.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

**APPROVED**  
N/A N/A

**মোঃ আবু বাসেল মিয়া**  
এক্সিকিউটিভ (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

**মোঃ জাকির হোসেন**  
সিনিয়র প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

**Md. Alim Uddin**  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle- 5 Barishal

**Engr. Golam Mahabub**  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unti	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signiging Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-Health/2024-25/09	Supply & Installation of 30 KVA generator, 2000 VA IPS and Ceiling Fan at Banaripara Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	19.13	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/10	Repair and Maintenance works of Civil, Sanitary & Internal Electrical work (Ground floor to 4th floor) at Divisional Director Health in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	29.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/11	Emergency Repair, Maintenance, servicing & operating charge of 01 (one) Nos Lift at Divisional Director Health in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	4.19	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/12	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of EPI Building at Bakerganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	10.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/13	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of RMO Quarter at Babuganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	8.97	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/14	Emergency Supply and Installation of 100mmx200 mm Deep Tubewell & 5HP submersible pump-motor set with other ancillary work at Muladi Upazila Health Complex (UzHC) Under Muladi Upazila in Barishal	Nos	1	LTM / OTM & Works	AO	GOB	19.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/15	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Out door unit Via room, IMCI room, store room at Agoijhara upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	14.99	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/16	Repair and Maintenance works of Nurses Dormitory at Bakerganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	21.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/17	Repair and Maintenance of External Electrical works & Civil, Sanitary works Pump House at Muladi Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	11.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল হাফিজ মিয়া  
এসিস্টেন্ট (পূর্ব)  
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
বাংলা প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Mrs. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle-5, Barishal

(Engr. Golam Manabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-Health/2024-25/18	Repair and Maintenance works of Master Drain & Surface Drain at Agorjghara upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	7.99	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/19	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Class-II Quarter (1-Storeid, 2-Unit) at Bakerganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	13.90	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/20	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Garage & Pump House Building at Bakerganj Upazila Health Complex in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	6.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/21	Repair & Maintenance work of Kamarpara community clinic at Sayestabad union & Somraji community clinic at Tongbaria union in Sadar Upazila under Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	13.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/22	Repair & Maintenance works of Sholna community clinic at Raipashakarapu union & Dhomadi community clinic at Raipashakarapur Union in Sadar Upazila under Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	13.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/23	Repair & Maintenance works of icchagura community clinic at Charmonai union & Rajarchar community clinic at Charmonai union in sadar Upazila under Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	13.00	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/24	Repair & Maintenance Works of Stor Room, Account Room, Porisokhon Room, Hall Room at UH&FPO Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	13.62	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/25	Repair, Renovation & Maintenance Works of Azad Mia Bari Community Clinic at Jahanpur Union in Charfassion Upazila Under Bhola District	Nos	1	LTM / OTM & Works	AO	GOB	4.94	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/26	Repair, Renovation & Maintenance Works of Shah- Matabbar bari Community Clinic at Char-Mardas & Dalal Bazar Community Clinic at Charkolmi Union in Charfassion Upazila Under Bhola District	Nos	1	LTM / OTM & Works	AO	GOB	12.53	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আবু বাসেম মিয়া  
এসিষ্টেন্ট (পূর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

(মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Mouja Uddir  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5, Barishal

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unti	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-Health/2024-25/27	Repair, Renovation & Maintenance Works of Nirob chirman Bari Community Clinic at Kachia Union in Borhanuddin Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.34	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/28	Repair, Renovation & Maintenance Works of Kalu Mridha Bari Community Clinic at Char Kholifa Union in Daulatkhan Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.78	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/29	Repair, Renovation & Maintenance Works of Char Elesha Community Clinic at East Elesha Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.30	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/30	Repair, Renovation & Maintenance Works of Bagmara Community Clinic at valumia Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/31	Repair, Renovation & Maintenance Works of Chouddu Gor Community Clinic at Bapta Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.40	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/32	Repair, Renovation & Maintenance Works of Kalapur Community Clinic at East Elesha Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.50	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/33	Repair, Renovation & Maintenance Works of Koralia Community Clinic at South Digoldi Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.30	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/34	Repair, Renovation & Maintenance Works of Madrashar Hat Community Clinic at East Elesha Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.35	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/35	Repair, Renovation & Maintenance Works of Santirhat Community Clinic at Rajapur Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.45	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আব্দুল বাসেম মিয়া  
এসিমেটর (পুর)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বিশিষ্ট বিভাগ

মোঃ জাকির হোসেন  
সিবিই প্রকৌশলী  
সহ প্রকৌশল অফিসার (এইচইডি)  
বিশিষ্ট বিভাগ

Md. Md. Uddir  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Char Kholifa Union, Bhola

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-Health/2024-25/36	Repair, Renovation & Maintenance Works of South Bahia Community Clinic at South Digoldi Union in Sadar Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.30	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/37	Repair, Renovation & Maintenance Works of Char lamci Community Clinic at Hasan Nagor Union in Borhanuddin Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.72	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/38	Repair, Renovation & Maintenance Works of Dargar Hat Community Clinic at Tabgi Union in Borhanuddin Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.73	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/39	Repair, Renovation & Maintenance Works of Mohiruddin Hawoladar Bari Community Clinic at Sachra Union in Borhanuddin Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.30	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-Health/2024-25/40	Repair, Renovation & Maintenance Works of South Hasan Nagor Community Clinic at Hasan Nagor Union in Borhanuddin Upazila Under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	6.70	Planned Dates	N/A	02.01.25	16.01.25	30.01.25	06.02.25	06.02.25	23.02.25		22.05.25
								Planned Days	N/A	0	14	14	7	0	17	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দু বাসেম মিয়া  
এসিমেটর (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle- 5 Barishal

APPROVED

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle- 5, Barishal

**APP of GOB Health Education & Family Planning Division of HED Barishal Division.  
FY: 2024-25**

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Code for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/01	Repair and Maintenance of Civil, Sanitary & Internal Electrical works and Supply & Installation of Deep Tubwell (50mm x 125mm) with 1.5 HP Submersible Pump Motor at Char Kowa Union Health & Family Welfare Center at Sadar upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	18.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/02	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Dudhal Union Health & Family Welfare Center (UH&FWC) at Bakerganj upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	10.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/03	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Rangasree Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Bakerganj upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	14.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/04	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Charadi Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Bakerganj upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	15.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/05	Repair & Maintenance of Civil, Sanitary & Electrical Works of Quarter Building of 10 Bed Kakorda Mother & Child Welfare Center (MCWC) at Bakerganj Upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	12.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/06	Repair and Maintenance of Civil, Sanitary & Internal Electrical works and Supply & Installation of Deep Tubwell (50mm x 125mm) with 1.5 HP Submersible Pump Motor Upazila Family Planing Office Cum Store at Bakerganj	Nos	1	LTM / OTM & Works	AO	GOB	17.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/07	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Durgapasha Union Health & Family Welfare Center (UH&FWC) at Bakerganj upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	15.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/08	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Sholak Model Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Wazirpur upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	18.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

**APPROVED**

মোঃ আব্দুল বাসেম মিয়া  
এক্সিকিউটিভ (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

M. K. Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HEE)  
Circle- 5 Barishal

(Engr. Md. Manabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HEE)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/09	Repair, Maintenance & Re-Construction of Boundary Wall (with Site Development) of Bisarkandi Union Health & Family Welfare Center (UH&FWC ) at Banaripara upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	31.20	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/10	Repair, Maintenance & Re-Construction of Boundary Wall of Illuhar Union Health & Family Welfare Center (UH&FWC ) at Banaripara upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	30.72	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/11	Repair and Maintenance of Saidkati Model Union Health & Family Welfare Center (UH&FWC i/c Qtr) and Repair, Maintenance & Re-Construction of Boundary Wall of Saidkati Model Union Health & Family Welfare Center	Nos	1	LTM / OTM & Works	AO	GOB	25.97	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/12	Repair & Maintenance of Civil, Sanitary & Electrical Works of Upazila Family Planning Office Cum Store at Gournadi Upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	13.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/13	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Clinic Building of Mahilara Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Gournadi upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	9.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/14	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Harinathpur Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Hizla upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	14.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/15	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Clinic Building of Dhulkhola Union Health & Family Welfare Center (UH&FWC ) at Hizla upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	10.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/16	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Guabaria Union Health & Family Welfare Center (UH&FWC i/c Qtr) at Hizla upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	12.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/17	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Batamara Union Health & Family Welfare Center (UH&FWC ) at Muladi upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	16.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দু বাক্বের মিয়া  
এক্সিকিউটিভ (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

M. Hossain Uddin  
SUB-Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5 Barishal

(Engr. Golam Moinul Hossain)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle-5, Barishal

APPROVED


Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/18	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Safipur Union Health & Family Welfare Center (UH&FWC) at Muladi upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	15.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/19	Repair & Maintenance of Civil Work ( Replacement of Thai Aluminium), Sanitary & Internal Electrical works and Barbed Wire Fencing on Boundary Wall of Chandpur Union Health & Family Welfare Center (UH&FWC) at	Nos	1	LTM / OTM & Works	AO	GOB	15.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/20	Repair & Maintenance of Barbed Wire Fencing on Remaining Boundary Wall at Regional Population Training Institute (RPTI) in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	48.97	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/21	Repair and Maintenance works of 1500 Sft Principal Qtr (Thai Aluminium, Tiles, Plaster, Painting & other Ancillary works) at Regional Population Training Institute (RPTI) in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	14.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/22	Repair and Maintenance works of Internal Connecting road (in front of Hostel & Principal Qtr Building) With Uni-Block Placement & Master drain at Regional Population Training Institute (RPTI) in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	45.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/23	Repair and Maintenance works of 3-Storeyed, Class-III Quarter Building (Thai Aluminium, replacement of grill, & wash room door change, plaster, painting & other Ancillary works) at Regional Population Training Institute (RPTI) in	Nos	1	LTM / OTM & Works	AO	GOB	45.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/24	Repair and Maintenance works of Civil (Thai Aluminium, replacement of grill, & wash room door change, plaster, painting & other Ancillary works), Sanitary & Electrical Works of 4-Storeyed, Class-III Quarter Building at Regional	Nos	1	LTM / OTM & Works	AO	GOB	55.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/25	Repair and Maintenance works of Civil (Thai Aluminium, Sliding door, Tiles, Plaster, Painting & other Ancillary works), Sanitary & Electrical (Replacement of Electrical Wiring, Fittings & Installation of 2 Nos IPS & other Ancillary works) Works of Academic Building at Regional Training Center (RTC) under Agailjhara Upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	40.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আব্দুল বাসেদ মিয়া  
এক্সিকিউটিভ (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md.  Uddir  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle- 5, Barishal

  
(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/26	Repair, Maintenance & Re-Construction works of Master Drain, RCC Road & Boundary Wall and Installation of 2 Nos Deep Tubewell (1 No 100 mm x 200 mm Deep Tubewell with Submersible Motor Pump) at Regional Training Center (RTC) under Agailjhara Upazila in Barishal District.	Nos	1	LTM / OTM & Works	AO	GOB	50.19	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.06.25
								Planned Days	N/A	0	15	12	9	0	16	52	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/27	Repair and Maintenance of Civil, Sanitary, Internal Electrical, Site Development, Internal Connecting Road works of clinic Building of Hasan Nagor Union Health & Family Welfare Center at Borhanuddin upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	15.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/28	Repair, Renovation and Maintenance of Civil Works, Sanitary, Electrical, Boundary wall Repair & Site Development of Char khalipha Union Health & Family Welfare Center (UH&FWC) at Daulatkhan upazila in Bhola	Nos	1	LTM / OTM & Works	AO	GOB	18.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/29	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical & Main Gate works of Quarter Building of Somvapur Union Health & Family Welfare Center (UH&FWC) at Tajumuddin upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	17.20	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/30	Repair and Maintenance works of Civil, Sanitary, Internal Electrical & Installation of Tubewell at South Digoldi Union Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	16.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/31	Repair, Maintenance of Civil, Sanitary & Internal Electrical works of Bapta Union Health & Family Welfare Center (UH&FWC) under Sadar Upazila under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	15.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/32	Repair, Maintenance & Re-Construction of Boundary wall, Installation of Tube well, Wood Work, Site Development works at Char Samaya Union Health & Family Welfare Center (UH&FWC) under Sadar upazila in Bhola	Nos	1	LTM / OTM & Works	AO	GOB	13.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/33	Repair and Maintenance works of Civil, Sanitary, Internal Electrical & Boundary wall at West Elisha Union Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	17.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আব্দু বাসেদ মিয়া  
এক্সিকিউটিভ (পুর)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Habibur Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle- 5 Barishal

(Engr. Glan Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/44	Repair, Renovation and Maintenance of Civil, Sanitary & Internal Electrical works of Banglabazar 10 Bed MCWC at Sadar Upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	16.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/45	Repair, Maintenance & Re-Construction of Boundary wall, Site Development at East Elisha Union Health & Family Welfare Center (UH&FWC) at Sadar Upazila under Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	14.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/46	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical works of Madua Union Health & Family Welfare Center (UH&FWC) at Daulatkhan upazila in Bhola District	Nos	1	LTM / OTM & Works	AO	GOB	12.70	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দু বাসেদ মিয়া  
এসিমেটর (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।


মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle- 5 Barishal


APPROVED  
22.10.24  
(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle- 5, Barishal


## APP of Emergency (Day to day) Works of Health Service Division (HSD) of Barishal Division FY 2024-25.

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/01	Emergency Repair & Maintenance works (Pump house & Control Board repair) at Babujanj UzHC in Babujanj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.79	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/02	Emergency Repair & Maintenance works of Main Gate and 18000 BTU/HR Air Cooler (AC) of Machine Room at Divisional Director Office of Health under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.59	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/03	Emergency Repair & Maintenance Works of External Electrical Line at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.57	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/04	Emergency Repair & Maintenance Works of Internal Electrical Line at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.96	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/05	Emergency Repair & Maintenance works (Pump house & Control Board repair) at General Hospital under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.67	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/06	Emergency Repair & Maintenance works of External Water Supply Line at General Hospital under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/07	Emergency Repair & Maintenance Works of Electrical Line at UH&FPO Office in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.72	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/08	Emergency Repair & Maintenance Works of External Electrical Line at Muladi UzHC in Muladi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.80	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

  
 মোঃ আব্দুল বাসেম মিয়া  
 এক্সিকিউটিভ (পূর্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ।

  
 22/10/24  
 Md. Nizam Uddin  
 Sub-Assistant Engineer (Civil)  
 Health Engineering Department (HE)  
 Circle- 5, Barishal

  
 (প্রকৌঃ মোঃ জাকির হোসেন)  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ, বরিশাল।

  
 22.10.24  
 (Engr. Golam Mahabub)  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HE)  
 Circle- 5, Barishal

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Procss	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinaure	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-RFQ/Health/2 024-25/09	Emergency Installation of 150 KVA Transformer & Other Ancillary Work at Bakerganj UzHC in Barishal District.	Nos	1	RFQU&Works	AO	GOB	6.96	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/10	Emergency Supply and Installation of 100mmx200 mm Deep Tubwell & 5.5 HP submersible pump-motor set with other ancillary work at General Hospital in Barishal District.	Nos	1	RFQU&Works	AO	GOB	16.21	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/11	Emergency Repair & Maintenance works (Pump house & Control Board repair) at Bakerganj UzHC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.75	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/12	Emergency Supply and Installation of 38 mm dia Tube Well at Bakerganj UzHC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.53	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/13	Emergency Repair & Maintenance Works of Sanitary Line of OPD Building at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/14	Emergency Repair & Maintenance Works of 38 mm dia Tube Well at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.26	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/15	Emergency Repair & Maintenance of External Sanitary Works at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/16	Emergency Supply and Installation of 38 mm dia Tube Well at Banaripara UzHC in Banaripara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.53	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/17	Emergency Repair & Maintenance works (Pump house & Control Board repair) at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.78	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দু বাকিদ মিয়া  
এক্সিকিউটিভ (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle-5 Barishal

(থকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

(Eng. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unti	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-HE&FP/2024-25/34	Repair and Maintenance works of Sanitary System of Vaduria Union Health & Family Welfare Center (UH&FWC) at Sadar Upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	11.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/35	Repair & Maintenance works of Civil, Sanitary & Internal Electrical of Quarter Building of 20-Bed MCWC at Sadar Upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	14.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/36	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical works of Charbhuta Union Health & Family Welfare Center (UH&FWC) at Lahmohon upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	14.50	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/37	Repair and Maintenance of Civil, Sanitary & Internal Electrical works of Pakhia Union Health & Family Welfare Center at Borhanuddin upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	12.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/38	Construction of Remaining Boundary Wall with Site Development at Shoshibhushon 10 Bed MCWC under Charfassion upazila in Bhola District	Nos	1	LTM / OTM & Works	AO	GOB	40.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/39	Site Development Works of Rashulpur Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	14.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/40	Repair, Maintenance & Re-Construction of Boundary Wall with Site Development at Nilkamol Union Health & Family Welfare Center (UH&FWC) under Charfassion upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	25.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/41	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical & Septic Tank works of Quarter Building of Charmadraj Union Health & Family Welfare Center (UH&FWC)	Nos	1	LTM / OTM & Works	AO	GOB	20.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/42	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical & Sand Filling works of Quarter Building of Aminabad Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	20.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-HE&FP/2024-25/43	Repair, Renovation and Maintenance of Civil, Sanitary, Internal Electrical works of Quarter Building of Charkolmi Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	LTM / OTM & Works	AO	GOB	14.00	Planned Dates	N/A	05.01.25	19.01.25	01.02.25	09.02.25	09.02.25	24.02.25		24.05.25
								Planned Days	N/A	0	15	12	9	0	16	52	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আবু বাসেদ মিয়া  
এক্সিকিউটিভ (পূর্ব)  
বাহ্য প্রকৌশল অফিসার (এইচইডি)  
বরিশাদ বিভাগ।

মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
বাহ্য প্রকৌশল অফিসার (এইচইডি)  
বরিশাদ বিভাগ।

Md. Zahid Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Procss	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/18	Emergency Supplying and Installation of 2 Nos 24000 BTU/HR Air Cooler (AC) of Ultrasonogram Room at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	3.21	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/19	Emergency Repair & Maintenance Works of External Electrical Line at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/20	Emergency Repair & Maintenance of Civil (Replacement of Door) and Sanitary Works of Class-III Qtr at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.16	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/21	Emergency Repair & Maintenance of Sanitary and Electrical Works of 800 Sft Qtr at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.94	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/22	Emergency Repair & Maintenance of Civil & Sanitary works at Bakerganj UzHC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/23	Emergency Repair & Maintenance of Electrical works at Bakerganj UzHC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/24	Emergency Repair & Maintenance of Sanitary and Electrical works of 1000 Sft Qtr at Bakerganj UzHC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.65	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/25	Emergency Repair & Maintenance of Electrical works at General Hospital in Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.82	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/26	Emergency Monthly Servicing and Maintenance of 01 (one) Nos 630 kg 8 Passenger Lift at Divisional Director office of Health under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.71	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল হাশেম মিল্লা  
এন্জিনিয়ার (পুর)  
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Nazimuddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HED)  
Circle- 5 Barishal

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
যাহা প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

(Eng. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-RFQ/Health/2 024-25/27	Emergency Repair & Maintenance of Sanitary works at Divisional Director office of Health under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.55	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/28	Emergency Repair & Maintenance of Civil & Sanitary works at Babuganj UzHC in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.91	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/29	Emergency Repair & Maintenance of Electrical works at Babuganj UzHC in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.89	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/30	Emergency Repair & Maintenance of Civil & Sanitary works at Muladi UzHC in Muladi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/31	Emergency Repair & Maintenance of Electrical works at Muladi UzHC in Muladi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/32	Emergency Supply and Installation of 38 mm dia Tube Well at Muladi UzHC in Muladi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.55	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/33	Emergency Repair & Maintenance of Sanitary Works at UH&FPO Office in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.47	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/34	Emergency Repair & Maintenance of Civil & Sanitary works at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.89	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/35	Emergency Repair & Maintenance works (Pump house & Control Board repair) at Hizla UzHC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.75	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

স্বাক্ষর  
 মোঃ আব্দুল বাসেম মিয়া  
 এন্টিমেটর (পূর্ব)  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ।

স্বাক্ষর  
 Md. Nizam Uddin  
 Sub-Assistant Engineer (Civil)  
 Health Engineering Department (HED)  
 Barishal

স্বাক্ষর  
 (প্রকৌশল মোঃ জাকির হোসেন)  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ, বরিশাল।

স্বাক্ষর  
 (Eng. Golam Mahabub)  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HED)  
 Circle-5, Barishal

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/36	Emergency Repair & Maintenance works of Harinathpur Dhanu Shikder Hat RD in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/37	Emergency Repair & Maintenance of Civil & Sanitary works at Banaripara UzHC in Banaripara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/38	Emergency Repair & Maintenance of Electrical works at Banaripara UzHC in Banaripara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/39	Emergency Repair & Maintenance of Sanitary & Electrical works at Mehendiganj UzHC in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.67	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/40	Emergency Repair & Maintenance of Sanitary & Electrical works at Civil Surgeon Office under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/41	Emergency Repair & Maintenance works (Pump house & Control Board repair) at Wazirpur UzHC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.85	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/42	Emergency Repair & Maintenance of Sanitary works at Wazirpur UzHC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/43	Emergency Repair & Maintenance of 10 KVA Generator at Wazirpur UzHC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.85	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/44	Emergency Repair & Maintenance of Internal Electrical works at Wazirpur UzHC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.90	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল বাসেম মিল্লা  
এসিস্টেন্ট (পূর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HEP)  
Circle-5, Barishal


(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।


(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-RFQ/Health/2 024-25/45	Emergency Repair & Maintenance of External Electrical works at Wazirpur UzHC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/46	Emergency Repair & Maintenance of Civil & Sanitary works at Gourmadi UzHC in Gourmadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.67	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/47	Emergency Repair & Maintenance of Internal Electrical works at Gourmadi UzHC in Gourmadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/48	Emergency Repair & Maintenance of External Electrical works at Gourmadi UzHC in Gourmadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/49	Emergency Repair & Maintenance of Civil & Sanitary works at Agailjhara UzHC in Agailjhara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/50	Emergency Repair & Maintenance of Internal Electrical works at Agailjhara UzHC in Agailjhara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/51	Emergency Repair & Maintenance of External Electrical works at Agailjhara UzHC in Agailjhara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/52	Emergency Supply and Installation of 38 mm dia Tube Well at Electro Medical Workshop in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.54	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2 024-25/53	Emergency/day to day Maintenance of Civil Works at UH&FPO Office in Sadar Upazila Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.30	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল হোসেন শিখা  
এসিষ্টেণ্ট (পুল)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

  
Md. Tazim Uddin  
Sub-Assistant Engineer (Civil)  
Engineering Department (HEF)

  
(প্রকৌশল মোঃ জামিল হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)

  
(Engr. Golam Mahabub)  
Superintendent Engineer (CC.)  
Health Engineering Department (HEF)

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Procss	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/54	Emergency / Day to day Maintenance of Sanitary & Water Supply Works at UH&FPO Office in Sadar Upazila Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/55	Emergency/ Day to Day Maintenance of Civil Works at Madrasha Hat Community Clinic in Sadar Upazila Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.86	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/56	Emergency / Day to day Maintenance of External Electrical works of Old Hospital Building at Lalmohon Upazila Health Complex Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.72	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/57	Emergency / Day to day Maintenance of Electrical works at OPD Building at Lalmohon Upazila Health Complex Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.85	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/58	Emergency / Day to day Maintenance of Sanitary & Water Supply works at Lalmohon Upazila Health Complex Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.75	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/59	Emergency / Day to day Maintenance of Sanitary & Water Supply works at Khaerhat Hospital Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.94	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/60	Emergency / Day to day Maintenance of External Electrical works at Khaerhat Hospital Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.26	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/61	Emergency / Day to day Maintenance of Electrical works at HED Office Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/62	Emergency / Day to day Maintenance Works of Sanitary & Water Supply works at HED Office Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A


মোঃ আব্দুল বাসেম মিয়া  
এক্সিকিউটিভ (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।


Md. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HEP)  
Bhola District.


প্রকৌশল মোঃ জাকির হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।


APPROVED  
Eng. G. M. Mahabub  
Superintendent Engineer (C)  
Health Engineering Department  
Circle-6, Barisal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/63	Emergency / Day to day Maintenance of Electrical works at EPI Store C.S Office Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/64	Emergency / Day to day Maintenance Civil works at Charfassion Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.16	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/65	Emergency / Day to day Maintenance Works of External Electrical at Charfassion Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.19	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/66	Emergency / Day to day Maintenance of Sanitary &Water Supply works at Charfassion Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/67	Emergency / Day to day Maintenance of Sanitary &Water Supply works at OPD Building at Borhanuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.71	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/68	Emergency / Day to day Maintenance of External Electrical Works of UH&FPO Quarter at Borhanuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/69	Emergency / Day to day Maintenance of Sanitary &Water Supply works at Old Building at Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/70	Emergency / Day to day Maintenance of External & Internal Electrical works at OPD Building at Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.30	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/71	Emergency / Day to day Maintenance Works of Sanitary &Water Supply works of 3rd Class Quarter at Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.89	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

  
 মোঃ আব্দুল হালিম মিয়া  
 এন্টিসেপ্টর (পুর)  
 দফা প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ।

  
 Md. Nazim Uddin  
 Sub-Assistant Engineer (Civil)  
 Health Engineering Department (HE)  
 Circle- 5 Barishal

  
 প্রকৌশল মোঃ আব্দুল হালিম  
 নির্বাহী প্রকৌশলী  
 স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
 বরিশাল বিভাগ।

  
 Engr. Golam Mahabub  
 Superintendent Engineer (C.C.)  
 Health Engineering Department (HE)  
 Circle- 5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B- RFQ/Health/2 024-25/72	Emergency / Day to day Maintenance of Sanitary & Water Supply works at 4th Class Staff Quarter at Khaerhat Hospital Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.35	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/73	Emergency / Day to day Maintenance Works of Sanitary & Water Supply works of Nurse Dormitory at Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.40	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/74	Emergency / Day to day Maintenance Works of Sanitary works of OPD Building at Monpura Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.70	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/75	Emergency / Day to day Maintenance of Sanitary of staff quarter & Civil Works at Borhanuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.17	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/76	Emergency / Day to day Maintenance of Sanitary of 3rd Class staff quarter & Civil Works at Daulatkhan Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/77	Emergency / Day to day Maintenance of External Electrical Works of UH&FPO Quarter at Monpura Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.78	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/78	Emergency / Day to day Maintenance of Civil Works at Dhonia community clinic Sadar Upazila Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/79	Emergency / Day to day Maintenance of Sanitary Works at Tuhur Ali Matubar Bari community clinic Borhanuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B- RFQ/Health/2 024-25/80	Emergency / Day to day Maintenance of Sanitary works at Old Building Monpura Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.28	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল বাসেম মিয়া  
এক্সিকিউটিভ (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)

প্রকৌশল মোঃ জাহিদ হোসেন  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল

Engr. Gdhan Mahabub  
Superintendent Engineer (CC.)  
Health Engineering Department (HE)  
Circle-5, Barishal

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/GO B-RFQ/Health/2024-25/81	Emergency / Day to day Maintenance of Sanitary Works at OPD Building at Tajmuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.10	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2024-25/82	Emergency / Day to day Maintenance of Sanitary works at Staff quarter Monpura Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.15	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2024-25/83	Emergency Repair & Maintenance of Sanitary works(Replacement of Septic tank, waste and ventilation pipe,inspection pit and sockwell Cleaning works) at Quarter Building at Monpura Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.78	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2024-25/84	Emergency/day to day Maintenance of Sanitary &Water Supply works at (Drain) UH&FPO Office in Sadar Upazila Under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.75	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/GO B-RFQ/Health/2024-25/85	Emergency / Day to day Maintenance of External & External Electrical Works of OPD Building at Borhanuddin Upazila Health Complex under Bhola District.	Nos	1	RFQU&Works	AO	GOB	2.71	Planned Dates	N/A	04.11.24	07.11.24	10.11.24	11.11.24	12.11.24	14.11.24	17.11.24	21.11.24
								Planned Days	N/A	0	3	3	1	1	2	3	4
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল হাফিজ মিয়া  
এসিষ্টেন্ট (পূর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5 Barishal

(প্রকৌশল মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

APPROVED

(Engr. Golam Mahabub  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle-5, Barishal

**APP of Emergency (Day to day) Works of Medical Education and Family Welfare Division (MEFWD) of HED Barishal Division  
FY. 2024-2025.**

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/G OB- RFQ/HE&F P/2024- 25/01	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.94	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/02	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/03	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/04	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Mehendiganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.91	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/05	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/06	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Banaripara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/07	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Gournadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/08	Emergency Repair & Maintenance of Sanitary and Electrical Works at Upazila Family Planning Office Cum Store in Agailjhara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.90	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল বাসেদ মিন্না  
এসিমেটার (পুর)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

Md. Golam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5, Barishal

APPROVED  
22.10.27  
Engr. Golam Manabub  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/G OB- RFQ/HE&F P/2024- 25/09	Emergency Repair & Maintenance of Sanitary and Electrical Works at Kalibari 20 Bed MCWC in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/10	Emergency Repair & Maintenance of Sanitary and Electrical Works at Gournadi 20 Bed MCWC in Gournadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/11	Emergency Repair & Maintenance of Sanitary and Electrical Works of Kakorda 10 Bed MCWC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.89	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/12	Emergency Repair & Maintenance of Sanitary and Electrical Works of Mokimabad 10 Bed MCWC in Bakerganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/13	Emergency Repair & Maintenance of Sanitary and Electrical Works of Memania 10 Bed MCWC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/14	Emergency Repair & Maintenance of Sanitary and Electrical Works of Baherchar 10 Bed MCWC in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.87	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/15	Emergency Repair & Maintenance of Sanitary and Electrical Works of Shikarpur 10 Bed MCWC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.81	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/16	Emergency Repair & Maintenance of Sanitary and Electrical Works of Guthia 10 Bed MCWC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.76	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/17	Emergency Repair & Maintenance of Sanitary and Electrical Works of Raipasha-Korapur 10 Bed MCWC in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.93	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আবু বাকিল মিয়া  
এক্সিকিউটিভ (পূর্ব)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ আকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5, Barishal

(Engg. Golam Mahabub)  
Superintendent Engineer (CC.)  
Health Engineering Department (HE)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining Contract	Total time to Contract Sinature	Time for Completion of Contract
HED/BD/G OB- RFQ/HE&F P/2024- 25/18	Emergency Repair & Maintenance of Sanitary and Electrical Works of Bahadurpur 10 Bed MCWC in Agailjhara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.92	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/19	Emergency Repair & Maintenance of Sanitary and Electrical Works of Lobonsara 10 Bed MCWC in Banaripara Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/20	Emergency Repair & Maintenance of Sanitary and Electrical Works of Shorikol (Miarchar) 10 Bed MCWC in Gournadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/21	Emergency Repair & Maintenance of Sanitary and Electrical Works at Dhulkhula UH&FWC in Hizla Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.89	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/22	Emergency Repair & Maintenance of Sanitary and Electrical Works at Mahilara UH&FWC in Gournadi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/23	Emergency Repair & Maintenance of Sanitary and Electrical Works at Solok UH&FWC in Wazirpur Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/24	Emergency Repair & Maintenance of Sanitary and Electrical Works at Batamara UH&FWC in Muladi Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.87	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/25	Emergency Repair & Maintenance of Sanitary and Electrical Works at Jahangirnagar UH&FWC in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.87	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/26	Emergency Repair & Maintenance of Sanitary and Electrical Works at Chandpasha UH&FWC in Babuganj Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.87	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আব্দুল বাসেদ মিয়া  
এন্টিমেটর (পুর)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Mr. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5, Barishal.

(Eng. Gobur Mahabub)  
Superintendent Engineer (HE)  
Health Engineering Department (HE)  
Circle-5, Barishal.

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Procss	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinaure	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/G OB- RFQ/HE&F P/2024- 25/27	Emergency Repair & Maintenance of External Electrical works (With Replacement of HT Cable) at RPTI in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.98	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/28	Emergency Repair & Maintenance of Sanitary and Electrical Works at RPTI in Sadar Upazila under Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.79	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/29	Emergency Repair & Maintenance of Sanitary and Electrical Works at Regional Training Center (RTC) under Agailjhara Upazila in Barishal District.	Nos	1	RFQU&Works	AO	GOB	1.68	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/30	Emergency Repair & Maintenance of Sanitary and Electrical Works at Regional Warehouse (Family Planning) in Barishal District.	Nos	1	RFQU&Works	AO	GOB	2.59	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/31	Emergency Repair & Maintenance of Civil and Sanitary Works at Institute of Health Technology (IHT) in Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.98	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/32	Emergency Repair & Maintenance of Electrical Works at Institute of Health Technology (IHT) in Barishal District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/33	Emergency/day to day Maintenance of External Electrical works of Banglabazar 10 Bed MCWC at Sadar Upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	5.50	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/34	Emergency/day to day Maintenance of Sanitary & Submersible Pump works of Velumiya 10 Bed MCWC at Sadar upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.60	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/35	Emergency/day to day Maintenance of Works, Sanitary, Union Health & Family Welfare Center (UH&FWC) at Daulatkhan upazila in Bhola District	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

মোঃ আবু বাসেদ মিয়া  
এক্সিকিউটিভ (পুর)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nazim Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5, Barishal

22.10.27  
(Engr. Golam Wahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HE)  
Circle-5, Barishal

APPROVED

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Proccs	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Sinature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/G OB- RFQ/HE&F P/2024- 25/36	Emergency/day to day Maintenance of Internal Electrical works of Quarter Building at Somvapur Union Health & Family Welfare Center (UH&FWC) at Tajumuddin upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/37	Emergency/day to day Maintenance of Sanitary Works at South Digoldi Union Health & Family Welfare Center (UH&FWC) under Sadar Upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.25	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/38	Emergency/day to day Maintenance of Sanitary & Internal Electrical works at Bapta Union Health & Family Welfare Center (UH&FWC) under Sadar Upazila under Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/39	Emergency/day to day Maintenance of Installation of Tube well works at Char Samaya Union Health & Family Welfare Center (UH&FWC) under Sadar upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.96	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/40	Emergency/day to day Maintenance of External & Internal Electrical Works at West Elisha Union Health & Family Welfare Center (UH&FWC) Under Sadar Upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/41	Repair and Maintenance works of Sanitary Works of Vaduria Union Health & Family Welfare Center (UH&FWC) at Sadar Upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/42	Emergency/day to day Maintenance of External & Internal Electrical of Quarter Building of 20-Bed MCWC at Sadar Upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.32	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
HED/BD/G OB- RFQ/HE&F P/2024- 25/43	Repair, Renovation and Maintenance of Sanitary & Internal Electrical works of Charbhuta Union Health & Family Welfare Center (UH&FWC) at Lalmohon upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.10	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

APPROVED

মোঃ আবু বাসেদ মিয়া  
এসিষ্টেট (পূর্ব)  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
স্বাস্থ্য প্রকৌশল অধিদপ্তর (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Health Engineering Department (HE)  
Circle-5 Barisha

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (HED)  
Circle-5, Barishal

Package No	Description of Procurement Package Works	Unti	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk	Time Cods for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
HED/BD/G OB- RFQ/HE&F P/2024- 25/44	Emergency/day to day Maintenance of Sanitary & Internal Electrical works of Pakhia Union Health & Family Welfare Center at Borhanuddin upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.97	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/45	Emergency/day to day Maintenance of Washing & Cleaning Tube well at Shoshibhushon 10 Bed MCWC Under Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.88	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/46	Emergency/day to day Maintenance of Sanitary & Internal Electrical Works of Rashulpur Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.08	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/47	Emergency/day to day Maintenance of Internal Electrical Works at Nilkamol Union Health & Family Welfare Center (UH&FWC) Under Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	1.10	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/48	Emergency/day to day Maintenance of Sanitary & Septic Tank works of Quarter Building at Charmadraj Union Health & Family Welfare Center (UH&FWC) under Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.89	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/49	Emergency/day to day Maintenance of Sanitary & Internal Electrical works of Quarter Building of Aminabad Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.99	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/50	Emergency/day to day Maintenance of Sanitary & Internal Electrical works of Charkolmi Union Health & Family Welfare Center (UH&FWC) at Charfassion upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.94	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HED/BD/G OB- RFQ/HE&F P/2024- 25/51	Emergency/day to day Maintenance of Sanitary & Internal Electrical works of Madua Union Health & Family Welfare Center (UH&FWC) at Daulatkhan upazila in Bhola District.	Nos	1	RFQU&Works	AO	GOB	0.95	Planned Dates	N/A	04.12.24	08.12.24	09.12.2024	11.12.24	12.12.24	15.12.24	17.12.24	22.12.24
								Planned Days	N/A	0	4	1	2	1	3	2	5
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

APPROVED

মোঃ আব্দুল বাসেদ শিরা  
এক্সিকিউটিভ (পুর)  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ।

(প্রকৌঃ মোঃ জাকির হোসেন)  
নির্বাহী প্রকৌশলী  
সহ প্রকৌশল অফিসার (এইচইডি)  
বরিশাল বিভাগ, বরিশাল।

Md. Nizam Uddin  
Sub-Assistant Engineer (Civil)  
Department (HE)

(Engr. Golam Mahabub)  
Superintendent Engineer (C.C.)  
Health Engineering Department (H.E.D.)  
Circle-5, Barisal