



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
স্বাস্থ্য সেবা বিভাগ  
ক্রয় ও সংগ্রহ-১ শাখা  
www.hsd.gov.bd



স্মারক নম্বর: ৪৫.০০.০০০০.১৫৭.৭০.০১২.২২.২১

তারিখ: ১৭ ফাল্গুন ১৪২৯

বিষয়: ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২২-২০২৩ অর্থ বছরের জিওবি (উন্নয়ন) খাতের সংশোধিত প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এর প্রশাসনিক অনুমোদন প্রদান।

০২ মার্চ ২০২৩

সূত্র: স্মারক নং-৪৫.০২.০০০০.০০৬.০৫.০০৪.১৯-৪৪৪, তারিখ: ২২-০২-২০২৩খ্রি:

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট (পিএফডি) ওপির এইচইডি অংশের ২০২২-২০২৩ অর্থবছরের জিওবি (উন্নয়ন) খাতের ৯৫৭ (নয়শত সাতান্ন)টি আপ-গ্রেডেশন কাজের বিপরীতে ৩৩৮৬১.০৬ লক্ষ (তিনশত আটত্রিশ কোটি একষট্টি লক্ষ ছয় হাজার) টাকা এবং ১০৯৯ (এক হাজার নিরানব্বই)টি নির্মাণ কাজের বিপরীতে ১০৮৪৬০.৪৯ লক্ষ (এক হাজার চুরাশি কোটি ষাট লক্ষ ঊনপঞ্চাশ হাজার) টাকা; সর্বমোট ২০৫৬ (দুই হাজার ছাশান্ন)টি কাজের জন্য (৩৩৮৬১.০৬ + ১০৮৪৬০.৪৯) = ১৪২৩২১.৫৫ লক্ষ (এক হাজার চারশত তেইশ কোটি একুশ লক্ষ পঞ্চাশ হাজার) টাকা প্রাক্কলিত মূল্যের সংশোধিত বার্ষিক প্রকিউরমেন্ট প্ল্যান (ওয়ার্কস)-এর প্রশাসনিক অনুমোদনে নিম্নবর্ণিত শর্তে নির্দেশক্রমে স্বাস্থ্য সেবা বিভাগের সম্মতি জ্ঞাপন করা হলো:

শর্তাবলী:

- এ অর্থ ব্যয়ে পিপিএ-২০০৬, পিপিআর-২০০৮ এবং আর্থিক ক্ষমতা অর্পণ, ২০১৫ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথভাবে পালন করতে হবে;
- প্রস্তাবিত কাজে উন্মুক্ত দরপত্র পদ্ধতি (ওটিএম) অনুসরণ করতে হবে, এবং প্রকিউরমেন্ট প্ল্যান Supply Chain Management Portal (SCMP)- এ দাখিল করতে হবে;
- এলটিএম পদ্ধতিতে ক্রয়ের ক্ষেত্রে পিপিআর, ২০০৮ এর তফসীল-২ এ বর্ণিত মূল্যসীমা অতিক্রম করা যাবে না;
- বর্ণিত প্যাকেজসমূহের চুক্তি মূল্য অনুমোদিত ওপিতে সংস্থানকৃত মূল্যের মধ্যে থাকতে হবে;
- ডিপিএম পদ্ধতিতে ক্রয়ের ক্ষেত্রে পিপিআর, ২০০৮ এর বিধি ৭৪-৭৬ যথাযথভাবে অনুসরণ করতে হবে;
- বাজেটে প্রয়োজনীয় অর্থের সংস্থান থাকতে হবে।
- ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী দায়ী থাকবেন।

সংযুক্তি: বর্ণনামতে ৩২ পাতা।

২-৩-২০২৩

এ.জেড.এম. শারজিল হাসান

উপসচিব

ফোন: ৫৫১০০৬৪৫

ইমেইল:

লাইন ডাইরেক্টর, ফিজিক্যাল ফ্যাসিলিটিজ ডেভেলপমেন্ট  
(পিএফডি) অপারেশনাল প্ল্যান ও অতিরিক্ত সচিব, উন্নয়ন





Sl. No.	Package No		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	OP											
18	2	WP-4844/SDP-4(GOB)-HED	3 Upgradation, Repair & Renovation of Dohar Upazila Health Complex (UZHC) from 50 to 100 Bed in Dhaka District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00	10	11	12	13 2nd ROP
19		WP-4844/SDP-4(GOB)-HED	Lot-I Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Dohar Upazila Health Complex (UZHC) from 50 to 100 Bed in Dhaka District.	No	1	OTM (NCT)	MOHFW	GOB	800.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
20		WP-4885/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of Fatikchari Upazila Health Complex (UZHC) from 50 to 100 Bed in Chattogram District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP
21		WP-4885/SDP-4(GOB)-HED	Lot-I Vertical Extension of Hospital Building, Consultant & MO Dorm, Nurse's Dorm, Staff Dorm, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Fatikchari Upazila Health Complex (UZHC) from 50 to 100 Bed in Chattogram District.	No	1	OTM (NCT)	MOHFW	GOB	900.00	25/02/2023	26/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
22		WP-5092/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of Trishat Upazila Health Complex (UZHC) from 50 to 100 Bed in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP
23		WP-5092/SDP-4(GOB)-HED	Lot-I Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Trishat Upazila Health Complex (UZHC) from 50 to 100 Bed in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	880.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
24		WP-1367/2/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of Purbodhola Upazila Health Complex (UZHC) from 50 to 100 Bed in Netrokona District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP
25		WP-1367/2/SDP-4(GOB)-HED	Lot-I Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Purbodhola Upazila Health Complex (UZHC) from 50 to 100 Bed in Netrokona District.	No	1	OTM (NCT)	MOHFW	GOB	880.00	19/02/2023	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
26		WP-5107/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of Nandail Upazila Health Complex (UZHC) from 50 to 100 Bed in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP
27		WP-5107/SDP-4(GOB)-HED	Lot-I Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Nandail Upazila Health Complex (UZHC) from 50 to 100 Bed in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	850.00	19/02/2023	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
28		WP-5142/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of Dakop Upazila Health Complex (UZHC) from 50 to 100 Bed in Khuina District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP

2023

2023





2023

2023

2023

289-

Sl. No	RAPP		Sr. No		Package No	Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks	
	2nd ROP	1st ROP	1st ROP	OP													
29			1		2	Lot-1 Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of Dakop Upazila Health Complex (UZHC) from 50 to 100 Bed in <b>Khulna</b> District.	No	1	OTM (NCT)	MOHFW	GOB	900.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
30			79		WP-5144/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of <b>Laksham</b> Upazila Health Complex (UZHC) from 50 to 100 Bed in <b>Cumilla</b> District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP	
31					WP-5144/SDP-4(GOB)-HED	Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of <b>Laksham</b> Upazila Health Complex (UZHC) from 50 to 100 Bed in <b>Cumilla</b> District.	No	1	OTM (NCT)	MOHFW	GOB	880.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
32			80		WP-14360/SDP-4(GOB)-HED	Upgradation, Repair & Renovation of <b>Patiya</b> Upazila Health Complex (UZHC) from 50 to 100 Bed in <b>Chattogram</b> District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00				2nd ROP	
33					WP-14360/SDP-4(GOB)-HED	Vertical Extension of Hospital Building, 1000 sqt qtr, 800 sqt qtr, 600 sqt qtr, Repair & Renovation of existing Building, External Civil Works, Construction of Sub-Station Building with Equipment and Deep Tube well under Upgradation, Repair & Renovation of <b>Patiya</b> Upazila Health Complex (UZHC) from 50 to 100 Bed in <b>Chattogram</b> District.	No	1	OTM (NCT)	MOHFW	GOB	900.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
Sub-total =								14				12360.00					
<b>VII. Remodeling &amp; Renovation of Existing Community Clinic.</b>																	
<b>HED Circle-1 ( Dhaka )</b>																	
34	245	190	812		WP-4192/SDP-4(GOB)-HED to WP-4199/SDP-4(GOB)-HED	Remodeling & Renovation including Construction of Birthing Room of existing Community Clinic in <b>HED Narayanganj</b> Division.		2	LTM (NCT)	HED	GOB	20.00	25/02/2023	26/05/2023	22/11/2023		As per 2nd ROP
Sub-total for Circle-1 =								2				20.00					
<b>HED Circle-3 (Rajshahi)</b>																	
35	250	212	824		WP-4676/SDP-4(GOB)-HED to WP-4681/SDP-4(GOB)-HED	Remodeling & Renovation including Construction of Birthing Room of existing Community Clinic in <b>HED Sirajganj</b> Division.		1	LTM (NCT)	HED	GOB	10.00	25/02/2023	26/05/2023	22/11/2023		As per 2nd ROP
Sub-total for Circle-3 =								1				10.00					
<b>HED Circle-5 (Barishal)</b>																	
36	257	203	819		WP-4390/SDP-4(GOB)-HED to WP-4395/SDP-4(GOB)-HED	Remodeling & Renovation including Construction of Birthing Room of existing Community Clinic in <b>HED Gopalganj</b> Division.		1	LTM (NCT)	HED	GOB	10.00	25/02/2023	26/05/2023	22/11/2023		As per 2nd ROP

Md. Masud Hossain  
 Joint Secretary to Government  
 Health, Family Welfare and Population Division  
 Dhaka

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac. Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP											
37	259	205	2	3	3	LTM (NCT)	HED	GOB	30.00	25/02/2023 to 30/12/2023	11 to 26/05/2023	12 to 22/11/2023	13 As per 2nd ROP
									40.00				
									70.00				
<b>VIII Repair &amp; Renovation of Health Infrastructure.</b>													
<b>HED Circle -1 Dhaka.</b>													
38	302	416	1160	No	17	LTM/OTM (NCT)	HED	GOB	447.27	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
39	303	417	1161	No	14	LTM/OTM (NCT)	HED	GOB	226.80	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
40	304	417	1161	No	20	LTM/OTM (NCT)	HED	GOB	207.90	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
41	305	417	1161	No	14	LTM/OTM (NCT)	HED	GOB	207.90	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
									1089.87				
<b>HED Circle -2 Chattogram.</b>													
42	306	426	1170	No	20	LTM/OTM (NCT)	HED	GOB	350.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
43	307	426	1170	No	17	LTM/OTM (NCT)	HED	GOB	352.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
44	308	427	1171	No	21	LTM/OTM (NCT)	HED	GOB	303.02	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
									1005.02				
<b>HED Circle -3 Rajshahi.</b>													

286

Zeta M-R

Handwritten signature

Handwritten signature

স্বাক্ষরিত হয়েছে  
 ডায়েরী নং: ১০০০/১৯৯৯-১  
 ১৯৯৯ সালের ১৯/১০/২০২২ তারিখ  
 স্বাক্ষর: [Signature]

A

200

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP											
45	309	423	1172	3	No	LTM/OTM (NCT)	HED	GOB	330.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 2		WP-11414/SDP-4(GOB)-HED to WP-11436/SDP-4(GOB)-HED											
46	310	429	1173										
Package No. 3		WP-11759/SDP-4(GOB)-HED to WP-11764/SDP-4(GOB)-HED											
47	311	430	1174	71	No	LTM/OTM (NCT)	HED	GOB	321.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 4		WP-11547/SDP-4(GOB)-HED to WP-11567/SDP-4(GOB)-HED											
Package No. 5		WP-11567/SDP-4(GOB)-HED											
Sub-total for Circle-3 =				71					1020.78				
HED Circle -4 Khulna.													
48	312	420	1164	13	No	LTM/OTM (NCT)	HED	GOB	302.40	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 6		WP-8059/SDP-4(GOB)-HED to WP-8071/SDP-4(GOB)-HED											
49	313	421	1165										
Package No. 7		WP-8119/SDP-4(GOB)-HED to WP-8133/SDP-4(GOB)-HED											
50	314	421	1165	21	No	LTM/OTM (NCT)	HED	GOB	189.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 8		WP-8308/SDP-4(GOB)-HED to WP-8328/SDP-4(GOB)-HED											
51	315	422	1166										
Package No. 9		WP-8243/SDP-4(GOB)-HED to WP-8259/SDP-4(GOB)-HED											
Sub-total for Circle-4 =				65					925.00				
HED Circle -5 Barishal.													
52	316	425	1169	9	No	LTM/OTM (NCT)	HED	GOB	345.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 10		WP-9246/SDP-4(GOB)-HED to WP-9254/SDP-4(GOB)-HED											
53	317	423	1167										
Package No. 11		WP-8451/SDP-4(GOB)-HED to WP-8469/SDP-4(GOB)-HED											
54	318	424	1168	16	No	LTM/OTM (NCT)	HED	GOB	334.52	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
Package No. 12		WP-9299/SDP-4(GOB)-HED to WP-9314/SDP-4(GOB)-HED											
55	319	424	1168										
Package No. 13		WP-8796/SDP-4(GOB)-HED to WP-8803/SDP-4(GOB)-HED											


  
 ড. এম. মাসুদুল করিম  
 স্বাক্ষর সেবা বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


  
 Zelu


  
 ড. এম. মাসুদুল করিম


288

Sl. No.	RAPP		1st ROP	Op	Package No.	Description of Procurement Package as per OP Works (Type)	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	3rd ROP														
56	320	425	1169		2	3 Repair, Renovation of Health & Family Planning Infrastructure in HED Patuakhali Division.	No	9	LTM/OTM (NCT)	HED	GOB	264.60	05/09/2022 to 30/12/2022	11 15/10/2022 to 30/12/2022	12 31/01/2023 to 30/06/2023	13 As per 2nd ROP
57	321	425	1169		WP-8524/SDP-4(GOB)-HED to WP-8535/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Pirojpur Division.	No	12	LTM/OTM (NCT)	HED	GOB	207.90	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
						Sub-total for Circle-6 =		73				1667.62				
58	322	434	1178		WP-13250/SDP-4(GOB)-HED to WP-13266/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Sylhet Division.	No	17	LTM/OTM (NCT)	HED	GOB	331.40	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
59	323	433	1177		WP-12755/SDP-4(GOB)-HED to WP-12774/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Comilla Division.	No	20	LTM/OTM (NCT)	HED	GOB	280.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
60	324	433	1177		WP-12840/SDP-4(GOB)-HED to WP-12859/SDP-4(GOB)-HED & WP-6223/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Moulvibazar Division.	No	21	LTM/OTM (NCT)	HED	GOB	342.36	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
						Sub-total for Circle-7 =		68				963.76				
61	325	431	1175		WP-11857/SDP-4(GOB)-HED to WP-11876/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rangpur Division.	No	20	LTM/OTM (NCT)	HED	GOB	330.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
62	326	431	1175		WP-11922/SDP-4(GOB)-HED to WP-11938/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kurigram Division.	No	17	LTM/OTM (NCT)	HED	GOB	268.30	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
63	327	432	1176		WP-12288/SDP-4(GOB)-HED to WP-12312/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Dinajpur Division.	No	25	LTM/OTM (NCT)	HED	GOB	340.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
						Sub-total for Circle-7 =		62				938.30				
64	328	418	1162		WP-6389/SDP-4(GOB)-HED to WP-6398/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Mymensingh Division.	No	11	LTM/OTM (NCT)	HED	GOB	280.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
65	329	418	1162		WP-6335/SDP-4(GOB)-HED to WP-6344/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Kishoregonj Division.	No	10	LTM/OTM (NCT)	HED	GOB	215.70	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP


  
 Zaka Maf


  
 HED


  
 HED


  
 HED

১.৩৫.৫১ আইডি নং  
 স্বাক্ষর সেরা বিভাগ  
 স্বাক্ষর ও পরিবার কল্যাণ অধিদপ্তর  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl. No	Package No.			Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP	OP											
66	330	418	1162	3 Repair, Renovation of Health & Family Planning Infrastructure in HED Netrokona Division.	No	14	LTM/OTM (NCT)	HED	GOB	189.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	12 to 13	As per 2nd ROP
67	331	419	1163	Repair, Renovation of Health & Family Planning Infrastructure in HED Tangail Division.	No	12	LTM/OTM (NCT)	HED	GOB	270.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022		As per 2nd ROP
				Sub-total for Circle-8 =		47				964.70				
				Sub-total =		499				8464.96				
				Total for Upgradation Sub-total =		526				25010.96				

*[Signature]*

*Zuba Mark*

*[Signature]*

*[Signature]*







*A*

*[Signature]*

*286*

এ. জে. ড. এম. শরিজিল হাসান  
উপসচিব  
স্বাস্থ্য সেবা বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks	
	2nd ROP	1st ROP												OP
<b>Activity -2 : Construction and Re-Construction Works</b>														
<b>I. Construction of 50 Bed Upazila Health Complex (UzHC).</b>														
63	340	441	4	WP-4/SDP-4(GOB)-HED	Construction of Ranganabai 50 Bed Upazila Health Complex (UzHC) in Patuakhali District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00		2nd ROP	
69				WP-4/SDP-4(GOB)-HED	Construction of Hospital Building under Construction of Ranganabai 50 Bed Upazila Health Complex (UzHC) in Patuakhali District.	No	1	OTM (NCT)	MOHFW	GOB	1350.00	21/03/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
70				WP-9/SDP-4(GOB)-HED	Construction of 1500 sit Qtr, Nurse Dormitory, Sub-Station, External Civil & Electrical Works and Deep Tube well under Construction of Ranganabai 50 Bed Upazila Health Complex (UzHC) in Patuakhali District.	No	1	OTM (NCT)	MOHFW	GOB	910.00	21/03/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
71	341	446	9	WP-9/SDP-4(GOB)-HED	Construction of Karnaphuli 50 Bed Upazila Health Complex (UzHC) in Chittagong District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00		2nd ROP	
72				WP-9/SDP-4(GOB)-HED	Construction of Hospital Building under Construction of Karnaphuli 50 Bed Upazila Health Complex (UzHC) in Chittagong District.	No	1	OTM (NCT)	MOHFW	GOB	1350.00	#VALUE!	#VALUE!	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
73				WP-9/SDP-4(GOB)-HED	Construction of 1500 sit Qtr, Nurse Dormitory, Sub-Station, External Civil & Electrical Works and Deep Tube well under Construction of Karnaphuli 50 Bed Upazila Health Complex (UzHC) in Chittagong District.	No	1	OTM (NCT)	MOHFW	GOB	810.00	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
74	342			WP-14556/SDP-4(GOB)-HED	Construction of Dashar 50 Bed Upazila Health Complex (UzHC) in Madaripur District.	No	1	OTM (NCT)	MOHFW	GOB	3500.00		2nd ROP	
75				WP-14556/SDP-4(GOB)-HED	Construction of Hospital Building under Construction of Dashar 50 Bed Upazila Health Complex (UzHC) in Madaripur District.	No	1	OTM (NCT)	MOHFW	GOB	1350.00	23/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
76				WP-14556/SDP-4(GOB)-HED	Construction of 1500 sit Qtr, Nurse Dormitory, Sub-Station, External Civil & Electrical Works, R.C.C Bridge & Deep Tube well under Construction of Dashar 50 Bed Upazila Health Complex (UzHC) in Madaripur District.	No	1	OTM (NCT)	MOHFW	GOB	810.00	23/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				<b>Sub-total =</b>										
				<b>6690.00</b>										
<b>III. Re-construction of existing old Upazila Health Complex</b>														
77	367			WP-5089/SDP-4(GOB)-HED	Re-construction of Nagarkanda old 31 Bed Upazila Health Complex in Faridpur District.	No	1	OTM (NCT)	HED	GOB	1150.00	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
78	369			WP-14533/SDP-4(GOB)-HED	Re-construction of Morelgonj old 31 Bed Upazila Health Complex in Bagerhat District.	No	1	OTM (NCT)	HED	GOB	1150.00	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
79	358	474		WP-13740/SDP-4(GOB)-HED	Construction of Narla 50 Bed Upazila Health Complex in Shariatpur Dist. (2nd Contract)	No	1	OTM (NCT)	HED	GOB	2854.00	23/04/2023	16/06/2024	After cancellation of 1st tender in 2nd ROP
				<b>Sub-total =</b>										
				<b>5154.00</b>										
<b>IV. Construction of 20 Bed Hospital .</b>														
80	385	479		WP-13525/SDP-4(GOB)-HED	Construction of Shirkhara 20 Bed Hospital at Sadar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	2000.00			As per 2nd ROP

১৯৯৯ সালের ১১ মার্চ তারিখে  
 বাংলাদেশ সরকার  
 স্বাস্থ্য সেবা বিভাগ  
 জনস্বাস্থ্য কেন্দ্র  
 ঢাকা

২০২৩

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	RAPP	OP											
81	2	WP-1352/SDP-4(GOB)-HED	Construction of Hospital & Sub-Station Building and External Electrical works under Construction of Shrikhara 20 Bed Hospital at Sadar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	1180.00	25/02/2023	26/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
82		WP-1352/SDP-4(GOB)-HED	Construction of Sub-Station, Deep Tube Well and External Civil & Electrical works under Construction of Shrikhara 20 Bed Hospital at Sadar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	335.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
83	482	WP-1342/SDP-4(GOB)-HED	Construction of Alhaz Abdul Wahab Memorial 20 Bed Hospital at Jamirta of Porzona Union Under Shahjadpur Upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	GOB	2500.00				As per 2nd ROP
84		WP-1342/SDP-4(GOB)-HED	Construction of Hospital & Sub-Station Building and External Electrical works under Construction of Alhaz Abdul Wahab Memorial 20 Bed Hospital at Jamirta of Porzona Union Under Shahjadpur Upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	GOB	1594.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 14th meeting of Steering Committee on 03.04.2022
85		WP-1342/SDP-4(GOB)-HED	Construction of 1000 sq ft Qtr, 800 sq ft Qtr, 600 sq ft Qtr, Garage cum driver Qtr, External Civil Works and Deep Tube Well under Construction of Alhaz Abdul Wahab Memorial 20 Bed Hospital at Jamirta of Porzona Union Under Shahjadpur Upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	GOB	906.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 14th meeting of Steering Committee on 03.04.2022
<b>V. Construction of 10 Bed Hospital.</b>					4				4015.00				
86	547	WP-1343/SDP-4(GOB)-HED	Construction of Atigram 10 Bed Hospital at Sadar Upazila in Manikgonj District.	No	1	OTM (NCT)	HED	GOB	900.00	25/02/2023	26/05/2023	19/06/2024	As per 2nd ROP
87	386	WP-1454/SDP-4(GOB)-HED	Construction of Bonpara 10 Bed Hospital under Boralgram Upazila in Natore District.	No	1	OTM (NCT)	HED	GOB	900.00	25/02/2023	26/05/2023	19/06/2024	As per 2nd ROP
88	397	WP-1454/SDP-4(GOB)-HED	Construction of 10 Bed Hospital at Shibchar Trauma Center Courtyard under Shibchar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	900.00	20/11/2022	18/02/2023	13/04/2024	As per 2nd ROP
89	398	WP-5116/SDP-4(GOB)-HED	Re-construction of Horipur 10 Bed Hospital under Sandwip Upazila in Chattogram District.	No	1	OTM (NCT)	HED	GOB	900.00	25/02/2023	26/05/2023	19/06/2024	As per 2nd ROP
90	400	WP-1455/SDP-4(GOB)-HED	Construction of Magura Madaripur 10 Bed Hospital at Khanjapur Union under Gournadi Upazila in Barishal District.	No	1	OTM (NCT)	HED	GOB	900.00	31/10/2022	29/01/2023	23/04/2024	As per 2nd ROP
91	401	WP-1455/SDP-4(GOB)-HED	Construction of South Ramjanpur 10 Bed Hospital at Ramjanpur Union under Kalkini Upazila in Madaripur District.	No	1	OTM (NCT)	HED	GOB	900.00	31/10/2022	29/01/2023	23/04/2024	As per 2nd ROP
92	402	WP-1352/SDP-4(GOB)-HED	Construction of Sajek 10 Bed Hospital at Baghachhari Upazila in Rangamati District.	No	1	OTM (NCT)	HED	GOB	500.00	22/02/2023	23/05/2023	22/05/2024	As per 2nd ROP
93	403	WP-1675/SDP-4(GOB)-HED	Construction of Charali 10 Bed Hospital at Gourpur union under Bhandaria Upazila in Pirojpur District.	No	1	OTM (NCT)	HED	GOB	900.00	08/12/2022	08/03/2023	31/05/2024	As per 2nd ROP
<b>VII. Health Bhaban of DGHS</b>					8				6800.00				
94	956	WP-921/SDP-4(GOB)-HED	Supply of furniture for Health Bhaban at Mohakhali, Dhaka.	No	1	OTM (NCT) DPM	HED/AMOH FW	GOB	500.00	25/02/2023	26/05/2023	25/05/2024	As per 2nd ROP

Handwritten signature and initials.

Handwritten signature and initials.

Handwritten signature and initials.

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP											
	1	2	3	4	5	6	7	8	9	10	11	12	13
<b>VIII. Construction of Health Engineering Department (HED) Bhaban</b>													
95	409	958 436	WP-545/SDP-4(GOB)-HED Lot-II Supply, Installation, testing & Commissioning of VRF System for HED Bhaban.		1	OTM (NCT)	HED	GOB	480.00	22/05/2023	20/08/2023	16/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
96	410	958 436	WP-545/SDP-4(GOB)-HED Lot-III Supply, Installation, testing & Commissioning of Lift & ancillary works for HED Bhaban.		1	OTM (NCT)	HED	GOB	325.00	22/05/2023	20/08/2023	16/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
97	411	958 436	WP-545/SDP-4(GOB)-HED Lot-IV Supply, fitting & fixing of furniture and interior decoration works for HED Bhaban.		1	OTM (NCT)	HED	GOB	440.00	22/05/2023	20/08/2023	16/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			<b>Sub-total =</b>	No	3				<b>1245.00</b>				
<b>IX. Construction of Hed Circle and Divisional Office</b>													
98	418		WP-546/SDP-4(GOB)-HED Lot-V Supply, Installation, Testing and Commissioning of 1 no. Passenger Lift (600 Kg. capacity) of HED Circle Office at Rangpur.	No	1	OTM (NCT)	HED	GOB	70.00	26/10/2022	24/01/2023	24/01/2024	As per 2nd ROP
			<b>Sub-total =</b>	No	1				<b>70.00</b>				
<b>X. Construction of HED Divisional Office.</b>													
99	422	962 440	WP-549/SDP-4(GOB)-HED Re-Construction of HED Divisional office in Faridpur District	No	1	OTM (NCT)	HED	GOB	750.00	25/02/2023	26/05/2023	19/06/2024	As per 2nd ROP
100	424	965	WP-13653/SDP-4(GOB)-HED Construction of HED Divisional office in Gazipur District	No	1	OTM (NCT)	HED	GOB	750.00	25/02/2023	26/05/2023	19/09/2024	As per 2nd ROP
101	425	966	WP-13654/SDP-4(GOB)-HED Construction of HED Divisional office in Narayanganj District	No	1	OTM (NCT)	HED	GOB	750.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
102	426	967	WP-13655/SDP-4(GOB)-HED Construction of HED Divisional office in Cox'sbazar District	No	1	OTM (NCT)	HED	GOB	750.00	25/10/2022	23/01/2023	18/09/2024	As per 2nd ROP
103	429		WP-13657/SDP-4(GOB)-HED Lot-II Vertical Extension of HED Divisional office in Jhenaidah District	No	1	OTM (NCT)	HED	GOB	550.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
104	430	970	WP-13658/SDP-4(GOB)-HED Construction of HED Divisional office in Pirojpur District	No	1	OTM (NCT)	HED	GOB	725.00	21/12/2022	21/03/2023	14/05/2024	As per 2nd ROP
105	431	971	WP-13659/SDP-4(GOB)-HED Construction of HED Divisional office in Madaripur District	No	1	OTM (NCT)	HED	GOB	670.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
106	432	972	WP-13660/SDP-4(GOB)-HED Construction of HED Divisional office in Moulvibazar District	No	1	OTM (NCT)	HED	GOB	700.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
107	433	973	WP-13661/SDP-4(GOB)-HED Construction of HED Divisional office in Kurigram District	No	1	OTM (NCT)	HED	GOB	760.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
108	435	975	WP-13663/SDP-4(GOB)-HED Construction of HED Divisional office in Kishoreganj District	No	1	OTM (NCT)	HED	GOB	750.00	28/09/2022	27/12/2022	20/02/2024	As per 2nd ROP
			<b>Sub-total =</b>	No	10				<b>7155.00</b>				

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

*[Signature]*

উপস্থিত সকলে উপস্থিত হইয়া  
সকল কার্য সমাপ্ত হইয়াছে  
১৫/০৫/২০২৪

*[Signature]*

280

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP											
<b>Construction of Divisional Director Office (Health)</b>													
		2								3			
109	443	WP-5125/SDP-4(GOB)-HED	Construction of Divisional Director (Health) office at Rajshahi Medical College Campus in Rajshahi District.	No	1	OTM (NCT)	HED	GOB	735.00	19/02/2023	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
110	444	WP-5126/SDP-4(GOB)-HED	Construction of Khuina Divisional Director (Health) office at Khuina Tuberculosis (TB) Clinic in Khuina District.	No	1	OTM (NCT)	HED	GOB	730.00	21/12/2022	21/03/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			<b>Sub-total =</b>		<b>2</b>				<b>1465.00</b>				
<b>XIII. Construction/Re-Construction of Civil Surgeon Office.</b>													
111	449	WP-5130/SDP-4(GOB)-HED	Re-Construction of Civil Surgeon Office in Faridpur District.	No	1	OTM (NCT)	HED	GOB	825.00	19/02/2023	20/05/2023	13/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			<b>Sub-total =</b>		<b>1</b>				<b>825.00</b>				
<b>XVIII. Construction, Extension &amp; Remodeling of Different Health Services Infrastructure</b>													
112	504	303	1084	WP-5094/SDP-4(GOB)-HED	Construction of Dormitory for Medical Officers, class-ii & class-iii at Kachua 50 Bed UZHC, Chandpur District.	No	1	OTM (NCT)	300.00	05/12/2022	05/03/2023	28/02/2024	As per 2nd ROP
113	506	320	1099	WP-5109/SDP-4(GOB)-HED	Construction of DRS at Gopalganj Civil Surgeon Office, Gopalganj.	No	1	OTM (NCT)	590.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
114	507	387	1154	WP-5164/SDP-4(GOB)-HED	Vertical Extension of Nurses Dormitory at Tarabunia 20 Bed Hospital at Vederigonj upazila in Shariatpur District.	No	1	OTM (NCT)	100.00	17/10/2022	15/01/2023	15/01/2024	As per 2nd ROP
115	508	414		WP-13737/SDP-4(GOB)-HED	Lot-I Construction of Plant room and supply, installation, testing & commissioning of Medical Gas System for 100 Bedded Upazila Health Complex at Mukesudpur upazila in Gopalganj District..	No	1	OTM (NCT)	250.00	13/11/2022	11/02/2023	08/11/2023	As per 2nd ROP
116	508	414		WP-13737/SDP-4(GOB)-HED	Lot-II Construction of Plant room and supply, installation, testing & commissioning of Medical Gas System for 100 Bedded Upazila Health Complex at Sitbechar upazila in Madaripur District.	No	1	OTM (NCT)	250.00	22/04/2023	21/07/2023	16/04/2024	As per 2nd ROP
117	510	414		WP-13737/SDP-4(GOB)-HED	Lot-III Construction of Plant room and supply, installation, testing & commissioning of Medical Gas System for 100 Bedded Upazila Health Complex at Chowgacha upazila in Jessore District.	No	1	OTM (NCT)	250.00	22/02/2023	23/05/2023	17/02/2024	As per 2nd ROP
118	511	415		WP-13738/SDP-4(GOB)-HED	Lot-I Construction of Plant room and supply, installation, testing & commissioning of Medical Gas System for 100 Bedded Upazila Health Complex at Mohongonj upazila in Natokona District.	No	1	OTM (NCT)	250.00	13/11/2022	11/02/2023	08/11/2023	As per 2nd ROP

Signature

Signature

Signature

Signature



Sl. No	Package No		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd RCP	1st RCP											
<b>XXII. Construction of Community Clinic</b>													
<b>HED Circle -1 Dhaka.</b>													
130	1094	1391	776	WP-14668/SDP-4(GOB)-HED to WP-14566/SDP-4(GOB)-HED	Construction of Community Clinic in HED Dhaka Division.	6	OTM (NCT)	GOB	229.62	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
131	1095	1391	776	WP-14587/SDP-4(GOB)-HED to WP-14599/SDP-4(GOB)-HED	Construction of Community Clinic in HED Gazipur Division.	11	OTM (NCT)	GOB	420.97	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
132	1096	1391	776	WP-14600/SDP-4(GOB)-HED to WP-14613/SDP-4(GOB)-HED	Construction of Community Clinic in HED Narayanganj Division.	3	OTM (NCT)	GOB	114.81	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				<b>Sub-Total Circle-1 =</b>		<b>20</b>			<b>766.40</b>				
<b>HED Circle -2 Chattogram.</b>													
133	1097	1408	785	WP-14614/SDP-4(GOB)-HED to WP-14639/SDP-4(GOB)-HED	Construction of Community Clinic in HED Chattogram Division.	14	OTM (NCT)	GOB	536.78	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
134	1098	1408	785	WP-14639/SDP-4(GOB)-HED to WP-14652/SDP-4(GOB)-HED	Construction of Community Clinic in HED Cox sbazar Division.	3	OTM (NCT)	GOB	114.81	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
135	1099	1410	786	WP-14653/SDP-4(GOB)-HED to WP-14667/SDP-4(GOB)-HED	Construction of Community Clinic in HED Noakhali Division.	8	OTM (NCT)	GOB	306.16	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				<b>Sub-Total Circle-2 =</b>		<b>25</b>			<b>956.75</b>				
<b>HED Circle -3 Rajshahi.</b>													
136	1100	1412	787	WP-14668/SDP-4(GOB)-HED to WP-14692/SDP-4(GOB)-HED	Construction of Community Clinic in HED Rajshahi Division.	7	OTM (NCT)	GOB	267.89	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
137	1101	1414	786	WP-14692/SDP-4(GOB)-HED to WP-14714/SDP-4(GOB)-HED	Construction of Community Clinic in HED Sirajganj Division.	8	OTM (NCT)	GOB	306.16	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
138	1102	1416	789	WP-14715/SDP-4(GOB)-HED to WP-14739/SDP-4(GOB)-HED	Construction of Community Clinic in HED Bogra Division.	7	OTM (NCT)	GOB	267.89	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				<b>Sub-Total Circle-3 =</b>		<b>22</b>			<b>841.94</b>				

*(Signature)*

Zuha

*(Signature)*

*(Signature)*  
 উপ-সচিব, এম-সি/জি/এস/এস  
 স্বাস্থ্য সেবা বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার







TRAPP	Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Take.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
		1st ROP	OP											
166	1824	1451	805	3 Re-Construction of Community Clinic in HED Sirajgonj Division.	4	38	OTM (NCT)	HED	GOB	1307.96	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
167	1825	1453	807	Re-Construction of Community Clinic in HED Bogra Division.		49	OTM (NCT)	HED	GOB	1686.58	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				Sub-total for Circle - 3 =		108				3717.36				
168	1826	1433	797	Re-Construction of Community Clinic in HED Khulna Division.		38	OTM (NCT)	HED	GOB	1307.96	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
169	1827	1435	798	Re-Construction of Community Clinic in HED Jessore Division.		12	OTM (NCT)	HED	GOB	413.04	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
170	1828	1435	798	Re-Construction of Community Clinic in HED Jhenaidah Division.		14	OTM (NCT)	HED	GOB	481.88	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
171	1829	1437	799	Re-Construction of Community Clinic in HED Kushtia Division.		8	OTM (NCT)	HED	GOB	275.36	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				Sub-total for Circle - 4 =		72				2478.24				
				Sub-total for Circle - 5 Barishal.										

266

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*


*[Handwritten signature]*


*[Handwritten signature]*

এ. জেড. এম শাহজিলা হাসান  
উপসচিব  
স্বাস্থ্য সেবা বিভাগ  
স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Sl. No	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP											
172	1830	1443	2 WP-15607/SDP-4(GOB)-HED to WP-15673/SDP-4(GOB)-HED, WP-15790/SDP-4(GOB)-HED to WP-15601/SDP-4(GOB)-HED	3	25	OTM (NCT)	HED	GOB	860.60	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
173	1831	1439	800 WP-15674/SDP-4(GOB)-HED to WP-15702/SDP-4(GOB)-HED		8	OTM (NCT)	HED	GOB	276.36	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
174	1832	1441	801 WP-15703/SDP-4(GOB)-HED to WP-15716/SDP-4(GOB)-HED, WP-16123/SDP-4(GOB)-HED to WP-16147/SDP-4(GOB)-HED		24	OTM (NCT)	HED	GOB	826.08	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
175	1833	1441	801 WP-15717/SDP-4(GOB)-HED to WP-15753/SDP-4(GOB)-HED		31	OTM (NCT)	HED	GOB	1067.02	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
176	1834	1443	802 WP-15754/SDP-4(GOB)-HED to WP-15789/SDP-4(GOB)-HED		21	OTM (NCT)	HED	GOB	722.82	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
177	1835	1443	802 WP-15802/SDP-4(GOB)-HED to WP-15829/SDP-4(GOB)-HED		10	OTM (NCT)	HED	GOB	344.20	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
<b>HED Circle -6 Sylhet.</b>					119				4096.98				
178	1836	1481	811 WP-15829/SDP-4(GOB)-HED to WP-15883/SDP-4(GOB)-HED		20	OTM (NCT)	HED	GOB	688.40	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
179	1837	1489	810 WP-15884/SDP-4(GOB)-HED to WP-15959/SDP-4(GOB)-HED		62	OTM (NCT)	HED	GOB	2134.04	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
180	1838	1481	811 WP-15960/SDP-4(GOB)-HED to WP-15998/SDP-4(GOB)-HED		11	OTM (NCT)	HED	GOB	378.62	05/07/2022 to 30/12/2022	15/08/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
<b>HED Circle -7 Rangpur.</b>					93				3201.06				

  
 Md. Zahid Hossain  
 Joint Secretary  
 Health & Family Welfare Department  
 Government of Bangladesh

  
 Md. Zahid Hossain  
 Joint Secretary  
 Health & Family Welfare Department  
 Government of Bangladesh

  
 Md. Zahid Hossain  
 Joint Secretary  
 Health & Family Welfare Department  
 Government of Bangladesh

SI No	Package No		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lac Taka	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	RA/PP	Z/BC ROP											
181	1839	1455	808	3	4	5	7	8	9	10	11	12	13
182	1840	1455	808	3	4	5	7	8	9	10	11	12	13
183	1841	1457	809	3	4	5	7	8	9	10	11	12	13
<b>HED Circle -8 Mymensingh.</b>													
184	1842	1429	795										
185	1843	1429	795										
186	1844	1429	795										
187	1845	1431	795										
<b>Total for Upgradation, Construction and Re-Construction Works (HSD) =</b>													
<b>99697.22</b>													
<b>Total for Construction and Re-Construction Works =</b>													
<b>1023</b>													
<b>Sub -total =</b>													
<b>735</b>													
<b>Sub -total for Circle -8 =</b>													
<b>4025.34</b>													
<b>Sub -total =</b>													
<b>25296.90</b>													
<b>Sub -total =</b>													
<b>74686.27</b>													
<b>Sub -total =</b>													
<b>99697.22</b>													

*(Signature)*

Zulka

*(Signature)*

*(Signature)*

*(Signature)*

*(Signature)*

৬. জে. এম. শাহজিলা হাসান  
 ৬. জে. এম. শাহজিলা হাসান  
 ৬. জে. এম. শাহজিলা হাসান  
 ৬. জে. এম. শাহজিলা হাসান  
 ৬. জে. এম. শাহজিলা হাসান

**REVISED ANNUAL PROCUREMENT PLAN OF WORKS FOR FY 2022-2023 OF PHYSICAL FACILITIES DEVELOPMENT (PFD) OPERATIONAL PLAN UNDER 4TH HPNSP  
(GOB DEVELOPMENT FUNDED)**

Ministry/Division  
Agency  
Procuring Entity Name  
& Code  
OP Name  
& Code

: Health Services Division, Ministry of Health and Family Welfare  
: Health Engineering Department (HED)  
: Chief Engineer, HED  
: 1270501-116518  
: Physical Facilities Development (PFD)  
: 224021700

ROP Cost ( In Lac Taka)  
1010719.33 Total  
992829.01 GOB  
17890.32 PA (JICA)

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks	
	2nd ROP	1st ROP												
		2	3		4	5	6	7	8	9	10	11	12	
<b>Medical Education &amp; Family Welfare Division (ME &amp; FWD)</b>														
<b>Activity - 1 : Upgradation Works :</b>														
<b>II. Upgradation of Regional Population Training Institute (RPTI) / (FWVTI)</b>														
1	24	91	910	WP-4891/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	700.00	25/02/2023	25/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
2	26	93	912	WP-4893/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	700.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
3	27	94	914	WP-4895/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	700.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
4	29	96	916	WP-4897/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	700.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022	
						<b>4</b>			<b>2000.00</b>					
<b>III. Remodeling, Renovation and Extension of Nursing Institute (NI).</b>														
5	39	144	559	WP-4949/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	100.00	31/07/2022	29/10/2022	29/10/2023	As per 2nd ROP	
6	45	152	567	WP-4957/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	100.00	31/07/2022	29/10/2022	29/10/2023	As per 2nd ROP	
						<b>2</b>			<b>200.00</b>					
<b>IV. Remodeling &amp; Renovation of Regional Ware House (FP).</b>														
7	54	225	1007	WP-5013/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	180.00	25/07/2022	23/10/2022	29/08/2023	As per 2nd ROP	
8	55	227	1009	WP-5015/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	180.00	25/07/2022	23/10/2022	29/08/2023	As per 2nd ROP	

260-

*(Signature)*

Zaha

*(Signature)*

*(Signature)*

এ. জে. এম. শাহজিহা হোসেন  
স্বাক্ষর করেছেন  
আই. এ. ও. ডেপুটি সচিব  
স্বাক্ষর করেছেন  
আই. এ. ও. ডেপুটি সচিব

Sl. No.	Package No.		Description of Procurement Package as per OP Works		Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP	OP	OP										
9	59	233	1015	2	3	4	6	7	8	9	10	11	12	13
10	62	236	1018	4(GOB)-HED to WP-5021/SDP-4(GOB)-HED	Remodeling & Renovation of Regional Ware House in Kushtia District.	No	1	HED	GOB	180.00	25/07/2022	23/10/2022	29/08/2023	As per 2nd ROP
				4(GOB)-HED to WP-5024/SDP-4(GOB)-HED	Remodeling & Renovation of Regional Ware House in Noakhali District.	No	1	HED	GOB	180.00	25/07/2022	23/10/2022	29/08/2023	As per 2nd ROP
VI.	Repair, Renovation of Family Planning Infrastructure.													
HEd Circle -1 Dhaka.														
11	76	416	1160	4(GOB)-HED to WP-5469/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Dhaka City Division.	No	21	HED	GOB	300.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
12	77	417	1161	4(GOB)-HED to WP-5931/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Dhaka Division.	No	11	HED	GOB	122.16	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
13	78	417	1161	4(GOB)-HED to WP-5963/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Gazipur Division.	No	9	HED	GOB	111.98	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
14	79	417	1161	4(GOB)-HED to WP-6039/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Narayanganj Division.	No	10	HED	GOB	111.98	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
HEd Circle -2 Chattogram.														
15	80	426	1170	4(GOB)-HED to WP-9669/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Chittagong Division.	No	19	HED	GOB	279.73	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
16	81	426	1170	4(GOB)-HED to WP-9887/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Cox sbazar Division.	No	15	HED	GOB	212.88	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
17	82	427	1171	4(GOB)-HED to WP-10329/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Noakhali Division.	No	17	HED	GOB	180.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
HEd Circle -3 Rajshahi.														
18	83	428	1172	4(GOB)-HED to WP-11483/SDP-4(GOB)-HED	Repair, Renovation of Health & Family Planning Infrastructure in HED Rajshahi Division.	No	19	HED	GOB	200.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP

১

Zelu

M.R.

১. জেড এম শাহজিদা রাস্মান  
উপসচিব  
স্বাস্থ্য সেবার সেকশন  
স্বাস্থ্য ও পরিবার কল্যাণ  
বিভাগ

229





Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Take.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP											
38	103	418	1162										
			2	4	5	6	7	8	9	10	11	12	13
			3	No	12	LT/M/OTM (NCT)	HED	GOB	132.34	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
39	104	418	1162										
			4	No	10	LT/M/OTM (NCT)	HED	GOB	103.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
40	105	419	1163										
			5	No	17	LT/M/OTM (NCT)	HED	GOB	190.00	05/09/2022 to 30/12/2022	15/10/2022 to 30/12/2022	31/01/2023 to 30/06/2023	As per 2nd ROP
			6		52				605.34				
			7		421				5130.11				
			8		431				8850.11				
			9										
			10										
			11										
			12										
			13										
			14										
			15										
			16										
			17										
			18										
			19										
			20										
			21										
			22										
			23										
			24										
			25										
			26										
			27										
			28										
			29										
			30										
			31										
			32										
			33										
			34										
			35										
			36										
			37										
			38										
			39										
			40										
			41										
			42										
			43										
			44										
			45										
			46										
			47										
			48										
			49										
			50										
			51										
			52										
			53										
			54										
			55										
			56										
			57										
			58										
			59										
			60										
			61										
			62										
			63										
			64										
			65										
			66										
			67										
			68										
			69										
			70										
			71										
			72										
			73										
			74										
			75										
			76										
			77										
			78										
			79										
			80										
			81										
			82										
			83										
			84										
			85										
			86										
			87										
			88										
			89										
			90										
			91										
			92										
			93										
			94										
			95										
			96										
			97										
			98										
			99										
			100										

*(Signature)*

Zuba

*(Signature)*


*(Signature)*


*(Signature)*


22/6


এ. জে. এম. শাহজিলা হাসান  
 স্বাক্ষর  
 স্বাক্ষর সেবা বিভাগ  
 স্বাক্ষর ও পরিবার কল্যাণ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks	
	2nd ROP	1st ROP												OP
<b>Activity -2 : Construction and Re-Construction Works</b>														
<b>I. Construction of 20/50 Bed Mother &amp; Child Welfare Center.</b>														
41	108	487	17	WP-30/SDP-4(GOB)-HED	Lo-II Construction of 20 Bed Mother and Child Welfare Centre at Sadar, Shariatpur.	No	1	OTM (NCT)	HED	1200.00	25/05/2023	23/06/2023	22/06/2024	As per 2nd ROP
42	109	1368	772	WP-90/SDP-4(GOB)-HED	Re-construction of Sunamgonj 20 Bed Mother and Child Welfare Center (MCWC) at Sadar upazila in Sunamgonj District.	No	1	OTM (NCT)	HED	1500.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
43	110			WP-360/SDP-4(GOB)-HED	Upgradation of Dattapara Chowdhuri Fatima Begum Mother and Child Welfare Center From 10 to 20 Bed at Shibchar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	800.00	25/02/2023	26/05/2023	25/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
				<b>Sub-total =</b>										
<b>II. Construction of 10 Bed Mother &amp; Child Welfare Center (MCWC):</b>														
44	185	558		WP-13447/SDP-4(GOB)-HED	Construction of 10 Bed Mother & Child Welfare Center at Islampur Upazila in Jamalpur District.	No	1	OTM (NCT)	HED	550.00	03/11/2022	01/02/2023	26/04/2024	As per 2nd ROP
45	186	575		WP-13436/SDP-4(GOB)-HED	Construction of Shiruati (Utrati) 10 Bed Mother & Child Welfare Center under Shiruati Union at Shibchar Upazila in Madaripur District.	No	1	OTM (NCT)	HED	635.00	28/02/2023	29/05/2023	29/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
46	188			WP-16755/SDP-4(GOB)-HED	Construction of Moinuddin Munshi 10 Bed Mother & Child Welfare Center at Dhanti union under Debidbar Upazila in Cumilla District.	No	1	OTM (NCT)	HED	550.00	08/12/2022	08/03/2023	31/05/2024	As per 2nd ROP
47	189			WP-14009/SDP-4(GOB)-HED	Construction of 10 Bed Mother & Child Welfare Center (MCWC) at 7 no. Khyoyrup-Abdullahpur Union under Austogram Upazila in Kishoregonj District.	No	1	OTM (NCT)	HED	550.00	05/12/2022	05/03/2023	28/05/2024	As per 2nd ROP
48	157	553		WP-13442/SDP-4(GOB)-HED	Construction of Paschim Dholoi 10 Bed Mother & Child Welfare Center (MCWC) at Hathajari Upazila in Chattogram District.	No	1	OTM (NCT)	HED	466.00	15/03/2023	13/06/2023	03/05/2024	Alter cancellation of 1st tender in 2nd ROP
49	191			WP-16757/SDP-4(GOB)-HED	Construction of Hasina - Hakim 10 Bed Mother & Child Welfare Center (MCWC) at Jinardi (Charnagardi) union under Palash Upazila in Narsingdi District.	No	1	OTM (NCT)	HED	550.00	20/11/2022	18/02/2023	13/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
50				WP-16757/SDP-4(GOB)-HED	Remaining Works of Construction of Hasina - Hakim 10 Bed Mother & Child Welfare Center (MCWC) at Jinardi (Charnagardi) union under Palash Upazila in Narsingdi District.	No	1	OTM (NCT)	HED	125.00	29/02/2023	29/05/2023	23/02/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
51	192			WP-16759/SDP-4(GOB)-HED	Construction of Begum Kawar Jahan 10 Bed Mother & Child Welfare Center (MCWC) at Doukha union under Nangalkot Upazila in Cumilla District.	No	1	OTM (NCT)	HED	550.00	08/12/2022	08/03/2023	31/05/2024	As per 2nd ROP
				<b>Sub-total =</b>										
<b>III. Construction of Union Health &amp; Family Welfare (UH&amp;FWC) Center.</b>														
52	288	606	69	WP-12292/SDP-4(GOB)-HED	Construction of Sorantoni Union Health & Family Welfare Center at Shahjadpur upazila in Sirajgonj District.	No	1	OTM (NCT)	HED	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022



  
 Md. Zahid



  
 Md. Faruk


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid


  
 Md. Zahid



  
 Md. Zahid



  
 Md. Zahid



  
 Md. Zahid


এ. জেড. এম. শাহজিদ শাহিন  
 স্বাস্থ্য সেবা বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
 কক্সবাজারী বাংলাদেশ সরকার

Sl. No.	Packag No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks		
	2nd ROP	1st ROP												OP	
53	291	616	99	2	3	4	5	6	7	8	9	10	11	12	13
54	306	748	230	No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
55	312			No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
56	313			No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
57	314			No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
58	315			No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
59	316			No	1	OTM (NCT)	HED	GOB	385.00	20/02/2022	20/06/2022	20/06/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
IV.	Re-Construction of Union Health & Family Welfare (UH&FWC) Center.														
60	421	865	357	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
61	427	890	382	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
62	432	901		No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
63	440	768	251	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
64	443			No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
65	446			No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
66	447			No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
67	448			No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022		
				Sub-total =				8		3080.00					


  
 Md. Saikat  
 Joint Secretary, Health & Family Welfare Department, Dhaka  
 ১১.১২.২০২২


  
 Md. Saikat  
 Joint Secretary, Health & Family Welfare Department, Dhaka  
 ১১.১২.২০২২


  
 Md. Saikat  
 Joint Secretary, Health & Family Welfare Department, Dhaka  
 ১১.১২.২০২২

  
 Md. Saikat  
 Joint Secretary, Health & Family Welfare Department, Dhaka  
 ১১.১২.২০২২

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP											
66	449	2	3	4	6		7	8	9	10	11	12	13
69	450	WP-14016/SDP-4(GOB)-HED	Re-Construction of Hajdgaon Health & Family Welfare Center at Patiya upazila in Chattogram District.	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
70	451	WP-14017/SDP-4(GOB)-HED	Re-Construction of Baralia Union Health & Family Welfare Center at Patiya upazila in Chattogram District.	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
71	452	WP-14018/SDP-4(GOB)-HED	Re-Construction of Alampur Union Health & Family Welfare Center at Damoirhat upazila in Nuogson District.	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			Re-Construction of Khubajpur Union Health & Family Welfare Center at Gurudaspur upazila in Natore District.	No	1	OTM (NCT)	HED	GOB	340.00	05/03/2023	03/06/2023	02/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			<b>Sub-total =</b>	No	12				4080.00				
<b>V. Establishment of Institute of Health Technology (IHT)</b>													
72	459	WP-673/SDP-4(GOB)-HED	Establishment of Institute of Health Technology (IHT) at Mithamoin Upazila in Kishoregonj District.	No	1	OTM (NCT)	MOHFW	GOB	4000.00				As per 2nd ROP
73		WP-673/SDP-4(GOB)-HED	Construction of Boundary Wall & Site Development works under Establishment of Institute of Health Technology (IHT) at Mithamoin Upazila in Kishoregonj District.	No	1	OTM (NCT)	MOHFW	GOB	735.00	25/02/2023	26/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
74	461	WP-14019/SDP-4(GOB)-HED	Establishment of Institute of Health Technology (IHT) at Dushkarnia under Khoksa Upazila in Kushtia District.	No	1	OTM (NCT)	MOHFW	GOB	4000.00				As per 2nd ROP
75		WP-14019/SDP-4(GOB)-HED	Construction of Boundary Wall & Site Development under Establishment of Institute of Health Technology (IHT) at Dushkarnia under Khoksa Upazila in Kushtia District.	No	1	OTM (NCT)	MOHFW	GOB	480.00	25/02/2023	26/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
76	460	930	551	No	1	OTM (NCT)	MOHFW	GOB	4000.00				As per 2nd ROP
77		WP-672/SDP-4(GOB)-HED	Establishment of Institute of Health Technology (IHT) in Khagrachari District.	No	1	OTM (NCT)	MOHFW	GOB	330.00	25/02/2023	29/05/2023	19/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			Construction of Boundary Wall & Site Development, under Establishment of Institute of Health Technology (IHT) in Khagrachari District.	No	1	OTM (NCT)	MOHFW	GOB	4000.00				As per 2nd ROP
			<b>Sub-total =</b>	No	3				1545.00				
<b>VI. Construction of Medical Assistant Training School (MATs)</b>													
78	471	WP-684/SDP-4(GOB)-HED	Remaining works of Medical Assistant Training School (MATs) in Niphamari District.	No	1	OTM (NCT)	HED	GOB	400.00	17/10/2022	15/01/2023	12/10/2023	As per 2nd ROP
79	472	WP-14553/SDP-4(GOB)-HED	Construction of Medical Assistant Training School (MATs) at Sribchar Upazila in Madaripur District.	No	1	OTM (NCT)	MOHFW	GOB	3400.00				
80		WP-14553/SDP-4(GOB)-HED	Construction of Boundary Wall, Site Development Works under Construction of Medical Assistant Training School (MATs) at Sribchar Upazila in Madaripur District.	No	1	OTM (NCT)	MOHFW	GOB	635.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
81	473	WP-14544/SDP-4(GOB)-HED	Construction of Medical Assistant Training School (MATs) at Madarigony Upazila in Jamalpur District.	No	1	OTM (NCT)	MOHFW	GOB	3400.00				
82		WP-14544/SDP-4(GOB)-HED	Construction of Boundary Wall, Site Development Works under Construction of Medical Assistant Training School (MATs) at Madarigony Upazila in Jamalpur District.	No	1	OTM (NCT)	MOHFW	GOB	380.00	22/02/2023	05/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022


  
 Md. Zahid


  
 Md. Zahid



  
 Md. Zahid

প্র.জেড. এম শাহজিদ হাশিম  
 উপসচিব  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়


  
 Md. Zahid


  
 Md. Zahid

Sl. No.	Package No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	1st ROP	2nd ROP											
83	474	2	3 Construction of Medical Assistant Training School (MATS) at Jogenathpur Upazila in Sunamgonj District	No	1	OTM (NCT)	MOHFW	GOB	3400.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
84			Lot-I Construction of Academic Building under Construction of Medical Assistant Training School (MATS) at Jogenathpur Upazila in Sunamgonj District.	No	1	OTM (NCT)	MOHFW	GOB	565.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
85			Lot-II Construction of Sub-Station Building, Boundary Wall, Deep Tube well, Site Development, External Civil and Electrical Works under Construction of Medical Assistant Training School (MATS) at Jogenathpur Upazila in Sunamgonj District.	No	1	OTM (NCT)	MOHFW	GOB	540.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
86	475		Construction of Medical Assistant Training School (MATS) at Tarakanda Upazila in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	3400.00				
87			Lot-I Construction of Boundary Wall, Site Development Works under Construction of Medical Assistant Training School (MATS) at Tarakanda Upazila in Mymensingh District.	No	1	OTM (NCT)	MOHFW	GOB	300.00	22/02/2023	23/05/2023	17/02/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
88	481		Construction of Male & Female Hostel, Principal Quater, MO/Lecturer Dormitory and Staff Quater at Medical Assistant Training School (MATS) in Noakhali District.	No	1	OTM (NCT)	HED	GOB	2000.00				
89			Lot-I Construction of Male Hostel under Construction of Male & Female Hostel, Principal Quater, MO/Lecturer Dormitory and Staff Quater at Medical Assistant Training School (MATS) in Noakhali District.	No	1	OTM (NCT)	HED	GOB	420.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 14th meeting of Steering Committee on 03.04.2022
90			Lot-II Construction of Female Hostel under Construction of Male & Female Hostel, Principal Quater, MO/Lecturer Dormitory and Staff Quater at Medical Assistant Training School (MATS) in Noakhali District.	No	1	OTM (NCT)	HED	GOB	600.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 14th meeting of Steering Committee on 03.04.2022
91			Lot-III Construction of Principle Qtr, MO/Lecturer Dormitory staff Quater and Deep Tubel Well under Construction of Male & Female Hostel, Principal Quater, MO/Lecturer Dormitory and Staff Quater at Medical Assistant Training School (MATS) in Noakhali District.	No	1	OTM (NCT)	HED	GOB	980.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 14th meeting of Steering Committee on 03.04.2022
VII.	Construction of Regional Population Training Institute (RPTI).												
92	479	566	Construction of RPTI in Rangpur District.	No	1	OTM (NCT)	HED	GOB	2200.00				
93			Lot-I Construction of Boundary Wall & Site Development Works under Construction of RPTI in Rangpur District.	No	1	OTM (NCT)	HED	GOB	250.00	22/02/2023	23/05/2023	17/02/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
94	480		Manufacturing & Supplying of Furniture for Hostel & Academic Building of RPTI at Manikgonj District.	No	1	OTM (NCT)/JDM	HED/MOHFW	GOB	125.00	22/02/2023	23/05/2023	17/02/2024	As per 2nd ROP
95	481		Vertical Extension of Academic Building & Hostel Building of RPTI at Manikgonj District.	No	1	OTM (NCT)	HED	GOB	390.00	13/10/2022	11/07/2023	11/07/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
			Sub-total =	No	3				765.00				

  
 এ. জে. এ. শরিফ হোসেন  
 প্রকল্প পরিচালক  
 বাস্তব সেবা বিভাগ  
 কাজ ও পরিচালনা সচিবালয়



Sl. No.	Packaging No.		Description of Procurement Package as per OP Works	Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP											
VIII. Construction of Nursing College (NC).			3										
96	487	951	WP-702/SDP-4(GOB)-HED	No	1	OTM (NCT)	MOHFW	GOB	4000.00				13
97	487	951	WP-702/SDP-4(GOB)-HED	No	1	OTM (NCT)	MOHFW	GOB	1120.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
98	487	951	WP-702/SDP-4(GOB)-HED	No	1	OTM (NCT)	MOHFW	GOB	710.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
X. Construction of Divisional Director (FP), Deputy Director (FP) and Sadar UFPO Offices.			Sub-total =										
99	494	985	WP-544/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	1015.00	22/02/2023	23/05/2023	16/06/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
100	495		WP-14026/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	110.00	26/10/2022	24/01/2023	21/10/2023	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
XI. Construction of Deputy Director Office for Family Planning.			Sub-total =										
101	518		WP-525/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	815.0	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
102	519	990	WP-515/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	650.00	22/02/2023	23/05/2023	22/05/2024	As per 2nd ROP
103	521		WP-522/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	185.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
104	526		WP-539/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	130.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
105	528		WP-540/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	210.00	22/02/2023	23/05/2023	22/05/2024	As per recommendation of 17th meeting of Steering Committee on 11.12.2022
106	530	1019	WP-13677/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	675.00	03/11/2022	01/02/2023	26/04/2024	As per 2nd ROP
107	531		WP-521/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	625.00	22/02/2023	23/05/2023	22/05/2024	As per 2nd ROP
108	533		WP-14036/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	650.00	22/02/2023	23/05/2023	22/05/2024	As per 2nd ROP
109	534		WP-14555/SDP-4(GOB)-HED	No	1	OTM (NCT)	HED	GOB	600.00	22/02/2023	23/05/2023	22/05/2024	As per 2nd ROP
			Sub-total =										
			9										
			4540.00										

220






30

Signature and Stamp of the official.

Signature and Stamp of the official.




NAPP	SI. No.		Package No.	Description of Procurement Package as per OP Works		Unit	Quantity	Procurement method & (Type)	Contract Approving authority	Source of fund	Estimated Cost in Lakh Taka.	Invitation for Tender	Signing of Contract	Completion of Contract	Remarks
	2nd ROP	1st ROP		DP											
		1	2	3											
120	840	1335	719	4	6	9	13								
				Construction of Boundary Wall of Dakkin Beldakshi UH&FWC at Koyra Upazila & Dharmata UH & FWC at Burnia Upazila in Khulna District.	No	2	OTM (NCT)	HED	GOB	30.00	05/08/2022	03/11/2022	09/09/2023	As per 2nd ROP	
121	844			Construction of Boundary Wall of Dirgha UH&FWC at Nazirpur Upazila in Protopur District.	No	1	OTM (NCT)	HED	GOB	15.00	05/08/2022	03/11/2022	09/09/2023	As per 2nd ROP	
122	841	1369	753	Construction of Boundary Wall of Sonaray UH&FWC at Sundorganj Upazila in Gaibandha District.	No	1	OTM (NCT)	HED	GOB	20.00	05/08/2022	03/11/2022	09/09/2023	As per 2nd ROP	
				Sub-total =		9				255.22					
				<b>Total for Construction and Re-Construction Works =</b>		76				33774.22					
				<b>Total for Upgradation, Construction and Re-Construction Works (ME &amp; FWD) =</b>		507				42624.33					
				<b>Grand Total for (HSD &amp; ME &amp; FWD) =</b>		2056				142321.55					

M.R.  
 14/02/23

14/02/2023



এ.জেড.এম শাহজিলা হাসান  
 উপসচিব  
 স্বাস্থ্য সেবা বিভাগ  
 স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

120