



Hortex Foundation

Patronized by the Ministry of Agriculture, Govt. of Bangladesh

Strategic Partner of Program Coordination Unit (PCU), Department of Agricultural Extension (DAE)

Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience in Bangladesh (PARTNER)

‘কৃষিই সমৃদ্ধি’

স্মারক নং-হর্টেক্স/পার্টনার/এপিপি/আরএডিপি/২০২৪-২৫/২০২৪-৪৮৭

তারিখঃ ১২/১২/২০২৪ খ্রি:

প্রোগ্রাম কো-অর্ডিনেটর
প্রোগ্রাম কো-অর্ডিনেশন ইউনিট (পিসিইউ)
কৃষি সম্প্রসারণ অধিদপ্তর
প্রোগ্রাম অন এগ্রিকালচারাল এন্ড রুরাল ট্রান্সফর্মেশন ফর নিউট্রিশন,
অন্ট্রোপ্রেনরশিপ এন্ড রেসিলিয়েন্স ইন বাংলাদেশ (PARTNER)
খামারবাড়ি, ফার্মগেট, ঢাকা-১২১৫।

বিষয় : হর্টেক্স ফাউন্ডেশন - স্ট্র্যাটেজিক পার্টনার অব পিসিইউ, ডিএই'র ২০২৪-২৫ অর্থ বছরের
আরএডিপি মোতাবেক সংশোধিত বার্ষিক ক্রয়-পরিকল্পনা (এপিপি) প্রস্তাব প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, প্রোগ্রাম অন এগ্রিকালচারাল এন্ড রুরাল ট্রান্সফর্মেশন ফর
নিউট্রিশন, অন্ট্রোপ্রেনরশিপ এন্ড রেসিলিয়েন্স (PARTNER) প্রোগ্রামের আওতায় ২০২৪-২৫ অর্থ বছরের
আরএডিপি মোতাবেক সংশোধিত বার্ষিক ক্রয়-পরিকল্পনা (এপিপি) প্রণয়নের লক্ষ্যে হর্টেক্স ফাউন্ডেশন -
স্ট্র্যাটেজিক পার্টনার অব পিসিইউ, ডিএই'র সংশোধিত বার্ষিক ক্রয়-পরিকল্পনার তথ্য সংযুক্তি-১ মোতাবেক
আপনার সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অত্রসাথ প্রেরণ করা হলো।

ড. সৈয়দ মোঃ রফিকুল আমিন
ব্যবস্থাপনা পরিচালক ও
এজেন্সি প্রোগ্রাম ডিরেক্টর, পার্টনার প্রোগ্রাম
হর্টেক্স ফাউন্ডেশন

সংযুক্তি: বর্ণনামতে।

অনুলিপি:

- ১। এডিশনাল প্রোগ্রাম ডিরেক্টর, এপিপিইউ, পার্টনার প্রোগ্রাম, ডিএই, খামারবাড়ি, ফার্মগেট, ঢাকা-১২১৫।
- ২। যুগ্ম-পরিচালক (বিপণন) এবং এজেন্সি ফোকাল পয়েন্ট ও ডেপুটি প্রোগ্রাম ডিরেক্টর, পার্টনার প্রোগ্রাম,
হর্টেক্স ফাউন্ডেশন, ঢাকা-১২০৭।
- ৩। অফিস কপি।

২৫/১১-২

Summary of Procurement Plan for the Financial Year of 2024-25 as per RADP

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Strategic Partner Hortex Foundation


Procurement Entity Name: MD, Hortex Foundation

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship & Resilience in Bangladesh (PARTNER), Program Code No. 1430201-224375200

(in Lakh Taka)

SL. No.	Items	Total Packages	Total Value of Packages (Tk.)	Provision for the Year 2024-25 as per RADP	Remarks
1	Goods	3	15.00	15.00	
2	Services	0	0.00	0.00	
3	Works	0	0	0	
	Total	3	15.00	15.00	


12/12/2024


12/12/2024
Dr. Syed Md. Rafiqul Amin
Managing Director
Hortex Foundation

Annual Procurement Plan & Procurement Implementation Report, 2024-25 as per RADP


Ministry/Division : Ministry of Agriculture (MoA)


Agency: Strategic Partner Hortex Foundation

Procurement Entity Name: MD, Hortex Foundation

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship & Resilience in Bangladesh (PARTNER), Program Code No. 1430201-224375200

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/PARTNER/ Hortex-11	Export Packaging	Nos.	2500	RFQ	HOPE	IDA/IFAD	5.00	Planned Dates		19-Dec-24	26-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25		19-Feb-25
								Planned days		0	7	0	7	7	7	28 days	62 days
GD/PARTNER/ Hortex-12	Transport Crates for Stakeholder / farmer organization	Nos.	500	RFQ	HOPE	IDA/IFAD	5.00	Planned Dates		19-Dec-24	26-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25		19-Feb-25
								Planned days		0	7	0	7	7	7	28 days	62 days
GD/PARTNER/ Hortex-17	Furniture for farmers centre/packhouse	Set	5	RFQ	HOPE	IDA/IFAD	5.00	Planned Dates		19-Dec-24	26-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	16-Jan-25		19-Feb-25
								Planned days		0	7	0	7	7	7	28 days	62 days
Total (Tk.)							15.00										


12/12/2024


12/12/24
Dr. Syed Md. Rafiqul Amin
Managing Director
Hortex Foundation

Annual Procurement Plan & Procurement Implementation Report, 2024-25 as per RADP

Ministry/Division : Ministry of Agriculture (MoA)


Agency: Strategic Partner Hortex Foundation

Procurement Entity Name: MD, Hortex Foundation

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship & Resilience in Bangladesh (PARTNER), Program Code No. 1430201-224375200

Package No.	Description of Procurement Package as per DPP (SERVICES)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
								Planned Dates										
								Planned days										
								Planned Dates										
								Planned days										
Total (Tk.)							0.00											
Grand Total (TK.)							0.00											


12/12/2024


12/12/2024
Dr. Syed Md. Rafiqul Amin
Managing Director
Hortex Foundation

Annual Procurement Plan & Procurement Implementation Report, 2024-25 as per RADP

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Strategic Partner Hortex Foundation

Procurement Entity Name: MD, Hortex Foundation

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship & Resilience in Bangladesh (PARTNER), Program Code No. 1430201-224375200

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates										
								Planned days										
								Planned Dates										
								Planned days										
								Planned Dates										
								Planned days										
								Planned Dates										
								Planned days										
Total (Tk.)							0.00											


12/12/2024


12/12/2024
Dr. Syed Md. Rafiqul Amin
Managing Director
Hortex Foundation