



Sl.	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
10	GD_10_25_26	Framework Agreement for Purchase of IT Equipment	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	70.00	Planned date	Thu 25/09/2025	Thu 09/10/2025	Thu 23/10/2025	Thu 30/10/2025	Thu 06/11/2025	Sun 09/11/2025		Mon 09/11/2026
									Planned days	0	14	14	7	7	3		365
									Actual date								
11	GD_11_25_26	Procurement of Monthly and Annual Subscription for various tools (ChatGPT, Grammarly, MS365)	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	100.00	Planned date	Mon 29/09/2025	Mon 13/10/2025	Mon 27/10/2025	Mon 03/11/2025	Mon 10/11/2025	Thu 13/11/2025		Fri 13/11/2026
									Planned days	0	14	14	7	7	3		365
									Actual date								
12	GD_12_25_26	Framework Agreement for Google Workspace for a2i	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	105.00	Planned date	Sun 05/10/2025	Sun 19/10/2025	Sun 02/11/2025	Sun 09/11/2025	Sun 16/11/2025	Wed 19/11/2025		Thu 19/11/2026
									Planned days	0	14	14	7	7	3		365
									Actual date								
13	GD_13_25_26	Purchasing of Samsung Flip 2 Smartboard 55 Inch, Owl 4= 360-Degree, 4K Smart Video Conference Camera, Microphone, and Speaker (Automatic Speaker Focus, Smart Zooming, and Noise Equalizing) and 27 Inch 2K Monitor & Kiosk	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	10.00	Planned date	Wed 08/10/2025	Wed 22/10/2025	Wed 05/11/2025	Wed 12/11/2025	Wed 19/11/2025	Sat 22/11/2025		Mon 22/12/2025
									Planned days	0	14	14	7	7	3		30
									Actual date								
14	GD_14_25_26	Purchasing Yearly Subscription of (Miro Board, Abacus AI, Adobe Creative Cloud, End Note, E-Draw, Replit, MentiMeter)	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	8.00	Planned date	Thu 09/10/2025	Thu 23/10/2025	Thu 06/11/2025	Thu 13/11/2025	Thu 20/11/2025	Sun 23/11/2025		Sun 30/11/2025
									Planned days	0	14	14	7	7	3		7
									Actual date								
15	GD_15_25_26	Procurement of Cybersecurity tools	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	124.00	Planned date	Sun 12/10/2025	Sun 26/10/2025	Sun 09/11/2025	Sun 16/11/2025	Sun 23/11/2025	Wed 26/11/2025		Wed 25/02/2026
									Planned days	0	14	14	7	7	3		91
									Actual date								
16	GD_16_25_26	Purchase of Android phone 5G (6.128GB) for D-Nothi testing	Nos	20	OTM (National)	Project Director	GoB	10.00	Planned dates	Wed 15/10/2025	Wed 29/10/2025	Wed 12/11/2025	Wed 19/11/2025	Wed 26/11/2025	Sat 29/11/2025		Wed 02/12/2026
									Planned days	0	14	14	7	7	3		100
									Actual dates								
17	GD_17_25_26	Purchase of Printer, Portable projector, 1TB SSD, DSLR camera, Modem, Desktop Monitor and SIM card for D-Nothi system	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	18.00	Planned dates	Thu 16/10/2025	Thu 30/10/2025	Thu 13/11/2025	Thu 20/11/2025	Thu 27/11/2025	Sun 30/11/2025		Wed 02/12/2026
									Planned days	0	14	14	7	7	3		100
									Actual dates								
18	GD_18_25_26	Procurement of Toner Items for Official Use of the a2i Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	25.00	Planned dates	Thu 03/04/2025	Thu 17/04/2025	Thu 01/05/2025	Thu 08/05/2025	Thu 15/05/2025	Sun 18/05/2025		Mon 02/02/2026
									Planned days	0	14	14	7	7	3		365
									Actual dates	Thu 30/01/2025	Mon 17/02/2025						
19	GD_19_25_26	Purchase of High Configuration Laptops for a2i Programme	Nos	8	OTM (National)	Project Director	GoB	25.00	Planned dates	Sun 19/10/2025	Sun 02/11/2025	Sun 16/11/2025	Sun 23/11/2025	Sun 30/11/2025	Wed 03/12/2025		Wed 02/12/2026
									Planned days	0	14	14	7	7	3		100
									Actual dates								
20	GD_20_25_26	Hiring a Firm for communication equipments (Photography, Videography, Video Editing Panel, Adobe Creative Cloud Application Collections, etc.)	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	20.00	Planned dates	Wed 19/11/2025	Wed 03/12/2025	Wed 17/12/2025	Wed 24/12/2025	Wed 31/12/2025	Sat 03/01/2026		Wed 02/12/2026
									Planned days	0	14	14	7	7	3		100
									Actual dates								
21	GD_21_25_26	Procurement of technology tools	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	130	Planned dates	Sun 03/08/2025	Sun 17/08/2025	Sun 31/08/2025	Sun 07/09/2025	Sun 14/09/2025	Wed 17/09/2025		Thu 17/09/2026
									Planned days	0	14	14	7	7	3		365
									Actual dates	Wed 06/04/2025	Wed 06/25/2025						
<b>Total Value of Goods Procurement</b>								<b>1395.00</b>									

*MS*  
16/07/25

Mohammed Salah Uddin  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*SA*  
16.7.25

Mohammad Arifur Rahman  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*AF*  
16.7.25

Abdullah Al Fahim  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*RM*  
16.7.25

Md. Rashidul Mannaf Kabir  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division Agargaon, Dhaka.

*SH*  
16.07.2025

Shish Haider Chowdhury, nec  
Secretary  
Information & Communication Technology Bureau  
Govt. of the People's Republic of Bangladesh

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (Non-Consulting Service) 2025-2026

Budget	GoB (Dev.)	1607.00	Lac
--------	------------	---------	-----

SL	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
1	SD_1_25_26	Hiring a Firm for Organizing Different Events of Aspire to Innovate (a2i) Programme	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	270.00	Planned date Planned days Actual date	Sun 27/07/2025 0 	Sun 10/08/2025 14 	Sun 24/08/2025 14 	Sun 31/08/2025 7 	Sun 07/09/2025 7 	Wed 10/09/2025 3 		Thu 10/09/2026 365 
2	SD_2_25_26	Hiring a Firm for Interactive digital content/ e-learning Content development and production for Online Courses and Education Initiatives	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	200.00	Planned date Planned days Actual date	Thu 21/08/2025 0 	Thu 04/09/2025 14 	Thu 18/09/2025 14 	Thu 25/09/2025 7 	Thu 02/10/2025 7 	Sun 05/10/2025 3 		Mon 05/10/2026 365 
3	SD_3_25_26	Structural Referral Syste, Digital Pregnancy Monitoring System and E-Appointment System Promotional Video	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	10.00	Planned date Planned days Actual date	Wed 03/09/2025 0 	Wed 17/09/2025 14 	Wed 01/10/2025 14 	Wed 08/10/2025 7 	Wed 15/10/2025 7 	Sat 18/10/2025 3 		Sun 18/10/2026 365 
4	SD_4_25_26	Hiring firm for a2i Agency Portfolio development for DP (publication)	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	5.00	Planned date Planned days Actual date	Mon 18/08/2025 0 	Mon 01/09/2025 14 	Mon 15/09/2025 14 	Mon 22/09/2025 7 	Mon 29/09/2025 7 	Thu 02/10/2025 3 		Fri 02/10/2026 365 
5	SD_5_25_26	Procurement of Hiring Vehicles for Project Activities	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	220.00	Planned date Planned days Actual date	Thu 14/08/2025 0 	Thu 28/08/2025 14 	Thu 11/09/2025 14 	Thu 18/09/2025 7 	Thu 25/09/2025 7 	Sun 28/09/2025 3 		9/28/2026 365 
6	SD_6_25_26	Procurement of Bulk SMS Service	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	50.00	Planned date Planned days Actual date	Tue 11/11/2025 0 	Tue 25/11/2025 14 	Tue 09/12/2025 14 	Tue 16/12/2025 7 	Tue 23/12/2025 7 	Fri 26/12/2025 3 		Sat 26/12/2026 365 
7	SD_7_25_26	Maintenance of server for 4-Tier Data center (BCC)	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	192.00	Planned dates Planned days Actual dates	Sun 09/11/2025 0 	Sun 23/11/2025 14 	Sun 07/12/2025 14 	Sun 14/12/2025 7 	Sun 21/12/2025 7 	Wed 24/12/2025 3 		Thu 24/12/2026 365 
8	SD_8_25_26	Hiring a Firm for Maintenance of IT Equipment	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	25.00	Planned dates Planned days Actual dates	Wed 03/12/2025 0 	Wed 17/12/2025 14 	Wed 31/12/2025 14 	Wed 07/01/2026 7 	Wed 14/01/2026 7 	Sat 17/01/2026 3 		Sun 17/01/2027 365 
9	SD_9_25_26	Hiring a Firm for Digital Content Development	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	85.00	Planned dates Planned days Actual dates	Wed 23/07/2025 0 	Wed 06/08/2025 14 	Wed 20/08/2025 14 	Wed 27/08/2025 7 	Wed 03/09/2025 7 	Sat 06/09/2025 3 		Sun 06/09/2026 365 
10	SD_10_25_26	Hiring a Firm for Audio-Visuals	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	385.00	Planned dates Planned days Actual dates	Tue 29/07/2025 0 	Tue 12/08/2025 14 	Tue 26/08/2025 14 	Tue 02/09/2025 7 	Tue 09/09/2025 7 	Fri 12/09/2025 3 		Sat 12/09/2026 365 

*Mohammed Salah Uddin*  
16/07/25

Mohammed Salah Uddin  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*Mohammad Arifur Rahman*  
16.7.25  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*Abdullah Al Fahim*  
16-7-25  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*Md Rashidul Mannaf Kabir*  
16-7-25  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*Shish Haider Chowdhury, nbc*  
16.7.2025  
Secretary  
Information & Communication Technology Division  
Gov of the People's Republic of Bangladesh

Sl. No.	ID	Description	Type	OTM (National)	Project Director	GoB	Value	Planned dates	Wed 13/08/2025	Wed 27/08/2025	Wed 10/09/2025	Wed 17/09/2025	Wed 24/09/2025	Sat 27/09/2025	Sun 27/09/2026
								Planned days	0	14	14	7	7	3	365
11	SD_11_25_26	Hiring a Firm for Publicity & Advertisement	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	55.00							
12	SD_12_25_26	Hiring a Firm for Design Printing & Publications	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	110.00	Sun 24/08/2025	Sun 07/09/2025	Sun 21/09/2025	Sun 28/09/2025	Sun 05/10/2025	Wed 08/10/2025	Thu 08/10/2026
									0	14	14	7	7	3	365
13	GD_13_25_26	Procurement of IT Equipment Repair	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	30.00	Wed 01/10/2025	Wed 15/10/2025	Wed 29/10/2025	Wed 05/11/2025	Wed 12/11/2025	Sat 15/11/2025	Sun 15/11/2026
									0	14	14	7	7	3	365
<b>Total Value of Non-Consulting Service Procurement</b>							<b>1607.00</b>								

  
16/07/25

**Mohammed Salah Uddin**  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.7.25

**Mohammad Arifur Rahman**  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.7.25

**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16-7-25

**Md. Rashidul Mannaf Kabir**  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.07.2025  
**Shish Haider Chowdhury, nec**  
Secretary  
Information & Communication Technology Division  
Govt. of the People's Republic of Bangladesh

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (WORKS) 2025-2026


Budget	GoB (Dev.)	440.00	Lac
--------	------------	--------	-----

Ministry/Division	Cabinet Division and ICT Division
Agency	Cabinet Division and ICT Division
Procuring Entity Name & Code	Project Director
Project / Programme Name & Code	Aspire to Innovate (a2i) Programme 223038900


SL	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (in Lakh)	Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	WD_1_24_25	Renovation/refurbishing works for new office space of a2i	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	200.00	Planned date	Mon 05/05/2025	Tue 20/05/2025	Sun 25/05/2025	Tue 27/05/2025	Thu 29/05/2025	Wed 04/06/2025		Sat 19/07/2025
									Planned days	0	15	5	2	2	5	45	
									Actual date								
2	WD_1_25_26	AC Maintenance of a2i Project	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	10.00	Planned date	Wed 20/08/2025	Wed 03/09/2025	Wed 17/09/2025	Wed 24/09/2025	Wed 01/10/2025	Sat 04/10/2025		Tue 18/11/2025
									Planned days	0	14	14	7	7	3	45	
									Actual date								
3	WD_2_25_26	Renovation of 13th Floor of a2i office	Lump Sum	Lump Sum	RFQ (National)	Project Director	GoB	10.00	Planned date	Mon 25/08/2025	Mon 08/09/2025	Mon 22/09/2025	Mon 29/09/2025	Mon 06/10/2025	Thu 09/10/2025		Sun 23/11/2025
									Planned days	0	14	14	7	7	3	45	
									Actual date								
4	WD_3_25_26	Renovation for New Office space of a2i	Lump Sum	Lump Sum	OTM (National)	Project Director	GoB	220.00	Planned date	Sun 03/08/2025	Sun 17/08/2025	Sun 31/08/2025	Sun 07/09/2025	Sun 14/09/2025	Wed 17/09/2025		11/1/2025
									Planned days	0	14	14	7	7	3	45	
									Actual date								
<b>Total Value of Works Procurement</b>								440.00									

  
16/07/25

**Mohammed Salah Uddin**  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.7.25

**Mohammad Arifur Rahman**  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.7.25

**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16-7-25

**Md. Rashidul Mannaf Kabir**  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

  
16.07.2025

**Shish Haider Chowdhury, IAC**  
Secretary  
Information & Communication Technology Section  
Gov. of the People's Republic of Bangladesh

Government of the People's Republic of Bangladesh  
ICT Division  
ICT Tower, Agargaon, Dhaka  
Aspire to Innovate (a2i) Programme  
ANNUAL PROCUREMENT PLAN (Service) 2025-2026

Budget	GOB (Dev.)	6217.70	Lac
--------	------------	---------	-----

SL	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost Tk (In Lakh)	Time code for Process	Advertise EO1	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
Ministry/Division			ICT Division and Cabinet Division																
Agency			ICT Division and Cabinet Division																
Procuring Entity Name & Code			Project Director																
Project / Programme Name & Code			Aspire to Innovate (a2i) Programme																
			223038900																
1	SD_8_24_25	Development of Billing System for a2i initiatives	MM	80	QCBS (National)	Project Director	GoB	48.00	Planned dates	Tue 11/03/2025	Mon 14/04/2025	Wed 14/05/2025	Wed 28/05/2025	Wed 11/06/2025	Tue 17/06/2025	Tue 24/06/2025	Mon 30/06/2025	111	Mon 29/09/2025
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates	Thu 27/03/2025	Mon 09/09/2024	Wed 09/10/2024	Wed 23/10/2024	Wed 06/11/2024	Tue 12/11/2024	Tue 19/11/2024	Mon 25/11/2024		Sat 24/05/2025
2	SD_15_24_25	VAPT (Vulnerability Assessment and Penetration Testing) of selected applications of a2i	Firm	1	SSS BGD e-GOV CIRT (National)	Project Director	GoB	16.00	Planned dates	Tue 06/08/2024	Mon 09/09/2024	Wed 09/10/2024	Wed 23/10/2024	Wed 06/11/2024	Tue 12/11/2024	Tue 19/11/2024	Mon 25/11/2024	111	Sat 24/05/2025
									Planned days	0	34	30	14	6	7	6		180	
									Actual dates		Tue 31/12/2024			Wed 12/03/2025	Wed 12/03/2025				
3	SD_1_24_25	Hiring a Firm for Maintenance and Enhancement of SDG-Portal	MM	140	QCBS (National)	Project Director	GoB	90.00	Planned dates	Tue 28/01/2025	Mon 03/03/2025	Wed 02/04/2025	Wed 16/04/2025	Wed 30/04/2025	Tue 06/05/2025	Tue 13/05/2025	Mon 19/05/2025	111	Mon 18/08/2025
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates	Thu 30/01/2025									
4	SD_23_24_25	Hiring a Consulting Firm to Maintenance and Enhancement of the e-Omulipi, JudiPay, Litigant's Portal (Amar Mamla) and Inheritance Calculator	MM	150	QCBS (National)	Project Director	GoB	150.00	Planned dates	Tue 22/07/2025	Mon 25/08/2025	Wed 24/09/2025	Wed 08/10/2025	Wed 22/10/2025	Tue 28/10/2025	Tue 04/11/2025	Mon 10/11/2025	111	Mon 09/02/2026
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates										
5	SD_33_24_25	Hiring a firm for management, enhancement, and strategic development of national e-learning platform 'MuktoPaath' under a2i	MM	176	QCBS (National)	Project Director	GoB & Others	300.00	Planned dates	Thu 24/07/2025	Wed 27/08/2025	Fri 26/09/2025	Fri 10/10/2025	Fri 24/10/2025	Thu 30/10/2025	Thu 06/11/2025	Wed 12/11/2025	111	Wed 11/02/2026
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates	Thu 27/03/2025									
6	SD_38_24_25	Hiring a Consulting firm for Project Implementation Support at a2i	MM	284	QCBS (National)	Project Director	GoB	300.00	Planned dates	Tue 26/08/2025	Mon 29/09/2025	Wed 29/10/2025	Wed 12/11/2025	Wed 26/11/2025	Tue 02/12/2025	Tue 09/12/2025	Mon 15/12/2025	111	Tue 15/12/2026
									Planned days	0	34	30	14	6	7	6		365	
									Actual dates	Mon 02/06/2025									
7	SD_35_24_25	Hiring a firm for enhancement, and upgradation of the e-participation segment of the National Portal Framework (NPF)	MM	176	QCBS (National)	Project Director	GoB	200.00	Planned dates	Tue 23/09/2025	Mon 27/10/2025	Wed 26/11/2025	Wed 10/12/2025	Wed 24/12/2025	Tue 30/12/2025	Tue 06/01/2026	Mon 12/01/2026	111	Mon 13/04/2026
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates										
8	SD_36_24_25	Hiring a firm for Development enhancement, and maintenance of National Intelligence for Skills, Education, Employment and Entrepreneurship (NISE) Platform	MM	80	QCBS (National)	Project Director	GoB	120.00	Planned dates	Mon 08/09/2025	Sun 12/10/2025	Tue 11/11/2025	Tue 25/11/2025	Tue 09/12/2025	Mon 15/12/2025	Mon 22/12/2025	Sun 28/12/2025	111	Sun 29/03/2026
									Planned days	0	34	30	14	6	7	6		91	
									Actual dates										
9	SD_15_25_26	E-MIS System Enhancement and Integration for ensuring interoperability through Unique Health ID & SHR	MM	170	QCBS (National)	Project Director	GoB & Others	200.00	Planned date	Mon 15/09/2025	Sun 19/10/2025	Tue 18/11/2025	Tue 02/12/2025	Tue 16/12/2025	Mon 22/12/2025	Mon 29/12/2025	Sun 04/01/2026		Sun 04/01/2026
									Planned days	0	34	30	14	6	7	6		273	
									Actual date										
10	SD_16_25_26	Hiring Firm for Operation, Maintenance and Enhancement of National Helpline-333	MM	220	SSS (National)	Project Director	GOB	50.00	Planned date	Tue 15/07/2025	Mon 18/08/2025	Wed 17/09/2025	Wed 01/10/2025	Wed 15/10/2025	Tue 21/10/2025	Tue 28/10/2025	Mon 03/11/2025		Sat 02/05/2026
									Planned days	0	34	30	14	6	7	6		180	
									Actual date										
11	SD_17_25_26	Hiring Firm for Development and Enhancement of AI-Powered VoiceBot.	MM	150	QCBS (National)	Project Director	GOB	150.00	Planned date	Thu 14/08/2025	Wed 17/09/2025	Fri 17/10/2025	Fri 31/10/2025	Fri 14/11/2025	Thu 20/11/2025	Thu 27/11/2025	Wed 03/12/2025		Thu 29/10/2026
									Planned days	0	34	30	14	6	7	6		330	
									Actual date										
12	SD_18_25_26	Hiring a firm for "Feasibility Study of agency projects"	Firm	5	QCBS (National)	Project Director	GOB	40.00	Planned date	Wed 17/09/2025	Tue 21/10/2025	Thu 20/11/2025	Thu 04/12/2025	Thu 18/12/2025	Wed 24/12/2025	Wed 31/12/2025	Tue 06/01/2026		Wed 02/12/2026
									Planned days	0	34	30	14	6	7	6		330	
									Actual date										
13	SD_19_25_26	Develop and Implement National Innovation Repository	MM	95	QCBS (National)	Project Director	GOB	100.00	Planned date	Wed 15/10/2025	Tue 18/11/2025	Thu 18/12/2025	Thu 01/01/2026	Thu 15/01/2026	Wed 21/01/2026	Wed 28/01/2026	Tue 03/02/2026		Wed 30/12/2026
									Planned days	0	34	30	14	6	7	6		330	
									Actual date										
14	SD_20_25_26	Hiring a Firm for Aspire to Innovate (a2i) Programme IT Support Services	MM	80	QCBS (National)	Project Director	GoB	100.00	Planned date	Thu 13/11/2025	Wed 17/12/2025	Fri 16/01/2026	Fri 30/01/2026	Fri 13/02/2026	Thu 19/02/2026	Thu 26/02/2026	Wed 04/03/2026		Thu 28/01/2027
									Planned days	0	34	30	14	6	7	6		330	
									Actual date										
15	SD_21_25_26	Development and Maintenance Self Assessment Digital Tool for Maturity Model	MM	6	QCBS (National)	Project Director	GoB	15.00	Planned date	Mon 15/09/2025	Sun 19/10/2025	Tue 18/11/2025	Tue 02/12/2025	Tue 16/12/2025	Mon 22/12/2025	Mon 29/12/2025	Sun 04/01/2026		Thu 05/03/2026
									Planned days	0	34	30	14	6	7	6		60	
									Actual date										
16	SD_22_25_26	Hiring a Firm for SSS4PSI Website Development, Enhancement and Maintenance	MM	5	QCBS (National)	Project Director	GoB	10.00	Planned date	Mon 22/09/2025	Sun 26/10/2025	Tue 25/11/2025	Tue 09/12/2025	Tue 23/12/2025	Mon 29/12/2025	Mon 05/01/2026	Sun 11/01/2026		Wed 25/02/2026
									Planned days	0	34	30	14	6	7	6		45	
									Actual date										
17	SD_23_25_26	Hiring a Firm for the Development, Enhancement and Management of Future of Education Digital Platforms (Teachers' Portal and Connect) Under a2i	MM	180	QCBS (National)	Project Director	GoB & Others	493.70	Planned dates	Wed 13/08/2025	Tue 16/09/2025	Thu 16/10/2025	Thu 30/10/2025	Thu 13/11/2025	Wed 19/11/2025	Wed 26/11/2025	Tue 02/12/2025		Wed 02/12/2026
									Planned days	0	34	30	14	6	7	6		365	
									Actual dates										

**Mohammad Salah Uddin**  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**Mohammad Arifur Rahman**  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**Abdullah Al Fahim**  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

**Md. Rashidul Mannaf Kabir**  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division Agargaon Dhaka.

**Shish Haider Chowdhury, IAC**  
Secretary  
Information & Communication Technology Division  
Govt of the People's Republic of Bangladesh

18	SD_24_25_26	Hiring a Firm for the Development, Enhancement and Maintenance of National Assessment System	MM	140	QCBS (National)	Project Director	GoB & Others	250	Planned dates	Tue 15/07/2025	Mon 18/08/2025	Wed 17/09/2025	Wed 01/10/2025	Wed 15/10/2025	Tue 21/10/2025	Tue 28/10/2025	Mon 03/11/2025		Tue 03/11/2026
									Planned days	0	34	30	14	14	6	7	6		365
									Actual dates										
19	SD_25_25_26	Hiring a firm for enhancement and Maintenance of the National Portal Framework (NPF)	MM	200	QCBS (National)	Project Director	GoB	200.00	Planned dates	Wed 15/10/2025	Tue 18/11/2025	Thu 18/12/2025	Thu 01/01/2026	Thu 15/01/2026	Wed 21/01/2026	Wed 28/01/2026	Tue 03/02/2026		Wed 30/12/2026
									Planned days	0	34	30	14	14	6	7	6		330
									Actual dates										
20	SD_26_25_26	Hiring a Firm for Common IT Service Management (ITSM)	MM	250	QCBS (National)	Project Director	GoB	500	Planned dates	Tue 21/10/2025	Mon 24/11/2025	Wed 24/12/2025	Wed 07/01/2026	Wed 21/01/2026	Tue 27/01/2026	Tue 03/02/2026	Mon 09/02/2026		Sat 26/12/2026
									Planned days	0	34	30	14	14	6	7	6		320
									Actual dates										
21	SD_27_25_26	Hiring a Firm for Development, Enhancement and Maintenance of Nothi	MM	200	QCBS (National)	Project Director	GoB	300	Planned dates	Mon 10/11/2025	Sun 14/12/2025	Tue 13/01/2026	Tue 27/01/2026	Tue 10/02/2026	Mon 16/02/2026	Mon 23/02/2026	Sun 01/03/2026		Fri 15/01/2027
									Planned days	0	34	30	14	14	6	7	6		320
									Actual dates										
22	SD_28_25_26	Hiring a Firm for Development, Enhancement and Maintenance of Judicial Service Delivery Platform	MM	220	QCBS (National)	Project Director	GoB	120	Planned dates	Mon 15/12/2025	Sun 18/01/2026	Tue 17/02/2026	Tue 03/03/2026	Tue 17/03/2026	Mon 23/03/2026	Mon 30/03/2026	Sun 05/04/2026		Thu 31/12/2026
									Planned days	0	34	30	14	14	6	7	6		270
									Actual dates										
23	SD_29_25_26	Hiring a Firm for Enhancement and Maintenance of Doptor	MM	180	QCBS (National)	Project Director	GoB	150	Planned dates	Tue 23/12/2025	Mon 26/01/2026	Wed 25/02/2026	Wed 11/03/2026	Wed 25/03/2026	Tue 31/03/2026	Tue 07/04/2026	Mon 13/04/2026		Fri 08/01/2027
									Planned days	0	34	30	14	14	6	7	6		270
									Actual dates										
24	SD_30_25_26	Hiring a Firm for Development, Enhancement and Maintenance of myGov	MM	230	QCBS (National)	Project Director	GoB	300	Planned dates	Mon 05/01/2026	Sun 08/02/2026	Tue 10/03/2026	Tue 24/03/2026	Tue 07/04/2026	Mon 13/04/2026	Mon 20/04/2026	Sun 26/04/2026		Sun 27/12/2026
									Planned days	0	34	30	14	14	6	7	6		245
									Actual dates										
25	SD_31_25_26	Web Application and penetration testing WAPT	Firm	1	SSS BGD e-GOV CIRT (National)	Project Director	GoB	20	Planned dates	Tue 09/12/2025	Mon 12/01/2026	Wed 11/02/2026	Wed 25/02/2026	Wed 11/03/2026	Tue 17/03/2026	Tue 24/03/2026	Mon 30/03/2026		Fri 25/12/2026
									Planned days	0	34	30	14	14	6	7	6		270
									Actual dates										
26	SD_32_25_26	Hiring a Firm of Development, Enhancement and Maintenance of Eksheba	MM	80	QCBS (National)	Project Director	GoB	100	Planned dates	Tue 15/07/2025	Mon 18/08/2025	Wed 17/09/2025	Wed 01/10/2025	Wed 15/10/2025	Tue 21/10/2025	Tue 28/10/2025	Mon 03/11/2025		Tue 03/11/2026
									Planned days	0	34	30	14	14	6	7	6		365
									Actual dates										
27	SD_33_25_26	Hiring a Firm for Development, Enhancement and Maintenance of Ekpass	MM	150	QCBS (National)	Project Director	GoB	350	Planned dates	Wed 17/09/2025	Tue 21/10/2025	Thu 20/11/2025	Thu 04/12/2025	Thu 18/12/2025	Wed 24/12/2025	Wed 31/12/2025	Tue 06/01/2026		Tue 22/12/2026
									Planned days	0	34	30	14	14	6	7	6		350
									Actual dates										
28	SD_34_25_26	Hiring a Firm for Development, enhancement & maintenance of e-Court (GCC, EMC & Mobile Court)	MM	200	QCBS (National)	Project Director	GoB	200	Planned dates	Mon 03/11/2025	Sun 07/12/2025	Tue 06/01/2026	Tue 20/01/2026	Tue 03/02/2026	Mon 09/02/2026	Mon 16/02/2026	Sun 22/02/2026		Tue 29/12/2026
									Planned days	0	34	30	14	14	6	7	6		310
									Actual dates										
29	SD_35_25_26	Hiring a Firm for IT Audit	MM	150	QCBS (National)	Project Director	GoB	15	Planned dates	Wed 12/11/2025	Tue 16/12/2025	Thu 15/01/2026	Thu 29/01/2026	Thu 12/02/2026	Wed 18/02/2026	Wed 25/02/2026	Tue 03/03/2026		Mon 28/12/2026
									Planned days	0	34	30	14	14	6	7	6		300
									Actual dates										
30	SD_36_25_26	Hiring a Firm for Development and maintenance of AI Chatbot/ AI agent - Digital content generator	MM	100	QCBS (National)	Project Director	GoB	500	Planned date	Tue 25/11/2025	Mon 29/12/2025	Wed 28/01/2026	Wed 11/02/2026	Wed 25/02/2026	Tue 03/03/2026	Tue 10/03/2026	Mon 16/03/2026		Thu 31/12/2026
									Planned days	0	34	30	14	14	6	7	6		290
									Actual date										
31	SD_37_25_26	Hiring a Firm for Development, Enhancement and Maintenance of Ekpass	MM	210	QCBS (National)	HoPE	GoB	680.00	Planned date	Mon 17/11/2025	Sun 21/12/2025	Tue 20/01/2026	Tue 03/02/2026	Tue 17/02/2026	Mon 23/02/2026	Mon 02/03/2026	Sun 08/03/2026		Wed 23/12/2026
									Planned days	0	34	30	14	14	6	7	6	111	290
									Actual date										
32	SD_38_25_26	Hiring a Firm for overall impact of Aspire to Innovate (a2i) Programme	Firm	1	QCBS (National)	HoPE	GoB	150.00	Planned date	Mon 17/11/2025	Sun 21/12/2025	Tue 20/01/2026	Tue 03/02/2026	Tue 17/02/2026	Mon 23/02/2026	Mon 02/03/2026	Sun 08/03/2026		Wed 23/12/2026
									Planned days	0	34	30	14	14	6	7	6	111	290
									Actual date										
<b>Total Value of Service Procurement</b>								6217.70											

*MS*  
16/07/25

Mohammed Salah Uddin  
Senior Procurement Consultant  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*SA*  
16.7.25  
Mohammad Arifur Rahman  
Head of HR  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*Al Fahim*  
16.7.25  
Abdullah Al Fahim  
Head of Project Management  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*MD*  
16-7-25  
Md Rashidul Mannaf Kabir  
Joint Secretary  
Project Director (Additional Charge)  
Aspire to Innovate (a2i) Programme  
ICT Division, Agargaon, Dhaka.

*SH*  
16.07.2025  
Shish Haider Chowdhury, nic  
Secretary  
Information & Communication Technology Division  
Govt of the People's Republic of Bangladesh