



ACHIEVEMENTS

A monthly progress report from the CCU of ISO & HELP Project, ERD

In This Issue

1. Editorial
2. Achievements of May 2026
3. Key Challenges overcome
4. Upcoming milestones

Editorial

We feel honoured to share with you the fifth issue of our monthly news bulletin. As you can see that our bulletin is getting enriched with photographs, facts and figures in every month.

It is evident that all 13 components are performing well with more impactful every month inspite of challenges. The DPE has also started its activities after overcoming several chronic impediments. It has renovated and beautify 160 Need-Based School/ Class room and organized 01 Workshop. In the month of May the MoWCA with the support of the UNICEF refurbished 54 WFS in the camps in Cox's Bazar and Bhashanchar. The BPDB signed contract for Topographic Survey of the Proposed land of the Solar Power Plant and Other relevant works.

The CCU organized a high level Seminar on application of AI/AGI in foreign assistance management with HFM as the Chief Guest and the ICT Adviser to the HPM as the Special Guest. The Planning Secretary, DD World Bank, CD ADB were amongst the discussants.

We will keep improving with contents and looks. All sorts of suggestions are welcomed.



Md. Ashfaqul Amin Mukut
Project Director (Joint Secretary)

Achievements of May 2026

The Month in Pictures



THE MONTH IN NUMBERS



Partner Development Organization's (PDO) Activities

Components	Organization	Activities
DDM	WFP	- Support to Extremely Vulnerable Households; - Nutrition Education for Mothers and Caregivers; - Community Volunteer Services – Social Awareness; - Home-based Food Production (Homestead Gardening); and Community Workfare
MoWCA	UNFPA	- Deployed 25 new staff in 11 districts of Chattogram division - Supported existing 54 WFS Refurbished in the camps in Cox's Bazar and Bhashanchar. - Provided 27262 GBV services, Refurbished of 11 Women Led Community Center (WLCC)
DSS	UNICEF	Formed 341 Community-Based Child Protection Committees (CBCPCs)
DGHS	UNFPA	Conducted 482 NVD
	UNICEF	- Provide 2891 Number of 03 doses pentavalent vaccine - Conducted 308 normal deliveries, 436 institutional deliveries
	IOM	- Established Leda Primary Healthcare Center as center of excellence - Conducted 1640 ANC and 1277 PNC Visit
DPE	UNICEF	- Recruited of 4,106 Teacher for Learning Centers - Recruited of 708 Volunteer worker for Learning Centers

Achievements of May 2026

Significant facts

BPDB Signed Contract of Procurement of Topographic Survey of the Proposed Land of the Solar Power Plant and Other relevant works	DPHE installed 5 nos TTW, 07 Nos PTW drilling, 10 pile, 225 nos Deep Tube Well, Issued work order for Household dual pit composting system at Noakhali, 03 times field visit of PD and Consultants	Forest Department Organized 01 training, 04 awareness programme, Nursery raising (930ha), 02 field visit of Planning Commission Representative and a Consultant
CCU at ERD Organized a Seminar, 01 Training, Completed 04 RFQ procurement activities	DGHS Conducted 790 NVD, 436 Institutional deliveries, 1858 ANC Visit, 1277 PNC Visit, 03 Field visit by PD and Consultant	DGFP Organized 01 Training, Payment confirmed for GD-13 (Medical and Surgical Supplies) and GD-01 (Birth Control Oral Pill -3rd gen, appointment of 02 Junior Consultant
DPE 160 Need-Based School/Class room Infrastructure Renovation and beautification, organized 01 Workshop, Disbursed with an amount of Tk. 131.65 crore in favour of UNICEF, 02 field visit	MoWCA Organized 01 Training, Completed 37 facilities Renovation and Refurbishment assessment, appointed 25 new staffs, Provided support in 54 WFS, 27262 GBV Services, Refurbishment of 11 Women Led Community center (WLCC), 02 Field Visit by Consultant	DSS Formed 341 Community-Based Child Protection Committees (CBCPCs), 01 Field Visit by PD and DPD
DDM Conducted one field visit by PD & DPD with the WB Mission and initiated the selection of EGPP+ beneficiaries		

FUND DISBURSEMENT from the WORLD BANK

Category	HELP	ISO
	Amount (Million USD)	Amount (Million USD)
Committed	362.81	362.17
Total Disbursed	63.38	134.95
Undisbursed Balance	299.1	226.9
Disbursement in FY 26	46.17	56.88
May 2026 Disbursement	2.258	29.46

Key Challenges Overcome

Components	Key Challenges	Overcome/Actions
FD	Timely approval of the RDPP	Completed the PEC meeting at the Planning Commission and are now positively awaiting approval.
BPDB	Obtaining No Objection letter through STEP from the World Bank	Ongoing Coordination with World Bank (WB)
DGFP	Monthly activity accomplishment report receives from UNFPA	Continuous coordination and communication through PD, PC and Consultant, M&E
DGHS	- Project needs to revise approved DPP. - Difficulty in getting monthly HR attendance reporting from facilities from UNAs. - Nutrition data are systematically recorded and reported through UNICEF-supported nutrition information system only. No entity other than UNICEF has access to this system.	- Project planning to revise DPP as per decision of PSC - MoHFW/ERD should call UNAs to mitigate the issue - Nutrition data need to uploaded to DHIS2 server of GoB. The Project Authority has formally requested UNICEF to integrate nutrition data into the Government of Bangladesh's DHIS2 server.
DSS	Coordination among Project Authority, DSS with the engaged UN Agency UNICEF	Consultation meeting was held on February 18, 2026, with the representatives from UNICEF, the World Bank, DSS, and PMU for Frequent interaction to address the gap between PIU and UNICEF. But the problem has not solved yet.

*** Upcoming Milestones ***

DGHS	Repairing of existing water ambulance for Hatia, Assessment of facility readiness by UNFPA
DPE	140 Need-Based School/Class room Infrastructure Renovation and beautification, Supplier Selection for Food items distribution for 1095 Government Primary Schools in Cox's Bazar and Bandarban Districts
DPHE	Installation of 04 Nos TTW, 05 Nos PTW Drilling, 1000 DTW, Completion of Tender for hiring Vehicle for Monitoring and Supervision
CCU at ERD	Organizing 1 PIC, 01 PSC Meeting, 01 Workshop
DSS	Site Visit, consultation meeting with UNICEF
FD	Monitoring of 3,000 hectares Mangrove plantations, Nursery raising, plantation activities
DDM	Completion of EGPP+ Programs of FY 2025-26
MoWCA	One consultant is scheduled to be on boarded in June 2026, 36 staff members will be recruited, 03 Batch training, 05 workshop
BPDB	Execution of Topographic Survey