



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

Revised ANNUAL PROCUREMENT PLAN (RAPP)

Financial Year: 2025-2026

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Energy and Mineral Resources Division

Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)

Procuring Entity : General Manager (Planning & ICT Division), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

a) Revised APP for Research and Development Department, Budget : JGTDSL (Depository Fund by RHD) *

| Package No. | Description of Procurement Package Goods/Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|---------------------------------|-----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| Work-01 | Construction of 30 Km distribution gas pipeline [(i) 12" dia x 0.3 Km x 150 psig, (ii) 6" dia x 1.4 Km x 150 psig, (iii) 6" dia x 3.6 Km x 60 psig & (iv) 4" dia x 20.30 Km x 60 psig, (v) 2" dia x 2.25 Km x 60 psig (vi) 1" dia x 1.00 Km x 60 psig and (vii) ¾" dia x 1.15 Km x 60 psig] at different areas of Habiganj District. | Lot | 1 | OTM (NCT) | HOPE (MD) | JGTDSL (Depository fund by RHD) | 233.35 | Planned Dates | 01-Apr-26 | 22-Apr-26 | 13-May-26 | 16-May-26 | 17-May-26 | 31-May-26 | | 31-May-27 |
| | | | | | | | | Planned Days | 0 | 21 | 21 | 3 | 1 | 14 | 60 | 365 |
| Work-02 | Construction of 6" dia x 2.30 Km x 500 psig transmission gas pipeline from Korora to Olipur (Rail Gate), Shahjibazar and Nasratpur DRS to 11MW Power Plant Shaistaganj, Hobigonj. | Lot | 1 | OTM (NCT) | HOPE (MD) | JGTDSL (Depository fund by RHD) | 42.82 | Planned Dates | 15-Sep-26 | 06-Oct-26 | 27-Oct-26 | 30-Oct-26 | 31-Oct-26 | 14-Nov-26 | | 14-Mar-27 |
| | | | | | | | | Planned Days | 0 | 21 | 21 | 3 | 1 | 14 | 60 | 120 |
| Work-03 | Construction of 32.7 Km distribution gas pipeline [(i) 8" dia x 12.0 Km x 150 psig, (ii) 6" dia x 16 Km x 150 psig, (iii) 4" dia x 1.0 Km, (iv) 3" dia x 0.3 Km, (v) 2" dia x 2.5 Km, (vi) 1" dia x 0.20 Km, (vi) ¾" dia x 0.50 Km] from Pirojpur to Tajpur, Sylhet. | Lot | 1 | OTM (NCT) | HOPE (MD) | JGTDSL (Depository fund by RHD) | 395.84 | Planned Dates | 03-Jul-26 | 24-Jul-26 | 21-Aug-26 | 24-Aug-26 | 25-Aug-26 | 08-Sep-26 | | 08-Sep-27 |
| | | | | | | | | Planned Days | 0 | 21 | 28 | 3 | 1 | 14 | 67 | 365 |

b) Revised APP for IT Department, Budget : Revenue (JGTDSL Own Fund)

| Package No. | Description of Procurement Package Goods/Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| GD-01 | Installation, Testing & Commission of Automatic Flap Barrier System for JGTDSL | Lot | 1 | OTM | HOPE (MD) | JGTDSL | 60.00 | Planned Dates | 01-Mar-26 | 15-Mar-26 | 05-Apr-26 | 08-Apr-26 | 09-Apr-26 | 23-Apr-26 | | 22-Jun-26 |
| | | | | | | | | Planned Days | 0 | 14 | 21 | 3 | 1 | 14 | 53 | 60 |
| GD-02 | Procurement of IT Materials for Conference Lot System, Help Centre and IT Department | Lot | 1 | OTM | HOPE (MD) | JGTDSL | 25.00 | Planned Dates | 29-Mar-26 | 12-Apr-26 | 26-Apr-26 | 28-Apr-26 | 29-Apr-26 | 13-May-26 | | 12-Jul-26 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 2 | 1 | 14 | 45 | 60 |
| GD-03 | Installation, Testing & Commission of IP Camera in JGTDSL Franchise Area. | Lot | 1 | OTM | HOPE (MD) | JGTDSL | 220.00 | Planned Dates | 01-Apr-26 | 21-Apr-26 | 12-May-26 | 15-May-26 | 18-May-26 | 02-Jun-26 | | 31-Aug-26 |
| | | | | | | | | Planned Days | 0 | 20 | 21 | 3 | 3 | 15 | 62 | 90 |
| PPS-01 | Bandwidth (Internet & Data) Connectivity for JGTDSL Franchise Area | Lot | 1 | OTM | HOPE (MD) | JGTDSL | 180.00 | Planned Dates | 01-Apr-26 | 21-Apr-26 | 12-May-26 | 15-May-26 | 18-May-26 | 02-Jun-26 | | 31-Aug-26 |
| | | | | | | | | Planned Days | 0 | 20 | 21 | 3 | 3 | 15 | 62 | 90 |

McSail

1.12

[Signature]

C. Revised APP for Procurement Department. Budget: JGTDSL own fund & Depository fund by RHD.

1. Foreign Procurement

| Package No. | Description of Procurement Package Goods/Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GR-01 | ERW Line Pipe | Km | 6.4 km | OTM (NCT) | MD | JGTDSL | 380.00 | Planned Dates | | 12-Mar-26 | 27-Apr-26 | 11-May-26 | 18-May-26 | 25-May-26 | 22-Jun-26 | | |
| | | | | | | | | Planned Days | | 0 | 46 | 14 | 7 | 7 | 42 | 116 | |
| GR-02 | C & F Agent (Sea) (Non-consulting Service) | Lot | 1 | OTM (ICT) | MD | JGTDSL | 60.00 | Planned Dates | | 02-Apr-26 | 16-Apr-26 | 30-Apr-26 | 07-May-26 | 14-May-26 | 11-Jun-26 | | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 14 | 56 | |
| GR-03 | PSI Agent (Non-consulting Service) | Lot | 1 | OTM (NCT) | MD | JGTDSL | 100.00 | Planned Dates | | 19-Apr-26 | 04-May-26 | 18-May-26 | 25-May-26 | 01-Jun-26 | 29-Jun-26 | | |
| | | | | | | | | Planned Days | | 0 | 15 | 14 | 7 | 7 | 14 | 57 | |
| GR-04 | Rotary Meter, Turbine Meter & Turbine Meter with EVC | Nos. | 780 | OTM (ICT) | MD | JGTDSL | 380.00 | Planned Dates | | 27-Apr-26 | 08-Jun-26 | 22-Jun-26 | 29-Jun-26 | 06-Jul-26 | 17-Aug-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-05 | Pipeline Fittings (SS & MS) | Lot | 1 | OTM (ICT) | MD | JGTDSL | 380.00 | Planned Dates | | 04-May-26 | 15-Jun-26 | 29-Jun-26 | 05-Jul-26 | 12-Jul-26 | 09-Aug-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-06 | Vessel of different size & capacity | Nos. | 32 | OTM (NCT) | MD | JGTDSL | 350.00 | Planned Dates | | 11-May-26 | 22-Jun-26 | 06-Jul-26 | 13-Jul-26 | 20-Jul-26 | 17-Aug-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 14 | 84 | |
| GR-07 | C & F Agent (Air) (Non-consulting Service) | Lot | 1 | OTM (ICT) | MD | JGTDSL | 80.00 | Planned Dates | | 18-May-26 | 01-Jun-26 | 15-Jun-26 | 22-Jun-26 | 29-Jun-26 | 13-Jul-26 | | |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 14 | 56 | |
| GR-08 | Odorizer Unit | Nos. | 4 | OTM (ICT) | MD | JGTDSL | 100.00 | Planned Dates | | 25-May-26 | 06-Jul-26 | 20-Jul-26 | 27-Jul-26 | 03-Aug-26 | 31-Aug-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-09 | Planimeter & Trutable | Nos. | 5 | OTM (ICT) | MD | JGTDSL | 100.00 | Planned Dates | | 01-Jun-26 | 13-Jul-26 | 27-Jul-26 | 03-Aug-26 | 10-Aug-26 | 07-Sep-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-10 | Regulator, Relief Valve & SSV | Lot | 1 | OTM (ICT) | MD | JGTDSL | 380.00 | Planned Days | | 08-Jun-26 | 20-Jul-26 | 03-Aug-26 | 10-Aug-26 | 17-Aug-26 | 28-Sep-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-11 | Ball Valve & Check Valve | Nos. | 500 | OTM (ICT) | MD | JGTDSL | 350.00 | Planned Days | | 15-Jun-26 | 27-Jul-26 | 10-Aug-26 | 17-Aug-26 | 24-Aug-26 | 05-Oct-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-12 | Cathodic Protection Materials with Transformer Rectifier | Lot | 1 | OTM (ICT) | MD | JGTDSL | 250.00 | Planned Days | | 22-Jun-26 | 03-Aug-26 | 17-Aug-26 | 24-Aug-26 | 31-Aug-26 | 12-Oct-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |
| GR-13 | Digital Calibration Tools | Lot | 1 | OTM (ICT) | MD | JGTDSL | 150.00 | Planned Dates | | 29-Jun-26 | 10-Aug-26 | 24-Aug-26 | 31-Aug-26 | 07-Sep-26 | 05-Oct-26 | | |
| | | | | | | | | Planned Days | | 0 | 42 | 14 | 7 | 7 | 42 | 112 | |

Raj

[Signature]

[Signature]

| Package No. | Description of Procurement Package Goods/Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|--|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GR-14 | Helium Gas & Calibration Gas | Lot | 1 | DPM | MD | JGTDSL | 100.00 | Planned Dates | | 30-Apr-26 | 14-May-26 | 28-May-26 | 04-Jun-26 | 11-Jun-26 | 09-Jul-26 | | 07-Oct-26 |
| | | | | | | | | Planned Dates | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 90 |
| GR-15 | Chart Drive, Chart paper with pen & manifold Valve | Lot | 1 | DPM | MD | JGTDSL | 100.00 | Planned Dates | | 14-May-26 | 28-May-26 | 11-Jun-26 | 18-Jun-26 | 25-Jun-26 | 23-Jul-26 | | 21-Oct-26 |
| | | | | | | | | Planned Dates | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 90 |
| GR-16 | Spares parts of Regulator & Pilot | Lot | 1 | DPM | MD | JGTDSL | 100.00 | Planned Dates | | 04-Jun-26 | 18-Jun-26 | 02-Jul-26 | 09-Jul-26 | 16-Jul-26 | 13-Aug-26 | | 11-Nov-26 |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 90 |
| GR-17 | Spares parts of Regulator & Pilot | Lot | 1 | DPM | MD | JGTDSL | 100.00 | Planned Dates | | 18-Jun-26 | 02-Jul-26 | 16-Jul-26 | 23-Jul-26 | 30-Jul-26 | 27-Aug-26 | | 25-Nov-26 |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 90 |
| GR-18 | Filter Element | Lot | 1 | DPM | MD | JGTDSL | 65.00 | Planned Dates | | 25-Jun-26 | 09-Jul-26 | 23-Jul-26 | 30-Jul-26 | 06-Aug-26 | 03-Sep-26 | | 02-Dec-26 |
| | | | | | | | | Planned Days | | 0 | 14 | 14 | 7 | 7 | 28 | 70 | 90 |

Rajan
26/04/26


Engr. Rajan Chandra Debnath
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet

Suchoyan
Engr. Suchoyan Das
Manager (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibag, Sylhet. ;


Masud
26/4/26
Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd
Gas Bhaban, Mendibag Sylhet

2. Local Procurement

| Package No. | Description of Procurement Package Goods/Service | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Lac Tk. | Time Code for Process | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature (Days) | Time for Completion of Contract (Days) |
|--------------|--|------|----------|---------------------------|------------------------------|-----------------|-----------------------|-----------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|---|--|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| GD-01 | Procurement of Laptop, Desktop Computer & Computer Accessories | Lot | 1 | OTM (NCT) | MD | JGTDSL | 40 | Planned Dates | 24-Mar-26 | 7-Apr-26 | 21-Apr-26 | 28-Apr-26 | 30-Apr-26 | 28-May-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-02 | Procurement of Service Tee | Nos | 5000 | LTM | MD | JGTDSL | 50 | Planned Dates | 15-Apr-26 | 30-Apr-26 | 14-May-26 | 21-May-26 | 23-May-26 | 20-Jun-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-03 | Procurement of Printing Materials | Lot | 1 | OTM (NCT) | MD | JGTDSL | 25 | Planned Dates | 26-Apr-26 | 11-May-26 | 25-May-26 | 1-Jun-26 | 3-Jun-26 | 1-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-04 | Procurement of Fan & Electrical Accessories, AC, Fridge | Lot | 1 | OTM (NCT) | MD | JGTDSL | 12 | Planned Dates | 29-Apr-26 | 13-May-26 | 27-May-26 | 3-Jun-26 | 5-Jun-26 | 3-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-05 | Procurement of Stationery and Cleaning Materials | Lot | 1 | OTM (NCT) | MD | JGTDSL | 30 | Planned Dates | 30-Apr-26 | 14-May-26 | 28-May-26 | 4-Jun-26 | 6-Jun-26 | 4-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-06 | Procurement of Office Furniture | Lot | 1 | OTM (NCT) | MD | JGTDSL | 150 | Planned Dates | 7-May-26 | 21-May-26 | 4-Jun-26 | 11-Jun-26 | 13-Jun-26 | 11-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-07 | Lock Wing Cock Bush, O-ring, Leak Repair En Clamp | Lot | 1 | LTM | MD | JGTDSL | 50 | Planned Dates | 12-May-26 | 26-May-26 | 9-Jun-26 | 16-Jun-26 | 18-Jun-26 | 16-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| GD-08 | Procurement of Handling Equipment | Lot | 1 | OTM | MD | JGTDSL | 25 | Planned Dates | 18-May-26 | 1-Jun-26 | 15-Jun-26 | 22-Jun-26 | 24-Jun-26 | 22-Jul-26 | 65 | 30 |
| | | | | | | | | Planned Days | 0 | 14 | 14 | 7 | 2 | 28 | | |
| Total | | | | | | | 157 | | | | | | | | | |


 Md. Chandra
 সহকারি ব্যবস্থাপক
 সোকার প্রকিউরমেন্ট শাখা


 Md. Anwar
 ব্যবস্থাপক
 সোকার প্রকিউরমেন্ট শাখা


 Md. Masud Rana
 উপ-মহাব্যবস্থাপক
 প্রকিউরমেন্ট ডিপার্টমেন্ট