

**Jalalabad Gas Transmission and Distribution System Ltd.**

(A Company of Petrobangla)

Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN (APP)

Financial Year: 2026-2027

Budget : Revenue

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Energy and Mineral Resources Division

Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)

Procuring Entity : Deputy General Manager (Procurement), Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

A. Foreign Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
OTM																	
GR-01	Regulator, Relief Valve & SSV	Lot	1	OTM (ICT)	MD	JGTDSL	390.00	Planned Dates		03-Aug-26	18-Sep-26	02-Oct-26	09-Oct-26	16-Oct-26	13-Nov-26		
								Planned Days		0	46	14	7	7	42	116	
GR-02	Ball Valve, Check Valve & Globe Valve	Nos.	380	OTM (ICT)	MD	JGTDSL	360.00	Planned Dates		20-Aug-26	03-Sep-26	17-Sep-26	24-Sep-26	01-Oct-26	29-Oct-26		
								Planned Days		0	42	14	7	7	42	112	
GR-03	C & F Agent (Sea) (Non-consulting Service)	Lot	1	OTM (ICT)	MD	JGTDSL	60.00	Planned Dates		03-Sep-26	17-Sep-26	01-Oct-26	08-Oct-26	15-Oct-26	29-Oct-26		
								Planned Days		0	14	14	7	7	14	56	
GR-04	C & F Agent (Air) (Non-consulting Service)	Lot	1	OTM (ICT)	MD	JGTDSL	80.00	Planned Dates		10-Sep-26	24-Sep-26	08-Oct-26	15-Oct-26	22-Oct-26	05-Nov-26		
								Planned Days		0	14	14	7	7	14	56	
GR-05	Polyethylene Tape & Primer	Lot	1	OTM (ICT)	MD	JGTDSL	250.00	Planned Dates		20-Sep-26	01-Nov-26	15-Nov-26	21-Nov-26	28-Nov-26	26-Dec-26		
								Planned Days		0	42	14	7	7	42	112	
GR-06	Cathodic Protection Materials with Transformer Rectifier	Lot	1	OTM (ICT)	MD	JGTDSL	250.00	Planned Dates		04-Oct-26	15-Nov-26	29-Nov-26	06-Dec-26	13-Dec-26	10-Jan-27		
								Planned Days		0	42	14	7	7	42	112	
GR-07	Chart Drive, Chart paper with pen & manifold Valve, Digital Calibration Tools, Planimeter & Truntable	Lot	1	OTM (ICT)	MD	JGTDSL	300.00	Planned Dates		18-Oct-26	01-Nov-26	15-Nov-26	22-Nov-26	29-Nov-26	10-Jan-27		
								Planned Days		0	42	14	7	7	42	112	
GR-08	Line Pipe	Meter	5500	OTM (ICT)	MD	JGTDSL	300.00	Planned Dates		15-Nov-26	27-Dec-26	10-Jan-27	17-Jan-27	24-Jan-27	21-Feb-27		
								Planned Days		0	42	14	7	7	42	112	
GR-09	Diaphragm Meter, Turbine Meter & Turbine Meter with EVC	Nos.	475	OTM (ICT)	MD	JGTDSL	390.00	Planned Days		30-Nov-26	11-Jan-27	25-Jan-27	01-Feb-27	08-Feb-27	22-Mar-27		
								Planned Days		0	42	14	7	7	42	112	
GR-10	Gas Odorant	Kg	8000	OTM (ICT)	MD	JGTDSL	120.00	Planned Days		31-Dec-26	11-Feb-27	25-Feb-27	04-Mar-27	11-Mar-27	22-Apr-27		
								Planned Days		0	42	14	7	7	42	112	
GR-11	GasPipeline Fittings	Lot *	1	OTM (ICT)	MD	JGTDSL	100.00	Planned Days		10-Jan-27	21-Feb-27	07-Mar-27	14-Mar-27	21-Mar-27	02-May-27		
								Planned Days		0	42	14	7	7	42	112	

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
DPM																	
GR-12	Helium Gas & Calibration Gas	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		01-Sep-26	15-Sep-26	29-Sep-26	06-Oct-26	13-Oct-26	10-Nov-26		08-Feb-27
								Planned Days		0	14	14	7	7	28	70	90
GR-13	Spares parts of Regulator & Pilot	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		11-Oct-26	25-Oct-26	08-Nov-26	15-Nov-26	22-Nov-26	20-Dec-26		20-Mar-27
								Planned Days		0	14	14	7	7	28	70	90
GR-14	Spares parts of Regulator & Pilot	Lot	1	DPM	MD	JGTDSL	100.00	Planned Dates		22-Nov-26	06-Dec-26	20-Dec-26	27-Dec-26	03-Jan-27	31-Jan-27		01-May-27
								Planned Days		0	14	14	7	7	28	70	90
GR-15	Filter Element	Lot	1	DPM	MD	JGTDSL	65.00	Planned Dates		15-Dec-26	29-Dec-26	12-Jan-27	19-Jan-27	26-Jan-27	23-Feb-27		24-May-27
								Planned Days		0	14	14	7	7	28	70	90

Signature
26.07.26

Engr. Rajan Chandra Debnath
Asst. Engr. (Foreign Procurement)
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet.

Signature

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bhaban, Mendibagh, Sylhet.

B. Local Procurement

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Desktop Computer/Laptop & Computer Accessories	Lot	1	OTM	MD	JGTDSL	100	Planned Dates	4-Aug-26	18-Aug-26	1-Sep-26	8-Sep-26	10-Sep-26	8-Oct-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-02	Procurement of Printing Materials	Lot	1	OTM	MD	JGTDSL	25	Planned Dates	30-Dec-26	13-Jan-27	27-Jan-27	3-Feb-27	5-Feb-27	5-Mar-27	65	30
								Planned Days	0	14	14	7	2	28		
GD-03	Procurement of Stationery and Cleaning Materials	Lot	1	OTM	MD	JGTDSL	22	Planned Dates	5-Jan-27	19-Jan-27	2-Feb-27	9-Feb-27	11-Feb-27	11-Mar-27	65	30
								Planned Days	0	14	14	7	2	28		
GD-04	Procurement of Line Pipe (3/4", 2" & 3")	Meter	16000	DPM	MD	JGTDSL	130	Planned Dates	16-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	22-Sep-26	20-Oct-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-05	Leak Repair Clamp	Nos.	400	LTM	MD	JGTDSL	12	Planned Dates	12-Dec-26	26-Dec-26	9-Jan-27	16-Jan-27	18-Jan-27	15-Feb-27	65	30
								Planned Days	0	14	14	7	2	28		
GD-6	Procurement of Fan & Electrical Accessories	Lot	1	OTM	MD	JGTDSL	20	Planned Dates	2-Mar-26	16-Mar-26	30-Mar-26	6-Apr-26	8-Apr-26	6-May-26	65	30
								Planned Days	0	14	14	7	2	28		
GD-7	Medicine	Lot	1	DPM	MD	JGTDSL	30	Planned Dates	As per Demand							
								Planned Days								
Total							339									

25/09/26
ACO (LP)


Nasima Akther
Manager (Local Procurement)
Jalalabad Gas T & D System Ltd
Gas Bahaban, Mendibagh, Sylhet

Engr. Md. Masud Rana
Deputy General Manager
Procurement Department
Jalalabad Gas T & D System Ltd.
Gas Bahaban, Mendibagh, Sylhet.

C. Service Procurement

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Goods	Issue RFP	Evaluation	Negotiation	Approval	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JG/PL/PPL /FS/STSP	Technical Assistant (TA) Consultancy for Feasibility	No.	1	SOSM	MD	JGTDSL	23.20	Planned Dates		23-Aug-26	27-Sep-26	04-Oct-26	11-Oct-26	13-Oct-26	27-Oct-26		24-Feb-27
								Planned Days		0	35	7	7	2	14	65	120


 30.07.26
 প্রকৌ. মো: মেহেদী হাসান হিমেদ
 সহকারী প্রকৌশলী (প্রজেক্ট প্র্যানিং শাখা)
 জালালাবাদ গ্যাস, সিলেট।


 30.07.26
 প্রকৌ. মো: মেহেদী হাসান হিমেদ
 ব্যবস্থাপক (প্রজেক্ট প্র্যানিং)
 জালালাবাদ গ্যাস, সিলেট।


 Biplob Biswas
 Deputy General Manager
 Jalalabad Gas, Sylhet

Annual Procurement Plan (APP)

Financial Year: 2026-2027

Budget: Revenue (JGTDSL Own Fund)

Ministry/Division : Ministry of Power, Energy & Mineral Resources/ Energy and Mineral Resources Division
 Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)
 Procuring Entity : Deputy General Manager (IT Department), Jalalabad Gas T & D System Ltd. (JGTDSL)

Package No.	Description of Procurement Package GOODS/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Supply, Installation, Testing & Commissioning of IP Camera in JGTDSL Franchise Area	Lot	1	OTM	HOPE (MD)	JGTDSL	220	Planned Dates	04-Aug-2026	25-Aug-2026	15-Sep-2026	18-Sep-2026	21-Sep-2026	06-Oct-2026		05-Feb-2027
								Planned Days	0	21	20	03	03	14	61	120
PPS-01	Bandwidth (Internet & Data) Connectivity for JGTDSL Franchise Area	Lot	1	OTM	HOPE (MD)	JGTDSL	245	Planned Dates	04-Aug-2026	25-Aug-2026	15-Sep-2026	18-Sep-2026	21-Sep-2026	06-Oct-2026		05-Feb-2027
								Planned Days	0	21	20	03	03	14	61	120
GD-02	Supply, Installation, Testing & Commissioning of MikroTik Router and IP Phones for Structured Network	Lot	1	RFQ	HOPE (MD)	JGTDSL	4.5	Planned Dates	04-Aug-2026	09-Aug-2026	12-Aug-2026	15-Aug-2026	18-Aug-2026	23-Aug-2026		30-Aug-2026
								Planned Days	0	05	03	03	03	05	19	07
GD-03	Supply, Installation, Testing & Commissioning of Smart TV, UPS and other accessories for Conference Room	Lot	1	RFQ	HOPE (MD)	JGTDSL	8	Planned Dates	14-Aug-2026	19-Aug-2026	22-Aug-2026	25-Aug-2026	28-Aug-2026	03-Sep-2026		10-Sep-2026
								Planned Days	0	05	03	03	03	05	19	07
GD-04	Supply, Installation, Testing & Commissioning Tower Server and other accessories for Hotline	Lot	1	RFQ	HOPE (MD)	JGTDSL	8	Planned Dates	14-Aug-2026	19-Aug-2026	22-Aug-2026	25-Aug-2026	28-Aug-2026	03-Sep-2026		10-Sep-2026
								Planned Days	0	05	03	03	03	05	19	07

[Signature]

[Signature]

[Signature]



Jalalabad Gas Transmission and Distribution System Ltd.

(A Company of Petrobangla)
Gas Bhaban, Mendibag, Sylhet-3100

ANNUAL PROCUREMENT PLAN (RAPP)

Financial Year: 2026-2027

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Energy and Mineral Resources Division

Agency : Jalalabad Gas Transmission & Distribution System Ltd. (A Company of Petrobangla)

Procuring Entity : Jalalabad Gas Transmission & Distribution System Ltd. (JGTDSL)

Revised APP for Research and Development Department, Budget : JGTDSL (Depository Fund by RHD)

Package No.	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Work-01	Pipeline Construction Works (different diameter) with ancillary works for network isolation of three regional distribution offices of JGTDSL in Sylhet City Corporation area.	Lot	1	OTM (NCT)	HOPE (MD)	JGTDSL (Depository fund by RHD)	120	Planned Dates	16-Aug-26	30-Aug-26	20-Sep-26	23-Sep-26	27-Sep-26	11-Oct-26		9-Apr-27
								Planned Days	0	14	21	3	4	14	56	180
Work-02	Construction of 30.94 Km different diameter gas distribution pipeline with all ancillary works along Dhaka-Sylhet-Tamabil Highway from Surma gate to Hemu area.	Lot	1	OTM (NCT)	HOPE (MD)	JGTDSL (Depository fund by RHD)	265	Planned Dates	11-Oct-26	1-Nov-26	29-Nov-26	2-Dec-26	3-Dec-26	17-Dec-26		17-Dec-27
								Planned Days	0	21	28	3	1	14	67	365
Work-03	Construction of 6" dia x 2.30 Km x 500 psig transmission gas pipeline from Korora to Olipur (Rail Gate), Shahjibazar and Nasratpur DRS to 11MW Power Plant Shaistaganj, Hobigonj.	Lot	1	OTM (NCT)	HOPE (MD)	JGTDSL (Depository fund by RHD)	45.00	Planned Dates	1-Nov-26	22-Nov-26	13-Dec-26	17-Dec-26	20-Dec-26	3-Jan-27		3-May-27
								Planned Days	0	21	21	4	3	14	63	120
Work-04	Construction of 32.7 Km distribuion gas pipeline [(i)8" dia x 12.0 Km x 150 psig, (ii)6" dia x 16 Km x 150 psig,(iii)4" dia x 1.0 Km , (iv) 3" dia x 0.3 Km , (v)2" dia x 2.5 Km , (vi) 1" dia x 0.20 Km,(vi) ¾" dia x 0.50 Km] from Pirojpur to Tajpur, Sylhet.	Lot	1	OTM (NCT)	HOPE (MD)	JGTDSL (Depository fund by RHD)	280.00	Planned Dates	10-Dec-26	31-Dec-26	28-Jan-27	31-Jan-27	1-Feb-27	15-Feb-27		15-Feb-28
								Planned Days	0	21	28	3	1	14	67	365

Engr. Dilip Ronjon Moitra
Manager, Network Planning
Jalalabad Gas, Sylhet.

Engr. Mohammad Rafiqul Islam
Deputy General Manager
Research & Development Department
Jalalabad Gas, Sylhet.