

Office of the Deputy Commissioner, Jamalpur

BUDGET: REVENUE

BUDGET: REVENUE

Package No.	Description of the Procurement Package/ Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (Tk. in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-1	Supply of Office Furnitures	Lot	1	RFQ	DC	GOB	3.00	Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-2	Maintenance of Computer & Accessories	Lot	1	RFQ	DC	GOB	4.50	Actual Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Actual Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-3	Supply of 10 Computer & Accessories with printer	Lot	1	RFQ	DC	GOB	4.70	Actual Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-4	Supply of Circuit House Furnitures	Lot	1	RFQ	DC	GOB	6.00	Planned Dates Planned Days	1-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-5	Supply and installation of Multimedia Projector and CCTV Camera	Lot	1	RFQ	DC	GOB	3.50	Actual Dates Planned Dates	1-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Planned Dates Planned Days	1-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-6	Printing & Binding of Banners, Books etc	Lot	12	DPM	DC	GOB	3.30	Planned Dates Planned Days										
GR-7	Supply of other fancy goods	Lot	12	DPM	DC	GOB	5.50	Planned Dates Planned Days										
GR-8	Supply of daily useful goods	Lot	12	DPM	DC	GOB	4.00	Planned Dates Actual Dates										
GR-9	Supply of Dress	Lot	1	RFQ	DC	GOB	3.05	Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Actual Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-10	Maintenance of Furnitures	Lot	1	RFQ	DC	GOB	1.00	Actual Dates Planned Dates	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-11	Supply of Computer cartridge	Lot	1	RFQ	DC	GOB	0.80	Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Actual Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
								Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-12	Maintenance of Other machinery and equipments	Lot	1	RFQ	DC	GOB	0.85	Planned Dates Planned Days	01-Dec-20 0	8-Dec-20 7	8-Dec-20 0	15-Dec-20 7	15-Dec-20 0	22-Dec-20 7	12-Jan-21 21	22-Jan-21 31		
GR-13	Petrol, Oil and Lubricant	Lot	12	DPM	DC	GOB	21.00	Planned Dates Actual Dates										
GR-14	Gas and Fuel	Lot	12	DPM	DC	GOB	20.00	Planned Dates Planned Days										
								Actual Dates Planned Days										
Sub-Total(1)=								81.20										
Total for Goods=A								81.20										

BUDGET: REVENUE

Ministry of Public Administration	
Office of the Deputy Commissioner, Jamalpur	
Deputy Commissioner, Jamalpur	

<i>[Signature]</i> Nazarat Deputy Collector Office of the Deputy Commissioner Jamnabpur	Total for Goods and Vendors	<i>[Signature]</i> Deputy Commissioner Office of the Deputy Commissioner Jamnabpur
--	---	---