

যমুনা অয়েল কোম্পানী লিমিটেড

সূত্র : এজিএমপি/এপিপি/২০২৪-২৫

ব্যবস্থাপনা পরিচালক

[Handwritten signature]
সদস্য অনুমোদনের জন্য

তারিখ : ২৮-০৭-২০২৪

পেশ করা হলো :

বিষয় : ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন।

[Handwritten signature]
28/7/24

কোম্পানির পরিচালন বিভাগের ক্রয় শাখার মাধ্যমে ২০২৪-২৫ অর্থ বছরের জন্য নিম্নলিখিত মালামাল ক্রয়ের পরিকল্পনা প্রণয়ন অনুমোদনের অনুরোধ করা হলো :

Ministry of Energy, Power and mineral Resources
Jamuna Oil Company Limited
Operations Department

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
JOCL/ e-GP- 01/24-25	Supply, Install, Commission & Test the VAT Management Software	Lot	01	OTM	Hope	Own	3.00	Planned Dates		25 Aug'24	10 Sep'24	20 Sep'24	25 Sep'24	30 Sep'24	07 Oct'24	80	03 Dec'24					
								Planned Days														
								Actual Dates														
JOCL/ e-GP- 02/24-25	Portable Octane Analyzer	Nos	04	OSTETM	Hope	Own	10.00	Planned Dates		17 Sep'24	30 Sep'24	10 Oct'24	15 Oct'24	20 Oct'24	27 Oct'24	90	12 Dec'24					
								Planned Days														
								Actual Dates														
JOCL/ e-GP- 03/24-25	Flame Proof Motor & Starter with pump	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		26 Sep' 24	10 Oct' 24	20 Oct'24	24 Oct'24	27 Oct'24	03 Nov' 24	80	18 Dec'24					
								Planned Days														
								Actual Dates														
JOCL/ e-GP- 04/24-25	Ruber Hose pipe (Imported) Size : 3", 4" & 6"	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		06 Oct' 24	20 Oct'24	30 Oct'24	05 Nov'24	10 Nov' 24	17 Nov' 24	85	31 Jan' 25					
								Planned Days														
								Actual Dates														

[Handwritten mark]

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
JOCL/ e-GP- 05/24-25	Gate Valve & Non return Valve	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		15 Oct'24	30 Oct'24	10 Nov' 24	17 Nov' 24	21 Nov' 24	27 Nov' 24	85	09 Jan ' 25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 06/24-25	Ruber Hose pipe (Imported) Size : 1.5", 2" & 2.5"	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		05 Nov' 24	19 Nov;24	28 Nov;24	03 Dec' 24	08 Dec' 24	15 Dec' 24	85	30 Jan ' 25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 07/24-25	Air Conditioner (Ac) & Refrigerator	Nos	08	OTM	HOPE	OWN	2.5	Planned Dates		19 Nov'24	03 dec' 24	12 Dec' 24	17 Dec' 24	19 Dec' 24	26 Dec' 24	82	10 Feb ' 25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 08/24-25	Store Item Stores, Spares and loose tools	Lot	-	OTM	HOPE	OWN	5.00	Planned Dates		01 Dec' 24	15 Dec'24	26 Dec'24	30 Dec'24	05 Jan' 25	2 Jan'25	88	27 Feb ' 25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 09/24-25	Fire Fighting Equipment	Nos	-	OTM	HOPE	OWN	10.00	Planned Dates		15 Dec'24	29 Dec'24	07 Jan'25	12 Jan'25	16 Jan'25	22 Jan'25	85	10 Mar' 25		
								Planned Days											
								Actual Dates											

R

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
JOCL/ e-GP- 10/24-25	Diesel Driven Pump	Nos	-	OTM	Hope	Own	5.00	Planned Dates		26 Dec'24	08 Jan'25	16 Jan'25	21 Jan'25	23 Jan'25	30 Jan'25	80	18 Mar'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 11/24-25	Laboratory Equipment	Nos	-	OTM	Hope	Own	5.00	Planned Dates		05 Jan'25	19 Jan'25	28 Jan'25	02 Feb'25	06 Feb'25	12 Feb'25	85	30 Mar'25		
								Planned Days											
								Actual Dates											
JOCL/ AGMP/PT/ /24-25	Uniform Shoe for Staff	Pair		OSTETM	Hope	Own	2.00	Planned Dates		15 Jan'25	30 Jan'25	10 Feb'25	16 Feb'25	20 Feb'25	27 Feb'25	85	10 Apr'25		
								Planned Days											
								Actual Dates											
JOCL/ AGMP/PT/ /24-25	Uniform cloth for Staff (Summer)	Yards		OSTETM	Hope	Own	1.00	Planned Dates		26 Jan'25	10 Feb'25	20 Feb'25	25 Feb'25	28 Feb'25	06 Mar'25	85	20 Apr'25		
								Planned Days											
								Actual Dates											
JOCL/ AGMP/PT/ /24-25	Uniform Umbrella & Belt for Staff	Nos		OTM	Hope	Own	0.5	Planned Dates		18 Feb'25	04 Mar'25	13 Mar'25	18 Mar'25	23 Mar'25	31 Mar'25	85	15 May'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 12/24-25	M S Pipe	Nos	-	Direct Purchase (G to G)	Hope	Own	10.00	Planned Dates		03 Mar'25	18 Mar'25	27 Mar'25	31 Mar'25	03 Apr'25	10 Apr'25	82	25 May'25		
								Planned Days											
								Actual Dates											

Handwritten mark or signature.

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
JOCL/ e-GP- 13/24-25	Foam trolley	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		20 Mar'25	04 Apr' 25	14 Apr' 25	20 Apr' 25	24 Apr' 25	30 Apr' 25	85	15 jun'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 14/24-25	New empty Steel Drum	Nos.	2200	OTM	Hope	Own	10.00	Planned Dates		07 Apr'25	22 Apr' 25	04 May' 25	08 May' 25	13 May' 25	20 May' 25	85	02 july'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 15/24-25	Product delivery Meter	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		28 April' 2025	12 May' 2025	22 May' 2025	27 May' 2025	29 May' 2025	04 Jun' 2025	80	18 July' 2025		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 14/24-25	Additive	kg	1000	RFQ	Hope	Own	10.00	Planned Dates		05 May' 2025	19 May' 2025	29 May' 2025	02 Jun' 2025	05 Jun' 2025	12 Jun' 2025	82	27 July' 2025		
								Planned Days											
								Actual Dates											


 (মোহাম্মদ হেলাল উদ্দিন)
 ডিজিএম (অপারেশন)
