

যমুনা অয়েল কোম্পানী লিমিটেড

সূত্র : এজিএমপি/এপিপি/২০২৫-২৬

ব্যবস্থাপনা পরিচালক

মাধ্যম : জিএম (অপারেশন্স)

বিষয় : ২০২৫-২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন।

কোম্পানির পরিচালন বিভাগের ক্রয় শাখার মাধ্যমে ২০২৫-২৬ অর্থ বছরের জন্য নিম্নলিখিত মালামাল ক্রয়ের পরিকল্পনা প্রণয়ন অনুমোদনের অনুরোধ করা হলো :

Ministry of Energy, Power and mineral Resources  
Jamuna Oil Company Limited  
Operations Department

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
JOCL/ e-GP- 01/25-26	Water Purifier	Lot	03	OTM	Hope	Own	8.00	Planned Dates		21 July '25	06 Aug '25	16 Sep '25	21 Sep '25	26 Sep '25	03 Oct '25	30	03 Nov '25				
								Planned Days													
								Actual Dates													
JOCL/ e-GP- 02/25-26	Computer, Printer, Ups, etc. IT item	Nos	--	OTM	Hope	Own	10.00	Planned Dates		23 July '25	10 Aug '25	21 Sep '25	25 Sep '25	28 Sep '25	08 Oct '25	80	07 Dec '25				
								Planned Days													
								Actual Dates													
DGMO/PT/ 01/25-26	Supplying of Workers on Daily Basis at Fatullah Depots	Nos	-	OSTETM	Hope	Own	15.00	Planned Dates		28 July '25	18 Aug '25	24 Sep '25	28 Sep '25	03 Oct '25	12 Oct '25	80	12 Dec '25				
								Planned Days													
								Actual Dates													
DGMO/PT/ 02/25-26	Appointment of Contractor for handling of Lube/ Can/Pail/Dram at MI Chattogram	Nos	-	OTM	Hope	Own	15.00	Planned Dates		12 Aug '25	28 Aug '25	12 Sep '25	25 Sep '25	30 Sep '25	07 Oct '25	80	25 Dec '25				
								Planned Days													
								Actual Dates													

*(Handwritten signature)*

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
JOCL/ e-GP- 03/25-26	Cap, Watch (Wall), T-shirt, Pen	Nos	-	OTM	HIOPE	OWN	1.00	Planned Dates		25 Aug'25	10 Sep'25	20 Sep'25	25 Sep'25	30 Sep'25	07 Oct'25	30	28 Nov' 25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 04/25-26	Mobile Wallet, Umbrella	Nos	-	OTM	HIOPE	OWN	1.00	Planned Dates		17 Sep'25	30 Sep'25	10 Oct'25	15 Oct'25	20 Oct'25	27 Oct'25	90	29 Dec'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 05/25-26	Note Book, Neon Signboard	Nos	08	OTM	HIOPE	OWN	1.00	Planned Dates		25 Sep' 25	12 Oct' 25	22 Oct'25	26 Oct'25	30 Oct'25	05 Nov' 25	80	30 Dec'25		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 06/25-26	Uniform cloth for Staff (Winter)	Yards		OSTETM	Hope	Own	1.00	Planned Dates		06 Oct' 25	20 Oct'25	30 Oct'25	05 Nov'25	10 Nov' 25	17 Nov' 25	85	31 Jan' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 07/25-26	Printing & Suppling Wall Calender2026	Nos	-	OSTETM	Hope	Own	30.00	Planned Dates		15 Oct'25	30 Oct'25	10 Nov' 25	17 Nov' 25	21 Nov' 25	27 Nov' 25	85	09 Jan ' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 08/25-26	Ruber Hose pipe (Imported) Size : 3", 4"& 6"	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		20 Oct'25	05 Nov' 25	17 Nov' 25	25 Nov' 25	30 Nov' 25	08 Dec' 25	85	09 Jan ' 26		
								Planned Days											
								Actual Dates											

*[Handwritten signatures and initials]*

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time code for Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
JOCL/ e-GP- 09/25-26	<u>Store item</u> Stores, Spares and loose tools	Lot	-	OTM	HOPE	OWN	10.00	Planned Dates		05 Nov' 25	19 Nov;25	28 Nov;25	03 Dec' 25	08 Dec' 25	15 Dec' 25	85	30 Jan' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 10/25-26	Portable Octane Analyzer	Nos	04	OSTETM	Hope	Own	10.00	Planned Dates		19 Nov'25	03 dec' 25	12 Dec' 25	17 Dec' 25	19 Dec' 25	26 Dec' 25	82	10 Feb' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 11/25-26	Flame Proof Motor & Starter with pump	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		01 Dec' 25	15 Dec'25	26 Dec'25	30 Dec'25	05 Jan' 26	2 Jan'26	88	27 Feb' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 12/25-26	Ruber Hose pipe (Imported) Size : 3", 4" & 6"	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		15 Dec'25	29 Dec'24	07 Jan'26	12 Jan'26	16 Jan'26	22 Jan'26	85	10 Mar' 26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 13/25-26	Gate Valve & Non return Valve	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		23 Dec'25	08 Jan'26	16 Jan'26	21 Jan'26	23 Jan'26	30 Jan'26	80	18 Mar'26		
								Planned Days											
								Actual Dates											
JOCL/ e-GP- 14/25-26	Air Conditioner (Ac) & Refrigerator	Nos	08	OTM	HOPE	OWN	5.00	Planned Dates		29 Dec'25	13 Jan'26	18 Jan'26	24 Jan'26	29 Jan'26	06 Feb'26	80	18 Mar'26		
								Planned Days											
								Actual Dates											

*Handwritten signature*

*Handwritten signature*


*Handwritten signature*



Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur e	Time of completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
JOCL/ e-GP- 15/25-26	Diesel Driven Pump	Nos	-	OTM	Hope	Own	5.00	Planned Dates		05 Jan'26	19 Jan'26	28 Jan'26	02 Feb'26	06 Feb'26	12 Feb'26	85	18 Mar'26			
								Planned Days												
								Actual Dates												
JOCL/ e-GP- 16/25-26	Laboratory Equipment	Nos	-	OTM	Hope	Own	5.00	Planned Dates		15 Jan'26	29 Jan'26	10 Feb'26	16 Feb'26	20 Feb'26	27 Feb'26	85	10 Apr'26			
								Planned Days												
								Actual Dates												
JOCL/ e-GP- 17/25-26	Uniform Shoe for Staff	Pair		OSTETM	Hope	Own	2.00	Planned Dates		26 Jan'26	10 Feb'26	20 Feb'26	25 Feb'26	28 Feb'26	06 Mar'26	85	20 Apr'26			
								Planned Days												
								Actual Dates												
JOCL/ e-GP- 18/25-26	Uniform cloth for Staff (Summer)	Yards		OSTETM	Hope	Own	1.00	Planned Dates		28 Jan'26	13 Feb'26	22 Feb'26	28 Feb'26	01 Mar'26	08 Mar'26	85	24 Apr'26			
								Planned Days												
								Actual Dates												
JOCL/ e-GP- 19/25-26	Uniform Umbrella & Belt for Staff	Nos		OTM	Hope	Own	0.5	Planned Dates		08 Feb'26	04 Mar'26	13 Mar'26	18 Mar'26	23 Mar'26	31 Mar'26	85	15 May'26			
								Planned Days												
								Actual Dates												
JOCL/ e-GP- 20/25-26	M S Pipe	Nos	-	Direct Purchase (G to G)	Hope	Own	10.00	Planned Dates		03 Mar'26	18 Mar'26	27 Mar'26	31 Mar'26	03 Apr'26	10 Apr'26	82	25 May'26			
								Planned Days												
								Actual Dates												

Handwritten signatures and initials at the bottom of the page.

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JOCL/ e-GP- 21/25-26	Foam trolley	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		20 Mar'26	04 Apr' 26	14 Apr' 26	20 Apr' 26	24 Apr' 26	30 Apr' 26	85	15 jun'26
								Planned Days									
								Actual Dates									
JOCL/ e-GP- 22/25-26	New empty Steel Drum	Nos.	2200	OTM	Hope	Own	10.00	Planned Dates		07 Apr'26	22 Apr' 26	04 May' 26	08 May' 26	13 May' 26	20 May' 26	85	02 july'26
								Planned Days									
								Actual Dates									
JOCL/ e-GP- 23/25-26	Product delivery Meter	Nos	-	OSTETM	Hope	Own	10.00	Planned Dates		30 April' 2026	14 May' 2026	24 May' 2026	30 May' 2026	01 Jun' 2026	06 Jun' 2026	80	22 July' 2026
								Planned Days									
								Actual Dates									
JOCL/ e-GP- 24/25-26	Additive	kg	1000	RFQ	Hope	Own	10.00	Planned Dates		11 May' 2026	26 May' 2026	02 Jun' 2026	06 Jun' 2026	15 Jun' 2026	22 Jun' 2026	82	29 July' 2026
								Planned Days									
								Actual Dates									
JOCL/ e-GP- 24/25-26	Fire Fighting Equipment	Nos	-	OTM	HOPE	OWN	10.00	Planned Dates		17 May' 2026	02 Jun' 2026	07 Jun' 2026	12 Jun' 2026	19 Jun' 2026	26 Jun' 2026	82	29 July' 2026
								Planned Days									
								Actual Dates									

  
 (মোহাম্মদ হেলাল উদ্দিন)  
 ডিজিএম (অপারেশন)  
