

Services

PSN-01	Software Development	LS	01	OTM	PD	GOB	20.00	Planned Dates of RFO		Planned Days for RFO	Actual Dates for RFO	
								Planned Dates of RFO	Actual Dates for RFO		Planned Days for RFO	Actual Days for RFO
								22	August			
								12	September	21 days		
								13	September	1 days		
								15	September	3 days		
								16	September	1 days		
								22	September	6 days		
										32 days		
											120 days	

[Signature]
29/09/20