



কর্মসংস্থান ব্যাংক

(রাষ্ট্র মালিকানাধীন একটি আর্থিক প্রতিষ্ঠান)

বেকার যুবদের বিশ্বস্ত বন্ধু

সাধারণ সেবা ও প্রকৌশল বিভাগ

বিষয়: কর্মসংস্থান ব্যাংকের ২০১৯-২০২০ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন সংক্রান্ত।

পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ এর বিধি নং-১৬ অনুযায়ী প্রত্যেক অর্থ বছরের জন্য ক্রয় পরিকল্পনা প্রণয়ন সকল ক্রয়কারীর জন্য বাধ্যতামূলক। এছাড়া e-GP পোর্টালের মাধ্যমে e-Tendering করার পূর্বেই বার্ষিক ক্রয় পরিকল্পনা বা Annual Procurement Plan (APP) প্রস্তুত পূর্বক তা e-GP পোর্টালে প্রকাশ করা বাধ্যতামূলক। পাবলিক প্রকিউরমেন্ট আইন-২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা-২০০৮ যথাযথভাবে অনুসরণ করে ব্যাংকের সার্বিক ক্রয়কার্য সুচারুভাবে সম্পন্ন করার লক্ষ্যে কর্মসংস্থান ব্যাংকের ২০১৯-২০২০ অর্থ বৎসরের খসড়া বার্ষিক ক্রয় পরিকল্পনা প্রস্তুতপূর্বক যথাযথ কর্তৃপক্ষের অনুমোদন নিয়ে প্রাথমিকভাবে চূড়ান্ত করা হয়েছে। বার্ষিক ক্রয় পরিকল্পনাটি আপনাদের অবগতির জন্য এতদসঙ্গে প্রেরণ করা হলো। এ ব্যাপারে নিম্নবর্ণিত পদক্ষেপসমূহ গ্রহণের জন্যও আপনাদেরকে অনুরোধ করা হলো:

(ক) ব্যাংকের প্রত্যেক ক্রয়কারী প্রাথমিকভাবে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনার আলোকে ক্রয়কার্য সম্পন্ন করবেন। ক্রয় প্রক্রিয়া সম্পাদনের পর ক্রয়ের তথ্যাদি নির্ধারিত ছকে সাধারণ সেবা ও প্রকৌশল বিভাগকে অবহিত করতে হবে।

(খ) বার্ষিক ক্রয় পরিকল্পনা সাধারণ সেবা ও প্রকৌশল বিভাগ কর্তৃক সাধারণত ত্রৈমাসিক ভিত্তিতে হালনাগাদ করা হবে বিধায়, ক্রয় পরিকল্পনায় কোনো পরিবর্তন বা সংশোধন করার দরকার হলে তাও নির্ধারিত ছকে ত্রৈমাসিক ভিত্তিতে এ বিভাগকে অবহিত করতে হবে।

(গ) ব্যাংকের প্রত্যেক ক্রয়কারী কর্তৃক কোনো দরপত্র আহবানের পূর্বে তার জন্য প্রযোজ্য e-GP পোর্টালে Annual Procurement Plan (APP) অনলাইনে প্রস্তুতপূর্বক প্রকাশ করা এবং সে অনুযায়ী e-GP পোর্টালের মাধ্যমে e-Tendering করতে হবে।

অনুমোদনক্রমে,

সংযুক্তি: বর্ণনানুযায়ী


মোঃ আনিসুজ্জামান
উপ-মহাব্যবস্থাপক

- ১। সকল উপ-মহাব্যবস্থাপক/সহকারী মহাব্যবস্থাপক (বিভাগীয় দায়িত্বে), কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা;
- ২। উপ-মহাব্যবস্থাপক, আইটি বিভাগ; তাঁকে ২০১৯-২০২০ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনাটি ব্যাংকের ওয়েব সাইটে প্রকাশের অনুরোধ করা হলো।
- ৩। বোর্ড সচিব, পর্ষদ সচিবালয়, কর্মসংস্থান ব্যাংক, প্রধান কার্যালয়, ঢাকা।

অভ্যন্তরীণ পত্র নং- ৫৩.১৭.০০০০.১৭০.২০.০০৬.১৯- ৬৪২

তারিখ : ২৯.০৯.২০১৯

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund

Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01/19	Printing & Supply of Ledger, Register, File Cover, Envelope	Nos	198,550	OTM NCT	HOPE	Own Fund	20.60 Lac	Planned Dates:		01 Sept, 2019	15 Sept, 2019	29 Sept, 2019	13 Oct, 2019	20 Oct, 2019	17 Nov, 2019		15 Dec, 2019
								Planned Days:		0	14	14	14	7	28	77	28
								Actual Dates:									
G-02/19	Printing & Supply of Form, Advice, Notice, Pass Book, Citizen	Nos	2,43,900	OTM NCT	HOPE	Own Fund	11.86 Lac	Planned Dates:		01 Sept, 2019	15 Sept, 2019	29 Sept, 2019	13 Oct, 2019	20 Oct, 2019	17 Nov, 2019		15 Dec, 2019
								Planned Days:		0	14	14	14	7	28	77	28
								Actual Dates:									
G-03/19	Printing & Supply of Cash Voucher, ACR Form, Deposit Slip Book etc.	Nos	68,000	OTM NCT	HOPE	Own Fund	17.09 Lac	Planned Dates:		01 Sept, 2019	15 Sept, 2019	29 Sept, 2019	13 Oct, 2019	20 Oct, 2019	17 Nov, 2019		15 Dec, 2019
								Planned Days:		0	14	14	14	7	28	77	28
								Actual Dates:									
G-04/19	Printing & Supply of Wall Calendar	Nos	60,000	OTM NCT	HOPE	Own Fund	30.00 Lac	Planned Dates:		02 Oct, 2019	17 Oct, 2019	31 Oct, 2019	14 Nov, 2019	21 Nov, 2019	5 Dec, 2019		21 Dec, 2019
								Planned Days:		0	14	14	14	7	14	63	21
								Actual Dates:									
G-05/19	Printing & Supply of Tel Index/Note Book	Nos	5,000	OTM NCT	HOPE	Own Fund	4.50 Lac	Planned Dates:		02 Oct, 2019	17 Oct, 2019	31 Oct, 2019	14 Nov, 2019	21 Nov, 2019	5 Dec, 2019		21 Dec, 2019
								Planned Days:		0	14	14	14	7	14	63	21
								Actual Dates:									
G-06/19	Printing & Supply of Annual Report	Nos	600	RFQ National	HOPE	Own Fund	1.50 Lac	Planned Dates:		15 Oct, 2019	30 Oct, 2019	30 Oct, 2019	13 Nov, 2019	20 Nov, 2019	4 Dec, 2019		18 Dec, 2019
								Planned Days:		0	15	0	14	7	14	50	14
								Actual Dates:									
G-07/19	Installation of LED Moving Display Board	Nos	1	RFQ National	HOPE	Own Fund	1.50 Lac	Planned Dates:		15 Sept, 2019	30 Sept, 2019	30 Sept, 2019	7 Oct, 2019	14 Oct, 2019	19 Oct, 2019		3 Nov, 2019
								Planned Days:		0	15	0	7	7	5	34	14
								Actual Dates:									

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-08/19	Procurement of Generator	Nos	2	OTM NCT	BOD	Own Fund	10.00 Lac	Planned Dates:		15 Feb, 2020	16 Mar, 2020	7 Mar, 2020	21 Mar, 2020	28 Mar, 2020	25 Apr, 2020		23 May, 2020
								Planned Days:		0	30	21	14	7	28	100	28
								Actual Dates:									
G-08/19	Procurement of Furniture	Nos	500	OTM NCT	BOD	Own Fund	50.00 Lac	Planned Dates:		15 Nov, 2019	7 Dec, 2019	28 Dec, 2019	18 Jan, 2020	25 Jan, 2020	22 Feb, 2020		22 May, 2020
								Planned Days:		0	21	21	21	7	28	98	90
								Actual Dates:									
G-09/19	Installation of Audio Conference System at Board Room	Nos	1	DCM NCT	HOPE	Own Fund	1.00 Lac	Planned Dates:		15 Sept, 2019	15 Sept, 2019		18 Sept, 2019	22 Sept, 2019	25 Sept, 2019		30 Sept, 2019
								Planned Days:		0	0	0	3	4	3	10	5
								Actual Dates:									
G-10/19	Replacement of Photocopy Machine	Nos	2	RFQ National	HOPE	Own Fund	5.00 Lac	Planned Dates:		25 Oct, 2019	10 Nov, 2019	10 Nov, 2019	24 Nov, 2019	1 Dec, 2019	15 Dec, 2019		29 Dec, 2019
								Planned Days:		0	10	0	14	7	14	50	14
								Actual Dates:									
G-11/19	Installation of HTCT Meter in Power Sub Station	Nos	1	DCM NCT	HOPE	Own Fund	2.00 Lac	Planned Dates:		1 Dec, 2019	1 Dec, 2019		8 Dec, 2019	12 Dec, 2019	15 Dec, 2019		30 Dec, 2019
								Planned Days:		0	0	0	7	4	3	14	15
								Actual Dates:									
G-12/19	Procurement of Vehicle (Car)	Nos	2	OTM NCT	BOD	Own Fund	60.40 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-13/19	Procurement of Vehicle (Jeep)	Nos	4	DPM/OTM NCT	BOD	Own Fund	248.00 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-14/19	Repair of Vehicle No- 13-0667 (Suspension & Brake)	Nos	1	RFQ National	HOPE	Own Fund	1.75 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									


Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-15/19	Repair of Vehicle No- 51-6292 (Suspension & Brake)	Nos	1	RFQ National	HOPE	Own Fund	2.00 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-16/19	Repair of Vehicle No- 12-1172 (Clutch Plate & Pressure Plate Replacement)	Nos	1	RFQ National	HOPE	Own Fund	2.00 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-17/19	Repair of Vehicle No- 53-3126 (Suspension system Repair)	Nos	1	RFQ National	HOPE	Own Fund	2.00 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-18/19	Repair of Vehicle No- 11-4046 (Suspension related Works)	Nos	1	RFQ National	HOPE	Own Fund	2.00 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-19/19	Repair of Vehicle No- 13-0667 (Denting & Painting)	Nos	1	RFQ National	HOPE	Own Fund	0.75 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-20/19	Repair of Vehicle No- 12-7335 (Suspension & Engine related Works)	Nos	1	RFQ National	HOPE	Own Fund	2.25 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									
G-21/19	Repair of Vehicle No- 39-2566 (AC Repair, Brake overhauling)	Nos	1	DPM National	HOPE	Own Fund	1.50 Lac	Planned Dates:									
								Planned Days:									
								Actual Dates:									

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertize Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-22/19	Repair of Vehicle No- 15-0337- (Brake, AC, Suspension & other Works)	Nos	1	DPM National	HOPE	Own Fund	3.50 Lac	Planned Dates:										
								Planned Days:										
								Actual Dates:										
G-23/19	Repair of Vehicle No- 13-3723- (Engine, AC & other Works)	Nos	1	DPM National	HOPE	Own Fund	2.90 Lac	Planned Dates:										
								Planned Days:										
								Actual Dates:										
Total Value of Goods Procurement:				-	-	-	484.10 Lac	-	-	-	-	-	-	-	-	-	-	


Prepared by

(মোঃ মনজুর রহমান খান)
সিনিয়র প্রিন্সিপাল অফিসার


Assistant General Manager
মোঃ নাহরুল হোসেন
উপ-মহাব্যবস্থাপক


Deputy General Manager

(মোঃ আনিসুজ্জামান)
উপ-মহাব্যবস্থাপক

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: IT Department

Budget Type: Own Fund

Procurement of: Goods

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-24/19	Computer	Nos	295	OTM NCT	BOD	OWN	243.0 Lac	Planned Dates:		20 Feb, 2020	13 Mar, 2020	27 Mar, 2020	10 Apr, 2020	17 Apr, 2020	15 May, 2020		13 Aug, 2020
	Scanner	Nos	62					Planned Days:		0	21	14	14	7	28	84	90
	Printer	Nos	200					Actual Dates:									
G-25/19	Core Firewall	Nos	2	OTM NCT	BOD	OWN	344.0 Lac	Planned Dates:		20 Feb, 2020	13 Mar, 2020	27 Mar, 2020	10 Apr, 2020	17 Apr, 2020	15 May, 2020		13 Aug, 2020
	Core Router	Nos	2					Planned Days:		0	21	14	14	7	28	84	90
	Manageable Switch	Nos	10					Actual Dates:									
	Branch Router	Nos	446														
	Access Switch	Nos	10														
	Core Distribution Switch	Nos	4														
	Sever Farm Switch	Nos	4														
G-26/19	SAN Storage	Nos	1	OTM NCT	BOD	OWN	116.0 Lac	Planned Dates:		20 Feb, 2020	13 Mar, 2020	27 Mar, 2020	10 Apr, 2020	17 Apr, 2020	15 May, 2020		13 Aug, 2020
	SAN Switch	Nos	1					Planned Days:		0	21	14	14	7	28	84	90
	Server	Nos	6					Actual Dates:									
	Rack and accessories	Nos	3														

Package No	Description of Procurement Package: Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Not Used in Goods	Invite/ Advertize Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-24/18	Smoke and Fire Detection System	Nos	1	OTM NCT	BOD	OWN	10.0 Lac	Planned Dates:		20 Feb, 2020	13 Mar, 2020	27 Mar, 2020	10 Apr, 2020	17 Apr, 2020	15 May, 2020		13 Aug, 2020
								Planned Days:		0	21	14	14	7	28	84	90
								Actual Dates:									
G-27/19	UPS(Offline) (650VA)	Nos	295	OTM NCT	BOD	OWN	54.25 Lac	Planned Dates:		20 Feb, 2020	13 Mar, 2020	27 Mar, 2020	10 Apr, 2020	17 Apr, 2020	15 May, 2020		13 Aug, 2020
	UPS(Online)(10 KVA)	Nos	1					Planned Days:		0	21	14	14	7	28	84	90
								Actual Dates:									
Total Value of Goods Procurement:			-	-	-	-	767.25 Lac	-	-	-	-	-	-	-	-	-	-

Prepared by 26/4/19

(মোঃ মনজুর রহমান খান)
সিনিয়র প্রিন্সিপাল অফিসার

Assistant General Manager

Deputy General Manager


(মোঃ আনিসুজ্জামান)
উপ-মহাব্যবস্থাপক

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank
Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund
Procurement of: Works

Pacage No	Description of Procurement Package: Works	Unit	Quantity	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Advertise Pre-Quali (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01/19	Repair of Head Office Swerage Line	Nos	1	DPM National	HOPE	Own	0.60 Lac	Planned Dates:		15 Nov, 2019	25 Nov, 2019	25 Nov, 2019	2 Dec, 2019		9 Dec, 2019		30 Dec, 2019
								Planned Days:		0	10	0	7		7	24	21
								Actual Dates:									
W-02/19	Construction of Berbed Fence arround Gopalganj Land	Nos	1	RFQ National	HOPE	Own	6.00 Lac	Planned Dates:		15 Nov, 2019	25 Nov, 2019	25 Nov, 2019	2 Dec, 2019		9 Dec, 2019		30 Dec, 2019
								Planned Days:		0	10	0	7		7	24	21
								Actual Dates:									
W-03/19	Renovation of Mezzanine Floor for Server Room, Ground Floor Tin Shade for Generator of IT Server	Nos	1	RFQ National	HOPE	Own	3.20 Lac	Planned Dates:		1 Sept, 2019	10 Sept, 2019	10 Sept, 2019	17 Sept, 2019		24 Sept, 2019		15 Oct, 2019
								Planned Days:		0	10	0	7		7	24	21
								Actual Dates:									
W-04/19	Repair of Gulshan Apartment of KB	Nos	1	RFQ National	HOPE	Own	3.00 Lac	Planned Dates:		15 Oct, 2019	25 Oct, 2019	25 Oct, 2019	1 Nov, 2019		8 Nov, 2019		29 Nov, 2019
								Planned Days:		0	10	0	7		7	24	21
								Actual Dates:									
Total Value of Works Procurement:					-	-	12.80 Lac	-	-	-	-	-	-	-	-	-	-


Prepared by

(মোঃ মনজুর রহমান খান)
সিনিয়র প্রিন্সিপাল অফিসার


Assistant General Manager
সিনিয়র প্রিন্সিপাল অফিসার

7


Deputy General Manager
(মোঃ আনিসুজ্জামান)
উপ-মহাব্যবস্থাপক

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund

Procurement of: Services

Pacage No	Description of Procurement Package: Services	Unit	Quantity	Procuremen t Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-01/19	Procurement of Transportation Service	Nos	02	OTM NCT	HOPE	Own Fund	25.00 Lac	Planned Dates:		15 May, 2020	30 May, 2020	6 June, 2020	6 June, 2020	9 June, 2020	16 June, 2020	30 June, 2020		30 June, 2021
								Planned Days:	0	15	14	7	0	3	7	14	60	1 Year
								Actual Dates:										
S-02/19	Procurement of Services by Temporary Peon/Guard	Nos	90	OTM NCT	HOPE	Own Fund	120.00 Lac	Planned Dates:		15 May, 2020	30 May, 2020	6 June, 2020	6 June, 2020	9 June, 2020	16 June, 2020	30 June, 2020		30 June, 2021
								Planned Days:	0	15	14	7	0	3	7	14	60	1 Year
								Actual Dates:										
S-03/19	Procurement of Services by Temporary Peon/Guard	Nos	1	RFP National	HOPE	Own Fund	3.00 Lac	Planned Dates:		15 Sept, 2019	25 Sept, 2019	25 Sept, 2019	25 Sept, 2019	30 Sept, 2019	7 Oct, 2019	12 Oct, 2019		12 Dec, 2019
								Planned Days:	0	0	10	0	0	5	7	5	27	60
								Actual Dates:										
Total Value of Services Procurement:								-	-	-	-	-	-	-	-	-	-	


26/9/19
Prepared by

(মোঃ মনজুর রহমান খান)
সিনিয়র প্রোগ্রামার অফিসার


26/9/19
Assistant General Manager
কম্পিউটার প্রোগ্রামার


26/9/19
Deputy General Manager
(মোঃ আনিসুজ্জামান)
উপ-মহাব্যবস্থাপক

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Personnel Management, Training & Human Resources Department


Budget Type: Own Fund

Procurement of: Services

Pacage No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method &Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-04/19	Procurement of Services for Recruiting SO, O, AE & AP by BSC	m/m	222	SFB	BOD	Own Fund	150.00 Lac	Planned Dates:											
								Planned Days:											
								Actual Dates:											
S-05/19	Procurement of Services for Coducting Test to recruit 127 AOG/AOC	m/m	127	QCBS	BOD	Own Fund	50.00 Lac	Planned Dates:											
								Planned Days:											
								Actual Dates:											
Total Value of Services Procurement:					-	-	200.00 Lac	-	-	-	-	-	-	-	-	-	-		


26/9/19
Prepared by

(মোঃ মনজুর রহমান খান)
সিনিয়র প্রিন্সিপাল অফিসার


Assistant General Manager


26/09/19
Deputy General Manager

(মোঃ আনিসুজ্জামান)
উপ-মহাব্যবস্থাপক

Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Central Accounts & Fund Management Department


Budget Type: Own Fund


Procurement of: Services

Package No	Description of Procurement Package: Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-06/19	Procurement of Services for Auditing the Accounts by CA Firms	m/m	2	RFP (QCBS)	BOD	Own Fund	2.00 Lac	Planned Dates:		3 Apr, 2020	13 Apr, 2020	13 Apr, 2020	13 Apr, 2020		11 May, 2020	18 May, 2020		31 Aug, 2020
								Planned Days:	0	15	10	0	0		28	7	60	105
								Actual Dates:										
Total Value of Services Procurement:					-	-	2.00 Lac	-	-	-	-	-	-	-	-	-	-	-


Prepared by

মোঃ মনজুর রহমান খান
জিএফএম অফিসার


Assistant General Manager
26.08.2019
মোঃ সাহাবুর হোসেন
সহকারী মহাব্যবস্থাপক


Deputy General Manager
(মোঃ আফিসুজ্জামান)
উপ-মহাব্যবস্থাপক