

Budget: Revenue

3-7253-0000

Package No.	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approval Date	Source of Funds	Est'd Cost in Lakh Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of Contract Signing Days	Completion n of Contact
KPI/24-1	১) পলিথিন ব্যাগের সরঞ্জামাদি	Pkg	1	OTM (e-GP)	D.T.E	GoB	4.00	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	17	27.10.24
KPI/24-2	২) বইপত্র সামগ্রী	Pkg	1	OTM (e-GP)	D.T.E	GoB	0.70	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24
KPI/24-3	৩) রাসায়নিক	Pkg	1	OTM (e-GP)	D.T.E	GoB	0.50	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24
KPI/24-4	৪) কাঁচা মাল ও খুচরা যন্ত্রাংশ	Pkg	1	OTM (e-GP)	D.T.E	GoB	25.00	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24
KPI/24-5	৫) পোষাক	Pkg	1	OTM (e-GP)	D.T.E	GoB	1.50	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24
KPI/24-6	৬) ক্রীড়া সামগ্রী	Pkg	1	OTM (e-GP)	D.T.E	GoB	2.00	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24
KPI/24-7	৭) মোটর বাসবহন যোগ্যত্ব	Pkg	1	OTM (e-GP)	D.T.E	GoB	1.50	Planned Dates		28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	56	27.10.24

82/6/8

অধ্যক্ষ
ব্রজনা পলিটেকনিক ইনস্টিটিউট
ব্রজনা।

Fixed

KPI/24	বিভাগ ও শিক্ষণ উপকরণ ক্রম	Pkg.	OTM (e-GP)	D.T.E	GoB	5.90	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
KPI/24 16	বিভাগ ও শিক্ষণ উপকরণ ক্রম						Planned Days	0	14	21	7	7	56	27.10.24
							Actual Dates							
KPI/24 17	অসমাপ্ত ক্রম	Pkg.	OTM (e-GP)	D.T.E	GoB	6.40	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 CT 1	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	17.50	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 CT 2	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	24.80	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 CT 3	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	25.20	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 CT 4	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	28.80	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 EnT 1	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	40.50	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 EnT 2	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	42.00	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 Cst 1	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	39.82	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							
KPI/24 Cst 2	প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Pkg.	OTM (e-GP)	D.T.E	GoB	39.65	Planned Dates	28.8.24	11.09.24	29.09.24	06.10.24	13.10.24	20.10.24	27.10.24
							Planned Days	0	14	21	7	7	56	
							Actual Dates							

1. The first step is to identify the problem.

১৪/৬/০৮
তারিখঃ ডাক অফিসার
দ্বারা নথিভুক্ত হইল।
স্বাক্ষরঃ

15.07.24
Bina

MINA MD. BULBUL JAHAN
Instructor (Tech. Civil)
Cader ID No-262019000022
Khulna Engineering Institute

1
 Dr. Anand Prasad
 MCA, P. 10/11, K. 10/11, K. 10/11, K. 10/11
 Instructor (Technical Education)
 ECS (Technical Education)
 K. 10/11, K. 10/11, K. 10/11, K. 10/11

(Handwritten signature)

