




Annual Procurement Plan 2025-2026
Office of the Deputy Commissioner, Khulna

Ministry/Division: Ministry of Public Administration
Agent: Deputy Commissioner, Khulna
Procuring Entity Name & Code: Deputy Commissioner, Khulna Code: Not Applicable

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Supply of Computer accessories	No.	18	RFQ	DC	GoB	10	Planned Dates		05/08/25	11/08/25	11/08/25	13/08/25	13/08/25	14/08/25	10	17
								Planned Days		0	7	0	2	0	1		
								Actual Dates								38	45
GR 02	Supply and Installation of Printers for DC Office, Khulna	No.	9	OTM (Framework agreement)	DC	GoB	3	Planned Dates		13/04/26	05/05/26	12/05/26	19/05/26	20/05/26	20/05/26		
								Planned Days		0	23	7	7	1	0		
								Actual Dates								56	224
GR 03	Supply of Stationary and consumable goods for DC Office, Khulna and Circuit House, Khulna	No.	6000	OTM (Framework agreement)	DC	GoB	48	Planned Dates		20/08/25	14/09/25	28/09/25	10/12/25	14/10/25	16/10/25		
								Planned Days		0	24	14	14	2	2		
								Actual Dates								38	45
GR 04	Supply of clothes & accessories for the staffs of DC Office, Khulna	No.	82 Sets	OTM (Framework agreement)	DC	GoB	7	Planned Dates		13/04/26	05/05/26	12/05/26	19/05/26	20/05/26	20/05/26		
								Planned Days		0	23	7	7	1	0		
								Actual Dates								10	20
GW 05	Repair, coloring and polish works of the furniture (tables, sofas and chairs) of DC Office, Khulna	No.	100	LTM	DC	GoB	3.5	Planned Dates		14/02/26	22/02/26	22/02/26	23/02/26	22/02/26	22/02/26		
								Planned Days		0	9	0	1	0	0		
								Actual Dates								35	50
GR 06	Procurement of furniture (Ex. Tables and Chairs) for DC Office, Khulna	No.	100 Sets	OTM (Framework agreement)	DC	GoB	12	Planned Dates		20/01/26	6/02/26	15/02/26	17/02/26	23/02/26	23/02/26		
								Planned Days		0	18	9	2	6	0		
								Actual Dates								10	25
GW 07	Repair and up gradation works of the computers of DC Office, Khulna	No.	50 Sets	RFQ	DC	GoB	9.5	Planned Dates		22/12/25	28/12/25	29/12/25	30/12/25	30/12/25	01/01/26		
								Planned Days		0	7	1	1	0	1		
								Actual Dates									



৩১.০৭.২৫
মোঃ আনোয়ার সাদাত
নেজারত ডেপুটি কমিসিওনার
খুলনা



৩১/০৭/২৫
বিতান কুমার মন্ডল
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
খুলনা


মোহাম্মদ সাইফুল ইসলাম
জেলা প্রশাসক
খুলনা

Pack age No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estima ted Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GW 08	Repair works of intercom system for DC Office, Khulna	No.	1	OTM (Framework agreement)	DC	GoB	2.1	Planned Dates		02/09/25	18/09/25	25/09/25	02/10/25	06/10/25	07/10/25	36	51
								Planned Days		0	17	7	7	4	1		
								Actual Dates									
GR 09	Supply of AC (Air conditioner) & AC Cable for DC Office, Khulna	No.	10 Sets	OTM (Framework agreement)	DC	GoB	9	Planned Dates		02/08/25	21/08/25	28/08/25	04/09/25	09/09/25	10/09/25	40	55
								Planned Days		0	20	7	7	5	1		
								Actual Dates									
GR 10	Supply and Installation of tire tubes for cars for DC Office, Khulna	No.	40	OTM (Framework agreement)	DC	GoB	5	Planned Dates		20/01/26	06/02/26	15/02/26	17/02/26	23/02/26	23/02/26	35	50
								Planned Days		0	18	9	2	6	0		
								Actual Dates									
GW 11	CC Camera accessories purchase, upgrade and installation works for DC Office, Khulna	No.	6	LTM	DC	GoB	1.5	Planned Dates		15/02/26	19/02/26	22/02/26	23/02/26	23/02/26	24/02/26	10	15
								Planned Days		0	5	3	1	0	1		
								Actual Dates									
GR 12	Supply and Installation of Photocopiers for DC Office, Khulna	No.	2	RFQ	DC	GoB	3	Planned Dates		13/08/25	17/08/25	18/08/25	18/08/25	19/08/25	20/08/25	8	15
								Planned Days		0	5	1	0	1	1		
								Actual Dates									
GR 13	Supply of Computer accessories	No.	18	RFQ	DC	GoB	5	Planned Dates		05/08/25	11/08/25	11/08/25	13/08/25	13/08/25	14/08/25	10	17
								Planned Days		0	7	0	2	0	1		
								Actual Dates									
GR 14	Creating leaflets and posters to prevent dengue fever and child marriage	No.	4 Sets	RFQ	DC	GoB	6	Planned Dates		05/08/25	10/08/25	10/08/25	11/08/25	12/08/25	13/08/25	9	25
								Planned Days		0	6	0	1	1	1		
								Actual Dates									
GR 15	Purchase of fittings and fixtures for Khulna DC office	No.	60 Sets	OTM (Framework agreement)	DC	GoB	4.5	Planned Dates		02/08/25	19/08/25	26/08/25	02/09/25	03/09/25	04/09/25	34	55
								Planned Days		0	18	7	7	1	1		
								Actual Dates									
GR 16	Supply and Installation of Portable sound system for DC Office, Khulna	No.	1	OTM (Framework agreement)	DC	GoB	3	Planned Dates		02/08/25	21/08/25	28/08/25	04/09/25	09/09/25	10/09/25	40	55
								Planned Days		0	20	7	7	5	1		
								Actual Dates									
							total=									132.1	


 ০৩.০৭.২৫
 মোঃ আনোয়ার সাদাত
 নেজারত ডেপুটি কালেক্টর
 খুলনা


 ৩১/০৭/২৫
 বিতান কুমার মন্ডল
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)
 খুলনা


 ৩০
 মোহাম্মদ সাইফুল ইসলাম
 জেলা প্রশাসক
 খুলনা