

ANNUAL PROCUREMENT PLAN
FY 2021-2022

Ministry/Division : Ministry of Local Government, Rural Development and Co-operatives

Agency : Local Government Division (LGD)

Budget: Development

Procuring Entity Name & Code : Local Government Division; Code: 37-3701.

Project /Programme Name & Code : Activating Village Courts in Bangladesh (AVCBII) at 30 districts across the country. Code: 00091274.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6/01	Venue, Food and Decoration for :National level consultation for CRPC and CPC review and draft proposed amendment	No.	1	OTM/RFQ (goods)	NPD	GOB	7.50	Planned Dates		20 Aug 2021	06 Sept 2021	14 Sept 2021	16 Sept 2021	20 Sept 2021	28 Sept 2021	-	-
								Planned Days		0	15	08	02	04	08	38	15
								Actual Dates								-	-
GD6/02	Venue and Food for: Policy advocacy to amend CRPC and CPC	No.	1	RFQ (goods)	NPD	GOB	1.20	Planned Dates		10 Aug 2021	25 Aug 2021	02 Sept 2021	06 Sept 2021	09 Sept 2021	16 Sept 2021	-	-
								Planned Days		0	15	07	04	03	07	36	15
								Actual Dates		-	-	-	-	-	-		
GD6/03	Venue, Food and Decoration for: Facilitate coordination and technical consultation with Supreme Court	No.	1	RFQ (goods)	NPD	GOB	200	Planned Dates		14 Aug 2021	29 Aug 2021	08 Sept 2021	12 Sept 2021	15 Sept 2021	20 Sept 2021	-	-
								Planned Days		0	15	09	04	03	05	36	15
								Actual Dates		-	-	-	-	-	-		
GD6/04	Printing of VC Booklet with advertisement	copy	15000	OTM (printing)	NPD	GOB	12.63	Planned Dates		20 Oct 2021	09 Nov 2021	17 Nov 2021	21 Nov 2021	24 Nov 2021	01 Dec 2021	-	-
								Planned Days		0	19	08	04	03	05	39	30
								Actual Dates									

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6/05	Review and reprint of Gender Commitments [UP-1080, UPZ-128, PMU-2]	copy	1480	OTM/RFQ (printing)	NPD	GOB	6.15	Planned Dates		12 Aug 2021	31 Aug 2021	08 Sept 2021	12 Sept 2021	16 Sept 2021	30 Sept 2021	-	-
								Planned Days		0	19	08	04	04	05	40	30
								Actual Dates									
GD6/06	Production of Video tutorial on reporting format mentioned in GO	No.	3	OTM/RFQ (printing)	NPD	GOB	4.23	Planned Dates		01 Sep 2021	09 Sep 2021	16 Sep 2021	20 Sep 2021	26 Sep 2021	30 Sep 2021	-	-
								Planned Days		0	09	07	04	06	05	31	30
								Actual Dates		-	-	-	-	-	-		
GD6/07	Printing of FAQ/guideline on reporting format mentioned in GO	No.	1	RFQ (printing)	NPD	GOB	1.27	Planned Dates		23 Aug 2021	31 Aug 2021	07 Sep 2021	12 Sep 2021	20 Sep 2021	23 Sep 2021	-	-
								Planned Days		0	08	07	05	08	05	33	30
								Actual Dates								-	-
GD6/08	Production of Video learning on VCMIS software (User Guideline)	No.	1	RFQ (Video)	NPD	GOB	2.00	Planned Dates		22 Aug 2021	31 Aug 2021	07 Sep 2021	12 Sep 2021	20 Sep 2021	23 Sep 2021		
								Planned Days		0	08	07	05	08	05	33	30
								Actual Dates						-	-		
GD6/09	Venue and Logistic for Conduct training on Web-based VCMIS for 60 AACO	No.	3	RFQ/OTM	NPD	GOB	5.83	Planned Dates		16 Jan 2022	24 Jan 2022	31 Jan 2022	05 Feb 2022	13 Feb 2022	20 Feb 2021		
								Planned Days		0	08	07	05	08	07	35	30
								Actual Dates		05 April 2020	20 Jul 2020	27 July 2020	23 Aug 2020	-	-		
GD6/10	Print and distribute Village Courts forms and registers for 1080 UPs	No.	25000	OTM	NPD	GOB	20.52	Planned Dates		15 Nov 2021	06 Dec 2021	14 Dec 2021	20 Dec 2021	26 Dec 2021	05 Jan 2022		
								Planned Days		0	19	08	06	06	05	44	45
								Actual Dates						-	-		





Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6/11	Prepare a video on success stories on women's accessing justice	No	1	OTM	NPD	GOB	6.03	Planned Dates		27 June 2021	18 July 2021	26 July 2021	04 Aug 2021	09 Aug 2021	17 Aug 2021	-	-
								Planned Days		0	20	08	08	05	08	49	60
								Actual Dates		28 June 2021	18 July 2021						
GD6/12	Newsletters (Issue-8)	Copies	33000	OTM/RFQ	NPD	GOB	5.00	Planned Dates		20 Aug 2021	31 Aug 2021	07 Sep 2021	12 Sep 2021	20 Sep 2021	23 Sep 2021		
								Planned Days		0	11	07	05	08	05	36	30
								Actual Dates									
GD6/13	TVC airing for 3 months on TV for boosting on social media and production of new 1-minute TV Spot	TV Channel	5	OTM	NPD	GOB	75.00	Planned Dates		10 Aug 2021	30 Aug 2021	08 Sep 2021	14 Sep 2021	20 Sep 2021	05 Oct 2021		
								Planned Days		0	20	09	06	08	15	58	30
								Actual Dates									
GD6/14	Airing TVC in BTM (By MOU with BTM) and organize talk show to raise awareness	TV Channel	2	OTM	NPD	GOB	10.00	Planned Dates		25 Aug 2021	15 Sep 2021	29 Sep 2021	05 Oct 2021	11 Oct 2021	25 Oct 2021		
								Planned Days		0	20	09	06	08	14	57	60
								Actual Dates									
GD6/15	Short video (1-2 minutes) by students on services of VC - award and boost in social media-Award ceremony	No	3	OTM	NPD	GOB	5.68	Planned Dates		15 Sept 2021	26 Sep 2021	05 Oct 2021	12 Oct 2021	14 Oct 2021	15 Oct 2021		
								Planned Days		0	11	09	07	03	01	31	45
								Actual Dates									
GD6/16	Best news story award for journalists from LGD (central level) for TV, newspapers-Award Ceremony	Event	1	OTM	NPD	GOB	4.68	Planned Dates		20 Sept 2021	30 Sep 2021	07 Oct 2021	14 Oct 2021	17 Oct 2021	20 Oct 2021		
								Planned Days		0	10	07	07	03	03	30	15
								Actual Dates									





Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Sub-total for Goods						169.72										
GS1/01	IC for assist capacity development unit to facilitate capacity development programme	No.	3	OTM/EOI (services)	NPD	GOB	20.40	Planned Dates		28 June 2021	18 July 2021	26 July 2021	04 Aug 2021	09 Aug 2021	17 Aug 2021	-	-
								Planned Days		0	20	08	08	05	08	49	150
								Actual Dates		28 June 2021	18 July 2021						
GS1/02	IC for Develop training module on Gender and Village Court UP representatives and other stakeholders	No.	1	OTM/EOI (services)	NPD	GOB	9.00	Planned Dates		12 Aug 2021	31 Aug 2021	08 Sept 2021	14 Sept 2021	20 Sept 2021	25 Sept 2021	-	-
								Planned Days		0	19	08	06	06	05	44	45
								Actual Dates		-	-	-	-	-			-
GS1/03	IC for Conduct a study on Integration of VC issue with GoB training institutes	No.	1	OTM/EOI (services)	NPD	GOB	6.00	Planned Dates		26 Aug 2021	13 Sept 2021	21 Sept 2021	27 Sept 2021	03 Oct 2021	11 Oct 2021	-	-
								Planned Days		0	19	08	06	06	08	47	45
								Actual Dates		-	-	-	-	-			-
	Sub-total for Services						35.40										
	Total value procurement (Local)						205.12										





Annual Procurement Plan (2021-2022) for Development Project/Programme: LGSP-3

Ministry/Division	Mol.GRD & Cooperatives/Local Government Division
Agency	Local Government Division
Procurement Entity Name & Code	Local Government Division
Project/Programme Name & Code	Local Governance Support Project-3 (LGSP-3)

Project Cost (in Lakh Taka)

553,500.00	Total
315,300.00	GoB
238,200.00	PA

Package No.	Description of procurement Package as per DPP/TPP	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Prior Review ² (Yes / No)	Not Used in Goods	Indicative Dates		
											Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
G-06	Supply & Installation of Video Conferencing System	Set	1	RFB (National-Open-1stage 1envelope)	PD	IDA	15.00	WB	N		7/2/2021	8/27/2021	10/15/2021
G-07-2	Supply & Installation of Photocopiers	No.	20	RFB (National-Open-1stage 1envelope)	PD	IDA	20.00	WB	N		7/22/2021	9/16/2021	11/4/2021
G-22	Supply & Installation of Color Printer with all accessories	No.	1	RFQ	PD	IDA	1.5	WB	N		8/15/2021	10/10/2021	1/9/2022
G-28	Printing, Publication and Supply of LGSP-3 Newsletter	Nos.	75000	RFB (National-Open-1stage 1envelope)	Ministry/Division	IDA	24.75	WB	N		4/20/2021	6/15/2021	12/31/2021
G-29	Printing and Supply of Union Parishad Development Assistance Utilization Guidelines	No.	1	RFB (National-Open-1stage 1envelope)	Ministry/Division	IDA	66.08	WB	N		8/22/2021	9/15/2021	9/26/2021
Total Value of Goods							125.83						

29/8/21
05.8.21

Arjun Kumar Sutradhar
MIS Analyst
Local Governance Support Project-3
Local Government Division

5.8.2021
Enamul Habib
Project Director (Joint Secretary)
Local Governance Support Project-3
Local Government Division

Annual Procurement Plan (2021-2022) for Development Project/Programme: LGSP-3

Ministry/Division	MOLGRD & Cooperatives/Local Government Division
Agency	Local Government Division
Procurement Entity Name & Code	Local Government Division
Project/Programme Name & Code	Local Governance Support Project-3 (LGSP-3)

Project Cost (in Lakh Taka)		
	553,500.00	Total
	315,300.00	GoB
	238,200.00	PA

Package No.	Description of procurement Package as per DPP/TPP	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	In Lakh Taka for DPP (Conversion Rate is Just below)	Not Used in Goods	Invitation for Tender	Signing of Contract	Completion of Contract
1	Works	3	4	5	6	7	8	9	10	11	12
	-										
	-										
	-										
Total Value of Works											

NIL


Arjun Kumar Sutradhar
 MIS Analyst
 Local Governance Support Project-3
 Local Government Division


Enamul Habib
 Project Director (Joint Secretary)
 Local Governance Support Project-3
 Local Government Division

Annual Procurement Plan (2021-2022) for Development Project/Programme: LGSP-3

Ministry/Division	MolGRD & Cooperatives/Local Government Division
Agency	Local Government Division
Procurement Entity Name & Code	Local Government Division
Project/Programme Name & Code	Local Governance Support Project-3 (LGSP-3)

Project Cost (in Lakh Taka)	
553,500.00	Total
315,300.00	GoB
238,200.00	PA

A. Consulting Services

Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13
S 04-1	Selection & Employment of Sr. M&E Specialist	pm	6	SIC	PD	IDA	24.00	WB	8/18/2019	-	10/2/2019	12/31/2021
S 07-2	Selection & Employment of Sr. Environment and Social Safeguards Specialist	pm	6	SIC	PD	IDA	24.00	WB	1/22/2021	-	7/15/2021	12/31/2021
S-10	Selection & Employment of Audit Specialist	pm	60	SIC	PD	IDA	180.00	WB	8/22/2017	-	10/15/2019	12/31/2021
S-11-1	Selection & Employment of Procurement Specialist	pm	6	SIC (LC)	PD	IDA	24.00	WB	1/22/2021	-	7/15/2021	12/31/2021
S-12	Selection & Employment of Audit Associate	pm	60	SIC	PD	IDA	120.00	WB	8/20/2017	-	10/15/2019	12/31/2021
S-13-2	Selection & Employment of Finance Associate	pm	60	SIC	PD	IDA	120.00	WB	8/17/2017	-	1/21/2018	12/31/2021
S-45-1	Selection & Employment of a Firm for Final Evaluation of Local Governance Support Project-3 (LGSP-3)	Contract (one firm)	1	QCBS	PD	IDA	250.00	WB	7/28/2021	9/11/2021	11/20/2021	12/31/2021
S-54	Selection and Employment of a Firm for Preparation, Printing & Publication of Good Practice Compendium	Contract (one firm)	1	CQS	PD	IDA	24.24	WB	3/21/2021	4/18/2021	6/2/2021	12/31/2021
Total Value of Services							766.24					

B. Non-Consulting Services

Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
NS-06	NS-06 / Production and Broadcasting of TV & Radio Advertisement	No.	1	RFB (National-Open-Istage 1envelope)	PD	IDA	256.20	WB	7/7/2021	8/4/2021	9/18/2021	12/31/2021
NS-07	NS-07 / Production and Broadcasting of Drama and Video Documentary, Talk Show in TV & Community Radio	No.	1	RFB (National-Open-Istage 1envelope)	PD	IDA	234.47	WB	7/10/2021	8/7/2021	9/21/2021	12/31/2021
NS-08	NS-08 / Holding Workshops, Publication of Feature & Award for Best Reporting & Photography	No.	1	RFB (National-Open-Istage 1envelope)	PD	IDA	159.20	WB	7/15/2021	8/12/2021	9/26/2021	12/31/2021
Total Value of Non-Consulting Services							649.87					
Total Value of Non-Consulting Services & Services							1416.12					

Arjun Kumar Sutradhar
MIS Analyst
Local Governance Support Project-3
Local Government Division

Enamul Habib
Project Director (Joint Secretary)
Local Governance Support Project-3
Local Government Division

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
রেজিস্ট্রার জেনারেলের কার্যালয়
জন্ম ও মৃত্যু নিবন্ধন (প্রশাসন শাখা)
স্থানীয় সরকার বিভাগ
পরিবহন পুল ভবন (৯ম তলা)
সচিবালয় লিঙ্ক রোড, ঢাকা-১০০০।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং- ৪৬.০৪.০০০০.১০১.২৪.০০৫.১৮- ১১৩

তারিখঃ ২০-০৪-১৪২৮
০৪-০৮-২০২১

বিষয়ঃ ২০২১-২২ অর্থবছরের প্রকিউরমেন্ট প্লান প্রেরণ।

সূত্রঃ স্থানীয় সরকার বিভাগের ০৩/০৮/২০২১ তারিখের স্মারক নং ৪৬.০৯৪.০০৭.০২.০০.০০৫২.২০১২।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে স্থানীয় সরকার বিভাগের আওতাধীন রেজিস্ট্রার জেনারেলের কার্যালয়, জন্ম ও মৃত্যু নিবন্ধন কর্তৃক বাস্তবায়নাধীন “Technical Support to Increase Timely Birth and Death Registration in Bangladesh” প্রকল্পের ২০২১-২২ অর্থবছরের প্রকিউরমেন্ট প্লান নির্ধারিত ছকে প্রস্তুত করা হয়েছে। মহোদয়ের সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্ত এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনা মোতাবেক ০২(দুই) ফর্দ।


(মোঃ ওসমান হুইয়া) ০৮/০৮/২০২১
প্রকল্প পরিচালক
ফোনঃ ৯৫৮৫৮৮৪
ই-মেইলঃ drg@lgd.gov.bd

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
বাংলাদেশ সচিবালয়, ঢাকা।
দৃঃ আঃ (সিনিয়র সহকারি সচিব, পরিকল্পনা-২)

Procurement Plan for Development Project/Programme 2021-22

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Printing: 40 Thousand Copies of Posters	No.	40,000	RFQ	PD	PA	4.00	Planned Date Planned Days Actual Dates	06.07.21 0 Actual Dates	13.7.21 7 Actual Dates	13.7.21 0 Actual Dates	19.07.21 6 Actual Dates				28.07.21 22
GD2	Printing: 40 Thousand Copies of Leaflets	No.	40,000	RFQ	PD	PA	3.00	Planned Date Planned Days Actual Dates	06.07.21 0 Actual Dates	13.7.21 7 Actual Dates	13.7.21 0 Actual Dates	19.07.21 6 Actual Dates				28.07.21 22
GD3	Printing: 40 Thousand Brochure/forms etc.	No.	20,000	RFQ	PD	PA	3.00	Planned Date Planned Days Actual Dates	06.07.21 0 Actual Dates	13.7.21 7 Actual Dates	13.7.21 0 Actual Dates	19.07.21 6 Actual Dates				28.07.21 22
GD4	Computers and Accessories- Desktop	Set	3	RFQ	PD	PA	3.00	Planned Date Planned Days Actual Dates	01.08.21 0 Actual Dates	08.08.21 7 Actual Dates	08.08.21 0 Actual Dates	16.02.21 8 Actual Dates				22.08.21 22
GD5	Computers and Accessories- Laptop	No.	2	RFQ	PD	PA	2.00	Planned Date Planned Days Actual Dates	01.08.21 0 Actual Dates	08.08.21 8 Actual Dates	08.08.21 0 Actual Dates	16.02.21 8 Actual Dates				22.08.21 22
GD6	Maintainace for BDRIS software		1	Unicef	PD	PA	20.00	Planned Date Planned Days Actual Dates	01.07.21 0 Actual Dates	08.07.21 7 Actual Dates	08.07.21 0 Actual Dates	14.07.21 6 Actual Dates	24.08.2021 55			30.08.21 60
GD7	Office Equipment			RFQ	PD	PA	2.00	Planned Date Planned Days Actual Dates	06.07.21 0 Actual Dates	13.7.21 7 Actual Dates	13.7.21 0 Actual Dates	19.07.21 6 Actual Dates				28.07.21 22


 2021/08/22

GD8	Furniture	RFQ	PD	PA	2.00	Planned Date	06.07.21	13.7.21	13.7.21	19.07.21				28.07.21
						Planned Days	0	7	0	6			22	
						Actual Dates								
GD9	Telecommunication Equipment	Direct	PD	PA	1.00	Planned Date	06.07.21	13.7.21	13.7.21	19.07.21				28.07.21
						Planned Days	0	7	0	6			22	
						Actual Dates								
GD10	Call Center service LS	Unicef	PD	PA	24.00	Planned Date	01.08.21	08.08.21	08.08.21	16.02.21				22.08.21
						Planned Days	0	7	0	6			22	
						Actual Dates								
Total Value of Goods Procurement														

38

88/0682023



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Local Government Initiative on Climate Change (LoGIC) Project
www.logicbd.org

স্মারক নং-স্থাসবি/লজিক/জিওবি/ক্রয় ও কর্মপরিকল্পনা/২০১৯/১১৪

তারিখঃ ০৪/০৮/২০২১

বিষয়ঃ Local Government Initiative on Climate Change (LoGIC) প্রকল্পের ২০২১-২০২২ অর্থবছরের
প্রকিউরমেন্ট প্ল্যান প্রেরণ।

সূত্রঃ স্থানীয় সরকার বিভাগের পরিকল্পনা-২ শাখার স্মারক নং-৪৬.০৯৪.০০৭.০২.০০.০০৫২.২০১২-৩৭৪, তারিখঃ ০৩-০৮-২০২১ খ্রী.

উপর্যুক্ত বিষয়ের প্রেক্ষিতে স্থানীয় সরকার বিভাগের (পরিকল্পনা-২) এর অনুরোধের বিপরীতে Local Government Initiative on Climate Change (LoGIC) প্রকল্পের ২০২১-২০২২ অর্থবছরের প্রকিউরমেন্ট প্ল্যান এতদসঙ্গে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে

০৪/০৮/২০২১

(সায়লা ফারজানা)

যুগ্মসচিব, স্থানীয় সরকার বিভাগ ও
জাতীয় প্রকল্প পরিচালক

Local Government Initiative on Climate Change (LoGIC) Project
ফোনঃ ৯৫১৪০৫৬

ই-মেইলঃ sailafarzana1971@gmail.com

যুগ্মসচিব (পরিকল্পনা)

স্থানীয় সরকার বিভাগ

বাংলাদেশ সচিবালয়, ঢাকা।

(দৃঃ আঃ সিনিয়র সহকারী সচিব, পরিকল্পনা-২ শাখা)

Annual Procurement Plan
Development Budget
(Goods)

Ministry & Division:	:	Local Government Division, Ministry of LGRD&Co
Agency	:	Local Government Division
Procuring Entity Name & Code	:	National Project Director
Project Name & Code	:	Local Government Initiative on Climate Change (LoGIC) Project

Budget:	Development
---------	-------------

Year:	2021-22
-------	---------

Package No	Lots	Description of Procurement package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
GD-1a	-	Communication materials Making and Printing	Nos	25	RFQ	UNDP-UNCDF	UNDP-UNCDF	12.68	Planned Dates									
									Planned Days		25/09/21	12/10/21	27/10/21	20/10/21	26/10/21	9/11/21	25/11/21	30
									Actual Days									
GD-2a	-	Computers/Laptops	Nos	30	RFQ	UNDP	UNDP	4.95	Planned Dates									
									Planned Days		12/11/21	25/12/21	27/12/21	06/01/22	14/01/22	20/01/22	30/01/22	24
									Actual Days									
GD-2b	-	Climate Resilient Housing	Nos	220	RFQ/ITB	GoB	GoB	121.07	Planned Dates									
									Planned Days		10/12/21	10/1/22	20/2/22	01/03/22	03/03/22	10/03/22	28/02/23	150
									Actual Days									
GD-3a	-	Livelihood Value Chain Option	Nos	3	RFQ/ITB	GoB	GoB	30.00	Planned Dates									
									Planned Days		12/11/21	25/12/21	27/12/21	06/01/22	14/01/22	20/01/22	30/01/22	150
									Actual Days									
Total Value of Goods Procurement								168.70										

Exand

[Signature]

**Annual Procurement Plan
Development Budget
(Services)**

Ministry & Division:	:	Local Government Division, Ministry of LGRD&Co
Agency	:	Local Government Division
Procuring Entity Name & Code	:	National Project Director
Project Name & Code	:	Local Government Initiative on Climate Change (LoGIC) Project

Budget:	Development
---------	-------------

Year:	2021-22
-------	---------

Package No	Description of Procurement package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Advertise prequal (if applicable)	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	GCF Project Proposal Development Service	Nos.	1	RFP/RFQ	UNDP-UNCDF	UNDP-UNCDF	16.90	Planned Dates									
								Planned Days		5/10/21	5/11/21	20/11/21	06/01/22	14/01/22	20/01/22	30/06/22	210
								Actual Days									
SD2	Engagement of a organization for Social Audit Service	Nos.	1	RFP/RFQ	UNDP-UNCDF	UNDP-UNCDF	1.69	Planned Dates									
								Planned Days		10/10/21	25/11/21	5/12/21	25/12/21	28/12/21	07/01/22	31/03/22	180
								Actual Days									
SD3	Services for financial inclusion,market linkage and training of CALO for CRF beneficiaries	Nos.	1	RFP/RFQ	UNDP-UNCDF	UNDP-UNCDF	69.71	Planned Dates									
								Planned Days		5/7/21	27/7/21	5/8/21	15/08/21	17/8/21	20/08/21	31/05/23	690
								Actual Days									
SD4	Mid- term evaluation	Nos.	1	RFP/RFQ	UNDP-UNCDF	UNDP-UNCDF	9.72	Planned Dates									
								Planned Days		4/09/21	5/10/21	20/10/21	25/10/21	30/10/21	01/11/21	31/03/22	210
								Actual Days									
SD5	Consultant for Climate Resilient Housing	Nos.	1	RFP/RFQ	GoB	GoB	1.80	Planned Dates									
								Planned Days		15/10/21	15/11/21	30/11/21	06/12/21	8/11/21	1/01/22	30/04/23	210
								Actual Days									
Total Value Of Services Procurement							99.82										

Exam

2021

Annual Procurement Plan
Development Budget
Goods/Services

Ministry & Division:	:	Local Government Division, Ministry of LGRD&Co
Agency	:	Local Government Division
Procuring Entity Name & Code	:	National Project Director
Project Name & Code	:	Efficient and Accountable Local Governance (EALG) Project
Year	:	2021-2022

Description of Procurement package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Advertise prequal (if applicable)	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	16	17
National Consultant-Policy Specialist	Nos.	1	RFP/RFQ	UNDP	UNDP	15.00	Planned Dates									
							Planned Days		01/07/21	10/07/21	15/07/21	20/07/21	30/07/21	01/08/21	30/12/21	60
							Actual Days									
National Consultant for Financial Management	Nos.	1	RFP/RFQ	UNDP	UNDP	12.70	Planned Dates									
							Planned Days		01/09/21	15/09/21	20/09/21	25/09/21	30/09/21	05/10/21	30/12/21	60
							Actual Days									
National Consultant for Policy Research	Nos.	1	RFP/RFQ	UNDP	UNDP	12.70	Planned Dates									
							Planned Days		10/10/21	25/11/21	5/12/21	25/12/21	28/12/21	07/01/22	31/03/22	60
							Actual Days									
Hiring Consulting firm for Project Evaluation	Nos.	1	RFP/RFQ	UNDP	UNDP	84.60	Planned Dates									
							Planned Days		01/09/21	12/9/21	20/09/21	25/09/21	30/06/21	01/10/21	30/12/21	60
							Actual Days									
Annual Planning Workshop	Nos.	1	RFP/RFQ	UNDP	UNDP	16.40	Planned Dates									
							Planned Days		01/11/21	15/11/21	20/11/21	25/11/21	30/11/21	01/12/21	10/12/21	1
							Actual Days									
Policy Workshop	Nos.	1	RFP/RFQ	UNDP	UNDP	16.40	Planned Dates									
							Planned Days		01/03/22	15/03/22	20/03/22	25/03/22	30/03/22	01/04/22	15/04/22	1
							Actual Days									
Total Value for Procurement						157.8										



Mohammad Sahab Uddin



Md. Shariful Hoque


Annual Procurement Plan
Development Budget
(Goods)

Ministry & Division:	:	Local Government Division, Ministry of LGRD&Co
Agency	:	Local Government Division
Procuring Entity Name & Code	:	National Project Director
Project Name & Code	:	Strengthening Women's Ability for Productive New Opportunities (SWAPNO)

Budget:	Development
---------	-------------

Year:	2021-22
-------	---------

Package No	Lots	Description of Procurement package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
GD1	-	Office Stationeries, Computer Accessories and Toiletries	Pkg	3	N/A	UNDP	UNDP	0.35	Planned Dates									
									Planned Days									
									Actual Days									
GD2	-	Printing of Survey Reprots and Modules	Pkg	2	N/A	UNDP	UNDP	1.00	Planned Dates									
									Planned Days									
									Actual Days									
Total Value of Goods Procurement								1.35										


 (Md. Rajib Ahmed Bijoy)
 Finance & Admin. Officer
 SWAPNO Project


 (Kajal Chatterjee)
 National Project Manager
 SWAPNO Project


**Annual Procurement Plan
Development Budget
(Services)**

Ministry & Division:	:	Local Government Division, Ministry of LGRD&Co
Agency	:	Local Government Division
Procuring Entity Name & Code	:	National Project Director
Project Name & Code	:	Strengthening Women's Ability for Productive New Opportunities (SWAPNO)

Budget:	Development
---------	-------------

Year:	2021-22
-------	---------

Package No	Lots	Description of Procurement package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Advertise prequal (if applicable)	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S 1	-	Training to UDMC for Disaster Risk Reduction and Quaterly Meeting at UP Level	Nos.	1	N/A	UNDP	UNDP	5.40	Planned Dates									
									Planned Days									
									Actual Days									
S 2	-	Training on Nutrition Campaign and workshop with Health Service	Nos.	1	N/A	UNDP	UNDP	5.45	Planned Dates									
									Planned Days									
									Actual Days									
S 3	-	Hiring firm to support for Enterprise Development	Nos.	1	N/A	UNDP	UNDP	5.39	Planned Dates									
									Planned Days									
									Actual Days									
S 4	-	Study on Market System Development	Nos.	1	N/A	UNDP	UNDP	0.93	Planned Dates									
									Planned Days									
									Actual Days									
S 5	-	Workshop to support services and promote women in workplace environment	Nos.	1	N/A	UNDP	UNDP	1.68	Planned Dates									
									Planned Days									
									Actual Days									
S 6	-	Facilitate and motivate UPs to address VAW using MoWCA's existing facilities and database	Nos.	1	N/A	UNDP	UNDP	0.98	Planned Dates									
									Planned Days									
									Actual Days									
S 7	3	Rehabilitation support to raise the plint and courtyard level of vulnerable women beneficiaries	Nos.	3	N/A	UNDP	UNDP	5.08	Planned Dates									
									Planned Days									
									Actual Days									
S 8	-	Promote customised microinsurance products to SWAPNO women	Nos.	1	N/A	UNDP	UNDP	0.88	Planned Dates									
									Planned Days									
									Actual Days									
S 9	-	Endline Survey on Socio-Economic Changes of SWAPNO Beneficiaries	Nos.	1	N/A	UNDP	UNDP	5.08	Planned Dates									
									Planned Days									
									Actual Days									
S 10	-	Video Documentary on SWAPNO Success	Nos.	1	N/A	UNDP	UNDP	1.27	Planned Dates									
									Planned Days									
									Actual Days									
Total Value Of Services Procurement								32.14										


(Md. Rajib Ahmed Bijoy)
 Finance & Admin. Officer
 SWAPNO Project


(Kajal Chatterjee)
 National Project Manager
 SWAPNO Project

Government of the Peoples' Republic of Bangladesh
Ministry of LGRD&C, Local Government Division.
Upazilla Governance and Development Project (UGDP)
 DPHE Bhabon (Ground Floor), 14, Capt. Monsur Ali Sharani, Kakrail, Dhaka-1000.

Yearly Procurement Plan for FY 2021-2022
Services

1. Name of the Project: Upazilla Governance and Development Project (UGDP)
2. Total Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)
3. Ministry/Division: Local Government Division
4. Procuring Entity/Implementing Agency: PD, UGDP
5. Head of the Procuring Entity: Secretary, LGD, Ministry of LGRD & Co

Sl. No.	Package No./FY	Description of the Procurement Items	Unit	Quantity	Procurement method & type	Approving authority	Source of fund	Estimated Cost (Without Tax/VAT)	Indicative Dates										Signing of Contract	Total Time (in Days)
									Time Code to Process	Advertise EOI/tender	opening EOI/ Tender	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & evaluation	Negotiation	Approval				
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	19	
1	UGDP/SD-27	End Line Assessment of UGDP	No.	1	QCBS	PD	JICA	49.30		Planned date	03.10.21	10.10.21	24.10.21	01.11.21	10.11.21	16.11.21	01.12.21	02.12.21		
2	UGDP/SD-23	External Audit 2020-21 & 2021-22	No.	2	QCBS	PD	JICA	120.00		Actual Date	0	0	0	0	0	0	0	0		
										Planned date	01.09.21	09.09.21	23.09.21	30.09.21	07.10.21	14.10.21	28.10.21	31.10.21		
3	UGDP/SD-26	Short term Consultant	No.	2	SIC	PD	JICA	10.00		Actual Date	0	0								
										Planned date	26.10.21	10.11.21	10.12.21	30.12.21	N/A	02.01.22	03.01.22	04.01.22		
										Actual Date										

Md. Mozaffar Hossain
 Accounting and Audit Support Expert
 Upazilla Governance & Development Project (UGDP)
 Local Government Division
 Ministry of LGRD & Co-Operatives

Md. Selim Munshi
 Financial Management Expert
 Upazilla Governance & Development Project (UGDP)
 Local Government Division
 Ministry of LGRD & Co-Operatives

Md. Aminul Islam
 Deputy Project Director (Deputy Secretary)
 Upazilla Governance & Development Project
 Local Government Division
 Ministry of LGRD & Cooperatives

Kazi Ashraf Uddin
 Project Director (Additional Secretary)
 Upazilla Governance & Development Project
 Local Government Division
 Ministry of LGRD & Co-operatives

Government of the Peoples' Republic of Bangladesh
Ministry of LGRD&C, Local Government Division.
Upazilla Governance and Development Project (UGDP)

Project Management Unit (PMU)
DPHE Bhaban (Ground Floor), 14, Capt. Mansur Ali Sharani, Kakrail, Dhaka-1000.
Yearly Procurement Plan for FY 2021-22

Goods

Name of the Project: Upazilla Governance and Development Project (UGDP)

Total Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)

Ministry/Division: Local Government Division

Procuring Entity/Implementing Agency: PD, UGDP

Head of the Procuring Entity: Secretary, LGD, Ministry of LGRD&C.

Tk in Lakh

Sl. No.	Package no.	Description of the Procurement Items	Unit	Quantity	Procurement method & type	Approval authority	Source of Funds	Estimated Cost	Indicative Dates							Delivery date of Goods	Total Time for completion of contract
									Time Code for Process	Advertise Tender/ Issued RFQ	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ W.O Issued	Signing of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	UGDP/GD-25	Security Software for UDF	no.	200	RFQ	PD	JICA	1.75	Plan date	10.01.22	18.01.22	18.01.22	21.01.22	21.01.22	26.01.22	18.02.22	
2	UGDP/GD-34/1	File-folder	LS		RFQ	PD	GOB	5.00	Plan date	08.09.21	16.09.21	16.09.21	22.09.21	22.09.21	23.09.21	20.10.21	
3	UGDP/GD-29	Steel Almira(3) Shelf (19)	LS	3.18	RFQ	PD	GOB	5.00	Plan date	08.09.21	16.09.21	16.09.21	22.09.21	22.09.21	23.09.21	20.10.21	
4	UGDP/GD-35	Annual Diary 2022	LS	LS	RFQ	PD	GOB	5.00	Actual Date	05.11.21	12.11.21	12.11.21	15.11.21	15.11.21	18.11.21	22.12.21	
5	UGDP/GD-36	Office Consumable Items	LS	LS	RFQ	PD	GOB	5.00	Actual Date	05.10.21	12.10.21	12.10.21	15.10.21	15.10.21	18.10.21	22.10.21	
6	UGDP/GD-15	Laptop	no.	2	RFQ	PD	GOB	2.00	Plan date	05.8.21	12.8.21	12.8.21	16.8.21	16.8.21	18.8.21	22.8.21	
7	UGDP/GD-17	Motorcycle	no.	1	RFQ	PD	JICA	1.35	Plan date	05.8.21	12.8.21	12.8.21	16.8.21	16.8.21	18.8.21	22.8.21	
8	UGDP/GD-18	Mobile Internet Modem	no.	200	RFQ	PD	JICA	5.00	Actual Date	05.11.21	12.11.21	12.11.21	15.11.21	15.11.21	18.11.21	22.12.21	
9	UGDP/GD-25	Training Bag	LS	LS	RFQ	PD	JICA	5.00	Plan date	08.10.21	15.10.21	15.10.21	18.10.21	20.10.21	24.10.21	28.10.20	
10	UGDP/GD-20	Procurement of Bag for Annual Progress review Workshop	LS	LS	RFQ	PD	JICA	5.00	Actual Date	08.03.22	15.03.22	15.03.22	18.03.22	18.03.22	18.03.22	28.03.22	
11	UGDP/GD-21	Procurement of Bag for Annual Progress review Workshop	LS	LS	RFQ	PD	JICA	5.00	Actual Date	09.05.22	16.05.22	16.05.22	17.05.22	17.05.22	17.05.22	27.05.22	

Mo 04.08.21
Md. Mozaffar Hossain
Accounting and Audit Support Expert
Upazilla Governance & Development Project (UGDP)
Local Government Division
Ministry of LGRD & Co-Operatives


Md. Selim Munshi
Financial Management Expert
Upazilla Governance & Development Project (UGDP)
Local Government Division
Ministry of LGRD & Co-Operatives

Md. Aminul Islam
Deputy Project Director (Deputy Secretary)
Upazilla Governance & Development Project
Local Government Division
Ministry of LGRD & Co-Operatives

Kazi Ashraf Uddin
Project Director (Additional Secretary)
Upazilla Governance & Development Project
Local Government Division
Ministry of LGRD & Co-Operatives



উপজেলা ইন্টিগ্রেটেড ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট (ইউআইসিডিপি)

Upazila Integrated Capacity Development Project (UICDP)

Local Government Division

Ministry of Local Government, Rural Development & Cooperatives



Date: 04.08.2021

1. Procurement Plan of 2021-22

Sl. No	Code Number	Description	Quantity (Year)	Quantity (Monthly)	Taka	Total Taka
1	3255102	Publication/Public notification	1	12	500,000	500,000
2	4112202	Computer/ Laptop	1	12	400,000	400,000
3	3814	Vehicle Hire	1	12	120,000	120,000
4	3256103	Stationary/Logistics	1	12	120,000	120,000

(Saila Farzana)

Joint Secretary, LGD

&

Project Director, UICDP



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ

শেখ হাসিনা'র মূলনীতি
গ্রাম শহরের উন্নতি

আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)
প্রজেক্ট ম্যানেজমেন্ট ইউনিট (পিএমইউ)
নগর ভবন (৬ষ্ঠ তলা), ৫ ফনিঞ্চ রোড, ফুলবাড়ীয়া, ঢাকা-১০০০।
www.uphcsdp.gov.bd

স্মারক নং-ইউপিএইচসিএসডিপি-২/পিএমইউ/কোর/এপিপি/২০১৮/৩০/৩০৯


তারিখ: ০৪.০৮.২০২১ খ্রি:

বিষয়: ২০২১-২২ অর্থবছরের প্রকিউরমেন্ট প্ল্যান প্রেরণ।

সূত্র: স্থানীয় সরকার বিভাগের স্মারক নং-৪৬.০৯৪.০০৭.০২.০০.০০৫২.২০১২-৩৭৪, তারিখ: ০৩.০৮.২০২১ খ্রি:

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের পরিপ্রেক্ষিতে “আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)” শীর্ষক প্রকল্পের ২০২১-২২ অর্থবছরের প্রকিউরমেন্ট প্ল্যান (সফটকপি ও পিডিএফ কপি) মহোদয়ের সদয় অবগতি ও পরবর্তী কার্যার্থে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


৪/৮/২০২১

মোঃ আবুল কালাম
উপ-প্রকল্প পরিচালক (অর্থ)
ইউপিএইচসিএসডিপি-২, স্থানীয় সরকার বিভাগ,
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়

(মোঃ আলতাফ হোসেন)

প্রকল্প পরিচালক (যুগ্মসচিব)

ফোন: ০২-৯৫৫০৯১৭

ই-মেইল: pduphcsdp2@gmail.com

সিনিয়র সচিব

স্থানীয় সরকার বিভাগ

স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

দৃষ্টি আকর্ষণ: সিনিয়র সহকারী সচিব, পরিকল্পনা-২ শাখা।

অনুলিপি সদয় অবগতির জন্যঃ

- ১। অতিরিক্ত সচিব (নগর উন্নয়ন), স্থানীয় সরকার বিভাগ।
- ২। Ms. Faiza Ahad, Associate Project Officer (Education), BRM, ADB
- ৩। অফিস কপি।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)
প্রজেক্ট ম্যানেজমেন্ট ইউনিট (পিএমইউ)
৫, ফনিঙ্গ রোড, ৭ম তলা, নগর ভবন, ঢাকা

বিষয়ঃ “আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)” শীর্ষক প্রকল্পের ২০২১-২২ অর্থ বছরের ক্রয় পরিকল্পনা।

প্যাকেজের ধরন	প্যাকেজ নং	প্যাকেজের বর্ণনা	মোট প্যাকেজ	মোট প্রাক্কলিত ব্যয় (লক্ষ টাকায়)
১। Goods	GD ৩২,৩৪,৩৬-৪৪	পার্টনার এনজিও নির্বাচন (নতুন অর্ন্তভুক্ত পিএ এলাকার জন্য) (চট্টগ্রাম-২টি, গাজীপুর-১টি, শরিয়তপুর-১টি, নব্বৈকোনা-১টি, কুড়িগ্রাম-১টি, গাইবান্ধা-১টি, জগন্নাথপুর-১টি, দরিয়াই-১টি, বনোপোল-১টি)।	১১টি	৮,৪৮৫.০০
	GD ৪৭,৪৮,৪৯,৫০	৪৫টি পার্টনারশীপ এলাকার জন্য মেডিকেল যন্ত্রপাতি (আলট্রাসোনোগ্রাম মেশিন, ইসিজি মেশিন, ফটোথেরাপী মেশিন, হাসপাতাল বেড, এসি, জেনারেটর, অটি লাইট ইত্যাদি)	৪টি	১,০৪৮.০০
	GD ৫৪	আইসিটি ও এইচএমআইএস সামগ্রি (কম্পিউটার, ল্যাপটপ, রাউটার, প্রিন্টার, ইন্টারনেট মডেম, ইউপিএস, স্ক্রেনার, সার্ভার ইত্যাদি)	১টি	৬৮.০০
	GD ৫৬	পিএমইউ ও পিআইইউ এর জন্য ফটোকপিয়ার মেশিন ক্রয়-২০টি	১টি	৬৮.০০
	GD ৬৮	পিএমইউ এর জন্য গাড়ী ভাড়া (জীপ-১টি, সেডন কার-১টি, মাইক্রোবাস-১টি)	১টি	৭৬.৮০
২। Works	WD ১-৮	পূর্বে নির্মিত ৮টি নগর মাতৃসদন ও ৮টি নগর স্বাস্থ্য কেন্দ্রের Expansion, renovation, routine maintenance, solar panel স্থাপন ইত্যাদি।	৮টি	১,৬৯৬.০০
	WD ৯-১৫	পূর্বে নির্মিত ৭টি নগর স্বাস্থ্য কেন্দ্রের Expansion, renovation, routine maintenance, solar panel স্থাপন ইত্যাদি।	৭টি	৫৬০.০০
	WD ১৮,১৯	ময়মনসিংহ সিটি কর্পোরেশন ও কুড়িগ্রাম পৌরসভায় ১টি করে মোট ২টি নগর মাতৃসদন নির্মাণ।	২টি	১,৯৬০.০০
	WD ২৬-৩০	ময়মনসিংহ সিটি কর্পোরেশন-১টি, শরিয়তপুর-১টি, কুড়িগ্রাম-১টি, গাইবান্ধা-২টি সহ মোট ৫টি নগর স্বাস্থ্য কেন্দ্র নির্মাণ।	৫টি	১,৮০০.০০
৩। Services	SD ১-৫,৭,৮	৭টি পরামর্শক ফার্ম নিয়োগ	৭টি	৬,৮৪৮.০০
	SD ১১,২৩	২টি ব্যক্তি পরামর্শক নিয়োগ	২টি	১২৮.০০
সর্বমোট			৪৯টি	২২,৭৩৭.৮০


 মোঃ আবুল কালাম
 উপ-প্রকল্প পরিচালক (অর্থ)
 ইউপিএইচসিএসডিপি-২, স্থানীয় সরকার বিভাগ,
 স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়