



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
www.lgd.gov.bd

শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

নম্বর- ৪৬.০০.০০০০.০৯৫.৯৯.৯১৩.২০-৫৩

২৮ অগ্রহায়ণ ১৪২৭
১৪ ডিসেম্বর ২০২০

বিষয় : স্থানীয় সরকার বিভাগ কর্তৃক বাস্তবায়নাধীন প্রকল্পসমূহের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, জাতীয় শুদ্ধাচার কৌশল (এনআইএস) বাস্তবায়নের লক্ষ্যে স্থানীয় সরকার বিভাগ কর্তৃক বাস্তবায়নাধীন ১৩টি প্রকল্পের মধ্যে ১১টি প্রকল্প- ইনকাম সাপোর্ট প্রোগ্রাম ফর দ্যা পুওরেন্ট প্রকল্প/ উপজেলা পরিচালন ও উন্নয়ন প্রকল্প/ তৃতীয় লোকাল গভর্ন্যান্স সাপোর্ট প্রজেক্ট (এলজিএসপি-৩)/ লোকাল গভর্নমেন্ট ইনিসিয়েটিভ অন ক্লাইমেট চেঞ্জ প্রকল্প (লজিক)/ ইফিসিয়েন্ট এন্ড এ্যাকাউন্টেবল লোকাল গভর্নেন্স প্রকল্প (ইএএলজি)/ উপজেলা ইন্টিগ্রেটেড ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট/ প্রান্তিক জনগোষ্ঠীর জীবনমান উন্নয়ন প্রকল্প/ Capacity Development of City Corporation Project (C4C)/ আরবান পাবলিক এন্ড এনভায়রনমেন্টাল হেলথ সেক্টর ডেভেলপমেন্ট প্রজেক্ট (সংশোধিত)/ আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)/ ইইউ সাপোর্ট টু আরবান হেলথ এন্ড নিউট্রিশন টু দি পুওর ইন আরবান বাংলাদেশ (১ম সংশোধিত) প্রকল্প/ বাংলাদেশ গ্রাম আদালত সক্রিয়করণ (২য় পর্যায়) প্রকল্প/ উৎপাদনশীল সম্ভাবনাময় কর্মের সুযোগ গ্রহণে নারীর সামর্থ্য উন্নয়ন প্রকল্প (স্বল্প) এর ২০২০-২১ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ করেছে। অবশিষ্ট ২টি প্রকল্প- Capacity Development of City Corporation Project (C4C) এবং ইইউ সাপোর্ট টু আরবান হেলথ এন্ড নিউট্রিশন টু দি পুওর ইন আরবান বাংলাদেশ (১ম সংশোধিত) প্রকল্প এর ২০২০-২১ অর্থবছরে কোনো ক্রয় পরিকল্পনা নেই মর্মে জানানো হয়েছে।

২। এমতাবস্থায়, স্থানীয় সরকার বিভাগ কর্তৃক বাস্তবায়নাধীন উল্লিখিত ১১টি প্রকল্পের ২০২০-২১ অর্থবছরের যাচিত বার্ষিক ক্রয় পরিকল্পনা নির্দেশক্রমে এতৎসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: ১১ (এগারো) প্রকল্পের ক্রয় পরিকল্পনা

১৪.১২.২০২০

রিয়াসাত আল ওয়াসিফ
উপসচিব

ফোনঃ ৯৫৭৬৫০৬
planning3.lgd@gmail.com

উপসচিব (প্রশাসন-২)

স্থানীয় সরকার বিভাগ।

অনুলিপি:

- ১। মহাপরিচালক এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ
- ২। যুগ্মসচিব (পরিকল্পনা) এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ
- ৩। যুগ্মসচিব (পরিকল্পনা অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ

১০.
FNA
১৫.১২.২০২০



উপজেলা ইন্টিগ্রেটেড ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট (ইউআইসিডিপি)

Upazila Integrated Capacity Development Project (UICDP)

Local Government Division

Ministry of Local Government, Rural Development & Cooperatives



Date: 29.11.2020

1. Procurement Plan of 2020-21

Sl. No	Code Number	Description	Quantity (Year)	Quantity (Monthly)	Taka	Total Taka
1	3255102	Publication/Public notification	1	12	500000	500000

2. Action Plan of 2020-21:

Project Output	Activities for 2020-21
Output 1: Implementation and Monitoring on the Mid- and Long-Term Strategy	1) Support the formation and operation of the Strategy Implementation Committee. The composition of the Strategy Implementation Committee is basically the same as that of the Working Committee. 2) Support the establishment of the Strategy Implementation Desk (SID), and the SID's monitoring on the implementation status of the Strategy. 3) Support the monitoring on the implementation status of the Mid- and Long-Term Strategy. 4) Revise the Mid- and Long-Term Strategy based on the lessons learnt in Phase 1 and discussion at the Strategy Implementation Committee, if necessary.
Output 2: Piloting the Upazila Development Planning Model at District-Level	05) Select eight (8) pilot Districts where the pilot Upazilas are located. All Upazilas under the pilot Districts will be selected as the "extended pilot Upazilas" for Phase 2. District Coordinators are posted at the DDLG offices. The support to Ukhia and Teknaf Upazilas remains the same as Phase 1. 06) Assist LGD in issuing a circular to all Upazila Parishads requesting them to formulate development plans based on the Guidelines for Upazila Integrated Development Planning. 07) Provide training on development planning to all pilot Upazilas at District-level (tentatively planned from February

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিচালনা-৩ শাখা
জায়েরি নং ২০
তারিখ: ০১/১২/২০ স্থানীয় সরকার বিভাগ



উপজেলা ইন্টিগ্রেটেড ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট (ইউআইসিডিপি)
Upazila Integrated Capacity Development Project (UICDP)
Local Government Division
Ministry of Local Government, Rural Development & Cooperatives



	to March 2021). The training will be mainly web-based, but in-person exercises will be provided, as necessary. 08) Prior to the training described in 7), provide an orientation session in the form of training of trainers (TOT) to the concerned DDLGs. The TOT will also be web-based, and focus on how to monitor the pilot Upazilas' activities. 09) Assist DDLGs in monitoring the formulation and implementation of Upazila development plans. The District Coordinators will support the DDLGs. 10) Assist LGD in developing a monitoring format to be used by DDLGs, and drafting guidelines for monitoring on Upazilas' activities. At the field level, the initial eight (8) pilot Upazilas will be supported to study field-level challenges and identify practical lessons. 11) Assist LGD in developing a system to monitor the governance status of each Upazila. A system will be web-based in which each Upazila Parishad can fill in the prescribed format and submit it to LGD via DDLG and DLG. 12) Revise the Guidelines and Manual for Upazila Integrated Development Planning based on the practical experiences and lessons if necessary. 13) Identify good practices and lessons regarding Upazila development plans. Based on the good practices and lessons, make policy recommendations on how to disseminate the Upazila development planning model. 14) Assist LGD in working with the Bangladesh Public Administration Centre (BPATC), Bangladesh Civil Service Administration Academy (BCSAA), Local Government Engineering Department (LGED), and other training institutions in incorporating the key concepts of the Guidelines for Upazila Integrated Development Planning into their training programs.
--	---



উপজেলা ইন্টিগ্রেটেড ক্যাপাসিটি ডেভেলপমেন্ট প্রজেক্ট (ইউআইসিডিপি)

Upazila Integrated Capacity Development Project (UICDP)

Local Government Division

Ministry of Local Government, Rural Development & Cooperatives



Output 3: Implementation and Monitoring of Mid- and Long-Term Training Plan	15) Support the establishment of the implementation and monitoring mechanism of the Mid- and Long-Term Training Plan. The working group for implementing the Mid- and Long-Term Training Plan will be formed under the Strategy Implementation Committee. 16) Support the monitoring on the progress of the Mid- and Long-Term Training Plan. 17) Support the development of online contents of the basic orientation on Upazila governance and development planning. UICDP will try to have the BPATC, BCSAA, and LGED use the online contents in their training programs.
--	--


(Saila Farzana)
Joint Secretary
&
Project Director

132

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
‘কার্যকর ও জবাবদিহিমূলক স্থানীয় সরকার (ইএএলজি)’ প্রকল্প

স্মারক নং-৪৬.০৪৬.১১১.০০.০০.০১০.২০১৮- ১৮-০


তারিখ: ২৯ নভেম্বর ২০২০ খ্রি.

বিষয়ঃ বার্ষিক ক্রয় পরিকল্পনা এবং বার্ষিক কর্মপরিকল্পনা প্রেরণ

সূত্রঃ স্থানীয় সরকার বিভাগের নম্বর- ৪৬.০০.০০০০.০৯৫.৯৯.৯১৩.২০ – ৪৯৮, তারিখঃ ২৫/১১/২০২০

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, স্থানীয় সরকার বিভাগের আওতায় বার্ষিক কর্মসম্পাদন চুক্তি (এপিএ) এবং জাতীয় শুদ্ধাচার কৌশল (এনআইএস) বাস্তবায়নের লক্ষ্যে স্থানীয় সরকার বিভাগের আওতাধীন ‘কার্যকর ও জবাবদিহিমূলক স্থানীয় সরকার (ইএএলজি)’ প্রকল্পের ২০২০-২১ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা এবং বার্ষিক কর্মপরিকল্পনা চাহিদা মোতাবেক এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তিঃ বর্ণনা মোতাবেক


(মুস্তাকীম বিল্লাহ ফারুকী)

জাতীয় প্রকল্প পরিচালক, ইএএলজি প্রকল্প

ও

অতিরিক্ত সচিব (ইউনিয়ন পরিষদ অধিশাখা)

স্থানীয় সরকার বিভাগ

উপসচিব,

পরিকল্পনা-৩ শাখা, স্থানীয় সরকার বিভাগ

অনুলিপি:

- ১। মহাপরিচালক এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ
- ২। যুগ্মসচিব (পরিকল্পনা) এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ
- ৩। যুগ্মসচিব (পরিকল্পনা অধিশাখা) এর ব্যক্তিগত কর্মকর্তা, স্থানীয় সরকার বিভাগ

মুস্তাকীম


লিখিত উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং ৮৬
তারিখ: ৭/১২/২০
ইউপিও (পরি-৩)
স্থানীয় সরকার বিভাগ

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGET

Ministry/Division	Ministry of LGRD & Co-operatives			
Agency	Local Government Division			
Procuring Entity Name & Code	Local Government Division	37		
Project/Programme	"Livelihoods Improvement of Urban Poor Communities".			

Project Cost (Taka In	
1,147.00	TOTAL
1,147.00	GOB
0.00	PA

Package No	Description of Procurement Package as per DPP	Unit	Qty	Procurement Method and (Type)	Contract Approving Authority	Sources of Funds	Estimate Cost (In lakh Taka)	Indicative Dates			
								Invitation For Prequalification (If applicable)	Invitation for tender	Signing of Contract	Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12
NUPRPW2	Climate resilient Housing and basic services for the low income households	No	1	OTM	Project Director	GOB	450.00	N/A	Jan-21	Mar-21	Jun-23
NUPRPW2.1	Climate resilient Housing and basic services for the low income households	No	1	OTM	Project Director	GOB	300.00	N/A	Jan-21	Mar-21	Jun-23
NUPRPW2.2	Climate resilient Housing and basic services for the low income households	No	1	OTM	Project Director	GOB	150.00	N/A	Mar-21	May-21	Jun-23
NUPRPW2.3	Climate resilient Housing and basic services for the low income households	No	1	OTM	Project Director	GOB	100.00	N/A	Mar-21	May-21	Jun-23
NUPRPW2.4	Climate resilient Housing and basic services for the low income households	No	1	OTM	Project Director	GOB	147.00	N/A	Mar-21	May-21	Jun-23
	Total						1147.00				


 Abdul Mannan
 Joint Secretary, LGD and
 National Project Director
 LIUPC Project
 Mobile: 01811693080
 Email: abdul.mannan@liupc.org





উপজেলা পরিচালন ও উন্নয়ন প্রকল্প
Upazila Governance and Development Project (UGDP)
Local Government Division
Ministry of Local Government, Rural Development & Cooperatives



দস্মারক নং- ৪৬.৬০০.০২০.০০.০০.০১৩.২০২০-৩২১

তারিখ- ৩১/০৮/২০২০ খ্রিঃ

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

বিষয়: ২০২০-২১ অর্থবছরের ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, স্থানীয় সরকার বিভাগের অধীনে বাস্তবায়নাধীন জিওবি এবং জাইকার যৌথ অর্থায়নে পরিচালিত “উপজেলা পরিচালন ও উন্নয়ন প্রকল্প (ইউজিডিপি)”-এর ২০২০-২১ অর্থবছরের ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংঙ্গে প্রেরণ করা হলো।

সংযুক্তি:

০১। বর্ণনামতে

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

(মোঃ মহসিন)

প্রকল্প পরিচালক (অতিরিক্ত সচিব)

ফোন- ৯৩৫৯৮৩২

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং ৮৪
তারিখ: ৩১/০৮/২০
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

Government of the Peoples' Republic of Bangladesh
Ministry of LGRD&C, Local Government Division,
Upazilla Governance and Development Project (UGDP)

Project Management Unit (PMU)

DPHE Bhaban (Ground Floor), 14, Capt. Mansur Ali Sharami, Kakrail, Dhaka-1000.

Yearly Procurement Plan for FY 2020-21

Goods

1. Name of the Project: Upazila Governance and Development Project (UGDP)
2. Total Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)
3. Ministry/Division: Local Government Division
4. Procuring Entity/Implementing Agency: PD, UGDP
5. Head of the Procuring Entity: Secretary, LGD, Ministry of LGRD&C.

Tk in Lakh

Sl. No.	Package no.	Description of the Procurement Item	Unit	Quantity	Procurement method & type	Approval Authority	Source of Funds	Estimated Cost	Indicative Dates								
									Plan date	Advertise Tender/Issued RFP	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award W.O. Issued	Signing of Contract	Delivery date of Goods	Total Time for completion of contract
1	UGDP/GO-09	Security Software for UDF	no	200	RFQ	PD	JICA	4.00	Plan date	10.01.21	18.01.21	18.01.21	21.01.21	21.01.21	25.01.21	18.02.21	
									Actual Date								
2	UGDP/GO-17/1	File folder	LS		RFQ	PD	GOB	5.00	Plan date	08.09.20	16.09.20	16.09.20	22.09.20	22.09.20	23.09.20	20.10.20	
									Actual Date								
3	UGDP/GO-17	Annual Diary 2021	LS	LS	RFQ	PD	GOB	5.00	Plan date	05.11.20	12.11.20	12.11.20	15.11.20	15.11.20	18.11.20	22.12.20	
									Actual Date								
4	UGDP/GO-19	Training Bag	LS	LS	RFQ	PD	JICA	5.00	Plan date	06.10.20	15.10.20	15.10.20	18.10.20	20.10.20	22.10.20	08.11.20	
									Actual Date								

Mos
31.08.2020

31/8/2020
Laskar Ikramul Kabir
Procurement Expert
Upazila Governance & Development Project (UGDP)
Local Government Division
Ministry of LGRD & Co-Operatives

31.08.2020
Dr. Md. Moktar Hossain
Deputy Project Director (Deputy Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Cooperatives

31.08.2020
Md. Mohsin
Project Director (Additional Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Cooperatives

Government of the Peoples' Republic of Bangladesh
Ministry of LGRD&C, Local Government Division.
Upazila Governance and Development Project (UGDP)
DPHE Bhabon (Ground Floor), 14, Capt. Monsur Ali Sharani, Kakrail, Dhaka-1000.

Procurement Plan FY 2020-21

The Project: Upazila Governance and Development Project (UGDP)
Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)
Division: Local Government Division
Implementing Agency: PD, UGDP
Procuring Entity: Secretary, LGD, Ministry of LGRD & Co

Package No/FY	Description of the Procurement Items	Unit	Quantity	Procurement method & type	Approving authority	Source of fund	Estimated Cost (Without Tax/VAT)	Indicative Dates									
								Time Code for Process	Advertise EOI/Tender	opening EOI/Tender	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total Time (in Days)
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
IGDP/SD-05	Mid Term Survey of UGDP	No	1	QCBS	PD	JICA	42.92	Planned date	24.07.19	18.08.19	30.09.19	20.10.19	27.10.19	31.10.19	04.11.19	07.11.19	Agreement completed
IGDP/SD-10	External Audit 2019	No	1	QCBS	PD	JICA	30.80	Actual Date	05.08.19	09.09.19	03.12.19	27.02.20	12.03.20	21.03.20	25.03.20	25.03.20	Survey is going on
IGDP/SD-11	External Audit 2019-2020 & 2020-2021	No	1	QCBS	PD	JICA	90.60	Planned date	27.10.19	16.11.19	30.11.19	20.01.19	28.01.19	30.01.19	02.02.19	06.02.19	Evaluation is going on
IGDP/SD-16	5th Governance Performance Assessment	No	1	QCBS	PD	JICA	80.72	Actual Date	21.10.19	12.11.19							
IGDP/SD-17	Short term Consultant	No	1	SIC	PD	JICA	6.00	Planned date	26.01.19	26.02.19	16.05.19	06.06.19	13.06.19	17.06.19	20.06.19	20.06.19	
								Actual Date	11.02.19	03.03.19	17.06.19	03.03.19	17.06.19	18.09.19	29.09.19	30.09.19	
								Planned date	26.01.20	26.02.20	20.04.19	12.05.20	19.05.20	25.05.20	29.05.20	31.05.20	Evaluation is going on
								Actual Date	12.02.20	02.03.20							
								Planned date	26.09.20	10.10.20	10.10.20		N/A	25.10.20	28.10.20	30.10.20	
								Actual Date									

31.08.2020

31/08/2020
Laskar Ikramul Kabir
Procurement Expert
Upazila Governance & Development Project (UGDP)
Local Government Division
Ministry of LGRD & Co-Operatives

31.08.2020
Dr. Md. Moktar Hossain
Deputy Project Director (Deputy Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Cooperatives

31.08.2020
Md. Mohsin
Project Director (Additional Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Cooperatives

১৩৭

শেখ হাসিনার দর্শন
বাংলাদেশের উন্নয়ন

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র


গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
ইনকাম সাপোর্ট প্রোগ্রাম ফর দ্য পুওরেস্ট (আইএসপিপি)-যত্ন প্রকল্প
সেভেল ৮, জনস্বাস্থ্য প্রকৌশল ভবন, ১৪, শহিদ ক্যাপ্টেন মনসুর আলি সরগি
কাকরাইল, ঢাকা ১০০০

স্মারক নং: আইএসপিপি/পিএমইউ-৬১/প্রকিউরমেন্ট/২০১৬ (অংশ-১)/২০৭৩

তারিখ: ১৫/১০/২০২০ খ্রি.

বিষয়: ২০২০-২১ অর্থবছরে বাস্তবায়নাধীন প্রকল্পসমূহের ক্রয়পরিকল্পনা প্রেরণ।

উপরিউক্ত বিষয়ের পরিশ্রেক্ষিতে, স্থানীয় সরকার বিভাগ কর্তৃক বাস্তবায়নাধীন “ইনকাম সাপোর্ট প্রোগ্রাম ফর দ্য পুওরেস্ট (আইএসপিপি)-যত্ন” প্রকল্পের ২০২০-২১ অর্থবছরের ক্রয়পরিকল্পনা জিওবি ফরমেটে তৈরি করে পরবর্তী সদয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।



(শেখ মোঃ কাবেদুল ইসলাম)

প্রকল্প পরিচালক (অতিরিক্ত সচিব)

পরিচিতি নং ৪৫৪১ (প্রশাসন)

ফোন: ০২-৫৫১৩০৫১৪ (অফিস)

ই-মেইল: pd.ispp.lgd@gmail.com

সিনিয়র সচিব


স্থানীয় সরকার বিভাগ

স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়

(দৃষ্টি আকর্ষণ: মহাপরিচালক, স্থানীয় সরকার বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা)

অনুলিপি:

১. মাস্টার নথি- একত্রে সংরক্ষণের জন্য।
২. দপ্তর কপি- সংশ্লিষ্ট নথিতে সংরক্ষণের জন্য।



নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং ৮৫
তারিখ: ৭/১১/২০
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh
Ministry of Local Government, Rural Development & Cooperatives
Local Government Division
Income Support Program for the Poorest (ISPP)-JAWTNO Project
Level – 08, DPHE Bhaban, Dhaka 1000
(IDA credit No. 5553)

Annual Procurement Plan for the year 2020-2021

Goods

Budget: Development
Submission Date: 15 Oct, 2020

Ministry/Division: Ministry of Local Government, Rural Development & Cooperatives/ Local Government Division
Agency: Local Government Division
Procuring Entity: Local Government Division
Project Name: Income Support Program for the Poorest (ISPP)-JAWTNO Project

Pkg. No.	Descriptions	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in contract signing	Completion of Procurement
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G-4 a	Supply , Installation , Commissioning and Maintenance of additional MIS Hardware for PMU Office	LS	LS	OTM/ NCB	PD	IDA	222	Planned Dates		14 Nov. 2019	5 Dec. 2019	12 Dec. 2019	17 Dec. 2019	24 Dec. 2019	31 Dec. 2019		30 Jan. 2020
								Planned Days		0	21	7	12	7	7	54	
								Actual Dates									
G-5	Furniture (for SPS and SPA offices) (3 rd phase)	LS	LS	RFQ /OTM	PD	IDA	53	Planned Dates		14 Oct. 2019	5 Nov. 2019	12 Nov. 2019	17 Dec. 2019	24 Nov. 2019	1 Dec. 2019		31 Dec. 2020 due to COVID-19 time extended 29 October 2020
								Planned Days		0	21	7	12	7	7	54	
								Actual Dates									

APP 2017-2018

(Signature)
MD. MOZIBAR RAHMAN
Financial Management Specialist (B.P.)
Income Support Program for the Poorest (ISPP)-JAWTNO Project
Local Government Division
Ministry of Local Government, Rural Development & Cooperatives

(Signature)
Shaikh Md. Kabeul Islam
Project Director (Additional Secretary)
ISPP-JAWTNO Project
Local Government Division
Ministry of LGRD

Pakg. No.	Descriptions	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Processes	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in contract signing	Completion of Procurement
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates									
G-1 c	Procurement of Computer, Accessories and Equipment	No	Desktop-12, printer-6 (2 heavy, 4 laser) 2 scanner, 2multimedia with screen duty	OTM/ NCB	PD	IDA	20	Planned Dates		17 Nov. 2019	8 Dec. 2019	15 Dec. 2019	19 Dec. 2019	24 Dec. 2019	31 Dec. 2019		30 Jan. 2020
								Planned Days									
								Actual Dates									
G-8	Growth Monitoring Equipment: a. Height- Length Measuring Board Wooden -1542 b. Spring Type Scale for Infants-1542 c. Digital weighing scale-1542	No	1542 +1542+ 1542	OTM/ NCB	HOPE	IDA	125	Planned Dates		12 Feb. 2019	11 Mar. 2019	25 Mar. 2019	10 April. 2019	10 April. 2019	9 May. 2019		1 st phase by 30 July, 2019 2 nd phase 31st Oct 2020
								Planned Days									
								Actual Dates									
G-3 a	Procurement of Microbus	No	1	OTM/N CB	PD	IDA	50	Planned Dates		20 Nov. 2019	11 Dec. 2019	18 Dec. 2019	22 Dec. 2019	29 Dec. 2019	5 Jan. 2020		5 Feb. 2020
								Planned Days		0	22	7	4	7	7	47	
								Actual Dates									

APP 2017-2018

Mozibar Rahman
 (MO) MOZIBAR RAHMAN
 Principal Management Specialist (B. P)
 Project Director for the Project (ISPP) and
 Local Government Division
 Ministry of Local Govt. Rural Dev. & Cooperatives

Shah Md. Kabedul Islam
 Shah Md. Kabedul Islam
 Project Director (Additional Secretary)
 ISPP-JAWTNO Project
 Local Government Division
 Ministry of LGRD

Pakg. No.	Descriptions	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Processes	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in contract signing	Completion of Procurement
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G-19	POS Machines with Finger Print Scanner	No	2772 and 32345	OTM/N CB	HOPE	IDA	1670	Planned Dates		24 Nov. 2019	17 Dec. 2019	22 Dec. 2019	29 Dec. 2019	5 Jan. 2020	12 Jan. 2020		11 Feb. 2020
								Planned Days			23	7	7	7	7	50	
								Actual Dates									
G-7a	Laptops (for PMU, SPS, SPA and Officers)	No	70	OTM /NCB	PD	IDA	57	Planned Dates		11 Nov. 2019	2 Dec. 2019	10 Dec. 2019	17 Dec. 2019	24 Dec. 2019	31 Dec. 2019		31 Jan. 2020
								Planned Days			21	7	7	7	7	49	
								Actual Dates									
G-9	MIS Hardware (for Bangladesh Post Office)	Lump sum	Lump sum	OTM /NCB	PD	IDA	200	Planned Dates		23 Nov. 2019	15 Dec. 2019	22 Dec. 2019	29 Dec. 2019	5 Jan. 2020	12 Jan. 2020		11 Feb. 2020
								Planned Days			21	7	7	7	7	49	
								Actual Dates									
G-18a	Role paper for POS machine	Lump sum	Lump sum	NS (RFQ)	PD	IDA	5	Planned Dates		14 Nov. 2019	21 Nov. 2019	27 Nov. 2019	1 Dec. 2019	2 Dec. 2019	5 Dec. 2019		15 Dec. 2019
								Planned Days			7	6	3	1	3	20	
								Actual Dates									

APP 2017-2018


15/10/2020
 (M) MOZIBAR RAHMAN
 Financial Management Specialist (B.I.)
 Ministry of Local Government Division

Shah Md. Kabedul Islam
 Project Director (Additional Secretary)
 ISPP-JAWINO Project
 Local Government Division
 Ministry of LGD

Pakg No.	Descriptions	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Processes	Not Used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in contract signing	Completion of Procurement
1	2	3	4	5		7	8	9	10	11	12	13	14	15	16	17	18
G-21	Printing and Publications	LS	LS	OTM/NCB	PD	IDA	65	Planned Dates		20 Oct 2019	11 Nov 2019	17 Nov 2019	21 Nov 2019	25 Nov 2019	1 Dec 2019		15 Dec 2019
								Planned Days									
								Actual Dates									
G-12 a	Procurement of Photocopier (2 nd phase) (One heavy duty)	No	3 (1 heavy duty)	RFQ /NCB	PD	IDA	13.50	Planned Dates		11 Nov. 2019	2 Dec. 2019	10 Dec. 2019	17 Dec. 2019	24 Dec. 2019	31 Dec. 2019		31 Jan. 2020
								Planned Days			21	7	7	7	7	49	
								Actual Dates									
G-23	Procurement of Office Stationeries	LS	LS	RFQ	PD	IDA	5	Planned Dates		14 Nov. 2019	21 Nov. 2019	27 Nov. 2019	1 Dec. 2019	2 Dec. 2019	5 Dec. 2019		15 Dec. 2019
								Planned Days			7	6	3	1	3	20	
								Actual Dates									
G-23a	Procurement of Office Stationeries	LS	LS	RFQ	PD	IDA	5	Planned Dates		14 Nov. 2020	21 Nov. 2020	27 Nov. 2020	1 Dec. 2020	2 Dec. 2020	5 Dec. 2020		15 Dec. 2020
								Planned Days									
								Actual Dates									
G-16 a	Refurbishment of Office	LS	LS	OTM /NCB	PD	IDA	85	Planned Dates		11 Nov. 2019	2 Dec. 2019	10 Dec. 2019	17 Dec. 2019	24 Dec. 2019	31 Dec. 2019		31 Jan. 2020
								Planned Days			21	7	7	7	7	49	
								Actual Dates									

(Md. Mozibar Rahman)
Financial Management Specialist (BP)
ISPP-JAWTNO Project

(Transferred)
Deputy Project Director
ISPP-JAWTNO Project


Shaikh Md. Kabeedul Islam)
Project Director (Additional Secretary)
ISPP-JAWTNO Project

Government of the People's Republic of Bangladesh
Ministry of Local Government, Rural Development & Cooperatives
Local Government Division
Income Support Program for the Poorest (ISPP)-JAWTNO Project
Level - 08, DPHE Bhaban, Dhaka-1000
(IDA credit No. 5553)
Annual Procurement Plan for the year 2020-2021

Non Consultancy Services:

Budget: Development
Submission Date : 15 Oct. 2020

Pkg. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-3	SIM and Connectivity	Firm	1	NCB/OTM	PD	IDA	278	Planned Dates	14Oct 2019	4 Nov 2019	19 Nov 2019	4 Dec 2019	11 Dec 2019	18 Dec 2019	26 Dec 2019		30 Jun. 2020
								Planned Days		21	15	15	7	7	7	72	
								Actual Dates									
NCS-4	Advertisement and Publicity	Firm	1	NCB/OTM	PD	IDA	150	Planned Dates	6 Oct. 2019	27 Oct 2019	13 Nov 2019	4 Dec 2019	10 Dec 2019	17 Dec 2019	24 Dec 2019		30 Jun. 2020
								Planned Days		21	17	21	7	7	7	80	
								Actual Dates									
NCS-5	Establishment of Call Center	Firm	1	NCB/OTM	PD	IDA	75	Planned Dates	14Oct 2019	4 Nov 2019	19 Nov 2019	4 Dec 2019	11 Dec 2019	18 Dec 2019	26 Dec 2019		30 Jun. 2020
								Planned Days		21	15	15	7	7	7	72	
								Actual Dates									

(Md. Mozibar Rahman)
Financial Management Specialist (BP)
ISPP-JAWTNO Project

(Transferred)
Deputy Project Director
ISPP-JAWTNO Project


(Shaikh Md. Kabedul Islam)
Project Director (Additional Secretary)
ISPP-JAWTNO Project

Ministry of Local Government, Rural Development & Cooperatives
Local Government Division
Income Support Program for the Poorest (ISPP)-JAWTNO Project
Level – 08, DPHE Bhaban, Dhaka-1000
(IDA credit No. 5553)
Annual Procurement Plan for the year 2020-2021

Services:

Budget: Development

Submission Date : 15 Oct. 2020

Pkg. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SI-1 c	Procurement Specialist	Individual	1	SIC	PD	IDA	20.40	Planned Dates	28 Mar 2019			30 Sept, 2019	7 Oct 2019	14 Oct 2019	20 Oct. 2019		30 June 2020
								Planned Days									
								Actual Dates									
SI-2 a	Financial Management Specialist	Individual	1	SIC	PD	IDA	57.00		15 Oct 2020		5 Nov 2020	5 Nov 2020	6 Dec 2020	13 Dec 2020	20 Dec 2020		15 June 2022
SI-10	MIS Analyst	Individual	1	SIC	PD	IDA	6.40	Planned Dates	6 Oct 2019	27 Oct 2019	13 Nov 2019	4 Dec 2019	10 Dec 2019	17 Dec 2019	24 Dec 2019		30 June 2020
								Planned Days		21	17	21	7	7	7	80	
								Actual Dates									
SI-6 a	Payment Specialist	Payment	1	SIC	PD	IDA	60.00	Planned Dates	18 Aug 2020		17 Sept 2020	17 Sept 2020	15 Oct 2020	22 Oct 2020	29 Oct 2020		15 June 2022

APP 2017-2018

Mozibak Rahman
Mozibak RAHMAN
Financial Management Specialist
Income Support Program for the Poorest (ISPP)-JAWTNO Project
Local Government Division

Shaukat Md. Kabirul Islam
Shaukat Md. Kabirul Islam
Project Director (Additional Secretary)
ISPP-JAWTNO Project
Local Government Division
Ministry of LGD

Pakg. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Advertise EO1	Issue RFP	Technical Proposal Opening	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SI-8 a	System Engineer	Payment Specialist	1	SIC	PD	IDA	48.00	Planned Dates									
								Actual Dates									
								Planned Dates	18 Aug. 2020		17 Sept. 2020	17 Sept. 2020	15 Oct. 2020	22 Oct. 2020	29 Oct. 2020		15 June. 2022
								Actual Dates									
SI-10a	Procurement Associate	Individual	1	SIC	PD	IDA	24.00	Planned Dates	18 Aug. 2020		17 Sept. 2020	17 Sept. 2020	15 Oct. 2020	22 Oct. 2020	29 Oct. 2020		15 June. 2022
								Planned Dates									
								Actual Dates									
								Planned Dates									
SI-11	Finance Associate	Individual	1	SIC	PD	IDA	6.40	Planned Dates	28 Mar. 2019			30 Sept. 2019	7 Oct. 2019	14 Oct. 2019	20 Oct. 2019		30 June. 2020
								Planned Dates									
								Actual Dates									
								Planned Dates									
SF-6a	Internal Audit	Firm	1	FBS	PD	IDA	40	Planned Dates	15 Oct. 2020		5 Nov. 2020	5 Nov. 2020	6 Dec. 2020	13 Dec. 2020	20 Dec. 2020		15 April. 2021
								Planned Dates									
								Actual Dates									
								Planned Dates									
SF-6	Internal Audit	Firm	1	FBS	PD	IDA	40	Planned Dates	31 Mar. 2020	30 April 2020		17 May 2020	25 May. 2020	24 May. 2020	1 June 2020		10 Oct. 2020

APP 2017-2018


(Signature)
MD. IBAR RAHMAN
 Project Management Specialist (PMS)
 Project Manager for the Project (PMP)
 Local Government Division
 Local Govt. Rural Development

(Signature)
Shahid Md. Kabedul Islam
 Project Director (Additional Secretary)
 ISPP-JAWTNO Project
 Local Government Division
 Ministry of LGD

Pakg No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signing	Time Com. of Cont.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days									
								Actual Dates									


 (Md. Mozibar Rahman)
 Financial Management Specialist (BP)
 ISPP-JAWTNO Project

(Transferred)
 Deputy Project Director
 ISPP-JAWTNO Project


 (Shaikh Md. Kabeul Islam)
 Project Director (Additional Secretary)
 ISPP-JAWTNO Project

Annual Procurement Plan For Livelihoods Improvement of Urban Poor Communities
Financial Year 2020-2021

1/9/2020

Ministry / Division :	Ministry of LGRD&C
Agency :	Local Government Division (LGD)
Procuring Entity Name :	NPD/ UNDP
Project / Programme Name & code :	Livelihoods Improvement of Urban Poor Communities Project and Code no. 2242662

Package no.	GOB Economic Code	Description of Procurement Package as per PP/TPP	Unit of Measure	Quantity/ Duration	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	(In Lac taka)			
								Estimated Cost for 2020-21	DPP Budget Provision	DPP Budget available	Remarks (DPP page reference)
1	2	3	4	5	6	7	8	9	10	11	12
SD1/01	4111101	Construction of Low cost House	No	4 (10 Months)	OTM	NPD	GoB	2,447.00	3,400.00	3,400.00	P33, NUPRP/W2 & W3
Total value of Works Procurement								2,447.00	3,400.00	3,400.00	

[Handwritten signature]

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং
তারিখ:
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

[Handwritten signature]
 Abdul Mannan
 Joint Secretary and
 National Project Director
 Livelihoods Improvements of Urban Poor Communities

[Handwritten signature]

১০০



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
লোকাল গভর্নমেন্ট ইনিশিয়েটিভ অন ক্লাইমেট চেঞ্জ (LoGIC) প্রকল্প
www.logicbd.org



স্মারক নং- স্থাসবি/লজিক/জিওবি/ক্রয় ও কর্মপরিকল্পনা/২০১৯/৬৭

তারিখঃ ২৯/১০/২০২০

বিষয়ঃ ২০২০-২১ অর্থবছরের এডিপি-তে অন্তর্ভুক্ত “লোকাল গভর্নমেন্ট ইনিশিয়েটিভ অন ক্লাইমেট চেঞ্জ (LoGIC)” শীর্ষক প্রকল্পের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে স্থানীয় সরকার বিভাগের আওতায় বাস্তবায়নাধীন “লোকাল গভর্নমেন্ট ইনিশিয়েটিভ অন ক্লাইমেট চেঞ্জ (LoGIC)” শীর্ষক প্রকল্পের ২০২০-২১ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

S. Farzana

29.10.20

(সায়লা ফারজানা)

যুগ্মসচিব, স্থানীয় সরকার বিভাগ

ও

জাতীয় প্রকল্প পরিচালক

লোকাল গভর্নমেন্ট ইনিশিয়েটিভ অন ক্লাইমেট চেঞ্জ (LoGIC) প্রকল্প

ফোনঃ ৯৫১৪০৫৬

ই-মইলঃ sailafarzana1971@gmail.com

যুগ্ম প্রধান
পরিকল্পনা
স্থানীয় সরকার বিভাগ
(দৃষ্টি আকর্ষণঃ সিনিয়র সহকারী প্রধান, পরিকল্পনা শাখা-৩)

ফারজানা

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মসূচী
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
তারিখঃ ০৭/১১/২০
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

**Annual Procurement Plan
Development Budget
(Goods)**

Ministry & Division: : Local Government Division, Ministry of LGRD&Co
 Agency : Local Government Division
 Procuring Entity Name & Code : National Project Director
 Project Name & Code : Local Government Initiative on Climate Change (LoGIC) Project

Budget: Development

Year: 2020-21

Package No	Lots	Description of Procurement package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Not Used In Goods	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
GD-1a	-	Printing of Visibility/Communication Materials/Manuals and Progress Workshop	Nos	15	RFQ	UNDP-UNCDF	UNDP-UNCDF	3.78	Planned Dates		15/09/20	20/10/20	22/10/20	25/10/20	28/10/20	7/11/20	30/11/20	25
									Planned Days									
									Actual Days									
GD-2a	-	Computers	Nos	4	RFQ	UNDP	UNDP	0.84	Planned Dates		12/11/20	25/12/20	27/12/20	06/01/21	14/01/21	20/01/21	30/01/21	22
									Planned Days									
									Actual Days									
GD-2b	-		Nos		RFQ	UNCDF	UNCDF		Planned Dates									
									Planned Days									
									Actual Days									
GD-3a	-																	
Total Value of Goods Procurement								4.62										

168

Annual Procurement Plan
Development Budget
(Goods)

Ministry & Division: Local Government Division, Ministry of LGRD&Co
Agency: Local Government Division
Procuring Entity Name & Code: National Project Director
Project Name & Code: Strengthening Women's Ability for Productive New Opportunities (SWAPNO)

Budget: Development

Year: 2020-21

Package No	Lots	Description of Procurement package GOODS	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
GD1		Office Stationeries, Computer Accessories and Toiletries	Pkg	3	N/A	UNDP	UNDP	0.35	Planned Dates					Not Applicable				
									Planned Days									
									Actual Days									
GD2		Printing of Survey Reprots and Modules	Pkg	2	N/A	UNDP	UNDP	1.56	Planned Dates					Not Applicable				
									Planned Days									
									Actual Days									
Total Value of Goods Procurement								1.91										

হুমায়ুন

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং ৬৬
তারিখ: ৭/১২/২০
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

Kajal
Kajal Chatterjee
National Project Manager
Strengthening Women's Ability For Productive
New Opportunities (SWAPNO) Project
Local Government Division, MoLGRD&Co

১০

**Annual Procurement Plan
Development Budget
(Services)**

Ministry & Division : Local Government Division, Ministry of LGRD&Co
Agency : Local Government Division
Procuring Entity Name & Code : National Project Director
Project Name & Code : Strengthening Women's Ability for Productive New Opportunities (SWAPNO)

Budget: Development

Year: 2020-21

Package No	Lot	Description of Procurement package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	ESTD. Cost in Million TK.	Time Code for Process	Advertiser prequal (if applicable)	Invite /Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in Days)
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S 1	4	Support Alternative Livelihoods for Women Beneficiaries	Nos.	4	N/A	UNDP	UNDP	29.05	Planned Dates Planned Days Actual Days				Not Applicable					
S 2		Livelihoods Skill Development Training for Women Beneficiaries	Nos.	1	N/A	UNDP	UNDP	20.60	Planned Dates Planned Days Actual Days				Not Applicable					
S 3		Agricultural Value Chain for Flood prone areas	Nos.	1	N/A	UNDP	UNDP	10.00	Planned Dates Planned Days Actual Days				Not Applicable					
S 4		Endline Survey for 3rd year of SWAPNO Women Beneficiaries	Nos.	1	N/A	UNDP	UNDP	5.07	Planned Dates Planned Days Actual Days				Not Applicable					
S 5		Video Documentary on SWAPNO Success	Nos.	1	N/A	UNDP	UNDP	1.27	Planned Dates Planned Days Actual Days				Not Applicable					
Total Value Of Services Procurement								65.99										


Kajal Chatterjee
National Project Manager
Strengthening Women's Ability For Productive
New Opportunities (SWAPNO) Project
Local Government Division, MoLGRD&Co

12

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
লোকাল গভর্ন্যান্স সাপোর্ট প্রজেক্ট-৩ (এলজিএসপি-৩)
সিটি সেন্টার (লেভেল-১০), ৯০/১, মতিঝিল বা/এ, ঢাকা-১০০০
www.lgsplgd.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং: ৪৬.০১৮.১৯৯.০১.১৭.৪৯. ২০১৭-২৪৪

তারিখ: ১৩ কার্তিক ১৪২৭ বঙ্গাব্দ
২৯ অক্টোবর ২০২০ খ্রিস্টাব্দ

বিষয়: এলজিএসপি-৩ এর ২০২০ - ২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা এবং বার্ষিক কর্ম পরিকল্পনা প্রেরণ।

সূত্র: স্থানীয় সরকার বিভাগের স্মারক নং- ৪৬.০০.০০০০.০৯৫.৯৯.৯১৩.২০ -৪৬০ তারিখ: ২৭/১০/২০২০।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, লোকাল গভর্ন্যান্স সাপোর্ট প্রজেক্ট (এলজিএসপি) -৩ স্থানীয় সরকার বিভাগের আওতায় বাস্তবায়নাধীন একটি প্রকল্প। প্রকল্পের ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা এবং বার্ষিক কর্ম পরিকল্পনা সদয় অবগতির জন্য এ সাথে প্রেরণ করা হলো।

22/10/2020

(এনামুল হাবিব)
প্রকল্প পরিচালক
এলজিএসপি-৩

ফোন: ০২-৯৫৮০৫০৩

ই-মেইল: pd@lgsplgd.gov.bd

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপি:
সিনিয়র সহকারী সচিব
পরিকল্পনা - ৩ শাখা
স্থানীয় সরকার বিভাগ।

স্থানীয় সরকার বিভাগ মহাপরিচালকের দপ্তর	
০১) যুগ্ম-সচিব (পরিকল্পনা)	পরিকল্পনা-১/২/৩
০২) যুগ্ম-সচিব (পরিকল্পনা অধিশাখা)	
০৩) যুগ্ম-সচিব (মণ্ডল)	মনিটরিং-১/২/৩ মুদ্রাব-১/২/৩
০৪) পরিচালক-১ (যুগ্ম-সচিব)	পরিকল্পনা শাখা
০৫) পরিচালক-২ (যুগ্ম-সচিব)	
নথর.....	
তারিখ.....	

যুগ্মসচিব পরিকল্পনা অধিশাখা এর দপ্তর স্থানীয় সরকার বিভাগ	
তইকি নং	৫৫৫
১। পরিকল্পনা-১ শাখা	
২। পরিকল্পনা-২ শাখা	
৩। পরিকল্পনা-৩ শাখা	

যুগ্মসচিব/উপসচিব (পরিকল্পনা)	পরিকল্পনা শাখা-১/২/৩
তইকি নং	৩০৩৪
তারিখ	১/১১/২০

Total Procurement Plan for Development Project/Programme

Ministry/Division	MoLGRD & Cooperatives/Local Government Division
Agency	Local Government Division
Procurement Entity Name & Code	Local Government Division
Project/Programme Name & Code	Local Governance Support Project-3 (LGSP-3)

Project Cost (in Lakh Taka)

553,500.00	Total
315,300.00	GoB
238,200.00	PA

A. Consulting Services

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	S-01	Selection & Employment of Sr. Grant Management Specialist	pm	60	SIC	PD	IDA	240.00	WB	8/20/2017	-	#####	#####	Contracted
2	S-02	Selection & Employment of Sr. Finance Specialist	pm	60	SIC	PD	IDA	240.00	WB	8/17/2017	-	#####	#####	Contracted
3	S-03	Selection & Employment of Sr. MIS Specialist	pm	60	SIC	PD	IDA	240	WB	2/22/2018	-	5/15/2018	#####	Process was unsuccessful-Dropped
4	S-03-1	Selection & Employment of Sr. MIS Specialist	pm	60	SIC (LC)	PD	IDA	240.00	WB	10/16/2018	-	11/1/2018	#####	Contracted
5	S-04	Selection & Employment of Sr. M&E Specialist	pm	21	SIC	PD	IDA	84.00	WB	2/22/2018	-	6/25/2018	#####	Contract terminated
6	S-04-1	Selection & Employment of Sr. M&E Specialist	pm	39	SIC	PD	IDA	156.00	WB	8/18/2019	-	10/2/2019	#####	Under process
7	S-05	Selection & Employment of Sr. Procurement Specialist	pm	60	SIC	PD	IDA	240.00	WB	8/24/2017	-	1/8/2018	#####	Contracted
8	S-06	Selection & Employment of Sr. Audit Specialist	pm	30	SIC	PD	IDA	120.00	WB	8/20/2017	-	#####	6/11/2018	Contracted (duration ended)
9	S-06-1	Selection & Employment of Sr. Audit Specialist	pm	30	SIC (DS)	PD	IDA	120.00	WB	2/7/2018	-	5/30/2019	#####	Contracted
10	S-07	Selection & Employment of Sr. Environment and Social Safeguards Specialist	pm	32	SIC	PD	IDA	128.00	WB	9/7/2017	-	6/28/2018	8/24/2019	Contracted (duration ended)
11	S-07-1	Selection & Employment of Sr. Environment and Social Safeguards Specialist	pm	28	SIC (LC)	PD	IDA	112.00	WB	2/7/2018	-	6/28/2018	#####	Contracted
12	S-08	Selection & Employment of Sr. Local Government Specialist(Planning, Budgeting and Institution Development)	pm	34	SIC	PD	IDA	136.00	WB	8/22/2017	-	7/11/2018	11/9/2019	Contracted (duration ended)
13	S-08-1	Selection & Employment of Sr. Local Government Specialist(Planning, Budgeting and Institution Development)	pm	26	SIC (LC)	PD	IDA	104.00	WB	8/22/2019	-	#####	#####	Contracted

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
14	S-09	Selection & Employment of Capacity Building Specialist	pm	60	SIC	PD	IDA	180.00	WB	2/22/2018	-	6/24/2018	#####	Contracted
15	S-10	Selection & Employment of Audit Specialist	pm	60	SIC	PD	IDA	180.00	WB	8/22/2017	-	#####	#####	Under Process
16	S-11	Selection & Employment of Procurement Specialist	pm	60	SIC	PD	IDA	180	WB	10/30/2020	-	1/20/2021	#####	Dropped
16	S-11-1	Selection & Employment of Procurement Specialist	pm	60	SIC (LC)	PD	IDA	180.00	WB	12/3/2020	-	2/23/2021	#####	Under Process
17	S-12	Selection & Employment of Audit Associate	pm	60	SIC	PD	IDA	120.00	WB	8/20/2017	-	#####	#####	Under Process
18	S-13	Selection & Employment of Finance Associate-2	pm	120	SIC	PD	IDA	240.00	WB	8/17/2017	-	1/21/2018	#####	Contracted 1 out of 2
19	S-14	Selection & Employment of Grant Management Associate	pm	60	SIC	PD	IDA	120.00	WB	8/20/2017	-	1/10/2018	#####	Contracted
20	S-15	Selection & Employment of Procurement Associate	pm	24	SIC	PD	IDA	48.00	WB	8/24/2017	-	2/1/2018	2/1/2020	Contracted (terminated)
21	S-16	Selection & Employment of Administrative Associate	pm	60	SIC	PD	IDA	120.00	WB	8/20/2017	-	#####	#####	Contracted
22	S-17-1	Selection & Employment of MIS Analyst	pm	24	SIC	PD	IDA	48.00	WB	2/7/2018	-	9/20/2018	#####	Contract terminated
23	S-17-1-1	Selection & Employment of MIS Analyst	pm	36	SIC	PD	IDA	72.00	WB	2/7/2018	-	9/20/2018	#####	Contracted
24	S-17-2	Selection & Employment of MIS Analyst (Research)	pm	60	SIC	PD	IDA	120.00	WB	2/7/2018	-	9/10/2018	#####	Contracted
25	S-17-3	Selection & Employment of MIS Analyst (GIS)	pm	60	SIC	PD	IDA	120.00	WB	2/7/2018	-	9/9/2018	#####	Contracted
26	S-17-4	Selection & Employment of MIS Analyst (M&E)	pm	60	SIC	PD	IDA	120.00	WB	2/7/2018	-	9/9/2018	#####	Contracted
								3588.00						
27	S-18	Selection and Employment of a Firm for Information, Education and Communication (IEC) activities.	Contract (one firm)	1	QCBS	PD	IDA	376.00	WB	10/2/2019	#####	1/25/2020	4/8/2021	Proposals have been re-invited
28	S-19	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Jhalokathi, Pirojpur & Barisal Districts	Contract (one firm)	1	FBS	PD	IDA	115.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
29	S-20	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Barguna, Bhola & Patuakhali Districts	Contract (one firm)	1	FBS	PD	IDA	115.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete

No.	No.	DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurem ent Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completi on of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
30	S-21	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Brahmanbaria & Comilla Districts	Contract (one firm)	1	FBS	PD	IDA	175.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
31	S-22	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Feni, Lakshmipur & Chandpur Noakhali Districts	Contract (one firm)	1	FBS	PD	IDA	175.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
32	S-23	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Chittagong, Khagrachhari & Rangamati Districts	Contract (one firm)	1	FBS	PD	IDA	175.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
33	S-24	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Bandarban & Cox's Bazar Districts	Contract (one firm)	1	FBS	PD	IDA	75.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
34	S-25	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Sherpur, Tangail & Jamalpur Districts	Contract (one firm)	1	FBS	PD	IDA	150.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
35	S-26	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Netrokona & Mymensingh Districts	Contract (one firm)	1	FBS	PD	IDA	150.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
36	S-27	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Gazipur, Narsingdi & Kishoreganj Districts	Contract (one firm)	1	FBS	PD	IDA	130.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
37	S-28	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Narayanganj, Manikganj, Munshiganj & Dhaka Districts	Contract (one firm)	1	FBS	PD	IDA	150.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
38	S-29	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Rajbari & Faridpur Districts	Contract (one firm)	1	FBS	PD	IDA	75.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
39	S-30	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Madaripur, Gopalganj & Shariatpur Districts	Contract (one firm)	1	FBS	PD	IDA	120.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
40	S-31	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Meherpur, Chuadanga, Kushtia & Jhenidaha Districts	Contract (one firm)	1	FBS	PD	IDA	120.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
41	S-32	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Magura, Narail & Jessore Districts	Contract (one firm)	1	FBS	PD	IDA	110.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
42	S-33	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashava(if applicable) of Khulna, Bagerhat & Shatkhira Districts	Contract (one firm)	1	FBS	PD	IDA	140.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
43	S-34	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Thakurgaon, Dinajpur & Panchagarh Districts	Contract (one firm)	1	FBS	PD	IDA	125.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
44	S-35	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Kurigram, Lalmonirhat, Nilphamari & Rangpur Districts	Contract (one firm)	1	FBS	PD	IDA	160.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
45	S-36	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Joypurhat, Bogra & Gaibandha Districts	Contract (one firm)	1	FBS	PD	IDA	140.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
46	S-37	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Chapalnawabga, Naogaon & Rajshahi	Contract (one firm)	1	FBS	PD	IDA	130.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
47	S-38	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Natore, Pabna & Sirajganj Districts	Contract (one firm)	1	FBS	PD	IDA	130.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
48	S-39	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Sylhet & Sunamganj Districts	Contract (one firm)	1	FBS	PD	IDA	120.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
49	S-40	Selection & Employment of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Union Parishads and Pourashavas(if applicable) of Moulvibazar & Habiganj Districts	Contract (one firm)	1	FBS	PD	IDA	90.00	WB	9/10/2017	#####	3/8/2018	6/30/2019	Complete
50	S-41	Selection & Employment of UP and Pourashavas(if applicable) Audit Review Firm- Dhaka Division	Contract (one firm)	1	FBS	PD	IDA	100.00	WB	9/10/2017	12/6/2017	4/30/2018	6/30/2019	Complete
51	S-42	Selection & Employment of UP and Pourashavas(if applicable) Audit Review Firm- Chittagong Division	Contract (one firm)	1	FBS	PD	IDA	80.00	WB	9/10/2017	12/6/2017	4/30/2018	6/30/2019	Complete
52	S-43	Selection & Employment of UP and Pourashavas(if applicable) Audit Review Firm- Rajshahi & Rangpur Divisions	Contract (one firm)	1	FBS	PD	IDA	90.00	WB	9/10/2017	12/6/2017	4/30/2018	6/30/2019	Complete

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
53	S-44	Selection & Employment of UP and Pourashavas(if applicable) Audit Review Firm- Khulna, Barisal & Sylhet Division	Contract (one firm)	1	FBS	PD	IDA	110.00	WB	9/10/2017	12/6/2017	4/30/2018	6/30/2019	Complete
54	S-45	Selection & Employment of Mid-term & Final Evaluation Firm	Contract (one firm)	1	QCBS	PD	IDA	100	WB	6/7/2019	7/22/2019	9/30/2019	1/28/2020	Dropped
55	S-45-1	Selection & Employment of a Firm for Final Evaluation of Local Governance Support Project-3 (LGSP-3)	Contract (one firm)	1	QCBS	PD	IDA	250.00	WB	2/28/2021	4/14/2021	6/23/2021	#####	
56	S-46	Selection & Employment of Final Evaluation Firm	Contract (one firm)	1	QCBS	PD	IDA	60	WB	5/8/2020	6/22/2020	8/31/2020	#####	Cancelled & merged with S-45
57	S-47	Selection and Employment of a Firm for (i) Support & maintenance of MIS Software, (ii) Production of Offline Tools for MIS system in UPs, and (iii) Software Development, Operation and Maintenance of MIS Help Desk.	Contract (one firm)	1	QCBS	PD	IDA	230	WB	6/20/2018	8/4/2018	#####	2/10/2019	Cancelled & merged with S-49
58	S-48	Selection & Employment of a Firm for development of a mobile based on-line real time Smart Monitoring System	Contract (one firm)	1	QCBS	PD	IDA	50	WB	9/28/2017	#####	1/21/2018	#####	Cancelled & merged with S-49
59	S-49	Selection and Employment of a Firm for Upgradation & maintenance of existing MIS, development of Offline & Smart Mobile Tech and ensuring O&M Support	Contract (one firm)	1	QCBS	PD	IDA	210.00	WB	9/30/2018	#####	5/30/2019	#####	
60	S-50	Selection of Audit Firm for Annual External Financial Audit and Performance & Safeguards Compliance Assessment of Pilot Pourashavas	Contract (one firm)	1	FBS	PD	IDA	43.13	WB	1/23/2019	4/16/2019	5/30/2019	#####	
61	S-51	Selection of Audit Review Firm for review of Reports of Financial Audits, Performance Assessments and Fiduciary & Safeguard Compliance Assessments of Pilot Pourashavas	Contract (one firm)	1	DS	PD	IDA	7.06	WB		5/8/2019	5/30/2019	#####	
62	S-52	Selection & Employment of Communication Specialist	pm	24	SIC	PD	IDA	72.00	WB	3/1/2021	3/29/2021	5/13/2021	#####	
63	S-53	Selection and Employment of a Firm for reviewing Project Experiences of Local Governance Support Project-3 (LGSP-3)	Contract (one firm)	1	QCBS	PD	IDA	150.00	WB	3/29/2021	4/26/2021	6/10/2021	#####	
64	S-54	Selection and Employment of a Firm for Preparation, Printing & Publication of Good Practice Compendium	Contract (one firm)	1	QCBS	PD	IDA	24.24	WB	1/21/2021	2/18/2021	4/4/2021	#####	

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Total Value of Services								4358.19						

Sl. No.	Package No.	Description of Procurement Items as per DPP/TPP Services	Unit	Qty/ Nos.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Procurement Guideline	Indicative Dates				Remarks
										Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
B. Non-Consulting Services														
1	NS-01	Appointment of C&F Agent for clearing Goods at Port of Entry.	No.	1	RFQ	PD	IDA	5.00	WB	10/5/2019	#####	#####	1/25/2020	Contracted
2	NS-02	Appointment of a Service Provider for Management of Foreign Tours	No.	1	RFB (National-Open-1stage 1envelope)	PD	IDA	500.00	WB	10/7/2019	#####	#####	#####	Decided for re-tender
3	NS-03	Appointment of a Service Provider for Event Management	No.	1	RFB (National-Open-1stage 1envelope)	PD	IDA	350	WB	10/9/2019	#####	#####	#####	Dropped
4	NS-04	Supply of Support Staff Services by a Firm Through Outsourcing [Driver-63, Despatch Rider-1, Office Associate(MLSS)-4, Security Guards-2, Cleaner-2]	No.	1	Direct Selection	Ministry/H OPE	IDA	1588.60	WB	10/5/2017	#####	#####	#####	Contracted
5	NS-05	Hiring a Media Firm for Production of Training Videos	No.	1	RFB (National-Open-1stage 1envelope)	PD	IDA	100	WB	9/30/2018	#####	12/5/2018	#####	All bids were rejected.
6	NS-05-1	Hiring a Media Firm for Production of Training Videos	No.	1	RFB (National-Open-1stage 1envelope)	PD	IDA	100	WB	10/11/2019	11/1/2019	#####	#####	Retendered
7	NS-05-2	Hiring a Firm for Production of Training Videos	No.	1	RFB (National-Open-1stage 1envelope)	PD	IDA	100.00	WB	11/22/2020	#####	1/27/2021	#####	Retender
Total Value of Non-Consulting Services								2193.60						
Total Value of Non-Consulting Services & Services								6551.79						



বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প-২য় পর্যায়
স্থানীয় সরকার বিভাগ
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়



স্মারক নং- হাঙ্গবি/এভিসিবি-২/ক্রয়-জিওবি/১৩৪/২০২০-২১/২৫৬২...

তারিখ: ১২/০৮/২০২০ খ্রিঃ।

বিষয়: বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প (২য় পর্যায়)- এর বার্ষিক জিওবি ক্রয় পরিকল্পনা (২০২০-২১) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, স্থানীয় সরকার বিভাগ কর্তৃক বাস্তবায়নাধীন 'বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প-২য় পর্যায়' শীর্ষক প্রকল্পটি সংশোধিত টিএপিপি (১ম সংশোধিত, প্রস্তাবিত) অনুযায়ী চলতি ২০২০-২১ অর্থ বছরের জন্য ২৯২.৫৬ লক্ষ টাকার একটি ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে যা পিপিআর-২০০৮ এর ধারা-১১(৩) উপ-ধারা অনুযায়ী ক্রয়কারী কার্যালয় প্রধান বা তৎকর্তৃক কমতাপ্রাপ্ত কোন কর্মকর্তা কর্তৃক অনুমোদিত হওয়া আবশ্যিক।

এমতাবস্থায়, বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প (২য় পর্যায়)-এর জন্য জিওবি খাতের আওতায় মোট ২৯২.৫৬ লক্ষ (দুই কোটি বিড়ানব্বই লক্ষ ছায়াশত হাজার মাত্র) টাকার একটি বার্ষিক জিওবি ক্রয় পরিকল্পনা (২০২০-২০২১) আপনার অবগতি এবং পিপিআর-২০০৮ মোতাবেক প্রয়োজনীয় অনুমোদনের সদয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে মোট ১৩ পৃষ্ঠা।

স্থানীয় সরকার বিভাগ সিনিয়র সচিবের দপ্তর	
১) অতিরিক্ত সচিব	১) প্রশাসন
২) মহাপরিচালক	২) উপজেলা অধিদপ্তর
৩) যুগ্ম-সচিব	৩) উন্নয়ন
৪) যুগ্ম-প্রধান	৪) পল্লী উন্নয়ন
	৫) পান
	৬) আইন
ডায়েরি নং:	

১২/০৮/২০
মরণ কুমার চক্রবর্তী
অতিরিক্ত সচিব, স্থানীয় সরকার বিভাগ
ও
জাতীয় প্রকল্প পরিচালক

বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প ২য় পর্যায়

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
বাংলাদেশে সচিবালয়, ঢাকা।

অনুলিপি : সিনিয়র প্রজেক্ট ম্যানেজার, বাংলাদেশে গ্রাম আদালত সক্রিয়করণ প্রকল্প ২য় পর্যায়।

Activating Village Courts in Bangladesh Project Phase-II
GoB Procurement Plan 2020-21

Package no.	GOB Economic Code	Description of Procurement Activities as per RTPP	Unit of Measure	Quantity/ Duration	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estimated Cost for 2020-21	Budget Provision in Approved RTPP	(In Lakh taka)		Remarks (RTPP page ref. for budget provision)
										Budget available against RTPP (as of 30 June'20)		
1	2	3	4	5	6	7	8	9	10	11		12
GD6/01	4827	Print and distribute Village Courts forms and registers for 1080 UPs	No.	24,715	OTM	NPD	GoB	23.00	220.50	145.17		Page 20- SL 16 Page 23- SL 24 Page 24- SL 06
GD6/02	4827	Review and reprint of Gender Commitments [UP-1080, UPZ-128, PMU-2]	copy	2,000	OTM	NPD	GoB	6.15	6.99	6.15		Page 23- SL 26
GD6/03	4827	Printing of VC Booklet with advertisement	copy	20,000	OTM	NPD	GoB	12.63	12.92	7.65		Page 20- SL 19 Page 23- SL 28 (Remaining money from VC form)
GD6/04	4827	Posters	copy	200,000	OTM	NPD	GoB	42.68	104.35	42.68		Page 21- SL 22 Page 23- SL 32
GD6/05	4827	Stickers (2 types)	copy	242,000	OTM	NPD	GoB	14.35	32.27	14.35		Page 23- SL 33
GD6/06	4827	Leaflet	copy	514,000	OTM	NPD	GoB	17.99	15.06	3.47		Page 23- SL 34 (Remaining money from VC form)
GD6/07	4827	Maintenance, repair and reinstallation of VC signboard of 1080 unions	UP	1,080	OTM	NPD	GoB	30.00	16.83	16.83		Page 24- SL 08 (Remaining money from VC form)
GD6/08	4827	Airing the TV Spot that produced in Phase II	TV Channels	3	OTM	NPD	GoB	115.00	105.21	105.21		Page 24- SL 42 & 09 (Remaining money from VC form)
		Sub-total for GoB code - 4827						261.80	514.13	341.51		

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Package no.	GOB Economic Code	Description of Procurement Activities as per RTPP	Unit of Measure	Quantity/ Duration	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estimated Cost for 2020-21	Budget Provision in Approved RTPP	Budget available against RTPP (as of 30 June'20)	Remarks (RTPP page ref. for budget provision)
1	2	3	4	5	6	7	8	9	10	11	12
SDS/01	4874	Assessment on legal compliance of village courts proceedings (through Institutional Assessment)	no.	1	EOI	NPD	GoB	21.04	27.90	27.90	Page- 38, SI-04
SDS/02	4874	Short-term Consultant (Monitoring Associate) for MIE Wing of LGD to provide technical supports to implement DMIE system	MM	12	EOI	NPD	GoB	9.72	32.27	15.73	Page- 38, SI-08 & 9; Page- 39 SI-05 & 6.
		Sub-total for GoB code - 4874						30.76	60.17	43.63	
		Grant Total						292.56	574.30	385.14	

Sarder M Asaduzzaman
Senior Project Manager

সদস্য প্রকল্প পরিচালক
জাতীয় গ্রাম্য পরিষদ
প্রকল্প পরিচালক (সহকারী)
প্রকল্প পরিচালক (সহকারী)
প্রকল্প পরিচালক (সহকারী)



শেখ হাসিনা'র মূলনীতি
গ্রাম শতাব্দের উন্নতি

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ

আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)
প্রজেক্ট ম্যানেজমেন্ট ইউনিট (পিএমইউ)
নগর ভবন (৬ষ্ঠ তলা), ৫ ফনিঙ্গ রোড, ফুলবাড়ীয়া, ঢাকা-১০০০।
www.uphcsdp.gov.bd

স্মারক নং-ইউপিএইচসিএসডিপি-২/পিএমইউ/কোর/এপিপি/২০১৮/৩০/৮০৫

তারিখ: ২৮.১০.২০২০

বিষয়: “আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়)” এর বার্ষিক ক্রয় পরিকল্পনা।

সূত্র: (১) স্থানীয় সরকার বিভাগের স্মারক নং-৪৬.০০.০০০০.০৯৫.৯৯.৯১৩.২০.৪৬০, তারিখ: ২৭.১০.২০২০

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের পরিপ্রেক্ষিতে আরবান প্রাইমারী হেলথ কেয়ার সার্ভিসেস ডেলিভারী প্রজেক্ট (২য় পর্যায়) এর অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (সফটকপি ও পিডিএফ কপি) এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।

স্থানীয় সরকার বিভাগ সিনিয়র সচিবের দপ্তর	
১) অতিরিক্ত সচিব	১) প্রশাসন
২) মহাপরিচালক	২) নগর উন্নয়ন
৩) যুগ্মসচিব	৩) উন্নয়ন
৪) যুগ্মসচিব (পরিকল্পনা)	৪) পানি সরবরাহ (পাস)
	৫) উপজেলা অধিশাখা
	৬) ইউপি অধিশাখা
	৭) অডিট অধিশাখা
	৮) আইন অধিশাখা
ডায়েরী নম্বর: ২০১৮০১২৮২০	

সিনিয়র সচিব

স্থানীয় সরকার বিভাগ

স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

(মোঃ আবদুল হাকিম মজুমদার এনডিসি)

প্রকল্প পরিচালক (অতিরিক্ত সচিব)

ফোন: ০২-৯৫৫০৯১৭; মোবা: ০১৭১৩-০৩৭৮৮২

ই-মেইল: pduphcsdp@gmail.com

দৃষ্টি আকর্ষণ: সিনিয়র সহকারী সচিব, পরিকল্পনা-৩ শাখা।

স্থানীয় সরকার বিভাগ মহাপরিচালকের দপ্তর	
০১) যুগ্ম-সচিব (পরিকল্পনা)	পরিকল্পনা-১/২/৩
০২) যুগ্ম-সচিব (পরিকল্পনা অধিশাখা)	
০৩) যুগ্ম-সচিব (মতামত)	মনিটরিং-১/২/৩ মূল্যায়ন-১/২/৩
০৪) পরিচালক-১ (যুগ্ম-সচিব)	পরিদর্শন শাখা
০৫) পরিচালক-২ (যুগ্ম-সচিব)	
নম্বর: ১৮০১২৮২০	
তারিখ: ২৮/১০/২০	

যুগ্মসচিব/উপসচিব (পরিকল্পনা) পরিকল্পনা শাখা-১/২/৩	
ডায়েরী নম্বর: ১৮০১২৮২০	
তারিখ: ২৮/১০/২০	
যুগ্মসচিব (পরিকল্পনা)	

২৮/১০/২০
(১০০০০০)

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

କାଳ୍ପନିକ ନଂ- ୫୬.୦୦.୦୦୦୦.୦୧୦.୦୦୧. ୦୫୨. ୨୦୧୫- ୧୦୫

সূত্র: উক্ত প্রকল্প কার্যক্রমের স্মারক নং: ইউপিএইচসিএনডিপি-৩/পিএমইউ/কোর/এপিপি/২০১৮/৩০/৪৯৪, তারিখ: ১৭ ডিসেম্বর ২০১৮।

शार्ङ्गदन्तः

(১) হুজুর শরিফের বিপিএ, ২০০৬ ও বিপিআর, ২০০৮ (সর্বশেষ সংশোধনসহ) কমান্ডার অফিসের নিকট সরাসরি যাবে। এ বিষয়ে কোন অনিবার্য হলে হুজুরারী কার্যালয়ের সংশ্লিষ্ট কর্মকর্তাগণ দায়ী থাকবেন।

পাঠ্যক্রমের বিবরণ	পাঠ্যক্রম নং	পাঠ্যক্রমের বর্ণনা	কোট ফার্মিং	কোট প্রদর্শিত নিম্নলিখিত মূল্য
1. Goods	GD ১-২৪	পটিনার এনজিও নির্মাণ (বিদ্যমান পিএ এলাকার জন্য)	২০টি	৫১,২০৭.০০
	GD ২৫-৪৮	পটিনার এনজিও নির্মাণ (নতুন অর্জিত পিএ এলাকার জন্য)	২০টি	২১,৪৪৫.০০
	GD ৪৯-৫০	৪৯টি পিএ এলাকার জন্য পেরিকেন স্থাপতি (আনটোমোবাইল সেমি, ইটিবি সেমি, কটজব্রেক্সি সেমি, রানফ্রাম রক, এনি, ক্রমসেন্ট, অর্চি স্ট্রট ইত্যাদি)	২০টি	১,২৫০.০০
	GD ৫১,৫৪	কমিউনিটি ও এইচএমআইএন কার্যক্রম (কমিউনিটি, সার্কিট, সাঁওতা, প্রিটার, ইন্টারনেট সার্ভিস, ইলেক্ট্রিক্যাল, হাউসিং ইত্যাদি)	২০টি	১,২৫০.০০
	GD ৫১-৫০	কমিউনিটি ও পিএইচইএন কার্যক্রম (কমিউনিটি, সার্কিট, সাঁওতা)	২০টি	১,২৫০.০০
	GD ৫১	কমিউনিটি কার্যক্রম (২০টি)	২০টি	৫০.০০
	GD ৫১	কমিউনিটি ও পিএইচইএন কার্যক্রম (২০টি)	২০টি	৫০.০০
	GD ৫১-৫০	কমিউনিটি ও পিএইচইএন কার্যক্রম (২০টি), সেজন্য কার্যক্রম, সার্কিট, সার্কিট, সার্কিট (২০টি)	২০টি	৫০.০০
	GD ৫১	সেবার কার্যক্রম (২০টি)	২০টি	৫০.০০
	GD ৫১-৫০	কমিউনিটি কার্যক্রম (২০টি) (২০টি)	২০টি	৫০.০০
2. Works	WD ১-৫	পূর্ব নির্মিত ৫টি নতুন সার্কিট ও ৫টি নতুন সার্কিট Expansion, renovation, routine maintenance, solar panel স্থাপন ইত্যাদি।	২০টি	১,২৫০.০০
	WD ৬-১০	পূর্ব নির্মিত ৫টি নতুন সার্কিট ও ৫টি নতুন সার্কিট Expansion, renovation, routine maintenance, solar panel স্থাপন ইত্যাদি।	২০টি	১,২৫০.০০
	WD ১১-১৫	Water Harvesting Facility (Kilnline CHGO) এবং Flood Protection Facility (4 CHGO and 5 PBO) (২০টি)	২০টি	৫০.০০
	WD ১৬-২০	সার্কিট ও সার্কিট সার্কিট ও সার্কিট সার্কিট	২০টি	৫০.০০
	WD ২১-২৫	সার্কিট ও সার্কিট সার্কিট ও সার্কিট সার্কিট	২০টি	৫০.০০

প্যাকেজের ধরন	প্যাকেজ নং	প্যাকেজের বর্ণনা	মোট প্যাকেজ	মোট প্রদর্শিত কাম (বাকী টাকার)
৩। Services	SD ১-৮	৮টি পরামর্শক কার্য	৮টি	১০৪৮.০০
	SD ৯	১টি আনুষ্ঠানিক পরামর্শক গুল	১টি	০৪২.০০
	SD ১০-১৭	৭টি ব্যক্তি পরামর্শক ও ১টি পরামর্শক গুল	৮টি	১২৪.০০
	SD ১৮-২২	Climate change Resilience fund এর অধীনে ৫টি ব্যক্তি পরামর্শক (এসিবি অনুমান)	৫টি	২৪০.০০
	SD ২৩	Midterm Review (international)	১টি	৮০.০০
	SD ২৪	Completion Review (international)	১টি	৮০.০০
	SD ২৫	Training workshops and study tours in Kobe, Japan (এসিবি অনুমান)	১টি	২২৮.৪০
	SD ২৬	In-country preparation and follow-up to apply health equity tool; training workshops on emergency health response and IPR/disease surveillance/ outbreak response (এসিবি অনুমান)	১টি	১০৪.১০০
		উপসংক্ষেপ (৩)	২৬টি	২,৮৮৮.৫০
		সর্বমোট (১+২+৩)	২০৯টি	১০,৮৮৮.৫০



ডা. ন. ম. মাহমুদুল হক

উপসংক্ষেপ

তারিখ: ১৪/০৫/২০২৩

স্বাক্ষরিত: ১০০৮/১৪০১/২০২৩

অনুমোদিত

Urban Primary Health Care Services Delivery Project (২য় পর্যায়) প্রকল্প প্রকল্প

নগর স্বাস্থ্য (উপ-কমিটি), কুমিল্লা, কুমিল্লা

PROCUREMENT PLAN

Basic Data

Project Name: Urban Primary Health Care Services Delivery Project - Additional Financing	
Project Number: 42177-024	Approval Number: 3705/0607
Country: Bangladesh	Executing Agency: Local Govt Div, Min of Local Govt Rural Devt & Coop
Project Procurement Risk: Low	Implementing Agency: N/A
Project Financing Amount: US\$ 140,000,000 ADB Financing: US\$ 110,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 30,000,000	Project Closing Date: 30 September 2023
Date of First Procurement Plan: 18 September 2018	Date of this Procurement Plan: 3 June 2020, Version 4
Advance Contracting: Yes	e-GP: No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	-
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 99,999	-
Direct Contracting for Goods	US\$ 2,000,000 and Above	-
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 14,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 99,999	-

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Packages SD-1, SD-2, SD-3, and SD-4
Consultant's Qualification Selection for Consulting Firm	Packages SD-5, SD-7, and SD-8
Single Source Selection for Consulting Firm	Package SD-6, SD-27
Individual Consultant Selection for Individual Consultant	Packages SD-9 to SD-24

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-17	Narayanganj City Corporation PA-1	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N

							Advance Contracting: Y Bidding Document: Goods Comments: NCC authority has disagreed to execute the PA. Initiative has been taken to shift the PA at another city with DPP revision
GD-26	Dhaka South City Corporation PA-6	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-27	Dhaka South City Corporation PA-7	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-28	Dhaka South City Corporation PA-8	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document:

							Goods Comments: Customized goods documents
GD-29	Dhaka North City Corporation PA-6	1,880,000.00	DC	Prior		Q3 / 2020	Domestic Preference Applicable: N Advance Contracting: N Comments: PIU to directly administer the activity; MOU between PMU and PIU; Customized goods documents to be used. As indicated in the PAM, page 104, para. 14, the partnership area has been identified for direct management by city corporation/muni cipality
GD-30	Dhaka North City Corporation PA-7	1,880,000.00	DC	Prior		Q3 / 2020	Domestic Preference Applicable: N Advance Contracting: N Comments: PIU to directly administer the activity; MOU between PMU and PIU; Customized goods documents to be used. As indicated in the PAM, page 104, para. 14, the partnership area has been identified for direct management by city corporation/muni

							city
GD-31	Narayanganj City Corporation PA-2	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-32	Gazipur City Corporation PA-3	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-33	Chattogram City Corporation PA-1	1,880,000.00	DC	Prior		Q3 / 2020	Domestic Preference Applicable: N Advance Contracting: N Comments: PIU to directly administer the activity; MOU between PMU and PIU; Customized goods documents to be used. As indicated in the PAM, page 104, para. 14, the partnership area has been identified for direct management by

							city corporation/municipality
GD-34	Chattogram City Corporation PA-2	1,880,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-35	Chattogram City Corporation PA-3	1,560,000.00	DC	Prior		Q3 / 2020	Domestic Preference Applicable: N Advance Contracting: N Comments: PIU to directly administer the activity; MOU between PMU and PIU; Customized goods documents has used. As indicated in the PAM, page 104, para. 14, the partnership area has been identified for direct management by city corporation/municipality
GD-36	Mymensingh City Corporation PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods

							Comments: Customized goods documents
GD-37	Netrokona Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-38	Kurigram Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-39	Jagannathpur Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-40	Derai Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N

							Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-41	Gaibandha Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-42	Faridpur Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-43	Shariatpur Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods

							Comments: Customized goods documents
GD-44	Benapol Municipality PA-1	1,560,000.00	ICB	Prior	1S2E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Comments: Customized goods documents
GD-45	Tarabo Municipality PA-1	1,560,000.00	DC	Prior		Q3 / 2020	Domestic Preference Applicable: N Advance Contracting: N Comments: PIU to directly administer the activity; MOU between PMU and PIU; Customized goods documents to be used. As indicated in the PAM, page 104, para. 14, the partnership area has been identified for direct management by city corporation/muni- cipality
GD-51	IT hardware for old and new PAs	1,660,000.00	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding

							Document: Goods Comments: Standard bidding documents for goods
WD-18	CRHCC	1,225,000.00	NCB	Prior	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-19	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-20	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP

							customized documents
WD-21	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-22	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-23	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-24	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N

							Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents
WD-25	CRHCC	1,225,000.00	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP customized documents

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
SD-01	TA firm for pilot initiative to support selected ULBs	1,800,000.00	QCBS	Prior	Q3 / 2019	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: N Comments: -
SD-02	Project Performance Monitoring and Evaluation	2,729,500.00	QCBS	Prior	Q2 / 2019	FTP	Assignment: International Quality-Cost Ratio: 90:10

							Advance Contracting: Y
SD-03	BCCM Program	2,500,000.00	QCBS	Prior	Q2 / 2019	FTP	Comments: - Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: Y
SD-04	ICT solutions and HMIS	890,000.00	QCBS	Prior	Q3 / 2019	FTP	Comments: - Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: Y
SD-05	Biennial Fiduciary Review	200,000.00	CQS	Prior	Q3 / 2020	BTP	Comments: noted Assignment: International Advance Contracting: N
SD-07	Operations Research (Promoting Needs-Based C-Section)	150,000.00	CQS	Prior	Q3 / 2020	BTP	Assignment: National Advance Contracting: N
SD-08	Operations Research (Nutrition and Food Security and Safety)	150,000.00	CQS	Prior	Q3 / 2020	BTP	Assignment: National Advance Contracting: N
SD-11	Procurement Specialist	120,000.00	ICS	Prior	Q4 / 2020		Assignment: National Expertise: Procurement Advance Contracting: N

							Comments: 24 pm
SD-14	National consulting pool	150,000.00	ICS	Prior	Q1 / 2019		Assignment: National Expertise: various Advance Contracting: N Comments: 30 pm
SD-23	Midterm Review	100,000.00	ICS	Prior	Q3 / 2020		Assignment: International Expertise: Evaluation Comments: Fully funded by ADB

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-46	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GD-47	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods

GD-48 to 50	Medical Equipment for PAs	937,200.00	3	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
GD-53	Office equipment for PMU and PIUs	85,000.00	1	SHOPPING	Post		Q3 / 2020	Advanced Contracting: N
GD-54	IT Equipment for PMU and PIUs	85,000.00	1	SHOPPING	Post		Q3 / 2020	
GD-55	Upgradation of accounting software	60,000.00	1	SHOPPING	Post		Q3 / 2020	
GD-56	Photocopier	85,000.00	1	SHOPPING	Post		Q4 / 2020	
GD-57	Purchase of Vehicle (4 jeeps and 3 microbus)	518,000.00	2	NCB	Post	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Goods Comments: including registration and CNG conversion
	Lot 1: Lot 1: 4	368,000.00						

	Jeeps (replacement) Lot 2: Lot 2: 3 Microbus	150,000.00						
GD-59	1 Sedan car (for PMU)	37,000.00	1	SHOPPING	Post		Q3 / 2020	Advanced Contracting: N Comments: including registration and CNG conversion
GD-60	2 Motorcycles	5,000.00	1	SHOPPING	Post		Q3 / 2020	Advanced Contracting: N Comments: including registration
GD-65	Procurement of Emergency Medical Supplies (COVID-19 PPE and other goods)	215,883.00	1	SHOPPING	Prior		Q2 / 2020	Comments: Under UCCRTF Grant 0607
SD-28 (NCS)	COVID-19 Awareness and Trainings (Lot 1: Awareness Campaign and Communication for Behavioral Change, and Lot 2: Online Training for Doctors)	18,930.00	1	SHOPPING	Prior		Q2 / 2020	Comments: Under UCCRTF Grant 0607; Service of non consulting nature
WD-01 to 15	Expansion, renovation, routine maintenance, solar panel, and other "greening of existing 25 PAs"	2,820,000.00	15	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-17	Climate	85,000.00	2	NCB	Post	1S1E	Q3 / 2020	Prequalification of

	resilient civil works							Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Comments: Funded from UCCRTF (Grant 0607)
	Lot 1: Climate resilient civil works Lot 2: Construction of Flood Protection Facility (Drain) for Selected CRHCC/PHCC	70,000.00 15,000.00						
WD-26	PHCC	450,000.00	1	NCB	Prior	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-27	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-28	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N

								Bidding Document: Others Comments: Delegated to LGED; eGP
WD-29	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-30	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-31	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-32	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N

								Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-33	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-34	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-35	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-36	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N

								Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-37	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-38	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-39	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP

WD-40	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP
WD-41	PHCC	450,000.00	1	NCB	Post	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Comments: Delegated to LGED; eGP

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
SD-14.1	Senior Procurement Manager	60,000.00	1	ICS	Prior	Q4 / 2020		Assignment: National Expertise: Procurement Comments: Fully funded by ADB

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works

Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
GD-52	Office refurbishment for PMU & old PIUs	113,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods
WD-42	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
WD-43	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
WD-44	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP

WD-45	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
WD-46	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
WD-47	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
WD-48	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP

WD-49	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Comments: Q1, 2021: Delegated to LGED; eGP
-------	------	------------	---	-----	------	------	---

Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Type of Proposal	Comments
SD-09	International consulting pool	440,000.00	1	ICS	Prior		Assignment: International Expertise: various Comments: 20 pm
SD-20	Mechanical Engineer	80,000.00	1	ICS	Prior		Assignment: National Expertise: Engineering Comments: 12 pm; Funded from UCCRTF
SD-21	Medical Waste Management Expert	80,000.00	1	ICS	Prior		Assignment: National Expertise: Waste Management Comments: 12 pm; Funded from UCCRTF
SD-24	Completion Review (PCR)	100,000.00	1	ICS	Prior		Assignment: International Expertise: Evaluation

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
GD-61	Solar energy system	610,000.00	22,448,862.00	NCB	Q2 / 2019		Bangladesh OPTO Electronics Co. Ltd.
GD-16	Barishal City Corporation PA-1	1,880,000.00	1,198,700.00	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-20	Cumilla City Corporation PA-1	1,880,000.00	1,886,882.35	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission
GD-06	Dhaka North City Corporation PA-1	1,880,000.00	1,847,265.80	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-07	Dhaka North City Corporation PA-2	1,880,000.00	1,796,373.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-08	Dhaka North City Corporation PA-3	1,880,000.00	1,384,355.86	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-09	Dhaka North City Corporation PA-4	1,880,000.00	1,538,608.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-10	Dhaka North City Corporation PA-5	1,880,000.00	1,403,360.51	ICB	Q4 / 2017	11-OCT-18	Unity Through Population Service (UTPS)
GD-01	Dhaka South City Corporation PA-1	1,880,000.00	1,426,602.15	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-02	Dhaka South City Corporation PA-2	1,880,000.00	1,800,968.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-03	Dhaka South City Corporation PA-3	1,880,000.00	1,459,872.69	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)

GD-04	Dhaka South City Corporation PA-4	1,880,000.00	2,013,803.22	ICB	Q4 / 2017	11-OCT-18	Population Services and Training Center (PSTC)
GD-05	Dhaka South City Corporation PA-5	1,880,000.00	1,225,511.79	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-18	Gazipur City Corporation PA-1	1,880,000.00	1,242,604.00	ICB	Q4 / 2017	11-OCT-18	FPAB
GD-19	Gazipur City Corporation PA-2	1,880,000.00	788,417.28	ICB	Q4 / 2017	11-OCT-18	UTPS
GD-13	Khulna City Corporation PA-1	1,880,000.00	1,648,955.00	ICB	Q4 / 2017	11-OCT-18	Association for Development Activity of Manifold Social Work (ADAMS)
GD-14	Khulna City Corporation PA-2	1,880,000.00	1,635,335.59	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-22	Kishoreganj Municipality PA-1	1,560,000.00	1,183,081.93	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-11	Rajshahi City Corporation PA-1	1,880,000.00	1,294,515.81	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-12	Rajshahi City Corporation PA-2	1,880,000.00	1,422,651.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-21	Rangpur City Corporation PA-1	1,880,000.00	1,274,610.00	ICB	Q4 / 2017	11-OCT-18	Light House
GD-24	Sirajganj Municipality PA-1	1,560,000.00	1,370,225.98	ICB	Q4 / 2017	11-OCT-18	Tilottama
GD-15	Sylhet City Corporation PA-1	1,880,000.00	1,588,259.23	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-00	16-months Continuation of Partnership Agreements in 25 Areas	6,543,845.58	10,817,416.23	DC	Q4 / 2018	20-NOV-18	Extended up to 16 month variation (April 2018-July 2019) due to delays in the new PA contracts
GD-62 to 64	Climate resilient equipment	225,000.00		SHOPPING	Q1 / 2019		S. M Enterprise, Global Fintech, Masud Electronics and Computer, Technoworth Associates Ltd, Glownett

							Commodities
GD-25	Gopalganj Municipality PA-1	1,560,000.00	1,044,612.80	DC	Q4 / 2018	11-OCT-18	Gopalganj Municipality
GD-23	Khustia Municipality PA-1	1,560,000.00	1,155,163.80	DC	Q4 / 2018	11-OCT-18	Kustia Municipal Health Department

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
SD-27	Baseline Household Survey of 8 Municipalities	70,554.00	66,490.26	SSS	Q1 / 2019	15-NOV-19	Eusuf and Associates
SD-06	Operations Research (UHDSS)	320,000.00	301,453.63	SSS	Q3 / 2019	06-AUG-19	ICDDR
SD-16	Capacity Development Specialist	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	Mohammad Sheikh Shahriar
SD-22	Climate Change Infrastructure Coordinator	80,000.00	71,000.00	ICS	Q4 / 2018	22-JAN-19	ADB-engaged, under UCCRTF; Syed Nesar Ahammed
SD-19	Electrical Engineer	80,000.00	38,000.00	ICS	Q4 / 2018	28-JAN-19	ADB-engaged, under UCCRTF; Md. Montasir Mamun
SD-17	Environment Specialist	60,000.00	45,219.03	ICS	Q1 / 2019	30-AUG-19	Mr. Mostafa M. Kamal
SD-13	Financial Management Specialist	150,000.00	113,060.89	ICS	Q3 / 2019	02-DEC-19	Uttam Kumar Karmakar
SD-15	Gender Specialist	60,000.00	43,892.00	ICS	Q2 / 2019	30-AUG-19	Ms. Rokeya Khatun
SD-25	Procurement Expert	80,000.00	27,000.00	ICS	Q4 / 2018	08-FEB-19	ADB-engaged, under UCCRTF; Sajjad Hossain

SD-12	Quality Assurance/M&E Specialist	180,000.00	90,438.00	ICS	Q1 / 2019	30-AUG-19	Mr. Rafiqus Sultan
SD-14.2	Senior Finance Manager	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	Rownak Jahan Nasrin Khan
SD-18	Structural/Civil Engineer	80,000.00	25,000.00	ICS	Q4 / 2018	08-FEB-19	ADB-engaged, under UCCRTF; Mohammad Kamruzzaman
SD-10	UPHC specialist	180,000.00	90,438.06	ICS	Q3 / 2019	02-DEC-19	Md. Nurul Islam

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the National Open Tendering Method in *The Public Procurement Rules, 2008* (as updated and pursuant to *The Public Procurement Act, 2006* issued by the Government of Bangladesh) with the clarifications and modifications described in the following paragraphs required for compliance with the provisions of the Procurement Guidelines.

B. Procurement Procedures

1. Eligibility

2. The eligibility of bidders shall be as defined under section I of the Procurement Guidelines; accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those provided in section I of the Guidelines, as amended from time to time.

2. Advertising

3. The posting of NCB specific notices for contracts valued at less than \$1 million on ADB's website is not required but is highly recommended.

3. Location of Bid Submission

4. Submission of bids to 'primary' and 'secondary' locations, or 'multiple droppings' of bids, shall not be required or allowed. Advertisements and bidding documents shall specify only one location for delivery of bids.

4. Bid Price as Percentage of Estimate

5. Bids shall not be invited on the basis of percentage above or below the estimated cost, and contract award shall be based on the lowest evaluated bid price of responsive bid from eligible and qualified bidder.

5. Lottery

6. A lottery system shall not be used to determine a successful bidder, including for the purpose of resolving deadlocks.

6. Rejection of All Bids and Rebidding

7. Bids shall not be rejected and new bids solicited without ADB's prior concurrence.

C. Bidding Documents

7. Anti-Corruption

8. Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB Board-approved Anti-Corruption Policy definitions of these terms and related additional provisions (such as conflict of interest, etc.).

8. Qualification Requirements

9. Qualification criteria and specific requirements must be explicitly stated in the bidding documents and applied consistently during bid evaluation.

a. Rejection of Bids

10. A bid shall not be rejected on the grounds that its bid price is not within a percentage range above or below the contract estimate.

10. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.



উপজেলা পরিচালন ও উন্নয়ন প্রকল্প
Upazila Governance and Development Project (UGDP)
Local Government Division
Ministry of Local Government, Rural Development & Cooperatives



৪৭

দস্মারক নং- ৪৬.৬০০.০২০.০০.০০.০১৩.২০২০-৩২১

তারিখ- ৩১/০৮/২০২০ খ্রিঃ

উন্নয়নের গণতন্ত্র
শেখ হাসিনার মূলমন্ত্র

বিষয়ঃ ২০২০-২১ অর্থবছরের ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, স্থানীয় সরকার বিভাগের অধীনে বাস্তবায়নাধীন জিওবি এবং জাইকার যৌথ অর্থায়নে পরিচালিত “উপজেলা পরিচালন ও উন্নয়ন প্রকল্প (ইউজিডিপি)”-এর ২০২০-২১ অর্থবছরের ক্রয় পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসংঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ

০১। বর্ণনামতে

সিনিয়র সচিব
স্থানীয় সরকার বিভাগ
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

(মোঃ মহসিন)
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
ফোন- ৯৩৫৯৮৩২

নথিতে উপস্থাপন/সংরক্ষণ
প্রশাসনিক কর্মকর্তা
স্থানীয় সরকার বিভাগ
পরিকল্পনা-৩ শাখা
ডায়েরি নং ৫৮
তারিখ: ০১/০৯/২০
উপসচিব (পরি-৩)
স্থানীয় সরকার বিভাগ

Government of the Peoples' Republic of Bangladesh
Ministry of LGRD&C, Local Government Division,
Upazilla Governance and Development Project (UGDP)

Project Management Unit (PMU)
DPHE Bhaban (Ground Floor), 14, Capt. Mansur Ali Sharani, Kakrail, Dhaka-1000.

Yearly Procurement Plan for FY.2020-21

Goods

1. Name of the Project: Upazila Governance and Development Project (UGDP)
2. Total Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)
3. Ministry/Division: Local Government Division
4. Procuring Entity/Implementing Agency: PD, UGDP
5. Head of the Procuring Entity: Secretary, LGD, Ministry of LGRD&C.

Sl. No.	Package no.	Description of the Procurement Items	Unit	Quantity	Procurement method & type	Approval authority	Source of Funds	Estimated Cost	Time Code for Approval	Advised Tender Issued	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ W.O Issued	Signing of Contract	Delivery date of Goods	Total Time for completion of contract
1	1	Security Software for UGDP	no	200	RFQ	PD	JICA	4.00	Plan date	10.01.21	18.01.21	18.01.21	21.01.21	21.01.21	26.01.21	18.02.21	18
2	2	File folder	LS		RFQ	PD	GOB	5.00	Actual Date								
3	3	Annual Diary 2021	LS	LS	RFQ	PD	GOB	5.00	Plan date	08.09.20	16.09.20	16.09.20	22.09.20	22.09.20	23.09.20	20.10.20	
4	4	Training Bag	LS	LS	RFQ	PD	JICA	5.00	Actual Date	05.11.20	12.11.20	12.11.20	15.11.20	15.11.20	18.11.20	22.12.20	
									Plan date	06.10.20	15.10.20	15.10.20	18.10.20	20.10.20	22.10.20	08.11.20	
									Actual Date								

Mos
31.08.2020

31/8/2020
Laskar Ikramul Kabir
Procurement Expen
Upazila Governance & Development Project (UGDP)
Local Government Division
Ministry of LGRD & Co-Operatives

31.08.2020
Dr. Md. Moktar Hossain
Deputy Project Director (Deputy Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Co-operatives

31.08.2020
Upazila Governance & Development Project
Local Government Division
Ministry of LGRD & Co-operatives

Government of the Peoples' Republic of Bangladesh
Ministry of LGED, Local Government Division.
Upazila Governance and Development Project (UGDP)
DPHE Bhabon (Ground Floor), 14, Capt. Monsur Ali Sharani, Kakrail, Dhaka-1000.

1. Name of the Project: Upazila Governance and Development Project (UGDP)
2. Total Project Cost: Tk 1,05,965.84 Lakh (GOB Part: Tk 10,346.49 Lakh)
3. Ministry/Division: Local Government Division
4. Procuring Entity/Implementing Agency: PD, UGDP
5. Head of the Procuring Entity: Secretary, LGD, Ministry of LGED & Co

Sl. No.	Package No./FY	Description of the Procurement Items	Unit	Quantity	Procurement method & type	Approving authority	Source of fund	Estimated Cost (Without Tax/VAT)	Indicative Dates									
									Time Code to Process	Advertise EOITender	opening EOITender	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & evaluation	Negotiation	Approval	Signing of Contract	Total Time (in Days)
1	UGDP/SD-05	Mid Term Survey of UGDP	No	1	QCBS	PD	JICA	49.92	Planned date	24.07.19	18.08.19	30.09.19	20.10.19	27.10.19	31.10.19	04.11.19	07.11.19	Agreement completed Survey is going on
2	UGDP/SD-10	External Audit 2019	No	1	QCBS	PD	JICA	30.80	Planned date	27.10.19	16.11.19	30.11.19	20.01.20	26.01.20	30.01.20	02.02.20	06.02.20	Evaluation is going on
3	UGDP/SD-11	External Audit 2019-2020 & 2020-2021	No	1	QCBS	PD	JICA	90.60	Planned date	26.01.20	26.02.20	16.05.20	00.06.20	13.06.20	17.06.20	20.06.20	20.06.20	Evaluation is going on
4	UGDP/SD-16	5th Governance Performance Assessment	No	1	QCBS	PD	JICA	99.72	Planned date	28.01.20	26.02.20	20.04.20	12.05.20	19.05.20	25.05.20	28.05.20	31.05.20	Evaluation is going on
5	UGDP/SD-17	Short term Consultant	No	1	SIC	PD	JICA	6.00	Planned date	26.09.20	10.10.20	10.10.20	25.10.20	N/A	25.10.20	28.10.20	30.10.20	Evaluation is going on

Monsur
31.08.2020

Laskar Ikramul Kabir
Procurement Expert
Upazila Governance & Development Project (UGDP)
Local Government Division
Ministry of LGED & Co-Operatives

Dr. Md. Moktar Hossain
Deputy Project Director (Deputy Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGED & Cooperatives

Rizvi Khatun
Project Director (Additional Secretary)
Upazila Governance & Development Project
Local Government Division
Ministry of LGED & Cooperatives

কর্ত্তার নাম : উপজেলা পরিচালন ও উন্নয়ন অফিস



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ

আরবান পাবলিক এন্ড এনভায়রনমেন্টাল হেলথ সেক্টর ডেভেলপমেন্ট প্রজেক্ট
নগর ভবন, লেভেল-১১, ঢাকা-১০০০

স্মারক নং-ইউপিইএইচএসডিপি/ইউপিইএইচইউ/২০১৯/৩৫(১)/১০৬৯

তারিখ: ২৬/১১/২০২০খ্রি:

বিষয়ঃ বার্ষিক ক্রয় পরিকল্পনা এবং বার্ষিক কর্মপরিকল্পনা প্রেরণ প্রসঙ্গে

সূত্র: স্থানীয় সরকার বিভাগের স্মারক নং: ৪৬.০০.০০০০.০৯৫.৯৯.৯১৩.২০-৪৯৮, তারিখ: ২৫/১১/২০২০

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে নির্দেশক্রমে জানানো যাচ্ছে যে, গত ২৩/০৯/২০১৯ তারিখে “আরবান পাবলিক এন্ড এনভায়রনমেন্টাল হেলথ সেক্টর ডেভেলপমেন্ট” শীর্ষক প্রকল্পের ক্রয় পরিকল্পনা স্থানীয় সরকার বিভাগে অনুমোদনের জন্য প্রেরণ করা হলে (কপি সংযুক্ত) স্থানীয় সরকার বিভাগ উক্ত ক্রয় পরিকল্পনার উপর প্রাসঙ্গিক কিছু তথ্যাদি/জিজ্ঞাসার জবাব প্রদানের জন্য অনুরোধ করে। এ প্রেক্ষিতে প্রকল্প দপ্তর হতে গত ১৪/১০/২০১৯ তারিখে তথ্যাদিসহ পত্র প্রেরণ করা হয় (কপি সংযুক্ত)। স্থানীয় সরকার বিভাগ হতে অদ্যাবধি উক্ত সংশোধিত ক্রয় পরিকল্পনা অনুমোদনের বিষয়ে কয়েকবার যোগাযোগ করা হলেও কোন তথ্যাদি পাওয়া যায়নি। ফলে প্রকল্পের কর্মপরিকল্পনাও প্রণয়ন করা সম্ভব হয়নি। বিষয়টি সদয় অবগতি ও সুবিধার্থে ইতোপূর্বে প্রেরিত উল্লেখিত ক্রয় পরিকল্পনার কপিও এতদসঙ্গে নির্দেশক্রমে প্রেরণ করা হ’ল।

সংযুক্তি: বর্ণনামতে।


২৬/১১/২০২০

(মোঃ শাহীনুর রহমান)

উপ প্রকল্প পরিচালক (পিআই)

ইউপিইএইচএসডিপি

সিনিয়র সচিব,

স্থানীয় সরকার বিভাগ

স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা

(দৃষ্টি আকর্ষণ: উপ সচিব (পরিকল্পনা), পরিকল্পনা শাখা-৩)


অনুলিপি: সদয় অবগতি ও কার্যার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১। অতিরিক্ত সচিব (নগর উন্নয়ন), স্থানীয় সরকার বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা

২। যুগ্ম সচিব (পরিকল্পনা), স্থানীয় সরকার বিভাগ, বাংলাদেশ সচিবালয়, ঢাকা

৩। প্রকল্প পরিচালক, ইউপিইএইচএসডিপি

৪। অফিস কপি



Urban Public & Environmental Health Sector Development Project (UPEHSD) শীর্ষক প্রকল্পের সংশোধিত ক্রয় পরিকল্পনার যৌক্তিকতাঃ

প্যাকেজ নং	প্যাকেজের বিবরণ	যে সকল পণ্য অন্তর্ভুক্ত করা হয়েছে	যে সকল পণ্য বাদ দেয়া হয়েছে	যৌক্তিকতা
7E*	Lot-1: Excavator (5 Nos) CCC 1 Nos.; KCC 1 No.; RCC 1 No.; BCC 1 No.; SCC 1 No. Lot-2: Pay Loader (5 Nos.) CCC 1 No.; KCC 1 No.; RCC 1 No.; BCC 1 No.; SCC 1 No.	৫টি Hydraulic Excavator ও ৫টি Pay Loader	-	Aide Memoire (08 September - 12 September 2019) বর্ণিত আলোচনা ও সিদ্ধান্ত মোতাবেক এবং চট্টগ্রাম, খুলনা, রাজশাহী, বরিশাল ও সিলেট সিটি কর্পোরেশনের লিখিত চাহিদার প্রেক্ষিতে ও বর্ণিত সময়ের (জুন, ২০২০) মধ্যে বাস্তবায়নযোগ্য দুটি নতুন প্যাকেজ 7E ও 7F মাধ্যমে ক্রয়ের প্রস্তাব করা হয়েছে।
7F	Lot-1: Excavator (4 Nos) CCC 1 Nos.; KCC 1 No.; RCC 1 No.; SCC 1 No. Lot-2: Pay Loader (4 Nos.) CCC 1 No.; KCC 1 No. RCC 1 No.; BCC 1 No.	৪টি Hydraulic Excavator ও ৪টি Pay Loader	-	
7G	Hydraulic Dump Truck (5 Ton) - 10 Nos. Hydraulic Dump Truck (3 Ton) - 23 Nos	৩৩টি Dump Truck	-	Aide Memoire (08 September - 12 September 2019) বর্ণিত আলোচনা ও সিদ্ধান্ত মোতাবেক এবং চট্টগ্রাম, খুলনা, রাজশাহী, বরিশাল ও সিলেট সিটি কর্পোরেশনের লিখিত চাহিদার প্রেক্ষিতে ও বর্ণিত সময়ের (জুন, ২০২০) মধ্যে বাস্তবায়নযোগ্য নতুন প্যাকেজ 7G মাধ্যমে ক্রয়ের প্রস্তাব করা হয়েছে।
12C	Supply, Installation, Testing & Commissioning of Information and Communication Technologies (ICT) Infrastructure and Implementation of Web Based Application Software for Modernizing and Computerizing in Five City Corporation's (CCs) (Narayanganj, Gazipur, Mymensingh, Comilla, Rangpur) Municipal Financial and Revenue Management System	-	-	Aide Memoire (08 September - 12 September 2019) বর্ণিত আলোচনা ও সিদ্ধান্ত মোতাবেক বর্ণিত সময়ের (জুন, ২০২০) মধ্যে প্যাকেজটি বাস্তবায়নযোগ্য না হওয়ায় সংশোধিত ক্রয় পরিকল্পনায় বাদ দেয়া হয়েছে।
18A	Vehicles For UPEHU (Microbus-2)	-	-	মূল TPP-তে অন্তর্ভুক্ত আছে। মূল্য বৃদ্ধির কারণে প্রতিটি মাইক্রোবাস এর মূল্য ৪৫ লক্ষ টাকা হলে ৫০ লক্ষ টাকা ধরা হয়েছে।
20A	Office Equipment including PA System for UPEHU	-	মূল প্যাকেজ হতে অফিস যন্ত্রপাতি (ফটোকপিয়ার, প্রিন্টার ও ফার্নিচার) বাদ দিয়ে দুটি নতুন প্যাকেজ 20B ও 20C এর অন্তর্ভুক্ত করা হয়েছে।	মূল TPP-তে অন্তর্ভুক্ত প্যাকেজ 20A-তে অফিস ইকুইপমেন্ট ও পিএ সিস্টেম ছিল। মূল প্যাকেজ হতে ফটোকপিয়ার, প্রিন্টার ও অফিস ফার্নিচার আলাদাকরে ২টি নতুন প্যাকেজ যথাক্রমে 20B ও 20C প্রস্তাব করা হয়েছে।
20B	Photocopiers, Printers	নতুন প্যাকেজ। ফটোকপিয়ার ও প্রিন্টার অন্তর্ভুক্ত করা হয়েছে	-	
20C	Office Furniture	নতুন প্যাকেজ। অফিস ফার্নিচার অন্তর্ভুক্ত করা হয়েছে	-	

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়
স্থানীয় সরকার বিভাগ
আরবান পাবলিক এন্ড এনভায়রনমেন্টাল হেলথ সেক্টর ডেভেলপমেন্ট প্রজেক্ট
নগর ভবন, লেভেল-১১, ঢাকা-১০০০

তারিখ: ২৩/০৯/২০১৯খ্রি:

স্মারক নং-ইউপিইএইচএসডিপি/ইউপিইএইচইউ/২০১৯/৩৫(১)/৯০০৭

বিষয়: আরবান পাবলিক এন্ড এনভায়রনমেন্টাল হেলথ সেক্টর ডেভেলপমেন্ট প্রজেক্টের Revised Procurement Plan অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, স্থানীয় সরকার বিভাগের অধীন ইউপিইএইচএসডিপি প্রকল্পের Procurement Plan স্থানীয় সরকার বিভাগের ০৫ মে ২০১৬ ইং তারিখের স্মারক নং-৪৬.০৭০.০৫০.০০.০০৮৮.২০১১-৪১১ দ্বারা অনুমোদিত হয়েছে (কপি সংযুক্ত)। পরবর্তীতে 2nd Revised DPP তে জিওবি এর অর্থায়নে ১০১ নং প্যাকেজ অন্তর্ভুক্ত করা হয়। উক্ত DPP স্থানীয় সরকার বিভাগের ২৮/০৮/২০১৮ ইং তারিখের স্মারক নং-৪৬.০৯৪.০৭.০২.০০.০৫০.২০১২(অংশ-৪)৩৮৭ দ্বারা অনুমোদিত হয়েছে।

গত ০৮/০৯/২০১৯ ইং তারিখ ADB এর Review Mission ADB এর অর্থায়নে পরিচালিত প্রকল্পের কাজ পর্যালোচনার জন্য প্রকল্প পরিচালকসহ মন্ত্রণালয়ের সংশ্লিষ্ট কর্মকর্তাদের সাথে বিস্তারিত আলোচনা করেন। আলোচনায় প্রকল্পের কাজ যথাসময়ে বাস্তবায়ন, অব্যয়িত অর্থের ব্যবহার এবং নির্ধারিত সময়সীমার মধ্যে প্রকল্পের কাজ সমাপ্ত করার জন্য স্বল্প সময়ে বাস্তবায়নযোগ্য নতুন দুটি প্যাকেজ অন্তর্ভুক্ত করার জন্য উভয়পক্ষের সম্মতিতে সিদ্ধান্ত গৃহীত হয়। যা সুস্পষ্ট ভাবে Aide Memoire তে উল্লেখ করা হয়েছে। ADB এর নিকট থেকে প্রাপ্ত Aide Memoire মন্ত্রণালয়ের মাধ্যমে ADB তে প্রেরণ করার জন্য প্রকল্প অফিসের অনাপত্তি গত ২২/০৯/২০১৯ ইং তারিখে মন্ত্রণালয়ে প্রেরণ করা হয়েছে। ADB এর Aide Memoire তে নতুন ০৩টি প্যাকেজ (প্যাকেজ নং-7E, প্যাকেজ নং-7F, প্যাকেজ নং-7G) অন্তর্ভুক্ত করা হয়েছে। প্যাকেজ নং-7E ইতিমধ্যে মন্ত্রণালয় থেকে অনুমোদন দেয়া হয়েছে।

জিওবির অর্থায়নে অফিস সরঞ্জাম, আসবাবপত্র সংক্রান্ত নতুন ০৪টি প্যাকেজ (18A, 20A, 20B, 20C) অন্তর্ভুক্ত করা হয়েছে।

ADB এর Aide Memoire এ বর্ণিত আলোচনা ও সিদ্ধান্ত মোতাবেক দুটি নতুন প্যাকেজ এবং জিওবির অর্থায়নে ৪টি নতুন প্যাকেজ অন্তর্ভুক্ত করে Revised Procurement Plan পুনরায় সংশোধন ও হালনাগাদ করা হয়েছে (কপি সংযুক্ত)। Revised Procurement Plan প্রকল্প মেয়াদের মধ্যে বাস্তবায়নের জন্য Head of Procurement Entity (HOPE) হিসেবে স্থানীয় সরকার বিভাগের সচিব মহোদয়ের অনুমোদন প্রয়োজন।

এমতাবস্থায়, বর্ণিত Revised Procurement Plan সদয় অনুমোদন প্রদানের জন্য অনুরোধ করা হলো।

সংযুক্ত: বর্ণনামতে।


(মোঃ আব্দুল খালেক)
প্রকল্প পরিচালক

সচিব,
স্থানীয় সরকার বিভাগ,
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়,

TOTAL PROCUREMENT PLAN (revised) FOR DEVELOPMENT PROJECT / PROGRAMME
(Revised according to the Aide Memoire of ADB on 8-12 September 2019)

Ministry / Division	MOLGRD&C	
Agency	LGD	
Procurement Entity Name & Code	PMU/PIU	
Project / Programme Name & Code	UPEHSDP (revised)	

Project Cost (revised) (Tk. In Lac)

Total	70819.89
GoB	51974.96
PA	18844.93
Own Fund	

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
	GOODS									
1	2	3	4	5	6	7	8	9	10	11
7A	Package 7A: Supply of Equipment and Vehicles for Medical Waste, Vehicles for Solid Waste Management in 6 CCPIUs and for Food Laboratory and Training Center in 2 CCs	LOT	LOT	ICB / Goods	LGD	ADB and GoB				
	Lot-1: Refrigerator Van (Food Lab) - 2 Nos. Dhaka South CC - 1 No. Chittagong CC - 1 No.	LOT	LOT				95.940	30-Mar-15	2-Dec-15	13-Jan-16
	Lot-2: Rickshaw Van - 675 Nos. (i) Dhaka South CC - 190 Nos. (ii) Dhaka North CC - 70 Nos. (iii) Chittagong CC - 155 Nos. (iv) Khulna CC - 90 Nos. (v) Rajshahi CC - 79 Nos. (vi) Sylhet CC - 44 Nos. (vii) Barisal CC - 44 Nos.	LOT	LOT				224.640	30-Mar-15	24-Dec-15	4-Feb-16

aler

J

K

✓

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
	GOODS							Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
	Lot-3: Hydraulic Dump Truck - 18 Nos. (i) Dhaka South CC - 5 Nos. (ii) Dhaka North CC - 2 Nos. (iii) Chittagong CC - 3 Nos. (iv) Barisal CC - 2 Nos. (v) Khulna CC - 2 Nos. (vi) Rajshahi CC - 2 Nos. (vii) Sylhet CC - 2 Nos.	LOT	LOT				698.880	11-May-16	10-Oct-16	21-Nov-16
	Lot-4: Microbus (Food Lab) - 3 Nos. Dhaka South CC - 2 Nos. Chittagong - 1 No.	LOT	LOT				115.440	30-Mar-15	2-Dec-15	13-Jan-16
7C	Lot-1: Excavator (5 Nos) DSCC 2 Nos. CCC 1 No. BCC 1 No. SCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	752.700	28-Jul-17	7-Apr-18	6-Oct-18
	Lot-2: Pay Loader (4 Nos.) DSCC 1 No. CCC 1 No. KCC 1 No. RCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	686.400	28-Jul-17	7-Apr-18	6-Oct-18
7D	Lot-1: Hydraulic Dump Truck (5 Ton) - 10 Nos. Dhaka South CC - 5 Nos. Chittagong CC - 2 Nos. Sylhet CC - 1 No. Barisal CC - 1 No. Khulna CC - 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	580.000	15-Nov-16	14-Jun-17	26-Jul-17
	Lot-2: Tractor - 2 Nos. Rajshahi CC - 2 Nos.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	21.400	15-Nov-16	13-Jun-17	25-Jul-17

ab

2

9

2

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
	GOODS							Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
	Lot3: Tractor - 8 Nos. Rajshahi CC - 8 Nos.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	19.600	15-Nov-16	13-Jun-17	25-Jul-17
7E*	Lot-1: Excavator (5 Nos) CCC 1 No. KCC 1 No. RCC 1 No. BCC 1 No. SCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	957.776	28-Sep-19	7-Nov-19	30-May-20
	Lot-2: Pay Loader (5 Nos.) CCC 1 No. KCC 1 No. RCC 1 No. BCC 1 No. SCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	1030.750	28-Sep-19	7-Nov-19	30-May-20
7F	Lot-1: Excavator (4 Nos) CCC 1 No. KCC 1 No. RCC 1 No. SCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	766.221	28-Sep-19	7-Nov-19	30-May-20
	Lot-2: Pay Loader (4 Nos.) CCC 1 No. KCC 1 No. RCC 1 No. BCC 1 No.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	824.600	28-Sep-19	7-Nov-19	30-May-20
7G	Hydraulic Dump Truck (5 Ton) - 10 Nos. Hydraulic Dump Truck (3 Ton) - 23 Nos	LOT	LOT	ICB / Goods	LGD	ADB and GoB	1635.000	28-Sep-19	7-Nov-19	30-May-20
08	Package 8: Supply of Furniture for Food Laboratory/ Training Center, in DSCC and DNCC	LOT	LOT	NCB / Goods	LGD	GOB	176.085	16-Mar-14	9-Jul-14	23-Aug-14
09	Package 9: Supply of Vehicles for Solid Waste Management in 6 CCPIUs and for Food Laboratory and Training Center in 2 CCs	LOT	LOT	NCB / Goods	LGD	ADB and GoB	0.000	Merged with 7A		

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
	GOODS							Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
10A	Supply of Plastic Bin with Cover for Urban Primary Collection (Lot 1-7)			NCB / Goods	LGD	ADB and GoB		30-Dec-14	5-May-15	19-Jun-15
	(i) Lot-1 for Dhaka South CC - 20,000 pcs	LOT	LOT				0.974			
	(ii) Lot-2 Dhaka North CC - 20,000 pcs	LOT	LOT				0.974			
	(iii) Lot-3 Chittagong CC - 20,000 pcs	LOT	LOT				0.974			
	(iv) Lot-4 Rajshahi CC - 12,500 pcs	LOT	LOT				0.609			
	(v) Lot-5 Khulna CC - 12,500 pcs	LOT	LOT				0.609			
	(vi) Lot-6 Sylhet CC - 8,800 pcs	LOT	LOT				0.419			
	(vii) Lot-7 Barisal CC - 8,800 pcs	LOT	LOT				0.419			
12A	Information and Communication Technologies (ICT) Infrastructure for National Urban Data Center (NUDC) and Two Piloting City Corporation (CCs), and Software Development for Modernizing and Computerizing in 7 CCs' Municipal Financial and Revenue Management System	LOT	LOT	ICB / Goods	LGD	ADB and GoB	1396.180	25-Feb-15	17-Feb-16	30-Apr-18
12B	Information and Communication Technologies (ICT) Infrastructure for Supply and Installation of ICT Hardware and Its Accessories for Remaining 5 (Five) City Corporations (CCs) for Modernizing and Computerizing in 7 CCs' Municipal Financial and Revenue Management System.	LOT	LOT	ICB / Goods	LGD	ADB and GoB	897.780	25-Apr-17	27-Dec-17	30-Jun-18
13(GD 61)	Vehicles for CCPIU (Double Cabin Pick-ups); 4 Nos.	LOT	LOT	NCB/ Goods	PD	ADB	330.876	20-Feb-14	11-May-14	25-Jun-14
14(QD 161)	Vehicles for CCPIUs (Motor Bikes)	LOT	LOT	Shopping/ Goods	PD	ADB	24.710	20-Feb-14	11-May-14	25-Jun-14

de

de

de

de

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
	GOODS									
1	2	3	4	5	6	7	8	9	10	11
15(GD 21-38)	Office Furniture for CCPIUs	LOT	LOT	NCB/ Goods	PD	GOB	24.150	20-Feb-14	11-May-14	25-Jun-14
17(GD1-10)	Office Furniture set for UPEHU	LOT	LOT	NCB	PD	GOB	39.000	Q4/2012	13-Feb-12	27-Mar-12
18(GD 60)	Vehicles For UPEHU (Jeep-3, Double Cabin Pick-up-1, Car-1, Microbus-1)	LOT	LOT	NCB	LGD	ADB	216.060	Q4/2011	16-Dec-11	2-Mar-12
18A	Vehicles For UPEHU (Microbus-2)	LOT	LOT	NCB	LGD	GOB	100.000	1-Oct-19	22-Oct-19	30-Oct-19
19(GD 67)	Air Conditioner	LOT	LOT	NCB	PD	ADB	20.590	Q1/2012	13-Feb-12	30-Jun-12
20(GD 70)	PA System Installation of Public Address for UPEHU	LOT	LOT	RFQ	PD	ADB	9.660	1-Oct-19	22-Oct-19	30-Oct-19
20A	Office Equipment including PA System for UPEHU	LOT	LOT	RFQ	PD	GOB	10.000	1-Oct-19	22-Oct-19	30-Oct-19
20B	Photocopiers, Printers	LOT	LOT	NCB	PD	GOB	10.000	1-Oct-19	22-Oct-19	30-Oct-19
20C	Office Furniture	LOT	LOT	NCB	PD	GOB	10.000	1-Oct-19	22-Oct-19	30-Oct-19
21(GD 68)	Video conference equipment and peripherals (UPEHU/CCPIU) with annual cost	LOT	LOT	NCB	PD	ADB	5.490	Q1/2012	13-Feb-12	30-Jun-12
22(GD 69)	Multimedia (2 for UPEHU, 7 for CCPIU of 7 CC)	LOT	LOT	NCB/RFQ	PD	ADB	6.600	Q4/2012	13-Feb-12	30-Jun-12
23(GD 70)	Phones (With PABX) With PABX) (3 PABX, 10 phones)	LOT	LOT	NCB	PD	ADB	3.550	Q4/2012	13-Feb-12	30-Jun-12
24(GD 71)	Fax Machine (PMU-6, Each CC 1)	LOT	LOT	NCB	PD	ADB	3.900	Q1/2012	13-Feb-12	30-Jun-12
25(GD 72)	Photocopiers (PMU-4, Each CC 1)	LOT	LOT	NCB	PD	ADB	18.880	Q1/2012	13-Feb-12	30-Jun-12
26(GD 80)	Computers, printers, UPS and other accessories (PMU 14 desk and 10 laptops)	LOT	LOT	NCB/RFQ	PD	ADB	36.000	Q3/2013	5-Feb-13	30-Jun-13
27(GD81)	Computer Software Development for PMU	LOT	LOT	NCB/RFQ	PD	ADB	117.000	Q3/2013	5-Feb-13	
28(GD 82)	Computers, printers, UPS and other accessories (CC 7x3 desk+7X1 laptop=28)	LOT	LOT	NCB	PD	ADB	42.000	Q1/2012	13-Feb-12	30-Jun-12

de

2

3

4

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates		
	GOODS							Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
101	Supply, Installation, Testing & Commissioning of Information and Communication Technologies (ICT) Infrastructure and Implementation of Web Based Application Software for Modernizing and Computerizing in 326 Pourashava's Municipal Financial and Revenue Management System	LOT	LOT	ICB/Goods	CCGP	GoB	33610.634	10-Aug-18	30-Sep-18	31-Dec-19
Grand Total for all packages for GOODS		LOT	LOT				45943.471			

* Already approved by the Ministry

aler







TOTAL PROCUREMENT PLAN (revised) FOR DEVELOPMENT PROJECT / PROGRAMME
(Revised according to the Aide Memoire of ADB on 8-12 September 2019)

Ministry / Division	MOLGRD&C	
Agency	LGD	
Procurement Entity Name & Code	PMU/PIU	
Project / Programme Name & Code	UPEHSDP (revised)	

Project Cost (revised) (Tk. In Lac)

Total	70819.89
GoB	51974.96
PA	18844.93
Own Fund	

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates			
								Invitation for Prequal (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
	WORKS										
1	2	3	4	5	6	7	8	9	10	11	12
01	Package 1: Construction of Food Laboratories, Service Delivery and Supply of Equipment in Dhaka and Chittagong City Corporations; and Renovation of Food Laboratory Training Center in Dhaka City Corporation			ICB/ Plant	CCGP	ADB and GoB	4743.960		14-Nov-12	9-Sep-13	8-Sep-15
02	Package 2: Construction of STS, Supply of Equipment and Service Delivery in Chittagong, Khulna and Barisal City Corporations			ICB/ Plant	LGD	ADB and GoB	2200.560		10-Jul-13	13-Jan-14	12-Jan-16
03	Package 3: Construction and Supply of Equipment and Service Delivery for STS of Dhaka, Rajshahi and Sylhet City Corporation			ICB/ Plant	LGD	ADB and GoB	2649.780		19-May-13	24-Dec-13	23-Dec-15
29(QDI)	Maintenance, renovation, refurbishment and repair works for north portion of eastern side of Nagar Bhawan, DSCC for office accommodation			RFQ/S	PD	ADB	9.530		16-May-11	6-Jun-11	5-Jul-11

de

M

Se

M

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Taka in Lac)	Indicative Dates			
	WORKS							Invitation for Prequal (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
30(QD2)	Maintenance, renovation, re-furbishment and repair works for south portion of eastern side of Nagar Bhaban, DCC for office accommodation			RFQ/S	PD	ADB	7.830		16-May-11	6-Jun-11	5-Jul-11
31(QD3)	Sanitary works for the eastern portion of Nagar Bhaban, DCC for office accommodation			RFQ/S	PD	ADB	2.230		16-May-11	6-Jun-11	5-Jul-11
32(QD4)	Electrical works for the eastern portion of Nagar Bhaban, DCC for office accommodation			RFQ/S	PD	ADB	9.510		16-May-11	6-Jun-11	5-Jul-11
33(QD5)	Maintenance, renovation, re-furbishment and repair works for the lobby, eastern side of Nagar Bhaban, DCC for office accommodation			RFQ/S	PD	ADB	6.880		16-May-11	6-Jun-11	5-Jul-11
38(QD 154)	Local Area Networking (LAN) setup and Purchase of Internet Modem and monthly broad band internet bill for UPEHU			QD	PD	ADB	5.000		20-Oct-11	1-Nov-11	7-Nov-11
Grand Total for all packages							9635.280				

aler







TOTAL PROCUREMENT PLAN (revised) FOR DEVELOPMENT PROJECT / PROGRAMME
(Revised according to the Aide Memoire of ADB on 8-12 September 2019)

Ministry / Division	MOLGRD&C	
Agency	LGD	
Procurement Entity Name & Code	PMU/PIU	
Project / Programme Name & Code	UPEHSDP (revised)	

Project Cost (revised) (Tk. In Lac)

Total	70819.89
GoB	51974.96
PA	18844.93
Own Fund	

Package No.	Description of Procurement Item as per DPP/TAP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Tk. In lac)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
01A	Service Delivery for Food Laboratories in Dhaka South and Chittagong City Corporation UPEHSDP for 3 (three) financial years (2016-17 to 2018-19)			QCBS	LGD	GoB	792.97	3-May-18	31-May-18	30-Jun-18	30-Jun-20
34(S1)	Program Support Consultancy under Package-A			QCBS	CCGP	ADB	126.56			25-Oct-12	31-Dec-17
35(S2)	Financial Management and Municipal Finance under Package-B			QCBS	CCGP	ADB	152.06			26-Apr-12	30-Jun-18
36(S3)	Design Supervision Construction and consultancy under Package-C			QCBS	CCGP	ADB	202.60			15-Jan-12	30-Jun-18
37(S4)	Individual National Consultant (programmer) for the office of UPEHU				PD	ADB	312	8-Jun-13		23-Jul-13	31-Dec-13
38	Individual Consultant for implementation of automation in 326 Pourashavas										
	Lot 1: (a) IT Specialist- 6 (b) Municipal Finance Management Expert - 2	Nos.	8	SIC	PD	GoB	48.00	18-Nov-18	11-Dec-18	7-Jan-19	30-Jun-20
	Lot 2: (a) Team Leader IT/Computer Specialist- 1 (b) IT Specialist- 6	Nos.	7	SIC	PD	GoB	44.00	Jan-20	Feb-20	Mar-20	
39(QD 155)	Procurement for Hiring of vehicle for the office of UPEHU			QD	PD	ADB	500			31-Oct-11	31-Dec-11

Package No.	Description of Procurement Item as per DPP/TAP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost (Tk. In lac)	Indicative Dates			
	SERVICES							Invitation for EO	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
102	Operation and Maintenance Services of Municipal Financial and Revenue Management System in 11 City Corporations (Dhaka South, Dhaka North, Chittagong, Khulna, Rajshahi, Sylhet, Barisal, Rangpur, Narayanganj, Gazipur, Comilla) for 3 (three) years after completion			QCBS/NCB	LGD	GoB	349.57	12-Aug-18	2-Sep-18	25-Sep-18	30-Jun-21
103	Operation and Maintenance Services of Municipal Financial and Revenue Management System in 326 Pourashavas for 1 (one) years after completion			QCBS/NCB	LGD	GoB	628.53	1-Jan-19	31-May-19	30-Jun-19	30-Jun-20
Grand Total for all packages of SERVICES							1687.42				

IT specialist
FMMFC, Package-B
(UPEHSDP)

Md. Humayun Kabir Khan
Assistant Director
(Engineering & Procurement)
UPEHSDP, LGD
M. LGRDAC

উপসহকারী প্রকল্প পরিচালক
(সিস্টেম এনালিস্ট)
উপ প্রকল্প পরিচালক (সিস্টেম এনালিস্ট)
ইউপিএইচডিপি-এসপি
শ্রীমতী মনজিলা বিভাগ

Md. Abdul Karim
Joint Secretary
Project Director
UPEHSDP
Local Govt. Division