



## Government of the People's Republic of Bangladesh

### Local Government of Engineering Department

Annual Procurement Plan for FY 2024-2025


Name of Project :


Cyclone Ampan & Flood Damage Rural Road Infrastructure Rehab. Project (CAFDRIRP)


Budget: Development

#### Category of Procurement : Service

Package No.	Description of Procurement Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time of Contract Sign	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-1	Procurement of Individual Consultant	Nos	2	SIC	PD	GOB	2.10	Planned of Dates		01.08.24	08.08.24	10.08.24	10.08.24	15.08.24	20.08.24	22.08.24		31.12.24	
								Planned Days	0	0	8	10	10	15	20	22	22		
								Actual Dates											
<b>Total</b>							<b>2.10</b>												

  
08/06/28

  
মোঃ হুমায়ুন কবীর  
উপ-প্রকল্প পরিচালক  
মুর্শিদাবাদ জেলা পরিষদ  
আবদুল্লাহ আল মামুন প্রকল্প  
এলজিইডি সদর দপ্তর, ঢাকা।

  
2600  
04.8.24  
মোঃ রফিকুল হাসান  
সিনিয়র  
মুর্শিদাবাদ জেলা পরিষদ  
সড়ক অবকাঠামো পুনর্বাসন প্রকল্প  
এলজিইডি, সদর দপ্তর, ঢাকা।



Government of the People's Republic of Bangladesh  
Local Government of Engineering Department


Annual Procurement Plan for FY 2024-2025


Name of Project : Cyclone Ampan & Flood Damage Rural Road Infrastructure Rehab. Project (CAFDRIRP)


Budget: Development:2024-2025

Category of Procurement : Goods

Package No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-5	Procurement of Furniture	Nos	6	RFQ	PD	GOB	1.50	Planned of Dates		07/08/2024	17/08/2024	31/08/2024	07/09/2024	14/09/2024	12/10/2024		05/11/2024
								Planned Days		0	10	14	7	7	28	66	90
								Actual Dates									
	<b>Total :</b>						<b>1.50</b>										

  
08/06/28

  
মোঃ হুমায়ুন কবীর  
উপ-প্রকল্প পরিচালক  
ঘূর্ণিঝড় আক্কেশন ও বন্যায় ক্ষতিগ্রস্ত পল্লী  
অবকাঠামো পুনর্বাসন প্রকল্প  
এলজিইডি সদর দপ্তর, ঢাকা।

  
09.8.29  
মোঃ হুমায়ুন কবীর  
প্রকল্প পরিচালক  
ঘূর্ণিঝড় আক্কেশন ও বন্যায় ক্ষতিগ্রস্ত পল্লী  
অবকাঠামো পুনর্বাসন প্রকল্প  
এলজিইডি, সদর দপ্তর, ঢাকা।



**Government of the People's Republic of Bangladesh**  
**Local Government of Engineering Department**  
**Annual Procurement Plan for FY 2024-2025**

Name of Project : Cyclone Aupan & Flood Damage Rural Road Infrastructure Rehab. Project (CAFDRIRP)

Budget: Development:24-2025

**Category of Procurement : Works**

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Tangial/W-01/2024-25	Badra - Daptiar road at Kumra kanda Bridge to Sametpur	Km	3.00	e-GP (LTM-OTM)	PD	GoB	27.00		Planned of Dates	07/07/2024	02/08/2024	17/08/2024	24/08/2024	31/08/2024	07/09/2024	16/11/2024	15/05/2025
									Planned of Days	0	26	41	48	55	62	70	180
									Actual Dates								
CAFDRIRP/Tangial/W-02/2024-25	Borochoowa-Maricha via Mohanandapur	Km	2.00	e-GP (LTM-OTM)	PD	GoB	18.00		Planned of Dates	07/07/2024	02/08/2024	17/08/2024	24/08/2024	31/08/2024	07/09/2024	26/11/2024	26/05/2025
									Planned of Days	0	26	41	48	55	62	80	181
									Actual Dates								
CAFDRIRP/Tangial/W-03/2024-25	Silimpur Bazar - Pakulla Bazar Road.	Km	2.10	e-GP (LTM-OTM)	PD	GoB	18.90		Planned of Dates	07/07/2024	02/08/2024	17/08/2024	24/08/2024	31/08/2024	07/09/2024	01/12/2024	02/06/2025
									Planned of Days	0	26	41	48	55	62	85	183
									Actual Dates								
CAFDRIRP/Tangial/W-04/2024-25	Torapgonj G.C-Abdullahpara road.	Km	3.00	e-GP (LTM-OTM)	PD	GoB	27.00		Planned of Dates	07/07/2024	02/08/2024	17/08/2024	24/08/2024	31/08/2024	07/09/2024	30/10/2024	30/04/2025
									Planned of Days	0	26	41	48	55	62	53	182
									Actual Dates								
CAFDRIRP/Gazipur/W-01/2024-25	Mandalbeta (RHD)-Nandia sangun GPS	Km	3.00	e-GP (LTM-OTM)	PD	GoB	27.00		Planned of Dates	07/07/2024	02/08/2024	17/08/2024	24/08/2024	31/08/2024	07/09/2024	31/10/2024	03/05/2025
									Planned of Days	0	26	41	48	55	62	54	184
									Actual Dates								
CAFDRIRP/Gazipur/W-02/2024-25	Kasimpur-Isarotopa via Goldapara GPS	Km	4.00	e-GP (LTM-OTM)	PD	GoB	36.00		Planned of Dates	09/07/2024	04/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	03/11/2024	03/05/2025
									Planned of Days	0	21	36	43	50	57	55	181
									Actual Dates								
CAFDRIRP/Faridpur/W-01/2024-25	Bakpura-Barrah via Kathulbari GPS Road	Km	3.10	e-GP (LTM-OTM)	PD	GoB	27.90		Planned of Dates	11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	06/11/2024	07/05/2025
									Planned of Days	0	21	36	43	50	57	56	182
									Actual Dates								
CAFDRIRP/Faridpur/W-02/2024-25	Abdullabad bazar- Boro Palla Road	Km	1.40	e-GP (LTM-OTM)	PD	GoB	12.60		Planned of Dates	13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	09/11/2024	12/05/2025
									Planned of Days	0	21	36	43	50	57	57	184
									Actual Dates								
CAFDRIRP/Faridpur/W-03/2024-25	Baliahati GC- Vennatoli Bazar Via Shikdarkanda GPS road	Km	0.770	e-GP (LTM-OTM)	PD	GoB	6.93		Planned of Dates	15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	19/11/2024	21/05/2025
									Planned of Days	0	21	36	43	50	57	65	183
									Actual Dates								
CAFDRIRP/Faridpur/W-04/2024-25	Kosha Bhangra H/O Siddik Chairman- Kosha Bhangra GPS Road	Km	0.5	e-GP (LTM-OTM)	PD	GoB	4.50		Planned of Dates	17/07/2024	12/08/2024	27/08/2024	03/09/2024	10/09/2024	17/09/2024	22/11/2024	26/05/2025
									Planned of Days	0	21	36	43	50	57	66	185
									Actual Dates								
CAFDRIRP/Faridpur/W-05/2024-25	Moulvidangi GPS- Brmondi GPS Road	Km	0.950	e-GP (LTM-OTM)	PD	GoB	8.55		Planned of Dates	16/08/2024	11/09/2024	26/09/2024	03/10/2024	10/10/2024	17/10/2024	06/12/2024	06/06/2025
									Planned of Days	0	27	42	49	56	63	50	182
									Actual Dates								
CAFDRIRP/Faridpur/W-06/2024-25	Char Duiar R&H (Near H/O Nuru Munshi) to Char Duiar near H/O Wahab Master road	Km	1.00	e-GP (LTM-OTM)	PD	GoB	9.00		Planned of Dates	15/09/2024	11/10/2024	26/10/2024	02/11/2024	09/11/2024	16/11/2024	21/01/2025	23/07/2025
									Planned of Days	0	27	42	49	56	63	66	183
									Actual Dates								
CAFDRIRP/Faridpur/W-07/2024-25	Kosha Bhangra R & H - Katakuli Khol Road	Km	0.850	e-GP (LTM-OTM)	PD	GoB	7.65		Planned of Dates	15/10/2024	10/11/2024	25/11/2024	02/12/2024	09/12/2024	16/12/2024	21/02/2025	25/08/2025
									Planned of Days	0	27	42	49	56	63	67	185
									Actual Dates								
CAFDRIRP/Kishorgonj/W-01/2024-25	Kalikaprasad Railline-Khash Hawla purbopura road.	Km	1.006	e-GP (LTM-OTM)	PD	GoB	9.05		Planned of Dates	14/11/2024	10/12/2024	25/12/2024	01/01/2025	08/01/2025	15/01/2025	23/03/2025	23/09/2025
									Planned of Days	0	27	42	49	56	63	67	184
									Actual Dates								
CAFDRIRP/Kishorgonj/W-02/2024-25	Terichar Bridge-Terichar Pochimpura road.	Km	0.85	e-GP (LTM-OTM)	PD	GoB	7.65		Planned of Dates	14/12/2024	09/01/2025	24/01/2025	31/01/2025	07/02/2025	14/02/2025	22/04/2025	25/10/2025
									Planned of Days	0	27	42	49	56	63	67	186
									Actual Dates								
CAFDRIRP/B- Baria/W-01/2024-25	Jinodpur shahapur-Chowria satmura bazar Rd.	Km		e-GP (LTM-OTM)	PD	GoB	0.00		Planned of Dates	08/07/2024	03/08/2024	18/08/2024	25/08/2024	01/09/2024	08/09/2024	15/11/2024	17/05/2025
									Planned of Days	1	27	42	49	56	63	68	183
									Actual Dates								

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/B-Baria/W-02/2024-25	Chalikhola-Dashmuza Rd.		2.00				18.00	Planned of Dates		08/07/2024	03/08/2024	18/08/2024	25/08/2024	01/09/2024	08/09/2024	15/11/2024	17/05/2025
								Planned of Days		1	27	42	49	56	63	68	183
								Actual Dates									
CAFDRIRP/Cox's Bazar/W-01/2024-25	BM Char UP office to Panir Nalah Jakoria Connecting Road.	Km	2.10	e-GP (LTM-OTM)	PD	GoB	18.90	Planned of Dates		08/07/2024	03/08/2024	18/08/2024	25/08/2024	01/09/2024	08/09/2024	15/11/2024	20/05/2025
								Planned of Days		1	27	42	49	56	63	68	186
								Actual Dates									
CAFDRIRP/Cox's Bazar/W-02/2024-25	West Buri Pukur Abdul Jabbar Road - Hatalia Para Charan Deep Road.	Km	0.590	e-GP (LTM-OTM)	PD	GoB	5.31	Planned of Dates		08/07/2024	03/08/2024	18/08/2024	25/08/2024	01/09/2024	08/09/2024	16/11/2024	20/05/2025
								Planned of Days		1	27	42	49	56	63	69	185
								Actual Dates									
CAFDRIRP/Cox's Bazar/W-03/2024-25	Azam road (R&H - Darbarghat road via Haidar miazi para road	Km	2.500	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		08/07/2024	03/08/2024	18/08/2024	25/08/2024	01/09/2024	08/09/2024	16/11/2024	22/05/2025
								Planned of Days		1	27	42	49	56	63	69	187
								Actual Dates									
CAFDRIRP/Cox's Bazar/W-04/2024-25	Uttar Dhurung Kacha Graveyard Road (South Dhurung Union)	Km	1.00	e-GP (LTM-OTM)	PD	GoB	9.00	Planned of Dates		10/07/2024	05/08/2024	20/08/2024	27/08/2024	03/09/2024	10/09/2024	18/11/2024	21/05/2025
								Planned of Days		0	21	36	43	50	57	69	184
								Actual Dates									
CAFDRIRP/Cox's Bazar/W-05/2024-25	Kakara Mini Bazar Tajul Ulum Dakhl Madrasha - Haji Elius House Road.	Km	0.600	e-GP (LTM-OTM)	PD	GoB	5.40	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	21/11/2024	25/05/2025
								Planned of Days		0	21	36	43	50	57	70	185
								Actual Dates									
CAFDRIRP/Feni/W-01/2024-25	Uttor Kuhuma Obdha Bridge to Laxmipur Abdul Hoque Chairman bari Road.	Km	1.1	e-GP (LTM-OTM)	PD	GoB	9.90	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	23/11/2024	29/05/2025
								Planned of Days		0	21	36	43	50	57	70	187
								Actual Dates									
CAFDRIRP/Feni/W-02/2024-25	Kamsa - Jamua - Boiragpur Road.	Km	1.50	e-GP (LTM-OTM)	PD	GoB	13.50	Planned of Dates		16/07/2024	11/08/2024	26/08/2024	02/09/2024	09/09/2024	16/09/2024	25/11/2024	30/05/2025
								Planned of Days		0	21	36	43	50	57	70	186
								Actual Dates									
CAFDRIRP/Feni/W-03/2024-25	Uttor Kuhuma Obdha Bridge to Laxmipur Abdul Hoque Chairman bari Road.	Km	1.25	e-GP (LTM-OTM)	PD	GoB	11.25	Planned of Dates		18/07/2024	13/08/2024	28/08/2024	04/09/2024	11/09/2024	18/09/2024	28/11/2024	04/06/2025
								Planned of Days		0	21	36	43	50	57	71	188
								Actual Dates									
CAFDRIRP/Feni/W-04/2024-25	Kamsa - Jamua - Boiragpur Road.	Km	1.50	e-GP (LTM-OTM)	PD	GoB	13.50	Planned of Dates		17/08/2024	12/09/2024	27/09/2024	04/10/2024	11/10/2024	18/10/2024	28/12/2024	01/07/2025
								Planned of Days		0	27	42	49	56	63	71	185
								Actual Dates									
CAFDRIRP/Feni/W-05/2024-25	Kaikhali-Goutamkhali Rd	m	1.25	e-GP (LTM-OTM)	PD	GoB	11.25	Planned of Dates		16/09/2024	12/10/2024	27/10/2024	03/11/2024	10/11/2024	17/11/2024	27/01/2025	01/08/2025
								Planned of Days		0	27	42	49	56	63	71	186
								Actual Dates									
CAFDRIRP/Bagura/W-01/2024-25	Subedbazar-Kalaihata Road. Ch. 00-2800m ..	m	2.80	e-GP (LTM-OTM)	PD	GoB	25.20	Planned of Dates		16/10/2024	11/11/2024	26/11/2024	03/12/2024	10/12/2024	17/12/2024	27/02/2025	03/09/2025
								Planned of Days		0	27	42	49	56	63	72	188
								Actual Dates									
CAFDRIRP/Bagura/W-02/2024-25	Matianchura Pucca Road - Paikertali via Dorgatali Road	m	2.2	e-GP (LTM-OTM)	PD	GoB	19.80	Planned of Dates		15/11/2024	11/12/2024	26/12/2024	02/01/2025	09/01/2025	16/01/2025	29/03/2025	02/10/2025
								Planned of Days		0	27	42	49	56	63	72	187
								Actual Dates									
CAFDRIRP/Pabna/W-01/2024-25	Doutta punguli BWDB Embankment -SteeGobindapur via Kesai GPS	m	3.00	e-GP (LTM-OTM)	PD	GoB	27.00	Planned of Dates		15/12/2024	10/01/2025	25/01/2025	01/02/2025	08/02/2025	15/02/2025	28/04/2025	03/11/2025
								Planned of Days		0	27	42	49	56	63	72	189
								Actual Dates									
CAFDRIRP/Pabna/W-02/2024-25	Sahapur Tahitola (Bogamia road RHD) - Kathalbaria Owaktia Mosque	Km	1.35	e-GP (LTM-OTM)	PD	GoB	12.15	Planned of Dates		09/07/2024	04/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	21/11/2024	26/05/2025
								Planned of Days		2	28	43	50	57	64	73	186
								Actual Dates									
CAFDRIRP/Rajshahi/W-01/2024-25	Panchpara (Ailab Engr. Pond) - Rustampur Hat	Km	1.80	e-GP (LTM-OTM)	PD	GoB	16.20	Planned of Dates		09/07/2024	04/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	21/11/2024	27/05/2025
								Planned of Days		2	28	43	50	57	64	73	187
								Actual Dates									
CAFDRIRP/Rajshahi/W-01/2024-25	Belghoria - Katakhal Road.	Km	1.60	e-GP (LTM-OTM)	PD	GoB	14.40	Planned of Dates		09/07/2024	04/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	22/11/2024	29/05/2025
								Planned of Days		2	28	43	50	57	64	74	188
								Actual Dates									
CAFDRIRP/Rajshahi/W-02/2024-25	Palasbari - Madhupur	Km	2.31	e-GP (LTM-OTM)	PD	GoB	20.79	Planned of Dates		09/07/2024	04/08/2024	19/08/2024	26/08/2024	02/09/2024	09/09/2024	22/11/2024	31/05/2025
								Planned of Days		2	28	43	50	57	64	74	190
								Actual Dates									
CAFDRIRP/Rajshahi/W-03/2024-25	Ishoripur - Dhamila	Km	2.17	e-GP (LTM-OTM)	PD	GoB	19.49	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	24/11/2024	30/05/2025
								Planned of Days		0	21	36	43	50	57	74	187
								Actual Dates									

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Rajshahi/W-04/2024-25	Chanlay Rail Gate to Ammura Rail Station Via Maria Rail Gate (Tanore Part)	Km	2.00	e-GP (LTM-OTM)	PD	GoB	18.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	27/11/2024	03/06/2025
								Planned of Days		0	21	36	43	50	57	75	188
								Actual Dates									
CAFDRIRP/Sirajgonj/W-01/2024-25	Panagari bazar -Panagari Ghat road.	Km	2.50	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	29/11/2024	07/06/2025
								Planned of Days		0	21	36	43	50	57	75	190
								Actual Dates									
CAFDRIRP/Sirajgonj/W-02/2024-25	Panagari Bazar-Panagari Ghat	Km	2.500	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		17/07/2024	12/08/2024	27/08/2024	03/09/2024	10/09/2024	17/09/2024	01/12/2024	08/06/2025
								Planned of Days		0	21	36	43	50	57	75	189
								Actual Dates									
CAFDRIRP/Sirajgonj/W-03/2024-25	Chanrokona UZR Bazar-Bromakhala	Km	1.812	e-GP (LTM-OTM)	PD	GoB	16.31	Planned of Dates		19/07/2024	14/08/2024	29/08/2024	05/09/2024	12/09/2024	19/09/2024	04/12/2024	13/06/2025
								Planned of Days		0	21	36	43	50	57	76	191
								Actual Dates									
CAFDRIRP/Kushtia/W-01/2024-25	Golapnagar Bazar- Wapda Embankment	Km	1.12	e-GP (LTM-OTM)	PD	GoB	10.08	Planned of Dates		18/08/2024	13/09/2024	28/09/2024	05/10/2024	12/10/2024	19/10/2024	03/01/2025	10/07/2025
								Planned of Days		0	27	42	49	56	63	76	188
								Actual Dates									
CAFDRIRP/Kushtia/W-02/2024-25	Adabaria UZR Be Rd - Adabaria School- Dakkhin Monohorpur	Km	1.40	e-GP (LTM-OTM)	PD	GoB	12.60	Planned of Dates		17/09/2024	13/10/2024	28/10/2024	04/11/2024	11/11/2024	18/11/2024	02/02/2025	10/08/2025
								Planned of Days		0	27	42	49	56	63	76	189
								Actual Dates									
CAFDRIRP/Kushtia/W-03/2024-25	Hogla H/O Halim Dorbeshpur -Parimay School road	Km	1.465	e-GP (LTM-OTM)	PD	GoB	13.19	Planned of Dates		17/10/2024	12/11/2024	27/11/2024	04/12/2024	11/12/2024	18/12/2024	05/03/2025	12/09/2025
								Planned of Days		0	27	42	49	56	63	77	191
								Actual Dates									
CAFDRIRP/Kushtia/W-04/2024-25	Baridi-Jugia road.	Km	2.66	e-GP (LTM-OTM)	PD	GoB	23.94	Planned of Dates		16/11/2024	12/12/2024	27/12/2024	03/01/2025	10/01/2025	17/01/2025	04/04/2025	11/10/2025
								Planned of Days		0	27	42	49	56	63	77	190
								Actual Dates									
CAFDRIRP/Kushtia/W-05/2024-25	Fulbaria-Baradi road.	m	2.10	e-GP (LTM-OTM)	PD	GoB	18.90	Planned of Dates		16/12/2024	11/01/2025	26/01/2025	02/02/2025	09/02/2025	16/02/2025	04/05/2025	12/11/2025
								Planned of Days		0	27	42	49	56	63	77	192
								Actual Dates									
CAFDRIRP/Kushtia/W-06/2024-25	Bagulat abu Hayath House-Billpara road	m	0.82	e-GP (LTM-OTM)	PD	GoB	7.38	Planned of Dates		10/07/2024	05/08/2024	20/08/2024	27/08/2024	03/09/2024	10/09/2024	27/11/2024	04/06/2025
								Planned of Days		3	29	44	51	58	65	78	189
								Actual Dates									
CAFDRIRP/Netrokona/W-01/2024-25	Kalmakanda Graveyard- Kalmakanda Collage via Etimkhana	m	2.50	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		10/07/2024	05/08/2024	20/08/2024	27/08/2024	03/09/2024	10/09/2024	27/11/2024	05/06/2025
								Planned of Days		3	29	44	51	58	65	78	190
								Actual Dates									
CAFDRIRP/Netrokona/W-02/2024-25	Chotrokona pucca Maqra Nobirpar road.	m	1.40	e-GP (LTM-OTM)	PD	GoB	12.60	Planned of Dates		10/07/2024	05/08/2024	20/08/2024	27/08/2024	03/09/2024	10/09/2024	27/11/2024	07/06/2025
								Planned of Days		3	29	44	51	58	65	78	192
								Actual Dates									
CAFDRIRP/Mymensingh/W-01/2024-25	Brahmapura river-Balpara bazar Rd	Km	2.50	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		10/07/2024	05/08/2024	20/08/2024	27/08/2024	03/09/2024	10/09/2024	28/11/2024	09/06/2025
								Planned of Days		3	29	44	51	58	65	79	193
								Actual Dates									
CAFDRIRP/Mymensingh/W-02/2024-25	Tolbi Danga -Bishobdia Bazar road via Gofar master's house	Km	4.00	e-GP (LTM-OTM)	PD	GoB	36.00	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	30/11/2024	08/06/2025
								Planned of Days		0	21	36	43	50	57	79	190
								Actual Dates									
CAFDRIRP/Mymensingh/W-03/2024-25	Nigauri Kella - Bisectak Bazar road via Halim member's house	Km	3.00	e-GP (LTM-OTM)	PD	GoB	27.00	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	03/12/2024	12/06/2025
								Planned of Days		0	21	36	43	50	57	80	191
								Actual Dates									
CAFDRIRP/Sherpur/W-01/2024-25	Chalkpara-Koraitala Road	Km	3.55	e-GP (LTM-OTM)	PD	GoB	31.95	Planned of Dates		16/07/2024	11/08/2024	26/08/2024	02/09/2024	09/09/2024	16/09/2024	05/12/2024	16/06/2025
								Planned of Days		0	21	36	43	50	57	80	193
								Actual Dates									
CAFDRIRP/Sherpur/W-02/2024-25	Dhanakusha-Dakatiakanda Road	Km	2.5	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		18/07/2024	13/08/2024	28/08/2024	04/09/2024	11/09/2024	18/09/2024	07/12/2024	17/06/2025
								Planned of Days		0	21	36	43	50	57	80	192
								Actual Dates									
CAFDRIRP/Gaibandha/W-01/2024-25	Jagodishpur (H/O Salam)-Kalitola Pucca Road	Km	0.53	e-GP (LTM-OTM)	PD	GoB	4.77	Planned of Dates		20/07/2024	15/08/2024	30/08/2024	06/09/2024	13/09/2024	20/09/2024	10/12/2024	22/06/2025
								Planned of Days		0	21	36	43	50	57	81	194
								Actual Dates									
CAFDRIRP/Gaibandha/W-02/2024-25	Kalapani Mondolpara-Kumargari road	Km	2.00	e-GP (LTM-OTM)	PD	GoB	18.00	Planned of Dates		19/08/2024	14/09/2024	29/09/2024	06/10/2024	13/10/2024	20/10/2024	09/01/2025	19/07/2025
								Planned of Days		0	27	42	49	56	63	81	191
								Actual Dates									

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIIP/Gaibanda /W-03/2024-25	Nayabandar Pucca Road H/O A. Rashid - Sen para Hafiziamadrasa pucca road	Km	1.45	e-GP (LTM-OTM)	PD	GoB	13.05	Planned of Dates		18/09/2024	14/10/2024	29/10/2024	05/11/2024	12/11/2024	19/11/2024	08/02/2025	19/08/2025
								Planned of Days		0	27	42	49	56	63	81	192
								Actual Dates									
CAFDRIIP/Lalmonirhat/W-01/2024-25	Gokunda UP (RHD)- Char Gokunda via Community Clinic.	m	2.40	e-GP (LTM-OTM)	PD	GoB	21.60	Planned of Dates		18/10/2024	13/11/2024	28/11/2024	05/12/2024	12/12/2024	19/12/2024	11/03/2025	21/09/2025
								Planned of Days		0	27	42	49	56	63	82	194
								Actual Dates									
CAFDRIIP/Moulvibazar/W-01/2024-25	Khalilpur Mohammad ali house - Baroghapat Bridge road.	m	1.00	e-GP (LTM-OTM)	PD	GoB	9.00	Planned of Dates		17/11/2024	13/12/2024	28/12/2024	04/01/2025	11/01/2025	18/01/2025	10/04/2025	20/10/2025
								Planned of Days		0	27	42	49	56	63	82	193
								Actual Dates									
CAFDRIIP/Moulvibazar/W-02/2024-25	Raypur (Madrasa)-Banastree Road.	m	1.50	e-GP (LTM-OTM)	PD	GoB	13.50	Planned of Dates		17/12/2024	12/01/2025	27/01/2025	03/02/2025	10/02/2025	17/02/2025	10/05/2025	21/11/2025
								Planned of Days		0	27	42	49	56	63	82	195
								Actual Dates									
CAFDRIIP/Moulvibazar/W-03/2024-25	Miarkandi-Medinimohal-Harun Market Rd.	Km	3.00	e-GP (LTM-OTM)	PD	GoB	27.00	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	03/12/2024	13/06/2025
								Planned of Days		4	30	45	52	59	66	83	192
								Actual Dates									
CAFDRIIP/Moulvibazar/W-04/2024-25	Mukambazar-Pashimberkuri road.	Km	1.42	e-GP (LTM-OTM)	PD	GoB	12.78	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	03/12/2024	14/06/2025
								Planned of Days		4	30	45	52	59	66	83	193
								Actual Dates									
CAFDRIIP/Sunamganj/W-01/2024-25	Subdebazar-Kalahata Road. Ch. 00-2800m ...	Km	3.03	e-GP (LTM-OTM)	PD	GoB	27.27	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	03/12/2024	16/06/2025
								Planned of Days		4	30	45	52	59	66	83	195
								Actual Dates									
CAFDRIIP/Sunamganj/W-02/2024-25	Mominchora Ashighar-Nij Gillachara Road	Km	2.90	e-GP (LTM-OTM)	PD	GoB	26.10	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	04/12/2024	16/06/2025
								Planned of Days		4	30	45	52	59	66	84	194
								Actual Dates									
CAFDRIIP/Sylhet/W-01/2024-25	Sekandarpur-Hamthanpur-Mullapara-Mojilshpur Road.	Km	2.00	e-GP (LTM-OTM)	PD	GoB	18.00	Planned of Dates		11/07/2024	06/08/2024	21/08/2024	28/08/2024	04/09/2024	11/09/2024	04/12/2024	18/06/2025
								Planned of Days		4	30	45	52	59	66	84	196
								Actual Dates									
CAFDRIIP/Manikgonj/W-01/2024-25	Hatipara UP - Burundi hat GC via Banparil Bazar	Km	4.10	e-GP (LTM-OTM)	PD	GoB	41.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	06/12/2024	17/06/2025
								Planned of Days		0	21	36	43	50	57	84	193
								Actual Dates									
CAFDRIIP/Manikgonj/W-02/2024-25	Bangladesh hat-Doutia Bazar via Bill Dauli Road.	Km	3.90	e-GP (LTM-OTM)	PD	GoB	39.00	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	09/12/2024	21/06/2025
								Planned of Days		0	21	36	43	50	57	85	194
								Actual Dates									
CAFDRIIP/Manikgonj/W-03/2024-25	Basta Bazar to Kasherchar Bazar Via Dhalla UP Office.	Km	2.60	e-GP (LTM-OTM)	PD	GoB	26.00	Planned of Dates		17/07/2024	12/08/2024	27/08/2024	03/09/2024	10/09/2024	17/09/2024	11/12/2024	25/06/2025
								Planned of Days		0	21	36	43	50	57	85	196
								Actual Dates									
CAFDRIIP/Tangail/W-01/2024-25	Kashul UP office-Aisara Bazar via Janjania.	Km	5.50	e-GP (LTM-OTM)	PD	GoB	55.00	Planned of Dates		19/07/2024	14/08/2024	29/08/2024	05/09/2024	12/09/2024	19/09/2024	13/12/2024	26/06/2025
								Planned of Days		0	21	36	43	50	57	85	195
								Actual Dates									
CAFDRIIP/Tangail/W-02/2024-25	Baoikhola Bazar Nallapara hat via Dubail UP Office Bathuli Hat Futara Hat Road.	m	4.22	e-GP (LTM-OTM)	PD	GoB	42.20	Planned of Dates		21/07/2024	16/08/2024	31/08/2024	07/09/2024	14/09/2024	21/09/2024	16/12/2024	01/07/2025
								Planned of Days		0	21	36	43	50	57	86	197
								Actual Dates									
CAFDRIIP/Tangail/W-03/2024-25	Nagdashimla UP-Hadira Bazar Road	m	2.25	e-GP (LTM-OTM)	PD	GoB	22.50	Planned of Dates		20/08/2024	15/09/2024	30/09/2024	07/10/2024	14/10/2024	21/10/2024	15/01/2025	28/07/2025
								Planned of Days		0	27	42	49	56	63	86	194
								Actual Dates									
CAFDRIIP/Tangail/W-04/2024-25	Barabanslia Bazar- Mogra UP- Mirpur Road.	m	4.46	e-GP (LTM-OTM)	PD	GoB	44.60	Planned of Dates		19/09/2024	15/10/2024	30/10/2024	06/11/2024	13/11/2024	20/11/2024	14/02/2025	28/08/2025
								Planned of Days		0	27	42	49	56	63	86	195
								Actual Dates									
CAFDRIIP/Tangail/W-05/2024-25	Tungail(Main Road) - Kakua Bazar via Dhulan Sibpur Bazar. Kakua UP Road	m	5.00	e-GP (LTM-OTM)	PD	GoB	50.00	Planned of Dates		19/10/2024	14/11/2024	29/11/2024	06/12/2024	13/12/2024	20/12/2024	17/03/2025	30/09/2025
								Planned of Days		0	27	42	49	56	63	87	197
								Actual Dates									
CAFDRIIP/Tangail/W-06/2024-25	Dhopakandi UP (Ramnagar Bazar)-Shajanpur Bazar	km	2.83	e-GP (LTM-OTM)	PD	GoB	28.30	Planned of Dates		18/11/2024	14/12/2024	29/12/2024	05/01/2025	12/01/2025	19/01/2025	16/04/2025	29/10/2025
								Planned of Days		0	27	42	49	56	63	87	196
								Actual Dates									
CAFDRIIP/Tangail/W-07/2024-25	Dhopakandi Hat-Dhopakandi UP office	km	1.80	e-GP (LTM-OTM)	PD	GoB	18.00	Planned of Dates		18/12/2024	13/01/2025	28/01/2025	04/02/2025	11/02/2025	18/02/2025	16/05/2025	30/11/2025
								Planned of Days		0	27	42	49	56	63	87	198
								Actual Dates									
CAFDRIIP/Tangail/W-08/2024-25	Charpara Belua-Hemnagar UP via Belua Hat	km	3.85	e-GP (LTM-OTM)	PD	GoB	38.50	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	09/12/2024	22/06/2025
								Planned of Days		5	31	46	53	60	67	88	195
								Actual Dates									

LA

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequal(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Faridpur/W-01/2024-25	Vennatoli Bazar (R&I)- Nasirabad UP (Abdullah Bazar) Via Vadrakanda road	km	5.96	e-GP (LTM-OTM)	PD	GoB	59.60	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	09/12/2024	23/06/2025
								Planned of Days		5	31	46	53	60	67	88	196
								Actual Dates									
CAFDRIRP/Kishorgonj/W-01/2024-25	Kalikaprashad UP Office -Dekarchar bazar via Chalkbazar road.	km	2.70	e-GP (LTM-OTM)	PD	GoB	27.00	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	09/12/2024	25/06/2025
								Planned of Days		5	31	46	53	60	67	88	198
								Actual Dates									
CAFDRIRP/Kishorgonj/W-02/2024-25	Pakundia - Monarikanda bazar road	km	5.25	e-GP (LTM-OTM)	PD	GoB	52.50	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	10/12/2024	25/06/2025
								Planned of Days		5	31	46	53	60	67	89	197
								Actual Dates									
CAFDRIRP/Kishorgonj/W-03/2024-25	Kaltia-Soufiani Road	m	4.35	e-GP (LTM-OTM)	PD	GoB	43.50	Planned of Dates		12/07/2024	07/08/2024	22/08/2024	29/08/2024	05/09/2024	12/09/2024	10/12/2024	27/06/2025
								Planned of Days		5	31	46	53	60	67	89	199
								Actual Dates									
CAFDRIRP/B-Baria/W-01/2024-25	Saraul UP - Paniswar Bazar rd.	Km	6.11	e-GP (LTM-OTM)	PD	GoB	61.10	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	12/12/2024	26/06/2025
								Planned of Days		0	21	36	43	50	57	89	196
								Actual Dates									
CAFDRIRP/Cox'sbazar/W-01/2024-25	Harbung RHD/UP Office to Shilkhali Rasd.	Km	4.00	e-GP (LTM-OTM)	PD	GoB	40.00	Planned of Dates		16/07/2024	11/08/2024	26/08/2024	02/09/2024	09/09/2024	16/09/2024	15/12/2024	30/06/2025
								Planned of Days		0	21	36	43	50	57	90	197
								Actual Dates									
CAFDRIRP/Cox'sbazar/W-02/2024-25	Pokkhali UP office-Gomatali Bazar Road	Km	4.30	e-GP (LTM-OTM)	PD	GoB	43.00	Planned of Dates		18/07/2024	13/08/2024	28/08/2024	04/09/2024	11/09/2024	18/09/2024	17/12/2024	04/07/2025
								Planned of Days		0	21	36	43	50	57	90	199
								Actual Dates									
CAFDRIRP/Feni/W-01/2024-25	Enayet bhuyian Tulatoli bazar via Ramnagar Chy. Bari Road	Km	3.00	e-GP (LTM-OTM)	PD	GoB	30.00	Planned of Dates		20/07/2024	15/08/2024	30/08/2024	06/09/2024	13/09/2024	20/09/2024	19/12/2024	05/07/2025
								Planned of Days		0	21	36	43	50	57	90	198
								Actual Dates									
CAFDRIRP/Feni/W-02/2024-25	Charcandia UP-Sonagazi Up via Bhuyanshat,Modinabazar,BRR&Bahadderhat Road.	Km	3	e-GP (LTM-OTM)	PD	GoB	30.00	Planned of Dates		22/07/2024	17/08/2024	01/09/2024	08/09/2024	15/09/2024	22/09/2024	22/12/2024	10/07/2025
								Planned of Days		0	21	36	43	50	57	91	200
								Actual Dates									
CAFDRIRP/Bagura/W-01/2024-25	Fulbari GC-Nurchi U.P.Rd.	Km	3.10	e-GP (LTM-OTM)	PD	GoB	31.00	Planned of Dates		21/08/2024	16/09/2024	01/10/2024	08/10/2024	15/10/2024	22/10/2024	21/01/2025	06/08/2025
								Planned of Days		0	27	42	49	56	63	91	197
								Actual Dates									
CAFDRIRP/Bagura/W-02/2024-25	Jorgacha UP-Charpara hat via Sonakania Dokinpara .	Km	1.50	e-GP (LTM-OTM)	PD	GoB	15.00	Planned of Dates		20/09/2024	16/10/2024	31/10/2024	07/11/2024	14/11/2024	21/11/2024	20/02/2025	06/09/2025
								Planned of Days		0	27	42	49	56	63	91	198
								Actual Dates									
CAFDRIRP/Pabna/W-01/2024-25	Panguli UP Office -Pumli Hat via Masuaghatat Road.	Km	3.48	e-GP (LTM-OTM)	PD	GoB	34.80	Planned of Dates		20/10/2024	15/11/2024	30/11/2024	07/12/2024	14/12/2024	21/12/2024	23/03/2025	09/10/2025
								Planned of Days		0	27	42	49	56	63	92	200
								Actual Dates									
CAFDRIRP/Pabna/W-02/2024-25	Sahapur UP - Aftaj more hat road.	Km	4.72	e-GP (LTM-OTM)	PD	GoB	47.20	Planned of Dates		19/11/2024	15/12/2024	30/12/2024	06/01/2025	13/01/2025	20/01/2025	22/04/2025	07/11/2025
								Planned of Days		0	27	42	49	56	63	92	199
								Actual Dates									
CAFDRIRP/Rajshahi/W-01/2024-25	Char ashariadaha-Bidirpughat	Km	4.15	e-GP (LTM-OTM)	PD	GoB	41.45	Planned of Dates		19/12/2024	14/01/2025	29/01/2025	05/02/2025	12/02/2025	19/02/2025	22/05/2025	09/12/2025
								Planned of Days		0	27	42	49	56	63	92	201
								Actual Dates									
CAFDRIRP/Rajshahi/W-02/2024-25	Kakonhat-Canduria via mandoil(Starting from Dorgapara)	Km	4	e-GP (LTM-OTM)	PD	GoB	40.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	15/12/2024	01/07/2025
								Planned of Days		6	32	47	54	61	68	93	198
								Actual Dates									
CAFDRIRP/Rajshahi/W-03/2024-25	Hatnabad-Kamarpara	Km	4.700	e-GP (LTM-OTM)	PD	GoB	47.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	15/12/2024	02/07/2025
								Planned of Days		6	32	47	54	61	68	93	199
								Actual Dates									
CAFDRIRP/Rajshahi/W-04/2024-25	Shadur Hat to Darga Danga HatRoad Via Horipur Ghat.	Km	4.000	e-GP (LTM-OTM)	PD	GoB	40.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	15/12/2024	04/07/2025
								Planned of Days		6	32	47	54	61	68	93	201
								Actual Dates									
CAFDRIRP/Sirajgonj/W-01/2024-25	Gandhail UP - Khukshia hat road.	Km	1.20	e-GP (LTM-OTM)	PD	GoB	12.00	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	16/12/2024	04/07/2025
								Planned of Days		6	32	47	54	61	68	94	200
								Actual Dates									
CAFDRIRP/Sirajgonj/W-02/2024-25	Natarpara UP-Nischintapur UP.	Km	6.07	e-GP (LTM-OTM)	PD	GoB	60.70	Planned of Dates		13/07/2024	08/08/2024	23/08/2024	30/08/2024	06/09/2024	13/09/2024	16/12/2024	06/07/2025
								Planned of Days		6	32	47	54	61	68	94	202
								Actual Dates									
CAFDRIRP/Sirajgonj/W-03/2024-25	Natar para UP - Chargris UP- Rogunathpur Bazar	Km	5.60	e-GP (LTM-OTM)	PD	GoB	56.00	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	18/12/2024	05/07/2025
								Planned of Days		0	21	36	43	50	57	94	199
								Actual Dates									

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Sirajgoni/W-04/2024-25	Natuarpura UP-Nischintapur UP.	Km	6.070	e-GP (LTM-OTM)	PD	GoB	60.70	Planned of Dates		17/07/2024	12/08/2024	27/08/2024	03/09/2024	10/09/2024	17/09/2024	21/12/2024	09/07/2025
								Planned of Days		0	21	36	43	50	57	95	200
								Actual Dates									
CAFDRIRP/Kushtia/W-03/2024-25	Ziaroky UP-Durbachara Bazar Road via Joutpara PIS soitgari road.	Km	6.20	e-GP (LTM-OTM)	PD	GoB	62.00	Planned of Dates		19/07/2024	14/08/2024	29/08/2024	05/09/2024	12/09/2024	19/09/2024	23/12/2024	13/07/2025
								Planned of Days		0	21	36	43	50	57	95	202
								Actual Dates									
CAFDRIRP/Netrokona/W-01/2024-25	Gowkandia UP Office-Janjail Bazar via Shankorpur Bazar road.	Km	2.40	e-GP (LTM-OTM)	PD	GoB	24.00	Planned of Dates		21/07/2024	16/08/2024	31/08/2024	07/09/2024	14/09/2024	21/09/2024	25/12/2024	14/07/2025
								Planned of Days		0	21	36	43	50	57	95	201
								Actual Dates									
CAFDRIRP/Netrokona/W-02/2024-25	Barakhapan UP Office-Gutura bazar Road	Km	6.60	e-GP (LTM-OTM)	PD	GoB	66.00	Planned of Dates		23/07/2024	18/08/2024	02/09/2024	09/09/2024	16/09/2024	23/09/2024	28/12/2024	19/07/2025
								Planned of Days		0	21	36	43	50	57	96	203
								Actual Dates									
CAFDRIRP/Mymensingh/W-01/2024-25	Niguari UP-Bakultola Bazar Rd via BhushBhushia Bazar.	Km	6.25	e-GP (LTM-OTM)	PD	GoB	62.50	Planned of Dates		22/08/2024	17/09/2024	02/10/2024	09/10/2024	16/10/2024	23/10/2024	27/01/2025	15/08/2025
								Planned of Days		0	27	42	49	56	63	96	200
								Actual Dates									
CAFDRIRP/Mymensingh/W-02/2024-25	Sirta Bazar-Bororchar UP via Matkhola kaladoba ,Srigoldi.	Km	5.50	e-GP (LTM-OTM)	PD	GoB	55.00	Planned of Dates		21/09/2024	17/10/2024	01/11/2024	08/11/2024	15/11/2024	22/11/2024	26/02/2025	15/09/2025
								Planned of Days		0	27	42	49	56	63	96	201
								Actual Dates									
CAFDRIRP/Sherpur/W-01/2024-25	Tatalpur Bazar-Pakuria UP Road	Km	3.70	e-GP (LTM-OTM)	PD	GoB	37.00	Planned of Dates		21/10/2024	16/11/2024	01/12/2024	08/12/2024	15/12/2024	22/12/2024	29/03/2025	18/10/2025
								Planned of Days		0	27	42	49	56	63	97	203
								Actual Dates									
CAFDRIRP/Sherpur/W-02/2024-25	Bhimjong Bazar-Beltoli bazar Road via Rouha UP	Km	6.60	e-GP (LTM-OTM)	PD	GoB	66.00	Planned of Dates		20/11/2024	16/12/2024	31/12/2024	07/01/2025	14/01/2025	21/01/2025	28/04/2025	16/11/2025
								Planned of Days		0	27	42	49	56	63	97	202
								Actual Dates									
CAFDRIRP/Jamalpur/W-01/2024-25	Bagarchar UP-Kalakanda Bazar Road	m	3.35	e-GP (LTM-OTM)	PD	GoB	33.50	Planned of Dates		20/12/2024	15/01/2025	30/01/2025	06/02/2025	13/02/2025	20/02/2025	28/05/2025	18/12/2025
								Planned of Days		0	27	42	49	56	63	97	204
								Actual Dates									
CAFDRIRP/Jamalpur/W-02/2024-25	Par Ramrampur UP(Mosmani RHD)- Digirchar Bazar Road.	Km	3.10	e-GP (LTM-OTM)	PD	GoB	31.00	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	21/12/2024	10/07/2025
								Planned of Days		7	33	48	55	62	69	98	201
								Actual Dates									
CAFDRIRP/Jamalpur/W-03/2024-25	Chukaibari UP (Purbari Moor)-Mandalpara Bazar road.	Km	4.15	e-GP (LTM-OTM)	PD	GoB	41.50	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	21/12/2024	11/07/2025
								Planned of Days		7	33	48	55	62	69	98	202
								Actual Dates									
CAFDRIRP/Jamalpur/W-04/2024-25	Goalerchar UP-Ambaria Bazar Road.	m	5.00	e-GP (LTM-OTM)	PD	GoB	50.00	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	21/12/2024	13/07/2025
								Planned of Days		7	33	48	55	62	69	98	204
								Actual Dates									
CAFDRIRP/Jamalpur/W-05/2024-25	Chinaduly UP-Amtoli Bazar Road.	Km	2.40	e-GP (LTM-OTM)	PD	GoB	24.00	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	22/12/2024	13/07/2025
								Planned of Days		7	33	48	55	62	69	99	203
								Actual Dates									
CAFDRIRP/Jamalpur/W-06/2024-25	Adervita UP (Gazaria more) -Koyra GC Road.	Km	2.85	e-GP (LTM-OTM)	PD	GoB	28.50	Planned of Dates		14/07/2024	09/08/2024	24/08/2024	31/08/2024	07/09/2024	14/09/2024	22/12/2024	15/07/2025
								Planned of Days		7	33	48	55	62	69	99	205
								Actual Dates									
CAFDRIRP/Jamalpur/W-07/2024-25	Improvement of Shahabujpur UP - Titpoliah bazar Road from ch. O.OOm to 3030m.	Km	3.03	e-GP (LTM-OTM)	PD	GoB	30.30	Planned of Dates		16/07/2024	11/08/2024	26/08/2024	02/09/2024	09/09/2024	16/09/2024	24/12/2024	14/07/2025
								Planned of Days		0	21	36	43	50	57	99	202
								Actual Dates									
CAFDRIRP/Jamalpur/W-08/2024-25	Titpalla U.P to Bhatara U.P road (Jamal pur part).	Km	4.14	e-GP (LTM-OTM)	PD	GoB	41.40	Planned of Dates		18/07/2024	13/08/2024	28/08/2024	04/09/2024	11/09/2024	18/09/2024	27/12/2024	18/07/2025
								Planned of Days		0	21	36	43	50	57	100	203
								Actual Dates									
CAFDRIRP/Gaibandha/W-01/2024-25	Hasem Bazar-Ghagosa UP office	Km	4.85	e-GP (LTM-OTM)	PD	GoB	48.50	Planned of Dates		20/07/2024	15/08/2024	30/08/2024	06/09/2024	13/09/2024	20/09/2024	29/12/2024	22/07/2025
								Planned of Days		0	21	36	43	50	57	100	205
								Actual Dates									
CAFDRIRP/Gaibandha/W-02/2024-25	Boali UP office-Fulchuri Upazila via Schooler Bazar	Km	4.80	e-GP (LTM-OTM)	PD	GoB	48.00	Planned of Dates		22/07/2024	17/08/2024	01/09/2024	08/09/2024	15/09/2024	22/09/2024	31/12/2024	23/07/2025
								Planned of Days		0	21	36	43	50	57	100	204
								Actual Dates									
CAFDRIRP/Gaibandha/W-03/2024-25	Bonarpur U.P. H/Q-Futani bazar	Km	1.69	e-GP (LTM-OTM)	PD	GoB	16.90	Planned of Dates		24/07/2024	19/08/2024	03/09/2024	10/09/2024	17/09/2024	24/09/2024	03/01/2025	28/07/2025
								Planned of Days		0	21	36	43	50	57	101	206
								Actual Dates									
CAFDRIRP/Gaibandha/W-04/2024-25	Bhangamore bazar-school bazar- Padumshahor UP	Km	6.40	e-GP (LTM-OTM)	PD	GoB	64.00	Planned of Dates		23/08/2024	18/09/2024	03/10/2024	10/10/2024	17/10/2024	24/10/2024	02/02/2025	24/08/2025
								Planned of Days		0	27	42	49	56	63	101	203
								Actual Dates									

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Lalmonirhat/W-01/2024-25	Palashi UP Office to Palashi bazar.	m	2.24	e-GP (LTM-OTM)	PD	GoB	22.40	Planned of Dates		22/09/2024	18/10/2024	02/11/2024	09/11/2024	16/11/2024	23/11/2024	04/03/2025	24/09/2025
								Planned of Days		0	27	42	49	56	63	101	204
								Actual Dates									
CAFDRIRP/Lalmonirhat/W-02/2024-25	Hatibandha High School R&H-Shathakali Primary School.	m	3.50	e-GP (LTM-OTM)	PD	GoB	35.00	Planned of Dates		22/10/2024	17/11/2024	02/12/2024	09/12/2024	16/12/2024	23/12/2024	04/04/2025	27/10/2025
								Planned of Days		0	27	42	49	56	63	102	206
								Actual Dates									
CAFDRIRP/Moulvibazar/W-01/2024-25	Bhanugach-Soraibaribazar Road (upto Kalachara bit)	Km	4.65	e-GP (LTM-OTM)	PD	GoB	46.45	Planned of Dates		21/11/2024	17/12/2024	01/01/2025	08/01/2025	15/01/2025	22/01/2025	04/05/2025	25/11/2025
								Planned of Days		0	27	42	49	56	63	102	205
								Actual Dates									
CAFDRIRP/Moulvibazar/W-02/2024-25	Manu Station Bazar-Tilakpur (Nosirgonj Bazar) via Hazipur UP office	Km	4.00	e-GP (LTM-OTM)	PD	GoB	40.00	Planned of Dates		21/12/2024	16/01/2025	31/01/2025	07/02/2025	14/02/2025	21/02/2025	03/06/2025	27/12/2025
								Planned of Days		0	27	42	49	56	63	102	207
								Actual Dates									
CAFDRIRP/Moulvibazar/W-03/2024-25	Panchgaon UP (Sarkarabazar)-RHD Rd.	Km	3.7	e-GP (LTM-OTM)	PD	GoB	37.00	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	27/12/2024	19/07/2025
								Planned of Days		8	34	49	56	63	70	103	204
								Actual Dates									
CAFDRIRP/Sunamganj/W-01/2024-25	Joykalah UP - Noakhali Bazar via Hasnabaz - Jamlabaz Road.	Km	5.68	e-GP (LTM-OTM)	PD	GoB	56.80	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	27/12/2024	20/07/2025
								Planned of Days		8	34	49	56	63	70	103	205
								Actual Dates									
CAFDRIRP/Sunamganj/W-02/2024-25	Gonepur Ferrygha-Islampur Madrasa bazar via UP office	Km	1.80	e-GP (LTM-OTM)	PD	GoB	18.00	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	27/12/2024	22/07/2025
								Planned of Days		8	34	49	56	63	70	103	207
								Actual Dates									
CAFDRIRP/Sunamganj/W-03/2024-25	ChalbondRHD-Salukabad UP office-Mathurkandi-Chinakandi	Km	4.68	e-GP (LTM-OTM)	PD	GoB	46.80	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	28/12/2024	22/07/2025
								Planned of Days		8	34	49	56	63	70	104	206
								Actual Dates									
CAFDRIRP/Sylhet/W-01/2024-25	Paschim Gowripur UP-Donaram Bazar Rad. (Halagonj Part)	Km	2.00	e-GP (LTM-OTM)	PD	GoB	20.00	Planned of Dates		15/07/2024	10/08/2024	25/08/2024	01/09/2024	08/09/2024	15/09/2024	28/12/2024	24/07/2025
								Planned of Days		8	34	49	56	63	70	104	208
								Actual Dates									
CAFDRIRP/Sylhet/W-02/2024-25	Dhakkin Ronekhi UP-Ishakalash UP Road	Km	3.75	e-GP (LTM-OTM)	PD	GoB	37.50	Planned of Dates		17/07/2024	12/08/2024	27/08/2024	03/09/2024	10/09/2024	17/09/2024	30/12/2024	23/07/2025
								Planned of Days		0	21	36	43	50	57	104	205
								Actual Dates									
CAFDRIRP/Sylhet/W-03/2024-25	Dakhin Fenchugonj-Maijgaon U.P Office via Maijgaon GPS Road	Km	2.33	e-GP (LTM-OTM)	PD	GoB	23.30	Planned of Dates		19/07/2024	14/08/2024	29/08/2024	05/09/2024	12/09/2024	19/09/2024	02/01/2025	27/07/2025
								Planned of Days		0	21	36	43	50	57	105	206
								Actual Dates									
CAFDRIRP/Habiganj/W-01/2024-25	Bahubal UP Office-Brindaban bazar Road via Modhupur Tea Garden	Km	8.00	e-GP (LTM-OTM)	PD	GoB	80.00	Planned of Dates		21/07/2024	16/08/2024	31/08/2024	07/09/2024	14/09/2024	21/09/2024	04/01/2025	31/07/2025
								Planned of Days		0	21	36	43	50	57	105	208
								Actual Dates									

3643.78



Government of the People's Republic of Bangladesh  
Local Government of Engineering Department  
Annual Procurement Plan for FY 2024-2025

Name of Project : Cyclone Ampan & Flood Damage Rural Road Infrastructure Rehab. Project (CAFDRIRP)

Budget: Development:24-2025

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total time Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Munshiganj/W-01/2024-25	Alampur Launchgaht-Talpotti Khal Road	Km	1.50	e-GP (LTM-OTM)	PD	GoB	12.75	Planned of Dates		10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Munshiganj/W-02/2024-25	Kalusikder Shop Road-Paikpara High School -via-Langra Sadhu bari Road.	Km	1.00	e-GP (LTM-OTM)	PD	GoB	8.5	Planned of Dates		10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Gazipur/W-01/2024-25	Balda - Argharia Chairman Bari road	km	3.60	e-GP (LTM-OTM)	PD	GoB	30.6	Planned of Dates		10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Gazipur/W-02/2024-25	Jangaila bazar-Jangalia Mollah Bari road.	km	1.08	e-GP (LTM-OTM)	PD	GoB	9.18	Planned of Dates		10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Gazipur/W-03/2024-25	Barjana-Pabur bazar Rd.	km	3.50	e-GP (LTM-OTM)	PD	GoB	29.75	Planned of Dates		10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Gazipur/W-04/2024-25	Udakhali-Pelaid	km	3.35	e-GP (LTM-OTM)	PD	GoB	28.475	Planned of Dates		10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									
CAFDRIRP/Gazipur/W-05/2024-25	Nandia Sangun-Bapta	km	4.50	e-GP (LTM-OTM)	PD	GoB	38.25	Planned of Dates		10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days		0	30	48	65	73	88	102	221
								Actual Dates									

CAFDRIRP/Gazipur/ W-06/2024-25	Maizpara-Baldighat	km	4.00	e-GP (LTM-OTM)	PD	GoB	34	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Gazipur/ W-07/2024-25	Kaliakair- Dhamrai (R&H) - Goalbathan village.	km	1.00	e-GP (LTM-OTM)	PD	GoB	8.5	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Narsingd i/W-01/2024-25	Meratali Ferry Ghat - Boat bazar road.	km	1.8	e-GP (LTM-OTM)	PD	GoB	15.30	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Narsingd i/W-02/2024-25	Chakshal - Belabo Bazar Rd.	km	2.80	e-GP (LTM-OTM)	PD	GoB	23.80	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-01/2024-25	Dashmaile-Batipara road to Borahata road	km	1.65	e-GP (LTM-OTM)	PD	GoB	14.03	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-02/2024-25	Bashdi more- Kumarpara road.	km	1.20	e-GP (LTM-OTM)	PD	GoB	10.20	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-03/2024-25	Biddanonda Natun Bazar-Patira RHD via Alauddin House road.	km	1.30	e-GP (LTM-OTM)	PD	GoB	11.05	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-04/2024-25	Ramchondrapur - Kakinati Rd.	km	0.33	e-GP (LTM-OTM)	PD	GoB	2.81	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-05/2024-25	Raypasha Hafizia Madrasha- Zomdor Shah Mazar Road.	km	3.00	e-GP (LTM-OTM)	PD	GoB	25.50	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-06/2024-25	Niguari-Kella Rd.	km	5.20	e-GP (LTM-OTM)	PD	GoB	44.20	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-07/2024-25	Baroyhati -Goysepue Joynal maste House- Themohone Rd.	km	3.00	e-GP (LTM-OTM)	PD	GoB	25.50	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Mymensingh/W-08/2024-25	Niguari Maddhayapara GPS - Ijjatpur Khayaghat road	km	1.50	e-GP (LTM-OTM)	PD	GoB	12.75	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-01/2024-25	Kalakachua-Karimabad Rd.	km	2.29	e-GP (LTM-OTM)	PD	GoB	19.47	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-02/2024-25	Kabala Bazar GC-Gazaria Bazar DR (RHD) Rd.	km	1.60	e-GP (LTM-OTM)	PD	GoB	13.60	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-03/2024-25	Paschim Manipur NHW-Panchkitta Bazar Rd.	km	2.80	e-GP (LTM-OTM)	PD	GoB	23.80	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-04/2024-25	Kurpai NHW-Pihor Bazar Rd.	km	2.50	e-GP (LTM-OTM)	PD	GoB	21.25	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-05/2024-25	Kachirsar 10 Damapli High School Road	km	1.90	e-GP (LTM-OTM)	PD	GoB	16.15	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/cumilla/W-06/2024-25	Chakratala - Chashoi Road.	km	2.80	e-GP (LTM-OTM)	PD	GoB	23.80	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/W-01/2024-25	Katianagla sluice gate - Baron para via Kayemkhola hula Road.	km	0.72	e-GP (LTM-OTM)	PD	GoB	6.12	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/W-02/2024-25	Thickrabad Khulna Satkhira R&H Road (Pallibidyuit Office)-Khulna Bypass Road	km	2.1	e-GP (LTM-OTM)	PD	GoB	17.85	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/W-03/2024-25	Arjunpur FRB-Lalua Launch Ghat road	km	5	e-GP (LTM-OTM)	PD	GoB	42.50	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/W-04/2024-25	Fatapur Primary school-Chowmoni Bazar via Moukhali Bazar	km	3.5	e-GP (LTM-OTM)	PD	GoB	29.75	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Khulna/ W-05/2024-25	Rupsa Bagerhat (Noman School) - nlok Hat Road.	km	4.31	e-GP (LTM-OTM)	PD	GoB	36.64	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/ W-06/2024-25	Line Beelpabla (Rayermahol Sluice gate) -Uttar Beelpabla Sikdarpara -	km	3.5	e-GP (LTM-OTM)	PD	GoB	29.75	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Bagerhat/ W-01/2024-25	Goalmath - Raripara Palpara	km	2.200	e-GP (LTM-OTM)	PD	GoB	18.70	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhenaidh a/W-01/2024-25	Perojpur Battola(RHD)-	km	4.200	e-GP (LTM-OTM)	PD	GoB	35.70	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-02/2024-25	Birangal Sarder Bari (UZR) to Bothra Road via Birangal Govt. Pry. School.	km	1.500	e-GP (LTM-OTM)	PD	GoB	12.75	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-03/2024-25	Jainpuri Madrasha-Rakudia Rd.	km	3.540	e-GP (LTM-OTM)	PD	GoB	30.09	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-04/2024-25	Janata hat to Raghunathddi Golder Bai Via Nurul Islam Member Bari	km	2.000	e-GP (LTM-OTM)	PD	GoB	17.00	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-01/2024-25	West Bouta-Isalia Mridhabari via Community School	km	2.500	e-GP (LTM-OTM)	PD	GoB	21.25	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-02/2024-25	Shaitpakia RHD to WAPDA khal via Chowdhury Bari road.	km	2.000	e-GP (LTM-OTM)	PD	GoB	17.00	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-03/2024-25	Jhalokathi Bhandaria R & H Road (Nalbungia hat) to Matlbhangavla	km	3.750	e-GP (LTM-OTM)	PD	GoB	31.88	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-04/2024-25	Rajapur Bhandaria R&H-Fakirhat	km	3.000	e-GP (LTM-OTM)	PD	GoB	25.50	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Jhalokath i/W-05/2024-25	Natun hat to Jhalobari Madrasa via Amirul house	km	2500	e-GP (LTM- OTM)	PD	GoB	21.25	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-06/2024-25	Kirtipasha Gopal Mazumder Bari- Bhimruli via Dumuria.	km	4000	e-GP (LTM- OTM)	PD	GoB	34.00	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-07/2024-25	Nachanmahal - Bhabanipur UZR - South Debra GPS Via Ranapasa Harun Ukil	km	1000	e-GP (LTM- OTM)	PD	GoB	8.50	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Jhalokath i/W-08/2024-25	Kachua Madrasha to Bishkhali river via East Kachua GPS.	km	2130	e-GP (LTM- OTM)	PD	GoB	18.11	Planned of Dates	10/14/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Perojpur/ W-01/2024-25	Mathbaria Tushkhali RHD - Jahir Akon house road.	km	2000	e-GP (LTM- OTM)	PD	GoB	17.00	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-01/2024-25	Pangashia UPC to Noldoani Siowice	km	2160	e-GP (LTM- OTM)	PD	GoB	18.36	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-02/2024-25	Goramkhola GCCR- Mombupara Sea Beach Road	km	1000	e-GP (LTM- OTM)	PD	GoB	8.50	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-03/2024-25	Dhulasar (GCCR) - Pakhiapara Hat Via Boultalipara Road.	km	6.550	e-GP (LTM- OTM)	PD	GoB	55.68	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-04/2024-25	Auliapur Officer hat- Balaikati Bazar	km	2.200	e-GP (LTM- OTM)	PD	GoB	18.70	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-05/2024-25	Mrichbunia- Tafalbaria UNR (Delowar Munshi ) to Barunbaria Funesha	km	0.880	e-GP (LTM- OTM)	PD	GoB	7.48	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Munshig anj/W-01/2024-25	Kheterpara R&H- Khidirpara UP Office- Hooogii Bazar- Taltola GC Road	km	6.220	e-GP (LTM- OTM)	PD	GoB	59.09	Planned of Dates	10/13/2024	11/13/2024	11/28/2024	12/15/2024	12/22/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Gazipur/ W-01/2024-25	Rajandrapur- MirzapurRoad.	km	6.700	e-GP (LTM- OTM)	PD	GoB	63.65	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Gazipur/ W-02/2024-25	Kapasia GC-Ranigonj GC-Giaspur-Lakhpur RHD Road.	km	7.500	e-GP (LTM- OTM)	PD	GoB	71.25	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Gazipur/ W-03/2024-25	Bollkhaler Bazar RHD - Razabari GC Road (Kapasia Part).	km	4.600	e-GP (LTM- OTM)	PD	GoB	43.70	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-01/2024-25	Gouripur Upazila H/Q - Mymensingh - Netrokona RHD (Mosahardi bazar)	km	4.22	e-GP (LTM- OTM)	PD	GoB	40.09	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-02/2024-25	Sohagi GC- Bekhairhati GC Road (Ishwargonj Portion)	km	2.71	e-GP (LTM- OTM)	PD	GoB	25.75	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-03/2024-25	Ishwargonj HQ-Kalir Bazar GC Road	km	4.00	e-GP (LTM- OTM)	PD	GoB	38.00	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-04/2024-25	Goyeshpur GC- Baroihati GC Rd.	km	13.50	e-GP (LTM- OTM)	PD	GoB	128.25	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Cumilla/ W-01/2024-25	Adampur RHD- Rammohon GC Road.	km	4.95	e-GP (LTM- OTM)	PD	GoB	47.03	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Cumilla/ W-02/2024-25	Sanchail-Korbanpur Rd.	km	4.80	e-GP (LTM- OTM)	PD	GoB	45.60	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Naogaon/ W-01/2024-25	Shalgachi GC - Bandaikhara GC Rd. (Part)	km	3.70	e-GP (LTM- OTM)	PD	GoB	35.15	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Naogaon/ W-02/2024-25	amaspara GC - Potisar GC Via Khaskhamar, Khosuti Road(WAPDA	km	2.20	e-GP (LTM- OTM)	PD	GoB	20.90	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Chapay/ W-01/2024-25	Shibgonj Upazila (Durlovpur) - Chapai Nawabganj Sadar Upazila (Dariapur)	km	3.02	e-GP (LTM- OTM)	PD	GoB	28.69	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Bagerhat/ W-01/2024-25	Madham Teligati- Malomgacha- Brahman kati Kakar beel (Chomra Govt)	km	1.64	e-GP (LTM- OTM)	PD	GoB	15.58	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025		4/28/1900
								Plan of Days	0	30	48	65	73	88		119
								Actual Dates								
CAFDRIRP/Patuakha li/W-01/2024-25	Khatashia GC- Voyang GC via Titkata Bazer (Sadar Part)	km	6.00	e-GP (LTM- OTM)	PD	GoB	57.00	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-02/2024-25	Barogopaldi GC- Ayaser hat RHD	km	4.00	e-GP (LTM- OTM)	PD	GoB	38.00	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Munshig anj/W-01/2024-25	Abdullahpur UP office(Pool Ghata)- Betka GC Road.	km	2.20	e-GP (LTM- OTM)	PD	GoB	19.80	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Munshig anj/W-01/2024-25	Mohakhali UP (Satanikhil- Bazar) - Rahimganj Bazar Road via Mamasar	km	6.22	e-GP (LTM- OTM)	PD	GoB	55.98	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Gazipur/ W-01/2024-25	Rayed Union H/Q- Dulalpur bazar via Maison Miar bazar Rd.	km	2.20	e-GP (LTM- OTM)	PD	GoB	19.80	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Gazipur/ W-02/2024-25	Razabari GC- Chandpur Union HQ. Rd.	km	6.22	e-GP (LTM- OTM)	PD	GoB	55.98	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Narsingd i/W-01/2024-25	Taltoli R&H To Rampur bazer Gazaria UP	km	5.00	e-GP (LTM- OTM)	PD	GoB	45.00	Planned of Dates	10/10/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Narsingd i/W-02/2024-25	Raipura U.P. office to Saherchar Bazar rd	km	8.55	e-GP (LTM- OTM)	PD	GoB	76.95	Planned of Dates	10/10/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Tangail/ W-01/2024-25	Gangair - Alokdia UPC Rd	km	5.00	e-GP (LTM- OTM)	PD	GoB	45.00	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Tangail/ W-02/2024-25	Madhupur H Q - Aousnara UPC at Moterhat Road	km	9.95	e-GP (LTM- OTM)	PD	GoB	89.55	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-01/2024-25	Dhitpur UP - (Shimulia bazar) Baksstra bridge via Bhoradoba UP	km	3.25	e-GP (LTM- OTM)	PD	GoB	29.25	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-02/2024-25	Radhakanai UP- Trishal GC Road (Fulbaria Part)	km	2.20	e-GP (LTM- OTM)	PD	GoB	19.80	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-03/2024-25	Achintapur UPHQ Mohishati bazar	km	0.47	e-GP (LTM- OTM)	PD	GoB	4.23	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-04/2024-25	Mothbari UP- Kholabari Bazar Road (Trishal Portion)	km	1.55	e-GP (LTM- OTM)	PD	GoB	13.95	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-05/2024-25	Jahangairpur UP- Shurati bazar road via bottola bazar	km	4.30	e-GP (LTM- OTM)	PD	GoB	38.70	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-06/2024-25	Shialdhara Bazar- Singrail UP Road	km	3.80	e-GP (LTM- OTM)	PD	GoB	34.20	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Mymensi ngh/W-07/2024-25	Jossora UP-Pukuria bazar Rd.	km	2.80	e-GP (LTM- OTM)	PD	GoB	25.20	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Cumilla/ W-01/2024-25	Baragabindapur- Etbarpur UPC Rd. via Moddhatala, Sitalpur	km	1.00	e-GP (LTM- OTM)	PD	GoB	9.00	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Cumilla/ W-02/2024-25	Baradushia Bazar R&H - Shaidal UP Office Road	km	4.77	e-GP (LTM- OTM)	PD	GoB	42.93	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Naogaon/ W-02/2024-25	Bisa UP (Bhangajangal)- Dakmondab Hat	km	2.00	e-GP (LTM- OTM)	PD	GoB	18.00	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Naogaon/ W-03/2024-25	Hatkalupara UP(Bandaikhara)- Fatepuhat (Hatkhallupara)	km	1.50	e-GP (LTM- OTM)	PD	GoB	13.50	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Chapay/ W-01/2024-25	Bangabari Bop to Sontospur hat via Brozuashpur sampur road	km	2.54	e-GP (LTM- OTM)	PD	GoB	22.86	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/ W-01/2024-25	Jogipole UP Office to Rangpur UP	km	1.32	e-GP (LTM- OTM)	PD	GoB	11.88	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Khulna/ W-02/2024-25	Garaikhali GC- Amurkata Bazar	km	7.20	e-GP (LTM- OTM)	PD	GoB	64.80	Planned of Dates	10/11/2024	11/10/2024	11/27/2024	12/14/2024	12/20/2024	1/6/2025	1/20/2025	5/19/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Bagerhat/ W-01/2024-25	Banagram UP- Shaikhali bazar	km	3.00	e-GP (LTM- OTM)	PD	GoB	27.00	Planned of Dates	10/9/2024	11/10/2024	11/28/2024	12/13/2024	12/20/2024	1/6/2025	1/21/2025	5/20/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-01/2024-25	Chandpasha UP Office - Nomor Hat Rd.	km	4.00	e-GP (LTM- OTM)	PD	GoB	36.00	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-02/2024-25	Hizla Gourabdi UP Office - Sangkorpasha bazar via Ekota baar road.	km	4.79	e-GP (LTM- OTM)	PD	GoB	43.11	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-03/2024-25	Barokota UP Solak UP Road	km	5.86	e-GP (LTM- OTM)	PD	GoB	52.74	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Barishal/ W-04/2024-25	Sarikal GC to Shaheber char Bazar via Nalchira Bazar.	km	7.73	e-GP (LTM- OTM)	PD	GoB	69.57	Planned of Dates	10/6/2024	11/8/2024	11/22/2024	12/10/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-01/2024-25	Charbiswas UPC - Nomo Sluice bazar via Battala bazar.	km	2.50	e-GP (LTM- OTM)	PD	GoB	22.50	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-02/2024-25	Kalaiya UP (Launch ghat)-Bagi Hat.	km	10.40	e-GP (LTM- OTM)	PD	GoB	93.60	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								

CAFDRIRP/Patuakha li/W-03/2024-25	Chiknikandi UPC- Amkhola UPC.	km	2.05	e-GP (LTM- OTM)	PD	GoB	18.45	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-04/2024-25	Galachipa UZHQ- Galachipa UPC	km	2.42	e-GP (LTM- OTM)	PD	GoB	21.74	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								
CAFDRIRP/Patuakha li/W-05/2024-25	Bauphal UPC (Bilbilas Bazar)- Keshabpur Bazer via Surjomoni UPC	km	2.01	e-GP (LTM- OTM)	PD	GoB	18.09	Planned of Dates	10/8/2024	11/12/2024	11/23/2024	12/13/2024	12/20/2024	1/4/2025	1/18/2025	5/17/2025
								Plan of Days	0	30	48	65	73	88	102	221
								Actual Dates								



Government of the People's Republic of Bangladesh  
Local Government of Engineering Department  
Annual Procurement Plan for FY 2024-2025

Name of Project : Cyclone Ampan & Flood Damage Rural Road Infrastructure Rehab. Project (CAFDRIRP)

Category of Procurement : Works

Budget: Development:24-2025

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Khulna/VR/W-01/2024-25	Dakhin Kumkhali Shason Ghat-Dakhin Bainbaria Potlakhali Bridge	KM	2.00	e-GP (LTM-OTM)	PD	GoB	17	Planned of Dates		9/10/2024	10/10/2024	10/24/2024	11/8/2024	11/15/2024	11/30/2024	12/15/2024	4/14/2025
								Plan of Days		0	30	44	59	66	81	96	216
								Actual Dates									
CAFDRIRP/Khulna/VR/W-02/2024-25	Jabusha bazar-Rupsha Ferry ghat	KM	4.000	e-GP (LTM-OTM)	PD	GoB	34	Planned of Dates		9/11/2024	10/11/2024	10/25/2024	11/9/2024	11/16/2024	12/1/2024	12/16/2024	4/15/2025
								Plan of Days		0	30	44	59	66	82	97	217
								Actual Dates									
CAFDRIRP/Khulna/VR/W-03/2024-25	Line Beelpabla (Rayermahol Sluice gate )-Uttar Beelpabla Sikdarpara -Junctioner	KM	4.000	e-GP (LTM-OTM)	PD	GoB	34	Planned of Dates		9/12/2024	10/12/2024	10/26/2024	11/10/2024	11/17/2024	12/2/2024	12/17/2024	4/16/2025
								Plan of Days		0	30	44	59	66	83	98	218
								Actual Dates									
CAFDRIRP/Satkhira/UZR/W-01/2024-25	Kaligonj Upazila Nazimgonj bazar - Bosontopur BOP Via Kaligonj BOP.	KM	1.000	e-GP (LTM-OTM)	PD	GoB	9.5	Planned of Dates		9/13/2024	10/13/2024	10/27/2024	11/11/2024	11/18/2024	12/3/2024	12/18/2024	4/17/2025
								Plan of Days		0	30	44	59	66	84	99	219
								Actual Dates									
CAFDRIRP/Satkhira/UZR/W-02/2024-25	113 No. Munsigonj Kalinagar Pry. School - Kadamtala Forest Office road.	KM	2.000	e-GP (LTM-OTM)	PD	GoB	19	Planned of Dates		9/14/2024	10/14/2024	10/28/2024	11/12/2024	11/19/2024	12/4/2024	12/19/2024	4/18/2025
								Plan of Days		0	30	44	59	66	85	100	220
								Actual Dates									
CAFDRIRP/Chuadanga/VR/W-01/2024-25	Karimpur (Kalidaspur) - Parapur Road	KM	2.330	e-GP (LTM-OTM)	PD	GoB	22.14	Planned of Dates		9/18/2024	10/18/2024	11/1/2024	11/16/2024	11/23/2024	12/8/2024	12/23/2024	4/22/2025
								Plan of Days		0	30	44	59	66	89	104	224
								Actual Dates									
CAFDRIRP/Jhalakati/UZR/W-01/2024-25	Jhalakati RHD-Bermohal via Himanandakati RHD	KM	5.000	e-GP (LTM-OTM)	PD	GoB	47.5	Planned of Dates		9/19/2024	10/19/2024	11/2/2024	11/17/2024	11/24/2024	12/9/2024	12/24/2024	4/23/2025
								Plan of Days		0	30	44	59	66	90	105	225
								Actual Dates									
CAFDRIRP/Patuakhali/UZR/W-01/2024-25	Kalaiya GC - Hazir Hat GC via Nowmala UPC (Upto Kasipur Badh)	KM	7.000	e-GP (LTM-OTM)	PD	GoB	66.5	Planned of Dates		9/20/2024	10/20/2024	11/3/2024	11/18/2024	11/25/2024	12/10/2024	12/25/2024	4/24/2025
								Plan of Days		0	30	44	59	66	91	106	226
								Actual Dates									
CAFDRIRP/Noakhali/UZR/W-01/2024-25	Sonapur-Thanar hat-Akther Miar Hat Road.	KM	4.800	e-GP (LTM-OTM)	PD	GoB	45.6	Planned of Dates		9/21/2024	10/21/2024	11/4/2024	11/19/2024	11/26/2024	12/11/2024	12/26/2024	4/25/2025
								Plan of Days		0	30	44	59	66	92	107	227
								Actual Dates									
CAFDRIRP/Satkhira/VR/W-01/2024-25	Kaligonj Upazila Nazimgonj bazar -	KM	1.000	e-GP (LTM-OTM)	PD	GoB	8.5	Planned of Dates		9/22/2024	10/22/2024	11/5/2024	11/20/2024	11/27/2024	12/12/2024	12/27/2024	4/26/2025

Category of Procurement : Works

Budget: Development:24-2025

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Bosontopur BOP Via Kaligonj BOP.	KM	1.000	(LTM-OTM)	PD	GoB	0.5	Planned of Dates		0	30	44	59	66	93	108	228
								Actual Dates									
CAFDRIRP/Satkhira/VR/W-02/2024-25	113 No. Munsigonj Kalinagar Pry. School - Kadamtala Forest Office road.	KM	2.000	e-GP (LTM-OTM)	PD	GoB	17	Planned of Dates		9/23/2024	10/23/2024	11/6/2024	11/21/2024	11/28/2024	12/13/2024	12/28/2024	4/27/2025
								Plan of Days		0	30	44	59	66	94	109	229
								Actual Dates									
CAFDRIRP/Jashore/VR/W-01/2024-25	Anderkota Muchi pukur-Panchbaria Road.	KM	2.000	e-GP (LTM-OTM)	PD	GoB	10.5	Planned of Dates		9/24/2024	10/24/2024	11/7/2024	11/22/2024	11/29/2024	12/14/2024	12/29/2024	4/28/2025
								Plan of Days		0	30	44	59	66	94	109	229
								Actual Dates									
CAFDRIRP/Jashore/VR/W-02/2024-25	Amini More-Ramchandrapur More	KM	1.300	e-GP (LTM-OTM)	PD	GoB	11.5	Planned of Dates		9/25/2024	10/25/2024	11/8/2024	11/23/2024	11/30/2024	12/15/2024	12/30/2024	4/29/2025
								Plan of Days		0	30	44	59	66	96	111	231
								Actual Dates									
CAFDRIRP/Jashore/VR/W-03/2024-25	Amini-Manikali	KM	3.500	e-GP (LTM-OTM)	PD	GoB	12.5	Planned of Dates		9/26/2024	10/26/2024	11/9/2024	11/24/2024	12/1/2024	12/16/2024	12/31/2024	4/30/2025
								Plan of Days		0	30	44	59	66	97	112	232
								Actual Dates									
CAFDRIRP/Chuadanga/UZR/W-01/2024-25	Bhalapur R&H Bhogratpur G.C - Gopalpur-Hematpur-Boalmari Sadarpur	KM	2.200	e-GP (LTM-OTM)	PD	GoB	20.9	Planned of Dates		9/27/2024	10/27/2024	11/10/2024	11/25/2024	12/2/2024	12/17/2024	1/1/2025	5/1/2025
								Plan of Days		0	30	44	59	66	98	113	233
								Actual Dates									
CAFDRIRP/Patuakhali/VR/W-01/2024-25	Labukhali Boga RHD (Chargarobdi Islamia Dakhil Madrasha) to Chargarobdi A.Kashem	KM	2.200	e-GP (LTM-OTM)	PD	GoB	18.7	Planned of Dates		9/28/2024	10/28/2024	11/11/2024	11/26/2024	12/3/2024	12/18/2024	1/2/2025	5/2/2025
								Plan of Days		0	30	44	59	66	99	114	234
								Actual Dates									
CAFDRIRP/Patuakhali/VR/W-02/2024-25	Char Gorabdi GPS - Char Gorabdi Verry Bandth	KM	1.500	e-GP (LTM-OTM)	PD	GoB	12.75	Planned of Dates		9/29/2024	10/29/2024	11/12/2024	11/27/2024	12/4/2024	12/19/2024	1/3/2025	5/3/2025
								Plan of Days		0	30	44	59	66	100	115	235
								Actual Dates									
CAFDRIRP/Jhalokathi/VR/W-01/2024-25	South Kistakati High School & Govt.Pry.School-Bagri RHD via Shah	KM	5.000	e-GP (LTM-OTM)	PD	GoB	42.52	Planned of Dates		9/30/2024	10/30/2024	11/13/2024	11/28/2024	12/5/2024	12/20/2024	1/4/2025	5/4/2025
								Plan of Days		0	30	44	59	66	101	116	229
								Actual Dates									
CAFDRIRP/Jhalokathi/VR/W-02/2024-25	Dumuria Club-Sankardhabal Rd.	KM	4.250	e-GP (LTM-OTM)	PD	GoB	36.13	Planned of Dates		10/1/2024	10/31/2024	11/14/2024	11/29/2024	12/6/2024	12/21/2024	1/5/2025	5/5/2025
								Plan of Days		0	30	44	59	66	102	117	230
								Actual Dates									
CAFDRIRP/Jhalokathi/VR/W-03/2024-25	Gabindodhabol R&H - South Ramanathpur Govt.Pry.School via Azaharia Madrasha Rd.	KM	4.000	e-GP (LTM-OTM)	PD	GoB	34	Planned of Dates		10/2/2024	11/1/2024	11/15/2024	11/30/2024	12/7/2024	12/22/2024	1/6/2025	5/6/2025
								Plan of Days		0	30	44	59	66	103	118	231
								Actual Dates									
CAFDRIRP/Jhalokathi/VR/W-04/2024-25	Kirtipasha Gopal Mazumder Bari-Bhimruli via Dumuria.	KM	4.500	e-GP (LTM-OTM)	PD	GoB	38.25	Planned of Dates		10/3/2024	11/2/2024	11/16/2024	12/1/2024	12/8/2024	12/23/2024	1/7/2025	5/7/2025
								Plan of Days		0	30	44	59	66	104	119	232
								Actual Dates									

Category of Procurement : Works

Budget: Development:24-2025

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total time Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CAFDRIRP/Jhalokathi/VR/W-05/2024-25	Goperhat R&H-Birnarayan	KM	2.250	e-GP (LTM-OTM)	PD	GoB	19.13	Planned of Dates		10/4/2024	11/3/2024	11/17/2024	12/2/2024	12/9/2024	12/24/2024	1/8/2025	5/8/2025
								Plan of Days		0	30	44	59	66	105	120	233
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-01/2024-25	Chaprashirhat GC to Beri Bundh Road (Mohammad Ali Molla Road)	KM	1.630	e-GP (LTM-OTM)	PD	GoB	13.86	Planned of Dates		10/5/2024	11/4/2024	11/18/2024	12/3/2024	12/10/2024	12/25/2024	1/9/2025	5/9/2025
								Plan of Days		0	30	44	59	66	106	121	234
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-02/2024-25	Mostan nagar Bazar - Chowrasta Bazar - Char Torab ali Embankment road.	KM	2.000	e-GP (LTM-OTM)	PD	GoB	17	Planned of Dates		10/6/2024	11/5/2024	11/19/2024	12/4/2024	12/11/2024	12/26/2024	1/10/2025	5/10/2025
								Plan of Days		0	30	44	59	66	107	122	235
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-03/2024-25	Eklashpur (R&H)-Atiabari Via Ahatbaria Road.(Eklashpur Mojib Road.)	KM	2.500	e-GP (LTM-OTM)	PD	GoB	21.25	Planned of Dates		10/7/2024	11/6/2024	11/20/2024	12/5/2024	12/12/2024	12/27/2024	1/11/2025	5/11/2025
								Plan of Days		0	30	44	59	66	108	123	236
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-04/2024-25	Chowmuhani-Sikarirhat via Hassanhat Road	KM	4.500	e-GP (LTM-OTM)	PD	GoB	38.25	Planned of Dates		10/8/2024	11/7/2024	11/21/2024	12/6/2024	12/13/2024	12/28/2024	1/12/2025	5/12/2025
								Plan of Days		0	30	44	59	66	109	124	237
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-05/2024-25	Shodihani Bazar - Ali Bazar (Mozibul Hque) Road.	KM	2.00	e-GP (LTM-OTM)	PD	GoB	17	Planned of Dates		10/9/2024	11/8/2024	11/22/2024	12/7/2024	12/14/2024	12/29/2024	1/13/2025	5/13/2025
								Plan of Days		0	30	44	59	66	110	125	238
								Actual Dates									
CAFDRIRP/Noakhali/VR/W-06/2024-25	East Zorkhali-Manik bazar	KM	3.20	e-GP (LTM-OTM)	PD	GoB	27.2	Planned of Dates		10/10/2024	11/9/2024	11/23/2024	12/8/2024	12/15/2024	12/30/2024	1/14/2025	5/14/2025
								Plan of Days		0	30	44	59	66	111	126	240
								Actual Dates									
CAFDRIRP/Satkhira/UNR/W-01/2024-25	Sonabaria Up - Karagachi Bazar Via Madra Bazar Road	KM	3.5	e-GP (LTM-OTM)	PD	GoB	31.5	Planned of Dates		10/11/2024	11/10/2024	11/24/2024	12/9/2024	12/16/2024	12/31/2024	1/15/2025	5/15/2025
								Plan of Days		0	30	44	59	66	112	127	241
								Actual Dates									
CAFDRIRP/Satkhira/UNR/W-02/2024-25	Kadamtala bazar- Rajnagor Bazar via Labsha UP Office road	KM	3.8	e-GP (LTM-OTM)	PD	GoB	34.2	Planned of Dates		10/12/2024	11/11/2024	11/25/2024	12/10/2024	12/17/2024	1/1/2025	1/16/2025	5/16/2025
								Plan of Days		0	30	44	59	66	113	128	242
								Actual Dates									
CAFDRIRP/Satkhira/UNR/W-03/2024-25	Kashimari UP- Jhapali hat road	KM	3.2	e-GP (LTM-OTM)	PD	GoB	28.8	Planned of Dates		10/13/2024	11/12/2024	11/26/2024	12/11/2024	12/18/2024	1/2/2025	1/17/2025	5/17/2025
								Plan of Days		0	30	44	59	66	114	129	225
								Actual Dates									
CAFDRIRP/Chuadanga/UNR/W-01/2024-25	Jamjami G.G-Dauki UP-Houspur	KM	2.20	e-GP (LTM-OTM)	PD	GoB	19.8	Planned of Dates		10/14/2024	11/13/2024	11/27/2024	12/12/2024	12/19/2024	1/3/2025	1/18/2025	5/18/2025
								Plan of Days		0	30	44	59	66	115	130	226
								Actual Dates									
CAFDRIRP/Chuadanga/UNR/W-02/2024-25	Par Damurhuda to Karpasdanga UP Office Via Patachura	KM	6.00	e-GP (LTM-OTM)	PD	GoB	54	Planned of Dates		10/15/2024	11/14/2024	11/28/2024	12/13/2024	12/20/2024	1/4/2025	1/19/2025	5/19/2025
								Plan of Days		0	30	44	59	66	116	131	227
								Actual Dates									

Category of Procurement : Works

Budget: Development:24-2025

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total time Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
CAFDRI/Chuadanga/UNR/W-03/2024-25	Shimanta UP office-Dhupakhali Hat road via Goyespur BOP	KM	4.00	e-GP (LTM-OTM)	PD	GoB	36	Actual Dates		10/16/2024	11/15/2024	11/29/2024	12/14/2024	12/21/2024	1/5/2025	1/20/2025	5/20/2025		
								Planned of Dates											
								Plan of Days		0	30	44	59	66	117	132	228		
								Actual Dates											
CAFDRI/JP/halokati/UNR/W-01/2024-25	Barisal Jhalakati RHD Road (Protab Battala) Naiari hat via Nathullahbad UPC	KM	6.50	e-GP (LTM-OTM)	PD	GoB	58.8	Planned of Dates		10/17/2024	11/16/2024	11/30/2024	12/15/2024	12/22/2024	1/6/2025	1/21/2025	5/21/2025		
								Plan of Days		0	30	44	59	66	118	133	229		
								Actual Dates											
								Planned of Dates		10/18/2024	11/17/2024	12/1/2024	12/16/2024	12/23/2024	1/7/2025	1/22/2025	5/22/2025		
CAFDRI/JP/halokati/UNR/W-01/2024-25	Kusangal UP-Seota bazar	KM	2.91	e-GP (LTM-OTM)	PD	GoB	26.19	Plan of Days		0	30	44	59	66	119	134	230		
								Actual Dates											
								Planned of Dates		10/19/2024	11/18/2024	12/2/2024	12/17/2024	12/24/2024	1/8/2025	1/23/2025	5/23/2025		
								Plan of Days		0	30	44	59	66	120	135	231		
CAFDRI/JP/halokati/UNR/W-01/2024-25	Kamlapur UPC to katua taluk bazar via shehakati kheyta ghat	KM	5.00	e-GP (LTM-OTM)	PD	GoB	45	Actual Dates											
								Planned of Dates		10/19/2024	11/18/2024	12/2/2024	12/17/2024	12/24/2024	1/8/2025	1/23/2025	5/23/2025		
								Plan of Days		0	30	44	59	66	120	135	231		
								Actual Dates											
CAFDRI/JP/Barguna/UNR/W-01/2024-25	Atharogachia UP - Gazipur GC road Via Budhbarar Bazar road.	KM	1.30	e-GP (LTM-OTM)	PD	GoB	11.7	Planned of Dates		10/20/2024	11/19/2024	12/3/2024	12/18/2024	12/25/2024	1/9/2025	1/24/2025	5/24/2025		
								Plan of Days		0	30	44	59	66	121	136	232		
								Actual Dates											
								Actual Dates											

1058.17

Total Cost : 77600 Million BDT.

08/06/28

মোঃ হুমায়ুন কবীর  
উপ-প্রকল্প পরিচালক  
মুর্শিদাবাদ জেলা পরিষদ  
সড়ক প্রকল্পের কার্যালয়  
এলাহাবাদ, সদর দপ্তর, ঢাকা।

মোঃ রফিকুল হাসান  
উপ-প্রকল্প পরিচালক  
মুর্শিদাবাদ জেলা পরিষদ  
সড়ক প্রকল্পের কার্যালয়  
এলাহাবাদ, সদর দপ্তর, ঢাকা।