



Government of the People's Republic of Bangladesh
Local Government of Engineering Department

Annual Procurement Plan for FY 2024-25

Name of Project : LGED's Human Resource Development and Capacity Enhancement Project(1st revised)


Budget: Development

Category of Procurement : Works

Package No.	Description of Procurement Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise Prequel(if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned of Dates									
								Planned Days									
								Actual Dates									
								Planned of Dates									
								Planned Days									
								Actual Dates									
Total Value of Works Procurement																	


01.08.24

(আসিফ আহনাফ চৌধুরী)
সহকারী প্রকৌশলী
মানব সম্পদ, পরিবেশ ও জেতার শাখা
এলজিইডি সদর দপ্তর, আগারগাঁও, ঢাকা


01.08.2024

(মোঃ সেলিম মিয়া)
উপাধিকারক প্রকৌশলী
(মানব সম্পদ, পরিবেশ ও জেতার)
এলজিইডি সদর দপ্তর, ঢাকা
এক্স পরিচালক
এলজিইডি'র মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধিকরণ প্রকল্প
এলজিইডি সদর দপ্তর, ঢাকা।




Government of the People's Republic of Bangladesh
Local Government of Engineering Department
Annual Procurement Plan for FY 2024-25

Name of Project : LGED's Human Resource Development and Capacity Enhancement Project(1st revised)


Budget: Development

Category of Procurement : Service

Package No.	Description of Procurement Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
LHRDCHP/2 024- 25/M01	Transport and Planning/Transportation Engineering.	no	2.00	DPM	HOPE	GoB	12.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Actual Dates										
LHRDCHP/2 024- 25/M03	Structural Engineering	no	1.00	DPM	HOPE	GoB	6.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Actual Dates										
LHRDCHP/2 024- 25/M06	Environmental Engineering/Environmental Engineering and Management/Climate Change Management.	no	2.00	DPM	HOPE	GoB	12.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Actual Dates										
LHRDCHP/2 024- 25/M07	Construction Engineering and Infrastructure Management.	no	1.00	DPM	HOPE	GoB	6.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Actual Dates										
LHRDCHP/2 024- 25/M09	Procurement Management and Sustainable Development.	no	2.00	DPM	HOPE	GoB	12.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Planned of Dates										
LHRDCHP/2 024- 25/PGD04	Hydraulic and Hydrology / Water Resources Management.	no.	1.00	DPM	HOPE	GoB	4.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days							21			
								Actual Dates										


 (আসিফ আহম্মদ চৌধুরী)
 সহকারী প্রকৌশলী

মানব সম্পদ, পরিবেশ ও জেডার শাখা
 এলজিইডি সদর দপ্তর, আগারগাঁও, ঢাকা


 (মোঃ সৈকত মিয়া)
 প্রকৌশলী

মানব সম্পদ, পরিবেশ ও জেডার
 এলজিইডি সদর দপ্তর, ঢাকা

Package No.	Description of Procurement Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const in Million BDT	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
LHRDCHP/2024-25/PGD06	Climate Change and Sustainable Development.	no	1.00	DPM	HOPE	GoB	4.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days								21		
								Actual Dates										
LHRDCHP/2024-25/PGD07	Procurement Management .	no	2.00	DPM	HOPE	GoB	8.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days								21		
								Actual Dates										
LHRDCHP/2024-25/PGD09	Structural Engineering and Concrete Material.	no	1.00	DPM	HOPE	GoB	4.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days								21		
								Actual Dates										
LHRDCHP/2024-25/C05	Urban and Rural Development Planning	no	4.00	DPM	HOPE	GoB	8.00	Planned of Dates		NA			NA	NA	08-08.2024	29.08.2024		30.06.2026
								Planned Days								21		
								Actual Dates										
LHRDCHP/2024-25/C09	Civile Construction Management	no	10.00	DPM	HOPE	GoB	17.30	Planned of Dates		NA			NA	NA	03-05.2024	29.08.2024		30.06.2026
								Planned Days								21		
								Actual Dates										
LHRDCHP/2024-25/S01	Asset Management	no	8.00	DPM	HOPE	GoB	5.60	Planned of Dates		NA			NA	NA	01-09.2024	5.09.2024		20.09.2024
								Planned Days								5		
								Actual Dates										
LHRDCHP/2024-25/S02	Soild Waste Management	no	7.00	DPM	HOPE	GoB	4.90	Planned of Dates		NA			NA	NA	01-09.2024	5.09.2024		20.09.2024
								Planned Days								5		
								Actual Dates										
Total Value of Service Procurement							103.80											

০১.০৯.২৪
(আসিফ আহনাফ চৌধুরী)
সহকারী প্রকৌশলী
মানব সম্পদ, পরিবেশ ও জেতার শাখা
এলজিইডি সদর দপ্তর, আগারগাঁও, ঢাকা।

(মোঃ সেলিম মিয়া)
উপসচিব (প্রকৌশলী)
মানব সম্পদ, পরিবেশ ও জেতার শাখা
এলজিইডি সদর দপ্তর, ঢাকা।
এক্স প্রকৌশলী
এলজিইডি মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধিকরণ একক
এলজিইডি সদর দপ্তর, ঢাকা।



Government of the People's Republic of Bangladesh
Local Government of Engineering Department


Annual Procurement Plan for FY 2024-25


Name of Project : LGED's Human Resource Development and Capacity Enhancement Project(1st revised)

Budget: Development

Category of Procurement : Goods

Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Const (in Million BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
LHRDCHP/2023-24/G-01	Computer & Equipment	LS		RFQ	AO/CE	GoB	0.10	Planned Dates		27/09/2024	04/10/2024	11/10/2024	18/10/2024	25/10/2024	22/11/2024		22/12/2024
								Planned Days			7	7	7	7	28	56	1month
								Actual Dates									
LHRDCHP/2022-23/G-03	Office Furniture	LS		RFQ	AO/CE	GoB	0.30	Planned Dates		27/09/2024	04/10/2024	11/10/2024	18/10/2024	25/10/2024	22/11/2024		22/12/2024
								Planned Days			7	7	7	7	28	56	1month
								Actual Dates									
	Total Value of GOODS Procurement						0.40										


01.08.24
(আসিফ আহনাফ চৌধুরী)
সহকারী প্রকৌশলী
মানব সম্পদ, পরিবেশ ও জেতার শাখা
এলজিইডি সদর দপ্তর, আগারগাঁও, ঢাকা


01.08.24
(মোঃ সেলিম মিয়া)
তত্ত্বাবধায়ক প্রকৌশলী
(মানব সম্পদ, পরিবেশ ও জেতার)
এলজিইডি সদর দপ্তর, ঢাকা
ও
একক পরিচালক
এলজিইডি'র মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধিকরণ প্রকল্প
এলজিইডি সদর দপ্তর, ঢাকা।