

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.১৪.০০৫.২১-১২৪

তারিখ: ১১ শ্রাবণ ১৪২৯
২৬ জুলাই ২০২২

বিষয়: ২০২২-২০২৩ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচী (এডিপি) বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয়পরিকল্পনা অনুমোদন।

- সূত্র: ১। বিআরসিপি-১ প্রকল্পের স্মারক: ২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৪)-৪২২, ৪২৩; তারিখ: ১৭/০৭/২০২২
২। ডিটিআইএসইউ প্রকল্পের স্মারক: ২৬.০০.০০০০.১৩৩.১৪.০০২.১৯-১৪২; তারিখ: ১৯/০৭/২০২২
৩। EC4J প্রকল্পের স্মারক: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১৯৭৭; তারিখ: ০১/০৭/২০২২
৪। ইআইএফ(টিয়ার-২) প্রকল্পের স্মারক: ২৬.০০.০০০০.১৩৩.৬৭.০০১.২০.২৬; তারিখ: ১৯/০৭/২০২২

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন নিম্নোক্ত ০৪টি প্রকল্পের ২০২২-২০২৩ অর্থ বছরের এডিপি বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয়পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে।

ক্রমিক নম্বর	প্রকল্পের নাম
১।	বাংলাদেশ রিজিওনাল কানেক্টিভিটি (BRCP-1) প্রকল্প
২।	Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG) প্রকল্প
৩।	এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্প
৪।	Export Diversification and Competitiveness Development (EIF Tier-II) প্রকল্প

০২। এমতাবস্থায়, অনুমোদিত ক্রয়পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।


মোহাম্মদ মশিউর রহমান
সিনিয়র সহকারী সচিব
ফোন: ৯৫৭১১৯২

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. প্রকল্প পরিচালক (অতিরিক্ত সচিব), এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্প, বাণিজ্য মন্ত্রণালয়, সেল রোজ এন-ডেল (৭মতলা), ১১৬, কাজী নজরুল ইসলাম এভিনিউ, ঢাকা।
২. প্রকল্প পরিচালক (যুগ্মসচিব), বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১, বাণিজ্য মন্ত্রণালয়, প্রবাসী কল্যান ভবন, ৭১-৭২, ইফ্টাউন গার্ডেন রোড, ঢাকা।
৩. প্রকল্প পরিচালক [পরিচালক-১ (উপসচিব) ডব্লিউটিও সেল], Export Diversification and Competitiveness Development (EIF Tier-II) প্রকল্প, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৪. প্রকল্প পরিচালক [উপপরিচালক-৩ (সিনিয়র সহকারী সচিব)], ডব্লিউটিও সেল, Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG) প্রকল্প, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

১. মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সিনিয়র সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৩. সহকারী প্রোগ্রামার, আইসিটি সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
৪. অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN - FY 2022-23
(GOODS)

Ministry/Division : Ministry of Commerce
Implementing Agency : Ministry of Commerce
Procuring Entity Name & Code : Project Director
Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code NO. 117-11701-223002900

Project/Program Name & Code : Bangladesh Regional Connectivity Project-I, MoC Component and Code N0. 117-11701-223002900																		
BRCPI/MOC/ Package	Description of Procurement Package GOODS	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not use in Goods	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing (days)	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-02/1	Procurement of Printing materials with Printing including Reports	LS	1	RFQ	PD	IDA	4.00	Planned Dates		17-Oct-22	27-Oct-22	27-Oct-22	1-Nov-22	4-Nov-22	9-Nov-22		7-Jun-23	
								Planned days		0	10	0	5	3	5	23	210	
								Actual Dates										
GD-02/2	Preparation and supply of Video Clip for Bangladesh Trade Portal (BTP)	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		27-Jul-22	6-Aug-22	6-Aug-22	9-Aug-22	14-Aug-22	19-Aug-22		9-Sep-22	
								Planned days		0	10	0	3	5	5	23	21	
								Actual Dates										
GD-05	Vehicle Rental Services for BRCPI-1	Months	12	OTM (NCT)	PD	IDA	26.00	Planned Dates		12-Oct-22	2-Nov-22	17-Nov-22	20-Nov-22	27-Nov-22	12-Dec-22		31-Dec-23	
								Planned days		0	21	15	3	7	15	61	365	
								Actual Dates										
GD-07	Procurement of 1 no-Desktop Computer and 1 no. Color Printer with accessories	Lot	1	RFQ	PD	IDA	2.00	Planned Dates		19-Sep-22	29-Sep-22	29-Sep-22	2-Oct-22	5-Oct-22	8-Oct-22		23-Oct-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
GD-11/1	Procurement of logistics for Workshop/Training/Meeting	LS	1	RFQ	PD	IDA	5.00	Planned Dates		19-Oct-22	29-Oct-22	29-Oct-22	1-Nov-22	4-Nov-22	7-Nov-22		22-Nov-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
Total for Goods 42.00																		

প্রতিষ্ঠান
উপ-সচিব, বাণিজ্য মন্ত্রণালয়

২৭/৭/২২
(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যুগ্ম-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

**ANNUAL PROCUREMENT PLAN - FY 2022-23
(WORKS)**

Ministry/Division : Ministry of Commerce
 Implementing Agency : Ministry of Commerce
 Procuring Entity Name & Code : Project Director
 Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code N0. 117-11701-223002900

BRCPI/MOC/ Package#	Descriptionn of Procurement Package WORKS*	Unit	Quantity	Procedure Method & Type	Contract Approving Authority *	Source of Fund	Estimated Cost in Million Taka	Time Code for Process	Advertise for Prequalification (if applicable)	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
* No pacakges of works to be procured in FY 2022-23								Planned Dates	NA									No prcurement & no payment will be for works this FY
								Planned days										
								Actual Dates										

প্রতিস্থাপক
 উপ-সচিব, বাণিজ্য মন্ত্রণালয়

২০২২/১১/১২
 (মো: মিজানুর রহমান)
 প্রকল্প পরিচালক (যুগ্ম-সচিব)
 বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

**ANNUAL PROCUREMENT PLAN - FY 2022-23
(SERVICES)**

Ministry/Division :

Implementing Agency :

Procuring Entity Name & Code :

Project/Program Name & Code :

Ministry of Commerce

Ministry of Commerce

Project Director

Bangladesh Regional Connectivity Project-1, MoC Component and Code NO. 117-11701-223002900

Bangladesh Regional Connectivity Project-1, MoC Component and Code NO. 117-11701-223002900																					
BRCP/MOC/ Package	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority*	Source of Fund	Estimated Cost In Lakh Taka	Time Code for Process	Advertise-EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract	Remark		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
SERVICES (Firm)																					
SD-03	User Satisfaction Survey	No.	1	QCBS	PD	IDA	50.00	Planned Dates	29-Sep-22	29-Oct-22	19-Nov-22	4-Dec-22	20-Dec-22	30-Dec-22	6-Jan-23	16-Jan-23		13-Sep-23	Process is ngoing since last FY		
								Planned days	0	30	21	15	16	10	7	10	109	240			
								Actual Dates													
								Planned Dates	Last FY	11-Aug-22	04-Sep-22	19-Sep-22	05-Oct-22	17-Oct-22	06-Nov-22	18-Nov-22		17-May-23			
SD-16	Conducting 03 Nos. of Surveys/studies suggested by NTFC	No.	1	QCBS	PD	IDA	75.00	Planned Dates	-	0	24	15	16	12	20	12	99	180			
								Actual Dates	9-Jun-22												
SD-28	Reviewing of bilateral Agreement and Rules & regulations including preparation of Policy paper (18 nos.)	No.	1	FBS	PD	PA	144.00	Planned Dates	2-Oct-22	27-Oct-22	17-Nov-22	29-Nov-22	14-Dec-22	21-Dec-22	26-Dec-22	2-Jan-23		24-Dec-23			
								Planned Days	0	25	21	12	15	7	5	7	92	356			
								Actual Dates													
SD-37	Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on ICT sector (20 Batch)	No.	1	QCBS	PD	PA	200.00	Planned Dates	25-Oct-22	24-Nov-22	17-Dec-22	1-Jan-23	17-Jan-23	27-Jan-23	1-Feb-23	11-Feb-23		9-Oct-23			
								Planned Days	0	30	23	15	16	10	5	10	109	240			
								Actual Dates													
Sub Total (Firm)							125.00														
SERVICES (Individual Consultant)																					
SD-41/A	Need based Consiltancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	Las FY	N/A	N/A	last FY	N/A	3-Jul-22	10-Jul-22	22-Jul-22		20-Oct-22			
								Planned Days	0	0	0			74	7	12	93	90			
								Actual Dates	20-Apr-22												
SD-41/B	Need based Constancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	21-Oct-22	N/A	N/A	05-Nov-22	N/A	20-Nov-22	27-Nov-22	9-Dec-22		9-Mar-23			
								Planned Days	0			15		15	7	12	49	90			
								Actual Dates													
SD-41/C	Need based Consiltancy (IC, intermittiently)	day	30	SIC	PD	PA	10.00	Planned Dates	12-Oct-22	N/A	N/A	27-Oct-22	N/A	11-Nov-22	18-Nov-22	28-Nov-22		27-Apr-23			
								Planned Days	0			15		15	7	10	47	150			
								Actual Dates													
Sub Total (IC)							20.00														
Total for Services(Firm and Ics)							145.00														

প্রতিষ্ঠান
উপ-সচিব, বাণিজ্য মন্ত্রণালয়

(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যুগ্ম-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

ANNUAL PROCUREMENT PLAN - FY 2022-23
(GOODS)

Ministry/Division : Ministry of Commerce

Implementing Agency : Ministry of Commerce

Procuring Entity Name & Code : Project Director

Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code N0. 117-11701-223002900

Bangladesh Regional Connectivity Project-I, MoC Component and Code N0. 117-11701-223002900																		
BRCP/MOC/ Package	Description of Procurement Package GOODS	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not use in Goods	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing (days)	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-02/1	Procurement of Printing materials with Printing including Reports	LS	1	RFQ	PD	IDA	4.00	Planned Dates		17-Oct-22	27-Oct-22	27-Oct-22	1-Nov-22	4-Nov-22	9-Nov-22		7-Jun-23	
								Planned days		0	10	0	5	3	5	23	210	
								Actual Dates										
GD-02/2	Preparation and supply of Video Clip for Bangladesh Trade Portal (BTP)	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		27-Jul-22	6-Aug-22	6-Aug-22	9-Aug-22	14-Aug-22	19-Aug-22		9-Sep-22	
								Planned days		0	10	0	3	5	5	23	21	
								Actual Dates										
GD-05	Vehicle Rental Services for BRCP-1	Months	12	OTM (NCT)	PD	IDA	26.00	Planned Dates		12-Oct-22	2-Nov-22	17-Nov-22	20-Nov-22	27-Nov-22	12-Dec-22		31-Dec-23	
								Planned days		0	21	15	3	7	15	61	365	
								Actual Dates										
GD-07	Procurement of 1 no-Desktop Computer and 1 no. Color Printer with accessories	Lot	1	RFQ	PD	IDA	2.00	Planned Dates		19-Sep-22	29-Sep-22	29-Sep-22	2-Oct-22	5-Oct-22	8-Oct-22		23-Oct-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
GD-11/1	Procurement of logistics for Workshop/Training/Meeting	LS	1	RFQ	PD	IDA	5.00	Planned Dates		19-Oct-22	29-Oct-22	29-Oct-22	1-Nov-22	4-Nov-22	7-Nov-22		22-Nov-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
Total for Goods 42.00																		

প্রতিস্থাপক
উপ-সচিব, বাণিজ্য মন্ত্রণালয়

২৭/১/২২
(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যুগ্ম-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

স্মারক নম্বর: ২৬.০০.০০০০.১৪৬.১৪.০০৫.২১-১২৪

তারিখ: ১১ শ্রাবণ ১৪২৯
২৬ জুলাই ২০২২

বিষয়: ২০২২-২০২৩ অর্থবছরের বার্ষিক উন্নয়ন কর্মসূচী (এডিপি) বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয়পরিকল্পনা অনুমোদন।

- সূত্র: ১। বিআরসিপি-১ প্রকল্পের স্মারক: ২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৪)-৪২২, ৪২৩; তারিখ: ১৭/০৭/২০২২
২। ডিটিআইএসইউ প্রকল্পের স্মারক: ২৬.০০.০০০০.১৩৩.১৪.০০২.১৯-১৪২; তারিখ: ১৯/০৭/২০২২
৩। EC4J প্রকল্পের স্মারক: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১৯৭৭; তারিখ: ০১/০৭/২০২২
৪। ইআইএফ(টিয়ার-২) প্রকল্পের স্মারক: ২৬.০০.০০০০.১৩৩.৬৭.০০১.২০.২৬; তারিখ: ১৯/০৭/২০২২

উপর্যুক্ত বিষয়ে সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন নিম্নোক্ত ০৪টি প্রকল্পের ২০২২-২০২৩ অর্থ বছরের এডিপি বরাদ্দ অনুযায়ী প্রণীত বার্ষিক ক্রয়পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হয়েছে।

ক্রমিক নম্বর	প্রকল্পের নাম
১।	বাংলাদেশ রিজিওনাল কানেক্টিভিটি (BRCP-1) প্রকল্প
২।	Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG) প্রকল্প
৩।	এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্প
৪।	Export Diversification and Competitiveness Development (EIF Tier-II) প্রকল্প

০২। এমতাবস্থায়, অনুমোদিত ক্রয়পরিকল্পনা অনুযায়ী পরবর্তী প্রয়োজনীয় কার্যক্রম গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।


২৫/৭/২০২২
মোহাম্মদ মশিউর রহমান
সিনিয়র সহকারী সচিব
ফোন: ৯৫৭১১৯২

বিতরণ (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১. প্রকল্প পরিচালক (অতিরিক্ত সচিব), এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্প, বাণিজ্য মন্ত্রণালয়, সেল রোজ এন-ডেল (৭মতলা), ১১৬, কাজী নজরুল ইসলাম এভিনিউ, ঢাকা।
২. প্রকল্প পরিচালক (যুগ্মসচিব), বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১, বাণিজ্য মন্ত্রণালয়, প্রবাসী কল্যান ভবন, ৭১-৭২, ইন্সটান গার্ডেন রোড, ঢাকা।
৩. প্রকল্প পরিচালক [পরিচালক-১ (উপসচিব) ডব্লিউটিও সেল], Export Diversification and Competitiveness Development (EIF Tier-II) প্রকল্প, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৪. প্রকল্প পরিচালক [উপপরিচালক-৩ (সিনিয়র সহকারী সচিব)], ডব্লিউটিও সেল], Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG) প্রকল্প, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

অনুলিপি (জ্যেষ্ঠতার ভিত্তিতে নয়):

১. মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সিনিয়র সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৩. সহকারী প্রোগ্রামার, আইসিটি সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
৪. অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

ANNUAL PROCUREMENT PLAN - FY 2022-23
(WORKS)

Ministry/Division : Ministry of Commerce
Implementing Agency : Ministry of Commerce
Procuring Entity Name & Code : Project Director
Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code N0. 117-11701-223002900

BRCP1/MOC/ Package#	Description of Procurement Package WORKS*	Unit	Quantity	Procedure Method & Type	Contract Approving Authority *	Source of Fund	Estimated Cost in Million Taka	Time Code for Process	Advertise for Prequalification (if applicable)	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
* No packages of works to be procured in FY 2022-23								Planned Dates	NA									No procurement & no payment will be for works this FY
								Planned days										
								Actual Dates										

প্রতিস্বাক্ষর
উপ-সচিব, বাণিজ্য মন্ত্রণালয়

২০২২/১১/২২
(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যুগ্ম-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

ANNUAL PROCUREMENT PLAN - FY 2022-23
(SERVICES)

Ministry/Division :

Ministry of Commerce

Implementing Agency :

Ministry of Commerce

Procuring Entity Name & Code :

Project Director

Project/Program Name & Code :

Bangladesh Regional Connectivity Project-1, MoC Component and Code NO. 117-11701-223002900

Green Regional Connectivity Project-1, MOC Component and Code No. 117-11701-223002900																			
BRCP/MOC/ Package	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority*	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Advertise-EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SERVICES (Firm)																			
SD-03	User Satisfaction Survey	No.	1	QCBS	PD	IDA	50.00	Planned Dates	29-Sep-22	29-Oct-22	19-Nov-22	4-Dec-22	20-Dec-22	30-Dec-22	6-Jan-23	16-Jan-23		13-Sep-23	
								Planned days	0	30	21	15	16	10	7	10	109	240	
								Actual Dates											
SD-16	Conducting 03 Nos. of Surveys/studies suggested by NTFC	No.	1	QCBS	PD	IDA	75.00	Planned Dates	Last FY	11-Aug-22	04-Sep-22	19-Sep-22	05-Oct-22	17-Oct-22	06-Nov-22	18-Nov-22		17-May-23	Process is ongoing since last FY
								Planned Days	-	0	24	15	16	12	20	12	99	180	
								Actual Dates	9-Jun-22										
SD-28	Reviewing of bilateral Agreement and Rules & regulations including preparation of Policy paper (18 nos.)	No.	1	FBS	PD	PA	144.00	Planned Dates	2-Oct-22	27-Oct-22	17-Nov-22	29-Nov-22	14-Dec-22	21-Dec-22	26-Dec-22	2-Jan-23		24-Dec-23	
								Planned Days	0	25	21	12	15	7	5	7	92	356	
								Actual Dates											
SD-37	Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on ICT sector (20 Batch)	No.	1	QCBS	PD	PA	200.00	Planned Dates	25-Oct-22	24-Nov-22	17-Dec-22	1-Jan-23	17-Jan-23	27-Jan-23	1-Feb-23	11-Feb-23		9-Oct-23	
								Planned Days	0	30	23	15	16	10	5	10	109	240	
								Actual Dates											
Sub Total (Firm)							125.00												
SERVICES (Individual Consultant)																			
SD-41/A	Need based Constlancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	Las FY	N/A	N/A	last FY	N/A	3-Jul-22	10-Jul-22	22-Jul-22		20-Oct-22	
								Planned Days	0	0	0			74	7	12	93	90	
								Actual Dates	20-Apr-22					3-Jul-22					
SD-41/B	Need based Constlancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	21-Oct-22	N/A	N/A	05-Nov-22	N/A	20-Nov-22	27-Nov-22	9-Dec-22		9-Mar-23	
								Planned Days	0			15		15	7	12	49	90	
								Actual Dates											
SD-41/C	Need based Constancy (IC, intermittiently)	day	30	SIC	PD	PA	10.00	Planned Dates	12-Oct-22	N/A	N/A	27-Oct-22	N/A	11-Nov-22	18-Nov-22	28-Nov-22		27-Apr-23	
								Planned Days	0			15		15	7	10	47	150	
								Actual Dates											
Sub Total (IC)							20.00												
Total for Services(Firm and Ics)							145.00												

প্রতিষ্ঠান
উপ-সচিব, বাণিজ্য মন্ত্রণালয়


(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যোগা-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

ANNUAL PROCUREMENT PLAN - FY 2022-23
(GOODS)

Ministry/Division : Ministry of Commerce
Implementing Agency : Ministry of Commerce
Procuring Entity Name & Code : Project Director
Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code N0. 117-11701-223002900

BRCPI/MOC/ Package	Description of Procurement Package GOODS	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Not use in Goods	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing (days)	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-02/1	Procurement of Printing materials with Printing including Reports	LS	1	RFQ	PD	IDA	4.00	Planned Dates		17-Oct-22	27-Oct-22	27-Oct-22	1-Nov-22	4-Nov-22	9-Nov-22		7-Jun-23	
								Planned days		0	10	0	5	3	5	23	210	
								Actual Dates										
GD-02/2	Preparation and supply of Video Clip for Bangladesh Trade Portal (BTP)	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		27-Jul-22	6-Aug-22	6-Aug-22	9-Aug-22	14-Aug-22	19-Aug-22		9-Sep-22	
								Planned days		0	10	0	3	5	5	23	21	
								Actual Dates										
GD-05	Vehicle Rental Services for BRCP-1	Months	12	OTM (NCT)	PD	IDA	26.00	Planned Dates		12-Oct-22	2-Nov-22	17-Nov-22	20-Nov-22	27-Nov-22	12-Dec-22		31-Dec-23	
								Planned days		0	21	15	3	7	15	61	365	
								Actual Dates										
GD-07	Procurement of 1 no-Desktop Computer and I no. Color Printer with accessories	Lot	1	RFQ	PD	IDA	2.00	Planned Dates		19-Sep-22	29-Sep-22	29-Sep-22	2-Oct-22	5-Oct-22	8-Oct-22		23-Oct-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
GD-11/1	Procurement of logistics for Workshop/Training/Meeting	LS	1	RFQ	PD	IDA	5.00	Planned Dates		19-Oct-22	29-Oct-22	29-Oct-22	1-Nov-22	4-Nov-22	7-Nov-22		22-Nov-22	
								Planned days		0	10	0	3	3	3	19	15	
								Actual Dates										
Total for Goods 42.00																		

প্রতিস্বাক্ষর
উপ-সচিব, বাণিজ্য মন্ত্রণালয়


 (মো: মিজানুর রহমান)
 প্রকল্প পরিচালক (যুগ্ম-সচিব)
 বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

**ANNUAL PROCUREMENT PLAN - FY 2022-23
(WORKS)**

Ministry/Division : Ministry of Commerce
 Implementing Agency : Ministry of Commerce
 Procuring Entity Name & Code : Project Director
 Project/Program Name & Code : Bangladesh Regional Connectivity Project-1, MoC Component and Code N0. 117-11701-223002900

BRCPI/MOC/ Package#	Descriptionn of Procurement Package WORKS*	Unit	Quantity	Procedure Method & Type	Contract Approving Authority *	Source of Fund	Estimated Cost in Million Taka	Time Code for Process	Advertise for Prequalification (if applicable)	Invite/Advertise ment of Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract/PO	Total Time to Contract signing	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
* No pacakges of works to be procured in FY 2022-23								Planned Dates	NA									No prcurement & no payment will be for works this FY
								Planned days										
								Actual Dates										

প্রতিষ্ঠান
 উপ-সচিব, বাণিজ্য মন্ত্রণালয়

২০/১১/২২
 (মো: মিজানুর রহমান)
 প্রকল্প পরিচালক (যুগ্ম-সচিব)
 বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১

**ANNUAL PROCUREMENT PLAN - FY 2022-23
(SERVICES)**

Ministry/Division :

Ministry of Commerce

Implementing Agency :

Ministry of Commerce

Procuring Entity Name & Code :

Project Director

Project/Program Name & Code :

Bangladesh Regional Connectivity Project-1, MoC Component and Code NO. 117-11701-223002900

BRCP/MOC/ Package	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method/ Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Taka	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SERVICES (Firm)																			
SD-03	User Satisfaction Survey	No.	1	QCBS	PD	IDA	50.00	Planned Dates	29-Sep-22	29-Oct-22	19-Nov-22	4-Dec-22	20-Dec-22	30-Dec-22	6-Jan-23	16-Jan-23		13-Sep-23	
								Planned days	0	30	21	15	16	10	7	10	109	240	
								Actual Dates											
SD-16	Conducting 03 Nos. of Surveys/studies suggested by NTFC	No.	1	QCBS	PD	IDA	75.00	Planned Dates	Last FY	11-Aug-22	04-Sep-22	19-Sep-22	05-Oct-22	17-Oct-22	06-Nov-22	18-Nov-22		17-May-23	Process is ongoing since last FY
								Planned Days	-	0	24	15	16	12	20	12	99	180	
								Actual Dates	9-Jun-22										
SD-28	Reviewing of bilateral Agreement and Rules & regulations including preparation of Policy paper (18 nos.)	No.	1	FBS	PD	PA	144.00	Planned Dates	2-Oct-22	27-Oct-22	17-Nov-22	29-Nov-22	14-Dec-22	21-Dec-22	26-Dec-22	2-Jan-23		24-Dec-23	
								Planned Days	0	25	21	12	15	7	5	7	92	356	
								Actual Dates											
SD-37	Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on ICT sector (20 Batch)	No.	1	QCBS	PD	PA	200.00	Planned Dates	25-Oct-22	24-Nov-22	17-Dec-22	1-Jan-23	17-Jan-23	27-Jan-23	1-Feb-23	11-Feb-23		9-Oct-23	
								Planned Days	0	30	23	15	16	10	5	10	109	240	
								Actual Dates											
Sub Total (Firm) -							125.00												
SERVICES (Individual Consultant)																			
SD-41/A	Need based Consilancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	Las FY	N/A	N/A	last FY	N/A	3-Jul-22	10-Jul-22	22-Jul-22		20-Oct-22	
								Planned Days	0	0	0			74	7	12	93	90	
								Actual Dates	20-Apr-22										
SD-41/B	Need based Consilancy (IC, intermittiently)	day	15	SIC	PD	PA	5.00	Planned Dates	21-Oct-22	N/A	N/A	05-Nov-22	N/A	20-Nov-22	27-Nov-22	9-Dec-22		9-Mar-23	
								Planned Days	0			15		15	7	12	49	90	
								Actual Dates											
SD-41/C	Need based Consilancy (IC, intermittiently)	day	30	SIC	PD	PA	10.00	Planned Dates	12-Oct-22	N/A	N/A	27-Oct-22	N/A	11-Nov-22	18-Nov-22	28-Nov-22		27-Apr-23	
								Planned Days	0			15		15	7	10	47	150	
								Actual Dates											
Sub Total (IC)							20.00												
Total for Services(Firm and Ics)							145.00												

প্রতিষ্ঠান
উপ-সচিব, বাণিজ্য মন্ত্রণালয়

(মো: মিজানুর রহমান)
প্রকল্প পরিচালক (যুগ্ম-সচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১


অতিরিক্ত সচিব (উন্নয়ন) এর কার্যালয়	
☒ অতিরিক্ত সচিব (প্রশাসন)	☒ জুনিয়র প্রোগ্রামার
☒ পরিচালক সচিব (প্রশাসন)	☒ উপ-প্রোগ্রামার
☒ অতিরিক্ত সচিব (প্রশাসন)	☒ বরফার উপ-প্রোগ্রামার
☒ অতিরিক্ত সচিব (অর্থ-সচিব)	☒ অর্থ-সচিব
☒ অর্থ-সচিব (অর্থ-সচিব)	☒ অর্থ-সচিব
☒ অতিরিক্ত সচিব (উন্নয়ন)	☒ ডায়েরি নং
☒ অতিরিক্ত সচিব (উন্নয়ন)	☒ তারিখ:
☒ উপ-সচিব / সি.স. সচিব (পরি-১)	☒ স্বাক্ষর
☒ উপ-সচিব / সি.স. সচিব (পরি-২)	
☒ উপ-সচিব / সি.স. সচিব (পরি-৩)	

ANNUAL PROCUREMENT PLAN (FY 2022-23)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

SI no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G6	G6-1	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates		7 Apr 2023	14 Apr 2023	17 Apr 2023	20 Apr 2023	23 Apr 2023	26 Apr 2023		10 May 2023
										Planned Days		0	7	3	3	3	3	19	14
										Actual Dates									
2	G8	G8-1	Supply and Installation of Desktop, Laptop Computers, Printers and office equipment's.	No.	LS	OTM	PD	IDA	24.00	Planned Dates		1 Jan 2023	15 Jan 2023	29 Jan 2023	5 Feb 2023	12 Feb 2023	12 Mar 2023		10 Jul 2023
										Planned Days		0	14	14	7	7	28	70	120
										Actual Dates									
Total Value of Goods Procurement								BDT	29.00										




ANNUAL PROCUREMENT PLAN (FY 2022-23)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise Prequel (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W1	W1	Construction of Sheikh Rasel Institute of General Engineering and Technology (SRIGET), Mirsarai, Chattogram.	No.	1	OTM	MoC	IDA	4,200.00	Planned Dates		7 Aug 2022	18 Sep 2022	9 Oct 2022	23 Oct 2022	30 Oct 2022	27 Nov 2022		16 Nov 2024
										Planned Days		0	42	21	14	7	28	112	720
										Actual Dates									
2	W2	W2	Construction of Center of Excellence for Engineering and Technology (CEET), Kaliakoir, Gazipur.	No.	1	OTM	MoC	IDA	4,032.00	Planned Dates		30 Jul 2022	10 Sep 2022	1 Oct 2022	15 Oct 2022	22 Oct 2022	19 Nov 2022		8 Nov 2024
										Planned Days		0	42	21	14	7	28	112	720
										Actual Dates									
3	W3	W3	Construction of International Institute of General Engineering and Technology (IIGET), Sirajdikhan, Munshiganj.	No.	1	OTM	MoC	IDA	3,880.00	Planned Dates		20 Aug 2022	1 Oct 2022	22 Oct 2022	5 Nov 2022	12 Nov 2022	10 Dec 2022		29 Nov 2024
										Planned Days		0	42	21	14	7	28	112	720
										Actual Dates									
4	W4	W4	Construction of Bangabandhu Design & Technology Center for Leathergoods and Footwear (BDTCLF), Kashimpur, Gazipur.	No.	1	OTM	MoC	IDA	2,520.00	Planned Dates		28 Aug 2022	9 Oct 2022	30 Oct 2022	13 Nov 2022	20 Nov 2022	18 Dec 2022		7 Dec 2024
										Planned Days		0	42	21	14	7	28	112	720
										Actual Dates									
Total Value of Works Procurement									BDT	14,632.00									



ANNUAL PROCUREMENT PLAN (FY 2022-23)

Budget: Developer

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name &	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	S5	S5-1	ERF Monitoring (End of Program)	No.	1	FBS	PD	IDA	50.60	Planned Dates		10 Mar 2023	7 Apr 2023	28 Apr 2023	5 May 2023	12 May 2023	26 May 2023	16 Jun 2023	
										Planned Days		0	28	21	7	7	14	21	98
										Actual Dates									
2	S12	S12-5	Organizing Sourcing Show in collaboration with Plastic Sector related Association	No.	1	Direct	MoC	IDA	88.00	Planned Dates		5 Sep 2022	19 Sep 2022	24 Oct 2022	7 Nov 2022	14 Nov 2022	5 Dec 2022	26 Dec 2022	
										Planned Days		0	14	35	14	7	21	21	112
										Actual Dates									
3	S12	S12-6	Organizing Sourcing Show in collaboration with Leather Sector Association	No.	1	Direct	MoC	IDA	95.00	Planned Dates		28 Aug 2022	11 Sep 2022	18 Sep 2022	25 Sep 2022	28 Sep 2022	1 Oct 2022	8 Oct 2022	
										Planned Days		0	14	7	7	3	3	7	41
										Actual Dates									
4	S12	S12-7	Organizing Sourcing Show in collaboration with Light Engineering Sector Association	No.	1	Direct	MoC	IDA	131.00	Planned Dates		15 Nov 2022	29 Nov 2022	9 Dec 2022	19 Dec 2022	26 Dec 2022	2 Jan 2023	5 Jan 2023	
										Planned Days			14	10	10	7	7	3	51
										Actual Dates									
5	S20 (combination of S20 & S22)	S20	Technology Partner for Technical Specifications for Design Technology Center (DTC) & General Engineering Technology Centers (GETCs).	No.	1	QCBS (Int.)	PD	IDA	1,428.00	Planned Dates	2 Aug 2022	2 Aug 2022	16 Aug 2022	6 Sep 2022	6 Sep 2022	13 Sep 2022	20 Sep 2022	18 Oct 2022	
										Planned Days	0	0	14	21	0	7	7	28	77
										Actual Dates									



Sl no.	Package no. (According to RDPP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6	S30	S30-1	BIPET Works Supervision Engineer	mm	12	ICS	PD	IDA	12.00	Planned Dates	1 Aug 2022	1 Aug 2022	15 Aug 2022	5 Sep 2022	5 Sep 2022	12 Sep 2022	19 Sep 2022	17 Oct 2022		12 Oct 2023
										Planned Days	0	0	14	21	0	7	7	28	77	360
										Actual Dates										
7	S42	S60	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	2	CQS	PD	IDA	8.00	Planned Dates	10 May 2022	24 Jun 2022	5 Aug 2022	9 Sep 2022	24 Sep 2022	1 Oct 2022	12 Nov 2022	3 Dec 2022		1 Jun 2023
										Planned Days	0	45	42	35	15	7	42	21	207	180
										Actual Dates										
8	S42	S61	Workshop/seminar/ training (foreign) for PIU/Relevant Ministry Officials	No.	3	CQS	PD	IDA	195.00	Planned Dates	15 Sep 2022	30 Oct 2022	11 Dec 2022	15 Jan 2023	30 Jan 2023	6 Feb 2023	20 Mar 2023	10 Apr 2023		7 Oct 2023
										Planned Days	0	45	42	35	15	7	42	21	207	180
										Actual Dates										
Total Value of Service Procurement								BDT	1,957.00											

STEP: Systematic Tracking of Exchanges in Procurement





ডব্লিউটিও সেল
পরিচালক-১

বিষয়ঃ ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “Export Diversification and Competitiveness Development Project (EIF Tier-II)” শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা সংযুক্ত করে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: ১ (এক) পাতা


১১.০৭.২০২২

(মোহাম্মদ ইলিয়াস মিয়া)

পরিচালক-১ (উপসচিব)

মোবাইল-০১৭৮৬৬৯৮৩২১

ই-মেইল: director1.wto@mincom.gov.bd

সিনিয়র সচিব

বাণিজ্য মন্ত্রণালয়

বাংলাদেশ সচিবালয়


(দৃ: আ: অতিরিক্ত সচিব (উন্নয়ন), পরিকল্পনা)

নম্বর- ২৬.০০.০০০০.১৩৩.৬৭.০০১.২০-২৬

তারিখ: ১৯ জুলাই ২০২২

অতিরিক্ত সচিব (উন্নয়ন) এর কার্যালয়

☐ অতিরিক্ত সচিব (প্রশাসন)	☐ অতিরিক্ত সচিব (উন্নয়ন)
☐ অতিরিক্ত সচিব (অর্থ)	☐ উপসচিব (কর্তৃপক্ষ)
☐ অতিরিক্ত সচিব (একটিএ)	☐ মন্ত্রণালয় উপস্থাপন কর্মকর্তা
☐ অতিরিক্ত সচিব (আইআইটি)	☐ প্রকৌশলী/প্রকৌশলী
☐ মহাপরিচালক (জিআইটিও সেল)	☐ আলোচনা কর্মকর্তা
☐ অতিরিক্ত সচিব (জিআইটিও)	☐ প্রকৌশলী/প্রকৌশলী
☐ অতিরিক্ত সচিব (জিআইটিও)	☐ প্রকৌশলী/প্রকৌশলী
☐ উপসচিব / সিনিয়র সচিব (সিনিয়র-১)	☐ প্রকৌশলী/প্রকৌশলী
☐ উপসচিব / সিনিয়র সচিব (সিনিয়র-২)	☐ প্রকৌশলী/প্রকৌশলী
☐ উপসচিব / সিনিয়র সচিব (সিনিয়র-৩)	☐ প্রকৌশলী/প্রকৌশলী
☐ প্রকৌশলী/প্রকৌশলী	☐ প্রকৌশলী/প্রকৌশলী



Annual Procurement Plan (2022-23)

Ministry / Division : Ministry of Commerce


Agency : Ministry of Commerce

Procuring Entity Name : Project Director, "Export Diversification and Competitiveness Development Project"

Project / Programme Name: "Export Diversification and Competitiveness Development Project"

Project Cost (in Lakh Taka)	
Total	995.40
GoB	100.60
PA	894.60

Package no.	Description of procurement package as per PP/TAPP		Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (In Million TK.)	Indicative Dates		
									Invitation for tender	Signing of contract	Completion of Contract
1	2		3	4	5	6	7	8	9	10	11
CAP_1	Machineries for Innovation center, BGMEA Building	Garment Equipment	L	LS	OTM	PD	TA (EIF)	9.91	July, 2022	August 2022	September 2022
		IT and other Equipment and Computer , TV etc.	S								
		Video and Photography									
CAP_2	Heavy Duty Printer		No.	01	RFQ	PD	TA (EIF)	0.15	August, 2022	August 2022	September 2022
CAP_3	Furniture, Table Chair, Cabinet		LS	LS	OTM	PD	TA (EIF)	0.84	August, 2022	August 2022	September 2022
CAP_4	Stationeries		LS	LS	RFQ	PD	TA (EIF)	0.6	August, 2022	August 2022	September 2022
REV_1	Local Consultant		No.	1	Selection of Individual Consultant	PD	TA (EIF)	0.84	July, 2022	August 2022	August,2022
REV_2	International Expert for Fashion Design for RMG		No.	1	Selection of Individual Consultant	PD	TA (EIF)	6.8	August, 2022	August,2022	September,2022
REV_3	Consultant for Branding and Web Development		No.	1	Selection of Individual Consultant	PD	TA(EIF)	3.75	August, 2022	September,2022	October,2022
REV_4	Conducting Training for factory workers and Designers		No.	10	Single Sources	PD	TA (EIF)	5.0		September,2022	October,2022
Total								27.89			


 Mohammad Ilias Mia
 Director-1 (Deputy Secretary)
 &
 Project Director

"Export Diversification and Competitiveness Development Project"



ডল্লিউটিও সেল
উপপরিচালক-৩

বিষয়ঃ ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন “Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG)” শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা সংযুক্ত করে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: ১ (এক) পাতা

অতিরিক্ত সচিব (প্রশাসন)	
☐ অতিরিক্ত সচিব (প্রশাসন)	☐ প্রশাসনিক সচিব
☐ অতিরিক্ত সচিব (অর্থ)	☐ অর্থসচিব
☐ অতিরিক্ত সচিব (আইআইটি)	☐ আইআইটি সচিব
☐ অতিরিক্ত সচিব (আইআইটি)	☐ আইআইটি সচিব
☐ মহাপরিচালক (ডল্লিউটিও সেল)	☐ ডল্লিউটিও সেল
☐ অতিরিক্ত সচিব (উন্নয়ন)	☐ উন্নয়ন সচিব
☐ অতিরিক্ত সচিব (উন্নয়ন)	☐ উন্নয়ন সচিব
☐ উপসচিব / সি.স. সচিব (পরি-১)	☐ উপসচিব / সি.স. সচিব (পরি-১)
☐ উপসচিব / সি.স. সচিব (পরি-২)	☐ উপসচিব / সি.স. সচিব (পরি-২)
☐ উপসচিব / সি.স. সচিব (পরি-৩)	☐ উপসচিব / সি.স. সচিব (পরি-৩)
☐ ব্যক্তিগত কর্মকর্তা	☐ ব্যক্তিগত কর্মকর্তা

সিনিয়র সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়
[দৃ: আ: অতিরিক্ত সচিব (পরিকল্পনা)
পরিকল্পনা সেল]

মোঃ মেহেদী মাহমুদ আকন্দ
উপপরিচালক-৩
(সিনিয়র সহকারী সচিব)
মোবাইল-০১৭৬৬২০০৫০০
ই-মেইল: dd3.wto@mincom.gov.bd

নম্বর- ২৬.০০.০০০০.১৩৩.১৪.০০২.১৯-১৪২

তারিখ: ১৯ জুলাই ২০২২

অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হলোঃ

১. মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
২. সিনিয়র সচিবের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৩. মহাপরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, ডল্লিউটিও সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
৪. পরিচালক-৩ মহোদয়ের ব্যক্তিগত কর্মকর্তা, ডল্লিউটিও সেল, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।

Annual Procurement Plan (2022-23)

Ministry / Division : Ministry of Commerce


Agency : Ministry of Commerce

Procuring Entity Name : Project Director, "Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG)"

Project / Programme Name: "Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG)"

Project Cost (in Lakh Taka)	
Total	170.00
GoB	0
PA	170.00

Package no.	Description of procurement package as per PP/TAPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (In Million TK.)	Indicative Dates		
								Invitation for tender	Signing of contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11
3255	Stamp and Seal	LS	LS	OTM	PD	EIF	0.15		August 2022	September 2022
3255	Stationery items	LS	LS	DPM/RFQ	PD	EIF	0.50		August 2022	September 2022
3257	Hiring Firm for Study Report	No	1	EOI	HOPE	EIF	64.00			January 2023
3255	Printing and binding	NO	500	OTM(NCT)	PD	EIF	12.40	October 2022	November 2022	December 2022
3257	Hiring expert for Translation	NO	1	Direct Procurement	PD	EIF	1.70	August 2022	September 2022	October 2022
3257	Hiring Consultant Closing report	NO	1	Direct Procurement	PD	EIF	3.40	August 2022	September 2022	October 2022
Total							82.15			


Md. Mahadi Mahamud Akanda
 Deputy Director-3 (Senior Assistant Secretary)
 &
 Project Director
 "Diagnostic Trade Integration Study Update (DTISU) of Bangladesh: Trade Roadmap for Sustainable Graduation (TRSG)"