



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
পরিকল্পনা -১ শাখা
বাংলাদেশ সচিবালয়, ঢাকা
www.mincom.gov.bd



স্মারক নং: ২৬.০০.০০০০.১৪৪.১৪.০১৫.২১-১২৭


তারিখ: ২০ শ্রাবণ ১৪২৮
০৪ আগস্ট ২০২১

বিষয়: এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয়
পরিকল্পনা (Annual Procurement Plan) অনুমোদন সংক্রান্ত।

সূত্র: (EC4J) প্রকল্পের পত্র নম্বর: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১৩০৭, তারিখ: ০১ আগস্ট ২০২১

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বর্ণিত প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক উন্নয়ন কর্মসূচির বরাদ্দের বিপরীতে প্রণীত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) ক্রয়কারী কার্যালয় প্রধান HOPE কর্তৃক অনুমোদিত হয়েছে।

২। এমতাবস্থায়, বাণিজ্য মন্ত্রণালয়ের আওতায় বিশ্বব্যাংকের অর্থায়নে বাস্তবায়নাধীন “এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J)” প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা নির্দেশক্রমে অনুমোদন করা হলো।


(মোঃ মাজেদুর রহমান)
উপসচিব
ফোন: ৯৫৭১১৯২

প্রকল্প পরিচালক (অতিরিক্ত সচিব),
এক্সপোর্ট কম্পিটিভনেস ফর জবস (EC4J) প্রকল্প
সেল রোজ এন-ডেল (লেভেল-৬)
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা।

সদয় অবগতির জন্য অনুলিপি:

- ১। মাননীয় মন্ত্রীর একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ২। সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৩। অতিরিক্ত সচিব (উন্নয়ন) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা।
- ৪। অফিস কপি।

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
এক্সপোর্ট কম্পিটিটিভনেস ফর জবস প্রকল্প
বাণিজ্য মন্ত্রণালয়

সেল রোজ এন ডেল (লেভেল-৬)
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।

নং: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/ ১৬০৭

তারিখ: ১ আগস্ট ২০২১

বিষয়ঃ বাণিজ্য মন্ত্রণালয়ের এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J) প্রকল্পের ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan-) অনুমোদন সংক্রান্ত।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে বাণিজ্য মন্ত্রণালয়ের আওতায় বাস্তবায়নাধীন 'এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J) প্রকল্পের' ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সদয় অনুমোদনের লক্ষ্যে এতদসংক্ষেপে প্রেরণ করা হলো। ২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ নিম্নরূপঃ

ক্রঃ নং	ক্রয়ের ধরণ	২০২১-২২ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ	
		প্যাকেজ সংখ্যা	মোট মূল্য (লক্ষ টাকায়)
১.	পণ্য	০৩ টি	১৪৮.০০
২.	কার্য	১৪ টি	২৫,৪৩১.৫৬
৩.	সেবা	১৪ টি	৫,০৩২.২৮
মোটঃ		৩১ টি	৩০,৬১১.৮৪

সংযুক্তি: ৫ (পাঁচ) পাতা


মোঃ হাফিজুর রহমান
প্রকল্প পরিচালক (অতিরিক্ত সচিব)
EC4J প্রকল্প, বাণিজ্য মন্ত্রণালয়, ঢাকা

সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

দৃষ্টি আকর্ষণ: অতিরিক্ত সচিব (উন্নয়ন), বাণিজ্য মন্ত্রণালয়

অবগতি/কার্যার্থেঃ

১. সচিব মহোদয়ের একান্ত সচিব, বাণিজ্য মন্ত্রণালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
২. অতিরিক্ত সচিব মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, ঢাকা।
৩. অফিস কপি।

ANNUAL PROCUREMENT PLAN (FY 2020-21)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4J
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDP)	Package no. (According to STEP)	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lakh Taka)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G9	NCS4	Hiring Vehicles for PIU	No.	3	OTM	PD	GoB	140.00	Planned Dates	5 Aug 2021	0	26 Aug 2021	9 Sep 2021	16 Sep 2021	23 Sep 2021	7 Oct 2021	63	29 Jul 2023
										Planned Dates			21	14	7		14		660
										Actual Dates									
2	G6	G27	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates	15 Feb 2022	0	25 Feb 2022	28 Feb 2022	3 Mar 2022	6 Mar 2022	9 Mar 2022	22	24 Mar 2022
										Planned Dates			10	3	3		3		15
										Actual Dates									
										Planned Dates	20 Aug 2021		30 Aug 2021	2 Sep 2021	5 Sep 2021	8 Sep 2021	11 Sep 2021		26 Sep 2021
										Planned Dates		0	10	3	3		3		15
										Actual Dates									
3	G8	G28	Computer and Office equipments	No.	LS	RFQ	PD	IDA	3.00									22	
Total Value of Goods Procurement									148.00										
									BDT										



ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, EC4I
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J)

Sl no.	Package no. (According to RDP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	W6	W6-1	Construction of Boundary Wall and Gates for General Engineering Technology Center-1 (GETC-1) at Bangabandhu Sheikh Mujib Industrial City, Mirsarai, Chattogram.	No.	1	OTM	PD	IDA	637.50	Planned Dates		0	32	21	7	7	28	95	300
			Actual Dates																
2	W6	W6-2	Construction of Boundary Wall and Gates for General Engineering Technology Center-2 (GETC-2) at Bangabandhu Hi-Tech City, Kaliakoir, Gazipur.	No.	1	OTM	PD	IDA	255.00	Planned Dates		0	25	21	7	7	28	88	240
			Actual Dates																
3	W6	W6-3	Construction of Boundary Wall and Gates for Design and Technology Center (DTC) at Kashimpur, Gazipur.	No.	1	OTM	PD	IDA	425.00	Planned Dates		0	21	21	7	7	28	84	300
			Actual Dates																
4	W6	W6-4	Construction of Boundary Wall and Gates for Construction of Boundary Wall and Gates for General Engineering Technology Center-3 (GETC-3) at BSCIC Chemical Industry Park, Sirajdikhan, Munshiganj.	No.	1	OTM	PD	IDA	510.00	Planned Dates		0	21	21	7	7	28	84	300
			Actual Dates																
5	W1	W1	Construction of Technology Center-1 (GETC-1) at Bangabandhu Sheikh Mujib Industrial City, Mirsarai, Chattogram.	No.	1	OTM	MOC	IDA	4,200.00	Planned Dates		0	28	28	14	7	28	105	720
			Actual Dates																



SI no.	Package no. (According to RPP)	Package no. (According to STEP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost (in Lakh Taka)	Time Code for Process	Advertise Pre-qual (if applicable)	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	W2	W2	Construction of Technology Center-2 (GETC-2) at Bangabandhu Hi-Tech City, Kalikol, Gazipur.	No.	1	OTM	MOC	IDA	4,032.00	Planned Dates		15 Nov 2021	13 Dec 2021	10 Jan 2022	24 Jan 2022	31 Jan 2022	28 Feb 2022	105	18 Feb 2024
										Planned Dates		0	28	28	14	7	28		720
										Actual Dates		15 Nov 2021	13 Dec 2021	10 Jan 2022	24 Jan 2022	31 Jan 2022	28 Feb 2022		18 Feb 2024
7	W3	W3	Construction of Technology Center-3 (GETC-3) at BSCIC Chemical Industry Park, Sirajdikhan, Munshiganj.	No.	1	OTM	MOC	IDA	3,780.00	Planned Dates									
										Planned Dates		0	28	28	14	7	28	105	720
										Actual Dates									
8	W4	W4	Construction of Design and Technology Center (DTC) at Kashimpur, Gazipur.	No.	1	OTM	MOC	IDA	2,520.00	Planned Dates		15 Nov 2021	13 Dec 2021	10 Jan 2022	24 Jan 2022	31 Jan 2022	28 Feb 2022	105	18 Feb 2024
										Planned Dates		0	28	28	14	7	28		720
										Actual Dates		20 Aug 2021	17 Sep 2021	15 Oct 2021	29 Oct 2021	5 Nov 2021	3 Dec 2021		3 Mar 2022
9	W5	W5	Purchase of land, re-settlement and land development for 4 TCs	Acre	22	DPM/lease/Acquisition	MOC	GOB	1,488.73	Planned Dates		0	28	28	14	7	28	105	90
										Actual Dates									
10	W6	W6-5	Development of infrastructures for BI-PET	No.	1	OTM	PD	IDA	2,000.00	Planned Dates		15 Oct 2021	12 Nov 2021	10 Dec 2021	24 Dec 2021	31 Dec 2021	28 Jan 2022	105	24 Mar 2023
										Planned Dates		0	28	28	14	7	28		420
										Actual Dates		15 Oct 2021	12 Nov 2021	10 Dec 2021	24 Dec 2021	31 Dec 2021	28 Jan 2022		24 Mar 2023
11	W6	W6-6	Works for PI-FIC-1	No.	1	OTM	PD	IDA	800.00	Planned Dates									
										Planned Dates		0	28	28	14	7	28	105	420
										Actual Dates									
12	W6	W6-7	Works for PI-FIC-2	No.	1	OTM	PD	IDA	800.00	Planned Dates		15 Oct 2021	12 Nov 2021	10 Dec 2021	24 Dec 2021	31 Dec 2021	28 Jan 2022	105	24 Mar 2023
										Planned Dates		0	28	28	14	7	28		420
										Actual Dates									
13	W8	W8	Recycling facilities for Plastics	No.	1	OTM	PD	IDA	733.33	Planned Dates		20 Mar 2022	17 Apr 2022	15 May 2022	29 May 2022	5 Jun 2022	3 Jul 2022	105	28 Jun 2023
										Planned Dates		0	28	28	14	7	28		360
										Actual Dates									
14	W9	W9	Leather cold storage facilities	No.	1	OTM	MOC	IDA	3,250.00	Planned Dates		15 Feb 2022	15 Mar 2022	12 Apr 2022	3 May 2022	10 May 2022	7 Jun 2022	112	2 Jun 2023
										Planned Dates		0	28	28	21	7	28		360
										Actual Dates									
Total Value of Works Procurement									BDT 25,431.56										



Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity Name & Code:	Project Director, ECA
Project/Programme Name & Code:	Export Competitiveness for Jobs (ECA)

ANNUAL PROCUREMENT PLAN (FY 2021-22)

Budget: Development

Sl no.	Package no. (According to RDP)	Package no. (According to STEP)	Description of Procurement Package (SERVICES)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	S3	S46-1	Basic Training on ESQ through Association	No.	60	SSS	PD	IDA	200.00	Planned Dates Planned Days		10 Aug 2021 0	21 Sep 2021 42	26 Oct 2021 35	9 Nov 2021 14	16 Nov 2021 7	7 Dec 2021 21	28 Dec 2021 21	140	24 Oct 2022 300
										Actual Dates										
2	S8	S48	Market Intelligence System (Market Research, Database, Maintenance)	No.	3	QCBS (Int.)	MoC	IDA	606.48	Planned Dates Planned Days	1 May 2021 0	5 Jun 2021 45	3 Jul 2021 42	10 Jul 2021 35	17 Jul 2021 14	24 Jul 2021 7	31 Jul 2021 21	7 Aug 2021 21	185	5 Dec 2021 900
										Actual Dates										
3	S11.1	S50-2	Awareness building Campaign (Broadcasting of TVC through Television Channels and Social Media Campaign on Key Messages before the Eid-ul-Adha 2021)	No.	1	CCS	PD	IDA	45.00	Planned Dates Planned Days	0	35	28	7	7	7	7	7	98	120
										Actual Dates										
4	S12	S51	Event Management (Sourcing Show-National)	No.	2	SSS	PD	IDA	200.00	Planned Dates Planned Days		7 Oct 2021	21 Oct 2021 14	31 Oct 2021 10	10 Nov 2021 10	17 Nov 2021 7	17 Dec 2021 30	7 Jan 2022 21	92	25 Jun 2024 900
										Actual Dates										
5	S16	S16	Operations & Management (O&M) for Design Technology Center (DTC)	No.	1	QCBS (Int.)	PD	IDA	504.00	Planned Dates Planned Days	25 Aug 2021 0	9 Oct 2021 45	20 Nov 2021 42	20 Dec 2021 30	3 Jan 2022 14	10 Jan 2022 7	24 Jan 2022 14	7 Feb 2022 14	166	1 Aug 2023 540
										Actual Dates										
6	S17	S17-1	Operations & Management (O&M) for General Engineering Technology Centers (GETCs)	No.	3	QCBS (Int.)	MoC	IDA	1,680.00	Planned Dates Planned Days	25 Aug 2021 0	9 Oct 2021 45	20 Nov 2021 42	20 Dec 2021 30	3 Jan 2022 14	10 Jan 2022 7	31 Jan 2022 21	14 Feb 2022 14	173	4 Feb 2024 720
										Actual Dates										
7	S20 & S22	S20-1	Technology Partner for Technical Specifications for DTC & GETCs.	No.	4	QCBS (Int.)	MoC	IDA	1,428.00	Planned Dates Planned Days	8 Aug 2021 0	23 Aug 2021 15	23 Aug 2021 0	13 Sep 2021 21	13 Sep 2021 0	20 Sep 2021 7	27 Sep 2021 7	25 Oct 2021 28	173	20 Oct 2022 360
										Actual Dates										
8	S21	S21-1	Project Manager	mm	22	CCS	PD	IDA	77.00	Planned Dates Planned Days	0	15	0	21	0	7	7	7	28	78
										Actual Dates										



Sl no.	Package no. (According to ROP)	Package no. (According to STEP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
9	S30	S30-1	PIFC Works Supervision Consultant (Civil works)	mm	12	CCS	PD	IDA	15.60	Planned Dates Planned Days Actual Dates	25 Aug 2021 0 25 Aug 2021	9 Sep 2021 15 9 Sep 2021	9 Sep 2021 0 9 Sep 2021	30 Sep 2021 21 30 Sep 2021	30 Sep 2021 0 30 Sep 2021	7 Oct 2021 7 7 Oct 2021	14 Oct 2021 7 14 Oct 2021	11 Nov 2021 28 11 Nov 2021	78	360
10	S30	S30-2	PIFC Works Supervision Consultant.	mm	12	CCS	PD	IDA	15.60	Planned Dates Planned Days Actual Dates	25 Aug 2021 0 25 Aug 2021	9 Sep 2021 15 9 Sep 2021	9 Sep 2021 0 9 Sep 2021	30 Sep 2021 21 30 Sep 2021	30 Sep 2021 0 30 Sep 2021	7 Oct 2021 7 7 Oct 2021	14 Oct 2021 7 14 Oct 2021	11 Nov 2021 28 11 Nov 2021	78	360
11	S30	S30-3	PIFC Works Supervision Consultant.	mm	12	CCS	PD	IDA	15.60	Planned Dates Planned Days Actual Dates	25 Aug 2021 0 25 Aug 2021	9 Sep 2021 15 9 Sep 2021	9 Sep 2021 0 9 Sep 2021	30 Sep 2021 21 30 Sep 2021	30 Sep 2021 0 30 Sep 2021	7 Oct 2021 7 7 Oct 2021	14 Oct 2021 7 14 Oct 2021	11 Nov 2021 28 11 Nov 2021	78	360
12	S41	S41	Internal Auditor	No.	1	QCBS	PD	GoB	20.00	Planned Dates Planned Days Actual Dates	27 Oct 2020 0 27 Oct 2020	20 Jun 2021 45 20 Jun 2021	18 Jul 2021 28 18 Jul 2021	22 Aug 2021 35 22 Aug 2021	6 Sep 2021 15 6 Sep 2021	13 Sep 2021 7 13 Sep 2021	25 Oct 2021 42 25 Oct 2021	15 Nov 2021 21 15 Nov 2021	193	720
13	S42	S60	Workshop/seminar/ training (Local) for PIU/Relevant Ministry Officials	No.	5	CCS	PD	IDA	90.00	Planned Dates Planned Days Actual Dates	10 Sep 2021 0 10 Sep 2021	25 Oct 2021 45 25 Oct 2021	6 Dec 2021 42 6 Dec 2021	10 Jan 2022 35 10 Jan 2022	25 Jan 2022 15 25 Jan 2022	1 Feb 2022 7 1 Feb 2022	15 Mar 2022 42 15 Mar 2022	5 Apr 2022 21 5 Apr 2022	207	180
14	S42	S61	Workshop/seminar/ training (foreign) for PIU/Relevant Ministry Officials	No.	2	CCS	PD	IDA	135.00	Planned Dates Planned Days Actual Dates	18 Aug 2021 0 18 Aug 2021	2 Oct 2021 45 2 Oct 2021	13 Nov 2021 42 13 Nov 2021	18 Dec 2021 35 18 Dec 2021	2 Jan 2022 15 2 Jan 2022	9 Jan 2022 7 9 Jan 2022	20 Feb 2022 42 20 Feb 2022	13 Mar 2022 21 13 Mar 2022	207	180
Total Value of Service Procurement										5,032.28										

STEP- Systematic Tracking of Exchanges in Procurement

