

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
এক্সপোর্ট কম্পিটিটিভনেস ফর জবস প্রকল্প
বাণিজ্য মন্ত্রণালয়
সেল রোজ এন ডেল (লেভেল-৬)
১১৬ কাজী নজরুল ইসলাম এভিনিউ, ঢাকা-১০০০।

নং: ২৬.০০.০০০০.০১০.১৬.৬৬.১৮/১১৫৯

তারিখ: ১৮ আষাঢ় ১৪৩১ বঙ্গাব্দ
২ জুলাই ২০২৪ খ্রিস্টাব্দ

বিষয়ঃ বাণিজ্য মন্ত্রণালয়ের কর্তৃক বাস্তবায়নাধীন 'এক্সপোর্ট কম্পিটিটিভনেস ফর জবস (EC4J)' ২য় সংশোধিত প্রকল্পের ২০২৪-২৫ অর্থ-বছরের প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন সংক্রান্ত।

বাণিজ্য মন্ত্রণালয় কর্তৃক বাস্তবায়নাধীন 'এক্সপোর্ট কম্পিটিটিভনেস ফর জবস' (২য় সংশোধিত) প্রকল্পের ২০২৪-২৫ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রস্তুত করা হয়েছে। সদয় অনুমোদনের লক্ষ্যে এতদসংক্ষেপে প্রেরণ করা হলো। ২০২৪-২৫ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ নিম্নরূপ:

ক্র.	ক্রয়ের ধরণ	২০২৪-২৫ অর্থ-বছরের বার্ষিক ক্রয় পরিকল্পনার প্যাকেজ সংখ্যা ও মূল্য		মন্তব্য
		প্যাকেজ সংখ্যা	মোট মূল্য (লক্ষ টাকায়)	
১)	পণ্য	০৭ টি	১৬৭০৮.৯৭	প্রকল্পের ২য় সংশোধিত ডিপিপি অনুযায়ী ২০২৪-২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে।
২)	কার্য	-	-	
৩)	সেবা	১১ টি	৯৮৯৩.৯৩	
মোট		১৮ টি	২৬৬০২.৯০	

০২। উল্লেখ্য, পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ এর বিধি ১৬ এর উপ-বিধি ৭ অনুযায়ী অত্র প্রকল্পের ২০২৪-২৫ অর্থ-বছরের জন্য প্রণীত বার্ষিক ক্রয় পরিকল্পনা ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হবার বিধান রয়েছে।

০৩। এমতাবস্থায়, 'এক্সপোর্ট কম্পিটিটিভনেস ফর জবস' (২য় সংশোধিত) প্রকল্পের ২০২৪-২৫ অর্থ-বছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সদয় অনুমোদনের জন্য প্রেরণ করা হলো।

সংযুক্তি: ০৩ (তিন) পাতা

সচিবের দপ্তর

☒ অতিরিক্ত সচিব ☒ অতিরিক্ত সচিব (প্রশাসন) ☒ অতিরিক্ত সচিব (প্রশাসনিক) ☒ অতিরিক্ত সচিব (এফটিএ) ☒ অতিরিক্ত সচিব (পরিকল্পনা) ☒ অতিরিক্ত সচিব (ডিরেক্টর) ☒ অতিরিক্ত সচিব (রপ্তানি) ☒ অতিরিক্ত সচিব (ট্রেড সাপোর্ট মেজারস) ☒ মহাপরিচালক (বাণিজ্য সংগঠন) ☒ সচিবের একান্ত সচিব	☒ জরুরি ব্যবস্থা নিন ☒ উপস্থাপন করুন ☒ মন্ত্রণালয় উপস্থাপন করুন ☒ প্রয়োজনীয় ব্যবস্থা নিন
--	--

নম্বর: ০৪১০৭/২৪
তারিখ: ০৪/০৭/২৪

০২.০৭.২০২৪
(মোঃ মনছুরুল আলম)
প্রকল্প পরিচালক (অতিরিক্ত সচিব)

সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।

সদয় অবগতির জন্য অনুলিপি প্রেরণ করা হলো:

- ১। যুগ্ম সচিব (পরিকল্পনা) মহোদয়ের ব্যক্তিগত কর্মকর্তা, বাণিজ্য মন্ত্রণালয়, ঢাকা।
- ২। অফিস কপি।

যুগ্মসচিব (পরিকল্পনা)	
উপসচিব/সি.স.স (পরিকল্পনা-১)	নথিতে দিন
উপসচিব/সি.স.স (পরিকল্পনা-২)	ব্যবস্থা নিন
উপসচিব/সি.স.স (পরিকল্পনা-৩)	কথা বলুন
অন্যান্য:	গার্ড ফাইল
ব্যক্তিগত কর্মকর্তা	নথিভুক্ত করুন
ডায়েরী নং- ১৩৫	
স্বাক্ষর:	
তারিখ: ০৪/০৭/২৪	

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity:	Project Director, EC4J Project;
Name & Code:	Code: 223012700
Project/Programme Name & Code:	Export Competitiveness for Jobs (EC4J), 2nd Revised Code: 223012700

SI no.	Package no. [According to RDP (2nd Revision)]	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lakh Take)	Time Code for Process	Not used in GOODS	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	G1-1	Machinaries and Equipments for CEET	No.	143	OTM (ICT)	PD	IDA	12,285.70	Planned Dates Planned Days		5 Sep 2024 0	17 Oct 2024 42	7 Nov 2024 21	14 Nov 2024 7	21 Nov 2024 7	5 Dec 2024 14	91	3 Jun 2025 180
2	G1-2	Machinaries and Equipments for BOTCLF	No.	132	OTM (ICT)	PD	IDA	2,600.30	Planned Dates Planned Days		5 Sep 2024 0	17 Oct 2024 42	7 Nov 2024 21	14 Nov 2024 7	21 Nov 2024 7	5 Dec 2024 14	91	3 Jun 2025 180
3	G2-1	Office equipments for 2 TCs	No.	424	OTM	PD	IDA	1,230.74	Planned Dates Planned Days		22 Aug 2024 0	12 Sep 2024 21	3 Oct 2024 21	10 Oct 2024 7	17 Oct 2024 7	31 Oct 2024 14	70	28 Feb 2025 120
4	G2-2	Furniture & Fixtures for 2 TCs	No.	4788	OTM	PD	IDA	570.65	Planned Dates Planned Days		22 Aug 2024 0	12 Sep 2024 21	3 Oct 2024 21	10 Oct 2024 7	17 Oct 2024 7	31 Oct 2024 14	70	28 Feb 2025 120
5	G6-2	Stationeries for project office	No.	LS	RFQ	PD	IDA	5.00	Planned Dates Planned Days		1 Dec 2024 0	8 Dec 2024 7	10 Dec 2024 2	11 Dec 2024 1	12 Dec 2024 1	14 Dec 2024 2	7	28 Dec 2024 14
6	G7-2	Printing & Publication, and other communication materials	No.	LS	RFQ	PD	GoB	2.00	Planned Dates Planned Days		29 Oct 2024 0	5 Nov 2024 7	8 Nov 2024 3	11 Nov 2024 3	14 Nov 2024 3	17 Nov 2024 3	19	17 Dec 2024 30
7	G8-1.1	Supply and Installation of Desktop, Laptop Computers, Printers and office equipment's.	No.	17	OTM	PD	IDA	14.58	Planned Dates Planned Days		30 Jul 2024 0	13 Aug 2024 14	23 Aug 2024 10	30 Aug 2024 7	6 Sep 2024 7	13 Sep 2024 7	45	11 Oct 2024 28
Total Value of Goods Procurement								16,708.97	Actual Dates									

ফিরোজ আল মামুন
উপসচিব
বাবিজ মন্ত্রণালয়
গণস্বজ্ঞাত্ত্বী বাবিশনেস সেকার

Page 1



Md. Monsurui Alam
Project Director (Additional Secretary)
Export Competitiveness for Jobs Project
Ministry of Commerce, Dhaka

০২.০৭.২০২৪

ANNUAL PROCUREMENT PLAN (FY 2024-25)

Budget: Development

Ministry/Division:	Ministry of Commerce
Agency:	Ministry of Commerce
Procuring Entity	Project Director, ECAJ Project
Name & Code:	Code: 223012700
Project/Programme	Export Competitiveness for Jobs (ECAJ), 2nd Revised
Name & Code:	Code: 223012700

Sl no.	Package no. (According to RDP (2nd Revision))	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	Consulting Services for Development of Export Market Intelligence Platform for the Four Targeted Sectors under ECAJ Project.	No.	4	OCBS (International)	MOC	IDA	1,000.00	9	10	11	12	13	14	15	16	17	18	19
1	S8-1	Development of Export Market Intelligence Platform for the Four Targeted Sectors under ECAJ Project.	No.	1	OCBS (International)	MOC	IDA	1,000.00	Planned Dates	28 Jan 2024	23 May 2024	9 Jul 2024	19 Jul 2024	26 Jul 2024	31 Jul 2024	15 Aug 2024	18 Aug 2024	82	14 Jun 2025
									Planned Days		0	42	10	7	5	15	3		300
									Actual Dates										
2	S8-2	Linkage Program for the targeted sectors including MBPE Products.	No.	1	QCBS (International)	MOC	IDA	1,500.00	Planned Dates	28 Jan 2024	23 May 2024	9 Jul 2024	19 Jul 2024	26 Jul 2024	31 Jul 2024	15 Aug 2024	18 Aug 2024	82	14 Jun 2025
									Planned Days		0	42	10	7	5	15	3		300
									Actual Dates										
3	S11-1	Awareness Campaign through Television Channels and Social Media on Key Messages before the Eid-ul-Adha to ensure safety measures, reduce fly-cut of the raw hides and environment friendly waste management.	No.	1	COS	PD	IDA	49.40	Planned Dates		2 Nov 2024	16 Nov 2024	19 Nov 2024	22 Nov 2024	25 Nov 2024	28 Nov 2024	1 Dec 2024	29	14 Oct 2024
									Planned Days		0	14	3	3	3	3			30
									Actual Dates										
4	S12-7	Organizing Sourcing Show in collaboration with Light Engineering Sector Association.	No.	1	COS	MOC	IDA	81.43	Planned Dates		12 Aug 2024	26 Aug 2024	2 Sep 2024	9 Sep 2024	14 Sep 2024	17 Sep 2024	20 Sep 2024	39	19 Nov 2024
									Planned Days		0	14	7	7	5	3	3		60
									Actual Dates										
5	S12-8-3	Selection of Event Management firm for organizing BULISS-2024 in collaboration with LfMEAB.	No.	1	COS	MOC	IDA	130.00	Planned Dates		4 Aug 2024	18 Aug 2024	25 Aug 2024	1 Sep 2024	8 Sep 2024	11 Sep 2024	14 Sep 2024	41	13 Nov 2024
									Planned Days		0	14	7	7	7	3	3		60
									Actual Dates										
6	S12-8-4	Selection of Event Management firm for organizing IPF-2025 in collaboration with BPGMEA.	No.	1	COS	PD	IDA	140.00	Planned Dates		11 Aug 2024	25 Aug 2024	1 Sep 2024	4 Sep 2024	7 Sep 2024	10 Sep 2024	13 Sep 2024	33	12 Nov 2024
									Planned Days		0	14	7	3	3	3			60
									Actual Dates										

ফিরোজ আল আমিন
উপসচিব
বাহিনী মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Page 2



Md. Monsurul Alam
Project Director (Additional Secretary)
Export Competitiveness for Jobs Project
Ministry of Commerce Dhaka

০২.০৭.২০২৪

Sl. no.	Package no. (According to ROP (2nd Re 01))	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
7	S12-8-5	Showcasing and Sourcing Show on Plastic Toy Industries of Bangladesh 2024	No.	1	COS	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	8 Aug 2024 0	22 Aug 2024 14	29 Aug 2024 7	1 Sep 2024 3	4 Sep 2024 3	6 Sep 2024 2	8 Sep 2024 2	31	7 Nov 2024 60		
8	S20-1	Technology Partner and Operations & Management (O&M) firm Center of Excellence for Engineering and Technology (CEET), Kaliakoir, Gazipur.	No.	1	QCBS (International)	CCGP	IDA	3,693.70	Planned Dates	18 Aug 2024	29 Sep 2024	10 Nov 2024	1 Dec 2024	15 Dec 2024	22 Dec 2024	5 Jan 2025	19 Jan 2025	14	154	151
									Actual Dates											
9	S20-2	Technology Partner and Operations & Management (O&M) firm for Bangabandhu Design & Technology Center for Leathergoods and Footwear (BDTCLF), Kashimpur, Gazipur.	No.	1	QCBS (International)	CCGP	IDA	3,137.40	Planned Dates	18 Aug 2024	29 Sep 2024	10 Nov 2024	1 Dec 2024	15 Dec 2024	22 Dec 2024	5 Jan 2025	19 Jan 2025	14	154	151
									Actual Dates											
10	S30-1	Junior Consultant-Electrical (Assignment Based) (Re-Advertisement)	mm	11	ICS	PD	IDA	22.00	Planned Dates Planned Days Actual Dates	8 Aug 2024 0	22 Aug 2024 14	12 Sep 2024 21	12 Sep 2024 0	20 Sep 2024 8	2 Oct 2024 12	10 Oct 2024 8	63	263	30 Jun 2025	
11	S42-2	Workshop/seminar/ training (Local) for PU/Relevant Ministry Officials	No.	1	COS	PD	IDA	10.00	Planned Dates Planned Days Actual Dates	20 Aug 2024 0	20 Aug 2024 0	3 Sep 2024 14	13 Sep 2024 10	13 Sep 2024 0	27 Sep 2024 14	4 Oct 2024 7	25 Oct 2024 21	66	24 Nov 2024 30	
Total Value of Service Procurement							BDT	9,893.93												

২৬/০৭/২০২৪



Md. Monsurul Alam
Project Director (Additional Secretary)
Export Competitiveness for Jobs Project
Ministry of Commerce, Dhaka

০২.৭.২০২৪