

# ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (Updated)

Ministry / Division Ministry of Commerce  
 Agency Ministry of Commerce  
 Procuring Entity Name & Code Project Director  
 Project / Programme Name & Code Bangladesh Regional connectivity Project-I, MOC Component and Code No. 117-11701-223002900

| BRCP/MOC/<br>Package                                    | Description of Procurement Package<br>GOODS                                    | Unit   | Quantity | Procedure Method &<br>Type | Contract Approving<br>Authority | Source of Funds | Estd. Cost in Lakh<br>Taka | Time Code for Process | Not use in Goods | Invite/Advertisement<br>of Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of<br>Contract/PO | Total Time to Contract<br>signing (days) | Time for Completion<br>of Contract | Remarks                                                                                                                                                        |
|---------------------------------------------------------|--------------------------------------------------------------------------------|--------|----------|----------------------------|---------------------------------|-----------------|----------------------------|-----------------------|------------------|-----------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------------|------------------------------------------|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1                                                       | 2                                                                              | 3      | 4        | 5                          | 6                               | 7               | 8                          | 9                     | 10               | 11                                | 12             | 13                | 14                | 15                    | 16                        | 17                                       | 18                                 | 19                                                                                                                                                             |
| GD-02/1                                                 | Procurement of printing materials with Printing<br>including Reports           | LS     | 1        | RFQ                        | PD                              | IDA             | 4.00                       | Planned Dates         |                  | 17-Mar-23                         | 27-Mar-23      | 27-Mar-23         | 01-Apr-23         | 04-Apr-23             | 05-Apr-23                 |                                          | 04-May-23                          |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Planned Days          |                  | 0                                 | 10             | 0                 | 5                 | 3                     | 1                         | 19                                       | 29                                 |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Actual Dates          |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |
| GD-02/2                                                 | Preparation and Supply of Video Clip for<br>Bangladesh Trade Portal (BTP)      | No.    | LS       | RFQ                        | PD                              | IDA             | 5.00                       | Planned Dates         |                  | 27-Jan-23                         | 06-Feb-23      | 06-Feb-23         | 09-Feb-23         | 14-Feb-23             | 19-Feb-23                 |                                          | 09-Mar-23                          |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Planned Days          |                  | 0                                 | 9              | 0                 | 3                 | 5                     | 5                         | 22                                       | 18                                 |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Actual Dates          |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |
| GD-05                                                   | Vehicle Rental Services for BRCP-1                                             | Months | 12       | OTM<br>(NCT)               | PD                              | IDA             | 26.00                      | Planned Dates         |                  | 12-Oct-22                         | 02-Nov-22      | 17-Nov-22         | 20-Nov-22         | 27-Nov-22             | 12-Dec-22                 |                                          | 31-Dec-23                          |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Planned Days          |                  | 0                                 | 21             | 15                | 3                 | 7                     | 15                        | 61                                       | 365                                | This package is transferred under services (NSD-04).                                                                                                           |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Actual Dates          |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |
| GD-07                                                   | Procurement of no-Desktop Computer and 1 no.<br>Color Printer with accessories | Lot    | 1        | RFQ                        | PD                              | IDA             | 2.00                       | Planned Dates         |                  | 19-Sep-22                         | 29-Sep-22      | 29-Sep-22         | 02-Oct-22         | 05-Oct-22             | 08-Oct-22                 |                                          | 23-Oct-22                          |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Planned Days          |                  | 0                                 | 10             | 0                 | 3                 | 3                     | 3                         | 19                                       | 15                                 | This Package will not be conducted due to instruction of<br>Finance Division.                                                                                  |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Actual Dates          |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |
| GD-11/1                                                 | Procurement of logistics for<br>Workshop/Training/Meeting                      | LS     | 1        | RFQ                        | PD                              | IDA             | 5.00                       | Planned Dates         |                  | 27-Jan-23                         | 06-Feb-23      | 06-Feb-23         | 09-Feb-23         | 14-Feb-23             | 19-Feb-23                 |                                          | 09-Mar-23                          |                                                                                                                                                                |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Planned Days          |                  | 0                                 | 9              | 0                 | 3                 | 5                     | 5                         | 22                                       | 18                                 | This Package will not be conducted because it is included in<br>the contact with Bangladesh Foreign Trade Institute<br>(BFTI) under Direct Procurement method. |
|                                                         |                                                                                |        |          |                            |                                 |                 |                            | Actual Dates          |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |
| Total cost for Goods and Related service to be procured |                                                                                |        |          |                            |                                 |                 | 42.00                      |                       |                  |                                   |                |                   |                   |                       |                           |                                          |                                    |                                                                                                                                                                |

Ray Rale  
 প্রতিপক্ষ  
 উপসচিব, বাণিজ্য মন্ত্রণালয়

মোঃ মিজানুর রহমান  
 প্রকল্প পরিচালক (যুগ্মসচিব)  
 বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্র



# ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (Updated)

Ministry / Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Ministry of Commerce

Ministry of Commerce

Project Director

Bangladesh Regional connectivity Project-I, MOC Component and Code No. 117-11701-223002900

| BRCPI/MOC/Package                                  | Description of Procurement Package WORKS* | Unit | Quantity | Procedure Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost in Million Taka | Time Code for Process | Advertise for Prequalification (if applicable) | Invite/Advertisement of Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract/PO | Total Time to Contract signing (days) | Time for Completion of Contract | Remarks                                   |
|----------------------------------------------------|-------------------------------------------|------|----------|-------------------------|------------------------------|-----------------|----------------------------|-----------------------|------------------------------------------------|--------------------------------|----------------|-------------------|-------------------|-----------------------|------------------------|---------------------------------------|---------------------------------|-------------------------------------------|
| 1                                                  | 2                                         | 3    | 4        | 5                       | 6                            | 7               | 8                          | 9                     | 10                                             | 11                             | 12             | 13                | 14                | 15                    | 16                     | 17                                    | 18                              | 19                                        |
| *No packages of works to be procured in FY 2022-23 |                                           |      |          |                         |                              |                 |                            | Planned Dates         | NA                                             |                                |                |                   |                   |                       |                        |                                       |                                 | No procurement will be for works this FY. |
|                                                    |                                           |      |          |                         |                              |                 |                            | Planned Days          |                                                |                                |                |                   |                   |                       |                        |                                       |                                 |                                           |
|                                                    |                                           |      |          |                         |                              |                 |                            | Actual Dates          |                                                |                                |                |                   |                   |                       |                        |                                       |                                 |                                           |

*Rany Raha*  
29/6/2026  
প্রতিষ্ঠান  
উপসচিব, বাণিজ্য সন্ত্রাণালয়

*স্বাক্ষর*  
29/6/2026  
(মোঃ মিজানুর রহমান)  
প্রকল্প পরিচালক (মুখ্যসচিব)  
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১



# ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (Updated)

Division

Ministry of Commerce

Ministry of Commerce

Project Director

Procuring Entity Name & Code

Project / Programme Name & Code

Bangladesh Regional connectivity Project-1, MOC Component and Code No. 117-11701-223002900

| BRCP1/MOC/Package                               | Description of Procurement Package<br>SERVICES*                                                                                        | Unit  | Quantity | Procedure Method & Type | Contract Approving<br>Authority | Source of Funds | Est'd. Cost in Lakh Taka | Time Code for Process                         | Advertisement-EOI         | Issue RFP              | Technical Proposal Opening | Technical Proposal<br>Evaluation | Financial Proposal Opening<br>& Evaluation | Negotiation           | Approval             | Signing of Contract/PO | Total Time to Contract<br>signing (days) | Time for Completion of<br>Contract                                                                     | Remarks |
|-------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|-------|----------|-------------------------|---------------------------------|-----------------|--------------------------|-----------------------------------------------|---------------------------|------------------------|----------------------------|----------------------------------|--------------------------------------------|-----------------------|----------------------|------------------------|------------------------------------------|--------------------------------------------------------------------------------------------------------|---------|
| 1                                               | 2                                                                                                                                      | 3     | 4        | 5                       | 6                               | 7               | 8                        | 9                                             | 10                        | 11                     | 12                         | 13                               | 14                                         | 15                    | 16                   | 17                     | 18                                       | 19                                                                                                     | 20      |
| SD-03                                           | User Satisfaction Survey                                                                                                               | No.   | 1        | QCBS                    | PD                              | IDA             | 50.00                    | Planned Dates<br>Planned Days<br>Actual Dates | 15-Sep-22<br>0<br>139     | 01-Feb-23<br>139<br>14 | 15-Feb-23<br>14<br>13      | 28-Feb-23<br>13<br>15            | 15-Mar-23<br>15<br>10                      | 25-Mar-23<br>10<br>5  | 30-Mar-23<br>5<br>8  | 07-Apr-23<br>8<br>204  | 06-Oct-23<br>182                         |                                                                                                        |         |
| SD-16                                           | Conducting 03 Nos. of Surveys/studies suggested by NTFC                                                                                | No.   | 1        | QCBS                    | PD                              | IDA             | 75.00                    | Planned Dates<br>Planned Days<br>Actual Dates | 09-Jun-22<br>0<br>90      | 07-Sep-22<br>90<br>39  | 16-Oct-22<br>39<br>24      | 09-Nov-22<br>24<br>22            | 01-Dec-22<br>22<br>30                      | 20-Jan-23<br>30<br>11 | 30-Jan-23<br>11<br>8 | 07-Feb-23<br>8<br>244  | 06-Oct-23<br>241                         | Process is ongoing since last FY.                                                                      |         |
| SD-28                                           | Reviewing of bilateral Agreement and Rules & regulations including preparation of Policy paper (18 nos.)                               | No.   | 1        | FBS                     | PD                              | IDA             | 144.00                   | Planned Dates<br>Planned Days<br>Actual Dates | 02-Oct-22<br>0<br>25      | 27-Oct-22<br>25<br>21  | 17-Nov-22<br>21<br>12      | 29-Nov-22<br>12<br>15            | 14-Dec-22<br>15<br>7                       | 21-Dec-22<br>7<br>5   | 26-Dec-22<br>5<br>7  | 02-Jan-23<br>7<br>92   | 24-Dec-23<br>356                         | This Package was Created as per TAPP provision, but it has been dropped due to having no requirements. |         |
| SD-37                                           | Designing and Implementation of Piloting Programme for Development of business capacity of Women Entrepreneur on ICT sector (20 Batch) | No.   | 1        | QCBS                    | PD                              | IDA             | 200.00                   | Planned Dates<br>Planned Days<br>Actual Dates | 25-Oct-22<br>0<br>30      | 24-Nov-22<br>30<br>23  | 17-Dec-22<br>23<br>15      | 01-Jan-23<br>15<br>16            | 17-Jan-23<br>16<br>10                      | 27-Jan-23<br>10<br>5  | 01-Feb-23<br>5<br>10 | 11-Feb-23<br>10<br>109 | 09-Oct-23<br>240                         | This Package will not be conducted as per decision of 10th PSC meeting.                                |         |
| Sub Total (Firm)                                |                                                                                                                                        |       |          |                         |                                 |                 | 469.00                   |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |
| SERVICES (Individual Consultant)                |                                                                                                                                        |       |          |                         |                                 |                 |                          |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |
| D-14-B                                          | Data Management Consultant                                                                                                             | mm    | 12       | ICS                     | PD                              | IDA             | 32.00                    | Planned Dates<br>Planned Days<br>Actual Dates | 07-Nov-22<br>0<br>0       | N/A<br>0<br>20         | 27-Nov-22<br>20<br>6       | 03-Dec-22<br>6<br>0              | N/A<br>0<br>12                             | 15-Jan-23<br>12<br>1  | 16-Jan-23<br>1<br>0  | 16-Jan-23<br>0<br>39   | 31-Dec-23<br>349                         | The Procurement is included as previous data management consultant resigned.                           |         |
| D-41/A                                          | Need based Consitancy (IC, intermittently)                                                                                             | day   | 15       | SIC                     | PD                              | PA              | 5.00                     | Planned Dates<br>Planned Days<br>Actual Dates | Last FY<br>0<br>20-Apr-22 | N/A<br>0<br>0          | N/A<br>0<br>0              | Last FY<br>0<br>0                | N/A<br>0<br>74                             | 03-Jul-22<br>74<br>7  | 10-Jul-22<br>7<br>12 | 22-Jul-22<br>12<br>93  | 20-Oct-22<br>90                          |                                                                                                        |         |
| D-41/B                                          | Need based Consitancy (IC, intermittently)                                                                                             | day   | 15       | SIC                     | PD                              | PA              | 5.00                     | Planned Dates<br>Planned Days<br>Actual Dates | 20-Oct-22<br>0<br>0       | N/A<br>0<br>0          | N/A<br>0<br>12             | 02-Nov-22<br>12<br>0             | N/A<br>0<br>18                             | 19-Dec-22<br>18<br>28 | 16-Jan-23<br>28<br>1 | 17-Jan-23<br>1<br>59   | 17-Apr-23<br>90                          |                                                                                                        |         |
| D-41/C                                          | Need based Consitancy (IC, intermittently)                                                                                             | day   | 30       | SIC                     | PD                              | PA              | 10.00                    | Planned Dates<br>Planned Days<br>Actual Dates | 12-Oct-22<br>0<br>0       | N/A<br>0<br>0          | N/A<br>0<br>15             | 27-Oct-22<br>15<br>0             | N/A<br>0<br>15                             | 11-Nov-22<br>15<br>7  | 18-Nov-22<br>7<br>10 | 28-Nov-22<br>10<br>47  | 27-Apr-23<br>150                         | This Package will not be conducted as the project has not received any requisition yet.                |         |
| Sub Total (IC)                                  |                                                                                                                                        |       |          |                         |                                 |                 | 52.00                    |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |
| No Consultancy Services                         |                                                                                                                                        |       |          |                         |                                 |                 |                          |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |
| SD-04                                           | Vehicle Rental Srvices for BRCP-1                                                                                                      | Month | 12       | DTM (NCT)               | PD                              | IDA             | 26.00                    | Planned Dates<br>Planned Days<br>Actual Dates | 21-Dec-22<br>0<br>0       | N/A<br>0<br>15         | 05-Jan-23<br>15<br>20      | 25-Jan-23<br>20<br>0             | N/A<br>0<br>0                              | N/A<br>0<br>26        | 20-Feb-23<br>26<br>7 | 27-Feb-23<br>7<br>68   | 31-Dec-23<br>307                         |                                                                                                        |         |
| Sub Total (No Consultar                         |                                                                                                                                        |       |          |                         |                                 |                 | 26.00                    |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |
| Total for Services (Firm, IC and No Cnsultancy) |                                                                                                                                        |       |          |                         |                                 |                 | 547.00                   |                                               |                           |                        |                            |                                  |                                            |                       |                      |                        |                                          |                                                                                                        |         |

*Raz Akbar*  
25/1/2023  
প্রতিপক্ষ  
উপসচিব, বাণিজ্য মন্ত্রণালয়

*কাজী*  
25/1/23  
(মোঃ মিজানুর রহমান)  
প্রকল্প পরিচালক (যুগ্মসচিব)  
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১