

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১
বাণিজ্য মন্ত্রণালয়
প্রবাসী কল্যাণ ভবন
৭১-৭২, ইন্সটন গার্ডেন রোড, ঢাকা-১০০০।
www.brcp-1.gov.bd

সিদ্ধান্ত ২

স্মারক নং-২৬.০০.০০০০.০৬৬.০৫.০০৯.১৮(৭)- ৬০০

তারিখ: ১১/০৭/২০২৪

বিষয়: বাণিজ্য মন্ত্রণালয়ের বাস্তবায়নাধীন “বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১” এর ৩য় সংশোধিত প্রকল্পের ২০২৪-২০২৫ অর্থবছরের প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) অনুমোদন।

বাণিজ্য মন্ত্রণালয়ের বাস্তবায়নাধীন “বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১” এর ৩য় সংশোধিত প্রকল্পের ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) প্রস্তুত করা হয়েছে, সদয় অনুমোদনের লক্ষ্যে এতদসংক্ষেপে প্রেরণ করা হলো। ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার সারসংক্ষেপ নিম্নরূপ:

ক্র.নং	ক্রয়ের ধরণ	২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনার প্যাকেজ সংখ্যা ও মূল্য		মন্তব্য
		প্যাকেজ সংখ্যা	মোট মূল্য লক্ষ টাকায়	
১.	ফার্ম পরামর্শক	১২ টি	১,৩১৭.০০	প্রকল্পের ৩য় সংশোধিত টিএপিপি অনুযায়ী ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে।
২.	ব্যক্তি পরামর্শক	০৫ জন	১০০.০০	
৩.	ভৌত সেবা ফার্ম	০১ টি	৩৬.০০	
মোট:			১,৪৫৩.০০	
কথায়: এক হাজার চারশত ত্রিগুন লক্ষ টাকা।				

০২। উল্লেখ্য, পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ এর বিধি ১৬ এর উপ-বিধি-৭ অনুযায়ী অত্র প্রকল্পের ২০২৪-২০২৫ অর্থবছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা ক্রয়কারী কার্যালয় প্রধান (HOPE) কর্তৃক অনুমোদিত হওয়ার বিধান রয়েছে।

০৩। এমতাবস্থায়, বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১ এর (৩য় সংশোধিত) প্রকল্পের ২০২৪-২০২৫ অর্থবছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan) সদয় অনুমোদনের জন্য বিনীতভাবে অনুরোধ করছি।

সংযুক্তি: ০৪ (চার) পাতা।

সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা-১০০০।
[দৃ: আ: যুগ্মসচিব (পরিকল্পনা), পরিকল্পনা অনুবিভাগ, বাণিজ্য মন্ত্রণালয়]

শায়লা ইয়াসমিন
প্রকল্প পরিচালক (যুগ্মসচিব)
বাংলাদেশ রিজিওনাল কানেক্টিভিটি প্রকল্প-১
বাণিজ্য মন্ত্রণালয়
ফোন: ০২-৫৫১৩৮০২২

যুগ্মসচিব (পরিকল্পনা)	
উপসচিব/সি.স.স (পরিকল্পনা-১)	নথিতে দিন
উপসচিব/সি.স.স (পরিকল্পনা-২)	ব্যবস্থা দিন
উপসচিব/সি.স.স (পরিকল্পনা-৩)	অন্য বসুল
অন্যান্য:	গার্ড ফাইল
ব্যক্তিগত কর্মকর্তা	দখলাত কর্তৃক
ডায়েরী নং- ২০২৪	
স্বাক্ষর:	
তারিখ: ২৪/৭/২৪	

Project / Programme Name & Code: Bangladesh Regional Connectivity Project - I; Code No. 117-11701-223002900
Annual Procurement Plan for Consultancy Services for the Financial Year 2024-2025

Sl. No.	Package No. According to 3 rd RPPP	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est. Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	SD-42	Skill and Capacity development of women entrepreneurs engaged in the production of diversified jute products, handicrafts and agro processing including trade related regulatory issues.	Batch	40	QCBS (National)	HOPE	IDA	380.00	Planned Dates	29 Jul 2024	29 Aug 2024	11 Sep 2024	23 Sep 2024	30 Sep 2024	03 Oct 2024	06 Oct 2024	08 Oct 2024	71 days	436 days
									Planned Dates	0	31	13	12	7	3	3	2		
									Actual Dates										
2	SD-43	An Integrated Study to achieve the Goals and Objectives of National Tariff Policy 2023 of Bangladesh	No.	10	QCBS (National)	PD	IDA	200.00	Planned Dates	31 Jul 2024	29 Aug 2024	10 Sep 2024	25 Sep 2024	07 Oct 2024	10 Oct 2024	15 Oct 2024	20 Oct 2024	-	19 Oct 2025
									Planned Dates	0	29	12	15	12	3	5	5	81 days	446 days
									Actual Dates										
3	SD-44	Refresher training for women entrepreneurs who have already received training under BRCP-1.	Batch	20	QCBS (National)	PD	IDA	135.00	Planned Dates	01 Aug 2024	01 Sep 2024	08 Sep 2024	23 Sep 2024	30 Sep 2023	07 Oct 2024	10 Oct 2024	15 Oct 2024	75 days	31 Jul 2025
									Planned Dates	0	31	7	15	7	7	3	5		278 days
									Actual Dates										
4	SD-45	Conduct an impact assessment of the training programs and established business support centers at the Women Chambers under BRCP-1, MoC	No.	1	QCBS (National)	PD	IDA	40.00	Planned Dates	01 Jan 2025	31 Jan 2025	07 Feb 2025	22 Feb 2025	28 Feb 2025	04 Mar 2025	08 Mar 2025	11 Mar 2025	-	15 Jul 2025
									Planned Dates	0	31	7	15	6	4	4	7	74 days	210 days
									Actual Dates										
5	SD-46	Bangladesh Trade Portal (BTP) Development and Up gradation	No.	1	QCBS (National)	PD	IDA	300.00	Planned Dates	04 Aug 2024	04 Sep 2024	11 Sep 2024	26 Sep 2024	02 Oct 2024	07 Oct 2024	10 Oct 2024	14 Oct 2024	-	30 Jun 2025
									Planned Dates	0	30	7	15	6	5	3	4	70 days	329 days

2024/09/26

25/09/2024

2024/09/26

ফিরোজ আলি মাহমুদ
উপসচিব
বাণিজ্য মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(নাসরুল হোসেন সিনিয়র)
উপ সিনিয়র সিকিউরার (সিআই)
উপ সিনিয়র সিকিউরার (সিআই)
সিনিয়র সিকিউরার

Sl. No.	Package No. According to 3 rd RDP	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Est. Cost in Lakh Taka	Time Code for process	Advertise EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Contract Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
Consulting Firms										Subtotal									
13	SD-06/C	Financial Management Expert	MM	20	SIC (National)	HOPE	IDA	60.00	Planned Dates	N/A	N/A	11 Jun 2024	31 Jul 2024	N/A	05 Aug 2024	08 Aug 2024	11 Aug 2024	-	31 Dec 2025
									Planned Days	0	0	0	50	0	5	3	3	61 days	568 days
									Actual Dates										
14	SD-41/C	Need based Consultancy (IC, intermittently)	Day	30	Selection of Individual Consultant (SIC)	PD	IDA	10.00	Planned Dates	01 Aug 2024	N/A	18 Aug 2024	01 Sep 2024	N/A	04 Sep 2024	08 Sep 2024	10 Sep 2024	-	10 Dec 2024
									Planned Days	0	0	17	13	0	3	4	2	39 days	130 days
									Actual Dates										
15	SD-41/D	Need based Consultancy (IC, intermittently)	Day	30	SIC	PD	IDA	10.00	Planned Dates	01 Aug 2024	N/A	18 Aug 2024	01 Sep 2024	N/A	04 Sep 2024	08 Sep 2024	10 Sep 2024	-	10 Dec 2024
									Planned Days	0	0	17	13	0	3	4	2	39 days	130 days
									Actual Dates										
16	SD-41/E	Need based Consultancy (IC, intermittently)	Day	30	SIC	PD	IDA	10.00	Planned Dates	01 Sep 2024	N/A	17 Sep 2024	30 Sep 2024	N/A	03 Oct 2024	06 Oct 2024	10 Oct 2024	-	10 Jan 2025
									Planned Days	0	0	16	13	0	3	3	4	39 days	131 days
									Actual Dates										
17	SD-41/F	Need based Consultancy (IC, intermittently)	Day	30	SIC	PD	IDA	10.00	Planned Dates	01 Oct 2024	N/A	15 Oct 2024	31 Oct 2024	N/A	04 Nov 2024	07 Nov 2024	10 Nov 2024	-	09 Mar 2025
									Planned Days	0	0	14	16	0	4	3	3	40 days	159 days
									Actual Dates										
Subtotal Individual Consultant								100.00											
Total for Consulting Services								1,417.00											


 26/09/2024
 ফিরোজ আল মামুন
 উপসচিব
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

26/09/2024
 (মাসুদা ইসলামসিন)
 প্রকল্প পরিচালক (প্রশাসনিক) (কো-অর্ডিনেটর)
 বাণিজ্য মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry/Division: Ministry of Commerce
Agency: Ministry of Commerce

Procurement Entity Name & Code: Project Director

Budget: Development

Project / Programme Name & Code: Bangladesh Regional Connectivity Project - I; Code No. 117-11701-223002900

Annual Procurement Plan for Nonconsulting Services for the Financial Year 2024-2025

Sl. No.	Package No. According to 3 rd RDPF	Description of procurement package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid Cost in Lakh Taka	Time Code for process	Invitation for Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for completion of contract
1	2	NONCONSULTING SERVICES															
1	NSD- 02/A	Appointment of Organizer for Foreign Exposure Visit BRCP-1 (3 Batches)	Firm	1	Open Tendering Method (OTM) National	P.D.	IDA	36.00	10 Planned Dates	11 23 Jul 2024	12 08 Aug 2024	13 19 Aug 2024	14 22 Aug 2024	15 25 Aug 2024	16 28 Aug 2024	17 -	18 31 Oct 2025
									Planned Days	0	16	11	3	3	3	36 days	465 days
									Actual Dates								

ফিরোজ আল মামুন
বিনিয়োগ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(Shahidul Alam)
Project Director (Joint Secretary)
(Additional Charge)
Bangladesh Regional Connectivity Project-I
Ministry of Commerce