

জীবন ও স্বাস্থ্য সুরক্ষায় নিরাপদ খাদ্য

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ
বিএসএল অফিস কমপ্লেক্স, ভবন-২ (লেভেল ৪,৫,৬)
১১৯ কাজী নজরুল ইসলাম সড়ক, ঢাকা-১০০০।
www.bfsa.gov.bd

নং : ১৩.০২.০০০০.৭৫১.০১৪.০০২.২০২১.৩৬৩

তারিখ : ০৫ শ্রাবণ ১৪৩২
২০ জুলাই ২০২৫

বিষয়: বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষের সক্ষমতা বৃদ্ধিকরণ (২য় সংশোধিত) প্রকল্পের ২০২৫-২০২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, খাদ্য মন্ত্রণালয়স্বতন্ত্র বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ কর্তৃক বাস্তবায়নস্বতন্ত্র বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষের সক্ষমতা বৃদ্ধিকরণ (২য় সংশোধিত) প্রকল্পটির কার্যক্রম চলমান রয়েছে। চলতি ২০২৫-২৬ অর্থ বছরে বরাদ্দকৃত বাজেট অনুযায়ী ক্রয় পরিকল্পনা প্রণয়ন করা হয়েছে।

এমতাবস্থায় চলতি ২০২৫-২০২৬ অর্থ বছরের বাজেট বিভাজন অনুযায়ী প্রকল্পের তৈরীকৃত ক্রয় পরিকল্পনা প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে ০১ প্রস্থ।

উপ(সি-২)
২২.০৭.২০২৫
৩৭২৬-২৫

২০/৭/২৫

জাকারিয়া
চেয়ারম্যান
ফোন: ০২-২২২২২৩৬২৬
Email: chairman@bfsa.gov.bd

সচিব

খাদ্য মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

(দৃ: জা: মুগ্ধ সচিব, পরিকল্পনা অনুবিভাগ, খাদ্য মন্ত্রণালয়)

অনুলিপি:

০১। প্রকল্প পরিচালক, বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষের সক্ষমতা বৃদ্ধিকরণ প্রকল্প (২য় সংশোধিত)।


অতিরিক্ত সচিব (পরিচালনা)	সচিব
উপসচিব (পরিচালনা-১)	উপসচিব
উপসচিব (পরিচালনা-২)	উপসচিব
নং: ৯০/	স্বাক্ষর
তারিখ:	


**Annual Procurement Plan
FY 2025-2026**

Ministry/Division : Ministry of Food
Agency : Bangladesh Food Safety Authority
Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (2nd Revised)

Budget: Development
Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Printing and Binding (3255102)	Lamsun	Lamsun	RFQ/OTM	PD/HOPE	GOB	39.53	Planned Dates	-	03/08/25	17/08/25	07/09/25	11/09/25	14/09/25	12/10/25	-	-
								Planned Days		0	14	21	04	03	28	70 days	30 days
GD2	Publication (3211128)	Lamsun	Lamsun	RFQ/OTM	PD/HOPE	GOB	31.32	Planned Dates	-	10/08/25	24/08/25	14/09/25	18/09/25	22/09/25	19/10/25	-	-
								Planned Days		0	14	21	04	04	28	71 days	30 days
GD3	Publicity and advertising (3211125)	Lamsun	Lamsun	RFQ/DPM	PD/HOPE	GOB	61.04	Planned Dates	-	17/08/25	01/09/25	22/09/25	28/09/25	30/09/25	28/10/25	-	-
								Planned Days		0	14	21	06	02	28	71 days	30 days
GD4	Chemicals (3256102)	Lamsun	Lamsun	OTM	PD/HOPE	GOB	65.69	Planned Dates	-	24/8/2025	07/09/25	28/09/25	05/10/25	08/10/25	05/11/25	-	-
								Planned Days		0	14	22	07	03	28	74 days	60 days


Countersigned
Zakaria
Chairman
Bangladesh Food Safety Authority


20/9/25
Project Director
A. N. M. Nazim Uddin
Project Director
Strengthening the Capacity of Bangladesh Food Safety Authority Project
Bangladesh Food Safety Authority
Ministry of Food


Annual Procurement Plan


FY 2025-2026

Ministry/Division : Ministry of Food
 Agency : Bangladesh Food Safety Authority
 Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (2nd Revised)

Budget: Development
 Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD5	Mobile Laboratory Shed construction (3258108)	No.	08	OTM	HOPE	GOB	71.52	Planned Dates	-	17/08/25	07/09/25	28/09/25	30/09/25	05/10/25	02/11/25	-	-
								Planned Days		0	14	23	02	05	28	72 days	90 days
GD6	Mini Laboratory Equipment Purchase (4112306)	No.	05	DPM	HOPE	GOB	32.95	Planned Dates	-	21/08/25	07/09/25	28/09/25	30/09/25	05/10/25	02/11/25	-	-
								Planned Days		0	14	21	02	05	28	70 days	60 days
GD7	Mobile Laboratory Purchase (4112306)	No.	01	DPM	Ministry	GOB	496.66	Planned Dates	-	21/08/25	07/09/25	30/09/25	05/10/25	07/10/25	05/11/25	-	-
								Planned Days		0	14	23	05	02	28	72 days	90 days
GD8	FBO Database Uploading (4113302)	No.	1013000	OTM	HOPE	GOB	202.60	Planned Dates	-	21/09/25	06/10/25	27/10/25	30/10/25	05/11/25	03/12/25	-	-
								Planned Days		0	15	21	03	05	28	72 days	90 days
Total Goods:							1001.31										


 Countersigned
Zakaria
 Chairman
 Bangladesh Food Safety Authority


 Project Director
A. N. M. Nazim Uddin
 Project Director
 Strengthening the Capacity of Bangladesh Food Safety Authority Project
 Bangladesh Food Safety Authority
 Ministry of Food