




Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2024-2025 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approv. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender/RFQ Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>2<sup>nd</sup> Quarter</b>																		
GD-9 Lot-2	Computer Consumables (toners, other equipment and services)	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	02-Oct-25	-	13-Oct-24	18-Oct-24	-	25-Oct-24 (Purchase Order)	-	7-Nov-24	
								Planned Days	-	-	-	13	5	-	7	25	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
GD-7 Lot-2	Others Stationary	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	14-Oct-24	-	27-Oct-25	31-Oct-24	-	5-Nov-25	-	17-Nov-24	
								Planned Days	-	-	-	13	3	-	4	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
<b>3<sup>rd</sup> Quarter</b>																		
GD-6 Lot-1	Printing & Binding	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	02-Feb-25	-	16-Feb-25	19-Feb-25	-	24-Feb-25 (Purchase Order)	-	5-March-25	
								Planned Days	-	-	-	14	3	-	5	22	-	
								Actual Dates	-	-	-	-	-	-	-	-	-	
							<b>Total</b>											
							<b>15.00</b>											

  
 মোঃ মুল্লুল আহমেদ  
 প্রকল্প পরিচালক  
 LIMS প্রকল্প, DIFE

  
 আব্দুল হামিদ  
 উপসহকারী পরিচালক  
 পরিচালনা ও উন্নয়ন  
 কর্মসূচী ও প্রতিষ্ঠান পরিচালনা অধিদপ্তর  
 প্রধান কার্যালয়, ঢাকা।