

ANNUAL PROCUREMENT PLAN (SERVICES)

- a) Ministry/ Division : Ministry of Liberation War Affairs Budget: Development
b) Agency : Ministry of Liberation War Affairs
c) Procuring Entity Name/ Code : Project Director, Establishment of Bangabandhu Uddyan including Liberation War Memorial and Museum.
d) Project/Program Name & Code : Feasibility study for "Establishment of Bangabandhu Uddyan including Liberation War Memorial and Museum".

Package No.	Description of Procurement Package services	Unit	Qu.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac BDTK.	Time code for process	Adv EOI	Issue of RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S- 01	Feasibility study for "Establishment of Bangabandhu Uddyan including Liberation War Memorial and Museum".	MM	80	Single Source Selection (SSS)*	As per DOFP	GoB	354.57	Planned Days	-	-	-	-	30/7/2022	16/8/2022	23/8/2022	31/8/2022	-	120 (4 months)
Total cost for Consultancy services:							354.57											

*In the FSP, it was mentioned DPM which is applicable usually for Works. As it is a service procurement the method will be Single Source Selection (SSS) instead of DPM.


 আবুল বাকের মোঃ জোহিদ
 উপসচিব
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়
প্রকল্প পরিচালকের কার্যালয়
মুক্তিযুদ্ধকালে মিত্রবাহিনীর শহীদ সদস্যদের স্মরণে স্মৃতিস্তম্ভ নির্মাণ প্রকল্প
পরিবহন পুল ভবন
সচিবালয় সংযোগ সড়ক, ঢাকা-১০০০।

বার্ষিক কর্মপরিকল্পনা ও ক্রয় পরিকল্পনা ২০২২-২৩

মন্ত্রণালয়/বিভাগ	মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়
বাস্তবায়নকারী সংস্থা	মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয় ও গণপূর্ত অধিদপ্তর
প্রকল্পের নাম ও কোড	মুক্তিযুদ্ধকালে মিত্রবাহিনীর শহীদ সদস্যদের স্মরণে স্মৃতিস্তম্ভ নির্মাণ প্রকল্প কোড: ২২৪১৩৪১০০

প্রকল্প বরাদ্দ (লক্ষ টাকা)	
৪৬৮০.২৩	মোট অর্থ
৪৬৮০.২৩	GOB
-	PA

প্যাকে জ নং	ডিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজের বর্ণনা	একক	পরিমাণ	ক্রয় পদ্ধতি ও ধরন	ক্রয় অনুমোদনকারী কর্তৃপক্ষ	অর্থের উৎস	প্রাক্কলিত ব্যয় (লক্ষ টাকা)	সম্ভাব্য তারিখ			
								প্রাকযোগ্যতা আহ্বান (প্রযোজ্য ক্ষেত্রে)	দরপত্র আহ্বান	চুক্তি স্বাক্ষর	চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ
G11	রাইড সরবরাহ	সংখ্যা	১	OTM (NCT)	তত্ত্বাবধায়ক প্রকৌশলী	জিওবি	১০০.০০	প্রযোজ্য নয়	৩০ সেপ্টেম্বর ২০২২	৩০ অক্টোবর ২০২২	৩১ মার্চ ২০২৩
G12	আসবাবপত্র (স্মৃতিস্তম্ভ ও যাদুঘরের কক্ষের জন্য)	সংখ্যা	১	OTM (NCT)	তত্ত্বাবধায়ক প্রকৌশলী	জিওবি	৫০.০০	প্রযোজ্য নয়	৩০ সেপ্টেম্বর ২০২২	৩০ অক্টোবর ২০২২	৩১ মার্চ ২০২৩
W04	বনায়ন	জব	১টি	OTM (NCT)	তত্ত্বাবধায়ক প্রকৌশলী PWD	জিওবি	৩০.০০	প্রযোজ্য নয়	৩০ সেপ্টেম্বর ২০২২	৩০ অক্টোবর ২০২২	৩১ মার্চ ২০২৩

১৭/১/২২

৬৬

মোঃ জাহাঙ্গীর হোসেন
উপসচিব
প্রকল্প পরিচালক (অঃদাঃ)
মুক্তিযুদ্ধকালে মিত্রবাহিনীর শহীদ
সদস্যদের স্মরণে স্মৃতিস্তম্ভ নির্মাণ প্রকল্প
মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়

Government Of The People's Republic Of Bangladesh
Ministry Of Liberation War Affairs
Office of the Project Director
Construction and Preservation of Monuments of Slaughter Places
Created by Pakistani Hanadar Forces During Liberation War in 1971 (Phase II) Project
Transport Pool Building
Secretariat Link Road, Dhaka-1000.
www.Molwa.gov.bd

Annual Procurement Plan For: 2022-2023

Ministry/Division	Ministry of Liberation War Affairs (MOLWA)
Agency	Ministry Of Liberation War Affairs (MOIWA) and Public Works Department (PWD)
Procuring Entity Name And Code	Ministry Of Liberation War Affairs (MOLWA)
Project/Program Name and Code	Construction and Preservation of Monuments of Slaughter Places Created by Pakistani Hanadar Forces During Liberation War in 1971 (Phase II) Project. Code: 224272600

Project Cost (Taka In Lac)	
44240.13	Total
44240.13	GOB
--	PA

Packege no	Decription Of Procurement Packeg as per Dpp/Tapp Goods	Unit	Quantity	Procurement Methid And (type)	Contract Approving Authority	Source Of Funds	Estd Cost (Taka In Lac)	Time Code For Process	Not Rsed In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica tion Of Award	Signing Of Contract	Total Time to Conctrict Signatu re	Time For Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods(PD)-2	Supply of Vehicle	No	1	OTM/DPM	Secretary	GOB	75.0	Planned Days	-	15 Sep 2022	30 Oct 2022	14 Nov 2022	21 Nov 2022	28 Nov 2022	26Dec 2022	90	26 Feb 2023
Goods(PD)-3	Supply of Furniture	NO	21	OTM/RFQ	PD	GOB	3.00	Planned Days	-	15 Aug 2022	25 Sep 2022	10 Oct 2022	17 Oct 2022	22 Oct 2022	19 Nov 2022	100	19 Jan 2023
Goods(PD)-4	Supply of Computer (Laptop & Desktop) and Printer	No	3	OTM/RFQ	PD	GOB	2.25	Planned Days	-	15 Aug 2022	15 Sep 2022	29sep 2022	06 Oct 2022	13 Sep 2022	10 Nov 2022	100	10 Feb 2023
Goods(PD)-4	Supply Of Office Equipments	NO	3	OTM/RFQ	PD	GOB	3.00	Planned Days	-	15 Sep 2022	5 Oct 2022	19 Oct 2022	26 Oct 2022	2 Nov 2022	30 Nov 2022	100	08March 2023
PW-01	Construction of Monuments	No	25	OTM(NCT)	Superinten dent Engineer, PWD	GOB	2023.0	Planned Days	-	15 Sep 2022	30 Oct 2022	14 Nov 2022	21 Nov 2022	28 Nov 2022	26Dec 2022	180	26 June 2023

Handwritten Signature
21.06.2022


Md. Zahangir Alam
Project Director (PS)
Construction and Preservation of Monuments of Slaughter
Places Created by Pakistani Hanadar Forces During
Liberation War in 1971 (Phase II) Project

ANNUAL PROCUREMENT PLAN(APP) for Goods (2021-2022)

Ministry/Division: Ministry of Liberation War Affairs
 Agency : Ministry of Liberation War Affairs
 Procuring Entity Name & Code: Project Director, Code No. 224133300
 Project/Programme & Code: Motivation of the New Generation in The Spirit of Liberation War Project, Code No. 224133300

Budget: Development

Package Number	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimated Cost (Tk. In Lakh)	Time Code for Process	Advertise Prequel(if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	R
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD-01	Research on 2 sector of Liberation War	Nos	2	OTM	Secretary	GOB	60	Planned Dates		01 Sept-2022	28 Sept-2022	06 Oct-2022	13 Oct-2022	20 Oct-2022	27 Oct-2022	-	28 Dec-2022	
								Planned Days		0	28	7	7	7	7	56	64	
								Actual Dates										
Total Value of Goods Procurement=								60										


 08.9.2022

(Dr. Md. Asaduzzaman)
 Deputy Secretary
 Project Director (A. C)

Motivation of The New Generation in The Spirit of Liberation War Project
 Ministry of Liberation War Affairs
 Tel:02-223358442

ANNUAL PROCUREMENT PLAN (SERVICES)

Budget: Development

- a) Ministry/ Division : Ministry of Liberation War Affairs
- b) Agency : Ministry of Liberation War Affairs
- c) Procuring Entity Name/ Code : Project Director, Establishment of Naval Museum on the Capsized and Sank Ship during Liberation War M.V. Akram at Narayanganj
- d) Project/Program Name & Code : Feasibility study for "Establishment of Naval Museum on the Capsized and Sank Ship during Liberation War M.V. Akram at Narayanganj"


P a c k a g e N o.	Descripti on of Procure ment Package services	U n i t	Qu a n t i t y	Proc urem ent Meth od & Type	Contra ct Approvi ng Authori ty	So ur ce of Fu nd	Estim ated cost in Lac BDTK	Time code for proc ess	Adver tise EOI	Issue of RFP	Techn ical Propo sal openi ng	Techni cal Propo sal Evalua tion	Financia l Proposa l Openin g & Evaluati on	Negoti ation	Approv al	Signin g of Contr act	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-01	Feasibility study for "Establishment of Naval Museum on the Capsized and Sank Ship M.V. Ekram during Liberation War at Narayanganj"	M M	71	SSS	As per DOFP	GoB	386.05	Planned days					30/7/2022	16/8/2022	23/8/2022	31/8/2022	-	120 (4 months)
Total cost for Consultancy services:							386.05											


 24/07/2022
Md. Shahadat Hossain
 Deputy Secretary
 Ministry of Liberation War Affairs
 Govt. of the People's Republic of Bangladesh

ANNUAL PROCUREMENT PLAN (GOODS)

- Budget: Development
- a) Ministry/ Division : Ministry of Liberation War Affairs
- b) Agency : Ministry of Liberation War Affairs
- c) Procuring Entity Name/ Code : Project Director, Establishment of Naval Museum on the Capsized and Sank Ship during Liberation War M.V. Akram at Narayanganj
- d) Project/Program Name & Code : Feasibility study for "Establishment of Naval Museum on the Capsized and Sank Ship during Liberation War M.V. Akram at Narayanganj"

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh BDT	Time code for process	Not used in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Supply Other Stationaries		L.S	RFQ	As per DOFP	GoB	1.00	Planned Dates	N/A	As and when required & according to Rule 69 of PPR-2008							120 (4 months)
G-02	Laptop		L.S	RFQ	As per DOFP	GoB	1.50			As and when required & according to Rule 69 of PPR-2008							20 (4 month)
Total Cost							2.50										


 24/7/2022

Md. Shahadat Hossain
 Deputy Secretary
 Ministry of Liberation War Affairs
 Govt. of the People's Republic of Bangladesh


Government Of The People's Republic Of Bangladesh
Ministry Of Liberation War Affairs
Office of the Project Director
“শহীদ মুক্তিযোদ্ধা ও অন্যান্য বীর মুক্তিযোদ্ধাদের সমাধিস্থল সংরক্ষণ ও উন্নয়ন (১ম পর্যায়, ১ম সংশোধিত)”
Transport Pool Building
Secretariat Link Road, Dhaka-1000.
www.Molwa.gov.bd

Annual Procurement Plan For: 2021-2022

Ministry/Division	Ministry of Liberation War Affairs (MOLWA)
Agency	Ministry Of Liberation War Affairs (MOIWA) and Public Works Department (PWD), UNO, DC.
Procuring Entity Name And Code	Ministry Of Liberation War Affairs (MOLWA)
Project/Program Name and Code	“শহীদ মুক্তিযোদ্ধা ও অন্যান্য বীর মুক্তিযোদ্ধাদের সমাধিস্থল সংরক্ষণ ও উন্নয়ন (১ম পর্যায়, ১ম সংশোধিত)” Code: ২২৪২৭২৭০০

Project Cost (Taka In Lac)	
44523.51	Total
44523.51	GOB
--	PA

Package no	Description Of Procurement Package as per Dpp/Tapp Goods	Unit	Quantity	Procurement Method And (type)	Contract Approving Authority	Source Of Funds	Estd Cost (Taka In Lac)	Time Code For Process	Not Rsd In Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods(PD)-4	Supply of Computer and others(Laptop)	No	27	OTM(NCT)	PD	GOB	14.46	Planned Dates	-	15 Aug 2022	15 Sep 2022	29sep 2022	06 Oct 2022	13 Sep 2022	10 Nov 2022	100	10 Feb 2023
Goods(PD)-3	Supply Of Furnitures	NO	55	OTM(NCT)	PD	GOB	15.00	Planned Days	-	15 Aug 2022	25 Sep 2022	10 Oct 2022	17 Oct 2022	22 Oct 2022	19 Nov 2022	100	19 jan 2023
PW-01	Construction of Monuments	No	2000	OTM(NCT)	Superintendent Engineer, PWD	GOB	4242.00	Planned Days	-	15 Sep 2023	30 Oct 2022	14 Nov 2022	21 Nov 2022	28 Nov 2022	26Dec 2022	180	26 June 2023
S1	Outsourcing	No	3	OTM(NCT)	PD/Secretary	GOB	8.00	Planned Days	-	15 Aug 2022	15 Sep 2022	29sep 2022	06 Oct 2022	13 Sep 2022	10 Nov 2022	100	10 Feb 2023
S2	Hiring (Vehical)	No	1	OTM(NCT)	PD/Secretary	GOB	22.00	Planned Days	-	15 Aug 2022	15 Sep 2022	29sep 2022	06 Oct 2022	13 Sep 2022	10 Nov 2022	100	10 Feb 2023


১৪/৭/২২
ফারুক আহমেদ
প্রকল্প পরিচালক (মুদ্রাসচিব)
শহীদ মুক্তিযোদ্ধা ও অন্যান্য বীর মুক্তিযোদ্ধাদের
সমাধিস্থল সংরক্ষণ ও উন্নয়ন (১ম পর্যায়) প্রকল্প
মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়

“TAPP for Establishment of Panorama in the Remembrance of Liberation War in Bangladesh” প্রকল্প

প্রকল্প পরিচালকের কার্যালয়

সচিবালয় সংযোগ সড়ক, ঢাকা।

www.molwa.gov.bd




Annual Procurement Plan

Ministry : Ministry of Liberation War Affairs (MOLWA)
Agency : Public Works Department (PWD) and Department of Architecture (DOA)
Procuring Entity Name and Code : PWD and DOA
Project Name and Code : TAPP for Establishment of Panorama in the Remembrance of Liberation War in Bangladesh, 223043800

(Taka in

Package No.	Description of Package as Per DPP (SERVICES)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac tk.)	Indicative Dates			
								Invitation of EOI	Issue of RFP	Signing of Contract	Completion Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)
SR1	Recruitment of Consultants	Farm	1	QBS (ICT)	CCGP	GOB	4231.47	26.07.22	11.09.22	26.09.22	30.12.22
	<u>Total Cost (Service)</u>						4231.47				


2019/12/02

মোঃ মোফাজ্জল হোসেন
প্রকল্প পরিচালক (মুখ্যসচিব)
“TAPP for Establishment of Panorama in the
Remembrance of Liberation War of Bangladesh”
মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়

মুক্তিযুদ্ধ

Government of the Peoples Republic Bangladesh
Ministry of Liberation War Affairs
অপারেশন জ্যাকপট প্রকল্প
Annual Procurement for FY 2022-2023
www.molwa.bd.gov.bd.

Unit	Quantity	procurement Method & Type	Contract Approving Authority	Source of funds	Estd Cost in TK (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Appral to Award	Notification of Award	Signing of contract	Completion of Contract	Total Time in (Days)
3 Nos	14	OTM	PD (Operation Jackpot)	GOB	13.25 lac	Planned Dates & Days for OTM	-	10 Sep'22 -0-	23 Sep'22 -14 days	25 Sep'22 -02 days	27 Sep'22 -02 days	29 Sep'22 - 02 days	02 Oct'22 -03 days	06 Oct '22 - 04 days	29 days
	48	OTM	PD (Operation Jackpot)	GOB	7.07 Lac	Planned Dates & Days for OTM	-	04 Dec'22	18 Dec'22 -14 days	22 Dec'22 -04 days	25 Dec'22 -03 days	01 Jan'23 07 days	04 Jan'23 03 days	13 Jan'23 09 days	40 days
	01	OTM	PD (Operation Jackpot)	GOB	20 Lac	Planned Dates & Days for OTM	-	20 Sep'22 -0-	03 Oct Sep'22 -14 days	05 Oct'22 -02 days	07 Oct'22 -02 days	09 Oct'22 - 02 days	12 Oct'22 -03 days	16 Oct '22 - 04 days	29 days
h	36	OTM	PD (Operation Jackpot)	GOB	6.50 Lac	Planned Dates & Days for OTM	-	11 Oct'22	25 Oct'22 -14 days	27 Oct'22 -02 days	31 Oct'22 04 days	03 Nov'22 04 days	09 Nov'22 -06 days	16 Nov'22 -07 days	37 days
age	01	QCBS	Secretary (MOLWA)	GOB	2133.97 Lac	Planned Dates & Days for QCBS	-	03 Oct'22	30 Oct'22 -28 days	03 Nov'22 -04 days-	07 Nov'22 -03 days	13 Nov'22 -06 days	17 Nov'22 -04 days	20 Dec'22 -33 days	78 days

(Signature)
২৯/০৯/২২

(দেবশীষ নাগ)

উপসচিব (প্রশাসন-১)

ও

প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)

অপারেশন জ্যাকপট

Government of the People's Republic of Bangladesh
Local Government Engineering Department

Annual Procurement Plan for FY 2022-2023

মুক্তিযুদ্ধের ঐতিহাসিক স্থানসমূহ সংরক্ষণ ও মুক্তিযুদ্ধ স্মৃতি জাদুঘর নির্মাণ প্রকল্প

Conservation of Historical Sites of Liberation War & Construction of Muktijuddho Memorial Museum Project(CHSMMP).

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-gp)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/BAR/BAK/SL-R -5/22/C-374	Construction of Bir Muktijoddha Shahidul Islam Khan Muktijuddho Memorial Museum Under Bakerganj Upazila District Barishal.	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	170.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84		
								Actual Dates									
CHSMMP/BAR/AMT/SL-R-17/22/C-375	Construction of Liberation War Memorial at side of Upazila Muktijoddha Complex building under Amtali upazila District Barguna.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56		
								Actual Dates									
CHSMMP/PIR/NAZ/SL-R -29/22/C-376	Construction of Liberation War Memorial at Ghoshkathi village under Nazirpur upazila Pirojpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56		
								Actual Dates									
CHSMMP/PIR/SAI/SL-R -30/22/C-377	Construction of Liberation War Memorial at Dumurtala village under Sadar upazila Pirojpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56		
								Actual Dates									
CHSMMP/CHA/SAT/SL-R -47/22/C-378	Construction of Liberation War Memorial at Major Check Post, Sangu Valley Battlefield Under Satkania Upazila District Chattogram.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56		
								Actual Dates									
CHSMMP/CHA/RAO/SL-R -53/22/C-379	Construction of Father of the Nation Banga Bandhu Sheikh Mujibur Rahman Liberation War Memorial/Memorial Museum Under Raojan Upazila District Chattogram	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84		
								Actual Dates									
CHSMMP/CUM/CHO/SL-R -55/22/C-380	Construction of the Batiara Battle Liberation War Memorial Museum under Choudhagram upazila District Cumilla	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	212
								Plan of Days		0	14	28	35	42	56		
								Actual Dates									

-3/6-

22.8.22

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-GP)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakhs)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/KHA/SAD/SL-R-70 /22/C-381	Construction of Liberation War Memorial at Golabari Mouza under Museum Upazila District Khagrachhari	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	212
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/NOA/COM/SL-R-77 /22/C-382	Construction of Char Kakra Liberation War Memorial Under Companiganj upazila District Noakhali	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	212
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/NOA/SON/SL-R-78 /22/C-383	Construction of Kaluati Liberation War Memorial Museum Under Sonamuri upazila District Noakhali	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/SER/GAZ/KAL/SL-R-103/22/C-384	Construction of Kathachura (side of Shaldah Eco Resort) Liberation War Memorial Museum Under Kaliakair Upazila District Gazipur.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	212
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/SER/GAZ/KAL/SL-R-108/22/C-385	Construction of Bahadurbashi Union National Jute Mill Liberation War Memorial Under Kaliaganj Upazila District Gazipur.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022	56	152
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/GOP/SAD/SL-R-113/22/C-386	Construction of Liberation War Memorial/Memorial Museum at Muktiyodha Training Center Neclar Mat under Sadar Upazila Under Gopalganj.	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/KIS/SAD/SL-R-121/22/C-387	Construction of Father of the Nation Liberation War Memorial/Museum at Gurudayal Government College Under Sadar Upazila District Kishoreganj.	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	170.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/KIS/SAD/SL-R-122/22/C-388	Construction of Syed Ashrafur Islam Liberation War Memorial /Museum at Kishoreganj Jaikhana More Under Sadar Upazila District Kishoreganj.	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	170.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/FAR/SAD/SL-R-98/22/C-389	Construction of Father of the Nation Liberation War Memorial / Memorial Museum at Ambika Maidan under sadar Upazila District Faridpur	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/Mad/SAD/SL-R-132/22/C-390	Construction of Banga Bandhu Liberation War Memorial at Zero Point at the intersection of three roads near Asmat Ali Khan Bridge under Sadar Upazila District Madaripur.	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/MAD/SAD/SL-R-133/22/C-391	Construction of Liberation War Memorial / Memorial Museum from Palashi to Dhanmondi (Part-1)	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022	84	365
								Plan of Days		0	28	42	49	56	84	84	365

-3/6-

(25)

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-gp)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakhs)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SLR-133/22/C-391	2) on t Lake er Par Under Sadr upazila District Madanpur				(CHSMMP)			Actual Dates									
CHSMMP/RAI/PAN/SLR-145/22/C-392	Construction of Shahid Khabir Liberation War Memorial Under Pangsha Upazila District Rajbari	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/SHA/SAD/SLR-147/22/C-393	Construction of Manoharabazar Liberation War Memorial under Sadar upazila District Shariatpur.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/TAN/SHA/SLR-158/22/C-394	Construction of Kachua Public High School Liberation War Memorial Museum Under Shakhupur Upazila District Tangail	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/06/2023
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/TAN/SHA/SLR-159/22/C-395	Construction of Liberation War Memorial adjacent to Baharatul Bazar Under Shakhupur Upazila District Tangail	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/CHU/ALA/SLR-169/22/C-396	Construction of Liberation War Memorial Museum at Alamdanga Massacre under Alamdanga Upazila District Chuadanga	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/06/2023
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/CHU/DAM/SLR-170/22/C-397	Construction of Hailatpur Five Martyrs Liberation War Memorial Museum under Damurhuda Upazila District Chuadanga	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/06/2023
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/JHE/SHA/SLR-186/22/C-398	Construction of Kamanna Bari Liberation War Memorial Under Shailkupa District Jhenaidah	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/KHU/KOI/SLR-191/22/C-399	Construction of Shaheed Narayan Camp Liberation War Memorial under Koira upazila District Khulna	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/KHU/PAI/SLR-193/22/C-400	Construction of Kapilmuni Raja's Camp Liberation War Memorial / Memorial Museum under Paikgacha upazila District Khulna	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022		17/10/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/KHU/RUP/SLR-194/22/C-401	Construction of Liberation War Memorial / Memorial Museum adjacent to Birshreshtha Ruhul Amin Mazar Under Rupsa Upazila District Khulna	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022		17/10/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/KUS/KHO/SLR-206/22/C-402	Construction of Liberation War Memorial / Memorial Museum in Khoksa Upazila Under Kushtia District	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	170.00	Planned of Dates		1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022		17/10/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CHSMMP/KUS/SAD/SLR-208/22/C-403	Construction of Liberation War Memorial at Bangstala village Under Sadar Upazila Kushtia District	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									

5/6

90

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-gp)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/MAG/SRE/SL-R -211 /22/C-404	Construction of the Liberation War Memorial Museum of Akbaria Bahini under Sreepur Upazila District Magura	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Planned of Dates			16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/06/2023
								Plan of Days		0	14	28	35	42	56	56	212
								Actual Dates									
CHSMMP/Narail/Lohagara/SL-R -216/22/C-405	Construction of Liberation War Memorial at Itma village Under Lohagara District Narail	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/JAM/DEW/SL-R -231/22/C-406	Construction of Liberation War Memorial at Beltali Bazar Rail Gate under Dewanganj upazila District Jamalpur.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/JAM/Islampur/SL-R -233/22/C-407	Construction of two-storied Liberation War Memorial at Bhatipara Liberation War Temporary Camp in Galbandha Union under Islampur District	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Planned of Dates	1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022			17/10/2023
								Plan of Days	0	28	42	49	56	84	84	365	
								Actual Dates									
CHSMMP/C NA/SH/SL-R -259/22/C-408	Construction of mass grave liberation war memorial on the west side of Baidighi under Shubganj upazila District C. nawaiganj.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/PAB/ATG/SL-R -273/22/C-409	Construction of Liberation War Memorial at Atgharia Upazila Parishad under Atghoria upazila District Pabna	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/SIR/KAZ/SL-R -283/22/C-410	Construction of Liberation War Memorial at Swadhinata Chattar of Natupara Union under Kazipur Upazila District Sirajganj	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/SIR/SAD/SL-R -287/22/C-411	Construction of Bhatipari Liberation War Memorial Under Sadar Upazila District Sirajganj	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/SIR/SAD/SL-R -286/22/C-412	Construction of Liberation War Memorial at Kuripara in Ratankandi Union Under Sadar Upazila District Sirajganj	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/DIN/BIR/SL-R -292/22/C-413	Construction of Liberation War Memorial at Barsha Jala Pukurpara under Birganj upazila District Dinajpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/DIN/BIR/SL-R -293/22/C-414	Construction of Liberation War Memorial at Sen village under Birganj upazila District Dinajpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/DIN/KAH/SL-R -296/22/C-415	Construction of Singargao Liberation War Memorial under Kaharol upazila District Dinajpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
								Actual Dates									
CHSMMP/DIN/KAH/SL-R -297/22/C-416	Construction of Joyanda Liberation War Memorial under Kaharol upazila District Dinajpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	

-8/6-

96

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-GP)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/DIN/KAH/SL-R -298/22/C-417	Construction of Liberation War Memorial / Memorial Museum under Kaharol upazila District Dinajpur	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	170.00	Actual Dates									
								Planned of Dates	1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022			17/10/2023
								Plan of Days	0	28	42	49	56	84	84	365	
CHSMMP/DIN/KAH/SL-R -301/22/C-418	Construction of Liberation War Memorial Museum at Boardhat College under Birol upazila District Dinajpur	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/06/2023
								Plan of Days	0	14	28	35	42	56	56	212	
CHSMMP/DIN/KAH/SL-R -304/22/C-419	Construction of Liberation War Memorial at side of Upazila Muktiyoddha Complex building under Khanshama upazila District Dinajpur.	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/06/2023
								Plan of Days	0	14	28	35	42	56	56	212	
CHSMMP/KUR/RAJ/SL-R -312/22/C-420	Construction of Advocate Ahmed Hossain Sarkar Liberation War Memorial under Rajarhat upazila District Kurigram	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/06/2023
								Plan of Days	0	14	28	35	42	56	56	212	
CHSMMP/KUR/RAJ/SL-R -315/22/C-421	North Bengal (Part-2) Construction of Liberation War Memorial / Liberation War Memorial Museum under Sadar District Kurigram	Nos	1	OTM (e-GP)	PD (CHSMMP)	GOB	200.00	Actual Dates									
								Planned of Dates	1/8/2022	28/08/2022	11/9/2022	18/09/2022	25/09/2022	17/10/2022			17/10/2023
								Plan of Days	0	28	42	49	56	84	84	365	
CHSMMP/LAL/PAT/SL-R -328/22/C-422	Construction of Liberation War Memorial Museum adjacent to Upazila Parishad under Patgram upazila District Lalmonirhat	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	63.57	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/06/2023
								Plan of Days	0	14	28	35	42	56	56	212	
CHSMMP/NIL/DOM/SL-R -332/22/C-423	Construction of Upazila Parishad Liberation War Memorial Museum near Forest Department under Domar upazila District Nilphamari	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/PAN/TET/SL-R -338/22/C-424	Construction of Mukhtanchal Liberation War Memorial under Tetulia upazila District Panchagarh	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/PIR/THA/SL-R -344/22/C-425	Construction of Jagatha Liberation War Memorial under Pirganj upazila District Thakurgaon	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/CHU/HAB/SL-R -347/22/C-426	Construction of CR Dutta Liberation War Memorial in Mirashi Union under Chunarughat District Habiganj	Nos	1	LTM (e-GP)	PD (CHSMMP)	GOB	35.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/BAR/C-427	Construction of Approach Road For Memorials/Museums Under Barisal District.	m	1500 meter	OTM (e-GP)	PD (CHSMMP)	GOB	300.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/PAT/C-428	Construction of Approach Road For Memorials/Museums Under Patuakhali District	m	1400 meter	OTM (e-GP)	PD (CHSMMP)	GOB	280.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	
CHSMMP/PIR/C-429	Construction of Approach Road For Memorials/Museums Under Projpur District	m	2700 meter	OTM (e-GP)	PD (CHSMMP)	GOB	540.00	Actual Dates									
								Planned of Dates	2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022			14/04/2023
								Plan of Days	0	14	28	35	42	56	56	152	

- 2/6 -

50

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-gp)	Contract Approving Authority	Source of Funds	Est'd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Singnature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/CUM/C-4230	Construction of Approach Road For Memorials/Museums Under Cumilla District.	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/COX/C-431	Construction of Approach Road For Memorials/Museums Under Cox'sbazar District	m	250 meter	LTM (e-GP)	PD (CHSMMP)	GOB	50.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/KHA/C-432	Construction of Approach Road For Memorials/Museums Under Khagrachhan District	m	150 meter	LTM (e-GP)	PD (CHSMMP)	GOB	30.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/LAX/C-433	Construction of Approach Road For Memorials/Museums Under Laxmipuri District	m	500 meter	LTM (e-GP)	PD (CHSMMP)	GOB	100.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/GAZ/C-434	Construction of Approach Road For Memorials/Museums Under Gazipur District.	m	390.15 meter	LTM (e-GP)	PD (CHSMMP)	GOB	78.03	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/GOP/C-435	Construction of Approach Road For Memorials/Museums Under Gopalganj District.	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/NARA/C-436	Construction of Approach Road For Memorials/Museums Under Narayanganj District	m	300 meter	LTM (e-GP)	PD (CHSMMP)	GOB	60.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/NAR/C-437	Construction of Approach Road For Memorials/Museums Under Narsingdi District	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/TAN/C-438	Construction of Approach Road For Memorials/Museums Under Tangail District	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/CHU/C-439	Construction of Approach Road For Memorials/Museums Under Chuadanga District.	m	50 meter	LTM (e-GP)	PD (CHSMMP)	GOB	10.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/JES/C-440	Construction of Approach Road For Memorials/Museums Under Jessore District	m	220 meter	LTM (e-GP)	PD (CHSMMP)	GOB	44.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/JHE/C-441	Construction of Approach Road For Memorials/Museums Under Jhenaidah District.	m	50 meter	LTM (e-GP)	PD (CHSMMP)	GOB	10.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/KHU/C-442	Construction of Approach Road For Memorials/Museums Under Khulna District	m	200 meter	LTM (e-GP)	PD (CHSMMP)	GOB	20.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/KUS/C-443	Construction of Approach Road For Memorials/Museums Under Kushtia District	m	700 meter	OTM (e-GP)	PD (CHSMMP)	GOB	140.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
CHSMMP/MAG/C-444	Construction of Approach Road For Memorials/Museums Under Magura District	m	250 Meter	LTM (e-GP)	PD (CHSMMP)	GOB	50.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
								Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									
	Construction of Approach Road							Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023

— ৩/৬ —

১০

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-GP)	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
CHSMMP/SAT/C-443	For Memorials/Museums Under Sathkha District.	m	300 meter	LTM (e-GP)	PD (CHSMMP)	GOB	60.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/JAM/C-446	Construction of Approach Road For Memorials/Museums Under Jamalpur District.	m	280 meter	LTM (e-GP)	PD (CHSMMP)	GOB	56.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/MYM/C-447	Construction of Approach Road For Memorials/Museums Under Mymensingh District.	m	925 meter	OTM (e-GP)	PD (CHSMMP)	GOB	185.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/NET/C-448	Construction of Approach Road For Memorials/Museums Under Netrokona District	m	100 Meters	LTM (e-GP)	PD (CHSMMP)	GOB	20.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/BOG/C-449	Construction of Approach Road For Memorials/Museums Under Bogra District	m	900 Meter	OTM (e-GP)	PD (CHSMMP)	GOB	180.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/CAPA/C-450	Construction of Approach Road For Memorials/Museums Under Chapai Nawabganj District.	m	50 meter	LTM (e-GP)	PD (CHSMMP)	GOB	10.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/PAB/C-451	Construction of Approach Road For Memorials/Museums Under Pabna District.	m	200 meter	LTM (e-GP)	PD (CHSMMP)	GOB	40.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/RAJ/C-452	Construction of Approach Road For Memorials/Museums Under Rajshahi District.	m	550 meter	OTM (e-GP)	PD (CHSMMP)	GOB	110.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/SIR/C-453	Construction of Approach Road For Memorials/Museums Under Sirajganj District.	m	350 meter	LTM (e-GP)	PD (CHSMMP)	GOB	70.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/DIN/C-454	Construction of Approach Road For Memorials/Museums Under Dinajpur District.	m	800 meter	OTM (e-GP)	PD (CHSMMP)	GOB	160.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/GAI/C-455	Construction of Approach Road For Memorials/Museums Under Gaibandha District	m	150 meter	LTM (e-GP)	PD (CHSMMP)	GOB	30.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/LAL/C-456	Construction of Approach Road For Memorials/Museums Under Lalmonirhat District	m	500 meter	LTM (e-GP)	PD (CHSMMP)	GOB	100.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/NIL/C-457	Construction of Approach Road For Memorials/Museums Under Nilphaman District.	m	100 meter	LTM (e-GP)	PD (CHSMMP)	GOB	20.00	Plan of Days		0	14	28	35	42	56	56	152
CHSMMP/PAN/C-458	Construction of Approach Road For Memorials/Museums Under Panchagarh District.	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		14/04/2023
CHSMMP/MOU/C-459	Construction of Approach Road For Memorials/Museums Under Moulvibazar District	m	300 meter	LTM (e-GP)	PD (CHSMMP)	GOB	60.00	Plan of Days		0	14	28	35	42	56	56	152
								Actual Dates									

- 7/6

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (e-gp)	Contract Approving Authority	Source of Funds	Extd Cost in Taka (Lakh)	Time Code for Process	Not Used in Goods	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CHSMMP/SUN/C-460	Construction of Approach Road For Memorials/Museums Under Sunamganj District (400 Meters)	m	400 meter	LTM (e-GP)	PD (CHSMMP)	GOB	80.00	Planned of Dates		2/8/2022	16/08/2022	16/08/2022	24/08/2022	31/08/2022	14/09/2022		
								Plan of Days		0	14	28	35	42	56	56	14/04/2023
								Actual Dates									152
Total							7593.73										

6/6



(মোঃ আব্দুল হাকিম)
প্রকল্প পরিচালক
মুক্তিযুদ্ধের ঐতিহাসিক স্থানসমূহ সংরক্ষণ
ও
মুক্তিযুদ্ধ স্মৃতি জাদুঘর নির্মাণ প্রকল্প
এলজিইডি সদর দপ্তর, ঢাকা।

বার্ষিক কর্মপরিকল্পনা ছক (২০২২-২৩)

প্রকল্পের নাম : অসম্পূর্ণ বীর মুক্তিযোদ্ধাদের জন্য আবাসন নির্মাণ প্রকল্প।
 প্রকল্পের মেয়াদ : জানুয়ারি ২০২১ খ্রি: থেকে অক্টোবর ২০২৩ খ্রি: পর্যন্ত
 প্রকল্পের অনুমোদিত প্রকল্পিত ব্যয় (লক্ষ টাকায়): ৪১২২৯৮.৮৪
 জুন ২০২২ পর্যন্ত ক্রমপুঞ্জিত ব্যয় (লক্ষ টাকায়): ৪৯১৮৭.৯৯
 ২০২২-২৩ অর্থবছরের এডিপিতে বরাদ্দ (লক্ষ টাকায়): ৭৬১৮৩.০০
 প্রকল্পটি এ অর্থবছরে সমাপ্তির জন্য নির্ধারিত: না
 প্রকল্পটি এ অর্থবছরে সমাপ্তি হবে: না
 সংশোধিত এডিপিতে বরাদ্দ হ্রাস/বৃদ্ধির প্রয়োজন হবে: হ্যাঁ
 প্রকল্প কোড: ২২৪৩৩৫৮০০

ইকনমিককোড	ইকোনমিক সাব-কোড	ইকোনমিক সাব-কোড বর্ণনা (বিভাগীয়)	জুলাই ২০২২ মাসে লক্ষ্যমাত্রা						আগষ্ট ২০২২ মাসে লক্ষ্যমাত্রা					সেপ্টেম্বর ২০২২ মাসে লক্ষ্যমাত্রা				
			একক	চৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	চৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	চৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	১৯
(ক) আবর্তক ব্যয়																		
৩১১১১	-	অফিসারদের বেতন																
	৩১১১১০১	মূল বেতন	জনমাস		২.২৪					২.২৪					২.২৪			
৩১১১২	-	কর্মচারীদের বেতন			০					০					০			
	৩১১১২০১	মূল বেতন	জনমাস		০					০					০			
৩১১১৩	-	ভাতাদি			০					০					০			
	৩১১১৩০৬	শিক্ষা ভাতা	জনমাস		০.০৪					০.০৪					০.০৪			
	৩১১১৩১০	বাড়ী ভাতা	জনমাস		১.১৪৬৭					১.১৪৬৭					১.১৪৬৭			
	৩১১১৩১১	চিকিৎসা ভাতা	জনমাস		০.০৬					০.০৬					০.০৬			
	৩১১১৩১২	মোবাইল/সেলফোন ভাতা	জনমাস		০.০৫৫৮					০.০৫৫৮					০.০৫৫৮			
	৩১১১৩১৪	ট্রিফিন ভাতা	জনমাস		০.০০১৭					০.০০১৭					০.০০১৭			
	৩১১১৩২৫	উৎসব ভাতা	জনমাস		০.৪০০৮					০.৪০০৮					০.৪০০৮			
	৩১১১৩৩৫	নববর্ষ ভাতা	জনমাস		০.০২৮৩					০.০২৮৩					০.০২৮৩			
	৩১১৩৩৮	অন্যান্য ভাতা (গাড়ী রক্ষণাবেক্ষণ ব্যয়, টেলিফোন নগদায়ন ভাতা, প্রকল্প ভাতা ইত্যাদি)	জনমাস		০.১৬৬৭					০.১৬৬৭					০.১৬৬৭			
৩২১১১	-	প্রশাসনিক ব্যয়			০					০					০			
	৩২১১১০২	পরিষ্কার পরিচ্ছন্নতা	এলএস		০.০৪১৭					০.০৪১৭					০.০৪১৭			
	৩২১১১০৬	আপায়ন (উপজেলা ও মহানগর সংশ্লিষ্ট জেলাসহ)	এলএস		৩.৮২১৭					৩.৮২১৭					৩.৮২১৭			
	৩২১১১০১	আউট সোর্সিং সেবা অনুযায়ী সাকুলার বেতন (সরকারী কর্মচারী ব্যতীত)			০					০					০			
	৩২১১১১১	সেমিনার, ওয়ার্কশপ এবং কনফারেন্স ব্যয়			১.১৬৬৭					১.১৬৬৭					১.১৬৬৭			
	৩২১১১১৩	বিদ্যুৎ	এলএস		০.২২২৫					০.২২২৫					০.২২২৫			
	৩২১১১১৫	পানি	এলএস		০					০					০			
	৩২১১১১৬	কুরিয়ার	এলএস		০.০১৮৩					০.০১৮৩					০.০১৮৩			
	৩২১১১১৭	ইন্টারনেট/ফ্যাক্স/টেলিগ্রাম/ডিস	এলএস		০.০২০৮					০.০২০৮					০.০২০৮			
	৩২১১১১৯	ডাক	এলএস		০.০৩৩৩					০.০৩৩৩					০.০৩৩৩			
	৩২১১১২০	টেলিফোন	এলএস		০.০৫৫৮					০.০৫৫৮					০.০৫৫৮			
	৩২১১১২৫	প্রচার ও বিজ্ঞাপন ব্যয়	এলএস		০					০					০			
	৩২১১১২৯	অফিস ভবন ভাড়া (ঢাকা ও বিভাগীয় সদর)	সংখ্যা		৩.৬৫					৩.৬৫					৩.৬৫			
৩২২১১	-	ফি চার্জ ও কমিশন			০					০					০			
	৩২২১১০৭	যানবাহন ব্যবহার (চুক্তিভিত্তিক গাড়ী ভাড়া)	সংখ্যা		০					০					০			
	৩২২১১০৮	ব্যাংক চার্জ	এলএস		০					০					০			

ইকোনমিক কোড	ইকোনমিক সাব-কোড	ইকোনমিক সাব-কোড বর্ণনা (বিবরণিত)	জুলাই ২০২২ মাসে লক্ষ্যমাত্রা						আগস্ট ২০২২ মাসে লক্ষ্যমাত্রা					সেপ্টেম্বর ২০২২ মাসে লক্ষ্যমাত্রা				
			একক	চৌত লক্ষ্যমাত্রা (টি.সি. জনসং, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	চৌত লক্ষ্যমাত্রা (টি.সি. জনসং, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	চৌত লক্ষ্যমাত্রা (টি.সি. জনসং, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	১৯
৩২৩১১	-	বৈদেশিক প্রশিক্ষণ			০					০					০			
	৩২৩১১০১	বৈদেশিক প্রশিক্ষণ (এক্সপোজার ভিজিট ৬ জন করে ২ ব্যাচ)	ব্যাচ		০					০					০			
৩২৪১১	-	অভ্যন্তরীণ ভ্রমণ ও বদলি			০					০					০			
	৩২৪১১০১	অভ্যন্তরীণ ভ্রমণ ব্যয় (প্রকল্প পরিচালকের দপ্তর ও Outsourcing staff)	এলএস		০					০					০			
৩২৪৩১	-	পেট্রোল, ওয়েল এন্ড লুব্রিকেন্ট			০					০					০			
	৩২৪৩১০১	পেট্রোল, ওয়েল এন্ড লুব্রিকেন্ট (উপজেলা-৪৯৪, জেলা-১০)			০					০					০			
৩২৫৫১	-	মুদ্রণ ও বিনিময়			০					০					০			
	৩২৫৫১০১	কম্পিউটার সামগ্রী	এলএস		২.৯৩৬৭					২.৯৩৬৭					২.৯৩৬৭			
	৩২৫৫১০২	মুদ্রণ ও বীখাই	এলএস		১.৮৩৩৩					১.৮৩৩৩					১.৮৩৩৩			
	৩২৫৫১০৪	ট্যাক্স ও শীল	এলএস		০.০২০৮					০.০২০৮					০.০২০৮			
	৩২৫৫১০৫	অন্যান্য বিনিময় (প্রকল্প দপ্তর, উনিজ ও জেপ্র কার্যালয়)	এলএস		১.২১৬৭					১.২১৬৭					১.২১৬৭			
	৩২৫৬১০১	সাধারণ সরবরাহ	এলএস		০					০					০			
৩২৫৭১	-	পেশাগত সেবা			০					০					০			
	৩২৫৭১০৪	জরিপ/মধ্যবর্তী মূল্যায়ন	সংখ্যা		০					০					০			
	৩২৫৭১০৪	নিরপেক্ষ মূল্যায়ন (৩য় পক্ষ)	সংখ্যা		০					০					০			
৩২৫৭২	-	কর্মচারী ভিন্ন অন্যদের জন্য সম্মান/পারিতোষিক			০					০					০			
	৩২৫৭২০৬	সম্মান/পারিতোষিক			৪.১৬৬৭					৪.১৬৬৭					৪.১৬৬৭			
৩২৫৮১	-	সেবাসমত ও সংরক্ষণ			০					০					০			
	৩২৫৮১০২	আসবাবপত্র	এলএস		০.১৬৬৭					০.১৬৬৭					০.১৬৬৭			
	৩২৫৮১০৩	কম্পিউটার	এলএস		০.৫৮৩৩					০.৫৮৩৩					০.৫৮৩৩			
	৩২৫৮১০৪	অফিস সরঞ্জামাদি	এলএস		০.১২৫					০.১২৫					০.১২৫			
	৩২৫৮১০৭	অফিস ভবন মেসারামত/ডেকোরেশন (প্রকল্পের প্রধান কার্যালয় ও বিভাগীয় অফিস)	এলএস		০					০					০			
					২৪.২২					২৪.২২					২৪.২২			
৩৯১১	৩৯১১১১১	সংরক্ষিত সাধারণ খোক বরাদ্দ	খোক		৭৯.৬১৩					৭৯.৬১৩					৭৯.৬১৩			
		উলমোট (অবৈতনিক ব্যয়)			১০৩.৮					১০৩.৮					১০৩.৮			
(খ) মূলধন ব্যয়					০					০					০			
৪১১১১		বসবাসরত স্থাপনা			০					০					০			
	৪১১১১০১	আবাসিক ভবন (বীর নিবাস) ৫.৩১৪ টি	বীরনিবাস		৬২৪৪.৮					৬২৪৪.৮					৬২৪৪.৮			
৪১১২২	-	পরিবহন সরঞ্জামাদি ব্যতীত অন্যান্য যন্ত্রপাতি এবং সরঞ্জামাদি			০					০					০			
	৪১১২২০১	ভাষা যোগাযোগ প্রযুক্তি সরঞ্জামাদি (মাল্টিমিডিয়া প্রজেক্টর)	সংখ্যা		০					০					০			
	৪১১২২০২	ডেস্কটপ কম্পিউটার এবং আনুষঙ্গিক(অল ইন অল)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক (ল্যাপটপ কম্পিউটার)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক (স্ক্রিন)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক (প্রিন্টার কালার)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক (স্ক্যানার)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক(রাউটার)	সংখ্যা		০					০					০			
	৪১১২২০২	কম্পিউটার এবং আনুষঙ্গিক(এক্স হার্ডম)	সংখ্যা		০					০					০			

ইকনমিককোড	ইকোনমিক সাব-কোড	ইকোনমিক সাব-কোড বর্ণনা (বিভাগিত)	জুলাই ২০২২ মাসে লক্ষ্যমাত্রা						আগষ্ট ২০২২ মাসে লক্ষ্যমাত্রা					সেপ্টেম্বর ২০২২ মাসে লক্ষ্যমাত্রা				
			একক	ভৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	ভৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	ভৌত লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	১৯
৪১১২৩	-	অস্বপাতি ও সরঞ্জামাদি যা অন্যত্র শ্রেণীবদ্ধ নয়			০					০					০			
	৪১১২৩০২	ক্যামেরা এবং আনুষাঙ্গিক	সংখ্যা		০					০					০			
	৪১১২৩০৩	বৈদ্যুতিক সরঞ্জামাদি (এয়ারকন্ডিশনার)	সংখ্যা		০					০					০			
	৪১১২৩০৪	বৈদ্যুতিক সরঞ্জামাদি (টিভি (42"))	সংখ্যা		০					০					০			
	৪১১২৩০৫	বৈদ্যুতিক সরঞ্জামাদি (সিলিং ফ্যান)	সংখ্যা		০					০					০			
	৪১১২৩০৬	বৈদ্যুতিক সরঞ্জামাদি (রেফ্রিজারেটর)	সংখ্যা		০					০					০			
	৪১১২৩০৭	বৈদ্যুতিক সরঞ্জামাদি (মাইক্রো ওভেন)	সংখ্যা		০					০					০			
	৪১১২৩০৮	বৈদ্যুতিক সরঞ্জামাদি (আইপিএস)	সংখ্যা		০					০					০			
	৪১১২৩১০	অফিস সরঞ্জামাদি (ফটোকপিয়ার মেশিন)	সংখ্যা		০					০					০			
	৪১১২৩১০	অফিস সরঞ্জামাদি (ফ্যাক্স মেশিন)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (ফুল সেক্রেটারিয়েট টেবিল ও চেয়ার)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (হাফ সেক্রেটারিয়েট টেবিল ও চেয়ার)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (এক্সিকিউটিভ টেবিল ও চেয়ার)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (কম্পিউটার টেবিল)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (কম্পিউটার চেয়ার)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (আলমিরি)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (ফাইল কেবিনেট))	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (সোফা সেট)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (ভিজিটর চেয়ার)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (বুক সেলফ)	সংখ্যা		০					০					০			
	৪১১২৩১৪	আসবাবপত্র (কনফারেন্স টেবিল ও ১৫ চেয়ার)	সংখ্যা		০					০					০			
উপমোট (মূলধন ব্যয়)					৬২৪৪.৮					৬২৪৪.৮					৬২৪৪.৮			
মোট (আবর্তক ও মূলধন ব্যয়)					৬৩৪৮.৬					৬৩৪৮.৬					৬৩৪৮.৬			
(গ) ফিজিক্যাল কনট্রোলিং					০					০					০			
(ঘ) প্রাইস কনট্রোলিং (বীর নিবাস এর প্রাকল্পিত ব্যয়ের ১%)					০					০					০			
সর্বমোট (ক+খ+গ+ঘ)					৬৩৪৯					৬৩৪৯					৬৩৪৯			

অক্টোবর ২০২২ মাসে লক্ষ্যমাত্রা					নভেম্বর ২০২২ মাসে লক্ষ্যমাত্রা					ডিসেম্বর ২০২২ মাসে লক্ষ্যমাত্রা					জানুয়ারি ২০২৩ মাসে লক্ষ্যমাত্রা					ফেব্রুয়ারি ২০২৩ মাসে লক্ষ্যমাত্রা				
দৌত লক্ষ্যমাত্রা (টি.সি. জনসংস, কি.মি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	দৌত লক্ষ্যমাত্রা (টি.সি. জনসংস, কি.মি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	দৌত লক্ষ্যমাত্রা (টি.সি. জনসংস, কি.মি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	দৌত লক্ষ্যমাত্রা (টি.সি. জনসংস, কি.মি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	দৌত লক্ষ্যমাত্রা (টি.সি. জনসংস, কি.মি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯
	২.২৪					২.২৪					২.২৪					২.২৪					২.২৪			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০.০৪					০.০৪					০.০৪					০.০৪					০.০৪			
	১.১৪৬৭					১.১৪৬৭					১.১৪৬৭					১.১৪৬৭					১.১৪৬৭			
	০.০৬					০.০৬					০.০৬					০.০৬					০.০৬			
	০.০৪৫৮					০.০৪৫৮					০.০৪৫৮					০.০৪৫৮					০.০৪৫৮			
	০.০০১৭					০.০০১৭					০.০০১৭					০.০০১৭					০.০০১৭			
	০.৪০০৮					০.৪০০৮					০.৪০০৮					০.৪০০৮					০.৪০০৮			
	০.০২৮৩					০.০২৮৩					০.০২৮৩					০.০২৮৩					০.০২৮৩			
	০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					০.১৬৬৭			
	০					০					০					০					০			
	০.০৪১৭					০.০৪১৭					০.০৪১৭					০.০৪১৭					০.০৪১৭			
	৩.৮২১৭					৩.৮২১৭					৩.৮২১৭					৩.৮২১৭					৩.৮২১৭			
	০					০					০					০					০			
	১.১৬৬৭					১.১৬৬৭					১.১৬৬৭					১.১৬৬৭					১.১৬৬৭			
	০.২২২৫					০.২২২৫					০.২২২৫					০.২২২৫					০.২২২৫			
	০					০					০					০					০			
	০.০১৮৩					০.০১৮৩					০.০১৮৩					০.০১৮৩					০.০১৮৩			
	০.০২০৮					০.০২০৮					০.০২০৮					০.০২০৮					০.০২০৮			
	০.০৩৩৩					০.০৩৩৩					০.০৩৩৩					০.০৩৩৩					০.০৩৩৩			
	০.০৪৫৮					০.০৪৫৮					০.০৪৫৮					০.০৪৫৮					০.০৪৫৮			
	০					০					০					০					০			
	৩.৬৫					৩.৬৫					৩.৬৫					৩.৬৫					৩.৬৫			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			

অক্টোবর ২০২২ মাসে লক্ষ্যমাত্রা					নভেম্বর ২০২২ মাসে লক্ষ্যমাত্রা					ডিসেম্বর ২০২২ মাসে লক্ষ্যমাত্রা					জানুয়ারি ২০২৩ মাসে লক্ষ্যমাত্রা					ফেব্রুয়ারি ২০২৩ মাসে লক্ষ্যমাত্রা				
মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	২.৯৩৬৭					২.৯৩৬৭					২.৯৩৬৭					২.৯৩৬৭					২.৯৩৬৭			
	১.৮৩৩৩					১.৮৩৩৩					১.৮৩৩৩					১.৮৩৩৩					১.৮৩৩৩			
	০.০২০৮					০.০২০৮					০.০২০৮					০.০২০৮					০.০২০৮			
	১.২১৬৭					১.২১৬৭					১.২১৬৭					১.২১৬৭					১.২১৬৭			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	৪.১৬৬৭					৪.১৬৬৭					৪.১৬৬৭					৪.১৬৬৭					৪.১৬৬৭			
	০					০					০					০					০			
	০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					০.১৬৬৭			
	০.৪৮৩৩					০.৪৮৩৩					০.৪৮৩৩					০.৪৮৩৩					০.৪৮৩৩			
	০.১২৪					০.১২৪					০.১২৪					০.১২৪					০.১২৪			
	০					০					০					০					০			
	২৪.২২					২৪.২২					২৪.২২					২৪.২২					২৪.২২			
	৭৯.৬১৩					৭৯.৬১৩					৭৯.৬১৩					৭৯.৬১৩					৭৯.৬১৩			
	১০৩.৮					১০৩.৮					১০৩.৮					১০৩.৮					১০৩.৮			
	০					০					০					০					০			
	০					০					০					০					০			
	৬২৪৪.৮					৬২৪৪.৮					৬২৪৪.৮					৬২৪৪.৮					৬২৪৪.৮			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			
	০					০					০					০					০			

[illegible]

(লক্ষ টাকা)

মার্চ ২০২৩ মাসে লক্ষ্যমাত্রা					এপ্রিল ২০২৩ মাসে লক্ষ্যমাত্রা					মে ২০২৩ মাসে লক্ষ্যমাত্রা					জুন ২০২৩ মাসে লক্ষ্যমাত্রা					২০২২-২৩ অর্থ বছরের মোট লক্ষ্যমাত্রা				
মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য	মোট লক্ষ্যমাত্রা (টি.সি. জনমাস, কিমি ইত্যাদি)	মোট	টাকা	প্রকল্প সাহায্য	অন্যান্য
৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯	৫	৬	৭	৮	৯
	২.২৪					২.২৪					২.২৪					২.২৪					২৬.৮৮			
	০					০					০					০					০.০০			
	০					০					০					০					০.০০			
	০					০					০					০					০.০০			
	০.০৪					০.০৪					০.০৪					০.০৪					০.০৪			
	১.১৪৬৭					১.১৪৬৭					১.১৪৬৭					১.১৪৬৭					১৩.৭৬			
	০.০৬					০.০৬					০.০৬					০.০৬					০.৭২			
	০.০৫৫৮					০.০৫৫৮					০.০৫৫৮					০.০৫৫৮					০.৬৭			
	০.০০২৭					০.০০২৭					০.০০২৭					০.০০২৭					০.০২			
	০.৪০০৮					০.৪০০৮					০.৪০০৮					০.৪০০৮					৪.৮২			
	০.০২৮৩					০.০২৮৩					০.০২৮৩					০.০২৮৩					০.৩৪			
	০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					০.১৬৬৭					২.০০			
	০					০					০					০					০.০০			
	০.০৪২৭					০.০৪২৭					০.০৪২৭					০.০৪২৭					০.৫০			
	৩.৮২২৭					৩.৮২২৭					৩.৮২২৭					৩.৮২২৭					৪৫.৮৬			
	০					০					০					০					০.০০			
	১.১৬৬৭					১.১৬৬৭					১.১৬৬৭					১.১৬৬৭					১৪.০০			
	০.২২২৫					০.২২২৫					০.২২২৫					০.২২২৫					২.৬৭			
	০					০					০					০					০.০০			
	০.০১৮৩					০.০১৮৩					০.০১৮৩					০.০১৮৩					০.২২			
	০.০২০৮					০.০২০৮					০.০২০৮					০.০২০৮					০.২৫			
	০.০৩৩৩					০.০৩৩৩					০.০৩৩৩					০.০৩৩৩					০.৪০			
	০.০৫৫৮					০.০৫৫৮					০.০৫৫৮					০.০৫৫৮					০.৬৭			
	০					০					০					০					০.০০			
	৩.৬৫					৩.৬৫					৩.৬৫					৩.৬৫					৪৩.৮০			
	০					০					০					০					০.০০			
	০					০					০					০					০.০০			

[illegible]

Government of the People's Republic of Bangladesh
Local Government Engineering Department
Annual Procurement Plan for FY 2022-2023

উপজেলা মুক্তিযোদ্ধা কমপ্লেক্স ভবন নির্মাণ প্রকল্প

Construction of Upazila Muktiyoddha Complex Bhaban Project(CUMCP)

Package No.	Description of Procurement Goods/ Works/Services	Unit	Quantity	Procurement Method & Type (t- gp)	Contract Approv- ing Authority	Source of Funds	Est'd Cost in Taka (Lakh)	Time Code for Process	Not Used In Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CUMCP/PAB/SAD/22/C-462	Construction of Muktiyoddha Complex Bhaban at Sadar Upazila, District: Pubna	Nos	1	OTM(e-GP)	PD (CUMCP)	GOB	236.74	Planned of Dates		30/07/2022	27/08/2022	11/9/2022	18/09/2022	25/09/2022	22/10/2022		30/06/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CUMCP/PATU/SAD/22/C-463	Construction of Muktiyoddha Complex Bhaban at Sadar Upazila, District: Patuakhali	Nos	1	OTM(e-GP)	PD (CUMCP)	GOB	236.74	Planned of Dates		30/09/2022	27/10/2022	11/11/2022	18/11/2022	25/11/2022	22/12/2022		22/12/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CUMCP/PATU/DUM/22/C-464	Construction of Muktiyoddha Complex Bhaban at Dumki Upazila , District: Patuakhali	Nos	1	OTM(e-GP)	PD (CUMCP)	GOB	236.74	Planned of Dates		30/09/2022	27/10/2022	11/11/2022	18/11/2022	25/11/2022	22/12/2022		22/12/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CUMCP/LAX/GRAM/22/C-465	Construction of Upazila Muktiyoddha Complex Bhaban at Ramgonj Upazila, District: Laxmipur.	Nos	1	OTM(e-GP)	PD (CUMCP)	GOB	236.74	Planned of Dates		30/09/2022	27/10/2022	11/11/2022	18/11/2022	25/11/2022	22/12/2022		22/12/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
CUMCP/CHAM/22/C-466	Construction of Upazila Muktiyoddha Complex Bhaban under Hazigonj upazila, Dist: Chandpur	Nos	1	OTM(e-GP)	PD (CUMCP)	GOB	236.74	Planned of Dates		30/09/2022	27/10/2022	11/11/2022	18/11/2022	25/11/2022	22/12/2022		22/12/2023
								Plan of Days		0	28	42	49	56	84	84	365
								Actual Dates									
TOTAL							1183.70										

২২.০৭.২২
(মোঃ আব্দুল হাকিম)
প্রকল্প পরিচালক
উপজেলা মুক্তিযোদ্ধা কমপ্লেক্স ভবন নির্মাণ প্রকল্প
এক্সিকিউটিভ অফিসার, পাবনা।

ANNUAL PROCUREMENT PLAN (GOODS)

- a) Ministry/ Division : Ministry of Liberation War Affairs Budget: Development
- b) Agency : Ministry of Liberation War Affairs
- c) Procuring Entity Name/ Code : Project Director, Establishment of Bangabandhu Uddyan including Liberation War Memorial and Museum.
- d) Project/Program Name & Code : Feasibility study for "Establishment of Bangabandhu Uddyan including Liberation War Memorial and Museum".

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh BDT	Time code for processes	Not used in GO O DS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Supply Other Stationary		L. S	RFQ	As per DOFP	GoB	2.00	Planned Days	N/A	As and when required & according to Rule 69 of PPR-2008							120 (4month)
G-02	Laptop		L. S	RFQ	As per DOFP	GoB	1.5			As and when required & according to Rule 69 of PPR-2008							120 (4 month)
Total Cost							3.50										


 27/7/22
 আবুল বাকের মোঃ তোহিদ
 উপসচিব
 মুক্তিযুদ্ধ বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার