


বিষয়ঃ রেলপথ মন্ত্রণালয়ের ২০২৫-২৬ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধিত) ওয়েবসাইটে প্রকাশ সংক্রান্ত।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে রেলপথ মন্ত্রণালয়ের ২০২৫-২৬ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (১ম সংশোধিত) এ মন্ত্রণালয়ের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে।


(মো: নাজমুল হুদা) ২০/১/২৬
উপসচিব

admin4@mor.gov.bd

সিনিয়র সিস্টেম এনালিস্ট
রেলপথ মন্ত্রণালয়।

ইউ.ও নোট নং-৫৪.০০.০০০০.০০০.০৩৯.০৭.০০১৬.২১.০৫৬

তারিখঃ ০৬ মাঘ ১৪৩২
২০ জানুয়ারি ২০২৬

অনুলিপিঃ

১। সচিবের একান্ত সচিব, রেলপথ মন্ত্রণালয়, রেলভবন, ঢাকা।

Annual Procurement Plan (APP)-2025-26 (1st Revised)
(Goods & Related Services)

Ministry/ Division	Ministry of Railways (MOR)
Agency	MOR
Procuring Entity Name & Code	MOR, 1510101132265

Pack age No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature 17	Time for Completion of Contract 18
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Stationary & Consumable Items [Supply of Stationary & Consumable Items (Frame Work Agreement)] EC 3255104 EC 3255105 EC 3256103	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	27.00	Planned Dates		14 Sep 2025	30 Sep 2025	09 Dec 2025	09 Dec 2025	09 Dec 2025	14 Dec 2025	-	30 June 2026
								Planned Days		-	17 days	70 days	0 day	0 day	05 days	92 days	198 days
								Actual									
GR-02	Computer Accessories [Supply of Computer Accessories (Frame Work Agreement)] EC 3255101 EC 4113301	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	14.50	Planned Dates		14 Sep 2025	30 Sep 2025	18 Dec 2025	18 Dec 2025	18 Dec 2025	23 Dec 2025	-	30 June 2026
								Planned Days		-	17 days	79 days	0 day	0 day	05 days	101 days	198 days
								Actual									
GR-03	Consumable Items (Supply of Note Book & Note Pad) EC 3256103	Nos	List Enclosed	RFQ	Secretary	GOB	1.38	Planned Dates		27 Nov 2025	04 Dec 2025	04 Dec 2025	14 Dec 2025	15 Dec 2025	17 Dec 2025	-	16 Jan 2025
								Planned Days		-	08 days	0 day	10 days	01 day	02 day	21 days	30 days
								Actual									

[Signature]

[Signature]

Pack age No.	Description of Procurement GOODS	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated Cost in Tk. (Lakh)	Time Code for Process	Not Used on GOODS	Advertise Tender	Tender Opening (14)	Tender Evaluation (14)	Approval to Award (7)	Notification of Award (3)	Signature of Contact (2)	Total time To Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-04	Uniform (Supply of Office Uniform) EC 3256106	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	1.61	Planned Dates		17 Dec 2025	29 Dec 2025	05 Jan 2026	12 Jan 2026	18 Jan 2026	20 Jan 2026	-	09 Feb 2026
								Planned Days		-	08 days	0 day	06 days	01 day	01 day	16 days	30 days
								Actual									
GR-05	Crockerries (Supply of Crockerries Items) EC 3256103	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	1.73	Planned Dates		20 Jan 2026	27 Jan 2026	03 Feb 2026	09 Feb 2026	10 Feb 2026	12 Feb 2026		09 Mar 2026
								Planned Days		-	17 days	20 days	08 days	04 days	10 days	59 days	25 days
								Actual									
GR-06	Computer Items (Supply of Computer Set & Laptop) EC 4112202	Nos	List Enclosed	OTM/e-GP	Secretary	GOB	32.00	Planned Dates		26 Jan 2026	11 Feb 2026	10 Mar 2026	12 Mar 2026	15 Mar 2026	29 Mar 2026	-	13 May 2026
								Planned Days		-	17 days	27 days	02 days	03 days	14 days	63 days	45 days
								Actual									
GR-07	Office Furniture (Supply of Furniture) EC 4112314	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	5.00	Planned Dates		06 Apr 2026	15 Apr 2026	20 Apr 2026	22 Apr 2026	23 Apr 2026	27 Apr 2026	-	17 May 2026
								Planned Days		-	09 days	05 days	02 days	01 day	04 days	21 days	20 days
								Actual									
GR-08	Office Equipment (Supply of Office Accessories) EC 4112310	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	5.00	Planned Dates		06 Apr 2026	15 Apr 2026	20 Apr 2026	22 Apr 2026	23 Apr 2026	27 Apr 2026	-	17 May 2026
								Planned Days		-	09 days	05 days	02 days	01 day	04 days	21 days	20 days
								Actual									
GR-09	Printing & Publication (Supply of Printing & Publication) EC 3211128	Nos	List Enclosed	RFQ/e-GP	Secretary	GOB	5.00	Planned Dates		03 May 2026	10 May 2026	12 May 2026	14 May 2026	17 May 2026	19 May 2026	-	08 June 2026
								Planned Days		-	08 days	02 days	02 days	03 days	02 days	17 days	20 days
								Actual									

স্বাক্ষর: নাজমুল হুদা
উপসচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

স্বাক্ষর: ফাহিমুল ইসলাম
সচিব
রেলপথ মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার