



Annual Procurement Plan & Procurement Implementation Report for Year 2020-2021


Budget: Development

Ministry/Division : Ministry of Science and Technology
 Agency : Bangladesh Railway. (BR)
 Procuring Entity : Director General. (BR).
 Project/ProgrammeName & Code : Construction and Rehabilitation of Bangladesh Railway Track including signaling work in connection with Ruppur Nuclear Power 224248700 Plant Project.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.(as Per DPP/CA)	Time Codes for Progress	Advertise Prequet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract
WD-1	Construction of rail line in connection with construction of Ruppur Nuclear Power Plant including R.C.C Box Culvert, Level Xing Gate, Protection Wall, Boundary wall, Ballast Wall & other ancillary Work.	-	As per DPP	OTM (NCT) (Single Stage Two Envelope System)	CCGP	GOB	29755.75	Planned date									30 Jun,19,Sun
								Planned days		54	387	0	0	12	453	540	
								Actual date	13 Apr,17,Thu	06 Jun,17,Tue	28 Jun,18,Thu	28 Jun,18,Thu	28 Jun,18,Thu	10 Jul,18,Tue			
WD-2	Supply, installation, Testing And Commissioning Of Computer Based Colour Light System Of Signalling Works For Ishwardi (ISD) Station In Connection With Ruppur Atomic Power Plant.	-	As per DPP	OTM (TCT)	MOR	GOB	3070.56	Planned date									15 Mar,21,Mon
								Planned days		30	28	7	7	28	100	365	
								Actual date	25 Jun,19,Tue	25 Jul,19,Thu	12 Feb,20,Wed	12 Feb,20,Wed	18 Feb,20,Tue	16 Mar,20,Mon			


 29/9/2020
 (Md. Anisul Islam)
 Executive Engineer (P & D)/West (A.C)
 Bangladesh Railway
 Rajshahi.


 14.07.2020
 (Md. Ashadul Haque)
 Divisional Railway Manager
 Bangladesh Railway
 Paksey
 &
 Project Director.


 15/7/2020
 (Al Fattah Md. Masudur)
 Chief Engineer/West
 Bangladesh Railway
 Rajshahi.


 29/9/20
 (Mihir kanti Guho)
 General Manager/West
 Bangladesh Railway
 Rajshahi.

Annual Procurement Plan & Procurement Implementation Report for Year 2020-2021

Ministry/Division : Ministry of Science and Technology

Agency : Bangladesh Railway. (BR)

Procuring Entity : Director General. (BR).

Project/ProgrammeName & Code : Construction and Rehabilitation of Bangladesh Railway Track including signaling work in connection with Ruppur Nuclear Power Plant Project. 224248700

Budget: Development

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk. (as Per DPP/CA)	Time Codes for Progress	Advertise Prequet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract	
GD-1	Procurement of one jeep	-	As per annexure-G	OTM/DPM From Pragati Ltd	DG	GOB	85.00	Planned date	-	10 Aug,20,Mon	31 Aug,20,Mon	14 Sep,20,Mon	21 Sep,20,Mon	28 Sep,20,Mon	26 Oct,20,Mon		25 Dec,20,Fri	
								Planned days			21	14	7	7	28	77	60	
								Actual date	-	-	-	-	-	-	-	-	-	-
GD-2	Office stationaries & other consumables.	-	As per annexure-G	LTM	PD	GOB	5.00	Planned date	-	-	-	-	-	-	-	-	Completed.	
								Planned days										30
								Actual date	-	27 Nov,19,Wed	12 Dec,19,Thu	19 Dec,19,Thu	26 Dec,19,Thu	01 Jan,20,Wed	13 Jan,20,Mon		11 Feb,20,Tue	
GD-3	Supply of laptop Computer A3 Laser Printer, IPS and Photocopier.	-	As per annexure-G	LTM	PD	GOB	6.00	Planned date	-	-	-	-	-	-	-	-	Completed.	
								Planned days										60
								Actual date	-	20 Nov,19,Wed	05 Dec,19,Thu	12 Dec,19,Thu	19 Dec,19,Thu	19 Dec,19,Thu	22 Dec,19,Sun		19 Feb,20,Wed	
GD-4	Supply of furniture for Project office.	-	As per annexure-G	LTM	PD	GOB	7.50	Planned date	-	-	-	-	-	-	-	-	Completed.	
								Planned days										30
								Actual date	-	12 May,20,Tue	19 May,20,Tue	19 May,20,Tue	19 May,20,Tue	19 May,20,Tue	20 May,20,Wed		19 Jun,20,Fri	
GD-5	Supply of furniture for station.	-	As per annexure-G	LTM	PD	GOB	7.50	Planned date	-	12 Aug,20,Wed	02 Sep,20,Wed	16 Sep,20,Wed	23 Sep,20,Wed	30 Sep,20,Wed	28 Oct,20,Wed		27 Dec,20,Sun	
								Planned days			21	14	7	7	28	77	60	
								Actual date	-	-	-	-	-	-	-	-	-	-

①

72

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk. (as Per DPP/CA)	Time Codes for Progress	Advertise Prequet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of contract	Total time to Contract signature	Time for Completion of Contract
GD-6	Procurement of 4 nos motorcycle for SSAEs.	-	As per annexure-G	LTM	DG	GOB	10.00	Planned date	-	11 Oct,20,Sun	01 Nov,20,Sun	15 Nov,20,Sun	22 Nov,20,Sun	29 Nov,20,Sun	27 Dec,20,Sun		25 Feb,21,Thu
								Planned days	-		21	14	7	7	28	77	60
								Actual date	-								

Ash
28/11/2020
(Md. Ariful Islam)
Executive Engineer (P & D)/West (A.C)
Bangladesh Railway
Rajshahi.

A
14.07.2020
(Md. Ashadul Haque)
Divisional Railway Manager
Bangladesh Railway
Paksey
&
Project Director.

A
15/11/2020
(Al Fattah Md. Masudur)
Chief Engineer/West
Bangladesh Railway
Rajshahi.

M
28/11/20
(Mihir kanti Guho)
General Manager/West
Bangladesh Railway
Rajshahi.