

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জেলা প্রশাসকের কার্যালয়, মৌলভীবাজার
(নেজারত শাখা)
www.moulvibazar.gov.bd

স্মারক নং-০৫.৪৬.৫৮০০.০০৫.১৩.০০৮.১৮- ২৬৩০

তারিখ : ১৪ শ্রাবণ ১৪৩১ বঙ্গাব্দ
২৯ জুলাই ২০২০ খ্রিস্টাব্দ।


বিষয় : ২০২৪-২০২৫ অর্থ বছর এর ক্রয় পরিকল্পনা।

সূত্র : সংস্থাপন শাখার স্মারক নং-০৫.৪৬.৫৮০০.০০৬.৫৯.০০১.২৩.৮২১ তাং-২৯ জুলাই, ২০২৪খ্রি.

উপরোক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে ২০২৪-২০২৫ অর্থবছরের জাতীয় শুদ্ধাচার কৌশল কর্ম পরিকল্পনার ২.১ এর ২.১.১নং সূচকে ক্রয় পরিকল্পনা প্রস্তুতক্রমে এতদসঙ্গে প্রেরণ করা হলো।

২। এমতাবস্থায়, ক্রয়ের ক্ষেত্রে ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা জেলা তথ্য বাতায়নে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্ত : ০২(দুই) পাতা।


(মে.সোহাগ মিলু)
নেজারত ডেপুটি কালেক্টর
মৌলভীবাজার।
ফোন : ০৮৬১-৫২৭২৫

সহকারী কমিশনার

আইসিটি শাখা

জেলা প্রশাসকের কার্যালয়

মৌলভীবাজার।

অনুলিপি :


১. সহকারী কমিশনার (গোপনীয়)। জেলা প্রশাসক মহোদয়ের সদয় অবগতির জন্য।

২. প্রশাসনিক কর্মকর্তা, সংস্থাপন শাখা, জেলা প্রশাসকের কার্যালয়, মৌলভীবাজার।

Annual Procurement Plan for the FY of 2024-2025.


Package No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Not Used in Goods	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time Contract Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Entertainment (3211106)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	15,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
2	Electric Bill (3211113)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	32,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	
3	Internet (3211117)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	13,50,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	
4	Telephone (3211120)	NOS	As per requirement	DPM	Deputy Commissioner	GOB	4,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
								Planned Dates	-	-	-	-	-	-	-	-	
5	Advertisement (3211175)	NOS	As per privilege	DPM	Deputy Commissioner	GOB	2,50,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
6	Books & Journals (3211127)	NOS	As per privilege	RFQ/D PM	Deputy Commissioner	GOB	1,50,000/-	Planned Dates	-	17 th sept,2024	2 nd Oct, 2024	3 rd Oct 2024	6 th Oct 2024	7 th Oct 2024	-	-	
								Planned Days	-	-	15 days	01 days	03 days	01 days	-	-	20 days
								Actual Dates	-	-	-	-	-	-	-	-	-
7	Computer Accessories (3255101)	NOS	List-1	OTM/R PQ/ DPM	Deputy Commissioner	GOB	8,00,000/-	Planned Dates	-	20 th June 2024	10 th Jul 2024	11 th Jul 2024	16 th Jul 2024	18 th Jul, 2024	18 th Jul, 24	28 days	
								Planned Days	-	-	20 days	01 day	03 days	02 day	00 day	-	
								Actual Dates	-	-	-	-	-	-	-	-	
8	Printing & Bindings (3255102)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	7,50,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
9	Stationery & miscellaneous Goods (3255105)	NOS	List-2	OTM/ RFQ/ DPM	Deputy Commissioner	GOB	17,00,000/-	Planned Dates	-	20 th June 2024	10 th Jul 2024	11 th Jul 2024	16 th Jul 2024	18 th Jul, 2024	18 th Jul, 24	28 days	
								Planned Days	-	-	20 days	01 day	05 days	02 day	00 day	-	
								Actual Dates	-	-	-	-	-	-	-	-	
10	Fancy Goods (3256103)	NOS	List-3	OTM/ RFQ/ DPM	Deputy Commissioner	GOB	5,00,000/-	Planned Dates	-	20 th June 2024	10 th Jul 2024	11 th Jul 2024	16 th Jul 2024	18 th Jul, 2024	18 th Jul, 24	28 days	
								Planned Days	-	-	20 days	01 day	05 days	01 day	00 day	-	
								Actual Dates	-	-	-	-	-	-	-	-	
11	Uniform (3256106)	NOS	As per requirement (Winter)	RFQ	Deputy Commissioner	GOB	5,00,000/-	Planned Dates	-	26 th Nov, 2024	11 th Dec, 24	12 th Dec, 24	13 th Dec, 24	17 th Dec, 24	18 th Dec, 24	-	
								Planned Days	-	-	15 days	01 day	00 days	03 days	01 days	20 days	
			As per requirement (Summer)					Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
12	Furniture Repair/ Maintenance (3258102)	NOS	As per requirement	RFQ/ DPM	Deputy Commissioner	GOB	4,50,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
13	Computer Repair/ Maintenance (3258103)	NOS	As per requirement	RFQ/ DPM	Deputy Commissioner	GOB	4,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
14	Other Equipment Repair/ Maintenance (3258105)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	3,00,000/-	Planned Dates for OTM	-	-	-	-	-	-	-	-	
								Planned Days for OTM	-	-	-	-	-	-	-	-	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	

	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd. Cost in Tk.	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	St. sig. of Contract	Total Time Contract Signature	
15	Maintenance of the residential Buildings (3258107)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	1,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
16	Tele Communication equipment Repair/ Maintenance (3258126)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	2,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
17	ICT related supporting Material/Installation/ Supply (4112201)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	2,00,000/-	Planned Dates	-	-	-	-	-	-	-	-	-
								Actual Dates	23 rd Jul. 2024	07 th Aug. 24	08 th Aug. 24	11 th Aug. 24	12 th Aug. 24	13 th Aug. 24	-	-	-
								Planned Days	-	15 Days	01 Days	03 Days	01 Days	01 Days	01 Days	21 Days	-
18	Computer & Accessories (4112202)	NOS	List-IV	OTM/R FQ/ Direct	Deputy Commissioner	GOB	6,00,000/-	Actual Dates for OTM	07 th Aug. 2024	22 nd Aug. 2024	25 th Aug. 2024	27 th Aug. 2024	28 th Aug. 2024	29 th Aug. 2024	-	-	-
								Planned Days for OTM	-	15 Days	03 Day	02 Day	01 Days	01 Day	01 Day	22 Days	-
								Planned Dates for OTM	-	-	-	-	-	-	-	-	-
19	Electric Equipment related Supporting Materials/Installation/Supply (CC Camera) (4112203)	NOS	As per requirement	RFQ/D PM	Deputy Commissioner	GOB	3,50,000/-	Actual Dates for OTM	20 th June 2024	10 th Jul. 2024	11 th Jul. 2024	16 th Jul. 2024	14 th Jul. 2024	18 th Jul. 2024	-	-	-
								Planned Days for OTM	-	20 days	01 day	05 days	01 day	00 day	00 day	28 days	-
								Planned Dates for OTM	-	-	-	-	-	-	-	-	-
20	Office Equipment/ (4112310)	NOS	List-V	OTM/R FQ/ Direct	Deputy Commissioner	GOB	2,50,000/-	Actual Dates for OTM	20 th June 2024	10 th Jul. 2024	11 th Jul. 2024	16 th Jul. 2024	18 th Jul. 2024	18 th Jul. 2024	-	-	-
								Planned Days for OTM	-	20 days	01 day	05 days	01 day	00 day	00 day	28 days	-
								Planned Dates for RFO	-	-	-	-	-	-	-	-	-
								Planned Days for RFO	-	-	-	-	-	-	-	-	-
								Actual Dates for RFO	-	-	-	-	-	-	-	-	-
								Planned Dates for RFO	-	-	-	-	-	-	-	-	-
21	Furniture (4112314)	NOS	As per requirement	RFQ/Direct	Deputy Commissioner	GOB	5,00,000/-	Actual Dates for RFO	23 rd Jul. 2024	07 th Aug. 2024	08 th Aug. 2024	09 th Aug. 2024	10 th Aug. 2024	13 th Aug. 2024	-	-	-
								Planned Days for RFO	-	15 Days	01 Day	01 Day	01 Day	03 Days	21 Days	-	-
								Planned Dates for RFO	-	-	-	-	-	-	-	-	-
22	Other Machineries & Equipment (4112316)	NOS	As per requirement	RFQ/ Direct	Deputy Commissioner	GOB	4,00,000/-	Actual Dates for RFO	23 rd Jul. 2024	07 th Aug. 2024	08 th Aug. 2024	09 th Aug. 2024	10 th Aug. 2024	13 th Aug. 2024	-	-	-
								Planned Days for RFO	-	15 Days	01 Day	01 Day	01 Day	03 Days	21 Days	-	-
								Planned Dates for RFO	-	-	-	-	-	-	-	-	-


 ২০/০৭/২৪
 তপন কান্তি বসু
 জেলা মাজির
 জেলা প্রশাসকের কার্যালয়
 মৌলভীবাজার।


 ২০/০৭/২৪
 (মোঃ মোহাম্মদ হোসেন)
 মেজর জেনারেল (অবসর)
 মৌলভীবাজার


 ২০/০৭/২৪
 (মোঃ আব্দুল হক শাহ মোস্তাফিজ)
 পরিচালক (১-১৬৮২০)
 অতিরিক্ত জেলা প্রশাসক (পরিচালক)
 মৌলভীবাজার।


 ২০/০৭/২৪
 (মোঃ আব্দুল হক শাহ মোস্তাফিজ)
 পরিচালক (১-১৬৮২০)
 অতিরিক্ত জেলা প্রশাসক (পরিচালক)
 মৌলভীবাজার।