

Government of the People's Republic of Bangladesh  
Ministry of Commerce  
Office of the Assistant controller of Imports & Exports, Naogaon  
Kachari Road, Naogaon.  
naogaon.ccie.gov.bd

Annual Procurement Plan, 2025-26

Budget: Revenue (GOB)

| Package No.                                        | Description of procurement package GOODS                | Unit | Quantity         | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd Cost in Million | Time Code for Process | Not Used in GOODS | Invite/Advertis e Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total time to Contract Signature | Time for Completion of Contract |
|----------------------------------------------------|---------------------------------------------------------|------|------------------|---------------------------|------------------------------|----------------|----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1                                                  | 2                                                       | 3    | 4                | 5                         | 6                            | 7              | 8                    | 9                     | 10                | 11                       | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                              |
| CCIE/NAOGAON/RFO/OFFICE-1<br>FURNITURE/PACKAGE-1   | Procurement of Office Furniture (4112314)               | nos  | list-01 enclosed | RFQ (Goods) NCT           | AO                           | GOB            | 0.12                 | Planned Dates         |                   | 05-09-25                 | 15-09-25       | 15-09-25          | 22-09-25          | 29-09-25              | 02-10-25            |                                  | 26-10-25                        |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Planned Days          |                   |                          | 10             | 0                 | 7                 | 7                     | 3                   | 27                               | 26                              |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| CCIE/NAOGAON/RFO/OFFICE-2<br>ACCESSORIES/PACKAGE-2 | Procurement of Office Accessories (3255105)             | nos  | list-02 enclosed | RFQ (Goods) NCT           | AO                           | GOB            | 0.12                 | Planned Dates         |                   | 10-09-25                 | 20-09-25       | 20-09-25          | 27-09-25          | 04-10-25              | 07-10-25            |                                  | 27-10-25                        |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Planned Days          |                   |                          | 10             | 0                 | 7                 | 7                     | 3                   | 27                               | 26                              |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| CCIE/NAOGAON/RFO/OFFICE-3<br>EQUIPMENT/PACKAGE-3   | Procurement of office Equipment (4112310)               | nos  | list-03 enclosed | RFQ (Goods) NCT           | AO                           | GOB            | 0.08                 | Planned Dates         |                   | 15-09-25                 | 25-09-25       | 25-09-25          | 02-10-25          | 09-10-25              | 12-10-25            |                                  | 27-10-25                        |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Planned Days          |                   |                          | 10             | 0                 | 7                 | 7                     | 3                   | 27                               | 15                              |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
| CCIE/NAOGAON/OTM/DESKTOP/PACKAGE-4                 | Procurement of Desktop Computer & Accessories (4112202) | nos  | list-04 enclosed | RFQ (Goods) NCT           | AO                           | GOB            | 0.12                 | Planned Dates         |                   | 01-10-25                 | 11-10-25       | 11-10-25          | 18-10-25          | 25-10-25              | 28-10-25            |                                  | 12-11-25                        |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Planned Days          |                   |                          | 10             | 0                 | 7                 | 7                     | 3                   | 27                               | 15                              |
|                                                    |                                                         |      |                  |                           |                              |                |                      | Actual Dates          |                   |                          |                |                   |                   |                       |                     |                                  |                                 |
|                                                    |                                                         |      |                  |                           |                              | Total          | 0.44 million         |                       |                   |                          |                |                   |                   |                       |                     |                                  |                                 |

M&A  
28/10/2024  
নির্বাহী কর্মকর্তা ও পাবনা অফিস  
স্বাক্ষরিত ও নথিভুক্ত করা হয়েছে।  
নথি।