



Project Implementation Unit
National Agricultural Technology Program -Phase II Project (NATP-2)
Bangladesh Agricultural Research Council

Annual Procurement Plan FY 2022-23

Sl No.	Types of Procurement	Nos. of Package	Total Amount
1	Goods	4	68.59
2	Services	5	166.69
Total		9	235.28


(Dr. Md Harunur Rashid)
Director
PIU-BARC, NATP-2


28/09/2022
Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215

Annual Procurement Plan for the Year of 2022-23

Ministry/Division : Ministry of Agriculture
 Agency : Project Implementation Unit (PIU), Bangladesh Agricultural Research Council
 Procurement Entity Name : Director, PIU
 Project/Program Name : National Agricultural Technology Program-Phase II Project (NATP-2), 43-4305-5004
 & Code

Package No	Description of Procurement package: as per DPP (Goods).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh (TK.)	Time Code for process	Advertise Prequal (if applicable)	Initiate/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GOODS PROCUREMENT :																	
NATP-2/GD/PIU-BARC-30	Supply of Printing and Binding -5	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	15.78	Planned Dates Planned Days	NA	21-Aug-22 0	4-Sep-22 14	18-Sep-22 14	25-Sep-22 7	2-Oct-22 7	30-Oct-22 28	70	29-Dec-22 60
NATP-2/GD/PIU-BARC-39	Procurement of Computer Consumable-4	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	8.00	Planned Dates Planned Days	NA	7-Aug-22 0	4-Sep-22 28	18-Sep-22 14	25-Sep-22 7	2-Oct-22 7	30-Oct-22 28	84	28-Jan-23 90
NATP-2/GD/PIU-BARC-23	Procurement of office supply and Consumable-6	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	9.81	Planned Dates Planned Days	NA	28-Aug-22 0	25-Sep-22 28	9-Oct-22 14	16-Oct-22 7	23-Oct-22 7	20-Nov-22 28	84	18-Feb-23 90
NATP-2/GD/PIU-BARC-33	Supply of Printing and Binding -6	Nos.	LS	OTM (NCB)	HOPE	WB-IFAD	35.00	Planned Dates Planned Days	NA	10-Jan-23 0	24-Jan-23 14	7-Feb-23 14	14-Feb-23 7	21-Feb-23 7	21-Mar-23 28	70	20-May-23 60
Total	4						68.59										

(Signature)
28/07/2022

(Signature)
07/07/2022

(Dr. Md. Harunur Rashid)
 Director
 PIU-BARC, NATP-2

Dr. Shaikh Mohammad Bekhtiar
 Executive Chairman
 Bangladesh Agricultural Research Council
 Farmgate, Dhaka-1215

Ministry/Division

Agency

Procurement Entity Name
Project/Program Name
& Code

: Ministry of Agriculture

: Project Implementation Unit (PIU), Bangladesh Agricultural Research Council

: Director, PIU

: National Agricultural Technology Program-Phase II Project (NATP-2), 143-1431-224064400

Package No	Description of Procurement package: as per DPP (Services).	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SERVICES PROCUREMENT :																	
SD/PIU-BARC/17	Technical Assistance: National (Individual) Short Term Consultant (International)	No	1	SIC (SS)	HOPE	WB-IFAD	102.00	Planned Dates Planned Days Actual Dates	16-Aug-22	16-Aug-22	13-Sep-22	13-Sep-22	13-Sep-22	27-Sep-22	11-Oct-22	25-Oct-22	
SD/PIU-BARC/10-e-3	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for crop sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates Planned Days Actual Dates	10-Sep-22	10-Sep-22	17-Sep-22	17-Sep-22	17-Sep-22	1-Oct-22	15-Oct-22	29-Oct-22	49
SD/PIU-BARC/10-e-4	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for Livestock sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates Planned Days Actual Dates	10-Sep-22	10-Sep-22	17-Sep-22	17-Sep-22	17-Sep-22	1-Oct-22	15-Oct-22	29-Oct-22	
SD/PIU-BARC/10-e-5	Technical Assistance: National (Individual) Short Term Consultant - Research priority settings for Fisheries sub-sector.	No	1	SIC (3CV)	HOPE	WB-IFAD	17.25	Planned Dates Planned Days Actual Dates	17-Jul-22	17-Jul-22	24-Jul-22	24-Jul-22	24-Jul-22	7-Aug-22	21-Aug-22	4-Sep-22	49
SD/PIU-BARC/10-e-6	Technical Assistance: National (Individual) Short Term Consultant - Need Assessment of NARIs (Human resource & facilities)	No	1	SIC (3CV)	HOPE	WB-IFAD	12.94	Planned Dates Planned Days Actual Dates	17-Jul-22	17-Jul-22	24-Jul-22	24-Jul-22	24-Jul-22	7-Aug-22	21-Aug-22	4-Sep-22	49
Total Nos. of Packages	5					Total	166.69										

[Signature]
07/09/2022
(Dr. Md. Harunur Rashid)
Director
PIU-BARC, NATP-2

[Signature]
28/09/2022
Dr. Shaikh Mohammad Bokhtiar
Executive Chairman
Bangladesh Agricultural Research Council
Farmgate, Dhaka-1215