

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Est. Cost (Million Taka)	Time Code for Process	Advertise Prequal (If Applicable)	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Time for Completion of Contract (in Days)	Total Time (in Days)
A. Goods and Related Services																	
GR-01	Procurement of Distribution Transformer for Rajshahi Zone	Lot	1	DPM	MD	Own Fund	30.00	Planned Dates	N/A	5-Jul-2024	30-Jul-2024	29-Aug-2024	13-Sep-2024	20-Sep-2024	18-Oct-2024	120	225
GR-02	Procurement of 33 kV XLPE Cable	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	20-Jul-2024	14-Aug-2024	13-Sep-2024	28-Sep-2024	5-Oct-2024	2-Nov-2024	120	225
GR-03	Procurement of 33kV, 11kV Protection Current Transformer & Potential Transformer for NESCO PLC	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	4-Aug-2024	29-Aug-2024	28-Sep-2024	13-Oct-2024	20-Oct-2024	17-Nov-2024	150	255
GR-04	Procurement of SUV Vehicle for Superintending Engineer	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	19-Aug-2024	29-Aug-2024	28-Sep-2024	3-Oct-2024	10-Oct-2024	7-Nov-2024	120	200
GR-05	Procurement of 33 kV VCB, PCM, Relay	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	3-Sep-2024	28-Sep-2024	28-Oct-2024	12-Nov-2024	19-Nov-2024	17-Dec-2024	150	235
GR-06	Procurement of 110 V DC Battery Charger for Substation for NESCO PLC	Lot	1	OTM	MD	Own Fund	10.00	Planned Dates	N/A	18-Sep-2024	13-Oct-2024	12-Nov-2024	27-Nov-2024	4-Dec-2024	1-Jan-2025	120	225
GR-07	Procurement of HT Measuring Current Transformer & Potential Transformer	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	3-Oct-2024	28-Oct-2024	27-Nov-2024	12-Dec-2024	19-Dec-2024	16-Jan-2025	150	255
GR-08	Procurement of AIS and GIS Termination Kits and Joints	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	18-Oct-2024	28-Oct-2024	27-Nov-2024	2-Dec-2024	9-Dec-2024	6-Jan-2025	150	230
GR-09	Supply of Stationery Items for Procurement Department	Lot	1	RQOM	ED	Own Fund	0.30	Planned Dates	N/A	2-Nov-2024	12-Nov-2024	12-Dec-2024	17-Dec-2024	24-Dec-2024	24-Dec-2024	10	62
GR-10	Procurement of Electrical Vehicle Charging Station for Rangpur	Lot	1	LTM	MD	Own Fund	2.50	Planned Dates	N/A	17-Nov-2024	27-Nov-2024	27-Dec-2024	1-Jan-2025	8-Jan-2025	5-Feb-2025	30	110
GR-11	Procurement of Uniform for NESCO Employees	Lot	1	OTM	MD	Own Fund	15.00	Planned Dates	N/A	2-Dec-2024	12-Dec-2024	11-Jan-2025	16-Jan-2025	23-Jan-2025	20-Feb-2025	180	260
GR-12	Procurement of Single Cabin Pick-up	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	17-Dec-2024	27-Dec-2024	26-Jan-2025	31-Jan-2025	7-Feb-2025	7-Mar-2025	120	200
GR-13	Supply of Oil Centrifuging Machine	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	1-Jan-2025	11-Jan-2025	10-Feb-2025	15-Feb-2025	22-Feb-2025	22-Mar-2025	150	230
GR-14	Procurement of LTI Meter for NESCO	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	16-Jan-2025	26-Jan-2025	25-Feb-2025	2-Mar-2025	9-Mar-2025	6-Apr-2025	120	200
GR-15	Procurement of TT Seal for NESCO	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	31-Jan-2025	10-Feb-2025	12-Mar-2025	17-Mar-2025	24-Mar-2025	21-Apr-2025	130	200
GR-16	Procurement of Different Types of Poles	Lot	1	DPM	BOD	Own Fund	730.00	Planned Dates	N/A	5-Jul-2024	30-Jul-2024	29-Aug-2024	13-Sep-2024	20-Sep-2024	18-Oct-2024	365	470
GR-17	Procurement of SUV Vehicle for Chief Engineer/General Manager	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	17-Dec-2024	27-Dec-2024	26-Jan-2025	31-Jan-2025	7-Feb-2025	7-Mar-2025	120	200
GR-18	Procurement of Transformer Oil for NESCO	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	20-Jul-2024	30-Jul-2024	29-Aug-2024	3-Sep-2024	10-Sep-2024	8-Oct-2024	120	200
GR-19	Supply and Installation of Access Control System under NESCO Area	Lot	1	OTM	MD	Own Fund	20.00	Planned Dates	N/A	4-Aug-2024	14-Aug-2024	13-Sep-2024	18-Sep-2024	25-Sep-2024	23-Oct-2024	120	200
GR-20	Procurement of Laptop, Desktop, Printer Scanner etc. for NESCO	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	19-Aug-2024	29-Aug-2024	28-Sep-2024	3-Oct-2024	10-Oct-2024	7-Nov-2024	120	200
GR-21	Procurement of Office Furniture for Procurement Office	Lot	1	RQOM	ED	Own Fund	0.30	Planned Dates	N/A	10-Jul-2024	20-Jul-2024	19-Aug-2024	24-Aug-2024	31-Aug-2024	28-Sep-2024	10	90
GR-22	Procurement of Vehicles for Executive Engineer	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	1-Jan-2025	11-Jan-2025	10-Feb-2025	15-Feb-2025	22-Feb-2025	22-Mar-2025	120	200
GR-23	Procurement of Connectors	Lot	1	DPM	MD	Own Fund	10.00	Planned Dates	N/A	25-Jul-2024	4-Aug-2024	3-Sep-2024	8-Sep-2024	15-Sep-2024	13-Oct-2024	10	90
GR-24	Procurement of L.A. DORC	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	18-Sep-2024	13-Oct-2024	12-Nov-2024	27-Nov-2024	4-Dec-2024	1-Jan-2025	150	255
GR-25	Procurement of 95 RM & 120 RM Copper Cable	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	3-Oct-2024	28-Oct-2024	27-Nov-2024	12-Dec-2024	19-Dec-2024	16-Jan-2025	150	255
GR-26	Procurement of HT Meter	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	18-Oct-2024	12-Nov-2024	12-Dec-2024	27-Dec-2024	3-Jan-2025	31-Jan-2025	150	255
GR-27	Procurement of Different Types of Safety Tools	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	2-Nov-2024	27-Nov-2024	27-Dec-2024	11-Jan-2025	18-Jan-2025	15-Feb-2025	150	255
GR-28	Procurement of Isolator for NESCO PLC	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	17-Nov-2024	12-Dec-2024	11-Jan-2025	26-Jan-2025	2-Feb-2025	2-Mar-2025	150	255

[Signature]
Superintendent Engineer (Procurement)
NESCO


[Signature]
Chief Engineer (Procurement)
NESCO


[Signature]
Executive Director (Engineering)
NESCO


[Signature]
Managing Director
NESCO


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Million Taka)	Time Code for Process	Advertise Prequal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Time for Completion of Contract (in Days)	Total Time (in Days)
GR-29	Procurement of Distribution Transformer for Rangpur Zone	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	2-Dec-2024	27-Dec-2024	26-Jan-2025	10-Feb-2025	17-Feb-2025	17-Mar-2025	150	255
GR-30	Procurement of 415 Volt CT Operated Metering Unit	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	17-Dec-2024	11-Jan-2025	10-Feb-2025	25-Feb-2025	4-Mar-2025	1-Apr-2025	150	255
GR-31	Procurement of Single Cabin Pickup for Rangpur Zone	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	1-Jan-2025	26-Jan-2025	25-Feb-2025	12-Mar-2025	19-Mar-2025	16-Apr-2025	150	255
GR-32	Supply of air conditioner and office equipment (with related services) for Meherchandi Office building.	Lot	1	RFQ	MD	Own Fund	0.50	Planned Dates	N/A	16-Jan-2025	10-Feb-2025	20-Feb-2025	7-Mar-2025	14-Mar-2025	11-Apr-2025	30	115
GR-33	Supply of 250KVA, 200KVA and 100KVA Distribution Transformer	Lot	1	OTM	BOD	Own Fund	150.00	Planned Dates	N/A	3-Oct-2024	28-Oct-2024	27-Nov-2024	12-Dec-2024	19-Dec-2024	16-Jan-2025	180	285
GR-34	Procurement of 11 KV 10-20/5A Metering CT	Lot	1	RFQ	MD	Own Fund	0.50	Planned Dates	N/A	18-Oct-2024	12-Nov-2024	22-Nov-2024	7-Dec-2024	14-Dec-2024	11-Jan-2025	30	115
GR-35	Procurement of 33KV and 11KV Pole Fittings	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	16-Jan-2025	10-Feb-2025	20-Feb-2025	7-Mar-2025	14-Mar-2025	11-Apr-2025	150	235
GR-36	Procurement of Suspension kit, Cable guard etc. for 33KV and 11KV Line Maintenance.	Lot	1	DPM	MD	Own Fund	10.00	Planned Dates	N/A	31-Jan-2025	25-Feb-2025	7-Mar-2025	22-Mar-2025	29-Mar-2025	26-Apr-2025	60	145
GR-37	Procurement of 33/11KV Power Transformer	Lot	1	OTM	BOD	Own Fund	100.00	Planned Dates	N/A	15-Feb-2025	12-Mar-2025	22-Mar-2025	6-Apr-2025	13-Apr-2025	11-May-2025	150	235
GR-38	Procurement of 110V, 3*5(6)A, 0.2S Programmable Energy Meter	Lot	1	LTM	MD	Own Fund	7.50	Planned Dates	N/A	6-Jan-2025	16-Jan-2025	26-Jan-2025	10-Feb-2025	17-Feb-2025	17-Mar-2025	30	100
GR-39	Procurement of IPC, Laser Printer and POS Printer for Smart pre-payment meter Vending station.	Lot	1	OTM	MD	Own Fund	6.50	Planned Dates	N/A	26-Jan-2025	20-Feb-2025	2-Mar-2025	17-Mar-2025	24-Mar-2025	21-Apr-2025	120	205
							1,783.10										

A. Sub-total for Goods and Related Services


 Superintendent Engineer (Procurement)
 NESCO


 Chief Engineer (Procurement)
 NESCO


 Executive Director (Engineering)
 NESCO


 Managing Director
 NESCO


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Million Taka)	Time Code for Process	Advertise Prequent (if Applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Time for Completion of Contract (in Days)	Total Time (in Days)		
B. Works and Physical Services																			
WR-01	Construction of MCC Building	Lot	1	OSTETM	BOD	Own Fund	300.00	Planned Dates	N/A	18-Sep-2024	28-Sep-2024	28-Oct-2024	2-Nov-2024	9-Nov-2024	7-Dec-2024	365	445		
WR-02	Room Renovation Works of SE (Procurement) Office	Lot	1	RFQM	MD	Own Fund	0.50	Planned Dates	N/A	18-Sep-2024	28-Sep-2024	28-Oct-2024	2-Nov-2024	9-Nov-2024	7-Dec-2024	30	110		
WR-03	Vehicle Maintenance Works of SE (Procurement)	Lot	1	RFQM	MD	Own Fund	0.50	Planned Dates	N/A	3-Oct-2024	13-Oct-2024	12-Nov-2024	17-Nov-2024	24-Nov-2024	22-Dec-2024	30	110		
WR-04	Maintenance Works of SAIDI-SAIFI Equipment Installed at different Substations of NESCO	Lot	1	RFQ	MD	Own Fund	0.50	Planned Dates	N/A	18-Oct-2024	28-Oct-2024	27-Nov-2024	2-Dec-2024	9-Dec-2024	6-Jan-2025	30	110		
WR-05	Repairing and Maintenance Work of 33/11 KV Power Transformer.	Lot	1	OTM	MD	Own Fund	30.00	Planned Dates	N/A	16-Jan-2025	21-Jan-2025	21-Jan-2025	22-Jan-2025	23-Jan-2025	20-Feb-2025	365	400		
B. Sub Total for Works and Physical Services																			
							331.50												
C. Consultancy and Intellectual Services																			
Consultancy for providing detailed drawing, design (Architectural & Structural Drawing, Sanitary & Plumbing Drawing, Electrical Drawing, Mechanical Drawing including Lift & Fire Fighting System, BOQ etc.) and Supervision of proposed MCC Building.																			
S-01		Lot	1	SSS	BOD	Own Fund	17.5	Planned Dates	N/A	12-Jul-2024	22-Jul-2024	21-Aug-2024	26-Aug-2024	2-Sep-2024	30-Sep-2024	60	140		
C. Sub-total for Consultancy and Intellectual Services																			
							17.50												
D. Non-Consulting Services																			
Procurement of Driver, MLSS Service for Procurement Department through Outsourcing (Continuation of Previous Service)																			
NS-01		Lot	1	DPM	MD	Own Fund	0.10	Planned Dates	N/A	2-Jul-2024	7-Jul-2024	7-Jul-2024	8-Jul-2024	9-Jul-2024	6-Aug-2024	365	400		
NS-02	Procurement of Vehicle Rental Service for Procurement Department	Lot	1	DPM	MD	Own Fund	0.75	Planned Dates	N/A	8-Jul-2024	13-Jul-2024	13-Jul-2024	14-Jul-2024	15-Jul-2024	12-Aug-2024	365	400		
NS-03	Call Centre Helpdesk Service for NESCO	Lot	1	DPM	MD	Own Fund	2.30	Planned Dates	N/A	23-Jul-2024	28-Jul-2024	28-Jul-2024	29-Jul-2024	30-Jul-2024	27-Aug-2024	365	400		
NS-04	Procurement of Line and Equipment Maintenance (LEM) Services for Nine Sales & Distribution Division/Electricity Supply Unit of NESCO PLC	Lot	4	DPM	MD	Own Fund	20.50	Planned Dates	N/A	7-Aug-2024	12-Aug-2024	12-Aug-2024	13-Aug-2024	14-Aug-2024	11-Sep-2024	365	400		
NS-05	Procurement of Line and Equipment Maintenance (LEM) Services for Twenty Two Sales & Distribution Division/Electricity Supply Unit of NESCO	Lot	4	DPM	MD	Own Fund	30.00	Planned Dates	N/A	22-Aug-2024	27-Aug-2024	27-Aug-2024	28-Aug-2024	29-Aug-2024	26-Sep-2024	365	400		
NS-06	Procurement of Outsourcing Service (Computer Operator, Driver, MLSS & Cleaner) for Overhead Offices of NESCO	Lot	1	OTM	MD	Own Fund	15.00	Planned Dates	N/A	6-Sep-2024	11-Sep-2024	11-Sep-2024	12-Sep-2024	13-Sep-2024	11-Oct-2024	365	400		
D. Sub-total for Non-consulting Services																			
							68.65												
							1,254.07												
							2,200.75												
							3,454.82												
Total (Carried Over from FY 2023-2024 to FY 2024-2025)																			
Grand Total																			

Supervising Engineer (Procurement)
NESCO

Chief Engineer (Procurement)
NESCO

Executive Director (Engineering)
NESCO

Managing Director
NESCO



Ministry/Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Northern Electricity Supply Company (NESCO) PLC
 Procurement Entity Name & Code : Procurement Department, NESCO PLC, Rajshahi

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Applying Authority	Source of Funds	Est. Cost (Million Taka)	Time Code for Process	Advertise Period (if Applicable)	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Time for Completion of Contract (in Days)	Total Time (in Days)
Goods and Related Services																	
GR-20	Supply, Installation, Testing & Commissioning of Substation and 110kV Line for BSCIC-2 under (Deposit work) Sialkote. Srijangjird Substation under NESCO Ltd., on Turaksey Base (Deposit work)	Lot	1	OSTETM	BoD	Own Fund	100.00	Planned Dates									
GR-21	Design, Supply, Erection, Installation, Testing and Commissioning of 04 (Four) 13/11 kV Substations at BSCIC Industrial Park, Srijangjird on Turaksey Base (Deposit work)	Lot	1	OSTETM	BoD	Own Fund	30.00	Planned Dates									
GR-27	Design, Supply, Erection, Installation, Testing and Commissioning of 02 (Two) nos. 33 kV Feeders (33 kV side works, Grid substation) at Sialkote, Srijangjird Substation under NESCO Ltd., Srijangjird	Lot	1	OSTETM	BoD	Own Fund	360.00	Planned Dates									
GR-28	Procurement of 110V DC Battery for Substation for NESCO	Lot	1	OSTETM	BoD	Own Fund	22.00	Planned Dates									
GR-11	Supply of ITF metering CT & PT	Lot	1	OTM	MD	Own Fund	10.00	Planned Dates									
GR-14	Supply, Installation of CCTV Surveillance System for Different Substation and Offices of NESCO PLC	Lot	1	OTM	MD	Own Fund	21.00	Planned Dates									
GR-26	Procurement of 11kV XLPE Cable	Lot	1	OTM	MD	Own Fund	1.80	Planned Dates									
GR-02	Procurement of Pole Fittings	Lot	1	OTM	MD	Own Fund	14.30	Planned Dates									
GR-03	Procurement of ITF Metering CT & PT	Lot	1	DPM	MD	Own Fund	24.60	Planned Dates									
GR-13	Supply of Types, Ink, Toner, Ribbon of Billing Service under Framework Contract for all the Computer Centers of NESCO PLC	Lot	1	OTM	MD	Own Fund	25.20	Planned Dates									
GR-24	Supply, Installation, Testing & Commissioning of a) Switchgear Panel, PCM Panel and Control Room at Naogaon North, Kalakothi Substation b) Breaker and Bay Extension at Sialkote and Puthiabari Substation and c) Feeder Breaker at Horregram Substation including Procurement of AAC WASP Conductor	Lot	1	OSTETM	BoD	Own Fund	550.00	Planned Dates									
GR-28	Procurement of Vehicles for Executive Engineer	Lot	1	OTM	MD	Own Fund	21.10	Planned Dates									
GR-33	Sub-Total (Goods and Related Services)					Own Fund	28.62	Planned Dates									
							1,239.62										
Works and Physical Services																	
WR-03	Construction of 13/11/1 kV Distribution Line at BSCIC Industrial Park, Srijangjird. Deposit Work.	Lot	1	OTM	MD	Own Fund	11.60	Planned Dates									
WR-04	Construction of Line Works at BSCIC-2 Rajshahi Under S&D D-3, NESCO Ltd., Rajshahi. Deposit Work	Lot	1	OTM	MD	Own Fund	2.15	Planned Dates									
							13.75										
Non Consulting Services																	
NS-02	Procurement of Vehicle Rental Service for Procurement Department	Lot	1	DPM	MD	Own Fund	0.80	Planned Dates									
NS-06	Data Connectivity at NESCO Billing Centers	Lot	1	DPM	MD	Own Fund	0.25	Planned Dates									
NS-07	Procurement of Internet Bandwidth for NESCO	Lot	1	DPM	MD	Own Fund	0.55	Planned Dates									
NS-21	Procurement of Google Workspace Service for NESCO PLC	Lot	1	DPM	MD	Own Fund	1.10	Planned Dates									
NS-22	Procurement of Bulk SMS Bundle Service for NESCO PLC, Rajshahi	Lot	1	OTM	MD	Own Fund	8.00	Planned Dates									
Total (Non-Consulting Services)																	
Total for FY 2024-2025 (Goods+Works+Services) 2,206.75																	
Carried Over from FY 2023-24 to FY 2024-25 (Goods+Works+Services) 1,254.07																	
Grand Total (FY 2024-25) 3,460.82																	

[Signature]
 Superintending Engineer
 NESCO

[Signature]
 Chief Engineer (Procurement)
 NESCO

[Signature]
 Executive Director (Engineering)
 NESCO

[Signature]
 Managing Director
 NESCO

